



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES
DPWH - REGION XII

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
COTABATO 1ST DEO												
17MC0001	Geotechnical Sub Surface Exploration of Protection Dike along Bantac River at Brgy. Bantac, Magpet, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	1,236,250.00		1,236,250.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0002	Geotechnical Sub Surface Exploration of Protection Dike along Malasila River at Brgy. Bulacan, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	1,236,250.00		1,236,250.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0003	Geotechnical Sub Surface Exploration of M'lang Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	769,280.00		769,280.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0004	Geotechnical Sub Surface Exploration of Slope Protection along Paco-Roxas-Arakan Valley Road, Pres. Roxas and Arakan, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	661,780.00		661,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0005	Geotechnical Sub Surface Exploration of Pamintuan Br. (B01806MN) along Makilala-Ala Jct. Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0006	Geotechnical Sub Surface Exploration of Protection Dike along Kabacan River at Brgy. Poblacion, Pres. Roxas, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0007	Geotechnical Sub Surface Exploration of Dalapuy Br. (B00224MN) along Davao-Cotabato Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0008	Geotechnical Sub Surface Exploration of Bulatukan Br. (B00227MN) along Davao-Cotabato Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17MC0009	Geotechnical Sub Surface Exploration of Balugan Br. (B00226MN) along Davao-Cotabato Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	11-Oct-16	24-Nov-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0010	Geotechnical Sub Surface Exploration of Sibsib Br. (B00243MN) along Makilala-Ala Jct. Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0011	Geotechnical Sub Surface Exploration of San Vicente Br. (B00237MN) along Makilala-Ala Jct. Road, Makilala, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	550,780.00		550,780.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0012	Geotechnical Sub Surface Exploration of Bialong Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	431,540.00		431,540.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0013	Geotechnical Sub Surface Exploration of Labo Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	431,540.00		431,540.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0014	Geotechnical Sub Surface Exploration of Lika Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	431,540.00		431,540.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0015	Geotechnical Sub Surface Exploration of Taculen Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	431,540.00		431,540.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0016	Geotechnical Sub Surface Exploration of Protection Dike along Kabacan River at Brgy. Alegria, Pres. Roxas, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	14-Oct-16	8-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	436,535.00		436,535.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0018	Geotechnical Sub Surface Exploration of Slope Protection along Kidapawan-Magpet-Pangao-an Road, Magpet, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	322,290.00		322,290.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0019	Geotechnical Sub Surface Exploration of Bank Protection along Marbel River (Upstream of Marbel Bridge) along Matalam-Lampayan-Antipas Road, Matalam-Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	262,670.00		262,670.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0020	Geotechnical Sub Surface Exploration of Slope Protection along Kidapawan-Ilomavis Tourist Road, Kidapawan City	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	208,045.00		208,045.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17MC0021	Geotechnical Sub Surface Exploration of Bank Protection along Malasila River (Downstream of Malasila Bridge), M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	178,235.00		178,235.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0022	Geotechnical Sub Surface Exploration of Protection Dike along M'lang River (Upstream of M'lang Bridge), M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	178,235.00		178,235.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
17MC0023	Geotechnical Sub Surface Exploration of Protection Dike along M'lang River, M'lang, Cotabato	Planning & Design Section - Kidapawan City	Public Bidding	18-Oct-16	13-Dec-16	20-Dec-16	21-Dec-16	GAA 2017	178,235.00		178,235.00	Conduct Sub Surface Exploration of Various Reg. Infra. Projects
COTABATO 2ND DEO												
17MD0001 (C)	CLUSTER A - Geological and Geotechnical Investigation for the Proposed Widening of Permanent Bridge, including ROW - to more than 2 lanes	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	3,629,132.11			Additional Geotechnical Investigation
17MD0002 (C)	CLUSTER B - Geological and Geotechnical Investigation for the Proposed Widening of Permanent Bridge, including ROW - to more than 2 lanes	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	2,122,145.08			Additional Geotechnical Investigation
17MD0003 (C)	CLUSTER C - Geological and Geotechnical Investigation for the Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	2,724,645.86			Additional Geotechnical Investigation
17MD0004 (C)	CLUSTER D - Geological and Geotechnical Investigation for the Proposed Construction of Flood Control Project II	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	470,586.33			Additional Geotechnical Investigation
17MD0005 (C)	Geological and Geotechnical Investigation for the Proposed Slope Protection Works along Midsayap-Makar (Olandang Section), Midsayap, North Cotabato	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	323,849.39			Additional Geotechnical Investigation
17MD0006 (C)	Geological and Geotechnical Investigation for the Proposed Construction of Libungan River Bank Protection and Groundsill (Downstream of Libungan Bridge) Poblacion, Libungan, Cotabato	Planning & Design Section	Public Bidding	22-Feb-17 to 28-Feb-17	23-Mar-17	19-Apr-17 to 20-Apr-17	21-Apr-17 to 24-Apr-17	CY 2017 (FY 2016 RA 10717 EXTENDED Regular 2016)	271,915.96			Additional Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SARANGANI DEO												
1	Sub Surface Exploration of existing bridge proposed for widening at Alabel Bridge, Alabel, Sarangani Province	Sarangani DEO	Small Value Procurement	13-Jun-17 to 19-Jun-17	20-Jun-17	27-Jun-17	28-Jun-17	Fund 101 2017	236,952.25		236,952.25	
2	Sub Surface Exploration of existing bridge proposed for widening at Malapatan Bridge, Malapatan, Sarangani Province	Sarangani DEO	Small Value Procurement	13-Jun-17 to 19-Jun-17	20-Jun-17	27-Jun-17	28-Jun-17	Fund 101 2017	473,904.49		473,904.49	
3	Sub Surface Exploration of existing bridge proposed for widening at Calabanit Bridge, Glan, Sarangani Province	Sarangani DEO	Small Value Procurement	12-Jul-17 to 18-Jul-17	19-Jul-17	26-Jul-17	27-Jul-17	Fund 101 2017	355,428.37		355,428.37	
4	Sub Surface Exploration of existing bridge proposed for widening at Glan Bridge, Glan, Sarangani Province	Sarangani DEO	Small Value Procurement	12-Jul-17 to 18-Jul-17	19-Jul-17	26-Jul-17	27-Jul-17	Fund 101 2017	473,904.49		473,904.49	
5	Sub Surface Exploration of existing bridge proposed for widening at Saub Bridge, Maitum, Sarangani Province	Sarangani DEO	Competitive Bidding	19-Jul-17 to 25-Jul-17	26-Jul-17	2-Aug-17	3-Aug-17	Fund 101 2017	592,380.61		592,380.61	
6	Sub Surface Exploration of existing bridge proposed for widening at Tual Bridge, Klamba, Sarangani Province	Sarangani DEO	Competitive Bidding	19-Jul-17 to 25-Jul-17	26-Jul-17	2-Aug-17	3-Aug-17	Fund 101 2017	592,380.61		592,380.61	
7	Sub Surface Exploration of existing bridge proposed for widening at Lun Padidu, Malapatan, Sarangani Province	Sarangani DEO	Competitive Bidding	14-Jun-17 to 20-Jun-17	21-Jun-17	14-Jul-17	17-Jul-17	Fund 101 2017	1,066,285.10		1,066,285.10	
SULTAN KUDARAT 1ST DEO												
	Sub-Surface Exploration for the following projects; 2017											
1	One (1) unit two (2) - sty Four (4) CL at Telafas NHS, Columbio, S.K		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
2	One (1) unit two (2) - sty Six (6) CL at Telafas NHS, Columbio, S.K		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
3	One (1) unit two (2) - sty Four (4) CL at Laguilayan NHS, Isulan, S.K		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
4	One (1) unit two (2) - sty Six (6) CL at Columbio NHS, Columbio, SK		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	One (1) unit two (2) - sty Eight (8) CL at Isulan NHS, Isulan, S.K		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
6	One (1) unit Four (4) - sty Twelve (12) CL at Tacurong NHS, Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
7	One (1) unit Four (4) - sty Sixteen (16) CL at Tacurong NHS, Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
8	One (1) unit two (2) - sty Six (6) CL at Tacurong NHS, Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
9	One (1) unit two (2) - sty Six (6) CL at Virginia F Grifio NHS, Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
10	One (1) unit two (2) - sty Eight (8) CL at Tacurong Pilot Elem. School Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
11	One (1) unit two (2) - sty Eight (8) CL at Amado Fernandez Sr. CES, Tacurong City		Public Bidding	15-Feb-17 to 21-Feb-17	2-Mar-17	21-Mar-17	31-Mar-17	DepED/2017	150,000.00			Soil Exploration
SULTAN KUDARAT 2ND DEO												
	Sub-Surface Exploration of Balonglong Bridge (B00331MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road	Construction Section	Small Value	7-Dec-16 to 13-Dec-16	19-Dec-16	12-Jan-17	23-Jan-17				252,765.56	


SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
 Chairman, BAC for Consulting Services

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services