



**Republic of the Philippines**  
**Department of Public Works and Highways**  
**National Capital Region**  
**Las Piñas Muntinlupa District Engineering Office**  
**2<sup>nd</sup> Street, Port Area, Manila**

**CERTIFICATION OF COMPLIANCE**  
**PhilGEPS Posting**

This Certify that the Las Piñas-Muntinlupa District Engineer Office for the period beginning January to December 2013 has posted the Invitation to Bid (ITB), Request for Expression of Interest (REI), Request for Quotation (RFQ), Notice of Award/Bid Result, the Actual Approved/Awarded Contract and Notices to Proceed/Purchase Orders (P.O.s) for all the projects listed below at the Philippine Government Electronic procurement System (PhilGEPS) to wit:

no.	Reference Number	Date of Posting of ITB	Project	Published Date of the NOA	Date of Posting of Approved Contract & NTP	" Bid Notice Status	Remark
1	2092400	1/17/13	Repair/Maintenance of DPWH SMM/SED Bldg 2nd Street, Port Area, Manila	9/19/13	9/19/13	up-dated	Completed
2	2092405	1/17/13	Repair/Rehab. Of F. De Mesa E/S, Brgy. Putatan Muntinlupa City	9/20/13	9/20/13	up-dated	Completed
3	2101750	1/28/13	Completion/Rehab. Of M/P pavement at Talon 5, Las Piñas City	9/27/13	9/27/13	up-dated	Completed
4	2101766	1/28/13	Completion/Rehab. Of M/P pavement at Las Piñas City	9/27/13	9/27/13	up-dated	Completed
5	2087641	1/28/13	Construction of S/B at Pilar E/S, Las Piñas City	6/18/13	6/18/13	up-dated	Completed
6	2101784	1/28/13	Const. of M/P at Pamplona 3, L.P.	6/19/13	6/19/13	up-dated	Completed
7	2135538	2/20/13	Repair/Rehab./Impvt. Along Zapote-Alabang Road (from CAA to Tar2 Creek), Phase 2, L.P.	7/4/13	7/4/13	up-dated	Completed
8	2135553	2/20/13	Repair/Rehab./Impvt. Along Zapote-Alabang Road (from CAA to Tar2 Creek), Phase 1, L.P.	7/5/13	7/5/13	up-dated	Completed
9	2135580	2/20/13	Const. of M/P at Pamplona 2, L.P.	7/5/13	7/5/13	up-dated	Completed
10	2135599	2/20/13	Rehab. Opf Drainage at Zapote, L.P.	7/5/13	7/5/13	up-dated	Completed
11	2135613	2/20/13	Repair/Rehab./Impvt of Drainage at MSR-Quirino (Zapote Area), Brgy. Zapote, L.P.	7/5/13	7/5/13	up-dated	Completed
12	2135782	2/20/13	Rehabilitation of Drainage at Ilaya, L.P.	7/6/13	7/6/13	up-dated	Completed
13	2135803	2/20/13	Rehab. of Drainage at BF Int'l Village/CAA, L.P.	7/6/13	7/6/13	up-dated	Completed
14	2135860	2/20/13	Construction of Elevated Pathways at Purok 4, Sucat, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
15	2135879	2/20/13	Construction of Elevated Pathways at Purok 2, Sucat, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
16	2164707	2/20/13	Asphalting of Road, St. Andrew Ext., JPA Tunasan, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
17	2159187	3/6/13	Const. of Four (4) storey, twelve (12) Classrooms S/B at Sucat E/S, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
18	2159389	3/6/13	Const. of Four (4) storey, sixteen (16) Classrooms S/B at Muntinlupa Nat'l H/S, Muntinlupa City	7/6/13	7/6/13	up-dated	on-going
19	2159393	3/6/13	Asphalting of Road, Valencia St., Intercity, Cupang	7/6/13	7/6/13	up-dated	Completed
20	2121896	3/6/13	Repair/Const. of Road Lodoira Village, Tunasan	7/6/13	7/6/13	up-dated	Completed
21	2148397	3/6/13	Const. of Four (4) storey, eight (8) Classrooms and three (3) storey, six (6) Classrooms S/B at Itasas E/S (NBP), Muntinlupa City	9/26/13	9/26/13	up-dated	on-going
22	2182701	3/21/13	Concreting of Road, Don Juan Bayview at Sucat Muntinlupa City	7/6/13	7/6/13	up-dated	completed
23	2230888	3/21/13	Construction of Drainage at Cupang, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
24	2210554	4/23/13	Rehab. Of m/p bldg at Talon 4, L.P. City	7/6/13	7/6/13	up-dated	Completed
25	2210563	4/23/13	Installation of three (3) types of Rainwater Collection System Facilities (RWCSF) at Muntinlupa Science H/S and Muntinlupa E/S, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
26	2233311	5/20/13	Const./Repair/Rehab. Of Drainage System at Claudel Comp. Katihari, Brgy. Poblacion, Muntinlupa	7/6/13	7/6/13	up-dated	Completed

No.	Philgeps Reference No.	Published Date of ITB to REI/RFQ	Bid Notice Title	Published Date of the NOA	Date of Posting of P.O./ Approved Contract and NTP	Bid Notice Status	Remark
27	2233324	5/20/13	Const./Completion of Retaining Wall Bayanan River at Brgy. Bayanan, Muntinlupa City	7/6/13	7/6/13	up-dated	Completed
28	22333290	5/20/13	Const./Rehab./Repair/ Completion of Slope Protection at Brgy. Cupang, Muntinlupa City	11/9/13	11/9/13	up-dated	on-going
29	22333301	5/20/13	Const./Rehab./Repair/ Completion of Slope Protection at Kelly Coprd, Alabang, Muntinlupa City	11/9/13	11/9/13	up-dated	Suspended due to high water level in Laguna de bay
30	2300560	7/15/13	Const./Rehab./Repair/ Completion of Slope Protection at Purok 5, Sucat, Muntinlupa City	11/9/13	11/9/13	up-dated	Suspended due to high water level in Laguna de bay
31	2300511	07/19/13	Rehab. Of Multi-Purpose Bldg at Talon 4, L.P. City	11/21/13	11/21/13	up-dated	Completed
32	2300540	07/19/13	Repair/Rehab. Of S/B at Cupang E/S, annex Muntinlupa City	11/21/13	11/21/13	up-dated	Completed
33	2300552	07/19/13	Construction/Repair/Rehab. Of Flood Control, Phase 4, Sto. Nino Village, Muntinlupa City	11/21/13	11/21/13	up-dated	Completed
34	2300560	07/19/13	Const./Repair/Rehab. Of Flood Control (CHB Lined Canal), Pasing Makipot, Brgy. Putatan, Munti. City	11/09/13	11/09/13	up-dated	Completed
35	2300571	07/19/13	Repair/Rehab. Of Narra St., Lakeview, Brgy. Putatan	11/22/13	11/22/13	up-dated	Completed
36	2300580	07/19/13	Const./Repair/Rehab. Of Flood at Brgy. Bayanan Muntinlupa City	11/22/13	11/22/13	up-dated	On-going
37	2300585	07/19/13	Const./Repair/Rehab. Of Road with Slope Protection and Drainage System at Brgy. Bull., Munti. City	11/22/13	11/22/13	up-dated	Suspended due to high water level in Laguna de bay
38	2309140	07/26/13	Const./Impvt. Of Drainage Zapote-Alabang Road Muntinlupa City	11/22/13	11/22/13	up-dated	Suspended due to awaiting clearance from Madrigal Property owner
39	2309209	07/26/13	Rehab. Of Road Talon 1, L.P. City	11/22/13	11/22/13	up-dated	Completed
40	2309256	07/26/13	Rehab. Of Road Pamplona Tres, L.P. City	11/22/13	11/22/13	up-dated	Completed
41	2309278	07/26/13	Rehab. Of Road Talon V, L.P. City	11/26/13	11/26/13	up-dated	Suspended due to site problem (Implemented by LGU)
42	2309306	07/26/13	Rehab. Of Road Talon IV, L.P. City	11/26/13	11/26/13	up-dated	Completed
43	2309326	07/26/13	Rehabilitation of M/P Bldg (Including pavement) Brgy. Pulanglupa 1, L.P. City	11/26/13	11/26/13	up-dated	Completed
44	2309349	07/26/13	Rehabilitation of Road Pilar, L.P. City	11/26/13	11/26/13	up-dated	Completed
45	2309466	07/26/13	Construction/Repair/Rehabilitation of Pathway Brgy. Putatan, Muntinlupa City	11/26/13	11/26/13	up-dated	Completed
46	2309417	07/26/13	Repair/Rehab. Of S/B at Alabang E/S, Brgy. Alabang Muntinlupa City	11/26/13	11/26/13	up-dated	Completed
47	2309448	07/26/13	Repair of S/B at Muntinlupa E/S at Poblacion Muntinlupa City	11/26/13	11/26/13	up-dated	Completed
48	2319484	08/01/13	Repair/Rehab./Adjustment of Cuts & Gutter Side Walk (Intermittent) of Int'l receiver Road K0019+ (-330) to K0019+(+265) and K0039+359 to K0020+181	11/23/13		posted	Completed
49	2319527	08/01/13	Rehabilitation of m/p pavement with improvement Brgy. CAA, Las Pinas City	11/26/13	11/26/13	up-dated	Completed
50	2319557	08/01/13	Rehab./Rehabilitation of S/B at Bayanan E/S main, Brgy. Bayanan, Muntinlupa City	11/26/13	11/26/13	up-dated	Completed
51	2319577	08/01/13	Rehabilitation of Roads at Talon Uno, L.P. City	11/26/13	11/26/13	up-dated	Completed
52	2319601	08/01/13	Rehabilitation of S/B at Almanza Uno, L.P. City	11/26/13	11/26/13	up-dated	Completed
53	2337964	08/16/13	Impvt/slope Protection at Pasing Diablo Creek, Brgy. Alabang, Muntinlupa City	11/26/13	11/26/13	up-dated	Contract Document Under Process
54	2338009	08/16/13	Const./Impvt. At Drainage System at Sineguas St, Umali Road, Summitville Subd., Putatan, Munti.City	11/26/13		Posted	site suspended Inside Subdivision On-going
55	2338029	08/16/13	Const./Repair/Rehab. Of Pathway Brgy. Cupang Muntinlupa City	11/26/13		Posted	On-going
56	2338066	08/16/13	Repair/Rehab./Impvt. Of MSR-Muntinlupa frm Famous Hardware towards Alabang Creek w/exception Muntinlupa City	11/26/13	11/26/13	up-dated	Suspended due to awaiting for approval permit frm MMDA and City Gov't.
57	2338134	08/16/13	Const./Impvt. Of Drainage System located Summit Homes HOA, Purok1, Block II, Muntinlupa City	11/26/13		up-dated	site suspended (Inside Subdivision) Completed (PDAF)
58	2338159	08/16/13	Const./Repair/Completion of M/P Bldg Southville 3 NHA, Poblacion, Muntinlupa City	11/26/13	11/26/13	up-dated	Completed


No.	Philgeps Reference No.	Published Date of ITB to RE/REQ	Bid Notice Title	Published Date of the NOA	Date of Posting of P.O./ Approved Contract and NTP	Bid Notice Status	Remark
59	2338174	08/16/13	Concreting of Road at Pulanglupa Dos, L.P. City				(PDAF) Suspended due to Memo
60	2338190	08/16/13	Construction of Public Mark at Southville 3, Brgy. Poblacion, Muntinlupa City	11/26/13	11/26/13	up-dated	Usec Memo. Suspended due to Memo
61	2338203	08/16/13	Concreting of Road at Doña Josefa, Almariza Uno, L.P. City				Usec Memo. Suspended due to Memo
62	2338213	08/16/13	Rehabilitation of Road at Pulanglupa Uno, L.P. City				Usec Memo. Suspended due to Memo
63	2338227	08/16/13	Construction of Slope Protection/desilting & Bank Impvt. at Sucat Bagumbayan Creek, brgy. Sucat (Phase 2) Muntinlupa City				Usec Memo. Suspended due to Memo
64	2338242	08/16/13	Const./Impvt of Drainage System and its vicinity located Alpha St., Broger Subd. Putatan, Muntinlupa City				site suspended (Inside Subdivision)
65	2338250	08/16/13	Const. of M/P Bldg. at Brgy. Talon 4, L.P. City	11/26/13	11/26/13	up-dated	On-going
66	2380410	09/20/13	Completion of three (3) storey, nine (9) Classrooms S/B at Victoria E/S, Tunasan E/S, Ridgeview annex Muntinlupa City	12/05/13	12/05/13	up-dated	Completed
67	2380439	09/20/13	Completion of four (4) storey, eight (8) classrooms S/B at Doña Mariela E/S, Las Pinas City	12/05/13	12/05/13	up-dated	Completed
68	2380454	09/20/13	Const. of three (3) storey, three (3) classrooms S/B at Manuayo E/S, Las Pinas City	12/05/13	12/05/13	up-dated	Completed
69	2380470	09/20/13	Completion of three (3) storey, three (3) classrooms S/B at Moonwalk E/S, Las Pinas City	12/05/13	12/05/13	up-dated	Completed
70	2380486	09/20/13	Const. of three (3) storey, nine (9) classrooms S/B at Golden Acres Nat'l H/S, Las Pinas City	12/05/13	12/05/13	up-dated	Suspended due to permission existing bldg implemented by DEP-ED awaiting for resume order
71	2380500	09/20/13	Completion of three (3) storey, six (6) classrooms S/B at Las Pinas Science H/S, Las Pinas City	12/05/13	12/05/13	up-dated	Completed
72	2385758	09/25/13	Asphalt Overlay including Drainage at Manuayo Dos, L.P. City	12/05/13	12/05/13	up-dated	Project on hold due to (Site problem)
73	2396066	10/03/13	Const of three (3) storey, three (3) classrooms at Bayanan Muntinlupa City (main)	12/05/13	12/05/13	up-dated	On-going
74	2396076	10/03/13	Completion of three (3) storey, six (6) classroom S/B at Las Pinas Nat'l H/S (main), L.P. City	12/05/13	12/05/13	up-dated	On-going
75	2396087	10/03/13	Rehab./Impvt of M/P pavement at Brgy. Pulanglupa 2, L.P.	12/05/13	12/05/13	up-dated	On-going
76	2405555	10/10/13	Const./Widening of Roads leading to Kathian Bridge (NBP) Road West Side and Railroad Station Road East Side brgy. Poblacion, Muntinlupa City (Phase II)				Contract Document Under Process
77	2405585	10/10/13	Const. of Water and Sanitation Facilities at Various S/B Muntinlupa City				On-going
78	2405589	10/14/13	Const./Impvt of Drainage system at Lakeview E/S, brgy. Putatan, Muntinlupa City				Contract Document Under Process
79	2405593	10/14/13	Const./Impvt of Drainage system at Ilaya Street, Alabang Muntinlupa City				Contract Document Under Process
80	2424576	10/25/13	Construction/widening of Railroad Station Leading to Kathian Bridge at brgy. Poblacion (phase II), Munti. City				Contract Document Under Process
81	2430828	10/31/13	Asphalt Overlay SSH East Service Road, d=50mm, (S03296LZ), Muntinlupa City				Contract Document Under Process
82	2430883	10/31/13	Asphalt Overlay of alabang Muntinlupa Road (S03264LZ) d=50mm K0029+(-060)-K0020+(-035),K0030+145-K0030+207, Muntinlupa City				Contract Document Under Process
83	2430925	10/31/13	Asphalt Overlay of Daang Maharlika Road (S03288LZ) CO+0116-CO+233(S03285LZ), K0026+(-1036)-K0026+(-980), Muntinlupa City				Contract Document Under Process
84	2430944	10/31/13	Asphalt Overlay of SSH West Service Road (S03298LZ) d=10mm K0020+(-604) to K0020+(-512), Muntl City				Contract Document Under Process
85	2430956	10/31/13	Construction of retaining wall at Poblacion Creek, Brgy. Poblacion, Muntinlupa City				Contract Document Under Process


No.	Philgeps Reference No.	Published Date of ITB to RE/RFQ	Bid Notice Title	Published Date of the NOA	Date of Posting of P.O./ Approved Contract and RTP	Bid Notice Status	Remark
86	2430964	10/31/13	Asphalt Overlay of SSH East-Service Road (S03296LZ) d=50mm K00204(-991.30) to K00204(-554), Muntl City Reconstruction/Rehab. Of Muntinlupa Insular Prison Road (S03262LZ) K00324(-419) K00324-076. Brgy. Poblacion Muntinlupa City				Awaiting for the released of fund Awaiting for the released of fund
87	2432748	11/05/13	Const./Rehab./Raising of Grade of Alabang-Muntinlupa Rd S03264LZ. K00304535-K00311-024, Muntinlupa City				Awaiting for the released of fund Contract Document Under Process Contract Document Under Process
88	2432770	11/05/13	Construction of Flood Control Including Widening Magdaang Creek, Brgy. Poblacion, Muntinlupa City				Contract Document Under Process
89	2432779	11/05/13	Impvt/cleaning & desilting of Alabang-Bayanan Creek purok 7-C Ilaya st., Alabang, Muntinlupa City				Contract Document Under Process
90	2432788	11/05/13	Asphalt Overlay PPTA Road (S03284LZ), K00284417 to K00284477 and K00284552 to K00294022, Muntl City				Contract Document Under Process
91	2432853	11/05/13	Const. of Drainage system along SLEX frm Susana Helght-Tunasan Creek, brgy. Tunasan, Muntinlupa City				Contract Document Under Process
92	2440468	11/07/13	Rehabilitation/Reconstruction of Bridge Sucat Interchange (East-West Bound) along MSDR East Service Road Muntinlupa City				Contract Document Under Process
93	2493026	11/07/13	Construction of Water Sanitation Facilities at Manuyo E/S at Las Piñas City				Contract Document Under Process
94	2473063	11/29/13	Construction of Water Sanitation Facilities at L.P. E/S at Las Piñas City				Contract Document Under Process
95	2473081	11/29/13	Construction of Water Sanitation Facilities at Daniel Fajardo Central, Las Piñas City				Contract Document Under Process
96	247096	11/29/13	Construction of Water Sanitation Facilities at Daniel Fajardo E/S at Las Pinas City				Contract Document Under Process
97	2473113	11/29/13	Construction of Water Sanitation Facilities at CAA Nat'l H/S annex at Las Pinas City				Contract Document Under Process
98	2473170	12/18/13	Drainage impvt. Along Daang Maharlika, (S03285LZ) K0027 + 580 to K0028+094, Brgy. Putatan, Muntinlupa City				Awaiting for the released of fund Awaiting for the released of fund
99	2473210	12/18/13	Impvt/rehab. Of creek and drainage system at Napocor geothermal power plant, Brgy. Sucat, Muntinlupa City				Awaiting for the released of fund Awaiting for the released of fund
100	2473194	11/29/13	Construction of reinforced lined canal along PNR connecting Bruger to existing canal towards Maynilad water treatment facility, Brgy. Putatan, Muntinlupa City				Contract Document Under Process
101	2473224	11/29/13	Construction of water sanitation at Vergonville E/S at Las Pinas City				Contract Document Under Process

This is to further certify that the list includes all project procured by the Las Piñas-Muntinlupa District Engineering Office (LPMDEO) as of January \_\_\_\_\_, 2014.

This certification is being issued to attest to the truth and accuracy of all the foregoing based on available record and information that can be verified with the PhilGEPS.

IN WITNESS WHEREOF, we have hereunto affixed our signatures on the Jan. 14, 2014 at Manila, Philippines.

  
**CORAZON V. CABATBAT**  
 Chief, Planning & Design Section  
 Chairman, BAC

  
**MACARA B. DIMAWALANG**  
 District Engineer