

**Procurement Monitoring Report for Civil Works  
Zambonga del Sur 2nd DEO, Guipos, Zamboanga del Sur  
for the month of July - December, 2017 (2nd Semester-2017)**

**ANNEX B**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/Acceptance (If applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
17JG0035 (Rebid)	Pavement Markings Repainting (Using Thermoplastic Material) along Jct. Dumalinao - Margosatubig Road, S01170MN, K1679+000 - K1719+000 (with exception)	Maintenance Section	Public Bidding	-	June 23-30, 2017	06/09/2017	07/13/2017	07/13/2017	07/14/2017	July 17-26, 2017	07/31/2017	Aug. 1-10, 2017	08/11/2017	08/22/2017	08/22/2018	SR2017-02-004385 dtd Feb. 15, 2017	1,073,739.28		1,073,739.28	1,050,989.26		1,050,989.26	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/06/2017	07/10/2017	07/10/2017	07/14/2017	07/24/2017		
17JG0036	Construction/Concreting of Farm to market Road from National Highway – Brgy. Anonang – Locuban, Sta. 0+200.00 – Sta. 1+651.16 (Net Length : 1.45116 km), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	05/25/2017	June 30-July 7, 2017	07/10/2017	07/24/2017	07/24/2017	07/27/2017	July 28 - Aug. 11, 2017	08/18/2017	08/30/2017	09/01/2017	11/25/2017	11/25/2018	FY 2017 RA 10924 Regular 2017 CURRENT	19,900,000.00		19,900,000.00	18,828,850.40		18,828,850.40	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	07/07/2017	07/21/2017	07/21/2017	07/27/2017	07/25/2017		
17JG0039	Concreting of Diplo, Kumalarang-San Isidro Farm to Market Road, Sta. 0+000.00 – Sta. 0+481.50, (Net Length: 481.50 m), Brgy. San Isidro, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	06/23/2017	June 30-July 7, 2017	07/10/2017	07/24/2017	07/24/2017	07/27/2017	July 28 - Aug. 11, 2017	08/18/2017	08/30/2017	09/04/2017	10/03/2017	10/03/2018	FY 2017 RA 10924 Regular 2017 CURRENT	4,975,000.00		4,975,000.00	4,722,387.55		4,722,387.55	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	07/07/2017	07/21/2017	07/21/2017	07/27/2017	07/26/2017		
17JG0040	Concreting of Brgy. Libayoy-Mate-Lourdes Farm to Market Road, Sta. 0+000.00 – Sta. 0+438.50 (Net Length: 438.50 m), Brgy. Libayoy, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	06/23/2017	June 30-July 7, 2017	07/10/2017	07/24/2017	07/24/2017	07/27/2017	July 28 - Aug. 11, 2017	08/18/2017	08/30/2017	09/04/2017	10/03/2017	10/03/2018	FY 2017 RA 10924 Regular 2017 CURRENT	4,975,000.00		4,975,000.00	4,723,865.63		4,723,865.63	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	07/07/2017	07/21/2017	07/21/2017	07/27/2017	07/27/2017		
17JG0041	Concreting of Poblacion to Bacayawan Farm to Market Road, Sta. 0+000.00 – Sta. 0+528.00 (Net Length: 528.00 m), Brgy. Bacayawan, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	06/23/2017	June 30-July 7, 2017	07/10/2017	07/24/2017	07/24/2017	07/27/2017	July 28 - Aug. 11, 2017	08/18/2017	08/30/2017	09/04/2017	10/03/2017	10/03/2018	FY 2017 RA 10924 Regular 2017 CURRENT	4,975,000.00		4,975,000.00	4,722,678.85		4,722,678.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	07/07/2017	07/21/2017	07/21/2017	07/27/2017	07/28/2017		
17JG0042	Gravelling/Regravelling of Unpaved Road (Act. 61x) along Vincenzo A. Sagun – Margosatubig Section, K0010+653 – K0011+403, (Zamboanga del Sur Coastal Road), S01326MN	Maintenance Section	Public Bidding	07/06/2017	July 10-17, 2017	07/24/2017	08/08/2017	08/08/2017	08/09/2017	Aug. 10-11, 2017	08/18/2017	08/30/2017	09/04/2017	09/15/2017	09/15/2018	GAA-Maintenance of National Roads & Bridges	1,414,980.91		1,414,980.91	1,409,600.50		1,409,600.50	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	07/21/2017	08/05/2017	08/05/2017	08/09/2017	07/29/2017		

17JG0043	Cluster 1 - Construction of Rainwater Collector System Facilities (RWCSF), at 1. Camanga ES, Dumalinao, ZDS 2. Maria Clara Lobregat NHS, Tikwas, Dumalinao, ZDS 3. Guling NHS, Guipos, ZDS 4. Poblacion Guipos Public Market, Guipos, ZDS 5. Guipos ES, Guipos, ZDS 6. DPWH 2nd DEO, Guipos, ZDS 7. Betinan NHS, San Miguel, ZDS 8. Legarda Dos NHS, Legarda Dos, Dinas, ZDS 9. San Francisco ES, Tabina, ZDS	Construction Section	Public Bidding	none	Aug. 22-29, 2017	08/29/2017	09/11/2017	09/11/2017	Sept. 12-13, 2017	Sept. 14-25, 2017	09/26/2017	10/11/2017	10/13/2017	11/22/2017	11/22/2018	SR2017-03-006246	1,737,000.00	1,737,000.00	1,651,085.28	1,651,085.28	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	08/26/2017	09/08/2017	09/08/2017	09/13/2017	09/25/2017
17JG0044	Cluster 2 - Construction of Rainwater Collector System Facilities (RWCSF), at 1. Antonio NHS, Begong, Tigbao, ZDS 2. Nilo E/S, Nilo, Tigbao, ZDS 3. Lacupayan E/S, Lacupayan, Tigbao, ZDS 4. Comprehensive NHS, Lakewood, ZDS 5. Kumalarang NHS, Kumalarang, ZDS 6. Kalingayan E/S, Dumalinao, ZDS 7. Dumalinao NHS, Dumalinao, ZDS 8. DepEd District Office, Tigbao, ZDS	Construction Section	Public Bidding	none	Aug. 22-29, 2017	08/29/2017	09/11/2017	09/11/2017	Sept. 12-13, 2017	Sept. 14-25, 2017	09/26/2017	10/11/2017	10/13/2017	11/22/2017	11/22/2018	SR2017-03-006246	1,544,000.00	1,544,000.00	1,468,368.08	1,468,368.08	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	08/26/2017	09/08/2017	09/08/2017	09/13/2017	09/25/2017
17JG0027 (rebid)	Construction of New Permanent Bridge at Banisilon Bridge Along Zamboanga del Sur Coastal Road Road ID (R01725MN), Section ID (S01101MN) Total Bridge Area : 294.21 sq.m., Brgy. Rebokon, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	05/25/2017	Aug. 4-11, 2017	06/09/2017	09/11/2017	09/11/2017	Sept. 12-13, 2017	Sept. 14-25, 2017	09/26/2017	10/11/2017	10/13/2017	04/05/2018	04/05/2019	GAA FY 2017	30,223,200.00	30,223,200.00	28,693,198.30	28,693,198.30	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/06/2017	09/08/2017	09/08/2017	09/08/2017	09/20/2017
17JG0045	Construction of One (1) Storey, Two (2) Classroom School Building at Kumalarang NHS (Building 1), Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,789,940.06	2,789,940.06	2,762,313.34	2,762,313.34	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017
17JG0046	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet attached at Sagacad ES, Brgy. Sagacad, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/06/2018	02/06/2019	CY 2017 BEFF (Batch 4)	3,094,018.75	3,094,018.75	3,060,799.56	3,060,799.56	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017
17JG0048	Construction of One (1) Storey, Two (2) Classroom School Building at Dongos ES, Brgy. Dongos, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,715,144.19	2,715,144.19	2,685,798.14	2,685,798.14	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017
17JG0049	Construction of One (1) Storey, Two (2) Classroom School Building at Biswangan ES (Building 2), Brgy. Biswangan, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,717,844.90	2,717,844.90	2,689,115.35	2,689,115.35	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017
17JG0050	Construction of One (1) Storey, Two (2) Classroom School Building at Biswangan ES (Building 1), Brgy. Biswangan, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,717,844.90	2,717,844.90	2,689,115.35	2,689,115.35	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017

17JG0051	Construction of One (1) Storey, Two (2) Classroom School Building at Tulapok ES, Brgy. Tulapok, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	3,090,823.23		3,090,823.23	3,059,020.47		3,059,020.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0052	Construction of One (1) Storey, Two (2) Classroom School Building at San Pablo NHS, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,803,502.58		2,803,502.58	2,773,679.01		2,773,679.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0053	Construction of One (1) Storey, Two (2) Classroom School Building at Cogon NHS, Brgy. Cogon, V. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,715,840.59		2,715,840.59	2,688,681.26		2,688,681.26	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0054	Construction of One (1) Storey, Two (2) Classroom School Building at Mala-Tiguha ES, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,728,894.77		2,728,894.77	2,701,121.77		2,701,121.77	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0055	Construction of One (1) Storey, Two (2) Classroom School Building at Langilan ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,887,161.45		2,887,161.45	2,856,681.21		2,856,681.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0056	Construction of One (1) Storey, Two (2) Classroom School Building at Kumalarang NHS (Building 3), Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,789,940.06		2,789,940.06	2,762,003.01		2,762,003.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0057	Construction of One (1) Storey, Two (2) Classroom School Building at Kumalarang NHS (Building 2), Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/01/2018	02/01/2019	CY 2017 BEFF (Batch 4)	2,789,940.06		2,789,940.06	2,762,311.09		2,762,311.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0058	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Baganian NHS (Building 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,591,988.48		3,591,988.48	3,555,657.95		3,555,657.95	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0059	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Baganian NHS (Building 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,440,075.92		3,440,075.92	3,404,961.93		3,404,961.93	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0060	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Pinig ES, Pinig, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,333,933.63		3,333,933.63	3,300,669.69		3,300,669.69	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		

17JG0061	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Balintawak NHS (Building 1), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,268,010.30		3,268,010.30	3,233,605.65		3,233,605.65	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0062	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Balintawak NHS (Building 2), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,268,010.30		3,268,010.30	3,233,605.65		3,233,605.65	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0063	Construction of One (1) Storey, Four (4) Classroom School Building at Lapuyan NHS-Tiguha Extension, Tiguha, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/21/2018	02/21/2019	CY 2017 BEFF (Batch 4)	4,405,744.89		4,405,744.89	4,362,050.81		4,362,050.81	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0064	Construction of 1-Storey 4 Classroom School Building with Toilet Attached at Libayoy NHS, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/25/2018	02/25/2019	CY 2017 BEFF (Batch 4)	5,434,703.02		5,434,703.02	5,379,563.87		5,379,563.87	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0067	Construction of One (1) Storey, Four (4) Classroom School Building at Kumalarang NHS, Poblacion, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/25/2018	02/25/2019	CY 2017 BEFF (Batch 4)	4,619,942.00		4,619,942.00	4,569,908.39		4,569,908.39	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0068	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Baking ES, Baking, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/17/2018	02/17/2019	CY 2017 BEFF (Batch 4)	3,439,876.78		3,439,876.78	3,405,478.24		3,405,478.24	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0069	Construction of One (1) Storey, Three (3) Classroom School Building at Poblacion Comprehensive NHS, Poblacion, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/15/2018	02/15/2019	CY 2017 BEFF (Batch 4)	3,581,270.67		3,581,270.67	3,545,468.19		3,545,468.19	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0070	Construction of One (1) Storey, Three (3) Classroom School Building at Antonio NHS, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Sep. 12-19, 2017	09/20/2017	10/06/2017	10/06/2017	Oct. 9-11, 2017	Oct. 12-23, 2017	10/25/2017	11/06/2017	11/07/2017	02/15/2018	02/15/2019	CY 2017 BEFF (Batch 4)	3,663,279.78		3,663,279.78	3,624,398.61		3,624,398.61	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/03/2017	10/03/2017	10/09/2017	10/18/2017		
17JG0065 - rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Tiwales ES (Building 1), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Oct. 11-18, 2017	09/20/2017	11/03/2017	11/03/2017	Nov. 6-7, 2017	Nov. 8-17, 2017	11/21/2017	12/01/2017	12/04/2017	03/07/2018	03/07/2019	CY 2017 BEFF (Batch 4)	3,398,436.58		3,398,436.58	3,366,093.50		3,366,093.50	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/30/2017	10/30/2017	11/03/2017	11/14/2017		
17JG0066 - rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Two (2) Seater Toilet Attached at Tiwales ES (Building 2), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	08/31/2017	Oct. 11-18, 2017	09/20/2017	11/03/2017	11/03/2017	Nov. 6-7, 2017	Nov. 8-17, 2017	11/21/2017	12/01/2017	12/04/2017	03/07/2018	03/07/2019	CY 2017 BEFF (Batch 4)	3,398,436.58		3,398,436.58	3,366,093.50		3,366,093.50	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	09/18/2017	10/30/2017	10/30/2017	11/03/2017	11/14/2017		

17JG0074	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at San Pablo CES, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	3,267,202.54		3,267,202.54	3,211,175.51		3,211,175.51	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0077	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Baganian ES, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	3,289,905.05		3,289,905.05	3,238,809.82		3,238,809.82	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0081	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Begong ES, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	3,341,591.13		3,341,591.13	3,284,900.49		3,284,900.49	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0083	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Longmot ES, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	2,802,205.21		2,802,205.21	2,760,645.72		2,760,645.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0085	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Tigbao CES, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	3,269,146.83		3,269,146.83	3,223,041.50		3,223,041.50	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0088	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Kapatagan ES, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	3,162,312.50		3,162,312.50	3,113,827.72		3,113,827.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0089	Construction of One (1) Storey, Two (2) Classroom School Building at Limason ES, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	2,716,860.83		2,716,860.83	2,677,677.52		2,677,677.52	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
17JG0090	Construction of One (1) Storey, Two (2) Classroom School Building at Judge Edmundo Pinga NHS, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	10/23/2017	Oct. 26 - Nov. 15, 2017	11/03/2017	11/15/2017	11/15/2017	Nov. 16-17, 2017	Nov. 20-24, 2017	12/07/2017	12/18/2017	12/19/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 10)	2,700,262.11		2,700,262.11	2,671,189.38		2,671,189.38	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	11/13/2017	11/13/2017	11/17/2017	11/24/2017		
16JG0110 - Rebid	Upgrading of Margosatubig Rural Health Unit, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	10/04/2017	Oct. 26 - Nov. 15, 2017	10/23/2017	12/04/2017	12/04/2017	Dec. 5-6, 2017	Dec. 7-11, 2017	12/13/2017	12/26/2017	12/27/2017	04/01/2018	04/01/2019	(SR2016-10-011498) CY 2016 DOH-HFEP	1,990,000.00		1,990,000.00	1,959,486.98		1,959,486.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/23/2017	12/01/2017	12/01/2017	12/05/2017	12/11/2017		
17JG0091	Construction of One (1) Storey – Four (4) Classroom School Building with Toilet Attached at Balukbahan ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	04/09/2018	04/09/2019	CY 2017 BEFF (Batch 7)	5,145,722.01		5,145,722.01	5,140,153.24		5,140,153.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		

17JG0092	Construction of One (1) Storey - Three (3) Classroom School Building with Toilet Attached at San Miguel ES, Dimataing, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/30/2018	03/30/2019	CY 2017 BEFF (Batch 7)	4,416,904.50		4,416,904.50	4,411,107.01		4,411,107.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0093	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Legarda Dos ES (Building 1), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,211,932.67		3,211,932.67	3,206,761.33		3,206,761.33	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0094	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Legarda Dos ES (Building 2), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,211,932.67		3,211,932.67	3,206,761.33		3,206,761.33	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0095	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Legarda Dos ES (Building 3), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,211,932.67		3,211,932.67	3,206,761.33		3,206,761.33	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0096	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Legarda Dos ES (Building 4),Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,206,927.86		3,206,927.86	3,206,761.33		3,206,761.33	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0097	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Sumilom PS (Building 1), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,243,390.90		3,243,390.90	3,238,348.75		3,238,348.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0098	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Sumilom PS (Building 2), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,243,391.90		3,243,391.90	3,238,348.75		3,238,348.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0099	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Sibul ES (Building 1), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/16/2018	03/16/2019	CY 2017 BEFF (Batch 7)	3,228,761.65		3,228,761.65	3,222,942.46		3,222,942.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0100	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Sibul ES (Building 2), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/16/2018	03/16/2019	CY 2017 BEFF (Batch 7)	3,228,762.64		3,228,762.64	3,222,942.46		3,222,942.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0101	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Sibul ES (Building 3), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/16/2018	03/16/2019	CY 2017 BEFF (Batch 7)	3,228,763.64		3,228,763.64	3,222,942.46		3,222,942.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		

17JG0102	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Sibul ES (Building 4), Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/16/2018	03/16/2019	CY 2017 BEFF (Batch 7)	3,228,764.63		3,228,764.63	3,222,942.46		3,222,942.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0103	Construction of One (1) Storey - Two (2) Classroom School Building at Dumaliniao RPS (Building 1), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 7)	2,674,165.10		2,674,165.10	2,668,128.96		2,668,128.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0104	Construction of One (1) Storey - Two (2) Classroom School Building at Dumaliniao RPS (Building 2), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,674,165.10		2,674,165.10	2,668,128.96		2,668,128.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0105	Construction of One (1) Storey - Two (2) Classroom School Building at Dumaliniao RPS (Building 3), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,674,165.10		2,674,165.10	2,668,128.96		2,668,128.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0106	Construction of One (1) Storey - Two (2) Classroom School Building at Sumadat ES (Building 1), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,861,700.74		2,861,700.74	2,856,259.39		2,856,259.39	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0107	Construction of One (1) Storey - Two (2) Classroom School Building at Sumadat ES (Building 2), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,861,700.74		2,861,700.74	2,856,250.39		2,856,250.39	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0108	Construction of One (1) Storey - Three (3) Classroom School Building at Sumadat ES, Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,540,017.76		3,540,017.76	3,534,868.23		3,534,868.23	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0109	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Canunan ES (Building 1), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,982,821.13		2,982,821.13	2,952,735.81		2,952,735.81	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0110	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Canunan ES (Building 2), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,982,821.13		2,982,821.13	2,952,735.81		2,952,735.81	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0111	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Canunan ES (Building 3), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,982,821.13		2,982,821.13	2,952,735.81		2,952,735.81	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		

17JG0112	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 1), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,969,547.75		2,969,547.75	2,939,903.75		2,939,903.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0113	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 2), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,969,547.75		2,969,547.75	2,939,903.75		2,939,903.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0114	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 3), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,969,547.75		2,969,547.75	2,939,903.75		2,939,903.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0115	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 4), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,969,547.75		2,969,547.75	2,939,903.75		2,939,903.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0116	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 5), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,186,508.03		3,186,508.03	3,154,742.70		3,154,742.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0117	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 6), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	2,969,547.75		2,969,547.75	2,939,903.75		2,939,903.75	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0118	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guipos CES (Building 7), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,186,508.03		3,186,508.03	3,154,742.70		3,154,742.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0119	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Boyugan East ES (Building 1), Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,397,177.81		3,397,177.81	3,392,118.53		3,392,118.53	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0120	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Boyugan East ES (Building 2), Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,397,177.81		3,397,177.81	3,392,118.53		3,392,118.53	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0121	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bag-ong Kahayag ES (Building 1), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,291,393.31		3,291,393.31	3,256,509.80		3,256,509.80	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		



17JG0122	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bag-ong Kahayag ES (Building 2), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,291,394.30		3,291,394.30	3,256,509.80		3,256,509.80	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0123	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bag-ong Kahayag ES (Building 3), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,291,395.30		3,291,395.30	3,256,509.80		3,256,509.80	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0124	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Lakewood CES (Building 1), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,289,177.81		3,289,177.81	3,283,957.98		3,283,957.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0125	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Lakewood CES (Building 2), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,289,178.80		3,289,178.80	3,283,957.98		3,283,957.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0126	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Tubod ES (Building 1), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,253,418.13		3,253,418.13	3,248,397.32		3,248,397.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0127	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Tubod ES (Building 2), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,253,419.12		3,253,419.12	3,248,397.32		3,248,397.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0128	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Tubod ES (Building 3), Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,253,420.12		3,253,420.12	3,248,397.32		3,248,397.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0129	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bulawan ES (Building 1), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,217,092.82		3,217,092.82	3,211,265.95		3,211,265.95	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0130	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bulawan ES (Building 2), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,217,093.82		3,217,093.82	3,211,265.95		3,211,265.95	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		
17JG0131	Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bulawan ES (Building 3), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	12/11/2018	Dec. 12-15, 2017	12/19/2017	12/21/2017	12/22/2017	03/21/2018	03/21/2019	CY 2017 BEFF (Batch 7)	3,217,094.81		3,217,094.81	3,211,265.95		3,211,265.95	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/11/2018	12/12/2017		

17JG0138	Repair/Maintenance of Drainage Along Pagadian City-Zamboanga City Road, K1686+931-K1688+121, Lacupayan, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/21/2018	02/21/2019	SR2017-09-012436	2,600,000.00	2,600,000.00	2,544,852.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0139	Repair/Maintenance of Drainage Along Pagadian City-Zamboanga City Road, K1703+800-K1704+000, Gatub, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/28/2018	02/28/2019	SR2017-09-012436	3,000,000.00	3,000,000.00	2,940,386.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0140	Repair/Maintenance of Drainage Along Dumaliniao-Margosatubig Road, K1718+850-K1719+000, Margosatubig, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/11/2018	02/11/2019	SR2017-09-012436	2,000,000.00	2,000,000.00	1,960,378.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0141	Construction of Department of Agriculture Warehouse, Brgy. Betinan, San Miguel, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	03/15/2018	03/15/2019	SR2017-05-009867	2,400,000.00	2,400,000.00	2,342,719.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0142	Improvement of DPWH 2nd DEO Main Office Building (COA Office), Poblacion, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/12/2018	02/12/2019	SR2017-05-009867	1,000,000.00	1,000,000.00	979,993.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0143	Improvement/Rehabilitation of DPWH Buildings (Supply Office and Warehouse), Poblacion, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	03/11/2018	03/11/2019	SR2017-05-009867	2,400,000.00	2,400,000.00	2,352,052.11	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0144	Improvement/Rehabilitation of DENR Building, Poblacion, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/24/2018	02/24/2019	SR2017-05-009867	1,500,000.00	1,500,000.00	1,460,401.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0145	Improvement of DPWH – 2nd DEO Main Office Building, Poblacion, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	02/10/2018	02/10/2019	SR2017-05-009867	1,000,000.00	1,000,000.00	979,957.14	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0146	Preventive Maintenance along Pagadian City – Zamboanga City (S01453MN) K1678+115 – K1683+349, Dumaliniao, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	03/02/2018	03/02/2019	SR2017-08-011612	19,998,172.81	19,998,172.81	18,996,325.33	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		
17JG0147	Preventive Maintenance along jct. Tubod – Lakewood Road (S01188MN) K1701+330 – K1710+130, Lakewood, Zamboanga del Sur	Maintenance Section	Public Bidding	11/09/2017	Nov. 16-23, 2017	11/24/2017	12/08/2017	12/08/2017	Dec. 11-13, 2017	Dec. 14-20, 2017	12/22/2017	12/29/2017	01/03/2018	03/12/2018	03/12/2019	SR2017-08-011612	33,148,775.08	33,148,775.08	31,477,058.99	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/21/2017	12/05/2017	12/05/2017	12/13/2017	12/20/2017		

17JG0075-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Ticala ES (Building 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,709,082.20		3,709,082.20	3,653,445.96		3,653,445.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0076-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Ticala ES (Building 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,709,082.20		3,709,082.20	3,653,445.96		3,653,445.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0078-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Culabay ES, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,267,833.69		3,267,833.69	3,221,567.89		3,221,567.89	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0079-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Malim ES, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,290,342.89		3,290,342.89	3,237,317.31		3,237,317.31	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0080-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Tabina CES, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,269,146.83		3,269,146.83	3,221,567.89		3,221,567.89	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0087-rebid	Construction of One (1) Storey, Two (2) Classroom School Building with Toilet Attached at Danan ES, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	10/23/17	Nov. 23-30, 2017	11/03/2017	12/13/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2018	12/19/2017	12/21/2017	12/22/2017	03/26/2018	03/26/2019	CY 2017 BEFF (Batch 10)	3,145,164.20		3,145,164.20	3,096,729.52		3,096,729.52	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/30/2017	12/11/2017	12/11/2017	12/14/2017	12/15/2017		
17JG0148	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bantal ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,397,585.32		3,397,585.32	3,358,233.35		3,358,233.35	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0149	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bayog CES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,109,653.50		3,109,653.50	3,073,074.93		3,073,074.93	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0150	Construction of One (1) Storey – Two (2) Classroom School Building at Conacon ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,989,580.19		2,989,580.19	2,954,433.78		2,954,433.78	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0152	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Damit ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,233,991.54		3,233,991.54	3,196,462.85		3,196,462.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		

17JG0153	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Datagan ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,168,914.51		3,168,914.51	3,131,840.09		3,131,840.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0154	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Deporehan ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,839,346.72		3,839,346.72	3,795,448.30		3,795,448.30	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0155	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Dimalinao ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,460,686.75		3,460,686.75	3,420,248.40		3,420,248.40	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0156	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Dipili ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,460,686.75		3,460,686.75	3,420,754.21		3,420,754.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0157	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Kahayagan ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,199,131.08		3,199,131.08	3,161,326.84		3,161,326.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0158	Construction of One (1) Storey – Three (3) Classroom School Building with Toilet Attached at Matin-ao ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	04/06/2018	04/06/2019	CY 2017 BEFF (Batch 10)	4,728,448.04		4,728,448.04	4,675,759.10		4,675,759.10	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0160	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Sigacad ES, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,316,280.95		3,316,280.95	3,277,772.13		3,277,772.13	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0161	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Binuay ES, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,032,006.76		3,032,006.76	2,999,708.49		2,999,708.49	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0162	Construction of One (1) Storey – Two (2) Classroom School Building at Don Jose ES, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,822,541.91		2,822,541.91	2,793,245.44		2,793,245.44	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0163	Construction of One (1) Storey – Two (2) Classroom School Building at East Migpulaos ES, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,715,244.79		2,715,244.79	2,682,646.67		2,682,646.67	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		

17JG0164	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Nian ES, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,058,282.28		3,058,282.28	3,026,165.31		3,026,165.31	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0165	Construction of One (1) Storey – Two (2) Classroom School Building at Sambulawan ES, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,705,311.23		2,705,311.23	2,675,978.20		2,675,978.20	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0166	Construction of One (1) Storey – Two (2) Classroom School Building at Songayan ES, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,706,301.60		2,706,301.60	2,677,488.64		2,677,488.64	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0167	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Balongating ES, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	2,974,519.03		2,974,519.03	2,927,894.53		2,927,894.53	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0168	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bogayo ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	2,988,931.93		2,988,931.93	2,941,242.74		2,941,242.74	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0169	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bolisong ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,397,427.50		3,397,427.50	3,361,616.32		3,361,616.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0170	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Boyugan West ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,198,789.52		3,198,789.52	3,150,727.23		3,150,727.23	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0171	Construction of One (1) Storey – Two (2) Classroom School Building at Diplo ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,743,470.05		2,743,470.05	2,699,744.85		2,699,744.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0172	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Gawil ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,417,176.38		3,417,176.38	3,377,413.59		3,377,413.59	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0173	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Kitaan Dagat ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,271,119.01		3,271,119.01	3,232,035.23		3,232,035.23	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		

17JG0178	Construction of One (1) Storey – Two (2) Classroom School Building at Mulom ES, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,726,205.06		2,726,205.06	2,693,366.67		2,693,366.67	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0180	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Sayog ES, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,120,126.87		3,120,126.87	3,083,101.86		3,083,101.86	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0182	Construction of One (1) Storey – Two (2) Classroom School Building at Bularong ES, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	3,008,584.50		3,008,584.50	2,973,096.36		2,973,096.36	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0184	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Kalian ES, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,108,580.54		3,108,580.54	3,072,441.44		3,072,441.44	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0185	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Lumbog ES, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,100,306.57		3,100,306.57	3,064,088.02		3,064,088.02	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0186	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Margosatubig RPS, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,216,928.10		3,216,928.10	3,166,449.41		3,166,449.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0187	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Panubigan ES, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,268,689.99		3,268,689.99	3,218,583.18		3,218,583.18	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0188	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Pitogo CES, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,267,427.70		3,267,427.70	3,218,583.18		3,218,583.18	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0189	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Punta Flecha ES, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,291,543.95		3,291,543.95	3,252,674.07		3,252,674.07	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0190	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Sugbay Dos ES, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,253,644.69		3,253,644.69	3,215,830.11		3,215,830.11	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		

17JG0191	Construction of One (1) Storey – Two (2) Classroom School Building Betinan ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	3,219,526.56		3,219,526.56	3,169,271.74		3,169,271.74	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0192	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Dao-an ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,158,924.27		3,158,924.27	3,111,658.34		3,111,658.34	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0193	Construction of One (1) Storey – Three (3) Classroom School Building with Toilet Attached at Lantawan ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	04/06/2018	04/06/2019	CY 2017 BEFF (Batch 10)	3,830,355.53		3,830,355.53	3,786,485.97		3,786,485.97	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0194	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Limonan ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,170,860.69		3,170,860.69	3,133,037.15		3,133,037.15	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0195	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Ocapan ES, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,360,715.90		3,360,715.90	3,310,460.46		3,310,460.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0197	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bayog CES SPED, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,109,653.50		3,109,653.50	3,078,177.11		3,078,177.11	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0199	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Bag-ong Kahayag NHS, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,132,523.74		3,132,523.74	3,100,664.89		3,100,664.89	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0200	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Balongating NHS, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	2,974,519.03		2,974,519.03	2,926,382.43		2,926,382.43	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0201	Construction of One (1) Storey – Two (2) Classroom School Building at Bobuan NHS, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,832,445.12		2,832,445.12	2,803,834.70		2,803,834.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0202	Construction of One (1) Storey – Two (2) Classroom School Building at Dumaliniao NHS (Bldg. 1), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,735,391.21		2,735,391.21	2,707,333.67		2,707,333.67	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		

17JG0203	Construction of One (1) Storey – Two (2) Classroom School Building at Dumalinao NHS (Bldg. 2), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,735,391.21		2,735,391.21	2,707,333.67		2,707,333.67	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0204	Construction of One (1) Storey – Two (2) Classroom School Building at Dumalinao NHS (Bldg. 3), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,735,391.21		2,735,391.21	2,707,333.67		2,707,333.67	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0205	Construction of One (1) Storey – Two (2) Classroom School Building at Guinicolalay NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,749,399.37		2,749,399.37	2,721,482.87		2,721,482.87	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0206	Construction of One (1) Storey – Two (2) Classroom School Building at Picanan ES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,820,974.07		2,820,974.07	2,787,144.94		2,787,144.94	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0207	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Maruing NHS, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,147,316.23		3,147,316.23	3,095,996.11		3,095,996.11	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0208	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Legarda Dos NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,290,601.13		3,290,601.13	3,252,443.43		3,252,443.43	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0209	Construction of One (1) Storey – Two (2) Classroom School Building at Maestro Cornelio S. Minor NHS, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,815,196.17		2,815,196.17	2,786,392.55		2,786,392.55	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0210	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Proper Dimaya NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,147,218.12		3,147,218.12	3,115,420.97		3,115,420.97	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0211	Construction of One (1) Storey – Three (3) Classroom School Building with Toilet Attached at Sikatuna NHS, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	04/06/2018	04/06/2019	CY 2017 BEFF (Batch 10)	4,492,916.16		4,492,916.16	4,421,054.78		4,421,054.78	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0212	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Ignacio Garrata NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/28/2018	03/28/2019	CY 2017 BEFF (Batch 10)	3,100,562.30		3,100,562.30	3,069,196.56		3,069,196.56	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		



17JG0213	Construction of One (1) Storey – Two (2) Classroom School Building at Bulawan NHS (Bldg. 1), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,713,575.32		2,713,575.32	2,671,491.91		2,671,491.91	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0214	Construction of One (1) Storey – Two (2) Classroom School Building at Bulawan NHS (Bldg. 2), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,713,575.32		2,713,575.32	2,671,491.91		2,671,491.91	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0215	Construction of One (1) Storey – Two (2) Classroom School Building at Bibilik NHS (Bldg. 1), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	3,832,382.31		3,832,382.31	3,792,314.04		3,792,314.04	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0216	Construction of One (1) Storey – Two (2) Classroom School Building at Bibilik NHS (Bldg. 2), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	3,832,382.31		3,832,382.31	3,792,314.04		3,792,314.04	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0217	Construction of One (1) Storey – Two (2) Classroom School Building at Fatima NHS, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/21/2017	Nov. 29 - Dec. 19, 2017	12/07/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017	12/28/2017	03/23/2018	03/23/2019	CY 2017 BEFF (Batch 10)	2,904,658.33		2,904,658.33	2,875,380.43		2,875,380.43	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/04/2017	12/15/2017	12/15/2017	12/20/2017	12/21/2017		
17JG0221	Construction of Technical Vocational Laboratory Building at Dumaliniao NHS (Bldg. 1), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,049,247.07		3,049,247.07	3,015,651.83		3,015,651.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0222	Construction of Technical Vocational Laboratory Building at Dumaliniao NHS (Bldg. 2), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,049,247.07		3,049,247.07	3,015,651.83		3,015,651.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0223	Construction of Technical Vocational Laboratory Building at Dumaliniao NHS (Bldg. 3), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,049,247.07		3,049,247.07	3,015,651.83		3,015,651.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0224	Construction of Technical Vocational Laboratory Building at Dumaliniao NHS (Bldg. 4), Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,049,247.07		3,049,247.07	3,015,651.83		3,015,651.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0225	Construction of Unique Workshop(7x22.5) Building at Dumaliniao NHS, Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	2,778,987.60		2,778,987.60	2,747,522.73		2,747,522.73	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0226	Construction of One (1) Storey – Two (2) Science Laboratory Building at Guinicolalay NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	2,726,028.00		2,726,028.00	2,698,431.46		2,698,431.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0227	Construction of One (1) Storey – Two (2) ICT Building at Guinicolalay NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	2,726,028.00		2,726,028.00	2,698,672.31		2,698,672.31	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0228	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 1), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0229	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 2), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0230	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 3), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0231	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 4), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0232	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 5), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0233	Construction of Workshops Building at Judge Edmundo Pinga NHS (Bldg. 6), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	3,054,463.03		3,054,463.03	3,023,834.47		3,023,834.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0234	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Judge Edmundo Pinga NHS (Bldg. 1), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	2,813,534.06		2,813,534.06	2,785,508.98		2,785,508.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0235	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Judge Edmundo Pinga NHS (Bldg. 2), Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 10)	2,813,534.06		2,813,534.06	2,785,508.98		2,785,508.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		



17JG0246	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Baganian NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,819,959.40		2,819,959.40	2,791,877.25		2,791,877.25	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0247	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Baganian NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,819,959.40		2,819,959.40	2,791,877.25		2,791,877.25	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0248	Construction of Technical Vocational Laboratory at Bayog NHS, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,069,150.26		3,069,150.26	3,038,329.02		3,038,329.02	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0249	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Laureano Salusod NHS (Bldg. 1), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,328.84		2,811,328.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0250	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Laureano Salusod NHS (Bldg. 2), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,328.84		2,811,328.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0251	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Laureano Salusod NHS (Bldg. 3), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,328.84		2,811,328.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0252	Construction of One (1) Storey – Two (2) Classroom ICT Building at Laureano Salusod NHS (Bldg. 1), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,386.19		2,811,386.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0253	Construction of One (1) Storey – Two (2) Classroom ICT Building at Laureano Salusod NHS (Bldg. 2), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,386.19		2,811,386.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0254	Construction of One (1) Storey – Two (2) Classroom ICT Building at Laureano Salusod NHS (Bldg. 3), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,386.19		2,811,386.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0255	Construction of One (1) Storey – Two (2) Classroom ICT Building at Laureano Salusod NHS (Bldg. 4), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,839,823.41		2,839,823.41	2,811,386.19		2,811,386.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0256	Construction of Technical Vocational Laboratory Building at Laureano Salusod NHS, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,037,645.66		3,037,645.66	3,007,376.70		3,007,376.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0257	Construction of Technical Vocational Laboratory Building at Tabina NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,055,481.19		3,055,481.19	3,024,820.21		3,024,820.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0258	Construction of Technical Vocational Laboratory Building at Tabina NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,055,481.19		3,055,481.19	3,024,820.21		3,024,820.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0259	Construction of Technical Vocational Laboratory Building at Tabina NHS (Bldg. 3), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,055,481.19		3,055,481.19	3,024,820.21		3,024,820.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0260	Construction of Technical Vocational Laboratory Building at Tabina NHS (Bldg. 4), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,055,481.19		3,055,481.19	3,024,820.21		3,024,820.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0261	Construction of One (1) Storey – Two (2) Classroom ICT Building at Tabina NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,822,337.88		2,822,337.88	2,793,765.32		2,793,765.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0262	Construction of One (1) Storey – Two (2) Classroom ICT Building at Tabina NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,822,337.88		2,822,337.88	2,793,765.32		2,793,765.32	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0263	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Tabina NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,822,337.88		2,822,337.88	2,794,173.41		2,794,173.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0264	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Tabina NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,822,337.88		2,822,337.88	2,794,173.41		2,794,173.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0265	Construction of Unique Workshop (7x22.5) Building at Culabay NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,987,185.64		2,987,185.64	2,957,389.46		2,957,389.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0266	Construction of Unique Workshop (7x22.5) Building at Culabay NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,987,185.64		2,987,185.64	2,957,389.46		2,957,389.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0267	Construction of Unique Workshop (7x22.5) Building at Culabay NHS (Bldg. 3), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,987,185.64		2,987,185.64	2,957,389.46		2,957,389.46	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0268	Construction of Technical Vocational Laboratory Building at Culabay NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,043,776.77		3,043,776.77	3,013,424.16		3,013,424.16	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0269	Construction of Technical Vocational Laboratory Building at Culabay NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,490,603.54		3,490,603.54	3,455,691.45		3,455,691.45	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0270	Construction of Technical Vocational Laboratory Building at Culabay NHS (Bldg. 3), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,490,603.54		3,490,603.54	3,455,691.45		3,455,691.45	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0271	Construction of Technical Vocational Laboratory Building at Culabay NHS (Bldg. 4), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,490,603.54		3,490,603.54	3,455,691.45		3,455,691.45	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0272	Construction of Technical Vocational Laboratory Building at Culabay NHS (Bldg. 5), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,490,603.54		3,490,603.54	3,455,691.45		3,455,691.45	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0273	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Culabay NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,821,658.08		2,821,658.08	2,793,517.09		2,793,517.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0274	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Culabay NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,821,658.08		2,821,658.08	2,793,517.09		2,793,517.09	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0275	Construction of One (1) Storey – Two (2) Classroom ICT Building at Culabay NHS (Bldg. 1), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,821,658.08		2,821,658.08	2,793,111.14		2,793,111.14	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0276	Construction of One (1) Storey – Two (2) Classroom ICT Building at Culabay NHS (Bldg. 2), Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,821,658.08		2,821,658.08	2,793,111.14		2,793,111.14	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0277	Construction of Unique Workshop (7x22.5) Building at Dimataling NHS (Bldg. 1), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,941,753.36		2,941,753.36	2,912,371.10		2,912,371.10	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0278	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Dimataling NHS (Bldg. 1), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,769,091.69		2,769,091.69	2,741,497.05		2,741,497.05	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0279	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Dimataling NHS (Bldg. 2), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,769,091.69		2,769,091.69	2,741,497.05		2,741,497.05	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0280	Construction of One (1) Storey – Two (2) Classroom ICT Building at Dimataling NHS, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,749,191.69		2,749,191.69	2,721,767.69		2,721,767.69	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0281	Construction of Technical Vocational Laboratory Building at Dimataling NHS (Bldg. 1), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,053,217.41		3,053,217.41	3,022,562.82		3,022,562.82	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0282	Construction of Technical Vocational Laboratory Building at Dimataling NHS (Bldg. 2), Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,053,217.41		3,053,217.41	3,022,562.82		3,022,562.82	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0283	Construction of Unique Workshop (7x22.5) Building at Dinas NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,892,157.44		2,892,157.44	2,863,270.47		2,863,270.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0284	Construction of One (1) Storey – Two (2) Classroom ICT Building at Dinas NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,892,157.44		2,892,157.44	2,863,183.81		2,863,183.81	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0285	Construction of Technical Vocational Laboratory Building at Dinas NHS, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,048,421.42		3,048,421.42	3,017,977.19		3,017,977.19	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0286	Construction of Technical Vocational Laboratory Building at Eugenia Andrin NHS (Bldg. 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,552.82		3,049,552.82	3,019,128.76		3,019,128.76	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0287	Construction of Technical Vocational Laboratory Building at Eugenia Andrin NHS (Bldg. 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,552.82		3,049,552.82	3,019,128.76		3,019,128.76	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0288	Construction of Technical Vocational Laboratory Building at Eugenia Andrin NHS (Bldg. 3), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,552.82		3,049,552.82	3,019,128.76		3,019,128.76	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0289	Construction of One (1) Storey – Two (2) Classroom ICT Building at Eugenia Andrin NHS (Bldg. 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,951,943.15		2,951,943.15	2,922,387.84		2,922,387.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0290	Construction of One (1) Storey – Two (2) Classroom ICT Building at Eugenia Andrin NHS (Bldg. 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,951,943.15		2,951,943.15	2,922,387.84		2,922,387.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0291	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Eugenia Andrin NHS (Bldg. 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,951,943.15		2,951,943.15	2,922,484.34		2,922,484.34	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0292	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Eugenia Andrin NHS (Bldg. 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,951,943.15		2,951,943.15	2,922,484.34		2,922,484.34	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0293	Construction of Technical Vocational Laboratory Building at Guipos NHS (Bldg. 1), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,033,271.42		3,033,271.42	3,002,893.72		3,002,893.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0294	Construction of Technical Vocational Laboratory Building at Guipos NHS (Bldg. 2), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,033,271.42		3,033,271.42	3,002,893.72		3,002,893.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0295	Construction of Technical Vocational Laboratory Building at Guipos NHS (Bldg. 3), Guipos, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,033,271.42		3,033,271.42	3,002,893.72		3,002,893.72	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		





17JG0306	Construction of Technical Vocational Laboratory Building at Lapuyan NHS (Bldg. 6), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,051,714.67		3,051,714.67	3,021,335.06		3,021,335.06	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0307	Construction of Technical Vocational Laboratory Building at Lapuyan NHS (Bldg. 7), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,051,714.67		3,051,714.67	3,021,335.06		3,021,335.06	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0308	Construction of One (1) Storey – Two (2) Classroom ICT Building at Lapuyan NHS (Bldg. 1), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,572.24		2,763,572.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0309	Construction of One (1) Storey – Two (2) Classroom ICT Building at Lapuyan NHS (Bldg. 2), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,572.24		2,763,572.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0310	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Lapuyan NHS (Bldg. 1), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,805.70		2,763,805.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0311	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Lapuyan NHS (Bldg. 2), Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,805.70		2,763,805.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0312	Construction of One (1) Storey – Two (2) Classroom ICT Building at Betinan NHS (Bldg. 1), San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,788,966.98		2,788,966.98	2,760,955.51		2,760,955.51	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0313	Construction of One (1) Storey – Two (2) Classroom ICT Building at Betinan NHS (Bldg. 2), San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,788,966.98		2,788,966.98	2,760,955.51		2,760,955.51	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0314	Construction of Unique Workshop (7x22.5) Building at Nilo NHS (Bldg. 1), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,112,322.99		3,112,322.99	3,081,328.24		3,081,328.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0315	Construction of Unique Workshop (7x22.5) Building at Nilo NHS (Bldg. 2), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,112,322.99		3,112,322.99	3,081,328.24		3,081,328.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0316	Construction of Unique Workshop (7x22.5) Building at Nilo NHS (Bldg. 3), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,112,322.99		3,112,322.99	3,081,328.24		3,081,328.24	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0317	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Nilo NHS (Bldg. 1), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,817,944.17		2,817,944.17	2,789,876.53		2,789,876.53	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0318	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Nilo NHS (Bldg. 2), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,817,944.17		2,817,944.17	2,789,876.53		2,789,876.53	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0319	Construction of One (1) Storey – Two (2) Classroom ICT Building at Nilo NHS (Bldg. 1), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,817,944.17		2,817,944.17	2,788,664.99		2,788,664.99	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0320	Construction of One (1) Storey – Two (2) Classroom ICT Building at Nilo NHS (Bldg. 2), Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,817,944.17		2,817,944.17	2,788,664.99		2,788,664.99	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0321	Construction of Technical Vocational Laboratory Building at Paulino Dari NHS (Bldg. 1), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,054,637.23		3,054,637.23	3,024,012.84		3,024,012.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0322	Construction of Technical Vocational Laboratory Building at Paulino Dari NHS (Bldg. 2), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,054,637.23		3,054,637.23	3,024,012.84		3,024,012.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0323	Construction of Technical Vocational Laboratory Building at Paulino Dari NHS (Bldg. 3), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,054,637.23		3,054,637.23	3,024,012.84		3,024,012.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0324	Construction of Technical Vocational Laboratory Building at Paulino Dari NHS (Bldg. 4), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,054,637.23		3,054,637.23	3,024,012.84		3,024,012.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0325	Construction of One (1) Storey – Two (2) Classroom ICT Building at Paulino Dari NHS (Bldg. 1), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,785,430.10		2,785,430.10	2,757,639.40		2,757,639.40	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0326	Construction of One (1) Storey – Two (2) Classroom ICT Building at Paulino Dari NHS (Bldg. 2), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,785,430.10		2,785,430.10	2,757,639.40		2,757,639.40	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0327	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Paulino Dari NHS (Bldg. 1), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,785,430.10		2,785,430.10	2,757,553.84		2,757,553.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0328	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Paulino Dari NHS (Bldg. 2), Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,785,430.10		2,785,430.10	2,757,553.84		2,757,553.84	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0329	Construction of Technical Vocational Laboratory Building at Rebokon AVHS (Bldg. 1), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,316.72		3,049,316.72	3,018,930.47		3,018,930.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0330	Construction of Technical Vocational Laboratory Building at Rebokon AVHS (Bldg. 2), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,316.72		3,049,316.72	3,018,930.47		3,018,930.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0331	Construction of Technical Vocational Laboratory Building at Rebokon AVHS (Bldg. 3), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,316.72		3,049,316.72	3,018,930.47		3,018,930.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0332	Construction of Technical Vocational Laboratory Building at Rebokon AVHS (Bldg. 4), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,049,316.72		3,049,316.72	3,018,930.47		3,018,930.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0333	Construction of One (1) Storey – Two (2) Classroom ICT Building at Rebokon AVHS (Bldg. 1), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,282.64		2,763,282.64	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0334	Construction of One (1) Storey – Two (2) Classroom ICT Building at Rebokon AVHS (Bldg. 2), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,282.64		2,763,282.64	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0335	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Rebokon AVHS (Bldg. 1), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,770.49		2,763,770.49	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0336	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Rebokon AVHS (Bldg. 2), Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,791,625.54		2,791,625.54	2,763,770.49		2,763,770.49	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0337	Construction of Technical Vocational Laboratory Building at San Pablo NHS (Bldg. 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,053,140.44		3,053,140.44	3,022,530.83		3,022,530.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0338	Construction of Technical Vocational Laboratory Building at San Pablo NHS (Bldg. 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,053,140.44		3,053,140.44	3,022,530.83		3,022,530.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0339	Construction of Technical Vocational Laboratory Building at San Pablo NHS (Bldg. 3), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,053,140.44		3,053,140.44	3,022,530.83		3,022,530.83	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0340	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at San Pablo NHS, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,801,579.26		2,801,579.26	2,773,452.98		2,773,452.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0341	Construction of One (1) Storey – Two (2) Classroom ICT Building at San Pablo NHS (Bldg. 1), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,801,579.26		2,801,579.26	2,772,686.50		2,772,686.50	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0342	Construction of One (1) Storey – Two (2) Classroom ICT Building at San Pablo NHS (Bldg. 2), San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,801,579.26		2,801,579.26	2,772,686.50		2,772,686.50	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0343	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Toribio Minor NHS (Bldg. 1), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,786,815.60		2,786,815.60	2,758,867.70		2,758,867.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0344	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Toribio Minor NHS (Bldg. 2), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,786,815.60		2,786,815.60	2,758,867.70		2,758,867.70	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0345	Construction of One (1) Storey – Two (2) Classroom ICT Building at Toribio Minor NHS (Bldg. 1), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,786,815.60		2,786,815.60	2,758,259.62		2,758,259.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0346	Construction of One (1) Storey – Two (2) Classroom ICT Building at Toribio Minor NHS (Bldg. 2), Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,786,815.60		2,786,815.60	2,758,259.62		2,758,259.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0347	Construction of One (1) Storey - Three (3) Classroom School Building at Sumadat ES, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/22/2018	04/22/2019	CY 2017 BEFF (Batch 13)	3,540,017.76		3,540,017.76	3,504,462.21		3,504,462.21	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0348	Construction of One (1) Storey – Two (2) Classroom School with Toilet Attached at Kumalarang CES, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,192,253.71		3,192,253.71	3,160,373.55		3,160,373.55	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0349	Construction of One (1) Storey – Two (2) Classroom School with Toilet Attached at Doña Josefina ES, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,291,032.28		3,291,032.28	3,258,148.59		3,258,148.59	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0350	Construction of One (1) Storey – Two (2) Classroom School Building at Lapuyan NHS – Tiguha Ext., Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,933,514.68		2,933,514.68	2,904,061.73		2,904,061.73	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0352	Construction of One (1) Storey – Two (2) Classroom Science Laboratory Building at Libayoy NHS, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,093,542.58		3,093,542.58	3,062,476.51		3,062,476.51	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0353	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Nilo ES, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,114,354.23		3,114,354.23	3,083,138.10		3,083,138.10	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0354	Construction of One (1) Storey – Two (2) Classroom School Building at Bayog NHS (Bldg. 1), Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/12/2018	04/12/2019	CY 2017 BEFF (Batch 13)	2,891,744.35		2,891,744.35	2,862,954.42		2,862,954.42	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0355	Construction of One (1) Storey – Two (2) Classroom School Building at Bayog NHS (Bldg. 2), Bayog, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/12/2018	04/12/2019	CY 2017 BEFF (Batch 13)	2,891,744.35		2,891,744.35	2,862,954.42		2,862,954.42	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0356	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Conception NHS, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,290,601.13		3,290,601.13	3,257,731.28		3,257,731.28	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		

17JG0357	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Kabatan NHS, Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,370,109.67		3,370,109.67	3,336,311.29		3,336,311.29	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0358	Construction of One (1) Storey – Two (2) Classroom School Building at Betinan NHS (Bldg. 1), San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/12/2018	04/12/2019	CY 2017 BEFF (Batch 13)	2,786,077.39		2,786,077.39	2,758,213.63		2,758,213.63	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0359	Construction of One (1) Storey – Two (2) Classroom School Building at Betinan NHS (Bldg. 2), San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/12/2018	04/12/2019	CY 2017 BEFF (Batch 13)	3,099,670.43		3,099,670.43	3,068,568.96		3,068,568.96	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0360	Construction of One (1) Storey – Two (2) Classroom School Building with Toilet Attached at Tigbao NHS, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	2,976,287.25		2,976,287.25	2,946,379.60		2,946,379.60	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
17JG0361	Construction of One (1) Storey – Two (2) Classroom ICT Building at Libayoy NHS, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	11/24/2017	Dec. 8-15, 2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	01/12/2018	01/18/2018	04/17/2018	04/17/2019	CY 2017 BEFF (Batch 13)	3,093,542.58		3,093,542.58	3,061,842.48		3,061,842.48	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	12/13/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		
<b>Total Alloted Budget of Procurement Activities</b>																	<b>1,002,822,001.03</b>													
<b>Total Contract Price of Procurement Activities Conducted</b>																	<b>987,695,688.35</b>													
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	<b>15,126,312.68</b>													















