



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
 Secretary
 This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC – Regional Director, DPWH-XIII, requesting for approval of the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 3 – Construction and Maintenance Services of Other Infrastructure: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations - NRJ-Cumawas-Tinuy-an Falls Road (Mone Bridge), Borboanan, Bislig City, Surigao del Sur 2nd LD</p> <p>Allocation : P34.00 Million Physical Target: 152.32 Square meters Unit Cost : P223,214.29/square meter</p>	<p>MFO 3 – Construction and Maintenance Services of Other Infrastructure: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations - NRJ-Cumawas-Tinuy-an Falls Road (Mone Bridge), Borboanan, Bislig City, Surigao del Sur 2nd LD</p> <p>Allocation : Total = P34.00 Million Construction of Concrete Road = P7,022,942.89 Construction of Concrete Bridge = P26,977,057.11</p> <p>Physical Target: Construction of Concrete Road = 0.18 Lane Km Construction of Concrete Bridge = 351.07 Square meters</p> <p>Unit Cost : Construction of Concrete Road = P39,016,349.39/lane km Construction of Concrete Bridge = P76,842.39/square meter</p>

JUSTIFICATION:

The modification is requested due to increase in physical target from 152.32 square meters to 351.07 square meters based on the results of actual validation considering the existing terrain and to include additional component for the construction of 0.18 lane km concrete road in order to have a smooth surface for the convenience and safe ride of the travelling public.


Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved Program of Works (POW), Geotagged Photos and Maps (GIS).

In view of the above, the request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
 Senior Undersecretary
 Visayas and Mindanao Operations


DIMAS B. SOGUILON
 ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge – DPWH
 3.5IMM/LCA/DSS

Department of Public Works and Highways
 Office of the Secretary

 WIN7G01260