



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 10, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 07 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Nueva Ecija 1<sup>st</sup> District Engineering Office **District Engineer George DC. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600182	As modified	Per GAA/Original	As modified
Jct Pinagpanaan – Riza I- Pantabangan Rd, Nueva Ecija	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Rehabilitation / Major Repair of Road Slope Protection Structure - Jct Pinagpanaan-Rizal-Pantabangan Rd –	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Rehabilitation / Major Repair of Road Slope Protection Structure – Jct. Pinagpanaan – Rizal – Pantabangan Rd –	<b><u>Physical Target</u></b> <b><u>600 sq.m</u></b>	<b><u>Physical Target</u></b> <b><u>600 sq.m</u></b>
	K0160+400-K0160+450, K0160+550-K0160+600, K0160+900-K0160+950	K0160+357.40-K0160+371.80, K0160+379.10-K0160+418.10, K0160+496.00-K0160+523.30, K0160+529.20-K0160+547.00, K0160+900.00-K0160+951.50	<b><u>Unit Cost</u></b> <b><u>P3.76T/</u></b> <b><u>sq.m</u></b>	<b><u>Unit Cost</u></b> <b><u>P3.76T/</u></b> <b><u>sq.m</u></b>
	<i>(Rehabilitation / Major Repair of Road Slope Protection Structure)</i>	<i>(Rehabilitation / Major Repair of Slope Protection Structure)</i>	<b><u>Allocation:</u></b> <b><u>P2.259M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P2.259M</u></b>

**Justification:** Adjustment of the station limits based on the actual field verification / validation and to avoid overlapping of the project. The road sections reflected in the GAA 2017 are completed already, hence, the change of the project stationing coverage. The new limits of the structure (Stone Masonry) are validated to be the priority sections for the rehabilitation of the road critical areas.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Division Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMD, CESO I**  
Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.