



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

Letter of the District Engineer
 Form for Modification
 Certification of Reasonableness
 Certification of Availability
 GAA FY
 Copy Flow

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated June 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165004050100338		Original	New
	As per GAA	As modified		
San Leonardo, Nueva Ecija	Locally – Funded Projects – LIP – Roads and Bridges – National Roads – Construction/ Rehabilitation of Junction Maharlika – San Leonardo – San Anton – San Isidro Road, San Leonardo, Nueva Ecija [Construction of Concrete Road]	Locally – Funded Projects – LIP – Roads and Bridges – National Roads – Construction/ Rehabilitation of Junction Maharlika – San Leonardo – San Anton – San Isidro Road, San Leonardo, Nueva Ecija [CW1- Construction of Road Slope Protection Structure] [CW2- Construction of Concrete Road] [CW3- Road Widening]	-	CW1- 1,170.82 m ² CW2- 0.282 ln-km CW3- 0.4653 ln-km
			Unit Cost ('000):	Unit Cost ('000):
			-	CW1- P8.97/m2 CW2- P7,446.81/ Ln-km CW3- P5,157.96/ Ln-km
			Allocation ('000):	Est. Cost ('000):
			P15,000	P15,000 CW1- P10,500.0 CW2- P 2,100.0 CW3- p 2,400.0
Reason/s for Modification: Modification was sought due inclusion of Road Slope Protection Structure and Road Widening in consideration to the actual field condition upon careful evaluation and validation. Also to reflect the physical target which was not indicated in the MYPS.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

