



April 14, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the memorandum dated February 23, 2017 from **Assistant Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3<sup>rd</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003016000145			
	As per GAA	As modified	Original	New
Umingan, Pangasinan	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges – Replacement of Bridge – Agbayani Bridge 3 (B01952LZ) along San Nicolas – Natividad – San Quintin – Umingan – Guimba Road	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges – Replacement of Bridge including ROW – Agbayani Bridge 3 (B01952LZ) along San Nicolas – Natividad – San Quintin – Umingan – Guimba Road	54.90 m <sup>2</sup>	CW1- 108 m <sup>2</sup> ROW- 11.504m <sup>2</sup>
			<b>Unit Cost ('000):</b>	<b>Unit Cost ('000):</b>
			P136.612/m <sup>2</sup>	CW1-P68.271/m <sup>2</sup> ROW-P11.019/m <sup>2</sup>
			<b>Alloc. ('000):</b>	<b>Est.Cost ('000):</b>
	<i>[Replacement of Bridge]</i>	<i>[CW1- Replacement of Bridge]</i> <i>[ROW- ROW Acquisition]</i>	<b>P7,500.0</b>	<b>P7,500.0</b> CW1-P7,373.233 ROW- P126.767
<b>Reason/s for modification:</b> Modification was sought due to <b>increase in physical target</b> in consideration to the actual verification/field condition and <b>inclusion of ROW acquisition</b> due to presence of different structures within the ROW limit.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED / ~~DISAPPROVED~~:**

  
**ROMEO S. MOMO, CESO-I**  
Undersecretary  
Officer-In-Charge