



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 20 January 2017 of **DPWH REGION I, Assistant Regional Director RONNEL M. TAN**, endorsing the request of District Engineer, **EMIL R. GANADEN**, La Union 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:292003020402149	as modified	per GAA/Original	as modified
Sudipen, La Union	<b>MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage</b> Rehabilitation/Improvement of Amburayan River Control at Brgy. Namaltugan, Sudipen, La Union	<b>MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage</b> Rehabilitation/Improvement of Amburayan River Control at Brgy. Namaltugan, Sudipen, La Union	100.00 Lm	<u>Construction of Dike</u> 100.00 Lm <u>Construction of Spur Dike</u> 80.00 Lm
			<b>Unit Cost:</b> P39.53T/Lm	<b>Unit Cost:</b> <u>Construction of Dike</u> P70.74T/Lm <u>Construction of Spur Dike</u> P161.575T/Lm
			<b>Allocation:</b> Php 20M	<b>Estimated Cost:</b> Php 20M
	(Construction of Flood Mitigation Structure)	(Construction of Dike, Construction of Spur Dike)		
<b>Justification:</b> The construction of dike/earth dike is intended to prevent and mitigate flooding in areas of the community along the stretch of the river. Since there is still remaining fund, additional work component is introduced, "Construction of Spur Dike" to protect the riverbank from scouring and erosion.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEL S. MOMO**  
Undersecretary for Luzon Operations  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.