



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 January 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UAACS: 165003030800236	As modified	Per GAA/Original	As modified
Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Aiports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Aiports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations – Construction / Improvement Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	<u>Physical Target</u> <u>8.00</u> <u>lane-km</u>	<u>Physical Target</u> <u>8.40</u> <u>lane-km</u>
			<u>Unit Cost</u> <u>P12,500M/ lane-km</u>	<u>Unit Cost</u> <u>P11,904.76</u> <u>M/ lane-km</u>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<u>Allocation:</u> <u>P100M</u>	<u>Estimated Cost:</u> <u>P100M</u>
Justification: Increase in the physical target to maximize the fund allocation for the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01245