



April 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the memorandum dated February 23, 2017 from **Assistant Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3<sup>rd</sup> DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003017100133			
	As per GAA	As modified	Original	New
Villasis, Pangasinan	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Bacag Bridge (B00724LZ) along Manila North Road (Phase II)  [Widening of Bridge]	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes – Widening of Permanent Bridge including ROW to more than 2 lanes - Bacag Bridge (B00724LZ) along Manila North Road (Phase II)  [CW1- Widening of Bridge] [ROW- ROW Acquisition] ✓	320.25 m <sup>2</sup>	CW1- 218.672m <sup>2</sup> ROW- 128.49m <sup>2</sup>
			Unit Cost ('000):  P78.064/m <sup>2</sup>	Unit Cost ('000):  CW1-P110.036/m <sup>2</sup> ROW-P7.301/m <sup>2</sup>
			Alloc. ('000):  P25,000.0	Est.Cost ('000):  P25,000.0 CW1-P24,061.9 ROW- P938.10
Reason/s for modification: Modification was sought due to decrease in physical target and inclusion of a 60m length slope protection in consideration to the actual verification/field condition, Also, ROW acquisition due to presence of different structures within the ROW limit.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

  
**EUGENIO R. RIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge