



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 23 January 2017 of Assistant Regional Director Ronnel M. Tan of DPWH-Region I requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003015300091		Road	Road
MFO 1 – National Road Network Services - Network Development - Construction of By-Passes/ Diversion Roads, including ROW : Construction of Concrete Road - Bantay-San Ildefonso By-Pass Road incl. ROW, Ilocos Sur (Construction of Concrete Road and ROW Acquisition)	MFO 1 – National Road Network Services - Network Development - Construction of By-Passes/ Diversion Roads, including ROW : Construction of By-Pass/Diversion Roads, including ROW, Bantay-San Ildefonso By-Pass Road including ROW, Ilocos Sur. (Construction of Concrete Road and ROW Acquisition)	4 lane-km	4.332 lane-km
		ROW	ROW
		59,550 m ²	30,324 m ²
		Unit Cost (P'000)	Unit Cost (P'000)
		P12,500/ lane-km	P16,158.81/ lane-km
		P839.63T/ m ²	P0.989/ m ²
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P50,000 (Road)	P70,000 (Road)
		P50,000 (ROW)	P30,000 (ROW)

Reason/s for Modification

✓ Increase in the target length of the construction of concrete road due to the decrease of the area for ROW acquisition as per parcellary survey and introduction of new alignment.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO A. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :


ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01372