

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated May 11, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003017100135			
	As per GAA	As modified	Original	New
Tayug, Pangasinan	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Bitong Bridge (B00744LZ) along Pangasinan – Nueva Vizcaya Road	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Bitong Bridge (B00744LZ) along Pangasinan – Nueva Vizcaya Road	122.61 m ²	CW1- 158.40m ² ROW- 56.42m ²
	[Widening of Bridge]	[CW1- Widening of Bridge] [ROW-ROW Acquisition]	Unit Cost ('000): P146.807/m ²	Unit Cost ('000): CW1-P103.30/m ² ROW-P29.02/m ²
			Alloc. ('000): P18,000.0	Est.Cost ('000): P18,000.0 CW1-P16,362.675 ROW- P1,637.325
Reason/s for modification: Modification was sought due to increase in physical target and inclusion of ROW acquisition due to presence of Residential buildings and other structures within the ROW limit.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04662