



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 February 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600134	As modified	Per GAA/Original	As modified
Cervantes - Mankayan - Abatan Rd, Ilocos Sur	MFO-1 National Road Network Services: Asset Preservation of National Roads: Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Tertiary Roads: Construction of Road Slope Protection Structure - Cervantes - Mankayan - Abatan Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads: Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Tertiary Roads: Construction of Road Slope Protection Structure - Cervantes - Mankayan - Abatan Rd	<u>Physical Target</u> <u>19,500 sq.m</u>	<u>Physical Target</u> <u>13,760.25 sq.m</u>
	K0384+301-K0384+526, K0384+850-K0384+1080, K0385+300-K0385+360, K0385+900-K0386+260, K0390+000-K0390+200, K0390+320-K0390+380, K0390+855-K0390+890, K0391+870-K0391+930, K0392+000-K0392+050, K0392+080-K0392+215	K0384+301-K0384+526, K0384+850-K0384+1080, K0385+300-K0385+360, K0385+900-K0386+260, K0390+000-K0390+200, K0390+320-K0390+380, K0390+855-K0390+890, K0391+870-K0391+930, K0392+000-K0392+050, K0392+080-K0392+215	<u>Unit Cost</u> <u>P4.793T/ sq.m</u>	<u>Unit Cost</u> <u>P6.792T/ sq.m</u>
	(Construction of Road Slope Protection Structure)	(Construction of Road Slope Protection Structure)	<u>Allocation:</u> <u>P93.464M</u>	<u>Estimated Cost:</u> <u>P93.464M</u>

Justification: Project modification is sought to reflect the physical target of the project considering that the construction of drainage was introduced.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01097