



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 22, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **GERARDO T. DE GUZMAN, Pangasinan III DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100132000 Project ID: P00202119LZ OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges		
Don Teofilo Sison Br. (B01961LZ) along Mangaldan-Manaoag-Binalonan Rd			Don Teofilo Sison Br. (B01961LZ) along Mangaldan-Manaoag-Binalonan Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 357.70 sq.m.	₱131.507 T /sq.m.	₱47.040M	CW1- Widening of Bridge/ 573.705 sq.m.	₱81.906 T /sq.m.	₱46.990M
EAO	-	₱960.00 T	Right of Way (ROW)/ 150 sq.m.	₱333.333/ sq.m.	₱50.00 T
Total: ₱ 48.00M			EAO	-	₱960.00 T
Total: ₱ 48.00M			Total: ₱ 48.00M		
Justification:					
- Modification of the project scope of work from one (1) to two (2) lanes, resulting to the increase in physical target. - Inclusion of ROW acquisition to cover payment of the affected properties. - The allotted fund is sufficient to cover the increase in target and inclusion of ROW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01748

2.4 IMM/LCA/AVS/DSS