

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 01 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertiseme nt/ Posting of ITB/REI	Submission / Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Existing Dike along O'Donnell River (Maruglo Section, Right Side), Capas, Tarlac  Contract ID No 20CK0001	Construction Section	Yes	Public Bidding	10/04/2019 to 10/11/2019	10/24/2019	1/7/2020	1/17/2020	GAA FY-2020	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Control Structure
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Existing Dike along O'Donnell River (Padling Section, Right Side), Capas, Tarlac  Contract ID No 20CK0002	Construction Section	Yes	Public Bidding	10/04/2019 to 10/11/2019	10/24/2019	1/7/2020	1/17/2020	GAA FY-2020	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Control Structure
	Construction of Multi-Purpose Building, at Brgy. La Paz, Bamban, Tarlac  Contract ID No 20CK0003	Planning & Design Section	Yes	Public Bidding	10/04/2019 to 10/11/2019	10/24/2019	1/7/2020	1/17/2020	GAA FY-2020	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Asset Preservation Program Preventive Maintenance-Secondary Roads along Concepcion - Capas Rd K0112+000 - K0112+470, K0114+000 - K0114+550, K0115+407 - K0115+860, Concepcion, Tarlac  Contract ID No 20CK0004	Construction Section	Yes	Public Bidding	10/04/2019 to 10/11/2019	10/24/2019	1/7/2020	1/17/2020	GAA FY-2020	23,470,000.00		23,470,000.00	Preventive Maint. Of Roads
	Asset Preservation Program Preventive Maintenance-Secondary Roads along Tarlac-Sta. Rosa Road K0129+(-853) - K0129+(-670), La Paz, Tarlac  Contract ID No 20CK0005	Construction Section	Yes	Public Bidding	10/04/2019 to 10/11/2019	10/24/2019	1/7/2020	1/17/2020	GAA FY-2020	2,021,000.00		2,021,000.00	Preventive Maint. Of Roads
	Asset Preservation Program Preventive Maintenance - Tertiary Roads along Concepcion - La Paz Rd K0131+045 - K0132+000, K0132+360 - K0133+021, K0135+927 - K0136+426, La Paz, Tarlac  Contract ID No 20CK0006	Construction Section	Yes	Public Bidding	10/09/2019 to 10/16/2019	10/29/2019	1/7/2020	1/17/2020	GAA FY-2020	33,906,000.00		33,906,000.00	Preventive Maint. Of Roads

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 02 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Asset Preservation Program Preventive Maintenance - Tertiary Roads along Tarlac -Zambales Rd K0109+812 - K109+929, K0110+000 K0110+303, K0112+660 - K0113+ 030, K0113+290 - K0113+510, K0114+012 - K0114+310, K0114+ 663 - K0115+000, Capas, Tarlac  Contract ID No 20CK0007	Construction Section	Yes	Public Bidding	10/09/2019 to 10/16/2019	10/29/2019	1/7/2020	1/17/2020	GAA FY- 2020	30,813,000.00		30,813,000.00	Preventive Maint. Of Roads
	Asset Preservation Program Preventive Maintenance - Tertiary Roads along Tarlac -Zambales Rd K0113+143 - K0113+290, K0113+ 699 - K0114+012, K0115+125 - K0116+000, K0119+000 - K0119+ 791, K0124+187 - K0125+000, Capas, Tarlac  Contract ID No 20CK0008	Construction Section	Yes	Public Bidding	10/09/2019 to 10/16/2019	10/29/2019	1/7/2020	1/17/2020	GAA FY- 2020	55,509,000.00		55,509,000.00	Preventive Maint. Of Roads
	Asset Preservation Program Preventive Maintenance - Tertiary Roads along Victoria - La Paz Rd, K0137+431 - K0140+325, La Paz, Tarlac  Contract ID No 20CK0009	Construction Section	Yes	Public Bidding	10/09/2019 to 10/16/2019	10/29/2019	1/7/2020	1/17/2020	GAA FY- 2020	67,025,000.00		67,025,000.00	Preventive Maint. Of Roads
	Asset Preservation Program Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads - along Manila North Rd, K0103+000 to K0104+000, Bamban, Tarlac  Contract ID No 20CK0010	Construction Section	Yes	Public Bidding	10/09/2019 to 10/16/2019	10/29/2019	1/7/2020	1/17/2020	GAA FY- 2020	49,915,000.00		49,915,000.00	Rehabilitation of Damaged Paved Rds.
	Asset Preservation Program Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads - along Tarlac - Zambales Rd, K0109+000 - K0109+ 450, Capas, Tarlac  Contract ID No 20CK0011	Construction Section	Yes	Public Bidding	10/16/2019 to 10/23/2019	11/5/2019	1/7/2020	1/17/2020	GAA FY- 2020	15,219,000.00		15,219,000.00	Rehabilitation of Damaged Paved Rds.

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 03 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Concepcion-Capas Rd, K0119+492 to K0119+586, Concepcion, Tarlac  Contract ID No 20CK0012	Construction Section	Yes	Public Bidding	10/16/2019 to 10/23/2019	11/5/2019	1/7/2020	1/17/2020	GAA FY- 2020	1,500,000.00		1,500,000.00	Rehabilitation of Rds.
	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Tarlac - Zambales Rd, K0119+ 607 - K0119+691, Capas, Tarlac  Contract ID No 20CK0013	Construction Section	Yes	Public Bidding	10/16/2019 to 10/23/2019	11/5/2019	1/7/2020	1/17/2020	GAA FY- 2020	1,500,000.00		1,500,000.00	Rehabilitation of Rds.
	Network Development Program Road Widening - Primary Roads along Tarlac - Sta. Rosa Rd, K0129+226 to K0130+355, La Paz, Tarlac  Contract ID No 20CK0014	Construction Section	Yes	Public Bidding	10/16/2019 to 10/23/2019	11/5/2019	1/7/2020	1/17/2020	GAA FY- 2020	40,099,000.00		40,099,000.00	Road Widening
	Network Development Program Road Widening - Tertiary Roads along Concepcion - La Paz Rd, K0120+000 - K0120+291, K0120+ 381 - K0120+551, K0120+911 - K0121+108.50, K0122+366 - K0122 +725, K0123+000 - K0123+109, K0123+177 - K0124+019, K0128+ 941 - K0129+140, Concepcion, Tarlac  Contract ID No 20CK0015	Construction Section	Yes	Public Bidding	10/16/2019 to 10/23/2019	11/5/2019	1/7/2020	1/17/2020	GAA FY- 2020	42,759,000.00		42,759,000.00	Road Widening
	Network Development Program Road Widening - Tertiary Roads along Victoria - La Paz Rd, K0137+489 - K0137+608, La Paz, Tarlac  Contract ID No 20CK0016	Construction Section	Yes	Public Bidding	10/18/2019 to 10/25/2019	11/7/2019	1/7/2020	1/17/2020	GAA FY- 2020	4,832,000.00		4,832,000.00	Road Widening

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 04 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Network Development Program - Off Carriageway Improvement Primary Roads along Tarlac-Sta. Rosa Rd, K0129+(-490) - K0129+ (-387), K0133+350 - K0135+499, La Paz, Tarlac  Contract ID No 20CK0017	Construction Section	Yes	Public Bidding	10/18/2019 to 10/25/2019	11/7/2019	1/7/2020	1/17/2020	GAA FY- 2020	15,583,000.00		15,583,000.00	Off-Carriageway Improvement of Roads
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Bamban Poblacion Rd, K0099+(-1224) - K0099 +(-780), K0099+(-442) - K0099+ (-151), Bamban, Tarlac  Contract ID No 20CK0018	Construction Section	Yes	Public Bidding	10/18/2019 to 10/25/2019	11/7/2019	1/7/2020	1/17/2020	GAA FY- 2020	6,615,000.00		6,615,000.00	
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Capas - Botolan Rd, K0123+(-086) - K0123+000, K0123+(-145) - K0123+(-086), K0123+(-231) - K0123+(-145), K0123+000 - K123+213, K0123+ 428 - K0124+197, Capas, Tarlac  Contract ID No 20CK0019	Construction Section	Yes	Public Bidding	10/18/2019 to 10/25/2019	11/7/2019	1/7/2020	1/17/2020	GAA FY- 2020	9,576,000.00		9,576,000.00	Off-Carriageway Improvement of Roads
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Capas - San Jose - Mayantoc - Malacampa Rd, K0115+983 - K0118+508, K0118+ 553 - K0120+498, Capas, Tarlac  Contract ID No 20CK0020	Construction Section	Yes	Public Bidding	10/18/2019 to 10/25/2019	11/7/2019	1/7/2020	1/17/2020	GAA FY- 2020	28,763,000.00		28,763,000.00	Off-Carriageway Improvement of Roads
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Concepcion - La Paz Rd, K0124+000 - K0124+847 K0124+871 - K0126+311, K0128+ 510 - K0128+948, K0129+268 - K0131+230, Concepcion & La Paz, Tarlac  Contract ID No 20CK0021	Construction Section	Yes	Public Bidding	10/23/2019 to 10/30/2019	11/12/2019	1/7/2020	1/17/2020	GAA FY- 2020	34,302,000.00		34,302,000.00	Off-Carriageway Improvement of Roads

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 05 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Tarlac - Zambales Rd, K0112+949 - K0114+ 596, K0114+845 - K0116+491, K0116+740 - K0117+780, Capas, Tarlac Contract ID No 20CK0022	Construction Section	Yes	Public Bidding	10/23/2019 to 10/30/2019	11/12/2019	1/7/2020	1/17/2020	GAA FY- 2020	35,771,000.00		35,771,000.00	Off-Carriageway Improvement of Roads
	Network Development Program - Off Carriageway Improvement Tertiary Roads along Victoria - La Paz Rd, K0133+274 - K0133+800, K0134+842 - K0135+033, K0137+ 300 - K0137+500, K0137+731 - K0137+879, La Paz, Tarlac Contract ID No 20CK0023	Construction Section	Yes	Public Bidding	10/23/2019 to 10/30/2019	11/12/2019	1/7/2020	1/17/2020	GAA FY- 2020	9,922,000.00		9,922,000.00	Off-Carriageway Improvement of Roads
	Bridge Program - Replacement of Permanent Weak Bridges - Bamban Overhead Br. (B02686L2) along Manila North Road (Phase II), Bamban, Tarlac Contract ID No 20CK0024	Construction Section	Yes	Public Bidding	10/23/2019 to 10/30/2019	11/12/2019	1/7/2020	1/17/2020	GAA FY- 2020	11,500,000.00		11,500,000.00	Replacement of Permanent Weak Bridges
	Bridge Program - Retrofitting / Strengthening of Permanent Bridges Palublub Br. (B03434L2) along Capas San Jose - Mayantoc - Malacampa Rd Capas, Tarlac Contract ID No 20CK0025	Construction Section	Yes	Public Bidding	10/23/2019 to 10/30/2019	11/12/2019	1/7/2020	1/17/2020	GAA FY- 2020	19,500,000.00		19,500,000.00	Retrofitting / Strengthening of Permanent Bridges
	Bridge Program - Retrofitting / Strengthening of Permanent Bridges Rio Chico Br. (B02691L2) along Tarlac - Sta. Rosa Rd, La Paz, Tarlac Contract ID No 20CK0026	Construction Section	Yes	Public Bidding	10/25/2019 to 11/01/2019	11/14/2019	1/7/2020	1/17/2020	GAA FY- 2020	24,200,000.00		24,200,000.00	Retrofitting / Strengthening of Permanent Bridges
	Bridge Program - Retrofitting / Strengthening of Permanent Bridges Santiago Br. (B03297L2) along Concepcion - Capas Rd, Concepcion, Tarlac Contract ID No 20CK0027	Construction Section	Yes	Public Bidding	10/25/2019 to 11/01/2019	11/14/2019	1/7/2020	1/17/2020	GAA FY- 2020	35,700,000.00		35,700,000.00	Retrofitting / Strengthening of Permanent Bridges

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 06 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Flood Manangement Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Existing Earth Dike along Lucung River (Alfonso Section, Right Bank), Concepcion, Tarlac  Contract ID No 20CK0028	Construction Section	Yes	Public Bidding	10/25/2019 to 11/01/2019	11/14/2019	1/7/2020	1/17/2020	GAA FY- 2020	18,470,000.00		18,470,000.00	Construction/ Maintenance of Flood Mitigation Structures
	Flood Manangement Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Existing Earth Dike along Lucung River (Malupa Section, Left Bank), Concepcion, Tarlac  Contract ID No 20CK0029	Construction Section	Yes	Public Bidding	10/25/2019 to 11/01/2019	11/14/2019	1/7/2020	1/17/2020	GAA FY- 2020	17,002,000.00		17,002,000.00	Construction/ Maintenance of Flood Mitigation Structures
	Flood Manangement Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Existing Earth Dike along Rio Chico River (Lomboy Section, Right Bank), U/S of Rio Chico Bridge, Sta. 10+616 to Sta. 10+867, La Paz, Tarlac  Contract ID No 20CK0030	Construction Section	Yes	Public Bidding	10/25/2019 to 11/01/2019	11/14/2019	1/7/2020	1/17/2020	GAA FY- 2020	43,280,000.00		43,280,000.00	Construction/ Maintenance of Flood Mitigation Structures
	Flood Manangement Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Existing Earth Dike along Rio Chico River (Lomboy Section, Right Bank), U/S of Rio Chico Bridge, Sta. 11+144 to Sta. 11+419.60, La Paz, Tarlac  Contract ID No 20CK0031	Construction Section	Yes	Public Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/7/2020	1/17/2020	GAA FY- 2020	47,915,000.00		47,915,000.00	Construction/ Maintenance of Flood Mitigation Structures

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 07 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection/ Erosion Control, Drainage and Cross Drains at SOE Quarters and EP Barracks, Area I (Crow Valley Military Reservation), Sta. Lucia Section, Capas, Tarlac Contract ID No 20CK0032	Construction Section	Yes	Public Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/7/2020	1/17/2020	GAA FY- 2020	5,292,000.00		5,292,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Existing Dike along O'Donnell River (Maruglu Section, Right Bank), Sta. 0+729.20 to Sta. 1+170, Capas, Tarlac Contract ID No 20CK0033	Construction Section	Yes	Public Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/7/2020	1/17/2020	GAA FY- 2020	41,085,000.00		41,085,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of Existing Dike along Lucung River(Left Bank), Sta. 1+449 to Sta. 1+655, Concepcion, Tarlac Contract ID No 20CK0034	Construction Section	Yes	Public Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/7/2020	1/17/2020	GAA FY- 2020	23,749,000.00		23,749,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of Existing Dike along Parua River (Left Bank, San Martin Section), D/S of Sta. Rita Bridge, Sta. 12+787.40 to Sta. 13+217.40, Concepcion, Tarlac Contract ID No 20CK0035	Construction Section	Yes	Public Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/7/2020	1/17/2020	GAA FY- 2020	44,361,000.00		44,361,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 08 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of Existing Dike along Rio Chico River (La Purisima Section), Sta. 7+920.70 to Sta. 8+080.70, La Paz, Tarlac  Contract ID No 20CK0036	Construction Section	Yes	Public Bidding	10/31/2019 to 11/07/2019	11/21/2019	1/7/2020	1/17/2020	GAA FY- 2020	28,800,000.00		28,800,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Strengthening/Armoring of Existing Earth Dike along Lucung River (Cut- Cut 1st Section, Left Bank), D/S of Cut-Cut Bridge, Sta. (-)7+844 to Sta. (-)8+234, Capas, Tarlac  Contract ID No 20CK0037	Construction Section	Yes	Public Bidding	10/31/2019 to 11/07/2019	11/21/2019	1/7/2020	1/17/2020	GAA FY- 2020	49,000,000.00		49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
	Convergence and Special Support Program -Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Mac Arthur Highway to New Clark City via Kalangitan Road, Capas, Tarlac  Contract ID No 20CK0038	Construction Section	Yes	Public Bidding	10/31/2019 to 11/07/2019	11/21/2019	1/7/2020	1/17/2020	GAA FY- 2020	100,000,000.00		100,000,000.00	Construction/ Improvement of Access Roads
	Convergence and Special Support Program -Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - New Clark City to Tarlac - Zambales Road via Kalangitan Road, Capas, Tarlac  Contract ID No 20CK0039	Construction Section	Yes	Public Bidding	10/31/2019 to 11/07/2019	11/21/2019	1/7/2020	1/17/2020	GAA FY- 2020	100,000,000.00		100,000,000.00	Construction/ Improvement of Access Roads
	Convergence and Special Support Program -Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones - Bamban Seamless Road, Bamban, Tarlac  Contract ID No 20CK0040	Construction Section	Yes	Public Bidding	10/31/2019 to 11/07/2019	11/21/2019	1/7/2020	1/17/2020	GAA FY- 2020	39,800,000.00		39,800,000.00	Construction/ Improvement of Access Roads



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 09 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Convergence and Special Support Program -Construction/Improvement of various Infrastructure In Support of National Security - Concreting of TRADOC Road Nets, Phase 2, Camp O'Donnell, Capas, Tarlac  Contract ID No 20CK0041	Construction Section	Yes	Public Bidding	11/06/2019 to 11/13/2019	11/26/2019	1/7/2020	1/17/2020	GAA FY-2020	95,000,000.00		95,000,000.00	Concreting of TRADOC Road
	Convergence and Special Support Program -Construction/Improvement of various Infrastructure In Support of National Security - Construction of Classroom for School Candidate Soldiers (SCS), TRADOC, Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac  Contract ID No 20CK0042	Planning & Design Section	Yes	Public Bidding	11/06/2019 to 11/13/2019	11/26/2019	1/7/2020	1/17/2020	GAA FY-2020	10,200,000.00		10,200,000.00	Construction of Classroom for SCS
	Convergence and Special Support Program -Construction/Improvement of various Infrastructure In Support of National Security - Construction of Mess Hall for School of Candidate (SCS),TRADOC, Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac  Contract ID No 20CK0043	Planning & Design Section	Yes	Public Bidding	11/06/2019 to 11/13/2019	11/26/2019	1/7/2020	1/17/2020	GAA FY-2020	22,500,000.00		22,500,000.00	Construction of Mess Hall for SCS
	Convergence and Special Support Program -Construction/Improvement of various Infrastructure In Support of National Security - Construction of TRADOC ATF Facility, TRADOC, Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac  Contract ID No 20CK0044	Planning & Design Section	Yes	Public Bidding	11/06/2019 to 11/13/2019	11/26/2019	1/7/2020	1/17/2020	GAA FY-2020	25,000,000.00		25,000,000.00	Construction of TRADOC ATF Facility
	Convergence and Special Support Program -Construction/Improvement of various Infrastructure In Support of National Security - Construction of TRADOC Training Pool, TRADOC, Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac  Contract ID No 20CK0045	Construction Section	Yes	Public Bidding	11/06/2019 to 11/13/2019	11/26/2019	1/7/2020	1/17/2020	GAA FY-2020	28,000,000.00		28,000,000.00	Construction of TRADOC Training Pool
	Concreting of Road at Brgy. Sto. Domingo 1st, Capas, Tarlac  Contract ID No 20CK0046	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY-2020	2,000,000.00		2,000,000.00	Concreting of Road

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 10 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Concreting of Road at Sitio Subd. Brgy. O'Donnell, Capas, Tarlac Contract ID No 20CK0047	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	5,000,000.00		5,000,000.00	Concreting of Road
	Construction of Multi-Purpose Building at Brgy. Bueno, Capas, Tarlac Contract ID No 20CK0048	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Caramutan, La Paz, Tarlac Contract ID No 20CK0049	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Guevarra, La Paz, Tarlac Contract ID No 20CK0050	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. La Purisima, La Paz, Tarlac Contract ID No 20CK0051	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Pando, Concepcion, Tarlac Contract ID No 20CK0052	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Parang, Concepcion, Tarlac Contract ID No 20CK0053	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. San Agustin, Concepcion, Tarlac Contract ID No 20CK0054	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. San Nicolas, Bamban, Tarlac Contract ID No 20CK0055	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Sta. Rita, Capas, Tarlac Contract ID No 20CK0056	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 11 of 12

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Construction of Multi-Purpose Building at Brgy. Sto. Rosario, Capas, Tarlac Contract ID No 20CK0057	Planning & Design Section	Yes	Public Bidding	11/08/2019 to 11/15/2019	11/28/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Talaga, Capas, Tarlac Contract ID No 20CK0058	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Brgy. Tinang, Concepcion Tarlac Contract ID No 20CK0059	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Sitio Baraca, Murcia, Concepcion, Tarlac Contract ID No 20CK0060	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Sitio Gugo, Sta. Rosa, Concepcion, Tarlac Contract ID No 20CK0061	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Sitio Sampaguita, Brgy. Manlapig, Capas, Tarlac Contract ID No 20CK0062	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Sitio San Agustin, Brgy. O'Donnell, Capas, Tarlac Contract ID No 20CK0063	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Sitio Transmitter, Brgy. Sta. Lucia, Capas, Tarlac Contract ID No 20CK0064	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Bantog, La Paz, Tarlac Contract ID No 20CK0065	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)**

Page 12 of 12

Code [PAP]	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building at Brgy. Dolores, Capas, Tarlac Contract ID No 20CK0066	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Lucia, Capas, Tarlac Contract ID No 20CK0067	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Sto. Domingo 1st, Capas, Tarlac Contract ID No 20CK0068	Planning & Design Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
	Concreting of Road at Sitio Sacot, Brgy. Anupul, Bamban, Tarlac Contract ID No 20CK0069	Construction Section	Yes	Public Bidding	11/13/2019 to 11/20/2019	12/3/2019	1/7/2020	1/17/2020	GAA FY- 2020	4,500,000.00		4,500,000.00	Concreting of Road

Prepared by:

**EDUARDO L. BAUTISTA**  
Engineer III  
Head, BAC Secretariat

Recommended by:

**WILSON D. MARZAN**  
Chief, Planning & Design Section  
BAC Chairperson

Approved by:

**NEIL C. FARALA**  
District Engineer

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Various Office Supplies PS-DBM  Contract ID No. 20GCK0001	Various Section	Yes	Agency to Agency					GAA FY 2020	125,000.00		125,000.00	Various Office Supplies for the 1st Quarter  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0002	Maintenance Section	Yes	Public Bidding	01/10/2020 to 01/16/2020	1/30/2020	2/14/2020	2/17/2020	AMWP 2020	2,325,700.00	2,325,700.00		Hot Mix, Cold Mix, Emulsified Asphalt 1st quarter  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements:  Contract ID No. 20GCK0003	Maintenance Section	Yes	Shopping	01/10/2020 to 01/16/2020	1/30/2020	2/14/2020	2/17/2020	AMWP 2020	547,261.00	547,261.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Fuel, Oil & Lubricants for use in the operation of DPWH - T2DEO  Contract ID No. 20GCK0004	Maintenance Section	No	Public Bidding	3/6/2020 to 3/12/2020	3/26/2020	3/31/2020	4/1/2020	AMWP 2020	4,143,640.00	4,143,640.00		Fuel, Oil & Lubricants  Awaiting for the approval of GAA FY-2020
	Fuel, Oil & Lubricants for use in the operation of DPWH - T2DEO  Contract ID No. 20GCK0005	Various Section	No	Public Bidding	3/6/2020 to 3/12/2020	3/26/2020	3/31/2020	4/1/2020	GAA FY 2020	1,200,000.00		1,200,000.00	Fuel, Oil & Lubricants  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Various Office Supplies PS-DBM  Contract ID No. 20GCK0006	Various Section	No	Agency to Agency					GAA FY 2020	125,000.00		125,000.00	Various Office Supplies for the 2nd Quarter  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0007	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	547,261.00	547,261.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Initial Response to Emergencies  Contract ID No. 20GCK0008	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	51,832.00	51,832.00		Base Course, Boulders or Rip-Rap, Portland Cement  Awaiting for the approval of GAA FY-2020
	Temporary Patching  Contract ID No. 20GCK0009	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	17,404.00	17,404.00		Base Course, Borrow  Awaiting for the approval of GAA FY-2020
	Cracks & Joint Sealing of Concrete Pavements  Contract ID No. 20GCK0010	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	372,576.00	372,576.00		Fine Aggregates, Penetration Asphalt  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Repairs to Steel Bridges  Contract ID No. 20GCK0011	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	3,596.00	3,596.00		Uncrushed Aggregates, Boulders or Rip-Rap, Portland Cement, Bridge Paint  Awaiting for the approval of GAA FY-2020
	Repairs to Concrete Bridges  Contract ID No. 20GCK0012	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	36,844.00	36,844.00		Uncrushed Aggregates, Fine Aggregates, Boulders or Rip-Rap, Portland Cement  Awaiting for the approval of GAA FY-2020
	Patching Concrete Decks  Contract ID No. 20GCK0013	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	38,880.00	38,880.00		Uncrushed Aggregates, Fine Aggregates, Portland Cement, Reinforcing Steel  Awaiting for the approval of GAA FY-2020
	Replacement of Concrete Pavements  Contract ID No. 20GCK0014	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	17,300.00	17,300.00		Base Course, Uncrushed Aggregates, Fine Aggregates, Portland Cement  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0015	Maintenance Section	No	Public Bidding	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	2,325,700.00	2,325,700.00		Hot Mix, Cold Mix, Emulsified Asphalt  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Sealing Bituminous Pavements  Contract ID No. 20GCK0016	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	321,160.00	321,160.00		Fine Aggregates, Emulsified Asphalt  Awaiting for the approval of GAA FY-2020
	Replacement of Bituminous Pavements  Contract ID No. 20GCK0017	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	948,240.00	948,240.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Hot Mix, Cold Mix, Emulsified Asphalt, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Patching Concrete Pavements  Contract ID No. 20GCK0018	Maintenance Section	No	Shopping	04/08/2020 to 04/15/2020	4/30/2020	5/15/2020	5/18/2020	AMWP 2020	800,877.00	800,877.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Hot Mix, Cold Mix, Emulsified Asphalt, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Various Office Supplies PS-DBM  Contract ID No. 20GCK0019	Various Section	No	Agency to Agency					GAA FY 2020	125,000.00		125,000.00	Various Office Supplies for the 3rd Quarter  Awaiting for the approval of GAA FY-2020
	Surveying Equipment (Total Station and accessories)  Contract ID No. 20GCK0020	Planning & Design Section	No	Shopping	to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	500,000.00		500,000.00	Total Station  Awaiting for the approval of GAA FY-2020



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Metrocount Unit (RSU) used in Automated and Manual Traffic Count Classifier  Contract ID No. 20GCK0021	Planning & Design Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	200,000.00		200,000.00	Metrocount Unit  Awaiting for the approval of GAA FY-2020
	Fire Extinguisher (Refill)  Contract ID No. 20GCK0022	Administrative Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	85,000.00		85,000.00	Dry Chemical  Awaiting for the approval of GAA FY-2020
	Paper Materials and Products (not available at PS-DBM)  Contract ID No. 20GCK0023	Various Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	600,000.00		600,000.00	A3, Tracing paper & others  Awaiting for the approval of GAA FY-2020
	Computer/ Office Equipment and Accessories (not available at PS-DBM)  Contract ID No. 20GCK0024	Various Section	No	Shopping (Small Value Procurement)	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	900,000.00		900,000.00	Various Supplies  Awaiting for the approval of GAA FY-2020
	Computer Supplies/ Toner/ and other Cosummables (not available at PS-DBM)  Contract ID No. 20GCK0025	Various Section	No	Shopping (Small Value Procurement)	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	GAA FY 2020	800,000.00		800,000.00	Various Supplies  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Erosion Repair and Control on Roadsides  Contract ID No. 20GCK0026	Maintenance Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	141,491.00	141,491.00		Uncrushed Aggregates, Fine Aggregates, Boulders or Rip-Rap, Portland Cement  Awaiting for the approval of GAA FY-2020
	Sign Maintenance  Contract ID No. 20GCK0027	Maintenance Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	232,406.00	232,406.00		Sign Faces, Sign Posts, Traffic Paint  Awaiting for the approval of GAA FY-2020
	Other Maintenance to Roadway and Related Features  Contract ID No. 20GCK0028	Maintenance Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	117,530.00	117,530.00		Base Course, Portland Cement, R.C. Pipe Culvert  Awaiting for the approval of GAA FY-2020
	Initial Response to Emergencies  Contract ID No. 20GCK0029	Maintenance Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	293,335.00	293,335.00		Base Course, Boulders or Rip-Rap, Bridge Lumber  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0030	Maintenance Section	No	Public Bidding	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	2,325,700.00	2,325,700.00		Hot Mix, Cold Mix, Emulsified Asphalt  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0031	Maintenance Section	No	Shopping	07/09/2020 to 07/16/2020	7/31/2020	8/14/2020	8/17/2020	AMWP 2020	547,261.00	547,261.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Fuel, Oil & Lubricants for use in the operation of DPWH - T2DEO  Contract ID No. 20GCK0032	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/20/2020	8/31/2020	9/1/2020	AMWP 2020	4,143,640.00	4,143,640.00		Fuel, Oil & Lubricants  Awaiting for the approval of GAA FY-2020
	Fuel, Oil & Lubricants for use in the operation of DPWH - T2DEO  Contract ID No. 20GCK0033	Various Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/20/2020	8/31/2020	9/1/2020	GAA FY 2020	1,200,000.00		1,200,000.00	Fuel, Oil & Lubricants  Awaiting for the approval of GAA FY-2020
	Various Office Supplies PS-DBM  Contract ID No. 20GCK0034	Various Section	No	Agency to Agency					GAA FY 2020	125,000.00		125,000.00	Various Office Supplies for the 4th Quarter  Awaiting for the approval of GAA FY-2020
	Supply & Delivery of Supplies for RBIA use, San Francisco, Concepcion, Tarlac  Contract ID No. 20GCK0035	Planning & Design Section	No	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	200,000.00		200,000.00	Rubber Shoes, Gloves etc. Posts, Traffic Paint  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
 Department of Public Works and Highways  
 Regional Office No. 3  
 Tarlac-Second District Engineering Office  
 San Francisco, Concepcion, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Vehicle Parts & Accessories  Contract ID No. 20GCK0036	Maintenance Section	No	Small Value Procurement	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	400,000.00	400,000.00		Guardrail Panels, Guardrail Posts, Traffic Paint  Awaiting for the approval of GAA FY-2020
	Guardrail Maintenance  Contract ID No. 20GCK0037	Maintenance Section	No	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	125,172.00	125,172.00		Guardrail Panels, Guardrail Posts, Traffic Paint  Awaiting for the approval of GAA FY-2020
	Centerline and Lane Line Repainting  Contract ID No. 20GCK0038	Maintenance Section	No	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	547,120.00	547,120.00		Traffic Paint  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0039	Maintenance Section	No	Public Bidding	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	2,325,700.00	2,325,700.00		Hot Mix, Cold Mix, Emulsified Asphalt  Awaiting for the approval of GAA FY-2020
	Premix Patching Bituminous Pavements  Contract ID No. 20GCK0040	Maintenance Section	No	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	547,261.00	547,261.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Penetration Asphalt  Awaiting for the approval of GAA FY-2020

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. 3  
Tarlac-Second District Engineering Office  
San Francisco, Concepcion, Tarlac


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS & SERVICES)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activities? (Yes or No)	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Replacement of Bituminous Pavements  Contract ID No. 20GCK0041	No	Maintenance Section	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	948,240.00	948,240.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Hot Mix, Cold Mix, Emulsified Asphalt, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Patching Concrete Pavements  Contract ID No. 20GCK0042	No	Maintenance Section	Shopping	10/09/2020 to 10/16/2020	10/30/2020	11/13/2020	11/16/2020	AMWP 2020	800,877.00	800,877.00		Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Hot Mix, Cold Mix, Emulsified Asphalt, Penetration Asphalt  Awaiting for the approval of GAA FY-2020
	Security Services at DPWH-Tarlac 2nd District Engineering Office (T2DEO) at its premises/ offices, Concepcion, Tarlac  Contract ID No. 20GCK0043	No	Administrative Section	Public Bidding	8/14/2020 to 8/21/2020	10/30/2020	11/13/2020	11/16/2020	PDE FY 2020	450,000.00		450,000.00	Crushed Aggregates, Uncrushed Aggregates, Fine Aggregates, Hot Mix, Cold Mix, Emulsified Asphalt, Penetration Asphalt  Awaiting for the approval of GAA FY-2020

Prepared by:

  
**EDUARDO L. BAUTISTA**  
Engineer III  
Head, BAC Secretariat

Recommended by:

  
**WILSON B. MARZAN**  
Chief, Planning & Design Section  
BAC Chairperson

Approved by:

  
**NEIL C. FARADA**  
District Engineer