



**DPWH REGION IV-B Final Annual Procurement Plan for FY 2019 - CONSULTANCY**

**(As of July 31, 2019)**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
19CSE001	Consulting Services on The Conduct of Sub-Soil Investigation for the Proposed Construction of Bucayao River Control Brgy. Buhuan (Sitio Masaguig, Mansanas & Kalamansi) Calapan City, Oriental Mindoro	Planning and Design Division	Public Bidding	December 19, 2018 to December 25, 2018	Failure of Bidding (Resolution No. 19-01-02CS)							
19CSE002	Consulting Services for Parcellary Survey of Puerto Princesa North Road (Length = 25.789 Km), Palawan	Planning and Design Division	Public Bidding	January 11, 2019 to January 17, 2019	Cancelled due to Change of Contract ID and Source of Fund (Bid Bulletin No. 2 s.2019)							
19CSE003	Consulting Services for The Master Plan/Development Plan and Detailed Architectural and Engineering Design (DAED) For The DPWH MIMAROPA Regional Office	Planning and Design Division	Public Bidding	March 19, 2019 to March 25, 2019	March 26, 2019	June 04, 2019	June 18, 2019	PDE	20,000,000.00		20,000,000.00	Detailed Architectural Engineering Design
19CSE004	PACKAGE 1: Consulting Services on the Conduct of Sub-Soil Investigation for the: 1.) Proposed Construction of Sabang Baywalk, Puerto Galera, Oriental Mindoro, 2.) Proposed Construction of Arangin Flood Control, Naujan, Oriental Mindoro	Planning and Design Division	Public Bidding	June 20, 2019 to June 27, 2019	July 09, 2019	July 16, 2019	July 28, 2019	PDE	2,026,156.09		2,026,156.09	Parcellary Survey
19CSE005	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Construction of Mag-Asawang Tubig Flood Control, San Andres (Putik) Section Victoria, Oriental Mindoro	Planning and Design Division	Public Bidding	June 20, 2019 to June 27, 2019	July 09, 2019	July 16, 2019	July 26, 2019	PDE	1,001,169.15		1,001,169.15	Soil Investigation
19CSE006	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse and Landslide along Tablas Circumferential Road (K0042+320 – K0042+540 ; K0042+540 – K0042+741; K0042+980 – K0043+220; K0043+500 – K0043+850; K0043+850 – K0044+220; K0044+221 – K0044+571; K0044+571 – K0044+921; K0044+922 – K0045+000)	Planning and Design Division	Public Bidding	June 20, 2019 to June 27, 2019	July 09, 2019	July 16, 2019	July 26, 2019	PDE	1,703,066.09		1,703,066.09	Soil Investigation

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
19CSE007	Consulting Services for Parcellary Survey of Puerto Princesa North Road K0170+368 – K0267+2926 (Length=100.00 KM)	Planning and Design Division	Public Bidding	July 16, 2019 to July 23, 2019	August 06, 2019	August 16, 2019	August 27, 2019	PDE	18,008,900.57		18,008,900.57	Parcellary Survey
19CSE008	Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide of Marinduque Circumferential Road K0010+462 – K0010+562, K0075+130 – K0075+320, K0082+570 – K0082+750, 2.) Proposed Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide of Dr. Damian Reyes Road (Boac Side) K0015+470 – K0015+570, K0015+570 – K0015+660, K0015+660 – K0015+760, K0017+750 – K0017+880, K0020+030 – K0020+275, K0020+275 – K0020+525, 3.) Proposed Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide of Tigwi-Dampulan-Lipata-Yook-Buenavista Road K0078+300 – K0078+400, K0092+720 – K0092+870 and 4.) Proposed Construction of Tabi-Santol Bridge along Boac Bypass Road	Planning and Design Division	Public Bidding	July 16, 2019 to July 23, 2019	August 06, 2019	August 16, 2019	August 27, 2019	PDE	2,625,811.83		2,625,811.83	Soil Investigation
19CSE009	Consulting Services for Parcellary Survey of Puerto Princesa North Road K0032+818 – K0081+222; K0082+(-780) – K0084+835; K0086+359 – K0027+177; K0088+749 – K0089+003; K0090+000 – K0091+380; K0091+782 – K0092+301; K0092+714 – K0092+744; K0094+844 – K0094+875; K0095+205 – K0096+253; K0097+766 – K0098+000; K0098+787 – K0098+800; K0101+737 – K0102+492; K0103+572 – K0103+940; K0105+839 – K0108+679; K0100+013 – K0110+075; K0111+002 – K0111+200; K0112+284 – K0115+949; K0119+028 – K0123+245; K0127+000 – K0133+456; K0140+(-676) – K0170+368 (Length 107.055 Km)	Planning and Design Division	Public Bidding	July 16, 2019 to July 23, 2019	August 06, 2019	August 16, 2019	August 27, 2019	PDE	19,272,234.95		19,272,234.95	Parcellary Survey
19CSE010	Consulting Services on the Conduct of Sub-Soil Investigation for the: 1.) Proposed Construction of Binayaan Bridge, Sibuyan, Romblon and 2.) Proposed Construction of Hinugusan Bridge, Tablas, Romblon	Planning and Design Division	Public Bidding	July 16, 2019 to July 23, 2019	August 06, 2019	August 16, 2019	August 27, 2019	PDE	1,323,843.06		1,323,843.06	Soil Investigation



Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
19CSE011	Consulting Service on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Sawang Bridge, Romblon Island, Romblon 2.) Proposed Construction of Lunas Bridge, Romblon Island, Romblon 3.) Proposed Construction of Palje Bridge, Romblon Island, Romblon 4.) Proposed Construction of Agbaliga Bridge Romblon Island, Romblon 5.) Proposed Construction of Aglumyon Bridge, Romblon Island, Romblon 6.) Proposed Construction of Sablayan Bridge, Romblon Island, Romblon	Planning and Design Division	Public Bidding	July 27, 2019 to August 06, 2019	August 27, 2019	September 06, 2019	September 16, 2019	PDE	2,181,308.13		2,181,308.13	Soil Investigation
19CSE012	Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Puerto Princesa Baywalk, Puerto Princesa City 2.) Proposed Construction of Balabac Military Runway, Palawan	Planning and Design Division	Public Bidding	July 27, 2019 to August 06, 2019	August 27, 2019	September 06, 2019	September 16, 2019	PDE	2,149,613.12		2,149,613.12	Soil Investigation
19CSE013	Package I Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Balite Bridge 2.) Proposed Construction of Buayahan Bridge 3.) Proposed Construction of Linao Bridge 4.) Proposed Construction of Concepcion Bridge 5.) Proposed Construction of Tiguisan Bridge 6.) Proposed Construction of Malitbog Bridge, Oriental Mindoro	Planning and Design Division	Public Bidding	July 27, 2019 to August 06, 2019	August 27, 2019	September 06, 2019	September 16, 2019	PDE	2,123,079.18		2,123,079.18	Soil Investigation
19CSE014	Package I Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Nagapi Bridge 2.) Proposed Construction of Amnay Bridge 3.) Proposed Construction of Baclaran Bridge; K0363+826 – K0363+908 4.) Proposed Construction of Balibago Bridge 5.) Proposed Construction of Bagong Silang Bridge, Occidental Mindoro	Planning and Design Division	Public Bidding	July 27, 2019 to August 06, 2019	August 27, 2019	September 06, 2019	September 16, 2019	PDE	2,655,346.77		2,655,346.77	Soil Investigation
19CSE015	Consulting Services for Parcellary Survey of Calapan South Road K0004+000.00 – K0063+015.00 (Length = 58.558 Km)	Planning and Design Division	Public Bidding	July 27, 2019 to August 06, 2019	August 27, 2019	September 06, 2019	September 16, 2019	PDE	10,622,810.28		10,622,810.28	Soil Investigation

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
19CSE016	Consultancy Services for Data Gathering, Survey and Analysis for the Right-of-Way / ROW Action Plan (RAP) of the Widening of Puerto Princesa North Road (PPNR) from two (2) lanes to six (6) lanes, Total Length = 58.759 Km STATION LIMITS: 1.) K0141+100 - K0142+725 = 1.625 km K0143+000 - K0144+328 = 1.329 km 2.) K0143+384 - K0147+877 = 4.497 km K0147+901 - K0148+000 = 0.1 km 3.) K0150+933 - K0152+791 = 1.857 km K0152+816 - K0155+585 = 2.715 km 4.) K0158+000 - K0159+378 = 1.35 km 5.) K0170+000 - K0171+000 = 0.993 km 6.) K0192+000 - K0194+561 = 2.663 km K0196+623 - K0199+092 = 2.535 km 7.) K0213+740 - K0219+015 = 5.263 km 8.) K0034+544 - K0037+000 = 2.453 km K0037+000 - K0037+283 = 0.283 km 9.) K0041+151 - K0043+688 = 2.532 km K0043+753 - K0045+000 = 1.244 km 10.) K0045+000 - K0047+888 = 2.885 km K0047+913 - K0050+039 = 2.117 km 11.) K0050+058 - K0053+249 = 3.193 km K0053+294 - K0053+354 = 0.06 km K0053+459 - K0054+335 = 0.878 km K0054+366 - K0056+000 = 1.604 km 12.) K0056+000 - K0058+374 = 2.37 km K0058+393 - K0060+232 = 1.836 km 13.) K0014+000 - K0015+373 = 1.368 km K0015+508 - K0020+433 = 4.917 km 14.) K0021+320 - K0023+389 = 2.068 km K0023+711 - K0025+074 = 1.362 km K0025+210 - K0027+195 = 1.987 km K0027+334 - K0028+000 = 0.675 km	Planning and Design Division	Public Bidding	August 07, 2019 to August 14, 2019	September 03, 2019	September 12, 2019	September 23, 2019	PDE	4,402,392.00		4,402,392.00	Right-of-Way/ROW Action Plan (RAP)
19CSE017	Package II Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Nawa Bridge 2.) Proposed Construction of Madugo Bridge 3.) Proposed Construction of Baroc Bridge 4.) Proposed Construction of Cagancan Bridge 5.) Proposed Construction of Cavillan Bridge, Oriental Mindoro	Planning and Design Division	Public Bidding	August 07, 2019 to August 14, 2019	September 03, 2019	September 12, 2019	September 23, 2019	PDE	2,089,151.39		2,089,151.39	Soil Investigation

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
19CSE018	Package II Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Mamara Bridge 2.) Proposed Construction of Baclaran Bridge; K0426+238 – K0426+264 3.) Proposed Construction of Talusungan Bridge 2 4.) Proposed Construction of Talusungan Bridge 3 5.) Proposed Construction of Magnot Bridge 1 6.) Proposed Construction of Magnot Bridge 1, 7.) Proposed Construction of Lacbawan, Occidental Mindoro	Planning and Design Division	Public Bidding	August 07, 2019 to August 14, 2019	September 09, 2019	September 12, 2019	September 23, 2019	PDE	2,411,826.84		2,411,826.84	Soil Investigation
19CSE019	Consultancy Services for Data Gathering, Survey and Analysis for the Right-of-Way / ROW Action Plan (RAP) of the Widening of Puerto Princesa North Road (PPNR) from two (2) lanes to six (6) lanes, Total Length = 58.759 Km STATION LIMITS: 1. K0104+388 - K0105+100 = 0.718 km 2. K0110+440 - K0110+740 = 0.3 km 3. K0113+736 - K0113+770 = 0.034 km 4. K0177+600 - K0177+880 = 0.28 km 5. K0202+300 - K0202+370 = 0.07 km 6. K0228+900 - K0228+954 = 0.054 km 7. K0234+300 - K0234+460 = 0.16 km 8. K0023+650 - K0025+024 = 1.39 km K0040+000 - K0044+846 = 4.813 km K0051+200 - K0053+096 = 1.913 km 9. K0015+807 - K0017+473 = 1.669 km K0017+568 - K0019+769 = 2.066 km K0019+880 - K0022+595 = 2.78 km 10. K0100+691 - K0101+908 = 1.228 km K0101+1001 - K0104+300 = 2.315 km K0107+000 - K0107+333 = 0.333 km K0109+449 - K0110+300 = 0.855 km 11. K0114+000 - K0115+390 = 1.395 km K0115+421 - K0117+242 = 1.83 km K0117+268 - K0118+579 = 1.318 km K0118+595 - K0120+005 = 1.399 km 12. K0122+722 - K0126+442 = 3.736 km K0120+051 - K0122+715 = 2.697 km 13. K0131+498 - K0132+200 = 0.705 km K0128+246 -	Planning and Design Division	Public Bidding	August 07, 2019 to August 14, 2019	September 09, 2019	September 12, 2019	September 23, 2019	PDE	5,742,669.00		5,742,669.00	Right-of-Way/ROW Action Plan (RAP)



Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
	K0129+829 = 1.589 km K0126+471 - K0128+215 = 1.763 km K0129+836 - K0131+479 = 1.658 km 14. K0136+404 - K0136+879 = 0.475 km K0136+910 - K0139+700 = 2.817 km 15. K0148+776 - K0149+485 = 0.712 km K0142+891 - K0143+568 = 0.675 km K0143+594 - K0148+746 = 5.189 km 16. K0157+557 - K0159+990 = 2.444 km K0153+065 - K0154+361 = 1.304 km K0154+386 - K0157+541 = 3.174 km 17. K0166+412 - K0166+484 = 0.072 km K0177+880 - K0178+866 = 0.992 km K0161+996 - K0163+063 = 1.131 km K0164+839 - K0165+081 = 0.249 km K0163+102 - K0163+400 = 0.298 km K0165+097 - K0166+393 = 1.302 km 18. K0178+885 - K0182+014 = 3.097 km K0182+040 - K0182+328 = 0.288 km K0182+354 - K0184+463 = 2.128 km											

Prepared by:

  
**JOCELYN A. ZUÑIGA**  
Engineer IV  
Head, Procurement Office

Recommended by:

  
**PRISCILLA S. CLEOFE**  
Chief, Maintenance Division  
BAC, Chairperson

Approved by:

  
**WILFREDO S. MALLARI**  
OIC- Regional Director