

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
-----	------------------------------	--------------------	-------------------------	----------------------------	-----------------------	--------------------	--------------------------------	----------------	-------------------------------	-------------------

REGIONAL OFFICE NO. VI

001	Completion of Iloilo Bridge 2 and Access Road along Iloilo Circumferential Road (C-1)	Public Bidding	Php49,697,499.90	Oct. 07, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 05, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 06, 2013
002	Widening/Improvement of Benigno S. Aquino Ave., from El 98 Road to Iloilo City - Pavia Bdry. Left Side facing Airport, Sta. 4+940 - Sta. 6+670 (Left Side)	Public Bidding	Php96,237,234.88	Nov. 19, 2013	Nov. 27, 2013 - Dec. 04, 2013	Dec. 05, 2013	Dec. 23, 2013	Dec. 26, 2013 - Jan. 01, 2014	Jan. 02, 2014 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 11, 2014
003	Construction/Improvement/Upgrading of Lambunao - Inca Rd, Lambunao, Iloilo, Sta. 51+294-Sta. 60+100	Public Bidding	Php121,806,767.53	Dec. 02, 2013	Dec. 11, 2013 - Dec. 18, 2013	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 02, 2014
004	Construction/Improvement/Upgrading of Tagalan - Ibajay Road, Aklan (DOT), Sta. 5+149.90 - Sta. 10+295.16	Public Bidding	Php81,155,311.56	Dec. 02, 2013	Dec. 11, 2013 - Dec. 18, 2013	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 02, 2014
005	Construction/Improvement of San Miguel - Sta. Barbara Road leading to Sta. Barbara Golf Course, Iloilo (DOT), Sta. 20+225.05 - Sta. 25+958.50	Public Bidding	Php75,276,017.47	Dec. 02, 2013	Dec. 11, 2013 - Dec. 18, 2013	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 02, 2014
006	Construction/Improvement of Leganes-Sta. Barbara Road leading to Heritage Sites, Iloilo (DOT), Sta. 0018+838 - Sta. 0021+270.73 (with exception)	Public Bidding	Php53,291,333.65	Dec. 02, 2013	Dec. 11, 2013 - Dec. 18, 2013	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014 - Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 02, 2014
007	Completion of Iloilo Circumferential Road Section A-1 (from Arevalo to Iloilo Bridge 2, Approach "B"), Sta. 0+000 - Sta. 0+938	Public Bidding	Php24,124,999.97	Dec. 19, 2013	Dec. 26, 2013 - Jan. 02, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 09, 2014
008	Completion of Iloilo Circumferential Road (C-1), Section A-2 (from Iloilo Bridge II to Mandurriao Bridge I), Sta. 0+938 - Sta. 2+245 with exception	Public Bidding	Php33,967,999.29	Dec. 19, 2013	Dec. 26, 2013 - Jan. 02, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 09, 2014
009	Completion of Iloilo Circumferential Road (C-1), Section A-3 (from Mandurriao Bridge I Approach "A" to Oton - Pakiad Road), Sta. 2+165 - Sta. 2+640 with exception	Public Bidding	Php31,651,999.80	Dec. 19, 2013	Dec. 26, 2013 - Jan. 02, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
010	Completion of Iloilo Circumferential Road (C-1), Section B (from Iloilo - San Miguel Road to Iloilo - Sta. Barbara Road), Sta. 6+145 - Sta. 7+975.26 with exception	Public Bidding	Php28,274,499.06	Dec. 19, 2013	Dec. 26, 2013 - Jan. 02, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 09, 2014
011	Widening/Improvement of Benigno S. Aquino Ave., from El 98 Road to Fajardo Subd. Road, Right Side Facing Airport, Sta. 4+940-Sta. 5+905 (Right Side)	Public Bidding	Php105,524,322.75	Dec. 19, 2013	Dec. 26, 2013 - Jan. 02, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 09, 2014
012	Completion of Iloilo Circumferential Road (C-1), Section A-2 (from Iloilo Bridge II to Mandurriao Bridge I), Sta. 0+938 - Sta. 2+316.70 with except. (Corrected Alignment)	Public Bidding	Php42,266,998.83	Dec. 26, 2013	Jan. 06, 2014 - Jan. 13, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 16, 2014
013	Completion of Iloilo Circumferential Road (C-1), Section A-3 (from Mandurriao Bridge I to Oton - Pakiad Road), Sta. 2+165-Sta. 2+640 with except.	Public Bidding	Php38,020,998.84	Dec. 26, 2013	Jan. 06, 2014 - Jan. 13, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 16, 2014
014	Construction of Buhang Bridge 2 along Iloilo - Capiz New Route (Jaro - Leganes Section), Iloilo City	Public Bidding	Php49,384,324.50	Dec. 26, 2013	Jan. 06, 2014 - Jan. 13, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 16, 2014
015	Construction of Suage Bridge, B00062PN, Janiuyay, Iloilo	Public Bidding	Php118,404,998.89	Dec. 26, 2013	Jan. 06, 2014 - Jan. 13, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 16, 2014
016	Slope Protection along Iloilo River (Esplanade 2) Iloilo City, Sta. 6+420 - Sta. 5+680	Public Bidding	Php48,245,356.88	Jan. 14, 2014	Jan. 21, 2014 - Jan. 28, 2014	Jan. 29, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 03, 2014
017	Iloilo Circumferential Road (C-1), Section A4, Iloilo City, Sta. 2+574 - Sta. 5+540	Public Bidding	Php79,645,043.78	Jan. 14, 2014	Jan. 21, 2014 - Jan. 28, 2014	Jan. 29, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 03, 2014
018	Sigma - Mambusao - Jamindan Road, K0088+223 - K0090+120, K0090+837 - K0091+000, K0091+318-K0093+047, K0096+248-K0099+067, K0107+000-K0107+405, K0108+000-K0108+155	Public Bidding	Php121,725,000.00	Jan. 16, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 06, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 06, 2014	Mar. 07, 2014 - Mar. 09, 2014
019	Roxas City Bdry.-Panitan-Bailan Road, K0112+123 - □ K0116+262, K0117+751-K0120+997-K0121+1004	Public Bidding	Php61,280,000.00	Jan. 16, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 06, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 06, 2014	Mar. 07, 2014 - Mar. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
020	Bacolod South Road, K0046+(-910)-K0046+(-647), K0046+000-K0049+000, K0053+000-K0054+697, K0056+730-K0056+907, K0057+160-K0058+000, K0059+000-K0060+000, K0060+494-K0060+900, K0061+000-K0061+378, K0062+000-K0062+440, K0078+000-K0078+378, K0078+668-K0079+000, K0081+000-K0081+486, K0083+000-K0083+798	Public Bidding	Php113,466,000.00	Jan. 16, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 06, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 06, 2014	Mar. 07, 2014 - Mar. 09, 2014
021	Bacolod South Road, K0028+925 - K0031+625, □ K0034+503-K0035+010, K0035+010-K0035+490	Public Bidding	Php72,243,000.00	Jan. 16, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 06, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 06, 2014	Mar. 07, 2014 - Mar. 09, 2014
022	Bacolod South Road (Kabankalan-Hinobaan Section), □ K0096+000-K0096+760, K0116+364-K117+743, K0131+333-K0132+327, K0140+018-K0141+002, K0143+120-K0147+145, K0181+1000-K0182+622	Public Bidding	Php90,665,000.00	Jan. 16, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 06, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 27, 2014	Feb. 28, 2014 - Mar. 06, 2014	Mar. 07, 2014 - Mar. 09, 2014
023	Widening of Guimaras Circumferential Road, □ K0024+537 - K0027+000	Public Bidding	Php65,680,000.00	Jan. 23, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014
024	Widening of Guimaras Circumferential Road, □ K0000+700-K0001+445, K0107+195-K0108+711	Public Bidding	Php60,610,000.00	Jan. 23, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014
025	Sum-ag-Abuanan Road, K0014+280-K0018+994	Public Bidding	Php56,055,000.00	Jan. 23, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014
026	Guimbal - Igbaras - Tubungan - Leon Road, □ K0033+680-K0034+451, K0035+137-K0038+869, K0039+907-K0040+105, K0041+625-K0041+810, K0042+810-K0043+087, K0044+803-K0044+988, K0049+964-K0050+092, K0057+000-K0057+505	Public Bidding	Php124,131,000.00	Jan. 23, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 12, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014
027	Construction of Makato By-pass Road, Makato, Aklan	Public Bidding	Php100,000,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
028	Guimbal - Igbaras - Tubungan - Leon Road, □ K0031+(-947) - K0031+(-642), K0031+463 - K0032+126, K0059+028-K0059+786, K0060+259-K0060+486, K0060+835-K0062+683, K0063+030-K0063+297	Public Bidding	Php79,106,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
029	Tapaz - Jamindan - Altavaz Road, K0115+031 - K0116+867	Public Bidding	Php53,160,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
030	Jct. National Road-Dumarao-San Rafael (Iloilo Road), K0079+357-K0079+425, K0080+474-K0080+512, K0081+411-K0081+432, K0081+526-K0082+114, K0082+330-K0082+566, K0084+870-K0084+932, K0085+040-K0085+962, K0086+187-K0086+571, K0086+877-K0087+320, K0087+778-K0088+145	Public Bidding	Php80,470,000.00 Php80,470,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
031	San Remegio-Bugo Road, K0119+000-K0119+920, K121+510-K0125+830, K0126+094-K0126+223	Public Bidding	Php137,000,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
032	Atabay-Inabasan Road, K0101+000-K0102+892, K0103+113-K0103+390, K0103+442-K0103+606, K0103+719 - K0105+013	Public Bidding	Php76,881,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
033	Road Opening of Kalibo Circumferential Road, Including Right of Way, Aklan	Public Bidding	Php109,710,000.00	Jan. 28, 2014	Feb. 06, 2014 - Feb. 13, 2014	Feb. 18, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 21, 2014
034	Jct. Bancal - Leon - Antique Road, K0043+880 - K0044+337, K0037+664-K0037+763, K0038+142-K0038+275, K0040+047-K0040+527, K0041+583-K0043+780	Public Bidding	Php116,530,000.00	Jan. 31, 2014	Feb. 10, 2014 - Feb. 17, 2014	Feb. 20, 2014	Mar. 06, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 23, 2014
035	Guimbal-Igbaras-Tubunga-Leon Road, K0064+(-537)-K0065+583, K0065+103-K0066+405	Public Bidding	Php77,209,000.00	Jan. 31, 2014	Feb. 10, 2014 - Feb. 17, 2014	Feb. 20, 2014	Mar. 06, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 23, 2014
036	Pototan - Tina - Lambunao Road, K0034+395 - K0034+762, K0041+328 - K0043+607	Public Bidding	Php61,257,000.00	Jan. 31, 2014	Feb. 10, 2014 - Feb. 17, 2014	Feb. 20, 2014	Mar. 06, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 23, 2014
037	Janiuay - Badiangan - Tina Road, K0041+085 - K0043+998	Public Bidding	Php122,262,000.00	Jan. 31, 2014	Feb. 10, 2014 - Feb. 17, 2014	Feb. 20, 2014	Mar. 06, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 23, 2014
038	Completion of Jar-ao Flood Control Structure, Guimbal, Iloilo	Public Bidding	Php95,492,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
039	Iloilo Bridge along Iloilo - Jaro Diversion Road	Public Bidding	Php90,000,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
040	Bito-on Bridge along Iloilo City - Leganes - Dumangas Coastal Road	Public Bidding	Php90,000,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
041	Dacutan Bridge along Iloilo City - Leganes - Dumangas Coastal Road	Public Bidding	Php73,530,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
042	Dancalan - Candoni - Damutan Valley Road, K0122+516-K0122+879, K0123+183-K0123+925, K0130+450-K0131+368, K0131+420-K0134+000	Public Bidding	Php129,780,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
043	Silay - Lantawan Road, Chainage 10185 - Chainage 11592, Chainage 4330 - Chainage 4764, Chainage 4962 - Chainage 5080	Public Bidding	Php58,790,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
044	Jct. DS Benedicto - Spur 16 - Calatrava Road, K0057+620-K0059+564, K0059+573-K0060+334, K0040+527 - K0041+583 - K0043+780	Public Bidding	Php80,880,000.00	Feb. 06, 2014	Feb. 13, 2014 - Feb. 20, 2014	Feb. 24, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
REGION VI - Capiz 2nd District Engineering Office										
045	13GP0009 Rehabilitation/Reconstruction/Upgrading of Capiz - Aklan Rd. Road, K0333+147.30 - K0333+287.3	By Contract	Php2,641,210.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Dec. 06, 2013	Dec. 12, 2013	Upon release of funds
046	13GP0010 Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Iloilo - Capiz Road (New Route), K0098+074.30 - K0099+134.6	By Contract	Php11,835,730.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Dec. 06, 2013	Dec. 12, 2013	Upon release of funds
047	13GP0011 Road Upgrading (Gravel to Paved) along Jct. Nat'l Road Ayuyan-Tinaytayan Road, K0093+737-K0093+760 & K0094+586 - K0094+703	By Contract	Php2,925,880.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Dec. 06, 2013	Dec. 12, 2013	Upon release of funds
048	13GP0012 Road Upgrading (Gravel to Paved) along Jct. National Road Mianay-Duyoc-Calaan-Panitan Road, K0097+745 - K0099+737	By Contract	Php48,250,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Dec. 06, 2013	Dec. 12, 2013	Upon release of funds

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
049	13GP0023 Reconstruction/Replacement of Altavas Bridge along Sigma - Mambusao - Jamindan Road	By Contract	Php13,618,800.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
050	13GP0024 Reconstruction/Replacement of Quisan Bridge along JNR Dumarao - San Rafael Road	By Contract	Php16,237,800.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
051	13GP0025 Construction of Bridge along Iloilo - Capiz Road (New Route), Sigma	By Contract	Php17,460,000.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
052	13GP0026 Construction of Mianay Bridge along Iloilo-Capiz Road (New Route), Mianay, Sigma	By Contract	Php10,476,000.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
053	13GP0027 Construction of Slide Slope Protection along Iloilo-Capiz Road (New Route)	By Contract	Php8,730,000.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
054	13GP0028 Construction of Side Slope Protection along Iloilo - Capiz Road (Old Route)	By Contract	Php8,730,000.00	Dec. 11, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 05, 2014	Jan. 16, 2014	Jan. 22, 2014	Jan. 28, 2014	Upon release of funds
055	13GP0019 Rehabilitation/Concreting of San Roque-Consolacion (Sitio Bakante) Road, Dumalag	By Contract	Php12,221,526.31	Jan. 09, 2014	Feb. 20, 2014 - Feb. 26, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014	Upon release of funds
056	13GP0020 Rehabilitation/Concreting of San Roque-Consolacion Road, Dumalag	By Contract	Php11,738,636.85	Jan. 09, 2014	Feb. 20, 2014 - Feb. 26, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014	Upon release of funds
REGION VI - Negros Occidental 2nd District Engineering Office										
057	14GL0001 Retrofitting of Himamaylan Bridge along Bacolod South Road, Himamaylan City, Negros Occidental	Public Bidding	Php16,066,033.44	Oct. 16, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
058	14GL0003 Retrofitting of Binalbagan Bridge along Bacolod South Road, Binalbagan, Negros Occidental	Public Bidding	Php4,270,000.00	Nov. 14, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 11, 2013	Dec. 16, 2013	Dec. 17, 2013	Jan. 27, 2014
059	14GL0004 Retrofitting of Talaban Bridge along Bacolod South Road, Barangay Caradio-an, Himamaylan City, Negros Occidental	Public Bidding	Php20,197,952.13	Nov. 28, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 05, 2013	Dec. 16, 2013	Dec. 20, 2013	Dec. 23, 2013	Jan. 27, 2014
060	14GL0005 Widening of Tuyoman Bridge along Bacolod South Road, Barangay Caradio-an, Himamaylan City, Negros Occidental	Public Bidding	Php30,396,074.69	Nov. 28, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 05, 2013	Dec. 16, 2013	Dec. 20, 2013	Dec. 23, 2013	Jan. 27, 2014
061	14GL0006 Widening of Caradio-an Bridge along Bacolod South Road, Barangay Caradio-an, Himamaylan City, Negros Occidental	Public Bidding	Php27,020,008.79	Nov. 28, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 05, 2013	Dec. 16, 2013	Dec. 20, 2013	Dec. 23, 2013	Jan. 27, 2014
062	14GL0007 Construction/Improvement of Flood Control along Jct. Bagonawa - La Castellana - Isabela Road (K0072+300-K0074+000) with exception, Isabela, Negros Occidental	Public Bidding	Php5,000,000.00	Jan. 02, 2014	Jan. 08, 2014 - Jan. 15, 2014	Jan. 16, 2014	Jan. 28, 2014	Feb. 03, 2014	Feb. 05, 2014	Feb. 03, 2014
063	14GL0008 Construction/Improvement of Flood Control along Hinigaran-Isabela Road, (K0053+400-K0054+500) with exception, Hinigaran, Isabela, Negros Occ.	Public Bidding	Php5,000,000.00	Jan. 02, 2014	Jan. 08, 2014 - Jan. 15, 2014	Jan. 16, 2014	Jan. 28, 2014	Feb. 03, 2014	Feb. 05, 2014	Feb. 03, 2014
064	14GL0009 Construction/Improvement of Flood Control along Bacolod South Road, (K0052+600 - K0056+700) with exception, Hinigaran, Negros Occidental	Public Bidding	Php7,840,000.00	Jan. 03, 2014	Jan. 09, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 04, 2014	Feb. 06, 2014	Feb. 04, 2014
065	Construction of 1 Unit - 2 Classroom School Building at Mahalang NHS, Himamaylan City	Proper Bidding by Administration	Php908,956.67	-	July 23, 2013 - July 30, 2013	-	Aug. 04, 2013	Aug. 09, 2013	Aug. 12, 2013	Aug. 13, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
066	Construction of 1 Unit - 2 Classroom School Building at Sibucan P/S, Himamaylan City	Proper Bidding by Administration	Php936,200.04	-	July 23, 2013 - July 30, 2013	-	Aug. 04, 2013	Aug. 09, 2013	Aug. 12, 2013	Aug. 13, 2013
067	Construction of 1 Unit - 2 Classroom School Building at Jose Soriano E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php893,081.05	-	July 23, 2013 - July 30, 2013	-	Aug. 04, 2013	Aug. 09, 2013	Aug. 12, 2013	Aug. 13, 2013
068	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Hinigaran NHS, Hinigaran, Negros Occ.	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
069	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Esteban Jaladoni Mem., Hinigaran, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
070	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Adriano Gayamat Mem. E/S, Hinigaran, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
071	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Payao NHS, Binalbagan, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
072	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Aguisan NHS, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
073	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Carabalan NHS, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
074	Construction/Repair/Rehabilitation of Water Sanitation Facilities at St. Raymund Tongson, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
075	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Tinongan NHS, Isabela, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
076	Construction/Repair/Rehabilitation of Water Sanitation Facilities at San Antonio NHS, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
077	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Guinpana-an NHS, Moises Padilla, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
078	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Coyaoyao, Moises Padilla, Negros Occ.	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
079	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Guinpana-an NHS Pob. Ext., Moises Padilla, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
080	Construction/Repair/Rehabilitation of Water Sanitation Facilities at La Castellana NHS, La Castellana, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
081	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Cabacungan NHS, La Castellana, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
082	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Cabacungan E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
083	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Nato Soliguen E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
084	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Isabela NHS, Isabella, Negros Occidental	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013
085	Construction/Repair/Rehabilitation of Water Sanitation Facilities at San Agustin NHS, Isabela, Negros Occ.	Proper Bidding by Administration	Php257,084.98	-	July 26, 2013 - Aug. 02, 2013	-	Aug. 12, 2013	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
086	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Macario Natividad E/S, Hinigaran, Negros Occidental	Proper Bidding by Administration	Php198,632.85	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
087	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Sig-ang, Himamaylan City, Negros Occ.	Proper Bidding by Administration	Php198,632.85	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
088	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Bongyod P/S, La Castellana, Negros Occ.	Proper Bidding by Administration	Php274,967.60	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
089	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Nacurohan E/S, Moises Padilla, Negros Occidental	Proper Bidding by Administration	Php275,840.08	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
090	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Sebucauan E/S, Isabela, Negros Occ.	Proper Bidding by Administration	Php277,124.88	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
091	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Mahalang E/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php267,159.77	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
092	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Amontay E/S, Binalbagan, Negros Occ.	Proper Bidding by Administration	Php285,840.08	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
093	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Tiqui E/S, Himamaylan City, Negros Occ.	Proper Bidding by Administration	Php285,840.08	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
094	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Tugas P/S, Himamaylan City, Negros Occ.	Proper Bidding by Administration	Php285,840.08	-	July 30, 2013 - Aug. 06, 2013	-	Aug. 14, 2013	Aug. 15, 2013	Aug. 16, 2013	Aug. 19, 2013
095	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Da-at P/S, Himamaylan City, Negros Occ.	Proper Bidding by Administration	Php198,632.85	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
096	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Sibucao P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php198,632.85	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
097	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Campayas P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php208,632.85	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
098	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Nabuac E/S, Binalbagan, Negros Occ.	Proper Bidding by Administration	Php208,632.85	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
099	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Balatogan E/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php269,967.76	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
100	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Binalbagan NHS - Santol Ext., Binalbagan, Negros Occidental	Proper Bidding by Administration	Php269,967.76	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
101	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Manghanoy E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php269,967.76	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
102	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Cantupa E/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php269,967.76	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
103	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Cunalum E/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php265,840.08	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
104	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Porferio S. Porillo Sr. E/S, Binalbagan, Negros Occidental	Proper Bidding by Administration	Php285,840.08	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
105	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Tiguisan P/S, Moises Padilla, Negros Occidental	Proper Bidding by Administration	Php213,632.85	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
106	Construction/Repair/Rehabilitation of Water Sanitation Facilities at Don Felix Robles E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php522,805.78	-	Aug. 01, 2013 - Aug. 08, 2013	-	Aug. 16, 2013	Aug. 19, 2013	Aug. 20, 2013	Aug. 22, 2013
107	Rehabilitation of Binalbagan Bridge along Bacolod South Rd., Brgy. San Jose, Binalbagan, Negros Occidental	Proper Bidding by Administration	Php996,214.33	-	Oct. 08, 2013 - Oct. 15, 2013	-	Oct. 21, 2013	Oct. 22, 2013	Oct. 23, 2013	Oct. 24, 2013
108	Road Upgrading of Vallehermoso - Canla-on City - La Castellana Road, K0074+205 - K0074+995, La Castellana, Negros Occidental	Proper Bidding by Administration	Php1,527,779.89	-	Oct. 07, 2013 - Oct. 14, 2013	-	Oct. 24, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
109	Construction of Alimango Bridge II Approaches along Bacolod South Road, K0062+410 - K0062+490.36 al and K0062+519.16 - K0062+620, Binalbagan, Negros Occidental	Proper Bidding by Administration	Php4,537,574.36	-	Oct. 09, 2013 - Oct. 16, 2013	-	Oct. 29, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
110	Construction of Water Sanitation Facilities at Ceferino Gargaritano P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
111	Construction of Water Sanitation Facilities at Campayas P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
112	Construction of Water Sanitation Facilities at Casipungan P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
113	Construction of Water Sanitation Facilities at Bingig P/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
114	Construction of Water Sanitation Facilities at Nacorohan E/S, Moises Padilla, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
115	Construction of Water Sanitation Facilities at Tipolo Cabadungga E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php105,613.54	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
116	Construction of Water Sanitation Facilities at Don Felix Robles E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php477,295.31	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
117	Construction of Water Sanitation Facilities at Cabagna-an E/S, La Castellana, Negros Occidental	Proper Bidding by Administration	Php477,295.31	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
118	Construction of Water Sanitation Facilities at Cantupa E/S, Himamaylan City, Negros Occidental	Proper Bidding by Administration	Php477,295.31	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
119	Repair/Rehabilitation/Improvement of Jct. Bagonawa-La Castellana-Isabela Road, K0072+050-K0075+850 w/ exception, La Castellana	Proper Bidding by Administration	Php134,585.00	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
120	Repair/Rehabilitation/Improvement of Hinigaran - Isabela Road, K0067+459 - K0068+513 w/ exception, Isabela, Negros Occidental	Proper Bidding by Administration	Php246,205.00	-	Dec. 12, 2013 - Dec. 19, 2013	-	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014
REGION VI - Iloilo 1st District Engineering Office										
121	13GF0025 Rehab/Reconstruction of Oton-Pakiad-Mandurriao Road, Oton, Iloilo, K0009+000-K0009+278 (Sect. 1); K0010+898 - K0010+963 (Section 2); K0011+036 - K0011+361 (Section 3)	Public Bidding	Php14,371,680.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
122	13GF0026 Road Upgrading (Gravel to Paved) along Miag-ao - Cadre Road, Miag-ao, Iloilo, K0039+(-222) - K0039+(-199); K0039+351 - K0040+000	Public Bidding	Php13,901,160.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
123	13GF0027 Rehabilitation/Reconstruction of Tolas-Sinugbahan Road, San Joaquin, Iloilo, K0065+562-K0065+712	Public Bidding	Php3,150,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
124	13GF0028 Rehabilitation of Miag-ao - Cadre Road, Miag-ao, Iloilo, K0039+(-199) - K0039+300	Public Bidding	Php10,269,420.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
125	13GF0029 Construction of Andona Bridge along Iloilo-Antique Road, K0055+294	Public Bidding	Php7,840,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
126	13GF0030 Reconstruction/Replacement of Malothot Bridge along Iloilo-Antique Rd., K0040+725, Miag-ao, Iloilo	Public Bidding	Php7,840,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
127	13GF0031 Construction of Maninila Bridge along Iloilo - Antique Road, K0035+122, Miag-ao, Iloilo	Public Bidding	Php7,840,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
128	13GF0032 Construction of Sapa Bato - Nalundan Bridge along Iloilo - Antique Road, K0032+801, Guimbal, Iloilo	Public Bidding	Php7,840,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
129	13GF0033 Construction of Inawangan Bridge along Iloilo - Antique Road, K0053+383, Guimbal, Iloilo	Public Bidding	Php11,760,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 20, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 13, 2013	Issuance of NOA pending due to non-release of SARO
130	13GF0035 Rehabilitation/Reconstruction of Iloilo-Antique Road: a) K0070+082 - K0070+340; b) K0067+000 - K0068+000	Public Bidding	Php27,445,880.00	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Issuance of NOA pending due to non-release of SARO
131	13GF0036 Rehabilitation/Reconstruction of Guimbal-Tubungan Road a) K0031+880 - K0032+292; b) K0032+533 - K0032+063; c) K0032+603 - K0033+163; d) K0036+164-K0036+367; e) 0039+000-K0039+900	Public Bidding	Php43,717,520.00	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Issuance of NOA pending due to non-release of SARO
132	13GF0037 Replacement of Mohon Bridge along Oton - Pakiad - Mandurriao Road	Public Bidding	Php29,400,000.00	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Issuance of NOA pending due to non-release of SARO

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION VI, Iloilo City District Engineering Office										
133	13GJ0076 Construction of Water and Sanitation Facilities at Buntatala National High School , Buntatala, Jaro, Iloilo City	Public Bidding	Php250,000.00 Php250,000.00	-	Aug. 27, 2013 - Sept. 02, 2013	Sept. 03, 2013	Sept. 16, 2013	Sept. 17, 2013 - Sept. 21, 2013	Sept. 24, 2013	Sept. 26, 2013
134	13GJ0077 Construction of Water and Sanitation Facilities at Mandurriao Nat'l High School , Mandurriao, Iloilo City	Public Bidding	Php1,150,000.00 Php1,150,000.00	-	Aug. 27, 2013 - Sept. 02, 2013	Sept. 03, 2013	Sept. 16, 2013	Sept. 17, 2013 - Sept. 21, 2013	Sept. 24, 2013	Sept. 26, 2013
135	13GJ0078 Construction of Water and Sanitation Facilities at Jaro National High School , Jaro, Iloilo City	Public Bidding	Php2,380,000.00 Php2,380,000.00	-	Aug. 27, 2013 - Sept. 02, 2013	Sept. 03, 2013	Sept. 16, 2013	Sept. 17, 2013 - Sept. 21, 2013	Sept. 24, 2013	Sept. 26, 2013
136	13GJ0071 Re-Bid Construction of Water and Sanitation Facilities at La Paz National High School , La Paz, Iloilo City	Public Bidding	Php1,400,000.00 Php1,399,937.47	-	Sept. 18, 2013 - Sept. 24, 2013	Sept. 25, 2013	Oct. 07, 2013	Oct. 08, 2013 - Oct. 13, 2013	Oct. 15, 2013 - Nov. 11, 2013	Nov. 15, 2013
137	13GJ0073 Re-Bid Construction of Water and Sanitation Facilities at Iloilo City National High School , Molo, Iloilo City	Public Bidding	Php3,000,000.00 Php3,000,000.00	-	Sept. 18, 2013 - Sept. 24, 2013	Sept. 25, 2013	Oct. 07, 2013	Oct. 08, 2013 - Oct. 13, 2013	Oct. 15, 2013 - Nov. 11, 2013	Nov. 15, 2013
138	13GJ0069 Nat'l Road Lighting Program (Package 14), Leganes-Dumangas Coastal Road, Iloilo City, with exceptions	Public Bidding	Php30,000,000.00 Php29,700,000.00	June 26, 2013	July 01, 2013 - July 07, 2013	July 09, 2013	July 22, 2013	July 23, 2013 - July 28, 2013	July 30, 2013 - Aug. 04, 2013	Aug. 07, 2013
139	13GJ0070 Repair and Maintenance of Flood Control and Drainage Structures of Tigum Revetment Jaro River Control, Iloilo City	Public Bidding	Php3,606,000.00 Php3,491,881.54	-	July 17, 2013 - July 23, 2013	July 24, 2013	Aug. 06, 2013	Aug. 07, 2013 - Aug. 11, 2013	Aug. 14, 2013 - Aug. 19, 2013	Aug. 22, 2013
140	13GJ0072 Construction of Water and Sanitation Facilities (Low Cost Classroom Toilet - 15 units) Melchor Nava National High School, Calaparan, Arevalo, Iloilo City	Public Bidding	Php900,000.00 Php900,000.00	-	Aug. 20, 2013 - Aug. 26, 2013	Aug. 27, 2013	Sept. 09, 2013	Sept. 10, 2013 - Sept. 15, 2013	Sept. 17, 2013	Sept. 25, 2013
141	13GJ0074 Construction of Water and Sanitation Facilities at Bo. Obrero National High School, Bo. Obrero, Iloilo City	Public Bidding	Php645,000.00 Php644,953.00	-	Aug. 20, 2013 - Aug. 26, 2013	Aug. 27, 2013	Sept. 09, 2013	Sept. 10, 2013 - Sept. 15, 2013	Sept. 17, 2013	Sept. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
142	13GJ0075 Construction of Water and Sanitation Facilities at Mandurriao Elementary School, Mandurriao, Iloilo City	Public Bidding	Php232,000.00 Php232,000.00	-	Aug. 27, 2013 - Sept. 02, 2013	Sept. 03, 2013	Sept. 16, 2013	Sept. 17, 2013 - Sept. 21, 2013	Sept. 24, 2013	Sept. 26, 2013
143	13GJ0079 Installation/Application/Construction of Road Safety Devices, Iloilo City 1. Iznart - Ledesma - Molo Road, K0001+(-1006) - K0003+526; 2. JM Basa - Gen. Hughes - Fort San Pedro Road, K0001+(-442) - K0002+348; 3. Iloilo - Capiz Road (Old Route), K0001+(-962) - K0003+397; 4. Lapaz - Jaro Road, K0002+(-800) - K0002+500; 5. Lapaz - La Granja Road, K0001+(-269) - K0001+235; 6. Muelle Loney Marginal Wharf Road, K0000+000 - K0001+105; 7. Iloilo-Jaro Diversion Rd., K0002+(-017)-K0002+911	Public Bidding	Php13,000,000.00 Php12,869,435.70	Oct. 02, 2013	Oct. 07, 2013 - Oct. 13, 2013	Oct. 16, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 05, 2013 - Nov. 10, 2013	Dec. 26, 2013
144	13GJ0081 Construction of Water and Sanitation Facilities at JL Tiongco Memorial Elementary School, Jaro, Iloilo City	Public Bidding	Php325,000.00 Php325,000.00	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 05, 2013 - Nov. 10, 2013	Nov. 15, 2013
145	13GJ0082 Construction of Water and Sanitation Facilities at Jaladoni Memorial National High School, Montes - Lapuz, Iloilo City	Public Bidding	Php1,550,000.00 Php1,550,000.00	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 05, 2013 - Nov. 10, 2013	Nov. 15, 2013
146	13GJ0083 Re-Bid Construction of Water and Sanitation Facilities Type II, Angela A. Celis Memorial School (Tagbac PS), Iloilo City	Public Bidding	Php228,000.00 Php228,000.00	-	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013	Dec. 26, 2013	Dec. 26, 2013	Dec. 26, 2013	Dec. 27, 2013
147	13GJ0085 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road, JM Basa - Gen. Hughes Fort San Pedro Road, Iloilo City, K0001+305-K0001+852	Public Bidding	Php15,797,000.00 Php15,480,741.17	Oct. 07, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 18, 2013	Oct. 31, 2013	Oct. 31, 2013	Nov. 07, 2013 - Dec. 06, 2013	Jan. 27, 2014
148	13GJ0087 Upgrading of Rizal Bridge Leading to Iloilo International Container Port, Brgy. Rizal, Lapaz, Iloilo City K0001+(-263) - K0001+(-238)	Public Bidding	Php18,000,000.00 Php17,683,680.19	Oct. 07, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 18, 2013	Oct. 31, 2013	Oct. 31, 2013	Nov. 07, 2013 - Dec. 06, 2013	Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
149	13GJ0088 Widening of Molo By-Pass Road, Iloilo City Chainage 000 - 703	Public Bidding	Php17,600,000.00 Php15,287,029.27	Oct. 11, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 12, 2013	Nov. 14, 2013 - Dec. 13, 2013	Jan. 27, 2014
150	13GJ0091 Widening of Arevalo By-Pass Road, Iloilo City K0005+215 - K0006+080	Public Bidding	Php21,800,000.00 Php19,844,207.20	Oct. 31, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 05, 2013 - Jan. 05, 2014	Jan. 27, 2014
151	13GJ0092 Construction/Improvement of JM Basa-Gen. Hughes- R Fort San Pedro Road, Iloilo City	Public Bidding	Php27,120,000.00 Php26,577,139.31	Oct. 31, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 05, 2013 - Jan. 05, 2014	DOT Project Waiting for Project ID
152	13GJ0094 Rehabilitation/Reconstruction/Upgrading of Iznart - Ledesma-Molo Rd, Iloilo City K0001+100-K0001+572	Public Bidding	Php24,300,000.00 Php23,548,584.69	Oct. 31, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013	Nov. 26, 2013	Dec. 17, 2013 - Dec. 22, 2013	Dec. 24, 2013 - Jan. 19, 2013	Waiting for Approved Realignment
153	13GJ0095 Clustered Project No.13K01 Widening of Mandurriao - San Miguel Road, A: K0006+(-093)-K0006+500 (ABC = 16,414,944.11) B: K0007+265-K0008+165 (ABC = 22,784,997.71)	Public Bidding	Php40,000,000.00 Php39,199,991.82	Nov. 04, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 05, 2013 - Jan. 04, 2014	Modified Projects
154	13GJ0097 Completion of Drainage System along Lapaz - Jaro Road, Commission Civil Section, Iloilo City	Public Bidding	Php8,000,000.00 Php7,839,408.29	Nov. 04, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 05, 2013 - Jan. 04, 2014	Jan. 27, 2014
155	13GJ0098 Construction of 1-Storey 1-Classroom School Building at Ticud Elementary School, La Paz, Iloilo City	Public Bidding	Php850,000.00 Php849,851.50	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 27, 2014
156	13GJ0099 Completion of Classroom 1-Storey Building at J.L. Tiongco Memorial Elem. School, Jaro, Iloilo City	Public Bidding	Php550,000.00 Php550,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 27, 2014
157	13GJ0100 Completion of Classroom 1-Storey Bldg. at Hibao-an Elementary School, Mandurriao, Iloilo City	Public Bidding	Php400,000.00 Php400,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 27, 2014
158	13GJ0102 Widening of Iloilo City-Leganes-Dumangas Coastal Road, Iloilo City, K0005+104-K0008+467, with except.	Public Bidding	Php24,000,000.00 Php23,279,310.26	Nov. 18, 2013	Nov. 22, 2013 - Nov. 28, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013 - Dec. 17, 2013	Dec. 20, 2013 - Jan. 19, 2014	Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
159	13GJ0103 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads I. De La Rama Street, Iloilo City, Chainage 0112-Chainage 0673 with exception	Public Bidding	Php12,005,000.00 Php11,764,763.80	Nov. 22, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 24, 2013 - Jan. 19, 2014	Modified Projects
160	13GJ0104 Completion of Drainage System along Iloilo-Antique Road (General Luna), Iloilo City Sta. 0+000-1+624, with exception	Public Bidding	Php15,000,000.00 Php14,699,911.96	Nov. 22, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 24, 2013 - Jan. 19, 2014	Jan. 27, 2014
161	13GJ0105 Reconstruction/Rehabilitation of Delgado Street, Iloilo City, K0001+383 - K0001+695	Public Bidding	Php11,066,666.01 Php10,837,511.46	Nov. 22, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 20, 2013	Dec. 27, 2013
162	13GJ0106 Repair/Rehabilitation/Improvement of Iloilo - Capiz Road (Old Route), K0000+962.60 - K0001+070.60	Public Bidding	Php5,163,186.78 Php5,103,108.96	Nov. 22, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 23, 2013
163	13GJ0107 Upgrading of Loboc Bridge Leading to Iloilo International Container Port, Iloilo City	Public Bidding	Php14,000,000.00 Php13,719,141.32	Nov. 22, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 24, 2013 - Jan. 19, 2014	Modified Projects
164	13GJ0109 Completion of Drainage System along Ledesma St., Iloilo City, Lone District, Sta. 0+000 - Sta. 0+787	Public Bidding	Php10,000,000.00 Php9,799,610.88	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 03, 2014 - Jan. 19, 2014	Jan. 27, 2014
165	13GJ0111 Clustered Project No. 13LO1 Rehabilitation/Reconstruction/Upgrading of West Avenue Road, Iloilo City A: Chainage 0+000-0+111 (ABC = 3,325,218.59) B: Chainage 0+111-0+211 (ABC = 3,462,981.83)	Public Bidding	Php6,927,000.00 Php6,788,200.42	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 03, 2014 - Jan. 19, 2014	Waiting for Approved Realignment
166	13GJ0112 Widening of Airport Spur Road, Mandurriao, Iloilo City Chainage 118 - 259	Public Bidding	Php3,550,000.00 Php3,478,974.44	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 03, 2014 - Jan. 19, 2014	Jan. 27, 2014
167	13GJ0113 Widening of Mandurriao - Pakiad Road, Mandurriao, Iloilo City, K0006+099 - K0007+528, with exception	Public Bidding	Php31,000,000.00 Php28,379,991.08	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 04, 2014 - Jan. 08, 2014	Jan. 10, 2014 - Feb. 09, 2014	Modified Projects

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
168	13GJ0114 Rehabilitation/Reconstruction of Rizal Street, Lapaz, Iloilo City, Sta. 0+521 - Sta. 1+299, with exception	Public Bidding	Php12,700,000.00 Php12,318,680.75	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 31, 2013	Jan. 10, 2014 - Feb. 09, 2014	Modified Projects
169	13GJ0115 Rehabilitation/Reconstruction of Iloilo Airport Direct Road, Lapuz, Lapaz, Iloilo City Chainage 0422-0622 with exception	Public Bidding	Php3,502,000.00 Php3,402,267.94	Nov. 28, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 04, 2014 - Jan. 08, 2014	Jan. 10, 2014 - Feb. 09, 2014	Modified Projects
170	13GJ0116 Clustered Project No. 13LO2 Rehabilitation/Reconstruction/Upgrading of Oton - Pakiad - Mandurriao Road, Iloilo City A: Chainage 000 - 050 (ABC = 1,601,941.93); B: Chainage 050 - 110 (ABC = 2,504,184.56)	Public Bidding	Php4,986,000.00 Php4,106,126.49	Nov. 28, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Dec. 28, 2013 - Jan. 01, 2014	Jan. 03, 2014 - Jan. 19, 2014	Waiting for Approved Realignment
171	13GJ0117 Clustered Project No. 13LO3 Rehabilitation/Reconstruction of Iloilo City-Leganes-Dumangas Coastal Road, Iloilo City A: K0003+(-321)-K0003+(-151) (ABC = 2,654,357.49); B: K0003+(-078) - K0003+002 (ABC = 1,524,949.20)	Public Bidding	Php4,977,000.00 Php4,179,306.69	Nov. 28, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Dec. 28, 2013 - Jan. 01, 2014	Jan. 03, 2014 - Jan. 19, 2014	Jan. 27, 2014
172	13GJ0118 Widening of Iloilo Airport Direct Road, Lapuz, Lapaz, Iloilo City, Chainage 202 - 422 & 856 - 1744	Public Bidding	Php25,000,000.00 Php18,499,991.44	Nov. 28, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Dec. 28, 2013 - Jan. 01, 2014	Jan. 03, 2014 - Jan. 19, 2014	Jan. 27, 2014
REGION VI - Antique District Engineering Office										
173	14GB0003 Road Upgrading of Odiong - Sibalom - San Remigio - Leon Road, San Remigio, Antique	Public Bidding	Php40,157,460.00	Jan. 24, 2014	Jan. 30, 2014 - Feb. 06, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 12, 2014
174	14GB0004 Upgrading of Bugo - Gen. Fullon Road, San Remigio, Antique	Public Bidding	Php21,331,500.00	Jan. 24, 2014	Jan. 30, 2014 - Feb. 06, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 12, 2014
175	14GB0005 Construction/Rehabilitation of Flood Control Structures along Bugasong-Valderrama Road, Bugasong, Antique	Public Bidding	Php19,600,000.00	Jan. 24, 2014	Jan. 30, 2014 - Feb. 06, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 12, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
176	14GB0002 Widening of Iloilo - Antique Road K0093+419.00 - K0094+545.50 & K0096+030 - K0096+058, San Jose, Antique	Public Bidding	Php20,532,279.30	Jan. 21, 2013	Jan. 24, 2014 - Jan. 30, 2014	Jan. 30, 2014	Feb. 12, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 26, 2014	Mar. 06, 2014
177	13GB0140 Replacement/Construction of Tomyong Bridge, K0124+1033.635, Brgy. La Rioja, Patnongon, Antique	Public Bidding	Php8,670,000.00	Dec. 18, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 09, 2014 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 22, 2014	Jan. 30, 2014
178	13GB0104 Construction of Drainage Structures along Iloilo - Antique Road, K0105+652 - K0107+080 (with exception), Sibalom, Antique	Public Bidding	Php9,660,501.07	Oct. 30, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 17, 2013
179	13GB0105 Construction of Line Canal along Odiong-Sibalom-San Remigio-Leon Road, K0104+(-473)-K0106+500 (with exception), Sibalom, Antique	Public Bidding	Php9,654,210.66	Oct. 30, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 17, 2013
REGION VI - Iloilo 2nd District Engineering Office										
180	14GG0001 A. Iloilo - Capiz Road (New Route) K0043+000 - K0044+000, B. Iloilo - Capiz Road (New Route) K0044+366 - K0044+391	Public Bidding	Php15,918,320.00	Oct. 08, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 12, 2013	Nov. 13, 2013 - Nov. 21, 2013	Jan. 06, 2014
181	14GG0002 Lublub - Calao - Rosario - Cansilayan Road, K0277+702 - K0277+935	Public Bidding	Php4,902,000.00	Oct. 08, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 12, 2013	Nov. 13, 2013 - Nov. 21, 2013	Jan. 06, 2014
182	14GG0003 Tiwi-Talisay-Guintas Road, K0276+220-K0277+000	Public Bidding	Php15,105,720.00	Oct. 08, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 12, 2013	Nov. 13, 2013 - Nov. 21, 2013	Jan. 06, 2014
183	14GG0004 Bga. Banta - Bga. Polotan - Barotac Nuevo Road, K0275+000 - K0275+930	Public Bidding	Php13,779,780.00	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
184	14GG0005 Tiwi-Talisay-Guintas Road, K0269+924-K0270+853	Public Bidding	Php13,186,880.00	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Jan. 06, 2014
185	14GG0006 Pototan-Tabugon Road, K0031+763-K0032+932	Public Bidding	Php16,298,380.00	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Jan. 06, 2014
186	14GG0007 A. Guintas - Barotac Nuevo Road, K0276+827 - K0277+343, B. Guintas - Barotac Nuevo Road, K0276+000 - K0276+390	Public Bidding	Php13,152,580.00	Oct. 25, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Jan. 06, 2014
187	14GG0008 Cabatuan - New Lucena - Bga. Bante Road, K0031+563 - K0033+227	Public Bidding	Php33,812,940.00	Oct. 25, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Jan. 06, 2014
188	14GG0009 Iloilo - Capiz Road (New Route) K0045+457 - K0046+275	Public Bidding	Php12,569,000.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
189	14GG0010 Slope Protection and Drainage along Iloilo East Coast - Capiz Road, Barangay Balabag, Dumangas, Iloilo 4th District	Public Bidding	Php17,640,000.00	Dec. 02, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Dec. 31, 2013	Jan. 06, 2014
190	14GG0011 Iloilo East Coast-Capiz Road K0255+416-K0255+823	Public Bidding	Php6,398,420.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
191	14GG0012 Iloilo East Coast-Capiz Road K0275+102-K0276+1004	Public Bidding	Php29,947,820.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
192	14GG0013 Bga. Banta - Bga. Polotan - Barotac Nuevo Road, K0282+230 - K0282+394	Public Bidding	Php2,419,000.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
193	14GG0014 Iloilo City - Leganes - Dumangas Coastal Road K0018+(-322) - K0018+995	Public Bidding	Php19,513,760.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
194	14GG0015 Iloilo City - Leganes - Dumangas Coastal Road K0023+055 - K0024+619	Public Bidding	Php22,077,440.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
195	14GG0016 Rehabilitation/Restoration of Slope Protection along Lambunao - INCA Road, Iloilo 3rd LD	Public Bidding	Php19,600,000.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
196	14GG0017 Baje - Ngi-ngi-an - Bingawan Road, K0060+000 - K0060+575.04	Public Bidding	Php14,088,480.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
197	14GG0018 Balabag - Maquina - Cayos - Patlad Road, K0283+578 - K0285+000	Public Bidding	Php25,971,960.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
198	14GG0019 Bga. Bante - Bga. Polot-an - Barotac Nuevo Road, K0282+731 - K0283+860	Public Bidding	Php21,217,980.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
199	14GG0020 Lublub-Bolilao-Salad Road, K0279+903-K0281+204	Public Bidding	Php23,255,400.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
200	14GG0021 Lublub-Bolilao-Salad Road, K0281+234-K0281+552	Public Bidding	Php6,544,440.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
201	14GG0022 Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road, K0029+277 - K0030+003	Public Bidding	Php14,941,080.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
202	14GG0023 Dangula-an Bridge along Iloilo East Coast-Capiz Road	Public Bidding	Php5,000,000.00	Dec. 31, 2013	Jan. 03, 2014 - Jan. 09, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 22, 2014 - Jan. 24, 2014	Jan. 27, 2014 - Jan. 29, 2014	Jan. 31, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
203	14GG0024 Jalaud Bridge along Guintas - Barotac Nuevo Road	Public Bidding	Php20,580,000.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
204	14GG0025 Monfort Bridge along Barotac Nuevo - Dumangas - Dacutan Wharf Road	Public Bidding	Php14,700,000.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
205	14GG0026 A. Pototan - Tina - Lambunao Road, K0037+000 - K0037+144; B. Pototan - Tina - Lambunao Road, K0037+698 - K0038+396	Public Bidding	Php11,290,400.00	Feb. 04, 2014	Feb. 07, 2014 - Feb. 13, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 07, 2014	Mar. 10, 2014
206	14GG0027 Local Infrastructure Program-Construction of Local Road, Brgy. Buenavista, Dingle, Iloilo	Public Bidding	Php2,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
207	14GG0028 Local Infrastructure Program - Construction of Local Road, Brgy. Tiguib - Brgy. Alegria - Brgy. Ginalinan Viejo, Dingle, Iloilo	Public Bidding	Php2,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
208	14GG0029 Local Infrastructure Program - Construction of Local Road, Sitio Hagnaya, Brgy. Caguyuman, Dingle, Iloilo	Public Bidding	Php2,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
209	14GG0030 Local Infrastructure Program - Construction of Local Rd, Sitio Imbolutuan, Brgy. Tulatulaan, Dingle, Iloilo	Public Bidding	Php2,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
210	14GG0031 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Sablogon, Passi City	Public Bidding	Php5,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
211	14GG0032 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Tabucan, Barotac Nuevo, Iloilo	Public Bidding	Php11,270,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
212	14GG0033 Local Infrastructure Program - Rehabilitation of Multi-Purpose Bldg., Brgy. Embarcadero, Dumangas, Iloilo	Public Bidding	Php4,900,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
213	14GG0034 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Malusgod, Municipality of Pototan, Iloilo	Public Bidding	Php5,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
214	14GG0035 Local Infrastructure Program - Construction of Multi-Purpose Building, Cabanatuan NCHS, Municipality of Cabanatuan, Iloilo	Public Bidding	Php2,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
215	14GG0036 Local Infrastructure Program - Construction of Multi-Purpose Building, Caninguan NCHS, Brgy. Caninguan, Municipality of Lambunao, Iloilo	Public Bidding	Php2,500,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
216	14GG0037 Local Infrastructure Program - Construction of Multi-Purpose Building, Janiuay NCHS, Municipality of Janiuay, Iloilo	Public Bidding	Php2,500,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
217	14GG0038 Local Infrastructure Program - Construction of Multi-Purpose Building, Maasin NCHS, Municipality of Maasin, Iloilo	Public Bidding	Php1,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
218	14GG0039 Local Infrastructure Program - Construction of Multi-Purpose Building, Mina NCHS, Brgy. Bangac, Municipality of Mina, Iloilo	Public Bidding	Php2,500,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
219	14GG0040 Local Infrastructure Program - Construction of Multi-Purpose Building, Municipality of Lambunao, Iloilo	Public Bidding	Php3,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
220	14GG0041 Local Infrastructure Program - Construction of Multi-Purpose Building, Municipality of Pototan, Iloilo	Public Bidding	Php3,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
221	14GG0042 Local Infrastructure Program - Construction of Water Supply System, Municipality of Mina, Iloilo	Public Bidding	Php3,000,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 03, 2014	Apr. 04, 2014
REGION VI - Negros Occidental 3rd District Engineering Office										
222	14GM0013 Locally Funded Projects - National Roads, Construction of Local Road - Brgy. Payauan, Candoni, Negros Occidental	Public Bidding	Php3,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
223	14GM0014 Locally Funded Projects - National Roads, Construction of Local Road - Brgy. Baclao, Cauayan, Negros Occidental	Public Bidding	Php3,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
224	13GM0080 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Dautan Bridge along Bacolod South Road (Kabankalan - Hinoba-an Section), K0103+985, Brgy. Mambugsay, Cauayan, Negros Occidental)	Public Bidding	Php8,232,000.00	Oct. 21, 2013	Oct. 24, 2013 - Nov. 13, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 18, 2013	Nov. 22, 2013	Jan. 22, 2014
225	13GM0081 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Bagambang Bridge along Bacolod South Road (Kabankalan - Hinoba-an Section), K0108+572, Brgy. Tiling, Cauayan, Negros Occidental)	Public Bidding	Php6,860,000.00	Oct. 21, 2013	Oct. 24, 2013 - Nov. 13, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 18, 2013	Nov. 22, 2013	Jan. 22, 2014
226	13GM0082 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Mabua Bridge along Bacolod South Road (Kabankalan - Hinoba-an Section), K0109+004, Brgy. Poblacion, Cauayan, Negros Occidental)	Public Bidding	Php6,860,000.00	Oct. 21, 2013	Oct. 24, 2013 - Nov. 13, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 18, 2013	Nov. 22, 2013	Jan. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
227	13GM0085 Construction of Bridges New (along Arterial Roads) Malinao Box Culvert along Bacolod South Road, K0097+103, Brgy. Dancalan, Ilog, Negros Occ.	Public Bidding	Php10,584,000.00	Nov. 18, 2013	Nov. 20, 2013 - Dec. 10, 2013	Nov. 27, 2013	Dec. 10, 2013	Dec. 15, 2013	Dec. 20, 2013	Jan. 22, 2014
228	13GM0086 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, San Bastian Bridge along Bacolod South Road (Kabankalan - Hinoba-an Section), K0195+178, Brgy. Asia, Hinoba-an, Negros Occidental)	Public Bidding	Php5,821,000.00	Nov. 18, 2013	Nov. 20, 2013 - Dec. 10, 2013	Nov. 27, 2013	Dec. 10, 2013	Dec. 15, 2013	Dec. 20, 2013	Jan. 22, 2014
229	13GM0099 Construction of Slope Protection/Drainage along Bacolod South Road, Cauayan Section, K0107+066 - K0110+763, Brgy. Tiling & Poblacion, Cauayan, Negros Occidental	Public Bidding	Php17,640,000.00	Nov. 02, 2013	Dec. 05, 2013 - Dec. 23, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 28, 2013	Jan. 04, 2014	Jan. 22, 2014
230	14GM0001 Road Upgrading (Unpaved to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Analysis) Intermittent Sections, National Arterial Road, Package A Bacolod South Road, Kabankalan Hinoba-an Section, K0189+438 - K0189+848; K0192+510-K0192+646, K0199+880-K0200+014; K0200+021 - K0200+051, Hinoba-an, Negros Occ.	Public Bidding	Php8,657,000.00	Feb. 04, 2014	Feb. 06, 2014 - Feb. 25, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 06, 2014
231	14GM0002 Road Upgrading (Unpaved to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Analysis) Intermittent Sections, National Secondary Road, Package B Kabankalan Jct. Salong Tapi Dacongogon Bantayan Road, K0124+856 - K0125+753; K129+981 - K0131+3995, Brgy. Bantayan, Kabankalan, Negros Occidental	Public Bidding	Php50,000,000.00	Feb. 04, 2014	Feb. 06, 2014 - Feb. 25, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
232	14GM0003 Locally Funded Projects - School Buildings, Rehabilitation of Multi Purpose Building, Brgy. 1, Hinoba-an, Negros Occidental	Public Bidding	Php4,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
233	14GM0004 Locally Funded Projects - School Buildings, Rehabilitation of Multi Purpose Building, Tanduary Elementary School, Brgy. Camindangan, Sipalay City, Negros Occidental	Public Bidding	Php2,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
234	14GM0005 Locally Funded Projects - School Buildings, Rehabilitation of Multi Purpose Building, Patag Magbanua Elementary School, Brgy. Manlocahoc, Sipalay City, Negros Occidental	Public Bidding	Php2,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
235	14GM0006 Locally Funded Projects - School Buildings, Rehabilitation of Multi Purpose Building, Cartagena Elementary School, Brgy. Cartagena, Sipalay City, Negros Occidental	Public Bidding	Php2,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
236	14GM0007 Locally Funded Projects - School Buildings, Rehabilitation of Multi Purpose Building, Brgy. 2, Poblacion, Sipalay City, Negros Occidental	Public Bidding	Php8,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
237	Locally Funded Projects - National Roads, Const. of Local Road - Brgy. Tabu, Ilog to Brgy. Tapi, Kabankalan City	Public Bidding	Php6,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
238	14GM0008 Locally Funded Projects - National Roads, Const. of Various Local Road - Brgy. Andulawan, Ilog	Public Bidding	Php3,500,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
239	14GM0009 Locally Funded Projects - National Roads, Const. of Various Local Road - Brgy. 1, Ilog	Public Bidding	Php3,500,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
240	14GM0010 Locally Funded Projects - National Roads, Const. of Various Local Road - Brgy. 2, Ilog	Public Bidding	Php3,500,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
241	14GM0011 Locally Funded Projects - National Roads, Const. of Various Local Road - Brgy. Manalad, Ilog	Public Bidding	Php2,000,000.00	Feb. 14, 2014	Feb. 19, 2014 - Mar. 11, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 14, 2014	Mar. 18, 2014	Mar. 20, 2014
REGION VI - Capiz 1st District Engineering Office										
242	13GD0033 Construction/Widening/Improvement of National Road, Construction of Loading/Unloading Bay, K0115+700 - K0116+300	Public Bidding	Php10,402,005.75	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
243	13GD0034 Construction/Upgrading of River Control System, Capiz 1st Tico River Control, K0131+500	Public Bidding	Php19,596,800.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
244	13GD0035 Construction/Upgrading of River Control System, Capiz 1st Pontevedra River Control, K0133+900	Public Bidding	Php17,637,570.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
245	13GD0036 Construction/Upgrading of River Control System, Capiz 1st Maayon River Control, K0121+500	Public Bidding	Php17,638,020.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
246	13GD0037 Construction/Upgrading of River Control System, Capiz 1st Panitan River Control, K0116+172	Public Bidding	Php16,657,422.30	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
247	13GD0038 Construction/Upgrading of River Control System, Capiz 1st Panay (Sta. Monica) River Control, K0124+050	Public Bidding	Php9,798,450.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Oct. 31, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 26, 2014 - Jan. 27, 2014
248	13GD0031 Construction/Rehabilitation of Drainage Protection Works along National Road: Construction of Drainage Structure along Iloilo, Capiz Road (New Route), Capiz 1st, K0111+671 - K0111+964	Public Bidding	Php4,899,625.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 28, 2013	Oct. 31, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 11, 2013 - Dec. 13, 2013	Jan. 26, 2014 - Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
249	13GD0032 Construction/Rehabilitation of Drainage Protection Works along National Road: Construction of Drainage Structure along Iloilo, Capiz Road (New Route), Capiz 1st, K0116+805 - K0119+260	Public Bidding	Php11,757,360.00	Oct. 24, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 28, 2013	Oct. 31, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 11, 2013 - Dec. 13, 2013	Jan. 26, 2014 - Jan. 27, 2014
250	13GD0043 Network Development Widening of National Roads, and National Arterial Widening of Iloilo - Capiz Road (New Route) Capiz 1st	Public Bidding	Php48,996,250.00	Nov. 14, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 09, 2013	Nov. 21, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 11, 2013 - Dec. 13, 2013	Jan. 26, 2014 - Jan. 27, 2014
REGION VI - Iloilo 3rd District Engineering Office										
251	13GH0059 Widening of Iloilo East Cost, Capiz Road, Estancia Wharf Road, K0179+000 - K0180+340, Estancia, Iloilo	Public Bidding	Php32,327,500.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
252	13GH0060 Widening of Iloilo East Cost, Capiz Road, K0248+391-K0250+291.70, Barotac Viejo, Iloilo	Public Bidding	Php45,837,500.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
253	13GH0061 Widening of Iloilo East Cost, Capiz Road, K0206+480-K0208+000, Sara, Iloilo	Public Bidding	Php36,670,000.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
254	13GH0062 Road Upgrading (Gravel to Paved) of San Rafael - Dumarao Road, K0074+242 - K0074+460 and K0075+002.70 - K0075+272.7, San Rafael, Iloilo	Public Bidding	Php15,002,855.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
255	13GH0063 Widening of Iloilo East Cost, Capiz Road, K0227+810-K0228+510, Ajuy, Iloilo	Public Bidding	Php16,887,500.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
256	13GH0064 Concreting of Barotac Viejo - Ugasan Road, Barotac Viejon, Iloilo	Public Bidding	Php19,300,000.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
257	13GH0065 Concreting of Barotac Viejo - Vista Alegre Road, Barotac Viejo, Iloilo	Public Bidding	Php19,300,000.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
258	13GH0066 Construction/Rehabilitation of Drainage System along Balasan - Carles Road, Carles, Iloilo	Public Bidding	Php36,600,000.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
259	13GH0067 Major Repair/Maintenance of Agcawayan Bridge, Barotac Viejo, Iloilo	Public Bidding	Php2,000,000.00	Oct. 14, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013
260	13GH0068 Road Upgrading (Gravel to Paved) of Concepcion - San Dionisio Road, K0226+547 - K0228+488 with exceptions, San Dionisio, Iloilo	Public Bidding	Php18,261,660.00	Nov. 14, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 24, 2013	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 22, 2013
261	13GH0071 Construction/Rehabilitation of Drainage System along Iloilo East Coast Capiz Road, K0246+200	Public Bidding	Php17,066,990.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
262	13GH0072 Widening of Iloilo East Cost, Capiz Road, K0177+169-K0179+040, Balasan, Iloilo	Public Bidding	Php47,767,500.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
263	13GH0073 Widening of Iloilo East Cost - Estancia Wharf Road, K0178+817 - K0179+000, Estancia, Iloilo	Public Bidding	Php43,835,125.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
264	13GH0074 Widening of Passi - San Rafael - Lemery - Sara Road, K0074+300 - K0075+250, San Rafael, Iloilo	Public Bidding	Php47,043,750.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
265	13GH0075 Widening of Passi - San Rafael - Lemery - Sara Road, K0096+600 - K0097+750, San Rafael, Iloilo	Public Bidding	Php38,746,680.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
266	13GH0076 Widening of San Dionisio - Capinang Road, K0203+039 - K0202+239, San Rafael, Iloilo	Public Bidding	Php21,853,390.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
267	13GH0077 Construction/Rehabilitation of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Public Bidding	Php38,600,000.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
268	13GH0078 Construction/Rehabilitation of Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Public Bidding	Php38,600,000.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
269	13GH0079 Control, Brgy. Poblacion, Barotac Viejo, Iloilo Construction/Rehabilitation of Barotac Viejo River	Public Bidding	Php38,600,000.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
270	13GH0080 Concreting of Luca - Bay-ang Road, Ajuy, Iloilo	Public Bidding	Php9,650,000.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
271	13GH0081 Rehabilitation/Reconstruction of Sara - Concepcion Road, K0217+000 - K0218+128, Sara, Iloilo	Public Bidding	Php19,003,745.00	Nov. 18, 2013	Nov. 19, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 24, 2013	Dec. 27, 2013
REGION VI - Negros Occidental 1st District Engineering Office										
272	13GK0183 Construction of Water Sanitation Facilities at Don Simplicio Lizares NHS, Talisay City, Negros Occidental	Public Bidding	Php400,318.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
273	13GK0184 Construction of Water Sanitation Facilities at Minoyan ES, Murcia, Negros Occidental	Public Bidding	Php400,318.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
274	13GK0185 Construction of Water Sanitation Facilities at Balasyang Primary School, Murciam Negros Occ.	Public Bidding	Php198,197.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
275	13GK0186 Construction of Water Sanitation Facilities at Victorias NHS, Victorias City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
276	13GK0187 Construction of Water Sanitation Facilities at Brgy. Estado NHS, Victorias City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
277	13GK0188 Construction of Water Sanitation Facilities at Guinhalaran IS, Silay City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
278	13GK0189 Construction of Water Sanitation Facilities at SPED Center ES, Silay City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
279	13GK0190 Construction of Water Sanitation Facilities at SPED Center HS, Silay City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
280	13GK0191 Construction of Water Sanitation Facilities at Cadiz West II ES, Cadiz City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
281	13GK0192 Construction of Water Sanitation Facilities at Cotcot ES, Cadiz City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
283	13GK0193 Construction of Water Sanitation Facilities at M.V. Gamboa ES, Cadiz City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
284	13GK0194 Construction of Water Sanitation Facilities at Sombito ES, Cadiz City, Negros Occidental	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
285	13GK0195 Construction of Water Sanitation Facilities at Dr. Vicente F. Gustilo Memorial NHS - Daga Ext., Cadiz City, Negros Occidental	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
286	13GK0196 Construction of Water Sanitation Facilities at Tiglawigan NHS, Cadiz City, Negros Occidental	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
287	13GK0197 Construction of Water Sanitation Facilities at Sagay - NHS-Old Sagay Ext., Sagay City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
288	13GK0198 Construction of Water Sanitation Facilities at Kinabong ES, Don Salvador Benedicto, Negros Occidental	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
289	13GK199 Construction of Water Sanitation Facilities at Kumaliskis ES, Don Salvador Benedicto, Negros Occ.	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
290	13GK0200 Construction of Water Sanitation Facilities at Toboso NHS, Toboso	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
291	13GK0201 Construction of Water Sanitation Facilities at Ani-e ES, Calatrava, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
292	13GK0202 Construction of Water Sanitation Facilities at Bagacay ES, Calatrava, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
293	13GK0203 Construction of Water Sanitation Facilities at Escalante NHS, Escalante City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
294	13GK0204 Construction of Water Sanitation Facilities at Escalante NHS - Cervantes Ext., Escalante City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
295	13GK0205 Construction of Water Sanitation Facilities at Escalante NHS - Magsaysay Ext., Escalante City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
296	13GK0206 Construction of Water Sanitation Facilities at Escalante NHS - Washington Ext., Escalante City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
297	13GK0207 Construction of Water Sanitation Facilities at Tandang Sora ES, San Carlos City, Negros Occ.	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
298	13GK0208 Construction of Water Sanitation Facilities at Bagonbon ES, San Carlos City, Negros Occidental	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
299	13GK0209 Construction of Water Sanitation Facilities at Don Carlos Ledesma NHS, San Carlos City, Negros Occ.	Public Bidding	Php157,599.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
300	13GK0210 Construction of Water Sanitation Facilities at Ansulag ES, San Carlos City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
301	13GK0211 Construction of Water Sanitation Facilities at Bairan ES, San Carlos City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
302	13GK0212 Construction of Water Sanitation Facilities at Igmamatay ES, San Carlos City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
302	13GK0213 Construction of Water Sanitation Facilities at Caticlan ES, San Carlos City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
303	13GK0214 Construction of Water Sanitation Facilities at Lamesa ES, San Carlos City, Negros Occidental	Public Bidding	Php196,638.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
304	13GK0215 Construction of Water Sanitation Facilities at Trozo ES, San Carlos City, Negros Occidental	Public Bidding	Php391,676.00	Dec. 06, 2013	Dec. 06, 2013 - Dec. 16, 2013	-	Dec. 23, 2013	Dec. 26, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION VI - Aklan District Engineering Office										
305	14GA0001 Construction of Pudiot Box Culvert along Aklan West Road, Pudiot, Tangalan, Aklan	Public Bidding	Php7,200,000.00	Nov. 12, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 25, 2013	Dec. 06, 2013	Dec. 06, 2013 - Dec. 13, 2013	Dec. 13, 2013 - Dec. 20, 2013	Dec. 24, 2013
306	14GA0002 Concreting of Altavas-Jamindan Road, Km 324+844-Km. 325+204.00, Altavas, Aklan	Public Bidding	Php6,133,000.00	Nov. 12, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 25, 2013	Dec. 06, 2013	Dec. 06, 2013 - Dec. 13, 2013	Dec. 13, 2013 - Dec. 20, 2013	Dec. 24, 2013
307	14GA0003 Road Widening along Aklan West Road (Junction Nabas - Kalibo/Numancia Boundary Road Section)	Public Bidding	Php32,000,000.00	Nov. 15, 2013	Nov. 19, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 17, 2013	Dec. 17, 2013 - Dec. 24, 2013	Dec. 27, 2013
308	14GA0004 Construction of River Control (Revetment Wall) along Aklan River, Biga-a, Malinao, Aklan	Public Bidding	Php44,979,999.00	Nov. 15, 2013	Nov. 19, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 17, 2013	Dec. 17, 2013 - Dec. 24, 2013	Dec. 27, 2013
REGION VI - Iloilo 4th District Engineering Office										
309	13GI0043 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (HDM-4) (Intermittent Section), Iloilo - Capiz (New Route), A. K0015+600 - K0017+000, B. K0017+710 - K0018+043	Public Bidding	Php27,919,000.00 Php27,356,430.27	Oct. 03, 2013	Oct. 15, 2013 - Oct. 29, 2013	Oct. 25, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 23, 2013	Short of Award, awaiting for the approval of modification of project limit to suit actual data of FY 2013 ROCOND.
400	13GI0038 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (HDM-4) (Intermittent Sect.), Jct. Bancal-Leon-Antique Bdry. Road, K0024+109-K0024+510	Public Bidding	Php6,063,000.00 Php5,939,347.01	Oct. 03, 2013	Oct. 15, 2013 - Oct. 29, 2013	Oct. 25, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 23, 2013	Short of Award, awaiting for the approval of modification of project limit to suit actual data of FY 2013 ROCOND.

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
401	13GI0038 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (HDM-4) (Intermittent Sect.), Jct. Bancal - Leon - Antique Bdry. Road, K0028+903 - K0029+250	Public Bidding	Php6,167,000.00 Php6,042,432.04	Oct. 03, 2013	Oct. 15, 2013 - Oct. 29, 2013	Oct. 25, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 23, 2013	Short of Award, awaiting for the approval of modification of project limit to suit actual data of FY 2013 ROCOND.
402	13GI0044 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (HDM-4) (Intermittent Sect.), Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan, K0021+653 - K0023+004	Public Bidding	Php23,654,000.00 Php23,173,127.40	Oct. 03, 2013	Oct. 23, 2013 - Nov. 05, 2013	Oct. 31, 2013	Dec. 26, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 23, 2014	Jan. 24, 2014
403	13GI0040 Construction of Drainage Structures along New Lucena-Sta. Barbara Road, K0016+(-467 -K0024+960	Public Bidding	Php15,000,000.00 Php14,693,216.36	Oct. 03, 2013	Oct. 11, 2013 - Oct. 25, 2013	Oct. 18, 2013	Dec. 09, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Jan. 07, 2014	Jan. 24, 2014
404	13GI0041 Slope Protection and Drainage along Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road, Barangay San Jose Section	Public Bidding	Php10,000,000.00 Php9,795,182.06	Oct. 03, 2013	Oct. 10, 2013 - Oct. 25, 2013	Oct. 18, 2013	Dec. 19, 2013	Dec. 29, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Jan. 15, 2014	Jan. 24, 2014
405	13GI0039 Major Repair/Maintenance of Existing Permanent Bridges, Nabitasan Bridge along Iloilo City-Leganes-Dumangas Coastal	Public Bidding	Php3,000,000.00 Php2,937,854.37	Oct. 03, 2013	Oct. 10, 2013 - Oct. 25, 2013	Oct. 17, 2013	Dec. 26, 2013	Dec. 26, 2013 - Jan. 03, 2014	Jan. 06, 2014 - Jan. 24, 2014	Jan. 24, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary