

Republic of the Philippines
Department of Public Works and Highways (DPWH)
Region VII
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol

Annual Procurement Plan for FY 2018

Code (PAP)	Procurement /Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
310102100167000	18HB0035 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0161+743.60 - K0162+805; K0162+885 - K0163+000; K0171+071.44 - K0171+326; K0172+620 - K0173+000	Construction	Public Bidding	12/7/2017 to 12/14/2017	12/27/2017	1/29/2018	2/8/2018	Regular Infra - Asset Preservation Program	15,318,380.00			
310102100168000	18HB0072 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (TER) Jagna - Sierra Buliones Road - K0079+067 - K0079+462; K0098+566.22 - K0098+727	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	4,626,580.00			
310102100169000	18HB0022 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. Dat-an - Cammen - Sierra Buliones -Pilar - Alicia Road - K0066+035-K0066+075; K0066+280-K0066+285; K0066+440-K0066+450; K0066+580-K0066+605; K0066+700-K0066+720; K0066+730-K0066+750; K0066+880-K0066+900; K0067+100-K0067+145; K0067+200-K0067+210; K0067+240-K0067+260; K0067+340-K0067+380; K0067+520-K0067+600; K0067+750-K0067+800; K0067+910-K0068+000; K0070+000-K0071+037	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	- do -	25,619,160.00			
310102101700000	18HB0018 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Loay Interior Road - K0154+000-K0154+ 583; K0154+611-K0154+914	- do -	- do -	- do -	- do -	- do -	- do -	- do -	7,375,480.00			
310103100191000	18HB0019 Asset Preservation Program - Preventive Maintenance- Tertiary Roads - Jct. Dat-an - Cammen - Sierra Buliones - Pilar - Alicia Road - K0076+108-K0076+500; K0076+508-K0076+678; K0076+798-K0076+928; K0077+000-K0077+167; K0077+300-K0077+440	- do -	- do -	- do -	- do -	- do -	- do -	- do -	17,238,200.00			

Page 1 of 24

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310105100152000	18HB0020 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0167-400-K0167-361	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018		Regular Infra	10,550,580.00			
31010510153000	18HB0052 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Road K0189+279, K0189+472	- do -	- do -	11/17/2018 to 1/24/2018	2/6/2018	3/9/2018	3/19/2018		- do -	5,375,300.00			
310105100154000	18HB0027 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0232+370 - K0233+005 - K0233+005; K0237+451-K0238+000	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	2/5/2018		- do -	31,631,460.00			
310108100121000	18HB0073 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. (TER) Jagna - Sierra Bulones Road - K0094+161 - K0094+261	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018		- do -	9,900,000.00			
310108100122000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Loay Interior Road - K0155+309 - K0155+367	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018		- do -	980,000.00			
310108100123000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0192+340 - K0192+440	- do -	- do -	- do -	- do -	- do -	- do -		- do -	24,182,480.00			
310108100124000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0203+840 - K0204+040	- do -	- do -	- do -	- do -	- do -	- do -		- do -	41,356,000.00			
310109100106000	18HB0075 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Jct. Datan - Carmen - Sierra Bulones - Pilar - Alicia Road - K0082+371 - K0082-406	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018		- do -	980,000.00			
310208100105000	18HB0021 Network Development - Off-Carriageway Improvement - Secondary Roads - Jct Datan - Carmen - Sierra Bulones - Pilar - Alicia Road - K0063+807 - K0066+000	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018		- do -	31,268,860.00			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810 0106000	18HB0025 Network Development - Off-Carriageway Improvement - Secondary Roads - Loy Interior Road - K0158+420-K0159+319, K0159+361-K0160+199, K0160+214-K0160+730	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	Regular Infra	28,213,220.00			
310208100107000	18HB0026 Network Development - Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0161+500 - K0162+519; K0179+556 - K0179+772; K0179+845-K018+384; K0185+000-K0185+318; K0185+454-K0185+679; K0186+000-K186+742; K0209+1400-K0211+499; K0226+000-K0226+635	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/24/2018	2/3/2018	- do -	49,000,000.00			
310209100084000	18HB0030 Network Development - Off-Carriageway Improvement - Tertiary Roads - Jct. Dal-an - Carmen - Sierra Buliones - Pilar - Alicia Road - K0086+894-K0088+794	- do -	- do -	- do -	- do -	1/26/2018	2/5/2018	- do -	24,557,820.00			
310209100085000	18HB0029 Network Development - Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City - Corella - Sikatuna - Loboc Road - K0022+(-175) - K0025+380	- do -	- do -	- do -	- do -	- do -	- do -	- do -	29,400,000.00			
31030310 0231000	18HB0023 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Aleguan Bridge (B00044BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	- do -	11,760,000.00			
31030310 0232000	18HB0033 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Banban Bridge (B00066BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	5,390,000.00			
31030310 0233000	18HB0028 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Guinaot Bridge (B00036BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/24/2018	2/3/2018	- do -	1,960,000.00			
31030310 0234000	18HB0038 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Mayana Bridge (B00106BH) along (TER) Jagna - Sierra Buliones Road	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	10,780,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
31030410 0168000	18HB0024 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Buenavista Bridge(B007/8BH) along Loay Interior Road	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018		Regular Infra - Bridge Program	7,840,000.00			
3201011 01839000	18HB0048 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -		Regular Infra - Flood Management Program	16,023,000.00			
3201011010184000	18HB0034 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Completion of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018		- do -	29,400,000.00			
32010110 1841000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alegawan River Control, Jagua & Duero	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018		- do -	9,800,000.00			
32010110 1842000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert, Brgy. Balaban, Dimiao, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018		- do -	4,900,000.00			
32010110 1843000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cansibao River Control, Valencia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -		- do -	9,800,000.00			
32010110101844000	18HB0053 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Concrete River Dike (with apron), Brgy. Casbu, Guindulman, Bohol	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/4/2018	1/14/2018		- do -	2,940,000.00			
32010110101845000	18HB0042 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Duero Shore Protection (Phase II), Duero, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018		- do -	9,800,000.00			
32010110101846000	18HB0040 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Guinsuliran River Control, Guinsuliran, Duero, Bohol	- do -	- do -	- do -	- do -	2/9/2018	2/19/2018		- do -	9,800,000.00			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Adst/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
320101101847000	18HB0037 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Loboc River Control, Loboc	Construction	Public Bidding	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018		Regular Infra - Flood Management Program	29,400,000.00			
320101101848000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Norte River Control, Duero, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018		- do -	4,900,000.00			
320101101849000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Sur River Control, Duero, Bohol	- do -	- do -	- do -	- do -	- do -	- do -		- do -	4,900,000.00			
320101101850000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manaba River Control, Manaba, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -		- do -	24,500,000.00			
320101101851000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manao River Control, West Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -		- do -	9,800,000.00			
320101101852000	18HB0046 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Napo River Control, Napo, Alicia, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018		- do -	9,800,000.00			
320101101853000	18HB0082 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagina I River Control, Jagua, Bohol	- do -	- do -	1/30/2018 to 2/6/2018	2/19/2018	3/21/2018	3/31/2018		- do -	9,800,000.00			
320101101854000	18HB0036 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Parangalan River Control, Valencia, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018		- do -	9,800,000.00			
320101101855000	18HB0039 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ponod River Control, Sawang, Guinduman, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018		- do -	9,800,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101856000	18HB0041 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Antonio River Control, Duero, Bohol	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	Regular Infra - Flood Management Program	9,800,000.00			
320101101857000	18HB0047 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall with Reinforcement Concrete Slope at Alegawan, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	13,720,000.00			
320101101858000	18HB0071 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tabajan River Control, Guindulman, Bohol	- do -	- do -	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/24/2018	- do -	9,800,000.00			
320101101859000	18HB0043 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of West Lungsodan Seawall Road Protection, West Lungsodan, Garcia-Hernandez, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	9,800,000.00			
32010110186000	18HB0056 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Bgy. Pagina, Jagna, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/6/2018	3/16/2018	- do -	4,900,000.00			
320101101861000	18HB0044 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Bgy. Poblacion, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	4,900,000.00			
320101101862000	18HB0045 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Bgy. Loooc, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	4,900,000.00			