




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
RIZAL I
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Government Center, Calumpang, Binangonan, Rizal



August 20, 2020

ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road
Ortigas Center, Pasig City

**SUBJECT : Annual Procurement Plan for Civil Works, Goods and Consultancy
Services for FY 2019**

Dear Atty. Santiago:

Respectfully forwarded the Annual Procurement Plan for Civil Works, Goods and Consultancy Services for FY 2019 of this District in compliance with GPPB Circular No. 07-2015.

For your information and ready reference.

Very truly yours,

FERDINAND T. MONAKIL
Officer-In-Charge
Office of the District Engineer

R4A.23.1 LNS, SR./LBB

Copy Furnished:

1. MS. MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
2. Regional BAC-Chairman
DPWH-Region IV-A
EDSA, Quezon City

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2019 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19DN0232 Rehabilitation of Binangonan Public Market, Libid, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 29, 2020 to Aug. 14, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Public Market

Submitted by:



 NELIA B. MEJIA
 OIC-Procurement Unit

Recommended by:


 NAPOLEON T. ABRIL
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 Officer-in-Charge-Office of the District Engineer



BINANGONAN, RIZAL


Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	DATES		
	No. of Days	From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	July 22, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	July 29, 2020	Aug 4, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	July 29, 2020	Aug 18, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 5, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7 Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	Aug 18, 2020	
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 18, 2020	@ 10:00 A.M.
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 19, 2020	Aug 20, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Aug 21, 2020	Aug 25, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Aug 26, 2020	Aug 27, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-.2 within 10 cd from receipt of NOA)	1	Aug 28, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept. 3, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept. 3, 2020	

ins.sr/1bb



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
RIZAL I
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Government Center, Calumpang, Binangonan, Rizal



August 20, 2020

ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road
Ortigas Center, Pasig City

**SUBJECT : Annual Procurement Plan for Civil Works, Goods and Consultancy
Services for FY 2020**

Dear Atty. Santiago:

Respectfully forwarded is the Annual Procurement Plan for Civil Works, Goods and Consultancy Services for FY 2020 of this District in compliance with GPPB Circular No. 07-2015.

For your information and ready reference.

Very truly yours,

FERDINAND T. MONAKIL
Officer-In-Charge
Office of the District Engineer

R4A.23.1 LNS, SR./LBB

Copy Furnished:

1. MS. MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
2. Regional BAC-Chairman
DPWH-Region IV-A
EDSA, Quezon City

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0135 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0179 Concreting of Brgy. Macamot FMR Phase 3, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	12,000,000.00		12,000,000.00	Concreting of Farm to Market Road
	20DN0180 Concreting of Brgy. San Juan FMR Phase 2, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	13,000,000.00		13,000,000.00	Concreting of Farm to Market Road
	20DN0181 Concreting of Sitio San Ysiro-Sitio Libis, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
	20DN0182 Concreting of Sitio San Joseph, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
	20DN0183 Concreting of Sitio Tanza I, Brgy. San Jose FMR Phase 3, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,000,000.00	Concreting of Farm to Market Road
	20DN0184 Construction of 2 Storey 4 CL, San Isidro ES, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	10,025,000.00		12,000,000.00	Const. of 2 Storey 4 CL School Building

Submitted by:


NELA S. MEJIA
OIC-Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0185 Construction of 4 Storey 20 CL, Taytay ES, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	55,007,661.14		55,007,661.14	Const. of 4 Storey 20 CL School Building
	20DN0186 Construction of 4 Storey 8 CL, Angono NHS, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Aug 7, 2020 to Aug 13, 2020	Aug 27, 2020	Sept 8, 2020	Sept 14, 2020	GOP	26,926,246.10		26,926,246.10	Const. of 4 Storey 8 CL School Building
	20DN0187 Construction of 4 Storey 8 CL, Don Jose M. Ynares Sr. Memorial National High School, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug 7, 2020 to Aug 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	23,039,798.18		23,039,798.18	Const. of 4 Storey 8 CL School Building

Submitted by:


 NELIA B. MEJIA
 OIC-Procurement Unit

Recommended by:


 NAPOLEON T. ABRIL
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 Officer-In-Charge-Office of the District Engineer



Contract ID : 20DN0135 (RE-BID)
Cluster No. :
Contract Name : CONSTRUCTION AND/OR REPAIR/REHABILITATION OF
MULTI-PURPOSE BUILDING, BRGY. KALAWAAN
Location of the Contract : BINANGONAN, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - : 120 C.D.
 - : September 10, 2020
 - : January 7, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	July 22, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	July 29, 2020 Aug 4, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	July 29, 2020 Aug 18, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 5, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd. on the date of bidding)	1	Aug 18, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 18, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 19, 2020 Aug 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Aug 21, 2020 Aug 25, 2020
6.11	Approval of Resolution for Award /	4	Aug 26, 2020 Aug 27, 2020
6.12	Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	1	Aug 28, 2020
6.13	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept. 3, 2020
6.14	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept. 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept. 4, 2020

Recommended by:


LEONARDO N. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant


NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins. sr/lbb

OK as to availability of fund: 



Location of the Contract

Name of Procuring Entity

6. Procurement Schedule

ins.sr/ibb



Contract ID : 20DN0180
Cluster No. :
Contract Name : CONCRETING OF BRGY. SAN JUAN FMR PHASE 2,
BRGY. SAN JUAN
Location of the Contract : TAYTAY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Concreting of Farm to Market road
2. Project Cost / Approved Budget for the Contract : Php 13,000,000.00/Php 12,870,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year : FY 2020 RA 11465 REGULAR 2020
CURRENT
:
:
:
4. Contract Implementation Schedule
4.1 Contract Duration : 90 C.D.
4.2 Target Start Date : September 10, 2020
4.3 Target Completion Date : December 8, 2020
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	No. of Days	DATES	
		From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	July 22, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	July 29, 2020	Aug 4, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	July 29, 2020	Aug 18, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 5, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7 Eligibility check (Sec. 25.1-25.2 bi => 1 cd. on the date of bidding)	1	Aug 18, 2020	
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 18, 2020	@ 10:00 A.M.
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 19, 2020	Aug 20, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Aug 21, 2020	Aug 25, 2020
6.11 Approval of Resolution for Award /	4	Aug 26, 2020	Aug 27, 2020
Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	1	Aug 28, 2020	
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept. 3, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept. 3, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept. 4, 2020	

Recommended by:

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund:

Ins,sr/lbb



Contract ID : 20DN0181
Cluster No. :
Contract Name : CONCRETING OF SITIO SAN YSIRO-SITIO LIBIS, BRGY. SAN JOSE
FMR, BRGY. SAN JOSE
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Concreting of Farm to Market Road
2. Project Cost / Approved Budget for the Contract
 - : Php 12,500,000.00/Php 12,437,500.00
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 RA 11465 REGULAR 2020
 - CURRENT
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - : 150 C.D.
 - 4.2 Target Start Date
 - : September 21, 2020
 - 4.3 Target Completion Date
 - : February 17, 2021
 - 4.4 Proposed Procurement Method
 - : Public Bidding
5. Procurement Schedule
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	No. of Days	DATES	
		From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1 a-c => 7 cd)	7	Aug 7, 2020	Aug 13, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020	Aug 27, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7 Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	Aug 27, 2020	
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020 @ 10:00 A.M.	
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020	Aug 31, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020	Sept 3, 2020
6.11 Approval of Resolution for Award /	4	Sept 4, 2020	Sept 7, 2020
Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	1	Sept 8, 2020	
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept 14, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020	

Recommended by:


LEONARDO A. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director


NAPOLEON T. ABRIL
BAC - Chairman


FERDINAND T. MONAKIL
Officer-in-Charge, Office of the District Engineer

Ins, sr/lbb

OK as to availability of fund:



Contract ID : 20DN0182
Cluster No. :
Contract Name : CONCRETING OF SITIO SAN JOSEPH, BRY. SAN JOSE FMR,
BRGY. SAN JOSE
Location of the Contract : ANTIPOLLO CITY, RIZAL

Rizal District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Concreting of Farm to Market Road
2. Project Cost / Approved Budget for the Contract
 - : Php 12,500,000.00/Php 12,437,500.00
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 RA 11465 REGULAR 2020
 - CURRENT
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - : 150 C.D.
 - 4.2 Target Start Date
 - : September 21, 2020
 - 4.3 Target Completion Date
 - : February 17, 2021
5. Proposed Procurement Method
 - : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	Aug 7, 2020	Aug 13, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020	Aug 27, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	Aug 27, 2020	
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	Aug 27, 2020	@ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020	
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020	Aug 31, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020	Sept 3, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020	Sept.7, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-.2 within 10 cd from receipt of NOA)	1	Sept 8, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP,
District Accountant

Indorse to the Regional Director

LEONARDO W. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins, sr/bbb



Contract ID : 20DN0183
Cluster No. :
Contract Name : CONCRETING OF SITIO TANZA I, BRGY. SAN JOSE FMR
Location of the Contract : PHASE 3, BRGY. SAN JOSE
ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Concreting of Farm to Market Road
2. Project Cost / Approved Budget for the Contract
 - : Php 12,000,000.00/Php 11,940,000.00
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 RA 11465 REGULAR 2020 CURRENT
 - :
 - :
 - :
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - : 150 C.D.
 - 4.2 Target Start Date
 - : September 21, 2020
 - 4.3 Target Completion Date
 - : February 17, 2021
5. Proposed Procurement Method
 - : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	No. of Days	DATES	
			From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	Aug 7, 2020	Aug 13, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020	Aug 27, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	Aug 27, 2020	
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	Aug 27, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020	Aug 31, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020	Sept 3, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020	Sept.7, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept 8, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins, sr/lbb



Contract ID : 20DN0184
Cluster No. :
Contract Name : CONSTRUCTION OF 2 STOREY 4 CL, SAN ISIDRO ES
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Const. of 2 Storey 4 Classroom School Building
 - : Php 10,025,000.00/Php 10,000,000.00
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 BASIC EDUCATIONAL FACILITIES FUND (BEFF)
 - :
 - :
 - :
 - : 150 C.D.
 - : September 21, 2020
 - : February 17, 2021
 - : Public Bidding
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	Aug 7, 2020 Aug 13, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020 Aug 27, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	Aug 27, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020 Aug 31, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020 Sept 3, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020 Sept.7, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept 8, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0185
Cluster No. :
Contract Name : CONSTRUCTION OF 4 STOREY 20 CL, TAYTAY ES
Location of the Contract : TAYTAY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Const. of 4 Storey 20 Classroom School Building
 - : Php 55,007,661.14/Php 54,870,484.93
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 BASIC EDUCATIONAL FACILITIES FUND (BEFF)
 - :
 - :
 - :
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - : 300 C.D.
 - 4.2 Target Start Date
 - : September 21, 2020
 - 4.3 Target Completion Date
 - : July 27, 2021
5. Proposed Procurement Method
 - : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1-a-c => 7 cd)	7	Aug 7, 2020 Aug 13, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020 Aug 27, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	Aug 27, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020 Aug 31, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020 Sept 3, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020 Sept.7, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept 8, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERNANDO T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins. sr/lbb



Contract ID : 20DN0186
Cluster No. :
Contract Name : CONSTRUCTION OF 4 STOREY 8 CL, ANGONO NHS
Location of the Contract : ANGONO, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Const. of 4 Storey 8 Classroom School Building
 - : Php 26,926,246.10/Php 26,859,098.35
 - : FY 2020 BASIC EDUCATIONAL FACILITIES FUND (BEFF)
 - :
 - :
 - :
 - : 240 C.D.
 - : September 21, 2020
 - : May 18, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	Aug 7, 2020	Aug 13, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020	Aug 27, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	Aug 27, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020	Aug 31, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020	Sept 3, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020	Sept.7, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1.-2 within 10 cd from receipt of NOA)	1	Sept 8, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO R. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERNANDO T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0187
Cluster No. :
Contract Name : CONSTRUCTION OF 4 STOREY 8 CL, DON JOSE M. YNARES SR.
MEMORIAL NATIONAL HIGH SCHOOL
Location of the Contract : BINANGONAN, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Const. of 4 Storey 8 Classroom School
 - Building
 - Php 23,039,798.18/Php 22,982,342.32
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 BASIC EDUCATIONAL
 - FACILITIES FUND (BEFF)
 - : 240 C.D.
 - : September 21, 2020
 - : May 18, 2021
 - : Public Bidding
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
	No. of Days	From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	Aug 4, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	Aug 7, 2020	Aug 13, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	Aug 7, 2020	Aug 27, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	Aug 14, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	Aug 27, 2020	
6.7 Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)			
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	Aug 27, 2020	@ 10:00 A.M.
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	Aug 28, 2020	Aug 31, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	Sept 1, 2020	Sept 3, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	Sept 4, 2020	Sept 7, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	Sept 8, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	Sept 14, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	Sept 15, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FREDERICK T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins,sr/lbb



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

RIZAL I
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Government Center, Calumpang, Binangonan, Rizal



42-687

July 13, 2020

ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road
Ortigas Center, Pasig City

SUBJECT : Annual Procurement Plan for Civil Works, Goods and Consultancy Services for FY 2020

Dear Atty. Santiago:

Respectfully forwarded is the Annual Procurement Plan for Civil Works, Goods and Consultancy Services for FY 2020 of this District in compliance with GPPB Circular No. 07-2015.

For your information and ready reference.

Very truly yours,

FERDINAND T. MONAKIL
Officer-In-Charge
Office of the District Engineer

R4A.23.1 LNS, SR./LBB

Copy Furnished:

1. MS. MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
2. Regional BAC-Chairman
DPWH-Region IV-A
EDSA, Quezon City

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0128 (RE-SCHEDULE) Concreting of Road, Brgy. San Juan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0129 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	20DN0130 (RE-SCHEDULE) Rehabilitation of Road with Drainage at Orchid St., Greenheights Subd., Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0131 (RE-SCHEDULE) Rehabilitation of Road and Drainage System, Antipolo Hills Municipal Road, Brgy. San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0134 (RE-BID) Rehabilitation of Road with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0135 (RE-SCHEDULE) Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0136 (RE-SCHEDULE) Repair/Rehabilitation of Drainage System, A. Rodriguez Ave., Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0128 (RE-SCHEDULE) Concreting of Road, Brgy. San Juan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0129 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	20DN0130 (RE-SCHEDULE) Rehabilitation of Road with Drainage at Orchid St., Greenheights Subd., Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0131 (RE-SCHEDULE) Rehabilitation of Road and Drainage System, Antipolo Hills Municipal Road, Brgy. San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0134 (RE-BID) Rehabilitation of Road with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0135 (RE-SCHEDULE) Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0136 (RE-SCHEDULE) Repair/Rehabilitation of Drainage System, A. Rodriguez Ave., Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure

Submitted by:


NEL A. B. MEJIA
OIC-Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer



Contract ID : 20DN0128 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONCRETING OF ROAD, BRGY. SAN JUAN
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Concrete Road
2. Project Cost / Approved Budget for the Contract
 - : Php 15,000,000.00/Php 14,850,000.00
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 DPWH LOCAL
 - : INFRASTRUCTURE PROGRAM
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - : 150 C.D.
 - 4.2 Target Start Date
 - : July 30, 2020
 - 4.3 Target Completion Date
 - : December 26, 2020
5. Proposed Procurement Method
 - : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 7, 2020
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 7, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)		
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

LEONARDO SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-in-Charge / Office of the District Engineer

Ins,sr/lbb



Contract ID : 20DN0129 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE
BUILDING
Location of the Contract : ANTIPOLLO CITY, RIZAL

Rizal District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
: Construction of Multi-Purpose Building
2. Project Cost / Approved Budget for the Contract
: Php 4,000,000.00/Php 3,960,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year
: FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
- 3.2 Completed Detailed Engineering
- 3.3 Completed Bidding Documents
- 3.4 Availability of Right of Way
4. Contract Implementation Schedule
4.1 Contract Duration
4.2 Target Start Date
4.3 Target Completion Date
: 120 C.D.
: July 30, 2020
: November 26, 2020
5. Proposed Procurement Method
: Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 7, 2020
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 7, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)		
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

LEONARDO SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0130 (RE-SCHEDULE)
Cluster No. :
Contract Name : REHABILITATION OF ROAD WITH DRAINAGE AT ORCHID ST.,
GREENHEIGHTS SUBD., MAYAMOT
Location of the Contract : ANTIPOLLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 10,000,000.00/Php 9,800,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
- 3.2 Completed Detailed Engineering
- 3.3 Completed Bidding Documents
- 3.4 Availability of Right of Way
4. Contract Implementation Schedule
4.1 Contract Duration : 120 C.D.
- 4.2 Target Start Date : July 30, 2020
- 4.3 Target Completion Date : November 26, 2020
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 7, 2020
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)		
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:

OK as to availability of fund:

FLR
BRIT LAURENCE A. YAP
District Accountant

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0131 (RE-SCHEDULE)
Cluster No. :
Contract Name : REHABILITATION OF ROAD AND DRAINAGE SYSTEM,
ANTIPOLO HILLS MUNICIPAL ROAD, BRGY. SAN LUIS
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 10,000,000.00/Php 9,800,000.00
3. Readiness of the Contractor for Procurement : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
- 3.1 Availability of Fund, GAA Year :
: 150 C.D.
: July 30, 2020
: December 26, 2020
: Public Bidding
4. Contract Implementation Schedule
- 4.1 Contract Duration
- 4.2 Target Start Date
- 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 7, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:

OK as to availability of fund: *FLR*

BRIT LAURENCE A. YAP
District Accountant

LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins,sr/tbb



Contract ID : 20DN0134 (RE-BID)
Cluster No. :
Contract Name : **REHABILITATION OF ROADS WITH DRAINAGE SYSTEM,
PUORK 4, COLLEGE VIEW PARK, BRGY. CUPANG**
Location of the Contract : **ANTIPOLO CITY, RIZAL**

Rizal I District Engineering Office

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Concrete Road
2. Project Cost / Approved Budget for the Contract : Php 5,000,000.00/Php 4,950,000.00
3. Readiness of the Contractor for Procurement : FY 2020 DPWH LOCAL
3.1 Availability of Fund, GAA Year **INFRASTRUCTURE PROGRAM**
: :
: :
: :
4. Contract Implementation Schedule : 120 C.D.
4.1 Contract Duration : July 30, 2020
4.2 Target Start Date : November 26, 2020
4.3 Target Completion Date : Public Bidding
5. Proposed Procurement Method :
6. Procurement Schedule :

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 7, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1.-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE TAP
District Accountant

Indorse to the Regional Director

LEONARDO SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins,sr/lbb



Contract ID : 20DN0135 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION AND/OR REPAIR/REHABILITATION OF
MULTI-PURPOSE BUILDING, BRGY. KALAWAAN
Location of the Contract : BINANGONAN, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 120 C.D.
 - : August 3, 2020
 - : November 30, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
No. of Days	From	To	
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	June 17, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	June 19, 2020	June 25, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	June 19, 2020	July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	June 26, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	July 9, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	July 9, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	July 10, 2020	July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	July 14, 2020	July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	July 17, 2020	July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	July 21, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	July 2, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	July 27, 2020	
		July 28, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-in-Charge / Office of the District Engineer

Ins sr/lbb

LEONARDO SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman



Contract ID : 20DN0136 (RE-SCHEDULE)
Cluster No. :
Contract Name : REPAIR/REHABILITATION OF DRAINAGE SYSTEM,
A. RODRIGUEZ AVE., BRGY. SAN ANDRES
Location of the Contract : CAINTA, RIZAL


Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Rehabilitation/Major Repair of Drainage Structure
 - : Php 5,000,000.00/Php 4,950,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 90 C.D.
 - : August 3, 2020
 - : October 31, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1.a-c => 7 cd)	7	June 19, 2020 June 25, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020 July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 9, 2020
6.7	Eligibility check (Sec. 25.1-25.2.b => 1 cd. on the date of bidding)	1	July 9, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)		
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020 July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020 July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 17, 2020 July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 21, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 2, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 27, 2020 July 28, 2020

Recommended by:


LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:


NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund:


BRIT LAWRENCE A. YAP
District Accountant

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-in-Charge / Office of the District Engineer

Ins.sr/lbb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0166 Construction and/or repair/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0167 Construction/rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collectors-Rainwater Collectors in Public Facilities	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,192,650.00		4,192,650.00	Construction of 4,000 Polyethylene Plastic Water Container
	20DN0170 Rehabilitation of Multi-Purpose Building (Antipolo Sports Hub), Sitio Oreta, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	20DN0172 Construction of Multi-Purpose Building, Brgy. Tayuman, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0173 Construction of Sports Facility Building at Bluebells, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	20DN0174 Rehabilitation of NHA Road with Drainage, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	14,000,000.00		14,000,000.00	Rehabilitation of Paved Road
	20DN0175 Rehabilitation of Multi-Purpose Building, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building

Submitted by:

NEILA S. MEJIA
OIC-Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0166 Construction and/or repair/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0167 Construction/rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collectors-Rainwater Collectors in Public Facilities	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,192,650.00		4,192,650.00	Construction of 4,000 Polyethylene Plastic Water Container
	20DN0170 Rehabilitation of Multi-Purpose Building (Antipolo Sports Hub), Sitio Oreta, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	20DN0172 Construction of Multi-Purpose Building, Brgy. Tayuman, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0173 Construction of Sports Facility Building at Bluebells, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	20DN0174 Rehabilitation of NHA Road with Drainage, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	14,000,000.00		14,000,000.00	Rehabilitation of Paved Road
	20DN0175 Rehabilitation of Multi-Purpose Building, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building


Submitted by:


NELIA B. MEJIA
OIC/Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERNANDO T. MONAKIL
Officer-in-Charge/Office of the District Engineer



Contract ID : 20DN0166
Cluster No. :
Contract Name : CONSTRUCTION AND/OR REPAIR/REHABILITATION OF
MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO
Location of the Contract : ANGONO, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 120 C.D.
 - : July 30, 2020
 - : November 26, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES			DATES
	No. of Days	From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020	June 23, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020	July 7, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 7, 2020	
6.7 Eligibility check (Sec. 25.1-25.2 bi => 1 cd. on the date of bidding)	1	July 7, 2020	@ 10:00 A.M.
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	2	July 8, 2020	July 9, 2020
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	5	July 10, 2020	July 14, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	2	July 15, 2020	July 16, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	1	July 17, 2020	
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 23, 2020	
6.13 Approval of Contract (sec. 37.3 => max 5-15 cd)	1	July 23, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 24, 2020	

Recommended by:

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb

7-1
NAPOLEON T. ABRIL
BAC - Chairman



Contract ID : 20DN0167
Cluster No. :
Contract Name :

**CONSTRUCTION/REHABILITATION OF WATER SUPPLY/
SEPTAGE AND SEWERAGE/RAINWATER COLLECTORS -**

RAINWATER COLLECTORS IN PUBLIC FACILITIES

a. Bangad ES (1 unit) - 214,000.00	h. Sapang ES (2 units) - 428,000.00
b. Kinagatan ES (1 unit) - 214,000.00	i. Malakaban ES (1 unit) - 218,155.00
c. Bombong ES (2 units) - 428,000.00	j. Pinagdilaan ES (1 unit) - 218,155.00
d. Buhangin ES (2 units) - 428,000.00	k. Tabon ES (1 unit) - 218,155.00
e. Janosa NHS (2 units) - 428,000.00	l. Talim ES (1 unit) - 218,155.00
f. Janosa ES (2 units) - 428,000.00	n. Talim Point NHS (1 unit) - 218,155.00
g. Kayfome-Gulod ES (2 unit) - 428,000.00	

Location of the Contract : **RIZAL 1ST LEGISLATIVE DISTRICT**

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of 4,000 Polythelene Plastic Water Container
 - : Php 4,192,650.00/Php 4,086,775.00
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule
 - : FY 2020 11485 Regular 2020 CURRENT
 - : 90 C.D.
 - : July 30, 2020
 - : October 27, 2020
 - : Public Bidding

PROJECT PROCUREMENT MANAGEMENT PLAN				DATES	
ACTIVITIES			No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)		1	June 16, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)		7	June 17, 2020	June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)		21	June 17, 2020	July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)		1	June 24, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)				
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		1	July 7, 2020	
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd. on the date of bidding)		1	July 7, 2020	@ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)		2	July 8, 2020	July 9, 2020
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)		5	July 10, 2020	July 14, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)		2	July 15, 2020	July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)		1	July 17, 2020	
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)		1	July 23, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)		1	July 23, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)		1	July 24, 2020	

Recommended by:

LEONARDO T. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0170
Cluster No. :
Contract Name : **REHABILITATION OF MULTI-PURPOSE BUILDING (ANTIPOLO SPORTS HUB), SITIO ORETA, BARANGAY SAN ISIDRO**
Location of the Contract : **ANTIPOLO CITY**

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Rehabilitation/Major Repair of Multi Purpose Building
 - : Php 12,000,000.00/Php 11,760,000.00
 - : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 120 C.D.
 - : July 30, 2020
 - : November 26, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 7, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:


LEONARDO SALVADOR SR.
Chief, Planning and Design Section

Approved by:


NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund:


BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins,sr/lbb



20DN0172

CONSTRUCTION OF MULTI-PURPOSE BUILDING,
BRGY. TAYUMAN
BINANGONAN, RIZAL

Name of Procuring Entity

1.	Scope of Works	Construction of Multi-Purpose Building
2.	Project Cost / Approved Budget for the Contract	Php 2,000,000.00/Php 1,960,000.00
3.	Readiness of the Contractor for Procurement	
3.1	Availability of Fund, GAA Year	FY 2020 DPWH VARIOUS INFRA
		INCLUDING LOCAL PROJECTS
3.2	Completed Detailed Engineering	
3.3	Completed Bidding Documents	
3.4	Availability of Right of Way	
4.	Contract Implementation Schedule	
4.1	Contract Duration	90 C.D.
4.2	Target Start Date	July 30, 2020
4.3	Target Completion Date	October 27, 2020
5.	Proposed Procurement Method	Public Bidding
6.	Procurement Schedule	

Recommended by: 

LEONARDO T. SALVADOR SR.
Chief, Planning and Design Section

Approved by: 

NAPOLÉON T. ABRIL
BAC - Chairman

OK as to availability of land: 

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director 

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins. sr/lbb

ins.sr/lbb



Contract ID : 20DN0173
Cluster No. :
Contract Name : CONSTRUCTION OF SPORTS FACILITY BUILDING AT
BLUEBELLS, BRGY. MAYAMOT
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
: Construction of Multi-Purpose Building
: Php 50,000,000.00/Php 49,500,000.00
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year
: FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
:
:
:
:
: 300 C.D.
: July 30, 2020
: May 25, 2021
: Public Bidding
4. Contract Implementation Schedule
4.1 Contract Duration
4.2 Target Start Date
4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 17, 2020 June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020 July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 7, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020 July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020 July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020 July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020 July 24, 2020

Recommended by:



LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:


NAPOLEON T. ABRIL
BAC - Chairman


BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins. sr/lbb



Contract ID : 20DN0174
Cluster No. :
Contract Name : REHABILITATION OF NHA ROAD WITH DRAINAGE,
BRGY. SAN ISIDRO
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 14,000,000.00/Php 13,720,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
- 3.2 Completed Detailed Engineering
- 3.3 Completed Bidding Documents
- 3.4 Availability of Right of Way
4. Contract Implementation Schedule
- 4.1 Contract Duration
- 4.2 Target Start Date : 150 C.D.
- 4.3 Target Completion Date : July 30, 2020
5. Proposed Procurement Method : December 26, 2020
6. Procurement Schedule : Public Bidding

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1.a-c => 7 cd)	7	June 17, 2020	June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020	July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 7, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020	July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020	July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020	July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 23, 2020	

Recommended by:


LEONARDO N. SALVADORA SR.,
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-in-Charge - Office of the District Engineer

Ins, sr/lbb


NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund:



Contract ID : 20DN0175
Cluster No. :
Contract Name : REHABILITATION OF MULTI-PURPOSE BUILDING,
SITIO GUMAMELA, BRGY. STA. CRUZ
Location of the Contract : ANTIPOLLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Rehabilitation/Major Repair of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,940,000.00
 - : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 120 C.D.
 - : July 30, 2020
 - : November 26, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 16, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1.a-c => 7 cd)	7	June 17, 2020	June 23, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 17, 2020	July 7, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 24, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)	1	July 7, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 7, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 8, 2020	July 9, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 10, 2020	July 14, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 15, 2020	July 16, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 17, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 23, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 24, 2020	

Recommended by:

OK as to availability of fund:


BRIT LAURENCE A. YAP
District Accountant

Inorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins.sr/lbb


LEONARDO N. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


NAPOLEON T. ABRIL
BAC - Chairman

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0137 (RE-SCHEDULE) Construction/Improvement of Cliffside and Road Widening with Drainage System, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0138 (RE-SCHEDULE) Rehabilitation of Road and Drainage System at Brookside Hills, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0139 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0140 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public	June 19, 2020 to	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0141 (RE-BID) Asphalt Overlay, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	7,500,000.00		7,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0142 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Libid, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0143 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Tataia, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0144 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Mambuan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge

Submitted by:


NELLA B. MEJIA
OIC - Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0137 (RE-SCHEDULE) Construction/Improvement of Cliffside and Road Widening with Drainage System, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0138 (RE-SCHEDULE) Rehabilitation of Road and Drainage System at Brookside Hills, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0139 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0140 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public	June 19, 2020 to	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0141 (RE-BID) Asphalt Overlay, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	7,500,000.00		7,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0142 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Libid, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0143 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0144 (RE-SCHEDULE) Construction of Pedestrian Overpass, Brgy. Mambagan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge

Submitted by:



NEL A. B. MEJIA
OIC-Procurement Unit

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Office in Charge-Office of the District Engineer



20DN0137 (RE-SCHEDULE)

• •

• •

• •

• •


• •

- E D O P C**

... (i) ...

1

At



Contract ID	: 20DN0138 (RE-SCHEDULE)
Cluster No.	:
Contract Name	: REHABILITATION OF ROAD AND DRAINAGE SYSTEM AT BROOKSIDE HILLS, BRGY. SAN JUAN CAINTA, RIZAL
Location of the Contract	:

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

- | | | | |
|-----|---|---|------------------------------------|
| 1. | Scope of Works | : | Rehabilitation of Paved Road |
| 2. | Project Cost / Approved Budget for the Contract | : | Php 10,000,000.00/Php 9,900,000.00 |
| 3. | Readiness of the Contractor for Procurement | : | |
| 3.1 | Availability of Fund, GAA Year | : | FY 2020 DPWH LOCAL |
| 3.2 | Completed Detailed Engineering | : | INFRASTRUCTURE PROGRAM |
| 3.3 | Completed Bidding Documents | : | |
| 3.4 | Availability of Right of Way | : | |
| 4. | Contract Implementation Schedule | : | |
| 4.1 | Contract Duration | : | 120 C.D. |
| 4.2 | Target Start Date | : | August 3, 2020 |
| 4.3 | Target Completion Date | : | November 30, 2020 |
| 5. | Proposed Procurement Method | : | Public Bidding |
| 6. | Procurement Schedule | : | |

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020	June 25, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020	July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 9, 2020	
6.7	Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)	1	July 9, 2020	@ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020	
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020	July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020	July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	4	July 17, 2020	July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 21, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 28, 2020	

Recommended by:

LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

OK as to availability of funds:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-in-Charge, Office of the District Engineer

{ns.sr/lbb

NAPOLEON T. ABRIL
BAC - Chairman



Contract ID : 20DN0139 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION OF PEDESTRIAN OVERPASS,
BRGY. DELA PAZ
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
: Construction of Bridge
2. Project Cost / Approved Budget for the Contract
: Php 21,000,000.00/Php 20,580,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year
: FY 2020 DPWH VARIOUS INFRA
INCLUDING LOCAL PROJECTS
:
:
:
:
3.2 Completed Detailed Engineering
3.3 Completed Bidding Documents
3.4 Availability of Right of Way
:
:
4. Contract Implementation Schedule
4.1 Contract Duration
: 180 C.D.
4.2 Target Start Date
: August 3 2020
4.3 Target Completion Date
: January 29, 2021
5. Proposed Procurement Method
: Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020 June 26, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020 July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 9, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020 July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020 July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	4	July 17, 2020 July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 21, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 28, 2020

Recommended by:

LEONARDO BALVADORA SR.
Chief, Planning and Design Section

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERNANDO T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Cluster No.	:	
Contract Name	:	CONSTRUCTION OF PEDESTRIAN OVERPASS, BRGY. STA. CRUZ
Location of the Contract	:	ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

	: Construction of Bridge
	: Php 21,000,000.00/Php 20,580,000.00
	: FY 2020 DPMW VARIOUS INFRA INCLUDING LOCAL PROJECTS
	: 210 C.D.
	: August 3, 2020
	: February 28, 2021
	: Public Bidding

Recommended by: 
LEONARDO R. SALVADORA SR.
Chief, Planning and Design Section

Approved by: 
NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund: 
BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director 
FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins. sr/lbb



Contract ID : 20DN0141 (RE-SCHEDULE)
Cluster No. :
Contract Name : ASPHALT OVERLAY, BRGY. MAYAMOT
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Preventive Maintenance of Road:
 - Asphalt Overlay
 - : Php 7,500,000.00/Php 7,350,000.00
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 DPWH VARIOUS INFRA
 - INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 60 C.D.
 - : August 3, 2020
 - : October 1, 2020
 - : Public Bidding
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	No. of Days	DATES	
		From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020	June 25, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020	July 9, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7 Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 9, 2020	
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020	@ 10:00 A.M.
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020	July 13, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020	July 16, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 17, 2020	July 20, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 21, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 28, 2020	

Recommended by:


LEONARDO N. SALVADOR SR.
Chief, Planning and Design Section


Approved by:


BRIT LAURENCE A. YAP
District Accountant

OK as to availability of fund:

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer


NAPOLEON T. ABRIL
BAC - Chairman

Ins. sr/lbb



Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020	June 25, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020	July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 9, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020	July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020	July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 17, 2020	July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1.-2 within 10 cd from receipt of NOA)	1	July 21, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 27, 2020	

ins.sr/lbb



Location of the Contract

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

- | | | |
|-----|---|--|
| 1. | Scope of Works | Construction of Multi-Purpose Building |
| 2. | Project Cost / Approved Budget for the Contract | Php 2,000,000.00/Php 1,960,000.00 |
| 3. | Readiness of the Contractor for Procurement | |
| 3.1 | Availability of Fund, GAA Year | FY 2020 DPWH VARIOUS INFRA |
| 3.2 | Completed Detailed Engineering | INCLUDING LOCAL PROJECTS |
| 3.3 | Completed Bidding Documents | |
| 3.4 | Availability of Right of Way | |
| 4. | Contract Implementation Schedule | |
| 4.1 | Contract Duration | 120 C.D. |
| 4.2 | Target Start Date | August 3, 2020 |
| 4.3 | Target Completion Date | November 30, 2020 |
| 5. | Proposed Procurement Method | Public Bidding |
| 6. | Procurement Schedule | |

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES	DATES			
	No. of Days	From	To	
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020	@ 10:00 A.M.	
6.2 Advertisment/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020	June 25, 2020	
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020	July 9, 2020	
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020		
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)				
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)				
6.7 Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 9, 2020		
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020	@ 10:00 A.M.	
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020	July 13, 2020	
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020	July 16, 2020	
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	4	July 17, 2020	July 20, 2020	
6.12 Contract Preparation and Signing (Sec. 37.2.1.-2 within 10 cd from receipt of NOA)	1	July 21, 2020		
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020		
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 28, 2020		

Recommended by:

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

ins.sr/lbb

NAPOLEON T. ABRIL
BAC - Chairman



Contract ID : 20DN0144 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION OF PEDESTRIAN OVERPASS,
BRGY. MAMBUGAN
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
: Construction of Bridge
2. Project Cost / Approved Budget for the Contract
: Php 21,000,000.00/Php 20,580,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year
: FY 2020 DPWH VARIOUS INFRA
INCLUDING LOCAL PROJECTS
:
:
:
:
:
:
3.2 Completed Detailed Engineering
3.3 Completed Bidding Documents
3.4 Availability of Right of Way
:
:
:
4. Contract Implementation Schedule
4.1 Contract Duration
: 210 C.D.
4.2 Target Start Date
: August 3, 2020
4.3 Target Completion Date
: February 28, 2020
:
:
5. Proposed Procurement Method
: Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
	ACTIVITIES	DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 17, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 19, 2020 June 26, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 19, 2020 July 9, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	June 26, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 9, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 9, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 10, 2020 July 13, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 14, 2020 July 16, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 17, 2020 July 20, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 21, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 27, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 28, 2020

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director:

FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins.sr/lbb

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0145 (RE-SCHEDULE)	Construction of Pedestrian Overpass, Mimbagan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	21,000,000.00			21,000,000.00	Construction of Bridge
20DN0146 (RE-SCHEDULE)	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
20DN0147 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Blue Belis St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00			5,000,000.00	Rehabilitation of Paved Road
20DN0148 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Orchid St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	10,000,000.00			10,000,000.00	Rehabilitation of Paved Road
20DN0149 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Carolina Village, Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	13,000,000.00			13,000,000.00	Rehabilitation of Paved Road
20DN0150 (RE-SCHEDULE)	Asphalt Overlay, Pinagmisanan St., Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	6,000,000.00			6,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
20DN0151 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00			5,000,000.00	Rehabilitation of Paved Road

Submitted by:

NETLY B. MEJIA
OIC - Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User Rizal I DEO/ Local	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement Competitive Bidding to June 30, 2020	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Posting of IB / REI / Advertisement / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0145 (RE-SCHEDULE)	Construction of Pedestrian Overpass, Mimbugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	21,000,000.00			21,000,000.00	Construction of Bridge
20DN0146 (RE-SCHEDULE)	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
20DN0147 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Blue Belis St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00			5,000,000.00	Rehabilitation of Paved Road
20DN0148 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Orchid St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	10,000,000.00			10,000,000.00	Rehabilitation of Paved Road
20DN0149 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Carolina Village, Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	13,000,000.00			13,000,000.00	Rehabilitation of Paved Road
20DN0150 (RE-SCHEDULE)	Asphalt Overlay, Pinagmisanan St., Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	6,000,000.00			6,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
20DN0151 (RE-SCHEDULE)	Rehabilitation of Road with Drainage, Brgy. Muntinlaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00			5,000,000.00	Rehabilitation of Paved Road

Submitted by:

NEIL B. MEJIA
OIC-Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

FERNANDO T. MONAKIL
Chief-in-Charge-Office of the District Engineer



20DN0145 (RE-SCHEDULE)

Cluster No. _____
Contract No. _____

CONSTRUCTION OF PEDESTRIAN OVERPASS,

MAMBUGAN

ANTIPOLO CITY, RIZAL

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020	June 30, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020	July 14, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 14, 2020	
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)			
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020	July 16, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020	July 21, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	2	July 22, 2020	July 23, 2020
	Contract Preparation and Signing (Sec. 37.2.1.-2 within 10 cd from receipt of NOA)	1	July 30, 2020	
6.12	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020	
6.13	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 31, 2020	
6.14				

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman



Contract ID : 20DN0146 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE
BUILDING, BRGY. BAGONG NAYON
Location of the Contract : ANTIPOLLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 120 C.D.
 - : August 6, 2020
 - : December 3, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
No. of Days	From	To	
1	June 19, 2020	@ 10:00 A.M.	
7	June 24, 2020	June 30, 2020	
21	June 24, 2020	July 14, 2020	
1	July 1, 2020		
1	July 14, 2020	@ 10:00 A.M.	
2	July 15, 2020	July 16, 2020	
5	July 17, 2020	July 21, 2020	
2	July 22, 2020	July 23, 2020	
1	July 24, 2020		
1	July 30, 2020		
1	July 30, 2020		
1	July 31, 2020		

Recommended by:


LEONARDO M. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant


NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-in-Charge / Office of the District Engineer

Ins.sr/lbb

OK as to availability of funds:



ANTIPOLO CITY

ins.sr/lbb



Contract ID : 20DN0148 (RE-SCHEDULE)
Cluster No. :
Contract Name : REHABILITATION OF ROAD WITH DRAINAGE, ORCHID ST.,
Brgy. MAYAMOT
Location of the Contract : ANTIPOLLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 10,000,000.00/Php 9,800,000.00
3. Readiness of the Contractor for Procurement :
 - 3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule :
 - 4.1 Contract Duration : 120 C.D.
 - 4.2 Target Start Date : August 6, 2020
 - 4.3 Target Completion Date : December 3, 2020
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020	June 30, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020	July 14, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 14, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020	July 16, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020	July 21, 2020
6.11	Approval of Resolution for Award / issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020	July 23, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 30, 2020	
			July 31, 2020	

Recommended by:


LEONARDO A. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant

OK as to availability of fund:


NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins, sr/lbb



Contract ID : 20DN0149 (RE-SCHEDULE)
Cluster No. :
Contract Name : REHABILITATION OF ROAD WITH DRAINAGE,
CAROLINA VILLAGE, STA. CRUZ
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 13,000,000.00/Php 12,740,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA
INCLUDING LOCAL PROJECTS
- 3.2 Completed Detailed Engineering
- 3.3 Completed Bidding Documents
- 3.4 Availability of Right of Way
4. Contract Implementation Schedule
4.1 Contract Duration : 150 C.D.
- 4.2 Target Start Date : August 6, 2020
- 4.3 Target Completion Date : January 2, 2021
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	No. of Days	DATES	
		From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020	June 30, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020	July 14, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 14, 2020	
6.7 Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)	1	July 14, 2020	@ 10:00 A.M.
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)			
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020	July 16, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020	July 21, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020	July 23, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 30, 2020	

Recommended by:

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERNANDO T. MONAKIL
Officer-In-Charge / Office of the District Engineer

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman



Location of the Contract

Rizal I District Engineering Office

PROJECT PROCUREMENT MANAGEMENT PLAN

- | | | |
|-----|---|--|
| 1. | Scope of Works | : Preventive Maintenance of Road: |
| | | Asphalt Overlay |
| | | Php 6,000,000.00/Php 5,880,000.00 |
| 2. | Project Cost / Approved Budget for the Contract | |
| 3. | Readiness of the Contractor for Procurement | |
| 3.1 | Availability of Fund, GAA Year | : FY 2020 DPWH VARIOUS INFRA
INCLUDING LOCAL PROJECTS |
| 3.2 | Completed Detailed Engineering | |
| 3.3 | Completed Bidding Documents | |
| 3.4 | Availability of Right of Way | |
| 4. | Contract Implementation Schedule | |
| 4.1 | Contract Duration | : 150 C.D. |
| 4.2 | Target Start Date | : August 6, 2020 |
| 4.3 | Target Completion Date | : January 2, 2021 |
| 5. | Proposed Procurement Method | : Public Bidding |

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020	June 30, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020	July 14, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 14, 2020	
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020	July 16, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020	July 21, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020	July 23, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020	
6.13	Approval of Contract (sec. 37.3 => max 5-15 cd)	1	July 30, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 31, 2020	

Recommended by:

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

OK as to availability of fund:

Approved by:

BRIT LAURENCE A. YAP
District Accountant

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDIANDT. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins.Sr/lbb



Contract ID : 20DN0151 (RE-SCHEDULE)
Cluster No. :
Contract Name : REHABILITATION OF ROAD WITH DRAINAGE,
BRGY. MUNTINDILAW
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Rehabilitation of Paved Road
2. Project Cost / Approved Budget for the Contract : Php 5,000,000.00/Php 4,900,000.00
3. Readiness of the Contractor for Procurement : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
- 3.1 Availability of Fund, GAA Year :
:
:
- 3.2 Completed Detailed Engineering :
3.3 Completed Bidding Documents :
3.4 Availability of Right of Way :
:
:
4. Contract Implementation Schedule :
4.1 Contract Duration : 120 C.D.
4.2 Target Start Date : August 6, 2020
4.3 Target Completion Date : December 3, 2020
:
: Public Bidding
5. Proposed Procurement Method :
6. Procurement Schedule :

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES			DATES
	No. of Days	From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020	@ 10:00 A.M.
6.2 Advertisment/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020	June 30, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020	July 14, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)			
6.7 Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 14, 2020	
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020	@ 10:00 A.M.
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020	July 16, 2020
6.10 Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020	July 21, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020	July 23, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 30, 2020	

Recommended by:

LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

FLR
BRIT LAURENCE A. YAP
District Accountant

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins, sr/lbb

OK as to availability of fund:

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0152 (RE-SCHEDULE)	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan, Calinta, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP		3,000,000.00			Construction of Multi-Purpose Building
20DN0153 (RE-SCHEDULE)	Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP		3,000,000.00			Construction of Multi-Purpose Building
20DN0154 (RE-SCHEDULE)	Rehabilitation of Road, Brookside Ave., Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP		5,000,000.00			Rehabilitation of Paved Road

Submitted by:
NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:

NAPOLION T. ABRIL
BAC-Chairman
T.C.

Approved by:

ERBENAND T. MONAKIL
Office-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Posting of IB / REI	Advertisement / Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0152 (RE-SCHEDULE)	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
20DN0153 (RE-SCHEDULE)	Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
20DN0154 (RE-SCHEDULE)	Rehabilitation of Road, Brookside Ave., Brgy. Muntinlawa, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00			5,000,000.00	Rehabilitation of Paved Road

Submitted by:

NEILAB M. MEJIA
OIC-Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

PERDINAND T. MONAKIL
Office-in-Charge-Office of the District Engineer



Contract ID : 20DN0152 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION AND/OR REPAIR/REHABILITATION OF
MULTI-PURPOSE BUILDING, BRGY. SAN JUAN
Location of the Contract : CAINTA, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - :
 - : 120 C.D.
 - : August 6, 2020
 - : December 3, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 24, 2020 June 30, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020 July 14, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 14, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020 July 16, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020 July 21, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020 July 23, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 30, 2020 July 31, 2020

Recommended by:


LEONARDO N. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant


NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins,sr/lbb

OK as to availability of fund:



Contract ID : 20DN0153 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION OF MULTI-PURPOSE BUILDING
(BARANGAY HALL EXTENSION), BRGY. STA. CRUZ
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,940,000.00
 - : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 120 C.D.
 - : August 6, 2020
 - : December 3, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 19, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1-a-c => 7 cd)	7	June 24, 2020 June 30, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 24, 2020 July 14, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 1, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 14, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 14, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	July 15, 2020 July 16, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	5	July 17, 2020 July 21, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	2	July 22, 2020 July 23, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 24, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	July 30, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	July 30, 2020 July 31, 2020

Recommended by:

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE YAP
District Accountant

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERNANDO T. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins. sr/lbb



Location of the Contract

Name of Procuring Entity

	: Rehabilitation of Paved Road
	: Php 5,000,000.00/Php 4,900,000.00
	: FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
	: 90 C.D.
	: August 6, 2020
	: November 3, 2020
	: Public Bidding

Recommended by:

OK as to availability of funds:

Indorse to the Regional Director

ins.sr/lbb

NAPOLEON T. ABRIL
BAC - Chairman

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Posting of IB / REI	Advertisement / Opening of Bids	Submission / Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
										Total	MOOE	CO	
20DN0155 (RE-SCHEДУLE)	Concreting of Road with Drainage, Cogeo Ph. 1, Bagong Mayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	5,000,000.00			Construction of Concrete Road
20DN0156 (RE-BID)	Construction of Multi-Purpose Building, Civic Center, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
20DN0157	Improvement/Construction of Flood Control Structures of Kamias Creek (Cogeo Gate 1) Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	79,021,000.00			Construction of Flood Mitigation Structure
20DN0158	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dolores, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
20DN0159	Construction of Multi-Purpose Building, Brgy. Muzon, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	2,000,000.00			Construction of Multi-Purpose Building
20DN0160	Construction of Multi-Purpose Building, Sitio Pinagmisahan, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
20DN0161	Construction of Pedestrian Overpass, Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	41,000,000.00			Construction of Bridge

Submitted by:

NELIA B. MELIA
OIC-Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

FERNANDO T. MONAKIL
Office-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0155 (RE-SCHEDULE)	Concrete of Road with Drainage, Cogeo Ph. 1, Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	5,000,000.00				Construction of Concrete Road
20DN0156 (RE-BID)	Construction of Multi-Purpose Building, Civic Center, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00				Construction of Multi-Purpose Building
20DN0157	Improvement/Construction of Flood Control Structures of Karas Creek (Cogeo Gate 1) Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	79,021,000.00				Construction of Flood Mitigation Structure
20DN0158	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dolores, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00				Construction of Multi-Purpose Building
20DN0159	Construction of Multi-Purpose Building, Brgy. Muzon, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	2,000,000.00				Construction of Multi-Purpose Building
20DN0160	Construction of Multi-Purpose Building, Silo Pinaagsahan, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	10,000,000.00				Construction of Multi-Purpose Building
20DN0161	Construction of Pedestrian Overpass, Sun Valley (Barangay Bagong Nayon to Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	41,000,000.00				Construction of Bridge

Submitted by:

NEILA B. MEJIA
OIC-Procurement Unit

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

FREDERICK T. MONAKIL
OIC-in-Charge-Office of the District Engineer



Contract ID : 20DN0155 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONCRETING OF ROAD WITH DRAINAGE, COGEO PH.1,
BAGONG NAYON
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Construction of Concrete Road
2. Project Cost / Approved Budget for the Contract : Php 5,000,000.00/Php 4,900,000.00
3. Readiness of the Contractor for Procurement :
 - 3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - 3.2 Completed Detailed Engineering :
 - 3.3 Completed Bidding Documents :
 - 3.4 Availability of Right of Way :
4. Contract Implementation Schedule :
 - 4.1 Contract Duration : 150 C.D.
 - 4.2 Target Start Date : August 10, 2020
 - 4.3 Target Completion Date : January 6, 2021
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule :

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES	No. of Days	DATES	
		From	To
6.1 Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020	@ 10:00 A.M.
6.2 Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020	July 2, 2020
6.3 Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020	July 16, 2020
6.4 Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020	
6.5 Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6 Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020	
6.7 Eligibility check (Sec. 25.1-25.2.bj => 1 cd, on the date of bidding)	1	July 16, 2020	@ 10:00 A.M.
6.8 Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020	
6.9 Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020	July 20, 2020
6.10 Post Qualification (Including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020	July 23, 2020
6.11 Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020	July 27, 2020
6.12 Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020	
6.13 Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020	
6.14 Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 3, 2020	

Recommended by:

FLR

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins.sr/lbb



Contract ID : 20DN0156 (RE-SCHEDULE)
Cluster No. :
Contract Name : CONSTRUCTION OF MULTI-PURPOSE BUILDING,
CIVIC CENTER, BRGY. INARAWAN
Location of the Contract : ANTIPOLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 120 C.D.
 - : August 10, 2020
 - : December 7, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 16, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020 July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020 July 23, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020 July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 3, 2020 August 4, 2020

Recommended by:

OK as to availability of Fund: *FLP*

BRIT LAURENCE A. YAP
District Accountant

[Signature]
LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

[Signature]
NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

[Signature]
FERDINAND T. MONAKIL
Officer-In-Charge, Office of the District Engineer

Ins,sr/lbb



Contract ID : 20DN0157
Cluster No. :
Contract Name : IMPROVEMENT/CONSTRUCTION OF FLOOD CONTROL
STRUCTURES OF KAMIAS CREEK (COGEO GATE 1)
Location of the Contract : ANTIPOLLO CITY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Flood Mitigation Structure
 - : Php 79,021,000.00/Php 76,255,265.00
 - : FY 2020 DPWH REGULAR INFRASTRUCTURE PROGRAM
 - : 270 C.D.
 - : August 10, 2020
 - : May 6, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
No. of Days	From	To	
1	June 23, 2020	@ 10:00 A.M.	
7	June 26, 2020	July 2, 2020	
21	June 26, 2020	July 16, 2020	
1	July 3, 2020		
1	July 16, 2020		
1	July 16, 2020	@ 10:00 A.M.	
4	July 17, 2020	July 20, 2020	
3	July 21, 2020	July 23, 2020	
4	July 24, 2020	July 27, 2020	
1	July 28, 2020		
1	August 3, 2020		
1	August 3, 2020		
1	August 4, 2020		

Recommended by:

OK as to availability of fund: FLR
BRIT LAURENCE A. YAP
District Accountant

LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins. sr/lbb



Contract ID : 20DN0158
Cluster No. :
Contract Name : CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE
BUILDING, BRGY. DOLORES
Location of the Contract : TAYTAY, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 3,000,000.00/Php 2,970,000.00
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 120 C.D.
 - : August 10, 2020
 - : December 7, 2020
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020
6.7	Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)	1	July 16, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)		
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020 July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020 July 23, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4,7cd)	4	July 24, 2020 July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 3, 2020 August 4, 2020

Recommended by:


LEONARDO A. SALVADOR SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant

OK as to availability of fund:

Indorse to the Regional Director


FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer


NAPOLEON T. ABRIL
BAC - Chairman



Cluster No.

Contract Name

BRGY. MUZON

TAYTAY, RIZAL

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES			DATES	
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020	July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020	July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020	
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 16, 2020	@ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020	@ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020	July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020	July 23, 2020
6.11	Approval of Resolution for Award / issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020	July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020	
6.13	Approval of Contract (sec. 37.3 => max 5-15 cd)	1	August 3, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 3, 2020	
		1	August 4, 2020	

NAPOLEON T. ABRIL
BAC - Chairman

ins sr/1bb



Contract ID : 20DN0160
Cluster No. :
Contract Name : CONSTRUCTION OF MULTI-PURPOSE BUILDING,
SITIO PINAGMISAHAN, BARANGAY DELA PAZ
Location of the Contract : ANTIPOLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 10,000,000.00/Php 9,800,000.00
 - : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 180 C.D.
 - : August 10, 2020
 - : February 5, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 16, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020 July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020 July 23, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020 July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 4, 2020

Recommended by:

RLR

OK as to availability of fund:

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

[Signature]
LEONARDO M. SALVADORA SR.
Chief, Planning and Design Section

Approved by:

[Signature]
NAPOLEON T. ABRIL
BAC - Chairman

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins,sr/lbb



Contract ID : 20DN0161
Cluster No. :
Contract Name : CONSTRUCTION OF PEDESTRIAN OVERPASS, SUN VALLEY
(BARANGAY BAGONG NAYON TO DELA PAZ)
Location of the Contract : ANTIPOLLO CITY

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works : Construction of Bridge
2. Project Cost / Approved Budget for the Contract : Php 41,000,000.00/Php 40,180,000.00
3. Readiness of the Contractor for Procurement
3.1 Availability of Fund, GAA Year : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
3.2 Completed Detailed Engineering :
3.3 Completed Bidding Documents :
3.4 Availability of Right of Way :
4. Contract Implementation Schedule
4.1 Contract Duration : 240 C.D.
4.2 Target Start Date : August 10, 2020
4.3 Target Completion Date : April 6, 2021
5. Proposed Procurement Method : Public Bidding
6. Procurement Schedule :

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)		
6.7	Eligibility check (Sec. 25.1-25.2.bi => 1 cd, on the date of bidding)	1	July 16, 2020
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020 @ 10:00 A.M.
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020 July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020 July 23, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020 July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	July 28, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 3, 2020 August 4, 2020

Recommended by:

OK as to availability of fund: *FLA*

BRIT LAURENCE A. YAP
District Accountant

Leonardo
LEONARDO DELVADORA SR.
Chief, Planning and Design Section

Approved by:

T.T.C.
NAPOLEON T. ABRIL
BAC - Chairman

Indorse to the Regional Director

Fernando
FERDINAND T. MONAKIL
Officer-In-Charge / Office of the District Engineer

Ins,sr/lbb

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0168	Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Brgy. San Juan (Phase 2), Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	87,054,000.00			87,054,000.00	Construction of Flood Mitigation Facility
20DN0169	Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Phase 3, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	50,000,000.00			50,000,000.00	Construction of Flood Mitigation Structure
20DN0171	Construction/Rehabilitation of Multi-Purpose Building (Priit Medical Center including Site Development), Brgy. San Libis, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	20,000,000.00			20,000,000.00	Construction of Multi-Purpose Building

Submitted by:
 NELIN B. MEJIA
 OIC, Procurement Unit

Recommended by:
 NAPOLEON T. ABRIL
 BAC-Chairman

Approved by:
 FERDINAND T. MONAKIL
 Officer-in-Charge-Office of the District Engineer

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Program / Project	PMO / End-User	Is this an Early Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DN0168	Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Brgy. San Juan (Phase 2), Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	87,054,000.00			87,054,000.00	Construction of Flood Mitigation Facility
20DN0169	Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Phase 3, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	50,000,000.00			50,000,000.00	Construction of Flood Mitigation Structure
20DN0171	Construction/Rehabilitation of Multi-Purpose Building (First Medical Center including Site Development), Brgy. San Libis, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	20,000,000.00			20,000,000.00	Construction of Multi-Purpose Building

Submitted by:
NECIA B. MEJIA
OIC-Procurement Unit

Recommended by:
NAPOLION T. ABRIL
BAC-Chairman

Approved by:
FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer



Contract ID : 20DN0168
Cluster No. :
Contract Name : CONSTRUCTION OF FLOODGATE, CAINTA RIVER, SAN FRANCISCO MANGGAHAN FLOODWAY, BRGY. SAN JUAN (PHASE 2)
Location of the Contract : CAINTA, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Flood Mitigation Facility
 - : Php 87,054,000.00/Php 85,312,920.00
 - : FY 2020 DPWH REGULAR INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
 - : 180 C.D.
 - : August 10, 2020
 - : February 5, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
	ACTIVITIES	DATES		
		No. of Days	From	To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020	@ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020	July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020	July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020	
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)			
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020	
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 16, 2020	@ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	1	July 16, 2020	
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	4	July 17, 2020	July 20, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	3	July 21, 2020	July 23, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	4	July 24, 2020	July 27, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	August 3, 2020	
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020	
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 4, 2020	

Recommended by:



LEONARDO N. SALVADORA SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director


FERDINAND T. MONAKILL
Officer-In-Charge - Office of the District Engineer


NAPOLEON T. ABRIL
BAC - Chairman

OK as to availability of fund:

Ins.sr/lbb



Contract ID : 20DN0169
Cluster No. :
Contract Name : CONSTRUCTION OF FLOODGATE, CAINTA RIVER, SAN FRANCISCO MANGGAHAN FLOODWAY, PHASE 3, BRGY. SAN JUAN
Location of the Contract : CAINTA, RIZAL

Rizal I District Engineering Office

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Flood Mitigation Structure
 - : Php 50,000,000.00/Php 49,000,000.00
 - : FY 2020 DPWH VARIOUS INFRA INCLUDING LOCAL PROJECTS
 - :
 - :
 - :
 - : 210 C.D.
 - : August 10, 2020
 - : March 7, 2021
 - : Public Bidding
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - 3.2 Completed Detailed Engineering
 - 3.3 Completed Bidding Documents
 - 3.4 Availability of Right of Way
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
5. Proposed Procurement Method
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020
6.7	Eligibility check (Sec. 25.1-25.2 bi => 1 cd, on the date of bidding)	1	July 16, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	4	July 17, 2020 July 20, 2020
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	3	July 21, 2020 July 23, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	4	July 24, 2020 July 27, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	1	July 28, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	August 3, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 4, 2020

Recommended by:

LEONARDO J. BALVADORA SR.
Chief, Planning and Design Section

Approved by:

NAPOLEON T. ABRIL
BAC - Chairman

BRIT LAURENCE A. YAP
District Accountant

Indorse to the Regional Director

FERDINAND T. MONAKIL
Officer-In-Charge - Office of the District Engineer

Ins. sr/lbb



Contract ID : 20DN0171
Cluster No. :
Contract Name : CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE
BUILDING (PRITIL/MEDICAL CENTER INCLUDING SITE
DEVELOPMENT), BRGY. LIBIS
Location of the Contract : BINANGONAN, RIZAL

Rizal I District Engineering Office
Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works
 - : Construction of Multi-Purpose Building
 - : Php 20,000,000.00/Php 19,800,000.00
2. Project Cost / Approved Budget for the Contract
3. Readiness of the Contractor for Procurement
 - 3.1 Availability of Fund, GAA Year
 - : FY 2020 DPWH LOCAL INFRASTRUCTURE PROGRAM
 - :
 - :
 - :
4. Contract Implementation Schedule
 - 4.1 Contract Duration
 - 4.2 Target Start Date
 - 4.3 Target Completion Date
 - : 180 C.D.
 - : August 10, 2020
 - : February 5, 2021
5. Proposed Procurement Method
6. Procurement Schedule
 - : Public Bidding

PROJECT PROCUREMENT MANAGEMENT PLAN			
ACTIVITIES		DATES	
		No. of Days	From To
6.1	Pre-procurement Conference (Section 20.2 => 1 cd. For projects above 5M)	1	June 23, 2020 @ 10:00 A.M.
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2.1-a-c => 7 cd)	7	June 26, 2020 July 2, 2020
6.3	Issuance and availability of Bidding Documents (section 17.3 => from 1st day of advertisement to submission of bids)	21	June 26, 2020 July 16, 2020
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	July 3, 2020
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)		
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	July 16, 2020
6.7	Eligibility check (Sec. 25.1-25.2.b1 => 1 cd, on the date of bidding)	1	July 16, 2020 @ 10:00 A.M.
6.8	Submission and Receipts of Bids (sec. 25.4b => from last day of posting to the submission of bids)	4	July 17, 2020 July 20, 2020
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	3	July 21, 2020 July 23, 2020
6.10	Post Qualification (including submission of additional requirements) (Sec. 34.8 => 7 cd)	4	July 24, 2020 July 27, 2020
6.11	Approval of Resolution for Award / Issuance of Notice to Award (Sec. 37.1.2=>4.7cd)	1	July 28, 2020
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd from receipt of NOA)	1	August 3, 2020
6.13	Approval of Contract (sec. 37.3 => max. 5-15 cd)	1	August 3, 2020
6.14	Issuance of Notice to Proceed (Sec. 37.4.1 => 2-3 cd from date of approval of contract)	1	August 4, 2020

Recommended by:


LEONARDO A. SALVADORA SR.
Chief, Planning and Design Section

Approved by:


BRIT LAURENCE A. YAP
District Accountant


NAPOLEON T. ABRILL
BAC - Chairman

Indorse to the Regional Director


FERDINAND T. MONAKILL
Officer-In-Charge / Office of the District Engineer

Ins,sr/lbb