




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila



19 July 2017


**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**  
**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017**  
**OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Project, numbered 024 to 032, which covers projects to be undertaken by Roads Management Cluster I (Bilateral) – Unified Project Management Office (RMCI Bilateral-UPMO).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
ROADS MANAGEMENT CLUSTER I (BILATERAL)-UPMO (RMCIB-UPMO)												
024	Metro Manila Interchange Construction Project (Phase VI) under the JICA Loan Agreement No. PH-P258, Quezon City, Metro Manila	RMCIB-UPMO	International Competitive Bidding	Oct. 11, 2017 - Oct. 17, 2017	Dec. 12, 2017	May 08, 2018 - May 11, 2018	May 14, 2018 - June 08, 2018	GAA JICA L/A No. PH-P258	3,000,000,000.00			Construction of three (3) interchanges (underpass & flyover)
025	Arterial Road Bypass Project, Phase III, Contract Package 3 (Full Design of Four (4) Lanes Plaridel Bypass), JICA Loan Agreement No. PH-P250, Province of Bulacan, Region III	RMCIB-UPMO	International Competitive Bidding	Nov. 15, 2017 - Nov. 21, 2017	Jan. 09, 2018	May 22, 2018 - May 24, 2018	May 25, 2018 - June 21, 2018	GAA JICA L/A No. PH-P250 (From Savings) Supplemental Loan	1,100,000,000.00			Road and Bridge Construction with a total length of 2.22 km.
026	UI-3: Contract Package VA, Mamburao Section, Mindoro West Coast Road Improvement Project, K0400+926.67-K0405+701.00 under Road Upgrading & Preservation Project, UI Component, JICA Loan Agreement No. PH-P247, Province of Occidental Mindoro	RMCIB-UPMO	National Competitive Bidding	Aug. 04, 2017 - Aug. 10, 2017	Sept. 05, 2017	Sept. 26, 2017 - Oct. 02, 2017	Oct. 03, 2017 - Oct. 12, 2017	GAA JICA L/A No. PH-P247	220,000,000.00			Reconstruction of Taberna Bridge on H-Pile and Bored Pile Foundation, PCDG Type IV-B Girder
027	RUPP Pre-Fixed Component: Surigao-Davao Coastal Road, Compostela Valley-Tagum, Davao del Norte Road Section, K1781+(-586) to K1821+200, Compostela Valley & K1822+(-797) to K1828+044, Davao del Norte, Province of Compostela Valley and Davao del Norte, Region XI	RMCIB-UPMO	National Competitive Bidding	Aug. 31, 2017 - Sept. 06, 2017	Oct. 03, 2017	Oct. 26, 2017 - Nov. 02, 2017	Dec. 05, 2017 - Dec. 18, 2017	GAA, MVUC JICA L/A No. PH-P247	500,000,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works
028	RUPP Annual Work Program 3 / Preventive Maintenance (AWP3/PM): Daang Maharlika, Cabagan-San Pablo Section, K0444+000 to K0460+752, with exceptions), Province of Isabela, Region II	RMCIB-UPMO	National Competitive Bidding	Sept. 15, 2017 - Sept. 21, 2017	Oct. 17, 2017	Nov. 08, 2017 - Nov. 14, 2017	Nov. 15, 2017 - Nov. 24, 2017	GAA, MVUC JICA L/A No. PH-P247	200,000,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works
029	RUPP Annual Work Program 3 / Preventive Maintenance (AWP3/PM): Davao-Cotabato Road, Davao City Bdry.-Jct. Digos Section, K1524+487 to K1532+900, with exceptions), Province of Davao del Norte, Region XI	RMCIB-UPMO	National Competitive Bidding	Sept. 08, 2017 - Sept. 14, 2017	Oct. 10, 2017	Oct. 31, 2017 - Nov. 07, 2017	Nov. 08, 2017 - Nov. 16, 2017	GAA, MVUC JICA L/A No. PH-P247	160,000,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works
030	RUPP Annual Work Program 3 / Preventive Maintenance (AWP3/PM): Dalwangan-Patpat-San Jose Section, K1496+800 to K1510+000, with exceptions), Province of Bukidnon, Region X	RMCIB-UPMO	National Competitive Bidding	Sept. 01, 2017 - Sept. 07, 2017	Oct. 03, 2017	Oct. 25, 2017 - Nov. 02, 2017	Nov. 03, 2017 - Nov. 13, 2017	GAA, MVUC JICA L/A No. PH-P247	198,000,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works

Republic of the Philippines  
Department of Public Works and Highways


**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
031	RUPP Annual Work Program 3 / Preventive Maintenance (AWP3/PM): Kibunsod-Sta. Cruz Section, K1283+000 to K1293+086, Province of Misamis Oriental, Region X	RMCIB-UPMO	National Competitive Bidding	Sept. 01, 2017 - Sept. 07, 2017	Oct. 03, 2017	Oct. 25, 2017 - Nov. 02, 2017	Nov. 03, 2017 - Nov. 13, 2017	GAA, MVUC JICA L/A No. PH-P247	183,570,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works
032	RUPP Annual Work Program 3 / Preventive Maintenance (AWP3/PM): Sta Cruz-Talisayan Sect., K1293+086 to K1303+000, Province of Misamis Oriental, Region X	RMCIB-UPMO	National Competitive Bidding	Sept. 01, 2017 - Sept. 07, 2017	Oct. 03, 2017	Oct. 25, 2017 - Nov. 02, 2017	Nov. 03, 2017 - Nov. 13, 2017	GAA, MVUC JICA L/A No. PH-P247	180,440,000.00			Asphalt Overlay, Reblocking of PCCP and other miscellaneous works

SUBMITTED BY:

  
**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

RECOMMENDING APPROVAL:

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works


APPROVED:

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

14 July 2017



**MEMORANDUM**


**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Project, numbered 020 to 023, which covers projects to be undertaken by Flood Control Management Cluster-Unified Project Management Office (FCMC-UPMO) and Bridge Management Cluster-Unified Project Management Office (BMC-UPMO).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
FLOOD CONTROL MANAGEMENT CLUSTER-UPMO (FCMC-UPMO)												
020	Upgrading of Lungos Pumping Stations 1 and 2, Malabon City		Open Competitive Bidding	July 28, 2017- Aug. 03, 2017	Sept. 05, 2017	Sept. 24, 2017- Oct. 01, 2017	Oct. 02, 2017- Oct. 12, 2017	GAA FY 2017	100,000,000.00			Upgrading of two (2) Pumping Station
021	Navotas - Provision of Two (2) Pumping Stations along Navotas Coastal Dike, Navotas City		Open Competitive Bidding	Aug. 04, 2017- Aug. 10, 2017	Sept. 12, 2017	Oct. 01, 2017- Oct. 08, 2017	Oct. 09, 2017- Oct. 19, 2017	GAA FY 2017	100,000,000.00			Excavation and Concrete Pile Driving Works & Installation of Pumps & Accessories
022	Construction of Navotas Coastal Dike, Navotas City, Sta. 0+000 to Sta. 0+(-0425), Navotas Terminal, Navotas City		Open Competitive Bidding	Aug. 11, 2017- Aug. 17, 2017	Sept. 19, 2017	Oct. 08, 2017- Oct. 15, 2017	Oct. 16, 2017- Oct. 26, 2017	GAA FY 2017	200,000,000.00			Embankment Sheet Piling and Concrete Pile Driving Works
BRIDGE MANAGEMENT CLUSTER-UPMO (BMC-UPMO)												
023	17200007 Contract Package 4, Design and Build Bridges in Luzon under the Bridge Construction Replacement Program (BCRP) I, Region IV-A: 1) Nanguma Br. and App., Rizal Bdry.-Famy-Quezon Road; 2) Sta. Maria Bridge III and App., Talisay-Laurel-Agoncillo Road; 3) Sala Bridge & App., Manila South Road; 4) San Francisco Bridge & App., MSR Jct. Lopez-Catanauan Road; 5) San Miguel Dau Bridge & App., MSR Jct. Lopez-Catanauan Road; 6) Cogorin Bridge & App., MSR Jct. Lopez-Catanauan Road; 7) Bay II Bridge & App., Calamba-Sta. Cruz-Famy Jct. Rd.; 8) Sangirin Br. & App., Quezon-Alabat-Perez Road		Competitive Bidding	July 21, 2017- July 27, 2017	Aug. 29, 2017	Sept. 20, 2017- Sept. 22, 2017	Sept. 25, 2017- Oct. 04, 2017	GAA CY 2017	215,603,446.27			Construction/ Replacement of Eight (8) Bridges including its approaches

SUBMITTED BY:


**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

RECOMMENDING APPROVAL:

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works


APPROVED:

**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

25 April 2017




**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**  
**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017**  
**OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Project, numbered 010 to 019, which covers projects to be undertaken by Unified Project Management Office-Flood Control Management Cluster (UPMO-FCMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
FLOOD CONTROL MANAGEMENT CLUSTER-UPMO (FCMC-UPMO)												
010 ✓	Flood Control Projects in Central Luzon - Flood Control Works in Porac-Gumain River, Lubao, Sasmuan and Guagua, Pampanga		Local Competitive Bidding	Apr. 25, 2017	May 23, 2017	June 06, 2017	June 13, 2017	FY 2017 Infrastructure Program	100,000,000.00	✓	100,000,000.00	Dredging/ Channel Excavation
011 ✓	Rehabilitation/Restoration of Deteriorated Dikes/ Eroded Riverbanks along Pampanga River incl. Candaba Cut-Off Channel, Pampanga/Nueva Ecija		Local Competitive Bidding	Apr. 28, 2017	May 25, 2017	June 08, 2017	June 15, 2017	FY 2017 Infrastructure Program	100,000,000.00	✓	100,000,000.00	Drainage and Slope Protection Works
012 ✓	Lahar Control Works in Pasig-Potrero/Gugu Rivers, Bacolor, Pampanga		Local Competitive Bidding	May 09, 2017	June 06, 2017	June 21, 2017	June 28, 2017	FY 2017 Infrastructure Program	100,000,000.00	✓	100,000,000.00	Drainage and Slope Protection Works
013 ✓	Construction of Layac-Diversion Channel, Dinalupihan, Bataan		Local Competitive Bidding	May 16, 2017	June 13, 2017	June 28, 2017	July 05, 2017	FY 2017 Infrastructure Program	100,000,000.00	✓	100,000,000.00	Drainage and Slope Protection Works
014 ✓	Flood Control Works - Abacan River Diking and Slope Protection Works, Mexico, Pampanga		Local Competitive Bidding	May 19, 2017	June 15, 2017	June 30, 2017	July 07, 2017	FY 2017 Infrastructure Program	200,000,000.00	✓	200,000,000.00	Drainage and Slope Protection Works
015 ✓	Rehabilitation of Pampanga River Basin, Brgy. Sta. Cruz, San Simon, Pampanga		Local Competitive Bidding	May 26, 2017	June 22, 2017	July 07, 2017	July 14, 2017	FY 2017 Infrastructure Program	150,000,000.00	✓	150,000,000.00	Drainage and Slope Protection Works
016 ✓	Diking with Slope Protection Sacobia-Bamban River, Pampanga and Tarlac		Local Competitive Bidding	May 30, 2017	June 27, 2017	July 12, 2017	July 19, 2017	FY 2017 Infrastructure Program	100,000,000.00	✓	100,000,000.00	Drainage and Slope Protection Works
017 ✓	Flood Control Projects Based on Master Plan for Metro Manila and Surrounding Areas, Upper Marikina River Improvement (Upstream of Marikina Bridge), Marikina City and Pasig City		Open Competitive Bidding	July 21, 2017	Aug. 29, 2017	Sep. 17, 2017	Sep. 25, 2017	GAA FY 2016	570,937,374.70	✓	570,937,374.70	Replacement of Existing Bridge and Channel Improvement Works

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
018	Rehabilitation of Dike System along Cura-Labugaon River (Breached and Eroded Dike, Left and Right Bank), Laoag River Basin Flood Control and SABO Project, Municipalities of Piddig and Solsona, Ilocos Norte		Open Competitive Bidding	June 16, 2017	July 25, 2017	Aug. 16, 2017	Aug. 24, 2017	GAA FY 2017 with MYOA Allocation for FY 2017	100,000,000.00		100,000,000.00	Construction of Flood Control Structures
019	Rehabilitation of Dike System along Solsona River (Breached and Eroded Dike, Left and Right Bank), Laoag River Basin Flood Control and SABO Project, Municipalities of Solsona, Ilocos Norte		Open Competitive Bidding	June 23, 2017	Aug. 01, 2017	Aug. 23, 2017	Aug. 31, 2017	GAA FY 2017 with MYOA Allocation for FY 2017	100,000,000.00		100,000,000.00	Construction of Flood Control Structures

SUBMITTED BY:

**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

RECOMMENDING APPROVAL:

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Chairman, BAC for Civil Works


APPROVED:

**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila



13 March 2017


**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**  
**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017**  
**OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Project, numbered 004 to 009, which covers projects to be undertaken by UPMO-FCMC, UPMO-BMC and Bureau of Construction (BOC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

1860  
1850

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
FLOOD CONTROL MANAGEMENT CLUSTER-UPMO (FCMC-UPMO)												
004	Agno River Basin Flood Control Project (Phase I)- Construction of Protection Works using Gabions & Mattresses, Brgy. Dorongan Sawat, Sta. 2+840 to Sta. 3+140 and Sta. 3+140 to Sta. 3+640, Dorongan Ketaket, Sta. 1+592 to Sta. 2+840, Mangatarem; (Phase II-A) - Raising of Grade of Diike with Protection Works using Gabions and Mattresses, Sta. 0+000 to Sta. 1+296, Brgy. San Vicente, Alcala; (Phase II-B) - Rehabilitation of Poponto Swamp, Sta. 4+400 to Sta. 9+908, Alcala-Bautista; (Phase III) - Construction of Diike w/ Protection Works using Gabions & Mattresses along Asingan-Tayug, Sta. 28+600 - Sta. 29+776, Pangasinan		Competitive Bidding	Mar. 31, 2017 - Apr. 06, 2017	May 02, 2017	May 21, 2017 - May 28, 2017	May 29, 2017 - June 08, 2017	GAA FY 2017	400,000,000.00			Construction of Slope Protection Works using Gabions and Mattresses
005	Flood Control Projects based on Flood Master Plan for Metro Manila and Surrounding Areas, San Juan River Improvement, Quezon City, 6th LD, Revetment and Dredging Works along San Juan River, 1st District, NCR, Sta. 2+738.35 to Sta. 4+100 (Left River Bank) from Old Sta. Mesa Bridge to Rolling Hills Village, Quezon City		Competitive Bidding	May 19, 2017 - May 25, 2017	June 20, 2017	July 09, 2017 - July 16, 2017	July 17, 2017 - July 27, 2017	GAA FY 2017	400,000,000.00			Construction of Flood Control Structures
006	Rehabilitation of Diike System along Madongan River (Breached and Eroded Diike, Left-and-Right Bank), Laoag River Basin Flood Control and SABO Project, Municipalities of Marcos, Nueva Era and Dingras, all in the Province of Ilocos Norte		Competitive Bidding	Apr. 28, 2017 - May 04, 2017	June 06, 2017	June 25, 2017 - July 02, 2017	July 03, 2017 - July 13, 2017	GAA FY 2017	900,000,000.00			Construction of Flood Control Structures
007	Construction/Improvement of Catbalogan City Drainage System, Catbalogan City, including Antiao River Control, Samar		Competitive Bidding	June 08, 2017 - June 14, 2017	July 10, 2017	July 29, 2017 - Aug. 05, 2017	Aug. 06, 2017 - Aug. 16, 2017	GAA FY 2016	500,000,000.00			Construction of Slope Protection Works using Active Protection System (High Tensile Wire) and Erosion Control Mat (Type 1) and Drainage Improvement Works

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017**  
**CENTRALLY PROCURED PROJECTS**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
BRIDGES MANAGEMENT CLUSTER-UPMO (BMC-UPMO)												
008	16Z00010 Contract Package 3 - Bridge Construction Replacement Program (BCRP) I, Design and Build Bridges in Luzon, Region II and CAR		Competitive Bidding	Mar. 21, 2017 - Mar. 27, 2017	May 23, 2017	June 07, 2017 - June 09, 2017	June 10, 2017 - June 20, 2017	GAA CY 2016	396,671,518.33			Construction/ Replacement of Seven (7) Bridges including its approaches (2nd bidding)
BUREAU OF CONSTRUCTION (BOC)												
009	Construction of Four (4) Storey Department of Social Welfare and Development (DSWD) Office Bldg., DSWD Compound, IBP Road, Constitution Hills, Diliman, Quezon City		Public Bidding	Mar. 20, 2017 - Mar. 26, 2017	Apr. 11, 2017	Apr. 25, 2017 - May 03, 2017	May 04, 2017 - May 26, 2017	DSWD	156,120,000.00			Construction of Four (4) Storey Office Building involving Architectural, Sanitary/Plumbing and Electro-Mechanical Works

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:


  
**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila



21 February 2017


**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**  
**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017**  
**OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Project, numbered 003, which covers project to be undertaken by UPMO-RMC-II (Multilateral), KEDCF.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways


**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
KOREAN-ECONOMIC DEVELOPMENT COOPERATION FUND (KEDCF), RMCII (Multilateral)-UPMO											
003	Construction of Panguil Bay Bridge Project, Misamis Occidental & Lanao del Norte Provinces, Region X		Limited Competitive Bidding among Korean Contractors	Dec. 17, 2017	Feb. 01, 2018	Mar. 20, 2018	May 07, 2018	KEDCF Loan No. PHP 18			

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:


  
**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila



13 January 2017


**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO II**

**SUBJECT : ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Annual Procurement Plan (APP) for CY 2017 of DPWH Centrally Procured Civil Works Projects, numbered 001 to 002, which covers projects to be undertaken by UPMO-RMCI (Bilateral) and UPMO-RMCII (Multilateral), KEDCF.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works


12.1.1 CBC/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways


**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2017  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
ROADS MANAGEMENT CLUSTER I (BILATERAL) - UPMO												
001	17Z00001 Bonifacio Global City to Ortigas Road Link Project, Sta. Monica-Lawton Bridge (Phase I) and Lawton Avenue to Global City Viaduct (Phase II-A), Sta. 4+995 - Sta. 5+956.427, Cities of Pasig & Makati, Metro Manila		National Competitive Bidding (NCB)	Jan. 17, 2017 - Jan. 23, 2017	Feb. 28, 2017	Mar. 22, 2017 - Apr. 05, 2017	Apr. 06, 2017 - May 03, 2017	GAA/MYOA	1,950,253,234.23			Construction of 4 lanes (2 lanes each direction) bridge across the Pasig River which consists of segmental in-situ and cast in-place R.C. Box Girder & viaduct structure traversing Lawton Ave. onwards to the entrance of Bonifacio Global City & ramp before Kalayaan Ave. in Makati City
KOREAN-ECONOMIC DEVELOPMENT COOPERATION FUND (KEDCF), RMCII (Multilateral)-UPMO												
002	17Z00002 Improvement of Samar Pacific Coastal Road Project, Northern and Eastern Provinces of Samar		Competitive Bidding among Korean Contractors	Jan. 13, 2017 - Jan. 19, 2017	Feb. 28, 2017	Apr. 14, 2017	May 17, 2017 - May 24, 2017	GAA 2017	751,663,000.00			Construction of Civil Works

SUBMITTED BY:

  
**NIMFA E. POTANTE**  
Director IV  
Head, Procurement Service

RECOMMENDING APPROVAL:

  
**GILBERTO S. REYES**  
Assistant Secretary  
Chairman, BAC for Civil Works

APPROVED:

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services