

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

July 26, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : PROCUREMENT SERVICE


SUBJECT: Submission of Updated Annual Procurement Plan of C.Y. 2021

Submitted herewith is the Updated Annual Procurement Plan of Civil Works, Consultancy, Services and Goods for C.Y. 2021.


LOIDA S. BOSÁ
OIC - District Engineer

Cc: **ERIC D. AYAPANÁ, CESO IV**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 GOT/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

July 26, 2021

Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
Ortigas Jr. Road
Ortigas Center, Pasig City

**SUBJECT: Submission of Updated Annual Procurement Plan of Civil Works
C.Y. 2021**

Submitted herewith is the Updated Annual Procurement Plan of Civil Works C.Y. 2021.

Attached are pertinent documents for your ready reference.


TODD S. BUSA
OrC - District Engineer

Cc: **Philippine Government Electronic Procurement System (PhilGeps)**
Procurement Service Compound,
R.R. Road, Cristobal, Paco, Manila



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0008	Epifanio Delos Santos Ave (EDSA) - K0012+000 - K0012+669, K0013+617 - K0012+000, K0015+(-432) - K0015+231	Maintenance Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	17,122,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0007	Epifanio Delos Santos Ave (EDSA) - K0013+969 - K0014+247	Maintenance Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	5,042,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0005	Mindanao Ave - K0014+(-589) - K0014+000, K0014+(-689) - K0014+(-589), K0014+000 - K0014+023	Maintenance Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	5,633,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0011	West Ave - K0009+(-098) - K0009+000, K0009+(-107) - K0009+(-098), K0009+(-173) - K0009+(-107), K0009+000 - K0009+539	Maintenance Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	19,454,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0010	Agham Rd - K0011+(-252) - K0011+059	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	6,372,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0103	Dapitan St - K0006+(-438) - K0006+(-133)	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	6,257,000.00			Asphalt Overlay
	21OF0001	Kanlaon St - K0006+(-101) - K0006+177	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	3,799,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0004	Ma. Clara - K0006 + (-174) - K0006+452	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	8,552,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0013	Nicanor Roxas - K0007+(-373) - K0007+(-215)	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	4,313,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0012	Sct. Alcaraz - K0007+250 - K0007+582	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	4,537,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0098	Culiat Br. 3 (SB) (B02356LZ) along Visayas Ave	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	10,000,000.00			Widening of Bridge
	21OF0099	Pasong Tamo Br. 2 (SB) (B02355LZ) along Visayas Ave	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	15,000,000.00			Widening of Bridge
	21OF0070	Construction of Multi-Purpose Building (Police Station), Barangay Project 6, Quezon City, Metro Manila	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	2,000,000.00			Construction of Building
	21OF0102	Construction of Multi-Purpose Building at NOH-School for Crippled Children (Covered Court), Banawe St., Brgy. Lourdes Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	10,000,000.00			Construction of Building
	21OF0079	Rehabilitation of Drainage, January/February/Jersey St., Brgy. Bahay Toro, Quezon City	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	15,000,000.00			Rehabilitation of Drainage
	21OF0019	Rehabilitation of Capoas St., Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0042	Rehabilitation of Cetacio St., Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00			Rehabilitation of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0021	Rehabilitation of Don Manuel Agregado St., Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0033	Rehabilitation of Gasan St., Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	18,000,000.00			Rehabilitation of Roads
	21OF0078	Rehabilitation of Kanlaon St., Quezon City	Construction Section	No	Public Bidding	April 30 to May 20, 2021	May 20, 2021	May 24, 2021	June 1, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0034	Rehabilitation of Kundiman St., Brgy. Paltok, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	18,000,000.00			Rehabilitation of Roads
	21OF0029	Rehabilitation of Mendoza St., Brgy. Paltok, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	18,000,000.00			Rehabilitation of Roads
	21OF0043	Rehabilitation of Panalturan St., Quezon City		No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00			Rehabilitation of Roads
	21OF0028	Rehabilitation of Road at Don Jose, Brgy. Siena, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	10,000,000.00			Rehabilitation of Roads
	21OF0027	Rehabilitation of Road at Sgt. Alcaraz, Brgy. Siena, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	APRIL 27, 2021	APRIL 29, 2021	MAY 4, 2021	GOP	10,000,000.00			Rehabilitation of Roads
	21OF0038	Rehabilitation of Road, Apo St., Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	30,000,000.00			Rehabilitation of Roads
	21OF0047	Rehabilitation of Road, Cuenco St., Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	30,000,000.00			Rehabilitation of Roads
	21OF0036	Rehabilitation of Road, Judge Juan Luna St., Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	24,254,000.00			Rehabilitation of Roads
	21OF0026	Rehabilitation of Road, Mabitan St., Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	18,000,000.00			Rehabilitation of Roads
	21OF0055	Rehabilitation of Road, Road 20 Extension, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0024	Rehabilitation/Upgrading of Concrete Pavement and Drainage along Campanula Street, Uranus Extension, and Jupiter Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	15,750,000.00			Rehabilitation/Upgrading of Roads
	21OF0077	Construction of Multi-Purpose Building (Covered Pathwalk)/Construction of Parking Ground at the Vicinity of Quezon City General Hospital, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	April 30 to May 20, 2021	May 20, 2021	May 24, 2021	June 1, 2021	GOP	10,000,000.00			Construction of Building
	21OF0100	Construction of Multi-Purpose Building, Barangay Philam, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	30,000,000.00			Construction of Building
	21OF0091	Construction/Rehabilitation of Multi-Purpose Building (Health Center), Barangay Bagong Pag-asa, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	10,000,000.00			Construction/Rehabilitation of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0104	Rehabilitation of Multi-Purpose Building, Barangay Alicia, Quezon City	Construction Section	No	Public Bidding	June 8 to 28, 2021	June 28, 2021	June 30, 2021		GOP	5,000,000.00			Rehabilitation of Building
	21OF0052	Rehabilitation of Local Road, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	10,000,000.00			Rehabilitation of Roads
	21OF0060	Rehabilitation of Local Road, Barangay Manresa, Quezon City	Construction Section	No	Public Bidding	March 30 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	25,000,000.00			Rehabilitation of Roads
	21OF0022	Rehabilitation of Local Road, Gomez Street, Barangay Paltok, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	10,000,000.00			Rehabilitation of Roads
	21OF0051	Rehabilitation of Seminary Road/Road 12 Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0068	Rehabilitation of Philippine Orthopedic Center Building, Banawe St. Quezon City	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	40,000,000.00			Rehabilitation of Building
	21OF0032	Repair/Rehabilitation/Improvement along Roosevelt Ave., Quezon City (From Quezon Avenue to EDSA, both sides)	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	100,000,000.00			Repair/Rehabilitation/Improvement of Roads
	21OF0092	Construction of Multi-Purpose Building, Sto. Cristo, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	15,000,000.00			Construction of Building
	21OF0071	Construction of Police Station in Barangay Project 6, Quezon City, Metro Manila	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	3,000,000.00			Construction of Building
	21OF0062	Construction/Rehabilitation (Completion) of Multi-Purpose Building (Covered Wash Area for PWD), Barangay Lourdes, Quezon City	Construction Section	No	Public Bidding	April 7 to 27, 2021	APRIL 27, 2021	APRIL 29, 2021	MAY 4, 2021	GOP	500,000.00			Construction/Rehabilitation of Building
	21OF0073	Construction/Rehabilitation of Multi-Purpose Building at Barangay Talayan, Quezon City	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	5,000,000.00			Construction/Rehabilitation of Building
	21OF0072	Construction/Rehabilitation of Multi-Purpose Building, Mariblo, Quezon City	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	10,000,000.00			Construction/Rehabilitation of Building
	21OF0093	Rehabilitation of the Multi-Purpose Building and Geo-Science Compound, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	4,231,000.00			Rehabilitation of Building
	21OF0006	Payatas Rd - K0022+(-021) - K0022+(-006), K0022+(-728) - K0022+(-268)	Maintenance Section	Yes	Public Bidding	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021	GOP	3,644,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0014	Construction of Flood Control Structures and Tributaries (Phase 6), Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	50,000,000.00			Construction of Flood Control Structures and Tributaries
	21OF0015	Construction of Flood Control Structures and Tributaries, Barangay Batasan Hills (Phase 7), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	50,000,000.00			Construction of Flood Control Structures and Tributaries
	21OF0016	Construction of Flood Control Structures and Tributaries, Barangay Commonwealth (Phase 6), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	50,000,000.00			Construction of Flood Control Structures and Tributaries



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0017	Construction of Flood Control Structures and Tributaries, Barangay Holy Spirit (Phase 7), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	50,000,000.00			Construction of Flood Control Structures and Tributaries
	21OF0018	Construction of Flood Control Structures and Tributaries, Barangay Payatas (Phase 7), Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	50,000,000.00			Construction of Flood Control Structures and Tributaries
	21OF0031	Rehabilitation of Road at Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	40,000,000.00			Rehabilitation of Roads
	21OF0044	Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	40,000,000.00			Rehabilitation of Roads
	21OF0046	Rehabilitation of Road at Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	40,000,000.00			Rehabilitation of Roads
	21OF0057	Construction/Rehabilitation of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	March 30 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	5,000,000.00			Construction/Rehabilitation of Building
	21OF0080	Construction/Rehabilitation of Multi-Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	4,000,000.00			Construction/Rehabilitation of Building
	21OF0065	Construction/Rehabilitation of Multi-Purpose Building, Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 7 to 27, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	6,000,000.00			Construction/Rehabilitation of Building
	21OF0064	Improvement of Multi-Purpose Facility (Day Care Center), Brgy. Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	April 7 to 27, 2021	APRIL 27, 2021	MAY 25, 2021	June 3, 2021	GOP	3,000,000.00			Improvement of Building
	21OF0063	Rehabilitation of Multi-Purpose Building (Barangay Covered Court), Barangay Batasan Hills, Quezon City, Metro Manila	Construction Section	No	Public Bidding	April 7 to 27, 2021	APRIL 27, 2021	APRIL 29, 2021	MAY 4, 2021	GOP	5,000,000.00			Rehabilitation of Building
	21OF0054	Construction of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	3,000,000.00			Construction of Building
	21OF0045	Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	March 5 to 25, 2021	March 25, 2021	March 30, 2021	April 5, 2021	GOP	39,117,000.00			Rehabilitation of Roads
	21OF0003	Fairview Ave - K0024+(-836) - K0024+(-381)	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	February 18, 2021	FEBRUARY 22, 2021	FEBRUARY 26, 2021	GOP	8,938,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0111	Construction of Multi-Purpose Building in Barangay Novaliches Proper, Quezon City	Construction Section	No	Public Bidding	June 8 to 28, 2021	June 28, 2021	June 30, 2021		GOP	50,000,000.00			Construction of Building
	21OF0074	Construction of Multi-Purpose Building in Barangay Kaligayahan, Novaliches, Quezon City	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	5,000,000.00			Construction of Building
	21OF0009	Cloverleaf - Chainage 0 - Chainage 200	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021	GOP	3,333,000.00			Asset Preservation-Preventive Maintenance of Roads
	21OF0002	Tandang Sora Ave - K0018+236 - K0018+390	Construction Section	Yes	Public Bidding	December 9 to 28, 2020	JANUARY 21, 2021	FEBRUARY 5, 2021	FEBRUARY 8, 2021	GOP	4,209,000.00			Asset Preservation-Preventive Maintenance of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0081	Culiat Br. 3 (NB) (B02358LZ) along Visayas Ave	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	10,000,000.00			Widening of Bridge
	21OF0082	Pasong Tamo Br. 2 (NB) (B02357LZ) along Visayas Ave	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	15,000,000.00			Widening of Bridge
	21OF0030	Construction of Flood Control Structures at Pasong Tamo Creek, Barangay Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	February 11 to March 3, 2021	MARCH 3, 2021	MARCH 4, 2021	MARCH 9, 2021	GOP	48,566,000.00			Construction of Flood Control Structures
	21OF0039	Concreting and Drainage Improvement at Brgy. Baesa, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	15,000,000.00			Concreting and Drainage Improvement of Roads
	21OF0058	Concreting and Drainage Improvement at Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding	March 30 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	15,000,000.00			Concreting and Drainage Improvement
	21OF0096	Concreting and Drainage Improvement at Brgy. Sangandaan, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	15,000,000.00			Concreting and Drainage Improvement
	21OF0037	Concreting and Drainage Improvement at Brgy. Unang Sigaw, Quezon City	Construction Section	No	Public Bidding	February 26 to March 18, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GOP	15,000,000.00			Concreting and Drainage Improvement of Roads
	21OF0061	Rehabilitation of General Ave., Quezon City	Construction Section	No	Public Bidding	March 30 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	15,163,000.00			Rehabilitation of Roads
	21OF0094	Construction of Multi-Purpose Building 1 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	7,000,000.00			Construction of Building
	21OF0083	Construction of Multi-Purpose Building at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	10,000,000.00			Construction of Building
	21OF0075	Construction/Rehabilitation of Multi-Purpose Building at Jem 7, Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding	April 30 to May 20, 2021	May 20, 2021	May 24, 2021	June 1, 2021	GOP	5,000,000.00			Construction/Rehabilitation of Building
	21OF0105	Construction/Rehabilitation of Multi-Purpose Building in Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding	June 8 to 28, 2021	June 28, 2021	June 30, 2021		GOP	20,000,000.00			Construction/Rehabilitation of Building
	21OF0087	Construction/Rehabilitation of Multi-Purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	16,000,000.00			Construction/Rehabilitation of Building
	21OF0048	Construction/Rehabilitation of Dario Creek, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	30,000,000.00			Construction/Rehabilitation of Creek,
	21OF0076	Construction of Road at Ancop Canada, Barangay Culiat, Quezon City	Construction Section	No	Public Bidding	April 30 to May 20, 2021	May 20, 2021	May 24, 2021	June 1, 2021	GOP	5,000,000.00			Construction of Road
	21OF0050	Construction of Roads at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	March 29 to April 20, 2021	APRIL 20, 2021	APRIL 22, 2021	APRIL 27, 2021	GOP	20,000,000.00			Construction of Roads
	21OF0097	Construction of Roads at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	20,000,000.00			Construction of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21OF0025	Rehabilitation of Drainage and Road at Tandang Sora Ave, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	10,000,000.00			Rehabilitation of Drainage and Road
	21OF0020	Rehabilitation of Roads at Barangay Culiati, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	6,000,000.00			Rehabilitation of Roads
	21OF0084	Rehabilitation of Roads at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	May 8, 2021 to May 28, 2021	MAY 28, 2021	May 31, 2021	June 4, 2021	GOP	20,000,000.00			Rehabilitation of Roads
	21OF0023	Rehabilitation/Improvement of Road and Drainage at Tandang Sora Ave, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	January 14 to February 3, 2021	FEBRUARY 3, 2021	FEBRUARY 8, 2021	FEBRUARY 12, 2021	GOP	10,000,000.00			Rehabilitation/Improvement of Road and Drainage
	21OF0116	Rehabilitation of Banlat Road, Brgy. Banlat, Quezon City	Construction Section	No	Public Bidding	June 9 to 29, 2021	June 29, 2021	June 30, 2021		GOP	10,000,000.00			Rehabilitation of Roads
	21OF0106	Rehabilitation of Multi-Purpose Building at New Era High School, Brgy. New Era, Quezon City	Construction Section	No	Public Bidding	June 8 to 28, 2021	June 28, 2021	June 30, 2021		GOP	3,000,000.00			Rehabilitation of Building
	21OF0069	Rehabilitation of Multi-Purpose Building at Villa Florencia, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	April 28 to May 18, 2021	May 18, 2021	May 21, 2021	May 27, 2021	GOP	3,000,000.00			Rehabilitation of Building
	21OF0066	Construction of Multi-Purpose Building at Delnacia 3, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	April 7 to 27, 2021	APRIL 27, 2021	APRIL 29, 2021	MAY 24, 2021	GOP	7,000,000.00			Construction of Building
	21OF0095	Construction of Multi-Purpose Building at Metro Heights Adelfa, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	7,000,000.00			Construction of Building
	21OF0107	Construction of Multi-Purpose Building at San Pedro 6, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	June 8 to 28, 2021	June 28, 2021	June 30, 2021		GOP	7,000,000.00			Construction of Building
	21OF0088	Construction of Multi-Purpose Building at Villilla Village, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	7,000,000.00			Construction of Building
	21OF0101	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	June 4 to 24, 2021	JUNE 24, 2021	June 28, 2021		GOP	5,000,000.00			Construction of Building
	21OF0089	Construction of Multi-Purpose Building, Mendoza Village, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	May 15, 2021 to June 3, 2021	JUNE 3, 2021	June 8, 2021	June 11, 2021	GOP	8,000,000.00			Construction of Building
	20OF0176	Rehabilitation of Multi Purpose Building at Brgy. Bagong Pag-asà, Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 23, 2020	GOP	4,800,000.00			Rehabilitation of Building
	20OF0209	Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 23, 2020	GOP	20,750,000.00			Construction of Building
	20OF0215	Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 23, 2020	GOP	11,620,000.00			Construction of Building
	20OF0216	Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 23, 2020	GOP	11,620,000.00			Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20OF0233	Construction of Multi-Purpose Building, Brgy. Manresa, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	20OF0236	Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	24,900,000.00			Construction of Building
	20OF0244	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	February 6, 2020	November 18, 2020	November 24, 2020	GOP	12,450,000.00			Construction/Rehabilitation of Building
	20OF0245	Construction/Rehabilitation of Multi-purpose Building, Barangay Sta. Cruz, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction/Rehabilitation of Building
	20OF0246	Construction/Rehabilitation of Multi-purpose Building, Barangay Nayong Kaunlaran, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	12,450,000.00			Construction/Rehabilitation of Building
	20OF0250	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction/Rehabilitation of Building
	20OF0251	Construction of Multi-purpose Building (Livelihood Training Center) Barangay Bagong Pag-asa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	20OF0252	Construction of Multi-purpose Building (Livelihood Training Center) Barangay Manresa, Quezon City	Construction Section	No	Public Bidding	January 17 to February 6, 2020	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	20OF0279	Construction of Multi-Purpose Building (Formation/Rescue Center), Brgy. San Antonio, Quezon City	Construction Section	No	Public Bidding	January 17 to February 7, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	20OF0213	Construction of Multipurpose Building (Phase II), Brgy. Del Monte, Quezon City	Construction Section	No	Public Bidding	January 17 to February 7, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	14,940,000.00			Construction of Building
	20OF0019	Construction/Improvement of Flood Control Structure at Matalahib Creek, Quezon City	Construction Section	No	Public Bidding	Oct. 25 to Nov. 14, 2019	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	6,996,000.00			Construction/Improvement of Flood Control Structure
	20OF0021	Construction of Drainage and Talayan Creek Outfall along Don Ramon St., Brgy. Talayan, Quezon City	Construction Section	No	Public Bidding	Oct. 25 to Nov. 14, 2019	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	8,800,000.00			Construction/Rehabilitation of Drainage
	20OF0168	Construction/Rehabilitation of Drainage Along Miller St., Veterans, Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	1,020,000.00			Rehabilitation of Drainage
	20OF0170	Rehabilitation of Drainage, Palawan St., Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Rehabilitation of Drainage
	20OF0171	Rehabilitation of Drainage, De Jesus St., Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Rehabilitation of Drainage
	20OF0172	Rehabilitation of Drainage, Calamba St., Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Rehabilitation of Drainage
	20OF0147	Preventive Maintenance - Visayas Ave - K0012+000 - K0013+166	Maintenance Section	No	Public Bidding	December 12, 2019 to January 8, 2020	January 8, 2020	Nov. 25, 2020	Dec. 1, 2020	GOP	1,391,000.00			Preventive Maintenance of Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	200F0179	Construction of Tangali St. and Tinagan St., Brgy. San Jose, Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	3,000,000.00			Construction of Roads
	200F0180	Construction of Dagot St. and Sta. Rosa St., Quezon City	Construction Section	No	Public Bidding	January 8 to 28, 2020	January 28, 2020	November 18, 2020	November 24, 2020	GOP	3,000,000.00			Construction of Roads
	200F0288	Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 10, 2020	November 18, 2020	November 24, 2020	GOP	13,860,000.00			Construction of Roads
	200F0210	Construction of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	5,810,000.00			Construction of Building
	200F0211	Construction of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0214	Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0217	Construction of Multi-purpose Building (Phase III), Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0227	Construction of Multipurpose Building, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	200F0229	Construction of Multipurpose Building, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0230	Construction of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0231	Construction of Multi-Purpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	200F0242	Rehabilitation of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	200F0248	Construction of Multi-purpose Buildings, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	24,900,000.00			Construction of Building
	200F0249	Construction of Multi-purpose Buildings, Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction of Building
	200F0257	Construction/Rehabilitation of MLQ Elementary School Covered Court Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction/Rehabilitation of Building
	200F0263	Construction of VRE welfare complex Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction of Building
	200F0267	Construction / Rehabilitation of North View 2 Welfare Complex, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction/Rehabilitation of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	200F0268	Construction/Rehabilitation of Isidora Welfare Complex, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	12,450,000.00			Construction/Rehabilitation of Building
	200F0275	Construction of Multi-Purpose Building at Don Enrique, Brgy. Holy Spirit, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction of Building
	200F0276	Construction of Multi-Purpose Building at Don Jose, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction of Building
	200F0277	Construction of Multi-Purpose Building at Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	JULY 14, 2020	November 18, 2020	November 24, 2020	GOP	16,600,000.00			Construction of Building
	200F0335	Construction/Rehabilitation/improvement of the Drug Treatment and Rehabilitation Center (Tahanan), Payatas, Quezon City	Construction Section	Yes	Public Bidding	August 24 to September 15, 2020	Sept. 15, 2020	November 18, 2020	November 24, 2020	GOP	9,877,000.00			Construction/Rehabilitation of Building
	200F0183	Construction/Rehabilitation of Kalayaan C. Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Feb. 27, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Construction/Rehabilitation of Roads
	200F0184	Construction/Rehabilitation of Kalayaan B. Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Construction/Rehabilitation of Roads
	200F0186	Construction/Rehabilitation of Kagawad Road, Brgy. Batasan Hills, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,500,000.00			Construction/Rehabilitation of Roads
	200F0187	Construction/Rehabilitation of Talisay St. and Acacia St., Brgy. Payatas, Q.C.	Construction Section	Yes	Public Bidding	Jan. 8 to 28, 2020	Feb. 27, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	200F0189	Construction/Rehabilitation of Everlasting Street, Brgy. Payatas, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	200F0190	Construction/Rehabilitation of Clemente Street, Lupang Pangako, Brgy. Payatas, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Construction/Rehabilitation of Roads
	200F0191	Construction/Rehabilitation of Little Baguio, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	200F0192	Construction/Rehabilitation of St. Joseph Street and Sto. Domingo Street, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	200F0193	Construction/Rehabilitation of Veterans Area, Brgy. Holy Spirit, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,200,000.00			Construction/Rehabilitation of Roads
	200F0194	Construction/Rehabilitation at Unit 5, Brgy. Commonwealth, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Construction/Rehabilitation of Roads
	200F0195	Construction/Rehabilitation of Pilot Drive Extension, Brgy. Commonwealth, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,000,000.00			Construction/Rehabilitation of Roads
	200F0208	Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	42,500,000.00			Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	200F0219	Construction of Multi-purpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	42,500,000.00			Construction of Building
	200F0228	Construction of Multi-Purpose Building, Brgy. Capri, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	200F0238	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 6, 2020	November 18, 2020	November 24, 2020	GOP	20,750,000.00			Construction of Building
	200F0322	Construction of Multi-Purpose Building (Novaliches Convention and Sports Center), Phase 1, Brgy. Fairview Quezon City	Construction Section	No	Public Bidding	June 19 to July 9, 2020	July 9, 2020	Nov. 27, 2020	Dec. 2, 2020	GOP	85,000,000.00			Construction of Building
	200F0323	Construction of Multi-Purpose Building and Integrated Learning Facilities at Brgy. Santa Monica, Quezon City	Construction Section	No	Public Bidding	June 19 to July 9, 2020	July 9, 2020	Nov. 27, 2020	Dec. 2, 2020	GOP	85,000,000.00			Construction of Building
	200F0181	Construction of Road, Doña Rosario St., Brgy. Nova Proper 000.0000 to 000.3500, Quezon City	Construction Section	No	Public Bidding	Jan 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction of Road
	200F0182	Construction of Road, P. Dela Cruz, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Construction Section	No	Public Bidding	Jan 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Road Upgrading
	200F0287	Road Upgrading of Debussy-Beethoven Street, Ideal, Commonwealth Avenue, Fairview, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	11,851,000.00			Asphalt Overlay of Roads
	200F0300	Asphalt Overlay of various Roads, Brgy. North Fairview, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	19,250,000.00			Asphalt Overlay of Roads
	200F0301	Asphalt Overlay of various Roads, Brgy. San Agustin, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	19,250,000.00			Asphalt Overlay of Roads
	200F0303	Asphalt Overlay of various Roads, Brgy. Sta. Lucia, Novaliches, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	19,250,000.00			Asphalt Overlay of Roads
	200F0304	Asphalt Overlay of various Roads, Brgy. Nagkaisang Nayan and Capri, Novaliches, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	19,250,000.00			Asphalt Overlay of Roads
	200F0175	Construction of MPB at Greenview Executive Village, Brgy. Sauyo, Quezon City	Construction Section	No	Public Bidding	Jan 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	2,240,000.00			Construction of Building
	200F0220	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 6, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	200F0221	Construction of Multi-Purpose Building at NPC, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 6, 2020	November 18, 2020	November 24, 2020	GOP	6,640,000.00			Construction of Building
	200F0222	Construction of Multi-Purpose Building at Pleasant Ville, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	Feb. 6, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building
	200F0223	Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to feb. 6, 2020	July 10, 2020	November 18, 2020	November 24, 2020	GOP	8,300,000.00			Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021


CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20OF0225	Construction of Multi-Purpose Building at Sta. Perpetua, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	Feb. 6, 2020	November 18, 2020	November 24, 2020	GOP	5,810,000.00			Construction of Building
	20OF0239	Construction of MultiPurpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	July 10, 2020	November 18, 2020	November 24, 2020	GOP	4,980,000.00			Construction of Building
	20OF0247	Construction of Multi-purpose Building at Kaingin Road, Barangay Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 6, 2020	July 10, 2020	November 18, 2020	November 24, 2020	GOP	34,000,000.00			Construction of Building
	20OF0284	Drainage Improvement at Lorraine North and Old Samson Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	15,400,000.00			Drainage Improvement
	20OF0285	Rehabilitation of Drainage along Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	July 10, 2020	November 18, 2020	November 24, 2020	GOP	11,550,000.00			Drainage Improvement
	20OF0286	Rehabilitation/Improvement of Drainage at Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	23,100,000.00			Drainage Improvement
	20OF0075	Preventive Maintenance - Tandang Sora Ave - K0013+427 - K0014+220, K0015+000-K0016+100	Maintenance Section	No	Public Bidding	Nov. 8 to 27, 2019	Jan. 24, 2020	Nov. 25, 2020	Dec. 1, 2020	GOP	1,912,000.00			Preventive Maintenance of Roads
	20OF0148	Preventive Maintenance - Visayas Ave - K0014+000 - K0013+000	Maintenance Section	No	Public Bidding	Dec. 12, 2019 to Jan. 8, 2020	Jan. 8, 2020	Nov. 25, 2020	Dec. 1, 2020	GOP	1,003,000.00			Preventive Maintenance of Roads
	20OF0199	Construction/Rehabilitation of Grants Street, Barangay Sangandaan, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,500,000.00			Construction/Rehabilitation of Roads
	20OF0200	Construction/Rehabilitation of Union Ave., Brgy. Culiat, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	20OF0201	Construction/Rehabilitation of Rose Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	20OF0202	Construction/Rehabilitation of Manila Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	20OF0203	Construction/Rehabilitation of Roads at Veterans Village, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	971,000.00			Construction/Rehabilitation of Roads
	20OF0204	Construction/Rehabilitation of Sampaguita Street, Brgy. Pasong Tamo, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	20OF0205	Construction/Rehabilitation of Premium Street, Brgy. Sangandaan, Q.C.	Construction Section	No	Public Bidding	Jan. 8 to 28, 2020	Jan. 28, 2020	November 18, 2020	November 24, 2020	GOP	1,000,000.00			Construction/Rehabilitation of Roads
	20OF0292	Construction/Improvement of Union Drive, Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	July 14, 2020	November 18, 2020	November 24, 2020	GOP	7,700,000.00			Construction/Improvement of Roads
	20OF0297	Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	July 10, 2020	November 18, 2020	November 24, 2020	GOP	7,700,000.00			Rehabilitation of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	200F0298	Rehabilitation/Improvement of Neptune St., Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	7,700,000.00			Rehabilitation/Improvement of Roads
	200F0299	Rehabilitation/Improvement of Road at Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	11,550,000.00			Rehabilitation/Improvement of Roads
	200F0302	Rehabilitation/Improvement of Marcel Road, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	Jan. 17 to Feb. 7, 2020	Feb. 7, 2020	November 18, 2020	November 24, 2020	GOP	7,700,000.00			Rehabilitation/Improvement of Roads
	-	Rehabilitation of Drainage, Balayan St., Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Rehabilitation of Drainage
	-	Rehabilitation of Balita St., Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Rehabilitation of Drainage
	-	Rehabilitation/Upgrading of Concrete Pavement and Drainage along Campanula Street, Uranus Extension, and Jupiter Street, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding					GOP	15,750,000.00			Rehabilitation/Upgrading of Roads
	-	Construction of Multi-purpose Building in Barangay Sta. Teresita, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Manresa, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Construction/Improvement of Multi-Purpose Building, Project 6, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Improvement of Building
	-	Construction/Rehabilitation of Multi-Purpose Building, San Jose, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Construction/Rehabilitation of Multi-purpose Building (Training Center), Damar, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Construction of Flood Control Structures along San Francisco River, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Construction of Flood Control Structures
	-	Construction/Improvement of Drainage and Concreting of Don Ramon Street, Barangay Talayan, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Construction/Improvement of Drainage and Concreting of Roads
	-	Road Improvement of Bernardo Street, Barangay Mariblo, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Road Improvement
	-	Construction of Multi-purpose Building (Livelihood and Training Center) at Barangay Vasra, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
	-	Construction/Rehabilitation of Multi-purpose Building at Barangay Lourdes, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Improvement of Multipurpose Building (Barangay Hall) at Barangay Sta. Teresita, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Improvement of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	-	Rehabilitation of Multi-purpose Building (SK Hall) at Barangay St. Peter, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Rehabilitation of Building
	-	Rehabilitation/Improvement/Construction of Multipurpose, Building (Mortuary) , Brgy. San Jose, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Rehabilitation/Improvement/Construction of Building
	-	Improvement of Multipurpose Building (Covered Court), Brgy. Katipunan, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Improvement of Building
	-	Construction/Rehabilitation of Multi-purpose Building, Barangay Sto. Cristo, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Construction/Rehabilitation/Improvement of MPB, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction of Multi-purpose Building (Building 2), Barangay Damar, Quezon City	Construction Section	No	Public Bidding					GOP	49,000,000.00			Construction of Building
	-	Construction/Rehabilitation/Improvement of MPB, Barangay Ramon Magsaysay, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction of MPB (Gymnasium), Barangay Masambong, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Rehabilitation of MPB, Barangay Bagong Pag-asa, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Rehabilitation of Building
	-	Improvement/Rehabilitation of Road at West Triangle, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Improvement/Rehabilitation of Road
	-	Rehabilitation of Road at Philam Homes, West Triangle, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Rehabilitation of Road
	-	Repair/Rehabilitation of Old Secal Building, DENR Central Office, Visayas Avenue, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Repair/Rehabilitation of Building
	-	Batasan-Commonwealth Tunnel (B00967LZ) along Batasan-Commonwealth Tunnel	Construction Section	No	Public Bidding					GOP	20,000,000.00			Rehabilitation/Major Repair of Bridge
	-	Construction of Flood Mitigation Structure along Marikina River, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	88,943,000.00			Construction of Flood Mitigation Structure
	-	Construction/Rehabilitation/Improvement of Multi-purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction/Rehabilitation/Improvement of Multi-purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	21,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	17,000,000.00			Construction/Rehabilitation/Improvement of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Construction/Rehabilitation of Building
	-	Construction/Rehabilitation of Multi-Purpose Building, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Construction/Rehabilitation of Building
	-	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	19,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Holy Spirit, Quezon City	Construction Section	No	Public Bidding					GOP	13,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	19,000,000.00			Construction/Rehabilitation/Improvement of Building
	-	Construction of Slope Protection in Marikina River, Sta. 20+750-400- Sta. 20+900 450, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Construction of Slope Protection
	-	Construction of Multipurpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00			Construction of Building
	-	Construction of Multipurpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction of Multipurpose Building at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction of Multi-purpose Facilities, Lakatan St. Talanay Area A (Lakatan HOA), Brgy. Batasan Hills,, Quezon City	Construction Section	No	Public Bidding					GOP	4,000,000.00			Construction of Building
	-	Construction of Multi-purpose Facilities, Lunduyan Extension, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	4,000,000.00			Construction of Building
	-	Construction of Flood Control Structures at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	100,000,000.00			Construction of Flood Control Structures
	-	Construction of Flood Control Structures at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	100,000,000.00			Construction of Flood Control Structures
	-	Rehabilitation/Upgrading of Strauss Street, Ideal, Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00			Rehabilitation/Upgrading of Roads
	-	Rehabilitation of Tullahan River and tributaries, Gulod, Novaliches, Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00			Rehabilitation of Flood Control Structures
	-	Construction of Road and Bridge along Tullahan River (Barangay Capri to San Dionisio Bridge), Quezon City	Construction Section	No	Public Bidding					GOP	94,864,000.00			Construction of Road and Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	-	Construction of Road and Bridge along Tullahan River (Nagkaisang Nayan to Gulod), Quezon City	Construction Section	No	Public Bidding					GOP	94,000,000.00			Construction of Road and Bridge
	-	Construction/Rehabilitation of Multi-Purpose Building (Phase 2), Barangay Bagbag, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	No	Public Bidding					GOP	53,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	No	Public Bidding					GOP	2,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Rehabilitation of Multi-Purpose Building (Phase 2), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding					GOP	12,000,000.00			Rehabilitation of Building
	-	Rehabilitation of Tullahan River and tributaries, Fairview, Novaliches, Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00			Rehabilitation of Flood Control Structures
	-	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Barangay Greater Lagro, Quezon City (Phase 2)	Construction Section	No	Public Bidding					GOP	40,000,000.00			Construction of Building
	-	Rehabilitation/Improvements of Multi-purpose Building, Barangay Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Rehabilitation/Improvements of Building
	-	Road Improvements, Barangay Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00			Road Improvement
	-	Road Improvements, Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Road Improvement
	-	Construction of Multi-Purpose Bldg. at New Haven Park, Camilo Oasis Cor. Bacnotan Street, New Heaven Village, Brgy. Kaligayahan, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
	-	Construction of Multi-purpose Building, Brgy. Fairview, Quezon City (PHASE 2)	Construction Section	No	Public Bidding					GOP	13,000,000.00			Construction of Building
	-	Improvement/Completion of Barangay Capri MPB, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Improvement/Completion of Building
	-	Construction of Multi-purpose Building, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	-	Construction of Multi-purpose Building, Brgy. North Fairview, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
	-	Rehabilitation of Various Roads, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00			Rehabilitation of Roads
	-	Rehabilitation of Various Roads, Brgy. Gulod, Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00			Rehabilitation of Roads
	-	Repair / Rehabilitation / Upgrading of Regalado South, Quezon City, from Fairview to Regalado Avenue	Construction Section	No	Public Bidding					GOP	100,000,000.00			Repair / Rehabilitation / Upgrading of Roads
	-	Pasong Tamo Br. 1 (B02354LZ) along Tandang Sora Ave	Construction Section	No	Public Bidding					GOP	25,000,000.00			Widening of Bridge
	-	Construction of Flood Control Structures at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Construction of Flood Control Structures
	-	Rehabilitation and Drainage Improvement of Roads, Brgy. Balonbato, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Rehabilitation and Drainage Improvement of Roads
	-	Rehabilitation of School Building at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Rehabilitation of Building
	-	Construction of Multi-Purpose Building 2 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building 3 at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
	-	Construction of Multi-Purpose Building SB Park, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	40,000,000.00			Construction of Building
	-	Construction/Rehabilitation of Multi-Purpose Building at St. Vincent, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction/Rehabilitation of Building
	-	Rehabilitation of Multi-Purpose Building at Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	3,000,000.00			Rehabilitation of Building
	-	Concreting of Road, including drainage at Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Concreting of Road
	-	Rehabilitation of Road at Brgy. Baesa, Quezon City	Construction Section	No	Public Bidding					GOP	20,000,000.00			Rehabilitation of Road
	-	Rehabilitation of Multi-Purpose Building at Forestry, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding					GOP	3,000,000.00			Rehabilitation of Building
	-	Construction of Multi-Purpose Building at Evergreen, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN C.Y. 2021

CODE (PAP)	CONTRACT ID NO.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	-	Construction of Multi-Purpose Building at Jem 7, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Construction of Building
	-	Rehabilitation of Mendez Creek, Brgy. Baesa, Q.C.	Construction Section	No	Public Bidding					GOP	25,000,000.00			Rehabilitation of Creek
	-	Construction of MPB at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
	-	Construction of Multi-purpose Facilities, CBE, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00			Construction of Building
	-	Construction of Multi-purpose Facilities, SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	4,000,000.00			Construction of Building
	-	Rehabilitation of Road Network, Tierrapura, Barangay Cullat, Quezon City	Construction Section	No	Public Bidding					GOP	9,000,000.00			Rehabilitation of Road
	-	Rehabilitation of Road and Drainage System along Sampaguita Street, Barangay Pasong Tamo, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00			Rehabilitation of Road
	-	Completion of Multipurpose (Senior Citizen Building), Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Completion of Building

TOTAL: 4,485,094,000.00

DEFINITION

- 1. PROGRAM (BESF)**- A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF)**- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- 3. PMO/End User**- Unit as proponent of program or project
- 4. Mode of Procurement**- Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- 5. Schedule for Each Procurement Activity**- Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
- 6. Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget**- Agency approved estimate of project/program costs
- 8. Remarks**- brief description of program or project

Submitted by:

RONALD V. AMBAT
Engineer III - Procurement Officer

Recommended by:

ARTURO L. GONZALES JR.
OIC-Assistant District Engineer


Approved by:

LORENZO S. BOSA
OIC - District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

July 26, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : PROCUREMENT SERVICE


SUBJECT: Submission of Updated Annual Procurement Plan of Consulting Services, C.Y. 2021

Please be informed that this office has no proposed procurement of Consulting Services for C.Y. 2021.


LOIDA S. BUSA
OIC - District Engineer

Cc: **ERIC D. AYAPANA, CESO IV**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 GOT/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

July 26, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : PROCUREMENT SERVICE


SUBJECT: Submission of Updated Annual Procurement Plan of Services for C.Y. 2021.

Please be informed that this office has no proposed procurement of Services for C.Y. 2021.


LOIDA S. BOSÁ
OIC - District Engineer

Cc: **ERIC D. AYAPANA, CESO IV**
Regional Director
DPWH – National Capital Region
2nd ST. Port Area, Manila

NCR.11 GOT/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

July 26, 2021

Government Procurement Policy Board – Technical Support Office
Unit 2506 Raftles Corporate Center
Ortigas Jr. Road
Ortigas Center, Pasig City

**SUBJECT: Submission of Updated Annual Procurement Plan of Goods
C.Y. 2021**

Submitted herewith is the Updated Annual Procurement Plan for Goods C.Y. 2021.

Attached are pertinent documents for your ready reference.


LOIDA S. BOSÁ
OIC - District Engineer

Cc: **Philippine Government Electronic Procurement System (PhilGeps)**
Procurement Service Compound,
R.R. Road, Cristobal, Paco, Manila

GOVERNMENT PROCUREMENT POLICY BOARD - TECHNICAL SUPPORT OFFICE
Unit 2506, Raffles Corporate Center, F. Ortigas Center, Pasig City
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) AS OF JANUARY - JUNE, 2021


END USER/UNIT:

Department of Public Works and Highways- Quezon City I District Engineering Office

Charged to Fund101101

CODE	GENERAL DESCRIPTION	QUANTITY SIZE	ESTIMATED BUDGET	UNIT COST	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
						Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
	CONSUMABLES																
	For CX921de A3 Colored Copier/Multifunction Printers																
	Black Toner Cartridge with 34K yield capacity Part No. 86C0HKO	21	ca.	496,650.00	23,650.00						21						
	Cyan Toner Cartridge with 34K yield capacity Part No. 76C0HCO	3	ca.	100,072.50	33,357.50						3						
	Magenta Toner Cartridge with 34K yield capacity Part No. 76C0HMC	3	ca.	100,072.50	33,357.50						3						
	Yellow Toner Cartridge with 34K yield capacity Part No. 76C0HY0	3	ca.	100,072.50	33,357.50						3						
	Black Photoconductor Kit with 90K yield capacity Part No. 76C0PK0	2	ca.	21,850.00	10,925.00						2						
	CYM (Cyan, Magenta, Yellow) Photoconductor Kit (76C0PV0)	6	ca.	162,150.00	27,025.00						6						
	Waste Toner Bottle, Part No. 54G0W00	4	unit	18,400.00	4,600.00						4						
	For Model TASKALFA 6052CI																
	Kyocera Toner TK-8519K for Taskalfa 6052CI	30	pc.	381,420.00	12,714.00						30						
	Kyocera Toner TK-8519C for Taskalfa 6052CI	10	pc.	239,232.00	23,923.20						10						
	Kyocera Toner TK-8519M for Taskalfa 6052CI	7	pc.	167,462.40	23,923.20						7						
	Kyocera Toner TK-8519Y for Taskalfa 6052CI	8	pc.	191,385.60	23,923.20						8						
	MX-M315N Serial No. 55033195																
	Drum (MX-312FR)	1	pc.	2,219.00	2,219.00							1					
	Developer (MX-312FR)	1	pc.	1,684.00	1,684.00							1					
	Cleaner Blade (UCLEZ0009QSZZ)	1	pc.	2,031.00	2,031.00							1					
	Clutch (PCLC-0380FCZZ)	1	pc.	2,795.00	2,795.00							1					
	Roller (NROLR1790FCZ1)	2	pc.	2,636.00	1,318.00							2					
	Separate Roller (NROLR1541FCAZ)	1	pc.	386.00	386.00							1					
	Pick Up Roller (NROLR179FCZZ)	2	pc.	1,034.00	517.00							2					
	Pick Up Roller (NROLR1542FCAZ)	1	pc.	386.00	386.00							1					
	Separate Roller (NROLR1791FCZZ)	2	pc.	858.00	429.00							2					
	Spring (MSPRD0326QSZZ)	1	pc.	240.00	240.00							1					
	Fusing Lower Guide (PGIDM0249QSZZ)	1	pc.	932.00	932.00							1					
	MX-M315N Serial No. 55033185																
	RSPF (DUNT-1321RS11)	1	pc.	21,324.00	21,324.00							1					
	Drum (MX-312FR)	1	pc.	2,219.00	2,219.00							1					
	Developer (MX-312FR)	1	pc.	1,684.00	1,684.00							1					
	Cleaner Blade (UCLEZ0009QSZZ)	1	pc.	2,031.00	2,031.00							1					
	Pressure Roller (NROLR0186QSZZ)	1	pc.	4,294.00	4,294.00							1					
	Pressure Bearing (NBRGY0022QSZZ)	2	pc.	1,208.00	604.00							2					
	Heat Roller (NROLM0129QSZZ)	1	pc.	3,370.00	3,370.00							1					
	Fusing Upper HR Bearing (NBRGP0093QSB1)	2	pc.	858.00	429.00							2					
	Fusing Gear (NGERH0171QSZZ)	1	pc.	1,179.00	1,179.00							1					
CODE	GENERAL DESCRIPTION	QUANTITY SIZE	ESTIMATED BUDGET	UNIT COST	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
						Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
	Fusing Cleaner Plate (CPLTM0947QS01)	1	pc.	1,463.00	1,463.00							1					
	Pick Up Roller (NROLR1792FCZZ)	2	pc.	1,034.00	517.00							2					
	Paper Feed Roller (NROLR1791FCZZ)	2	pc.	858.00	429.00							2					
	Separate Roller (NROLR1790FCZ1)	2	pc.	2,636.00	1,318.00							2					
	DV Blade (PSEL-0162QSZZ)	1	pc.	342.00	342.00							1					
	MX-M354N Serial No. 55015002																
	Drum (MX-312FR)	1	pc.	2,219.00	2,219.00							1					
	Developer (MX-312FR)	1	pc.	1,684.00	1,684.00							1					
	Cleaner Blade (UCLEZ0009QSZZ)	1	pc.	2,031.00	2,031.00							1					
	TC Unit (Chldrz0150rs54)	1	pc.	3,815.00	3,815.00							1					
	Sub Rooler (Nrolp0087qszz)	1	pc.	306.00	306.00							1					
	2ND Paper Feed Roller (NROLR0132QSZ1)	1	pc.	1,179.00	1,179.00							1					
	Pick Up Roller (NROLR1542FCAZ)	1	pc.	386.00	386.00							1					
	Hard Drive (DUNT-9212FCPZ)	1	pc.	17,701.00	17,701.00							1					
	Separate Roller (NROLR1541FCAZ)	1	pc.	386.00	386.00							1					

LINDA S. BUSA
DIC - District Engineer

SUBMITTED BY:

RONALD V. AMBAT
Engineer III
Procurement Officer

RECOMMENDING APPROVAL

LAURENCE M. VILLAR
Chief, Maintenance Section
BAC Chairman

APPROVED BY _____

LOIDA S. BUSA
OIC -District Engineer

DEFINITION

1. PROGRAM (BESF)– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff
2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Remarks

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into moose and co for
tracking nurses: alligned with
Any remark that will help GPPB
track programs and projects