



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato I District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE CO	
18MCO001	Construction of Multipurpose Building, Brgy. San Vicente Makilala, North Cotabato	OF	Construction Public Bidding	October 3 - 10, 2017	October 23, 2017	December 15, 2017	December 25, 2017		2018 GAA	3,500,000.00		Construction of Multipurpose Building
18MCO002	Construction of Multipurpose Building, Brgy. Tuel, President Roxas, North Cotabato	OF	Construction Public Bidding	October 3 - 10, 2017	October 23, 2017	December 15, 2017	December 25, 2017		2018 GAA	3,500,000.00		Construction of Multipurpose Building
18MCO003	Construction of Multipurpose Building, (Sibawan High School) Brgy. Sibawan, Kidapawan City, North Cotabato	OF	Construction Public Bidding	October 3 - 10, 2017	October 23, 2017	December 15, 2017	December 25, 2017		2018 GAA	3,500,000.00		Construction of Multipurpose Building
18MCO004	Construction of Multipurpose Building, Brgy. Kinahuring, President Roxas, North Cotabato	OF	Construction Public Bidding	October 3 - 10, 2017	October 23, 2017	December 15, 2017	December 25, 2017		2018 GAA	3,500,000.00		Construction of Multipurpose Building
18MCO005	Construction of Multipurpose Building, Brgy. Maklangot, Arakan, North Cotabato	OF	Construction Public Bidding	October 3 - 10, 2017	October 23, 2017	December 15, 2017	December 25, 2017		2018 GAA	3,500,000.00		Construction of Multipurpose Building
18MCO006	Construction (Completion) of Multipurpose Building, (Barangay Hall), Gnatlan, Kidapawan City, North Cotabato		Construction Public Bidding	November 15 - 22, 2017	December 5, 2017	January 27, 2018	February 6, 2017		2018 GAA	2,500,000.00		Construction of Multipurpose Building
18MCO007	Access Road Leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato		Construction Public Bidding	November 17 - 24, 2017	December 7, 2017	January 29, 2018	February 8, 2018		2018 GAA	20,000,000.00		Road Concreting
18MCO008	Concreting of Napalco-Gambodes-Junction Buda Road, Arakan, Cotabato		Construction Public Bidding	November 17 - 24, 2017	December 7, 2017	January 29, 2018	February 8, 2018		2018 GAA	20,000,000.00		Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Ad/Pos of 18/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
18MCO009	Tulunan (Poblacion) Road Connecting to Barangay Dungs, Tulunan in Support of Palm Oil and Banana Industries, Tulunan, Cotabato		Construction Public Bidding	November 20 - 27, 2017	December 10, 2017	February 1, 2017	February 11, 2018	2018 GAA	30,000,000.00		30,000,000.00	Road Concreting
18MCO010	Construction of Road in Burgos Street, Poblacion A, M'lang, North Cotabato		Construction Public Bidding	November 20 - 27, 2017	December 10, 2017	February 1, 2017	February 11, 2018	2018 GAA	4,000,000.00		4,000,000.00	Construction of Concrete Road
18MCO011	Paving of Unpaved Roads along Magnet-Nova-Donuluan-Greenfield Rd - K1637 + 240 - K1637 + 532, K1637 + 313 - K1630 + 299		Construction Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	2,090,000.00		2,090,000.00	Concreting with Drainage and other essential Safety Features
18MCO012	Access Road Leading to Twin Falls, Brgy. Mamongol, Kidapawan City, North Cotabato		Construction Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	20,000,000.00		20,000,000.00	Road Concreting
18MCO013	Concreting of Sunlove-New Binoorgan-Kulaman Valley-Sumaili-Tawas Junction National Highway Road, Sunlove Section Arakan, North Cotabato		Construction Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
18MCO014	Construction of Road in Barangay Lika to Cemetery, Lika, Mlang, North Cotabato		Construction Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	3,000,000.00		3,000,000.00	Construction of Concrete Road
18MCO015	Construction of Road, New Culasí, Tulunan, North Cotabato		Construction Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
18MCO016	Construction of Road in Purok 4b, Barangay Bialong, Mlang, North Cotabato		Construction Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	3,000,000.00		3,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of 1st/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MCO017	Construction of Multipurpose Building, Daig, Tulunan, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO018	Construction of Multipurpose Building, New Rizal Elementary School, Mlang, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO020	Construction of Multipurpose Building, La Suerte, Mlang, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO021	Concreting of Kampo Uno-Katipunan-Napalico, Arakan Road, Phase IV, Arakan, Cotabato	Construction	Public Bidding	October 27 - November 3, 2017	November 16, 2017	January 8, 2018	January 18, 2018	2018 GAA	35,000,000.00		35,000,000.00	Construction of Concrete Road
18MCO022	Construction of Multipurpose Building, Barangay Palma Perez, Mlang, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO023	Construction of Multipurpose Building, Barangay Kibudoc, Mataram, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO024	Construction of Multipurpose Building, Brgy. Lampang, Tulunan, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO025	Construction of Multipurpose Building, Uniao High School, Mataram, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MCO026	Construction of Multipurpose Building, Brgy. Magbok, Tulunan, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building
18MCO027	Construction of Road in Barangay Tawantawan to Cemetery, Tawantawan, M'lang, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Concrete Road
18MCO028	Completion of Multipurpose Building (Dormitory), Napalico, Arakan, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building
18MCO029	Construction (Completion) of Multipurpose Building, (Barangay Hall), Meshao, Kidapawan City, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building
18MCO030	Construction of Multipurpose Building, Bato, Matlam, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building
18MCO031	Construction of Multipurpose Building, Barangay Natunguan, Matlam, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 20, 2017	January 12, 2018	January 22, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building
18MCO032	Construction of Road, Dula, Tulunan, North Cotabato	Construction	Public Bidding	October 31 - November 7, 2017	November 24, 2017	January 16, 2018	January 26, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Concrete Road
18MCO033	Retrofitting/Strengthening of Permanent Bridges, Kabacan Br. 1 (800265M) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Pres. Roxas, Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018	2018 GAA	40,000,000.00		40,000,000.00			Retrofitting/Strengthening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Add'l of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE CO	
18MCO034	Retrofitting/Strengthening of Permanent Bridges - Mateo Br. (B001255M/N) along Matalam-Lampayan-Anipias Road Matalam, Cotabato	Construction	Public Bidding	November 18 - 15, 2017	December 8, 2017	January 30, 2018	February 9, 2018		2018 GAA	14,000,000.00	14,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO035	Retrofitting/Strengthening of Permanent Bridges- Marbol Br. (B00250M/N) along Kidapawan-Magpet-Pangasin Road	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018		2018 GAA	20,000,000.00	20,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO036	Retrofitting/Strengthening of Permanent Bridges - Divatex Br. (B01811M/N) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon road Arakan, Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018		2018 GAA	5,000,000.00	5,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO037	Retrofitting/Strengthening of Permanent Bridges - Binuangan Br. (B00249M/N) along Kidapawan-Magpet-Pangasin Road, Kidapawan City, Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018		2018 GAA	12,000,000.00	12,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO038	Retrofitting/Strengthening of Permanent Bridges - Lantian Br. (Old) (B00231M/N) along Davao - Cotabato Road Makilala, Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018		2018 GAA	4,000,000.00	4,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO039	Retrofitting/Strengthening of Permanent Bridges - Saguing Br. (New) B01535 along Davao - Cotabato Road Makilala, Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018		2018 GAA	2,000,000.00	2,000,000.00	Retrofitting/Stren gthening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (DAP)	Procurement Program/Private	PMO/First-lier	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)	
				Adopt of ID/RM	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
18MCO040	Retrofitting/Strengthening of Permanent Bridges – Small Maseo Br. (B00247NN) along Kidapawan – Magpet-Pangasinan Road Kidapawan City, Cotabato		Construction Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018	2018 GAA	2,000,000.00		2,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO041	Retrofitting/Strengthening of Permanent Bridges – Buai UK Br. (B01011NN) along Makilala-Alala Valley Road, Tulunan, Cotabato		Construction Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018	2018 GAA	1,000,000.00		1,000,000.00	Retrofitting/Stren gthening of Bridge
18MCO042	NRJ Leading to Holy Shrine, Brgy. Nueva Vida Mlang, North Cotabato		Construction Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018	2018 GAA	35,000,000.00		35,000,000.00	Road Concreting
18MCO043	Asset Preservation/Preventive Maintenance along Makilala Ala Valley Rd - K1636 + 000 - K1636 + 777, K1637 + 035 - K1637 + 954, K1643 + 603 - K1643 + 803		Construction Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	39,408,000.00		39,408,000.00	Asphalt Overlay 100mm with Correction
18MCO044	Asset Preservation/Preventive Maintenance along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1636 + 000 - K1637 + 687, K1643 + 572.25 - K1643 + 872		Construction Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	47,777,000.00		47,777,000.00	Asphalt Overlay 100mm with Correction
18MCO046	Asset Preservation/ Preventive Maintenance along Kidapawan-Toman/s-Tourist Rd - K1619 + 427 - K1623 + 835, K1622 + 000 - K1623 + 000		Construction Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	93,346,000.00		93,346,000.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ad/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MCO047	Asset Preservation/ Preventive Maintenance along Kidapawan-Calunasan-Miang Rd - K1617 + 421 - K1621 + 069, K1622 + 706 - K1622	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	80,066,000.00		80,066,000.00			Asphalt Overlay 100mm with Correction
18MCO048	Asset Preservation/ Preventive Maintenance along Kidapawan-Maspet-Pangao-an Rd - K1619 + 000 - K1620 + 000, K1620 + 600 - K1621 + 200, K1626 + 115 - K1626 + 685, K1628 + 041 - K1628	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	55,708,000.00		55,708,000.00			Asphalt Overlay 100mm with Correction
18MCO049	Asset Preservation/ Preventive Maintenance along Makilala-Ala Valley Road K1630-000-K1631+145 New Rizal Janjany Section	Construction	Public Bidding	December 6 - 13, 2017	December 26, 2017	February 17, 2018	February 27, 2018	2018 GAA	47,707,000.00		47,707,000.00			Asphalt Overlay 100mm with Correction
18MCO050	Asset Preservation/ Preventive Maintenance along Makilala-Aliyah Valley Road - K1611+979 - K1613+461	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	30,866,000.00		30,866,000.00			Concrete Reconstruction with 260mm Slab with Drainage
18MCO051	Construction of Multipurpose Building (Tribal Hall), Sio Valencia, Brgy. Santo Niño, Arakan, North Cotabato	Construction	Public Bidding	November 17 - 24, 2017	December 7, 2017	January 29, 2018	February 9, 2018	2018 GAA	1,500,000.00		1,500,000.00			Construction of Multipurpose Building
18MCO052	Balabag-Sio Umpang Leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	November 18 - 25, 2017	December 8, 2017	January 30, 2018	February 10, 2018	2018 GAA	20,000,000.00		20,000,000.00			Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cagayan de Oro 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Advisory of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total		MOOE	CO	
18MCO053	Construction of Bantac River Flood Control and Access Road, Magpet, North Cotabato	Construction	Public Bidding	November 18 - 25, 2017	December 8, 2017	January 30, 2018	February 10, 2018	2018 GAA	20,000,000.00		20,000,000.00		Construction of Flood Mitigation Structures
18MCO054	Completion of Multipurpose Building, Kisanal, Magpet, North Cotabato	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	3,000,000.00		3,000,000.00		Construction of Multipurpose Building
18MCO055	Construction (Completion) of Multipurpose Building, Talun-Talunan, Makilala, North Cotabato	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	2,000,000.00		20,000,000.00		Construction of Multipurpose Building
18MCO056	Jct. Matigol to Sitio Inamang Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction	Public Bidding	November 21 - 28, 2017	December 11, 2017	February 2, 2018	February 12, 2018	2018 GAA	20,000,000.00		20,000,000.00		Road Concreting
18MCO057	Construction of Multipurpose Building, Brgy. Greenhills, President Roxas, North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	3,500,000.00		35,000,000.00		Construction of Multipurpose Building
18MCO059	Road Widening along Maralam-Miang Bagatapaty Jct Rd - K1647 + 326 - K1650 + 553	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	100,000,000.00		100,000,000.00		Road Widening (2 lanes) including Drainage
18MCO060	Construction of Multipurpose Building (Mini Gymnasium), Luvimin Elementary School, Brgy. Luvimin, Kidapawan City, North Cotabato	Construction	Public Bidding	November 14 - 21, 2017	December 4, 2017	January 26, 2018	February 5, 2018	2018 GAA	1,000,000.00		1,000,000.00		Construction of Multipurpose Building
18MCO061	Construction of Multipurpose Building Brgy. B. Cadungon, Antipas North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	3,500,000.00		3,500,000.00		Construction of Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ad/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MCO062	Construction of Multipurpose Building at Camp Benedicto O. Sumabat, Brgy. Pobacion, Makilala, North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	3,500,000.00		3,500,000.00			Construction of Multipurpose Building
18MCO063	Construction of Multipurpose Building, Brgy. Nuangan Kidapawan City, North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	3,500,000.00		3,500,000.00			Construction of Multipurpose Building
18MCO064	Construction of Multipurpose Building, Sumaili, Arakan, North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	3,500,000.00		3,500,000.00			Construction of Multipurpose Building
18MCO065	Construction (Completion) of Multi-Purpose Building Brgy. Sto. Nino, Madalala, North Cotabato	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	2,000,000.00		20,000,000.00			Construction of Multipurpose Building
18MCO066	Road Widening along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1626 + (-690) - K1626 + (200), K1526 + 836 - K1627 + 839, K1628 - 095 - K1629 + 084, K1629 + 282 - K1630 + 259, K1630 + 280 K1630 + 524	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	100,000,000.00		100,000,000.00			Road Widening
18MCO067	Road Widening along Matalam -Miang Bengotapay Jct. Rd - K1641 + 692 - K1642 + 411, K1643 + 084 - K1644 + 071	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	42,329,000.00		42,329,000.00			Road Widening (2-4 Lanes) including Drainage
18MCO068	Rehabilitation/ Reconstruction/ Upgrading of Damaged paved Roads along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1667 + 194 - K1667 + 586, K1667 + 643 - K1667 + 839	Construction	Public Bidding	November 28 - December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018	2018 GAA	17,674,000.00		17,674,000.00			Concrete Reconstruction with 280mm Slab With Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE CO	
18MCO070	Reconstruction from Asphalt to Concrete along Matalan-Mlang-Bagontaray 1st Rd - K1544 + 972 - K1545 + 813, K1551 + 000 - K1651 + 348, K1651 378 - K1651 + 454, K1655 + 387 - K1655 + 994, K1656 + 632 - K1656 + 789	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	60,667,000.00	60,667,000.00	Reconstruction from Asphalt to Concrete
18MCO071	Off-Carriageway Improvement along Kidapawan-Itonavis Tourist Rd - K1618 + (-051) - K1619 + 427	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	6,913,000.00	6,913,000.00	Paving of Shoulder
18MCO072	Rehabilitation of Damage Paved Roads along Maklilala Aliah Valley Rd - K1635 + 251 - K1635 + 480, K1635 + 558 - K1635 + 843	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	15,081,000.00	15,081,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage and Concrete
18MCO073	Construction of Multipurpose Building (with Bleachers), Brgy. Luvmin, Kidapawan City, North Cotabato	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	2,500,000.00	2,500,000.00	Construction of Multipurpose Building
18MCO074	Construction of Multipurpose Building of (Sayaban Elementary School) Brgy. Itonavis, Kidapawan City, North Cotabato	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	3,500,000.00	3,500,000.00	Construction of Multipurpose Building
18MCO075	Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecoties, Brgy. San Miguel, Arakan, North Cotabato	Construction	Public Bidding	November 28 December 5, 2017	December 18, 2017	February 9, 2018	February 19, 2018		2018 GAA	20,000,000.00	20,000,000.00	Road Contracting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ad/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MCO076	Widening of Permanent Bridges – Malamote Br. (B00275MN) along Mataram-Milang-Bagontapay Jct. Road Mataram, North Cotabato	Construction	Public Bidding	December 6 - 13, 2017	December 26, 2017	February 17, 2018	February 27, 2018	2018 GAA	14,940,000.00		14,940,000.00	Widening of Bridge
18MCO077	Kidapawan City Sudapin Road from Sudapin (Jct. Kidapawan-Iloana's Tourist Road) connecting to Sitio Sibug, in support of Rubber and Banana Industry, Kidapawan City, Cotabato	Construction	Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	59,230,000.00		59,230,000.00	Road Concreting
18MCO078	NRJ Leading to Milang Airport, Brgy. Langlong, Milang, North Cotabato	Construction	Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	35,000,000.00		35,000,000.00	Road Concreting
18MCO079	Construction of Multipurpose Building, La Fortuna, Milang, North Cotabato	Construction	Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO080	Construction of Multipurpose Building, New Baraza, Milang, North Cotabato	Construction	Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
18MCO083	NRJ Connecting to Tamped in Support of Rubber Sheet Processing, Mataram, Cotabato (North Cotabato)	Construction	Public Bidding	November 29 - December 6, 2018	December 15, 2017	February 10, 2018	February 20, 2018	2018 GAA	80,000,000.00		80,000,000.00	Road Concreting
18MCO084	Construction of Flood Control Dike along Kabacan River, Brgy. Doles – Binay Section, (Sta.47+773 – Sta. 47+970, Left Side, Sta. 48+740 – Sta. 48+923, Left Side), Magpet, North Cotabato	Construction	Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	50,000,000.00		50,000,000.00	Construction of Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)	
				Advised of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
18MCO085	Construction/Improvement of Access Roads Leading to Poblacion-Nuangan Road, Brgy. Nuangan in Support of Coco Husk Processing Plants Kidapawan City/ Cotabato		Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	44,250,000.00		44,250,000.00	Road Concreting
18MCO086	Road Widening along Kidapawan-Magpet-Pangasinan Rd - K1620 + 000 - K1620 + 600, K1625 + 080 - K1625 + 680		Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	40,181,000.00		40,181,000.00	Road Widening (2-4 Lanes) Including Drainage
18MCO087	Road Widening along Kidapawan-Calunasan-Miang Rd - K1638 + 283 - K1638 + 761, K1639 + 210 - K1640 + 535, K1640 + 751 - K1641 + 294		Public Bidding	November 29 - December 6, 2018	December 19, 2017	February 10, 2018	February 20, 2018	2018 GAA	93,974,000.00		93,974,000.00	Road Widening (2-4 Lanes) Including Drainage
18MCO088	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Paco-Roxas Arakan Valley-Jct Davao-Bulidnon Rd - K1642 + 940 - K1643 + 918, K1667 + 586 - K1667 + 643, K1684 + (-136) - K1684 + 000, K1684 + 850 - K1685 + 179		Public Bidding	November 30 - December 7, 2017	December 20, 2017	February 11, 2018	February 21, 2018	2018 GAA	86,710,000.00		86,710,000.00	Slope Protection Works
18MCO089	Construction of Road Slope Protection Structure-Magpet-Nova-Doriluman Greenfield Rd. (K0141 + (-) 814 - K0141 + (-) 714)		Public Bidding	November 30 - December 7, 2017	December 20, 2017	February 11, 2018	February 21, 2018	2018 GAA	50,000,000.00		50,000,000.00	Slope Protection Works (High Tensile Wire Mesh)
18MCO090	Construction of Water System, Mechnao, Kidapawan City, North Cotabato	Construction	Public Bidding	November 30 - December 7, 2017	December 20, 2017	February 11, 2018	February 21, 2018	2018 GAA	1,000,000.00		1,000,000.00	Construction of Water Supply System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)
				Advisory of 18/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE CO	
18MCO091	Construction of Water System, Sitio Valencia, Sto. Niño Arakan, North Cotabato	Construction	Public Bidding	November 30 - December 7, 2017	December 20, 2017	February 11, 2018	February 21, 2018	2018 GAA	5,000,000.00	5,000,000.00		Construction of Water Supply System
18MCO092	Widening of Permanent Bridges – Kinamailig Br. (B017/8MN) along Paco- Roxas-Arakan Valley-Jct. Davao-Bukidnon Road Pres. Roxas, Cotabato	Construction	Public Bidding	December 8 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	18,730,000.00	18,730,000.00		Widening of Bridge
18MCO094	Widening of Permanent Bridges – Binay Br. (B00266MN) along Paco- Roxas-Arakan Valley-Jct. Davao-Bukidnon Road Pres. Roxas, Cotabato	Construction	Public Bidding	December 8 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	31,430,000.00	31,430,000.00		Widening of Bridge
18MCO095	Replacement of Permanent Weak Bridges – Big Mateo Bridge (B00248MN) along Kid-Magpet-Pangao-an Rd	Construction	Public Bidding	December 8 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	35,384,000.00	35,384,000.00		Replacement w/ Bridge Approach
18MCO096	Rehabilitation/Major Repair of Permanent Bridges- Kabacan Br. (B00253MN) along Kidapawan-Magpet- Pangao-an Road Magpet, Cotabato	Construction	Public Bidding	December 8 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	12,000,000.00	12,000,000.00		Rehabilitation/Maj or Repair of Bridge
18MCO097	Rehabilitation/Major Repair of Permanent Bridges- Matbel Br. (B00342MN) along Matlalan-Lampayan- Antipas Road Matlalan, Cotabato	Construction	Public Bidding	December 8 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	4,000,000.00	4,000,000.00		Rehabilitation/Maj or Repair of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PIO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adopt of 18/PEI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MCO098	Widening of Permanent Bridges – Mateo Br. (B00256MN) along Peco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Kidapawan City, Cotabato	Construction	Public Bidding	December 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA		47,100,000.00			47,100,000.00	Widening of Bridge
18MCO099	Widening of Permanent Bridges – Kabacan Br. 2 (B00264MN) along Peco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Pres. Roxas, Cotabato	Construction	Public Bidding	December 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA		31,730,000.00			31,730,000.00	Widening of Bridge
18MCO100	Widening of Permanent Bridges – Magpet Br. (B00263MN) along Peco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Pres. Roxas, Cotabato	Construction	Public Bidding	December 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA		39,330,000.00			39,330,000.00	Widening of Bridge
18MCO101	Widening of Permanent Bridges-Marbel Br. (B00261MN) Along Peco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road, Pres. Roxas, Cotabato	Construction	Public Bidding	December 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA		76,210,000.00			76,210,000.00	Widening of Bridge
18MCO102	Widening of Permanent Bridges-Sitikan Br. (B00259MN) Along Peco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Kidapawan City, Cotabato	Construction	Public Bidding	December 15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA		21,260,000.00			21,260,000.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MCO103	Widening of Permanent Bridges-Kingdom Hall Br. (800257M) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road Kidapawan City, North Cotabato	Construction	Public Bidding	December 8-15, 2017	December 28, 2017	February 19, 2018	March 1, 2018	2018 GAA	21,550,000.00			21,550,000.00	Widening of Bridge
18MCO104	Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Revetment
18MCO105	Construction of Flood Control Dike along Kabacan River, (Sta. 43+590 – Sta. 43+920 Left Side), Brgy. Poblacion, Pres. Roxas, North Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	40,300,000.00			40,300,000.00	Construction of Dike
18MCO106	Construction of Marbel River Flood Control, Matalam, North Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	30,000,000.00			30,000,000.00	Construction of Flood Mitigation Structures
18MCO107	Construction of Marbel River bank Protection (Sta. 3+180 – Sta. 3+450, Right Bank) Matalam, Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structures
18MCO108	Construction of Kabacan River Flood Control, Matalam, North Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structure
18MCO109	Construction of Kabacan River Flood Control, President Roxas, North Cotabato	Construction	Public Bidding	December 9-16, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MCO110	Construction of Revetment along Marbel River (Marbel Bridge Approach A-Downstream, Phase III), Matulam, North Cotabato	Construction	Public Bidding	December 9, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structure
18MCO111	Construction of Flood Control Dike Along Kabacan River (Sta. 46+660 – Sta. 46+988 Right Side), Brgy. Alegria, Pres. Roxas, North Cotabato	Construction	Public Bidding	December 9, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	41,070,000.00			41,070,000.00	Construction of Dike
18MCO112	Construction of New Cabu River Flood Control, President Roxas, North Cotabato	Construction	Public Bidding	December 9, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	20,000,000.00			20,000,000.00	Construction of Flood Mitigation Structure
18MCO113	Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction	Public Bidding	December 9, 2017	December 29, 2017	February 20, 2018	March 2, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structure
18MCO114	Construction of Bual River Flood Control, Tulunan, North Cotabato	Construction	Public Bidding	December 15, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	30,000,000.00			30,000,000.00	Construction of Flood Mitigation Structure
18MCO115	Construction of Mlang River Flood Control, Mlang, North Cotabato	Construction	Public Bidding	December 15, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	30,000,000.00			30,000,000.00	Construction of Flood Mitigation Structure
18MCO116	Construction of Revetment along Mlang River (SBC Section Phase III) Mlang, North Cotabato	Construction	Public Bidding	December 15, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato 1st District Engineering Office
 Lanao, Kidapawan City
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ad/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MC0117	Construction of the river bank protection (river bank protection) along Bual River, Sta. 9+080- Sta. 9+330 (right side); Sta. 9+330- Sta. 9+580 (left side), Brgy. Bual, Tulunan, North Cotabato	Constructo	Public Bidding	December 15 - 22, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	33,997,000.00		33,997,000.00			Construction of Flood Mitigation Structure
18MC0118	Widening of Permanent Bridges-New Cebu Br. (B002600M) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Road Pres. Roxas, North Cotabato	Constructo	Public Bidding	December 15 - 22, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	32,530,000.00		32,530,000.00			Widening of Bridge
18MC0119	Slab Replacement along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1630+000 - K1630 + 278, K1630 + 299 - K1631 + 046, K1631 + 064 - K1632 + 046, K1632 + 078 - K1632 + 895, K1632 + 975 - K1633 + 478, K1633 + 497.22 - K1634 + 000, K1634 + 747.60 - K1635 + 000, K1639 + 000 - K1640 + 000, K1640 + 750 - K1641 + 339, K1645 + 000 - K1645 + 461, K1654 + 000 - K1657 + 040, K1665 + 180 - K1666 + 560, K1667 + 839	Constructo	Public Bidding	December 15 - 22, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	100,000,000.00		100,000,000.00			Slab Replacement 280m
18MC0120	Construction of Multipurpose Building, (Sports Center) Brgy. Sudapin, Kidapawan City, North Cotabato	Constructo	Public Bidding	December 15 - 22, 2017	January 4, 2018	February 26, 2018	February 8, 2018	2018 GAA	3,500,000.00		3,500,000.00			Construction of Multipurpose Building
18MC0121	Construction of Multipurpose Building, (Probation, Tulunan, North Cotabato	Constructo	Public Bidding	December 27, 2017 - January 3, 2018	January 16, 2018	March 10, 2018	March 20, 2018	2018 GAA	2,000,000.00		2,000,000.00			Construction of Multipurpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
				As/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	OFFICE OF D.E., A.D.E. & ADMINISTRATIVE SECT.												
	OFFICE SUPPLIES												
	FIRST QUARTER	Admin Sect.	Public Bidding	1/3/2018-1/22/2018	1/22/2018	1/25/2018	1/26/2018		GOP	1,386,066.17		1,386,066.17	Office Supplies.
	SECOND QUARTER	Admin Sect.	Public Bidding	4/2/2018-4/23/2018	4/23/2018	4/26/2018	4/27/2018		GOP	1,102,906.00		1,102,906.00	Office Supplies.
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2018-7/23/2018	7/23/2018	7/26/2018	7/27/2018		GOP	834,676.58		834,676.58	Office Supplies.
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018		GOP	848,945.00		848,945.00	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	Admin Sect.	Public Bidding	1/3/2018-1/22/2018	1/22/2018	1/25/2018	1/26/2018		GOP	222,500.00		222,500.00	Office Equipment
	SECOND QUARTER	Admin Sect.	Public Bidding	4/2/2018-4/23/2018	4/23/2018	4/26/2018	4/27/2018		GOP	46,000.00		46,000.00	Office Equipment
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2018-7/23/2018	7/23/2018	7/26/2018	7/27/2018		GOP	12,500.00		12,500.00	Office Equipment
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018		GOP	20,500.00		20,500.00	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	ADe's Office	Public Bidding	1/3/2018-1/22/2018	1/22/2018	1/25/2018	1/26/2018		GOP	90,625.00		90,625.00	Fuel & Lubs.
	THIRD QUARTER	ADe's Office	Public Bidding	7/2/2018-7/23/2018	7/23/2018	7/26/2018	7/27/2018		GOP	90,625.00		90,625.00	Fuel & Lubs.
	SERVICES												
	Delivery/Provision of Complete Security Service 24/7												
	FIRST QUARTER	Admin Sect.	Public Bidding	1/3/2018-1/22/2018	1/22/2018	1/26/2018	1/29/2018		GOP	568,589.76		568,589.76	Security Guard
	SECOND QUARTER	Admin Sect.	Public Bidding	4/2/2018-4/23/2018	4/23/2018	4/26/2018	4/27/2018		GOP	568,589.76		568,589.76	Security Guard
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2018-7/23/2018	7/23/2018	7/26/2018	7/27/2018		GOP	568,589.76		568,589.76	Security Guard
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018		GOP	568,589.76		568,589.76	Security Guard



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	REPAIR OF OFFICE EQUIPMENT	Admin Sect.	Alternative Methods	-	-	-	-	GOP	50,000.00		50,000.00	Repair of Office Equipment
	WATER, ELECTRIC BILL & MAILING	Admin Sect.	Alternative Methods	-	-	-	-	GOP	2,000,000.00		2,000,000.00	Electric Water Bills & Mailings
	TELEPHONE & CABLE BILL	Admin Sect.	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Telephone Bills
	GGIS INSURANCE/LTO/ EMISSION TEST	Admin Sect.	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Insurance/LTO Emission Test
	FIDELITY BOND	Admin Sect.	Alternative Methods	-	-	-	-	GOP	300,000.00		300,000.00	Fidelity Bond
	CONSTRUCTION SECTION											
	OFFICE SUPPLIES											
	FIRST QUARTER	Const. Sect.	Public Bidding	2/19/2018-3/22/2018	3/22/2018	3/29/2018	3/30/2018	GOP	453,935.00		453,935.00	Office Supplies
	SECOND QUARTER	Const. Sect.	Public Bidding	5/30/2018-6/24/2018	6/24/2018	6/29/2018	7/2/2018	GOP	319,475.00		319,475.00	Office Supplies
	THIRD QUARTER	Const. Sect.	Public Bidding	8/30/2018-9/26/2018	9/26/2018	9/27/2018	9/28/2018	GOP	693,585.00		693,585.00	Office Supplies
	FOURTH QUARTER	Const. Sect.	Public Bidding	11/22/2018-12/18/2018	12/18/2018	12/21/2018	12/26/2018	GOP	313,175.00		313,175.00	Office Supplies
	FUEL & LUBRICANTS											
	FIRST QUARTER	Const. Sect.	Public Bidding	2/19/2018-3/22/2018	3/22/2018	3/29/2018	3/30/2018	GOP	357,250.00		357,250.00	Fuel & Lubricants
	SECOND QUARTER	Const. Sect.	Public Bidding	5/30/2018-6/24/2018	6/24/2018	6/29/2018	7/2/2018	GOP	357,250.00		357,250.00	Fuel & Lubricants
	THIRD QUARTER	Const. Sect.	Public Bidding	8/30/2018-9/26/2018	9/26/2018	9/27/2018	9/28/2018	GOP	357,250.00		357,250.00	Fuel & Lubricants
	FOURTH QUARTER	Const. Sect.	Public Bidding	11/22/2018-12/18/2018	12/18/2018	12/21/2018	12/26/2018	GOP	357,250.00		357,250.00	Fuel & Lubricants
	OFFICE I.T. EQUIPMENT											
	FIRST QUARTER	Const. Sect.	Public Bidding	2/19/2018-3/22/2018	3/22/2018	3/29/2018	3/30/2018	GOP	1,197,600.00		1,197,600.00	Office I.T. Equipment
	SECOND QUARTER	Const. Sect.	Public Bidding	5/30/2018-6/24/2018	6/24/2018	6/29/2018	7/2/2018	GOP	644,000.00		644,000.00	Office I.T. Equipment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
SPARE PARTS	SECOND QUARTER	Const. Sect.	Public Bidding	5/30/2018-6/24/2018	6/24/2018	6/29/2018	7/12/2018		GOP	83,895.00			Spare Parts
	THIRD QUARTER	Const. Sect.	Public Bidding	8/30/2018-9/26/2018	9/26/2018	9/27/2018	9/28/2018		GOP	39,120.00			Spare Parts
	FOURTH QUARTER	Const. Sect.	Public Bidding	11/22/2018-12/18/2018	12/18/2018	12/21/2018	12/26/2018		GOP	28,704.00			Spare Parts
	Lumpsum for Emergency Purchase of Spare Parts	Const. Sect.	Public Bidding	-	-	-	-		GOP	300,000.00			Spare Parts
FINANCIAL MANAGEMENT SECT.													
OFFICE SUPPLIES													
	FIRST QUARTER	FMS	Public Bidding	3/1/2018-3/20/2018	3/20/2018	3/23/2018	3/26/2018		GOP	239,145.00			Office Supplies
	SECOND QUARTER	FMS	Public Bidding	6/1/2018-6/20/2018	6/20/2018	6/25/2018	6/26/2018		GOP	133,985.00			Office Supplies
	THIRD QUARTER	FMS	Public Bidding	9/3/2018-9/24/2018	9/24/2018	9/27/2018	9/28/2018		GOP	175,835.00			Office Supplies
	FOURTH QUARTER	FMS	Public Bidding	12/5/2018-12/26/2018	12/26/2018	12/27/2018	11/29/2018		GOP	58,440.00			Office Supplies
QUALITY ASSURANCE SECTION													
OFFICE SUPPLIES													
	FIRST QUARTER	QAS	Public Bidding	2/12/2018-2/22/2018	2/22/2018	2/28/2018	3/1/2018		GOP	226,330.00			Office Supplies
	SECOND QUARTER	QAS	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/30/2018	5/31/2018		GOP	116,850.00			Office Supplies
	THIRD QUARTER	QAS	Public Bidding	8/2/2018-8/22/2018	8/22/2018	8/30/2018	8/31/2018		GOP	102,875.00			Office Supplies
	FOURTH QUARTER	QAS	Public Bidding	11/6/2018-11/26/2018	11/26/2018	11/29/2018	12/3/2018		GOP	102,875.00			Office Supplies
OFFICE EQUIPMENT													
	FIRST QUARTER	QAS	Public Bidding	2/12/2018-2/22/2018	2/22/2018	2/28/2018	3/1/2018		GOP	328,868.75			Office Equipment
	SECOND QUARTER	QAS	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/30/2018	5/31/2018		GOP	49,850.00			Office Equipment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
				Ad/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	THIRD QUARTER	QAS	Public bidding	8/2/2018-8/22/2018	8/22/2018	8/30/2018	8/31/2018		GOP	2,400.00		2,400.00	Office Equipment
	FOURTH QUARTER	QAS	Public bidding	11/2/2018-11/22/2018	11/22/2018	11/29/2018	12/3/2018		GOP	19,680.00		19,680.00	Office Equipment
	LABORATORY CHEMICALS												
	FIRST QUARTER	QAS	Public bidding	2/2/2018-2/22/2018	2/22/2018	2/28/2018	3/1/2018		GOP	27,750.00		27,750.00	Laboratory Chemicals
	SECOND QUARTER	QAS	Public bidding	5/2/2018-5/22/2018	5/22/2018	5/30/2018	5/31/2018		GOP	14,000.00		14,000.00	Laboratory Chemicals
	THIRD QUARTER	QAS	Public bidding	8/2/2018-8/22/2018	8/22/2018	8/30/2018	8/31/2018		GOP	14,000.00		14,000.00	Laboratory Chemicals
	FOURTH QUARTER	QAS	Public bidding	11/6/2018-11/26/2018	11/26/2018	11/29/2018	12/3/2018		GOP	14,000.00		14,000.00	Laboratory Chemicals
	FUEL & LUBRICANTS												
	FIRST QUARTER	QAS	Public bidding	2/2/2018-2/22/2018	2/22/2018	2/28/2018	3/1/2018		GOP	303,960.00		303,960.00	Fuel & Lubricants
	SECOND QUARTER	QAS	Public bidding	5/2/2018-5/22/2018	5/22/2018	5/30/2018	5/31/2018		GOP	303,960.00		303,960.00	Fuel & Lubricants
	THIRD QUARTER	QAS	Public bidding	8/2/2018-8/22/2018	8/22/2018	8/30/2018	8/31/2018		GOP	303,960.00		303,960.00	Fuel & Lubricants
	FOURTH QUARTER	QAS	Public bidding	11/6/2018-11/26/2018	11/26/2018	11/29/2018	12/3/2018		GOP	303,960.00		303,960.00	Fuel & Lubricants
	SPARE PARTS												
	FIRST QUARTER	QAS	Public bidding	2/2/2018-2/22/2018	2/22/2018	2/28/2018	3/1/2018		GOP	109,355.00		109,355.00	Spare Parts
	SECOND QUARTER	QAS	Public bidding	5/2/2018-5/22/2018	5/22/2018	5/30/2018	5/31/2018		GOP	8,505.00		8,505.00	Spare Parts
	THIRD QUARTER	QAS	Public bidding	8/2/2018-8/22/2018	8/22/2018	8/30/2018	8/31/2018		GOP	8,505.00		8,505.00	Spare Parts
	FOURTH QUARTER	QAS	Public bidding	11/6/2018-11/26/2018	11/26/2018	11/29/2018	12/3/2018		GOP	8,505.00		8,505.00	Spare Parts
	MAINTENANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Maint Sect.	Public bidding	1/2/2018-1/22/2018	1/22/2018	1/26/2018	1/29/2018		GOP	158,527.50		158,527.50	Office Supplies
	SECOND QUARTER	Maint Sect.	Public bidding	4/2/2018-4/23/2018	4/23/2018	4/30/2018	5/1/2018		GOP	158,527.50		158,527.50	Office Supplies
	THIRD QUARTER	Maint Sect.	Public bidding	7/2/2018-7/23/2018	7/23/2018	7/27/2018	7/30/2018		GOP	158,527.50		158,527.50	Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
				Ads/Post B/R/EI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Maint Sect.	Public Bidding	10/1/2018-10/22/2018	10/22/2018	10/26/2018	10/29/2018	GOP	158,527.50	158,527.50		Office Supplies
	SPARE PARTS											
	FIRST QUARTER											
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	146,314.38	146,314.38		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	105,124.80	105,124.80		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	50,565.00	50,565.00		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	87,058.75	87,058.75		Spare Parts
	SPARE PARTS (QUINTRUCK RUSOISIZO)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	279,876.15	279,876.15		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	138,412.75	138,412.75		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	309,303.28	309,303.28		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	21,477.50	21,477.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Public Bidding	2/3/2018-2/23/2018	2/23/2018	2/28/2018	3/1/2018	GOP	22,043.00	22,043.00		Spare Parts
	SECOND QUARTER											
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	146,314.38	146,314.38		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	105,124.80	105,124.80		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	50,565.00	50,565.00		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	87,058.75	87,058.75		Spare Parts
	SPARE PARTS (QUINTRUCK RUSOISIZO)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	279,876.15	279,876.15		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	138,412.75	138,412.75		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	309,303.28	309,303.28		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	21,477.50	21,477.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Public Bidding	5/2/2018-5/22/2018	5/22/2018	5/28/2018	5/29/2018	GOP	22,043.00	22,043.00		Spare Parts
	THIRD QUARTER											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SPARE PARTS (FORD FIERRA)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	146,314.38	146,314.38		Spares Parts
	SPARE PARTS (BACK HOE)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	105,124.80	105,124.80		Spares Parts
	SPARE PARTS (SHOP TRUCK)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	50,565.00	50,565.00		Spares Parts
	SPARE PARTS (TOYOTA HILUX)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	87,058.75	87,058.75		Spares Parts
	SPARE PARTS (QUATTRICK FISSO/SIZO)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	279,876.15	279,876.15		Spares Parts
	SPARE PARTS (FRONT END LOADER)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	138,412.75	138,412.75		Spares Parts
	SPARE PARTS (ROAD GRADER)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	309,303.28	309,303.28		Spares Parts
	SPARE PARTS (LAND CRUISER)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	21,477.50	21,477.50		Spares Parts
	SPARE PARTS (ROAD ROLLER)	Maint. Sect.	Public Bidding	8/1/2018-8/21/2018	8/21/2018	8/27/2018	8/28/2018	GOP	22,043.00	22,043.00		Spares Parts
	FOURTH QUARTER											
	SPARE PARTS (FORD FIERRA)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	146,314.38	146,314.38		Spares Parts
	SPARE PARTS (BACK HOE)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	105,124.80	105,124.80		Spares Parts
	SPARE PARTS (SHOP TRUCK)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	50,565.00	50,565.00		Spares Parts
	SPARE PARTS (TOYOTA HILUX)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	87,058.75	87,058.75		Spares Parts
	SPARE PARTS (QUATTRICK FISSO/SIZO)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	279,876.15	279,876.15		Spares Parts
	SPARE PARTS (FRONT END LOADER)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	138,412.75	138,412.75		Spares Parts
	SPARE PARTS (ROAD GRADER)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	309,303.28	309,303.28		Spares Parts
	SPARE PARTS (LAND CRUISER)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	21,477.50	21,477.50		Spares Parts
	SPARE PARTS (ROAD ROLLER)	Maint. Sect.	Public Bidding	11/5/2018-11/26/2018	11/26/2018	11/30/2018	12/3/2018	GOP	22,043.00	22,043.00		Spares Parts
	MATERIALS											
	FIRST QUARTER	Maint. Sect.	Public Bidding	1/1/2018-3/21/2018	3/21/2018	3/26/2018	3/27/2018	GOP	8,210,620.00	8,210,620.00		Materials for Projects
	SECOND QUARTER	Maint. Sect.	Public Bidding	4/2/2018-4/23/2018	4/23/2018	4/30/2018	5/1/2018	GOP	8,210,620.00	8,210,620.00		Materials for Projects
	THIRD QUARTER	Maint. Sect.	Public Bidding	7/2/2018-7/23/2018	7/23/2018	7/27/2018	7/30/2018	GOP	8,210,620.00	8,210,620.00		Materials for Projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
				Ads/Post 1B/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Maint Sect.	Public Bidding	10/1/2018-10/22/2018	10/22/2018	10/26/2018	10/29/2018	GOP	8,210,620.00	8,210,620.00		Materials for Projects
	FUEL & LUBRICANTS											
	FIRST QUARTER	Maint Sect.	Public Bidding	3/5/2018-3/26/2018	3/26/2018	4/2/2018	4/3/2018	GOP	2,060,985.00	2,060,985.00		Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	Public Bidding	6/1/2018-6/1/2018	6/21/2018	6/27/2018	6/28/2018	GOP	2,060,985.00	2,060,985.00		Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	Public Bidding	9/3/2018-9/24/2018	9/24/2018	9/28/2018	10/1/2018	GOP	2,060,985.00	2,060,985.00		Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	Public Bidding	12/3/2018-12/23/2018	12/23/2018	12/28/2018	12/28/2018	GOP	2,060,985.00	2,060,985.00		Fuel & Lubricants
	PLANNING & DESIGN SECTION											
	OFFICE SUPPLIES											
	FIRST QUARTER	POS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018	GOP	439,535.00		439,535.00	Office Supplies
	SECOND QUARTER	POS	Public Bidding	4/3/2018-4/23/2018	4/23/2018	4/25/2018	4/27/2018	GOP	382,284.00		382,284.00	Office Supplies
	THIRD QUARTER	POS	Public Bidding	7/3/2018-7/23/2018	7/24/2018	7/25/2018	7/30/2018	GOP	366,565.00		366,565.00	Office Supplies
	FOURTH QUARTER	POS	Public Bidding	10/2/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018	GOP	374,389.00		374,389.00	Office Supplies
	SERVICE VEHICLE RENTAL											
	FIRST QUARTER	POS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018	GOP	89,685.00		89,685.00	Service Vehicle Rental
	SECOND QUARTER	POS	Public Bidding	4/3/2018-4/23/2018	4/23/2018	4/25/2018	4/27/2018	GOP	89,685.00		89,685.00	Service Vehicle Rental
	THIRD QUARTER	POS	Public Bidding	7/3/2018-7/23/2018	7/24/2018	7/25/2018	7/30/2018	GOP	89,685.00		89,685.00	Service Vehicle Rental
	FOURTH QUARTER	POS	Public Bidding	10/2/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018	GOP	89,685.00		89,685.00	Service Vehicle Rental
	TOOLS & EQUIPMENT											
	FIRST QUARTER	POS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018	GOP	39,780.00		39,780.00	Tools & Office Equipments
	SECOND QUARTER	POS	Public Bidding	4/3/2018-4/23/2018	4/23/2018	4/25/2018	4/27/2018	GOP	11,780.00		11,780.00	Tools & Office Equipments
	THIRD QUARTER	POS	Public Bidding	7/3/2018-7/23/2018	7/24/2018	7/25/2018	7/30/2018	GOP	11,780.00		11,780.00	Tools & Office Equipments
	FOURTH QUARTER	POS	Public Bidding	10/2/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018	GOP	11,780.00		11,780.00	Tools & Office Equipments



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO I DEO) FINAL ANNUAL PROCUREMENT PLAN for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Procurement/Project)
				Ads/Post 1B/REI	Subs/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	SPARE PARTS												
	FIRST QUARTER	PDS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018		GOP	84,570.00		84,570.00	Spare Parts
	OUTSIDE JOB ORDER												
	FIRST QUARTER	PDS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018		GOP	6,100.00		6,100.00	Outside Job Order
	FUEL & LUBRICANTS												
	FIRST QUARTER	PDS	Public Bidding	1/24/2018-2/13/2018	2/13/2018	2/14/2018	2/19/2018		GOP	225,650.00		225,650.00	Fuel & Lubricants
	SECOND QUARTER	PDS	Public Bidding	4/3/2018-4/23/2018	4/23/2018	4/25/2018	4/27/2018		GOP	225,650.00		225,650.00	Fuel & Lubricants
	THIRD QUARTER	PDS	Public Bidding	7/3/2018-7/23/2018	7/24/2018	7/25/2018	7/30/2018		GOP	225,650.00		225,650.00	Fuel & Lubricants
	FOURTH QUARTER	PDS	Public Bidding	10/2/2018-10/22/2018	10/22/2018	10/25/2018	10/26/2018		GOP	225,650.00		225,650.00	Fuel & Lubricants
	TOTAL									67,510,920.98	46,361,232.44	21,149,688.54	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)	
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
18MCO001	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects - Cluster 1, Pres. Roxas, Magpet, and Matalam All in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	September 9-18, 2017	September 18, 2017	November 16, 2017	November 21, 2017	PDE Fund	Php3,602,460.00		Php3,602,460.00	Sub Surface Exploration of Proposed Projects
18MCO002	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects – Cluster 2, Mtang, Tulunan and Matalam all in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	September 28 - October 5, 2017	October 5, 2017	December 1, 2017	December 28, 2017	PDE Fund	Php1,041,315.00		Php1,041,315.00	Sub Surface Exploration of Proposed Projects



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MCO003	Geotechnical Sub Surface Exploration of Widening/ Replacement of Permanent Bridges: 1. Marbel Bridge (B00261MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 2. Binay Bridge (B00266MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 3. Kabacan Bridge 2 (B00264MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 4. Kinamallig Bridge (B01778MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 5. Kingdom Hall Bridge (B00257NN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 6. Magpet Bridge (B00263NN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 7. Mateo Bridge (B00256MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 8. New Cebu Bridge (B00260MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 9. Siktlan Bridge (B00259MN) along Paco-Roxas-Araikan Valley Jct Davao-Bukidnon Rd 10. Big Mateo Bridge (B00248MN) along Kidapawan-Magpet-Pangao-an Rd 11. Bongolanon-Kinaruan Road to Keungdong Waterfalls and Wildlife Rescue Center, Incl. Bridge, Brgy. Kinaruan, Magpet, North Cotabato, Kidapawan City, Magpet, and President Roxas, all in North Cotabato	Planning & Design Section-DPWH	Public Bidding	September 28 - October 5, 2017	October 5, 2017	December 1, 2017	December 28, 2017	PDE Fund	Php4,256,304.35		Php4,256,304.35	Sub Surface Exploration of Proposed Projects



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MC0004	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 3, Pres. Roxas and Magpet, all in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	November 12-20, 2017	November 20, 2017	December 6, 2017	December 28, 2017		PDE Fund	Php778,545.00		Php778,545.00	Sub Surface Exploration of Proposed Projects
18MC0005	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 4, Pres. Roxas & Tuluhan all in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	November 12-20, 2017	November 20, 2017	December 6, 2017	December 28, 2017		PDE Fund	Php863,080.00		Php863,080.00	Sub Surface Exploration of Proposed Projects
18MC0006	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 5, Tuluhan and President Roxas, all in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	November 12-20, 2017	November 20, 2017	December 6, 2017	December 28, 2017		PDE Fund	Php956,880.00		Php956,880.00	Sub Surface Exploration of Proposed Projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)	
				Advertisement/ Posting of IB/MEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
18MCO007	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 6, Pres. Roxas and Arakan, all in North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	November 12-20, 2017	November 20, 2017	December 6, 2017	December 28, 2017	PDE Fund	Php938,150.00		Php938,150.00	Sub Surface Exploration of Proposed Projects
18MCO008	Geotechnical Sub Surface Exploration of Magpet-Nowa-Doruluman-Greenfield Rd. (Slope Protection) at Sta. Limits:K0141+(-81.4) - K0141+(-71.4), Magpet, North Cotabato	Planning & Design Section- DPWH Cotabato 1st DEO	Public Bidding	November 12-20, 2017	November 20, 2017	December 6, 2017	December 28, 2017	PDE Fund	Php178,235.00		Php178,235.00	Sub Surface Exploration of Proposed Projects

Prepared by:

Recommended by:

Approved by:

For:
ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

ERNESTO C. CAMPOSANO
Engineer III, (Chief, Construction Section)
BAC Vice Chairman

ELPIDIO A. BIRROG
District Engineer