



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

"ANNEX A"

CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016
CONSULTING SERVICES

DPWH - REGION I
(as of September 01, 2016)

Code (PAP)	Procurement Program/Project			Schedule for Each Procurement Activity					Estimated Budget			Remarks
		PMO/End User	Procurement Method	Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO	Brief Description of Program/ Project
Region I												
1.	16CSA001 - Sub-Surface Exploration of Villa Verde Bridge along Construction of Missing Gaps, Pangasinan-Nueva Viscaya Road (Villa Verde Road) San Nicolas, Pangasinan	Regional Office I	Public bidding	15-Apr-16	11-May-16	24-May-16	30-May-16	CY 2015 Preliminary and Detailed Engineering	348,703.75		348,703.75	Conduct of Soil Exploration of Villa Verde Bridge
2.	16CSA002 - Sub-Surface Exploration of the Replacement (Completion, 4 lanes) of Sobol Bridges (B00681LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	3-9-Oct-2016	24-Oct-16	7-10-Nov-16	10-14-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge has already been conducted
3.	16CSA003 - Sub-Surface Exploration of the Replacement of Cagayan boris Bridges (B00677LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	3-9-Oct-2016	24-Oct-16	7-10-Nov-16	10-14-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	690,000.00		690,000.00	Sub-Surface Exploration of Bridge has already been conducted
4.	16CSA004 - Sub-Surface Exploration of the Retrofitting/Strengthening of Amburayan Bridge (B00598LZ) along Manila North Road	Regional Office I	Public bidding	3-9-Oct-2016	24-Oct-16	7-10-Nov-16	10-14-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	1,265,000.00		1,265,000.00	Sub-Surface Exploration of Bridge has already been conducted
5.	16CSA005 - Sub-Surface Exploration of the Widening of Gumapos Bridge (to more than 2 lanes) (B02146LZ) along Pangasinan-Zambales Road (S00309LZ)	Regional Office I	Public bidding	3-9-Oct-2016	24-Oct-16	7-10-Nov-16	10-14-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	805,000.00		805,000.00	Sub-Surface Exploration of Bridge has already been conducted
6.	16CSA006 - Sub-Surface Exploration of the Widening of Guesang-Magsaysay Bridge (to more than 2 lanes) (B02773LZ) along Lingayen-Labrador Div. Road (S00255LZ)	Regional Office I	Public bidding	3-9-Oct-2016	24-Oct-16	7-10-Nov-16	10-14-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	805,000.00		805,000.00	Sub-Surface Exploration of Bridge has already been conducted
7.	16CSA007 - Sub-Surface Exploration of the Widening of Bauang Bridge 2 (to more than 2 lanes) (B02645LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	10-16-Oct-2016	2-Nov-16	17-21-Nov-2016	21-25-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	920,000.00		920,000.00	Sub-Surface Exploration of Bridge (8 Holes)
8.	16CSA008 - Sub-Surface Exploration of the Widening of Bauang Bridge 1 (to more than 2 lanes) (B02644LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	10-16-Oct-2016	2-Nov-16	17-21-Nov-2016	21-25-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	920,000.00		920,000.00	Sub-Surface Exploration of Bridge (8 Holes)
9.	16CSA009 - Sub-Surface Exploration of the Widening of Maning Bridge (to more than 2 lanes) (B02643LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	10-16-Oct-2016	2-Nov-16	17-21-Nov-2016	21-25-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
10.	16CSA010 - Sub-Surface Exploration of the Widening of Payocpoc Bridge (to more than 2 lanes) (B02642LZ)	Regional Office I	Public bidding	10-16-Oct-2016	2-Nov-16	17-21-Nov-2016	21-25-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
11.	16CSA011 - Sub-Surface Exploration of the Widening of Bagbag Oeste Bridge (to more than 2 lanes) (B02641LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	10-16-Oct-2016	2-Nov-16	17-21-Nov-2016	21-25-Nov-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
12.	16CSA012 - Sub-Surface Exploration of the Widening of Bagbag Bridge (to more than 2 lanes) (B02640LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	17-23-Oct-2016	7-Nov-16	21-24-Nov-16	24-28-Nov-16	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)
13.	16CSA013 - Sub-Surface Exploration of the Widening of Caba Bridge (to more than 2 lanes) (B02639LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	17-23-Oct-2016	7-Nov-16	21-24-Nov-16	24-28-Nov-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
14.	16CSA014 - Sub-Surface Exploration of the Widening of Sta. Rita Bridge (to more than 2 lanes) (B02637LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	17-23-Oct-2016	7-Nov-16	21-24-Nov-16	24-28-Nov-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
15.	16CSA015 - Sub-Surface Exploration of the Widening of Bayating Bridge (to more than 2 lanes) (B02636LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	17-23-Oct-2016	7-Nov-16	21-24-Nov-16	24-28-Nov-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
16.	16CSA016 - Sub-Surface Exploration of the Widening of Tabora Bridge (to more than 2 lanes) (B02635LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	17-23-Oct-2016	7-Nov-16	21-24-Nov-16	24-28-Nov-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
17.	16CSA017 - Sub-Surface Exploration of the Widening of Patac Bridge (to more than 2 lanes) (B02632LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	24-30-Oct-16	14-Nov-16	28-Nov-16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
18.	16CSA018 - Sub-Surface Exploration of the Widening of Cupang Bridge (to more than 2 lanes) (B02631LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	24-30-Oct-16	14-Nov-16	28-Nov-16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
19.	16CSA019 - Sub-Surface Exploration of the Widening of Tubod Bridge (to more than 2 lanes) (B02630LZ) along Manila North Road (S00166LZ))	Regional Office I	Public bidding	24-30-Oct-16	14-Nov-16	28-Nov-16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
20.	16CSA020 - Sub-Surface Exploration of the Widening of Amlang Bridge (to more than 2 lanes) (B02629LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	24-30-Oct-16	14-Nov-16	28-Nov-16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
21.	16CSA021 - Sub-Surface Exploration of the Widening of Nilangyan Bridge (to more than 2 lanes) (B02628LZ) along Manila North Road (S00166LZ)	Regional Office I	Public bidding	24-30-Oct-16	14-Nov-16	28-Nov-16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
22.	16CSA022 - Sub-Surface Exploration of the Widening of Bantay Abbut Bridge 1 (to more than 2 lanes) (B00633LZ) along Manila North Road (S00115LZ)	Regional Office I	Public bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8-Dec-16	8-12-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
23.	16CSA023 - Sub-Surface Exploration of the Widening of Bantay Abbut Bridge 2 (to more than 2 lanes) (B00634LZ) along Manila North Road (S00115LZ)	Regional Office I	Public bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8-Dec-16	8-12-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
24.	16CSA024 - Sub-Surface Exploration of the Widening of Gongogong Bridge (to more than 2 lanes) (B00582LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8-Dec-16	8-12-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
25.	16CSA025 - Sub-Surface Exploration of the Widening of Bantaoy Bridge (to more than 2 lanes) (B00583LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8-Dec-16	8-12-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)
26.	16CSA026 - Sub-Surface Exploration of the Widening of Bussawit Bridge 1 (to more than 2 lanes) (B00584LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8-Dec-16	8-12-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
27.	16CSA027 - Sub-Surface Exploration of the Widening of Bussawit Bridge 2 (to more than 2 lanes) (B00585LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
28.	16CSA028 - Sub-Surface Exploration of the Widening of Bussawit Bridge 3 (to more than 2 lanes) (B00586LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
29.	16CSA029 - Sub-Surface Exploration of the Widening of Parsua Bridge (to more than 2 lanes) (B00588LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)
30.	16CSA030 - Sub-Surface Exploration of the Widening of Sinait Bridge (to more than 2 lanes) (B00595LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
31.	16CSA031 - Sub-Surface Exploration of the Widening of Bimmedat Bridge (to more than 2 lanes) (B00592LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
32.	16CSA032 - Sub-Surface Exploration of the Widening of Sapilang Bridge (to more than 2 lanes) (B00593LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
33.	16CSA033 - Sub-Surface Exploration of the Widening of Osmena Bridge (to more than 2 lanes) (B00591LZ) along Manila North Road (S04074LZ)	Regional Office I	Public bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	805,000.00		805,000.00	Sub-Surface Exploration of Bridge (7 Holes)
34.	16CSA034 - Sub-Surface Exploration of the Widening of Tamucalao Bridge 1 (to more than 2 lanes) (B00524LZ) along Manila North Road	Regional Office I	Public bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
35.	16CSA035 - Sub-Surface Exploration of the Widening of Tamucalao Bridge 2 (to more than 2 lanes) (B00525LZ) along Manila North Road	Regional Office I	Public bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
36.	16CSA036 - Sub-Surface Exploration of the Widening of Bacarra Bridge (to more than 2 lanes) (B00526LZ) along Manila North Road	Regional Office I	Public bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26-Dec-16	CY 2016 DPWH Preliminary and Detailed Engineering	1,035,000.00		1,035,000.00	Sub-Surface Exploration of Bridge (9 Holes)

Code (PAP)	Procurement Program/Project			Schedule for Each Procurement Activity					Estimated Budget			Remarks
		PMO/End User	Procurement Method	Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO	Brief Description of Program/Project
37.	16CSA037 - Sub-Surface Exploration of the Widening of Bangsirit Bridge (to more than 2 lanes) (B00527LZ) along Manila North Road	Regional Office I	Public bidding	18-24-Nov-16	9-Dec-16	23-26-Dec-16	26-30-Dec-2016	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
38.	16CSA038 - Sub-Surface Exploration of the Widening of Irrigation Bridge 2 (to more than 2 lanes) (B00481LZ) along Manila North Road	Regional Office I	Public bidding	18-24-Nov-16	9-Dec-16	23-26-Dec-16	26-30-Dec-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
39.	16CSA039 - Sub-Surface Exploration of the Widening of Tupec Bridge (to more than 2 lanes) (B00521LZ) along Manila North Road	Regional Office I	Public bidding	18-24-Nov-16	9-Dec-16	23-26-Dec-16	26-30-Dec-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
40	16CSA040 - Sub-Surface Exploration of the Widening of Barit Bridge (to more than 2 lanes) (B00522LZ) along Manila North Road	Regional Office I	Public bidding	18-24-Nov-16	9-Dec-16	23-26-Dec-16	26-30-Dec-2016	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
41.	16CSA041 - Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	Regional Office I	Public bidding	18-24-Nov-16	9-Dec-16	23-26-Dec-16	26-30-Dec-2016	CY 2016 DPWH Preliminary and Detailed Engineering	690,000.00		690,000.00	Sub-Surface Exploration of Bridge (6 Holes)
42.	16CSA042 - Sub-Surface Exploration of the Widening of Barit Natbaon Bridge (to more than 2 lanes) (B00531LZ) along Manila North Road	Regional Office I	Public bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
43.	16CSA043 - Sub-Surface Exploration of the Widening of Niket Bridge (to more than 2 lanes) (B00530LZ) along Manila North Road	Regional Office I	Public bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
44.	16CSA044 - Sub-Surface Exploration of the Widening of Dirique Bridge (to more than 2 lanes) (B00534LZ) along Manila North Road	Regional Office I	Public bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
45.	16CSA045 - Sub-Surface Exploration of the Widening of Banban Bridge (to more than 2 lanes) (B04483LZ) along Manila North Road	Regional Office I	Public bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	575,000.00		575,000.00	Sub-Surface Exploration of Bridge has been already conducted
46.	16CSA046 - Sub-Surface Exploration of the Widening of Abut Bridge (to more than 2 lanes) (B00539LZ) along Manila North Road	Regional Office I	Public bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
47.	16CSA047 - Sub-Surface Exploration of the Widening of Abang Bridge (to more than 2 lanes) (B00540LZ) along Manila North Road	Regional Office I	Public bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)
48.	16CSA048 - Sub-Surface Exploration of the Widening of Bolo Bridge (to more than 2 lanes) (B00541LZ) along Manila North Road	Regional Office I	Public bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	690,000.00		690,000.00	Sub-Surface Exploration of Bridge (6 Holes)
49.	16CSA049 - Sub-Surface Exploration of the Widening of Baduang Bridge (to more than 2 lanes) (B00542LZ) along Manila North Road	Regional Office I	Public bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
50.	16CSA050 - Sub-Surface Exploration of the Widening and Strengthening of Aringay Bridge (to more than 2 lanes) (B02638LZ) along Manila North Road	Regional Office I	Public bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	1,495,000.00		1,495,000.00	Sub-Surface Exploration of Bridge (13 Holes)
51.	16CSA051 - Sub-Surface Exploration of the Widening of Lomboy Bridge (to more than 2 lanes) (B02633LZ) along Manila North Road	Regional Office I	Public bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
52.	16CSA052 - Sub-Surface Exploration of the Widening of Apatot Bridge (to more than 2 lanes) (B00565LZ) along Manila North Road	Regional Office I	Public bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
53.	16CSA053 - Sub-Surface Exploration of the Widening of Nagbaudan Bridge (to more than 2 lanes) (B00618LZ) along Manila North Road	Regional Office I	Public bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	230,000.00		230,000.00	Sub-Surface Exploration of Bridge (2 Holes)
54.	16CSA054 - Sub-Surface Exploration of the Widening of Sevilla Bridge (to more than 2 lanes) (B00605LZ) along Manila North Road	Regional Office I	Public bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge has been already conducted
55.	16CSA055 - Sub-Surface Exploration of the Widening of Baracbac Bridge (to more than 2 lanes) (B00671LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	345,000.00		345,000.00	Sub-Surface Exploration of Bridge (3 Holes)
56.	16CSA056 - Sub-Surface Exploration of the Widening of Godoy Bridge (to more than 2 lanes) (B00672LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
57.	16CSA057 - Sub-Surface Exploration of the Widening of Banaga Bridge (to more than 2 lanes) (B00673LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	16-22-Dec-16	6-Jan-17	23-26-Jan-17	26-30-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
58.	16CSA058 - Sub-Surface Exploration of the Widening of Carpio Bridge (to more than 2 lanes) (B00674LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	16-22-Dec-16	6-Jan-17	23-26-Jan-17	26-30-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
59.	16CSA059 - Sub-Surface Exploration of the Widening of Olo Bridge (to more than 2 lanes) (B00675LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	16-22-Dec-16	6-Jan-17	23-26-Jan-17	26-30-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	575,000.00		575,000.00	Sub-Surface Exploration of Bridge (5 Holes)
60.	16CSA060 - Sub-Surface Exploration of the Widening of Bueno Bridge (to more than 2 lanes) (B00676LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	16-22-Dec-16	6-Jan-17	23-26-Jan-17	26-30-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
61.	16CSA061 - Sub-Surface Exploration of the Widening of Bayaas Bridge (to more than 2 lanes) (B00678LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	16-22-Dec-17	6-Jan-17	23-26-Jan-17	26-30-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	690,000.00		690,000.00	Sub-Surface Exploration of Bridge (6 Holes)
62.	16CSA062 - Sub-Surface Exploration of the Widening of Cagubay Bridge (to more than 2 lanes) (B00679LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
63.	16CSA063 - Sub-Surface Exploration of the Widening of Dumoloc Bridge (to more than 2 lanes) (B00682LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	575,000.00		575,000.00	Sub-Surface Exploration of Bridge (5 Holes)
64.	16CSA064 - Sub-Surface Exploration of the Widening of Sapang Bridge (to more than 2 lanes) (B04468LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
65.	16CSA065 - Sub-Surface Exploration of the Widening of Quiray Bridge (to more than 2 lanes) (B04468LZ) along Pangasinan-Tarlac Road (S00253LZ)	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
66.	16CSA066 - Sub-Surface Exploration of the Construction of Mampit Bridge KO403+000 (2 lanes) along Cervantes-Quirino Road	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	460,000.00		460,000.00	Sub-Surface Exploration of Bridge (4 Holes)
67.	16CSA067 - Sub-Surface Exploration of the Construction of 600LM Bridge (2 lanes) connecting to Burgos-Lidlidda Road and Sta. Maria-Burgos Road	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	1,265,000.00		1,265,000.00	Sub-Surface Exploration of Bridge (11 Holes)
68.	16CSA068 - Sub-Surface Exploration of the Construction of 3 Bridges (total length of 471m - 2 lanes) along Pangasinan-Nueva Viscaya Road, Pangasinan 6th LD	Regional Office I	Public bidding	20-26-Dec-16	10-Jan-17	25-27-Jan-17	27-31-Jan-17	CY 2016 DPWH Preliminary and Detailed Engineering	690,000.00		690,000.00	Sub-Surface Exploration of Bridge (6 Holes)
Ilocos Norte 1st District Engineering Office												
69.	16CSAA01 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 School Buildings, 1st I.N.E.D, Bangui and Laoag City, Ilocos Norte 1st DEO	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	3-10-Mar-16	30-Mar-16	8-Apr-16	11-Apr-16	CY 2016 BEFF	750,473.19		750,473.19	Soil Investigation 15 Holes @ 15m
70.	16CSAA02 - Conduct and Preparation of Data Report on Soil Investigation for the Construction of Senior High School Classrooms, Bacarra National Comprehensive HS, Bacarra, Ilocos Norte 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	3-10-Mar-16	30-Mar-16	8-Apr-16	11-Apr-16	CY 2016 BEFF	150,106.44		150,106.44	Soil Investigation 3 Holes @ 15m
71.	16CSAA04 - Conduct and Preparation of Data Report on Soil Investigation of Improvement/Rehabilitation of Bengcag-Zamboanga Flood Control, San Joaquin Flood Control & Pan-Paniki Flood Control Along Cura River, Ilocos Norte 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	3-10-Mar-16	30-Mar-16	8-Apr-16	11-Apr-16	CY 2016 BEFF	400,958.77		400,958.77	Soil Investigation 8 Holes @ 15m
72.	16CSAA05 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 School Buildings, 1st I.N.E.D, Laoag, Sarra, Piddig & Vintar, Ilocos Norte	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	3-10-Mar-16	30-Mar-16	8-Apr-16	11-Apr-16	CY 2016 BEFF	1,500,946.38		1,500,946.38	Soil Investigation 30 Holes @ 15m
73.	16CSAA06 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 School Buildings, 1st I.N.E.D, Burgos, Ilocos Norte, 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	18-25-Mar-16	14-Apr-16	26-Apr-16	28-Apr-16	CY 2016 BEFF	300,211.08		300,211.08	Soil Investigation 6 Holes @ 15m

Code (PAP)	Procurement Program/Project			Schedule for Each Procurement Activity					Estimated Budget			Remarks
		PMO/End User	Procurement Method	Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO	Brief Description of Program/Project
74.	16CSAA07 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 School Buildings, 1st I.N.E.D, Bacarra and Pasuquin, Ilocos Norte, 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	18-25-Mar-16	14-Apr-16	26-Apr-16	28-Apr-16	CY 2016 BEFF	600,378.55		600,378.55	Soil Investigation 12 Holes @ 15m
75.	16CSAA08 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 School Buildings, 1st I.N.E.D, Adams and Pagudpud, Ilocos Norte, 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	18-25-Mar-16	14-Apr-16	26-Apr-16	28-Apr-16	CY 2016 BEFF	450,316.62		450,316.62	Soil Investigation 9 Holes @ 15m
76.	16CSAA09 - Conduct and Preparation of Data Report on Soil Investigation of Kalaw Bridge, 1st I.N.E.D, Dumalneg, Ilocos Norte, 1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	18-25-Mar-16	14-Apr-16	26-Apr-16	28-Apr-16	CY 2016 BEFF	196,758.05		196,758.05	Soil Investigation 2 Holes @ 15m
77	16CSAA10 - Conduct and Preparation of Data Report on Soil Investigation of Various 2016 Flood Control, 1st Ilocos Norte District Engineering Office, Bacarra & Bangui, I,N,1st LD	Quality Assurance and Hydrology Division - Ilocos Norte 1st DEO	Public bidding	7-14-Apr-16	5-May-16	17-May-16	18-May-16	CY 2016 BEFF	300,211.08		300,211.08	Soil Investigation 6 Holes @ 15m
Ilocos Norte 2nd District Engineering Office												
78.	16CSAB01 - Conduct and Preparation of Data Report on Soil Exploration of Proposed Bridge Replacement, Pob 1, Currimao Ilocos Norte & Manila North Road KO477+761, San Nicolas, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	22-28-Jan-16	22-Feb-16	1-Mar-16	14-Mar-16	GAA 2016	396,617.99		396,617.99	Conduct and Preparation of Data Report on Soil Exploration of Proposed Bridge Replacement
79.	16CSAB02 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Currimao NHS, Currimao, Paoay NHS (Poblacion), Paoay, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	297,463.50		297,463.50	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
80.	16CSAB03 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Caraitan Integrated School, Badoc Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	148,731.75		148,731.75	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
81.	16CSAB04 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Batac NHS (Pob Campus) & Crispina Marcos valdez NHS, Batac City Locos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	297,463.50		297,463.50	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
82.	16CSAB05 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Pagsanahan NHS and Nagrebcan NHS, Badoc, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	297,463.50		297,463.50	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
83.	16CSAB06 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Sacritan Integrated School, Pinili, Adriano P. Arzadon NHS, Nueva Era & Uguis Integrated school, Nueva Era, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	449,543.94		449,543.94	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
84	16CSAB07 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Marcos NHS (Agunit Campus), Marcos, San Nicolas NHS, San Nicolas & Caestebanan NHS Banna, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	449,543.94		449,543.94	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
85.	16CSAB08 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Paoay Lake NHS, Paoay, Ilocos Norte, Currimaos NHS (Pias Gaang Campus) Currimaos, Ilocos Norte & Bingao NHS, San Nicolas, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	449,543.94		449,543.94	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
86.	16CSAB09 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Dingras NHS/Lt. Edgar Foz Mem. NHS, (Barang Campus) Dingras, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	449,543.94		449,543.94	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
87.	16CSAB10 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Marcos NHS & Marcos NHS (Santiago Campus), Marcos, Ilocos Norte & Solsona NHS (Talugtog Campus), Solsona, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	7-13-Jun-16	1-Jul-16	15-Jul-16	26-Jul-16	CY 2016 BEFF BATCH 5	449,543.94		449,543.94	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
88.	16CSAB11 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Solsona NHS (Maan anteng Campus), Solsona, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	17-23-Jun-16	12-Jul-16	20-Jul-16	21-Jul-16	CY 2016 BEFF BATCH 5	148,731.75		148,731.75	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
89.	16CSAB12 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Pinili NHS, Pinili, Ilocos Norte and Nueva Era NHS, Nueva Era, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	17-23-Jun-16	12-Jul-16	20-Jul-16	21-Jul-16	CY 2016 BEFF BATCH 5	297,463.50		297,463.50	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
90.	16CSAB13 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Salanap ES, Pinili, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	8-14-Jul-16	29-Jul-16	8-Aug-16	10-Aug-16	CY 2016-2017 Silid Aralan Projects funded by PAGCOR	148,731.75		148,731.75	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
91.	16CSAB14 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Paoay NHS, Paoay, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	8-14-Jul-16	29-Jul-16	8-Aug-16	10-Aug-16	CY 2016-2017 Silid Aralan Projects funded by PAGCOR	148,731.75		148,731.75	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
92.	16CSAB15 - Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Paoay Lake NHS, Paoay, Ilocos Norte	Ilocos Norte 2nd DEO	Public bidding	8-14-Jul-16	29-Jul-16	8-Aug-16	10-Aug-16	CY 2016-2017 Silid Aralan Projects funded by PAGCOR	148,731.75		148,731.75	Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building
Ilocos Sur 1st District Engineering Office												
93.	16CSAC01 - Sub-Surface Exploration the Construction of Senior High School Classrooms, Ilocos Sur National High School, Vigan City, Ilocos Sur	Ilocos Sur 1st DEO	Public bidding	30-Jun-16 to 7-Jul-16	19-Jul-16	26-Jul-16	5-Aug-16	PDE	0.148		0.148	Sub-surface exploration/soil investigation

Code (PAP)	Procurement Program/Project			Schedule for Each Procurement Activity					Estimated Budget			Remarks
		PMO/End User	Procurement Method	Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO	Brief Description of Program/Project
Ilocos Sur 2nd District Enigneering Office												
94.	16AD001(CS) - Soil Surface Exploration for the Construction of Various School Building within the District, Ilocos Sur 2nd DEO, Candon City, Ilocos Sur: 1. Sto. Tomas National High School, Candon City, Ilocos Sur 2. Teodoro Hernaez National High School, Sta. Lucia, Ilocos Sur 3. Sta. Maria National High School, Sta. Maria, Ilocos Sur 4. Sta. Maria National High School, Sta. Maria, Ilocos Sur 5. Sta. Maria National High School, Sta. Maria, Ilocos Sur 6. Candon City High School, Candon City, ilocos Sur 7. Candon City High School, Candon City, ilocos Sur	Ilocos Sur 2nd DEO	Public bidding	27-May-16	20-Jun-16	27-Jun-16	28-Jun-16	PDE (BEFF CY 2016)	1,050,000.00		1,050,000.00	Soil Surface Exploration
La Union 1st District Engineering Office												
95.	16CSA001 - Sub-Surface Exploration for the Construction of Eleven (11) School Building, Four (4) Flood Control Structures and One (1) Bridge within the First District of La Union	La Union 1st DEO	Public bidding	3-May-16	26-May-16	27-Jun-16	28-Jul-16	BEFF Batch 5789 and PDE for 2016	1,930,272.52		1,930,272.52	Conduction of Soil Exploration 28 Holes
La Union 2nd District Enigneering Office												
96.	16AF0001CS - Sub Surface Exploration of Various School Building Projects within 2nd District of La Union	La Union 2nd DEO	Public bidding	7-Apr-16	26-Apr-16	16-May-16	17-May-16	BEFF CY 2016 Batch 7 & 9	1,881,348.08		1,881,348.08	Sub Surface Exploration of Various School Building
Pangasinan 3rd District Enigneering Office												
97.	16AIC0003 - Soil Investigation of the Proposed Construction of Multi - Storey School Building within 5th District of Pangasinan: 1) Construction of Two (2) Storey; Six (6) CL SB at Don Alipio Fernandez, Sr. IS, Urdaneta City, Pangasinan 2) Construction of Two (2) Storey; Four (4) CL SB at San Jose Leet IS, Urdaneta City, Pangasinan	Pangasainan 3rd DEO	Public bidding	28-Jan-16	16-Feb-16	12-May-16	19-May-16	GAA CY 2016	120,000.00		120,000.00	Drilling of Boreholes, Field & Lab. Test
98.	16AIC0004 - Soil Investigation of the Proposed Projects for FY 2016: I - Bridge a) Widening of Permanent Bridges to More Than Two (2) Lanes with RROW Acquisition at Acosta Bridge along Pangasinan - Nueva Viscaya Road II - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: a) Construction of By-Pass Channel and Improvement of Tagamusing RCP, Sta. 2+055 to Sta. 2+600, Tagamusing RCP, Brgy. Pinaludpod, Urdaneta City, Pangasinan b) Agno River Basin Flood Control Project - Construction of Bank Protection. Brgy. Libertad. Tayug, Pangasinan	Pangasainan 3rd DEO	Public bidding	26-Feb-16	16-Mar-16	13-Apr-16	21-Apr-16	GAA CY 2016	540,000.00		540,000.00	Drilling of Boreholes, Field & Lab. Test


Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
99.	16AIC0002 - Soil Investigation of the Proposed Construction/Maintenance of Flood Mitigation Structures and Drainage Systems within 5th District of Pangasinan: 1) Improvement and Realignment of Ingalera River Course with Protection Works, Villasis, Pangasinan 2) Improvement of Ingalera River Course with Protection Works Downstream of Ingalera River from Villasis By-Pass Road to Proposed Channel 3) Repair/Rehabilitation of Damaged Dike with Protection Works, Aloragat River, Brgy. Labayug, Sison, Pangasinan 4) Agno River Basin Flood Control Project - Construction of Dike with Protection Works, Brgy. Lapalo, San Manuel, Pangasinan 5) Construction of Banila River Flood Control Dike, Dcn Justo - Barat Section, Protecting New Banila Bridge, Umingan, Pangasinan	Pangasinan 3rd DEO	Public bidding	11-Mar-16	30-Mar-16	13-May-16	19-May-16	GAA CY 2016	600,000.00		600,000.00	Drilling of Boreholes, Field & Lab. Test
100.	16AIC0005 - Soil Investigation of the Proposed Construction/Maintenance of Flood Mitigation Structures and Drainage System within 5th & 6th LD of Pangasinan (see attached list)	Pangasinan 3rd DEO	Public bidding	8-Apr-16	27-Apr-16	20-May-16	27-May-16	CY 2016	1,200,000.00		1,200,000.00	Drilling of Boreholes, Field & Lab. Test
101.	16AIC0006 - Soil Investigation of the Proposed Construction of Various High Rise School Building within 5th District of Pangasinan 1. Amamperez Agro - Industrial, Villasis 2. Antonio P. Villar NHS, Sto. Tomas 3. Arboleda NHS, Alcala 4. Baluyot NHS, Bautista 5. Bantay Instik IS, Sison 6. Bersamin Agro - Industrial HS, Alcala 7. Bulaoen East NHS, Sison 8. Capulaan NHS, Villasis 9. Cipriano P. Primicias NHS, Alcala 10. Caloscaoayan NHS, Bautista 11. Dilan IS, Pozorrubio 12. Don Benito Agro - Industrial HS, Pozorrubio 13. Don Ramon E. Costales MNHS, Villasis 14. Don Valentin Torres IS, Sison 15. Esperanza IS, Sison 16. Laoac NHS, Laoac 17. Nama NHS, Pozorrubio 18. San Antonio NHS, Sto. Tomas 19. San Felipe NHS, Binalonan 20. San Pedro Apartado NHS, Alcala 21. Sison Central IS, Sison 22. Sta. Maria NHS, Binalonan 23. Anonas NHS, Urdaneta City 24. Cabaruan NHS, Urdaneta City 25. Camabu NHS, Urdaneta City 26. Camantiles NHS, Urdaneta City 27. Catablan IS, Urdaneta City 28. Don Mariano Q. Umipig NHS (Nancayasan NHS), Urdaneta City 29. Lanangpin NHS, Urdaneta City 30. Pedro T. Orata NHS, Urdaneta City	Pangasinan 3rd DEO	Public bidding	8-Apr-16	27-Apr-16	20-May-16	27-May-16	CY 2014 BEFF Senior High Program Batch I	1,800,000.00		1,800,000.00	Drilling of Boreholes, Field & Lab. Test

Code (PAP)	Procurement Program/Project	Schedule for Each Procurement Activity						Estimated Budget			Remarks	
		PMO/End User	Procurement Method	Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO	Brief Description of Program/Project
102.	16AIC0007 - Soil Investigation of the Proposed Construction of Multi - Storey School Building within 5th District of Pangasinan 1) Construction of 2 Units; Four (4) Storey; Twenty (20) Classroom School Building at Juan G. Macaraeg NHS, Binalonan, Pangasinan 2) Construction fo 2 Units; Four (4) Storey; Twenty (20) Classroom School Building at Benigno V. Aldana NHS, Pozorrubio, Pangasinan 3) Construction of Four (4) Storey; Twenty (20) Classroom School Building at Don Ramon E. Costales MNHS, Villasis, Pangasinan 4) Construction of Four (4) Storey; Sixteen (16) Classroom School Building at Don Ramon E. Costales MNHS, Villasis, Pangasinan 5) Construction of Four (4) Storey; Eight (8) Classroom School Building at Don Ramon E. Costales MNHS, Villasis, Pangasinan	Pangasainan 3rd DEO	Public bidding	12-Apr-16	3-May-16	20-Jun-16	7-Jul-16	CY 2016 BEFF Batch 9	1,050,000.00		1,050,000.00	Drilling of Boreholes, Field & Lab Test
103.	16AIC0008 - Soil Investigation of the Proposed Construction of Multi-Storey School Building within 6th District of Pangasinan 1) Construction of Four (4) Storey; Sixteen (16) Classroom School Bulding at Luciano Millan NHS, Asingan, Pangasinan 2) Construction of 2 Units; Four (4) Storey; Twelve (12) Classroom School Building at Luciano Millan NHS, Asingan, Pangasinan 3) Construction of Three (3) Units; Four (4) Storey; Twenty (20) Classroom School Building at Rosales NHS, Rosales, Pangasinan 4) Construction of Two (2) Units; Four (4) Storey; Twenty (20) Classroom School Building at Tayug NHS, Tayug, Pangasinan	Pangasainan 3rd DEO	Public bidding	12-Apr-16	3-May-16	20-Jun-16	7-Jul-16	CY 2016 BEFF Batch 9	1,050,000.00		1,050,000.00	Drilling of Boreholes, Field & Lab Test
104.	16AIC0009 - Soil Investigation of the Proposed Construction of Multi-Storey School Building within 5th District of Pangasinan: 1. Construction of Two (2) Storey; Four (4) Classroom School Building at Nancalobasaan ES, Urdaneta City, Pangasinan 2. Construction of Three (3) Storey; Fifteen (15) Classroom School Building at Catablan IS, Urdaneta City, Pangasinan 3. Construction of Two (2) Storey; Eight (8) Classroom School Building at Palina East NHS, Urdaneta City, Pangasinan 4. Construction of Two (2) Storey; Ten (10) Classroom School Building at Ernesting Gonzales CS, Sto. Tomas, Pangasinan 5. Construction of Two (2) Storey; Six (6) Classroom School Building at Tombod IS, Villasis, Pangasinan	Pangasainan 3rd DEO	Public bidding	24-May-16	14-Jun-16	8-Jul-16	20-Jul-16	PAGCOR CY 2015-2016 Silid Aralan Project	300,000.00		300,000.00	Drilling of Boreholes, Field & Lab Test

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


RANIL C. ABIS
Undersecretary
Chairman, BAC for Consulting Services

APPROVED:


ARDELIZA R. MEDENILLA
Undersecretary for Support Services