



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

"ANNEX A"

## CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
Central Office										
1.	Consulting Services for the Feasibility Study of Various DPWH Proposed Projects (CY 2016)	Planning Service	Quality Based Evaluation (QBE)	12-19-Jan-16	18-Feb-16	17-Mar-16	22-Mar-16	GAA 2016	206.321	
2.	Consultancy Services for the Quality Assurance Consultant in the Conduct of Civil Works Project Assessment/Inspection in Visayas-Mindanao Area	Bureau of Quality and Safety	Negotiated Procurement	29-Jan-16 to 05-Feb-16	9-Feb-16	23-Feb-16	24-Feb-16	GAA 2016	81.270	-
3.	Consulting Services for the Feasibility Study and Preparation of Detailed Engineering Design of the Proposed Upper Marikina Dam, Greater Metro Manila Area Flood Management Project, Australia World Bank Philippines Development Trust Fund (A-WBPDTF) Grant Under (PH-PTF) Grant. No. TF017736-PH	UPMO-FCMC	Quality Cost-Based Selection (QCBS)	09-Jan-16 to 04-Feb-16	25-Apr-16	11-Jul-16	21 Jul-16	Foreign Assisted: World Bank	134.690	
4.	Consulting Services for the Construction Supervision of Bridges Under the Bridge Construction Replacement Program (BCRP I)	Bridges Management Cluster-UPMO	Quality Cost Based Evaluation (QCBE)	29-Jan-16 to 05-Feb-16	03-Mar-16	22-Mar-16	27-Mar-16	GAA 2016	179.858	
5.	Consulting Services for the Capacity Building of Public-Private Partnership Business	PPP Service	Quality Based Evaluation (QBE)	21-28 Jan-16	24-Feb-16	5-Mar-16	7-Mar-16	GAA 2016	7.887	
6.	Consulting Services for the Feasibility Study of Bocaue-Sta. Maria Bypass	Planning Service	Quality Cost Based Evaluation (QCBE)	01-10 Feb-16	10-Mar-16	31-Mar-16	01-Apr-16	GAA 2016	6.594	
7.	Consulting Services for the National Road Roughness Index Program Phase II (Re-Bidding)	Planning Service	Quality Based Evaluation (QBE)	10-17 Feb-16	17-Mar-16	14-Apr-16	18 Apr-16	GAA 2015	17.726	
8.	Consulting Services for the Visual Road Condition Assessment Program (Re-Bidding)	Planning Service	Quality Based Evaluation (QBE)	10-17 Feb-16	17-Mar-16	14-Apr-16	18 Apr-16	GAA 2015	44.873	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
9.	Consulting Services (Independent Third Party Auditor/Certifying Body) To Provide Extension to Scope Certification Audit for the Expansion of the ISO 9001:2008 Certified Quality Management System (QMS) of the Department of Public Works and Highways	ISO Core Team	Negotiated Procurement (Adjacent/ Contiguous)	N/A	07-Mar-16	16-Mar-16	20-Mar-16	GAA 2016	1.974	
10.	Consulting Services for the Capacity Building Consultant of Public-Private Partnership Services (Re-Bidding)	PPP Service	Quality Based Evaluation (QBE)	08-Mar-16	10-Apr-16	03-May-16	04-May-16	GAA 2016	7.887	
<b>Region I</b>										
1.	<b>16CSA001</b> -Sub-Surface Exploration of the Replacement (Completion, 4 lanes) of Sobol Bridges (B00681LZ) along Pangasinan-Tarlac Road (S00253LZ)	REGIONAL OFFICE I	Public Bidding	3-9- Oct-16	24-Oct-16	7-10- Nov-16	10-14- Nov-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge has already been conducted
2.	<b>16CSA002</b> -Sub-Surface Exploration of the Replacement of Carayan boris Bridges (B00677LZ) along Pangasinan-Tarlac Road (S00253LZ)	REGIONAL OFFICE I	Public Bidding	3-9- Oct-16	24-Oct-16	7-10- Nov-16	10-14- Nov-16	CY 2016 DPWH Infra Program	0.690	Sub-Surface Exploration of Bridge has already been conducted
3.	<b>16CSA003</b> -Sub-Surface Exploration of the Retrofitting/Strengthening of Amburayan Bridge (B00598LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	3-9- Oct-16	24-Oct-16	7-10- Nov-16	10-14- Nov-16	CY 2016 DPWH Infra Program	1.265	Sub-Surface Exploration of Bridge has already been conducted
4.	<b>16CSA004</b> -Sub-Surface Exploration of the Widening of Gumapos Bridge (to more than 2 lanes) (B02146LZ) along Pangasinan-Zambales Road (S00309LZ)	REGIONAL OFFICE I	Public Bidding	3-9- Oct-16	24-Oct-16	7-10- Nov-16	10-14- Nov-16	CY 2016 DPWH Infra Program	0.805	Sub-Surface Exploration of Bridge has already been conducted
5.	<b>16CSA005</b> -Sub-Surface Exploration of the Widening of Guesang-Magsaysay Bridge (to more than 2 lanes) (B02773LZ) along Lingayen-Labrador Div. Road (S00255LZ)	REGIONAL OFFICE I	Public Bidding	3-9- Oct-16	24-Oct-16	7-10- Nov-16	10-14- Nov-16	CY 2016 DPWH Infra Program	0.805	Sub-Surface Exploration of Bridge has already been conducted
6.	<b>16CSA006</b> -Sub-Surface Exploration of the Widening of Bauang Bridge 2 (to more than 2 lanes) (B02645LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	10-16- Oct-16	2-Nov-16	17-21- Nov-16	21-25- Nov-16	CY 2016 DPWH Infra Program	0.920	Sub-Surface Exploration of Bridge (8 Holes)
7.	<b>16CSA007</b> -Sub-Surface Exploration of the Widening of Bauang Bridge 1 (to more than 2 lanes) (B02644LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	10-16- Oct-16	2-Nov-16	17-21- Nov-16	21-25- Nov-16	CY 2016 DPWH Infra Program	0.920	Sub-Surface Exploration of Bridge (8 Holes)
8.	<b>16CSA008</b> -Sub-Surface Exploration of the Widening of Maning Bridge (to more than 2 lanes) (B02643LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	10-16- Oct-16	2-Nov-16	17-21- Nov-16	21-25- Nov-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
9.	<b>16CSA009</b> -Sub-Surface Exploration of the Widening of Payocpoc Bridge (to more than 2 lanes) (B02642LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	10-16- Oct-16	2-Nov-16	17-21- Nov-16	21-25- Nov-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
10.	<b>16CSA010</b> -Sub-Surface Exploration of the Widening of Bagbag Oeste Bridge (to more than 2 lanes) (B02641LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	10-16- Oct-16	2-Nov-16	17-21- Nov-16	21-25- Nov-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
11.	<b>16CSA011</b> -Sub-Surface Exploration of the Widening of Bagbag Bridge (to more than 2 lanes) (B02640LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	17-23- Oct-16	7-Nov-16	21-24-Nov-16	24-28- Nov-16	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
12.	<b>16CSA012</b> -Sub-Surface Exploration of the Widening of Caba Bridge (to more than 2 lanes) (B02639LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	17-23- Oct-16	7-Nov-16	21-24-Nov-16	24-28- Nov-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
13.	<b>16CSA013</b> -Sub-Surface Exploration of the Widening of Sta. Rita Bridge (to more than 2 lanes) (B02637LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	17-23- Oct-16	7-Nov-16	21-24-Nov-16	24-28- Nov-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
14.	<b>16CSA014</b> -Sub-Surface Exploration of the Widening of Bayating Bridge (to more than 2 lanes) (B02636LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	17-23- Oct-16	7-Nov-16	21-24-Nov-16	24-28- Nov-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
15.	<b>16CSA015</b> -Sub-Surface Exploration of the Widening of Tabora Bridge (to more than 2 lanes) (B02635LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	17-23- Oct-16	7-Nov-16	21-24-Nov-16	24-28- Nov-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
16.	<b>16CSA016</b> -Sub-Surface Exploration of the Widening of Patag Bridge (to more than 2 lanes) (B02632LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	24-30-Oct-16	14-Nov-16	28-Nov- 16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
17.	<b>16CSA017</b> -Sub-Surface Exploration of the Widening of Cupang Bridge (to more than 2 lanes) (B02631LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	24-30-Oct-16	14-Nov-16	28-Nov- 16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (3 Holes)
18.	<b>16CSA018</b> -Sub-Surface Exploration of the Widening of Tubod Bridge (to more than 2 lanes) (B02630LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	24-30-Oct-16	14-Nov-16	28-Nov- 16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
19.	<b>16CSA019</b> -Sub-Surface Exploration of the Widening of Amlang Bridge (to more than 2 lanes) (B02629LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	24-30-Oct-16	14-Nov-16	28-Nov- 16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
20.	<b>16CSA020</b> -Sub-Surface Exploration of the Widening of Nilangyan Bridge (to more than 2 lanes) (B02628LZ) along Manila North Road (S00166LZ)	REGIONAL OFFICE I	Public Bidding	24-30-Oct-16	14-Nov-16	28-Nov- 16 to 1-Dec-16	1-5-Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
21.	<b>16CSA021</b> -Sub-Surface Exploration of the Widening of Bantay Abbut Bridge 1 (to more than 2 lanes) (B00633LZ) along Manila North Road (S00115LZ)	REGIONAL OFFICE I	Public Bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8- Dec-16	8-12- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
22.	<b>16CSA022</b> -Sub-Surface Exploration of the Widening of Bantay Abbut Bridge 2(to more than 2 lanes) (B00634LZ) along Manila North Road (S00115LZ)	REGIONAL OFFICE I	Public Bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8- Dec-16	8-12- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
23.	<b>16CSA023</b> -Sub-Surface Exploration of the Widening of Gongogong Bridge (to more than 2 lanes) (B00582LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8- Dec-16	8-12- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
24.	<b>16CSA024</b> -Sub-Surface Exploration of the Widening of Bantaoy Bridge (to more than 2 lanes) (B00583LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8- Dec-16	8-12- Dec-16	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
25.	<b>16CSA025</b> -Sub-Surface Exploration of the Widening of Bussawit Bridge 1 (to more than 2 lanes) (B00584LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	28-Oct-16 to 3-Nov-16	18-Nov-16	5-8- Dec-16	8-12- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
26.	<b>16CSA026</b> -Sub-Surface Exploration of the Widening of Bussawit Bridge 2 (to more than 2 lanes) (B00585LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
27.	<b>16CSA027</b> -Sub-Surface Exploration of the Widening of Bussawit Bridge 3 (to more than 2 lanes) (B00586LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
28.	<b>16CSA028</b> -Sub-Surface Exploration of the Widening of Parsua Bridge (to more than 2 lanes) (B00588LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
29.	<b>16CSA029</b> -Sub-Surface Exploration of the Widening of Sinait Bridge (to more than 2 lanes) (B00595LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
30.	<b>16CSA030</b> -Sub-Surface Exploration of the Widening of Bimmeclat Bridge (to more than 2 lanes) (B00592LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	4-10-Nov-16	25-Nov-16	12-15-Dec-16	15-19-Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
31.	<b>16CSA031</b> -Sub-Surface Exploration of the Widening of Sapilang Bridge (to more than 2 lanes) (B00593LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
32.	<b>16CSA032</b> -Sub-Surface Exploration of the Widening of Osmena Bridge (to more than 2 lanes) (B00591LZ) along Manila North Road (S04074LZ)	REGIONAL OFFICE I	Public Bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26- Dec-16	CY 2016 DPWH Infra Program	0.805	Sub-Surface Exploration of Bridge (7 Holes)
33.	<b>16CSA033</b> -Sub-Surface Exploration of the Widening of Tamucalao Bridge 1 (to more than 2 lanes) (B00524LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26- Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
34.	<b>16CSA034</b> -Sub-Surface Exploration of the Widening of Tamucalao Bridge 2 (to more than 2 lanes) (B00525LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
35.	<b>16CSA035</b> -Sub-Surface Exploration of the Widening of Bacarra Bridge (to more than 2 lanes) (B00526LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	11-17-Nov-16	2-Dec-16	19-22-Dec-16	22-26- Dec-16	CY 2016 DPWH Infra Program	1.035	Sub-Surface Exploration of Bridge (9 Holes)
36.	<b>16CSA036</b> -Sub-Surface Exploration of the Widening of Bangsirit Bridge (to more than 2 lanes) (B00527LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	18-24- Nov-16	9-Dec-16	23-26- Dec-16	26-30- Dec-16	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
37.	<b>16CSA037</b> -Sub-Surface Exploration of the Widening of Irrigation Bridge 2 (to more than 2 lanes) (B00481LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	18-24- Nov-16	9-Dec-16	23-26- Dec-16	26-30- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
38.	<b>16CSA038</b> -Sub-Surface Exploration of the Widening of Tupec Bridge (to more than 2 lanes) (B00521LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	18-24- Nov-16	9-Dec-16	23-26- Dec-16	26-30- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
39.	<b>16CSA039</b> -Sub-Surface Exploration of the Widening of Barit Bridge (to more than 2 lanes) (B00522LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	18-24- Nov-16	9-Dec-16	23-26- Dec-16	26-30- Dec-16	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
40.	<b>16CSA040</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	18-24- Nov-16	9-Dec-16	23-26- Dec-16	26-30- Dec-16	CY 2016 DPWH Infra Program	0.690	Sub-Surface Exploration of Bridge (6 Holes)
41.	<b>16CSA041</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
42.	<b>16CSA042</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
43.	<b>16CSA043</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
44.	<b>16CSA044</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Infra Program	0.575	Sub-Surface Exploration of Bridge has already been conducted
45.	<b>16CSA045</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	25-Nov-16 to 1-Dec-16	16-Dec-16	2-5-Jan-17	5-9-Jan-17	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
46.	<b>16CSA046</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
47.	<b>16CSA047</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Infra Program	0.690	Sub-Surface Exploration of Bridge (6 Holes)
48.	<b>16CSA048</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
49.	<b>16CSA049</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Infra Program	1.495	Sub-Surface Exploration of Bridge (13 Holes)
50.	<b>16CSA050</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	2-8-Dec-16	23-Dec-16	9-12-Jan-17	12-16-Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
51.	<b>16CSA051</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
52.	<b>16CSA052</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Infra Program	0.230	Sub-Surface Exploration of Bridge (2 Holes)
53.	<b>16CSA053</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge has already been conducted
54.	<b>16CSA054</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Infra Program	0.345	Sub-Surface Exploration of Bridge (3 Holes)
55.	<b>16CSA055</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	5-11-Dec-16	26-Dec-16	12-16-Jan-17	16-20-Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
56.	<b>16CSA056</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	16-22- Dec-16	6-Jan-17	23-26-Jan-17	26-30- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
57.	<b>16CSA057</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	16-22- Dec-16	6-Jan-17	23-26-Jan-17	26-30- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
58.	<b>16CSA058</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	16-22- Dec-16	6-Jan-17	23-26-Jan-17	26-30- Jan-17	CY 2016 DPWH Infra Program	0.575	Sub-Surface Exploration of Bridge (5 Holes)
59.	<b>16CSA059</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	16-22- Dec-16	6-Jan-17	23-26-Jan-17	26-30- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
60.	<b>16CSA060</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	16-22- Dec-16	6-Jan-17	23-26-Jan-17	26-30- Jan-17	CY 2016 DPWH Infra Program	0.690	Sub-Surface Exploration of Bridge (6 Holes)
61.	<b>16CSA061</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
62.	<b>16CSA062</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.575	Sub-Surface Exploration of Bridge (5 Holes)
63.	<b>16CSA063</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
64.	<b>16CSA064</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
65.	<b>16CSA065</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.460	Sub-Surface Exploration of Bridge (4 Holes)
66.	<b>16CSA066</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	1.265	Sub-Surface Exploration of Bridge (11 Holes)
67.	<b>16CSA067</b> -Sub-Surface Exploration of the Widening of Barit Pasuquin Bridge (to more than 2 lanes) (B00529LZ) along Manila North Road	REGIONAL OFFICE I	Public Bidding	20-26- Dec-16	10-Jan-17	25-27- Jan-17	27-31,- Jan-17	CY 2016 DPWH Infra Program	0.690	Sub-Surface Exploration of Bridge (6 Holes)
68.	Soil Exploration for the Replacement of Permanent Weak Bridge Guibel Bridge (B01325LZ) along Mangaldan-Manaoag-Binalonan Road	Pangasinan II DEO	Quality Cost-Based Evaluation (QCBE)	3-9-Jan-16	24-Jan-16	30-Jan-16	1-Feb-16	GAA 2016	0.180	
69.	Sub-Surface Exploration at San Juan Bridge, San Juan, La Union	La Union I DEO	Quality Cost-Based Evaluation (QCBE)	3-9-Oct-16	25-Oct-16	7-Nov-16	9-Nov-16	GAA 2016	0.200	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
Region III										
1.	Soil Exploration for the Construction of Various School Building within 3rd & 4th LD of Nueva Ecija	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	11-18-Jan-16	15-Feb-16	1-Mar-16	10-Mar-16	GAA 2016	0.500	
2.	Construction/Rehabilitation /Imporvement of Various Roads within 3rd & 4th LD of Nueva Ecija	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	11-18-Jan-17	15-Feb-16	1-Mar-16	10-Mar-16	GAA 2016	0.800	
3.	Rehabilitation/Improvement of Various Bridges within 3rd & 4th LD of Nueva Ecija	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	11-18-Jan-18	15-Feb-16	1-Mar-16	10-Mar-16	GAA 2016	0.500	
4.	Construction/Rehabilitation/Improvement of Various Flood Control within 3rd & 4th LD of Nueva Ecija	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	11-18-Jan-19	15-Feb-16	1-Mar-16	10-Mar-16	GAA 2016	0.500	
5.	Soil Exploration for the proposed CY-2017 Infrastructures Projects (Construction of Various School Building within 3rd & 4th LD of Nueva Ecija)	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	16-23-Sept-16	25-Oct-16	9-Nov-16	18-Nov-16	GAA 2016	0.500	
6.	Soil Exploration for the proposed CY-2017 Infrastructures Projects (Construction/Rehabilitation /Imporvement of Various Roads within 3rd & 4th LD of Nueva Ecija)	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	16-23-Sept-17	25-Oct-16	9-Nov-16	18-Nov-16	GAA 2016	0.800	
7.	Soil Exploration for the proposed CY-2017 Infrastructures Projects (Rehabilitation/Improvement of Various Bridges within 3rd & 4th LD of Nueva Ecija)	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	16-23-Sept-18	25-Oct-16	9-Nov-16	18-Nov-16	GAA 2016	0.500	
8.	Soil Exploration for the proposed CY-2017 Infrastructures Projects (Construction/Rehabilitation/Improvement of Various Flood Control within 3rd & 4th LD of Nueva Ecija)	Nueva Ecija II DEO	Quality Cost-Based Evaluation (QCBE)	16-23-Sept-19	25-Oct-16	9-Nov-16	18-Nov-16	GAA 2016	0.500	
Region IV-A										
1.	Conduct of Road Condition Survey within Quezon III DEO, Catanauan, Quezon	Quezon III DEO	Small Value Procurement	15-22-Apr-16	5-May-16	10-May-16	12-May-16	GAA 2016	0.300	
2.	Preliminary and Detailed Engineering for CY2016 Regular Infrastructure Project within Quezon III DEO, Catanauan, Quezon	Quezon III DEO	Quality Cost-Based Evaluation (QCBE)	17-May-16 to 6-Jun-16	6-Jun-16	10-Jun-16	14-Jun-16	GAA 2016	2.000	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/ Project
3.	Conduct of Bridge Inspection within Quezon III, Catanauan, Quezon	Quezon III DEO	Small Value Procurement	16-23-Aug-16	5-Sep-16	9-Sep-16	13-Sep-16	GAA 2016	0.300	
Region IV B										
1.	Sub-Surface Exploration for Various Road Construction	Marinduque DEO	Negotiated Procurement	16-Aug-16	5-Sep-16	9-Sep-16	-	GAA 2016	0.300	
			Quality Cost-Based Evaluation (QCBE)	4-Oct-16	24-Oct-16	28-Oct-16	-	GAA 2016	0.550	
2.	Subsurface Exploration for Various Bridge Construction/Replacement/Repair/Strenghtening/Up grading	Marinduque DEO	Negotiated Procurement	16-Aug-16	5-Sep-16	9-Sep-16	-	GAA 2016	0.300	
			Quality Cost-Based Evaluation (QCBE)	4-Oct-16	24-Oct-16	28-Oct-16	-	GAA 2016	0.720	
3.	Subsurface Exploratio for Various Multi-Purpose Buildings, School Buildings and Other Government Facilities	Marinduque DEO	Negotiated Procurement	15-Aug-16	5-Sep-16	9-Sep-16	-	GAA 2016	0.400	
			Negotiated Procurement	4-Oct-16	24-Oct-16	28-Oct-16	-	GAA 2016	0.200	
Region V										
1.	Parcellary Survey and Monumenting for 20.00 M RROW for Albay 1st District.	Albay 1st DEO	Public Bidding/ Competitive	16-22-Mar-16	13-Apr-16	21-Apr-16	25-Apr-16	GAA Year 2015	5.200	Parcellary Survey and Monumenting 20.00 M RROW
2.	Sub-Surface Exploration for School Building Projects under Silid Aralan (SAP) PAGCOR CY 2015-2016	Catanduanes DEO	Quality Cost-Based Evaluation (QCBE)	11-17-Jan-16	2-Feb-16	15-Feb-16	19-Feb-16	GAA 2016	0.900	Sub-Soil Exploration
3.	Sub -Soil Exploration for the Construction of River Protection and Groundsil along Cadan-an River (Upstream, Left Side), Irosin, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
4.	Sub-Soil Exploration for the Construction of Flood Control Structure along Cadan-an River (Upstream, Left Side), Irosin, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
5.	Sub-soil Exploration for the Construction of Groundsill along Cadac-an River (Upstream) Irosin, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
6.	Sub-soil Exploration for the Construction of Flood Control Structure along Cadac-an River (Upstream, Right Side), Irosin, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
7.	Sub-soil Exploration for the Construction of Flood Control Structure along San Vicente River, Bulan, Sorsogon (Upstream) Bulan, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
8.	Sub-soil Exploration for the Construction of Flood Control Structure along San Isidro River including the removal of Old Bridge (Obstruction to River Flow), San Isidro, Bulan, Sor.	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
9.	Sub-soil Exploration for the Construction of Flood Control Structure along Binanuahan River (Upstream) Juban, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
10.	Sub-soil Exploration for the Construction of River Control, Juban, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
11.	Sub-soil Exploration for the Construction of Flood Control Structure along Binanuahan River (Downstream), Juban, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
12.	Construction of Barcelona Bridge (B00173LZ) along Ariman – Bulusan Lake Road, Poblacion Norte, Barcelona, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
13.	Sub-soil Exploration for the Construction of Taisan Bridge (B00180LZ) along Ariman – Bulusan Lake Road, Buhang, Bulusan, Sorsogon	Sorsogon 2nd DEO	Public Bidding	09-14 - Aug-15	29-Sep-15	21-Oct-15	30-Oct-15	GAA CY 2016	0.152	Sub-Soil Exploration
14.	Sub - Soil Exploration for the Construction of two (2) Storey Ten (10) Classrooms School Building, Prieto Diaz NHS, Prieto Diaz, Sorsogon	Sorsogon 2nd DEO	Public Bidding	16-22 - Feb-16	8-Mar-16	10-Mar-16	11-Mar-16	PAGCOR CY 2016-2017	0.145	Sub-Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
Region IX										
1.	16J00066- Sub-Surface Exploration Thru Calyx Drilling and Laboratory Works for the Proposed Lunzuran Bridge, Lunzuran, Zamboanga City	Planning and Design Division - Zamboanga City DEO	Competative Bidding	26-Jan-16	16-Feb-16	28-Feb-16	2-Mar-16	GOP CY 2016	0.290	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/Submission of Technical Report
2.	16J00067- Sub-Surface Exploration Thru Calyx Drilling & Laboratory Works/Analysis for Three (3) Proposed Bridges (Zamboanga del Sur) and Flood Control Structures (Tumaga, Zamboanga City)	Planning and Design Division - Zamboanga City DEO	Competative Bidding	26-Jan-16	16-Feb-16	28-Feb-16	2-Mar-16	GOP CY 2016	1.950	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/Submission of Technical Report
3.	16J00068- Sub-Surface Exploration Thru Calyx Drilling & Laboratory Works for the Proposed Diwan Bridge 2, Zamboanga del Norte	Planning and Design Division - Zamboanga City DEO	Competative Bidding	26-Jan-16	16-Feb-16	28-Feb-16	2-Mar-16	GOP CY 2016	0.272	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/Submission of Technical Report
Region X										
1.	Soil exploration for design Purpose of Various School Building Project: Bonbon (2STY4CL), Brgy. Bonbon, Cagayan de Oro City (Consulting Services)	Cagayan de Oro 1st DEO - Quality Assurance Section	Public Bidding	23-29-Feb-16	18-Feb-16	23-Mar-16	31-Mar-16	CY 2016 Basic Educational Facilities Fund (Baqtch 5)	0.123	Sub-surface Exploration
2.	Soil Exploration for design Purpose of Various Scholl Building Project: Iponan NHS-San Simon Annex, CDO (2STY6CL), san Simon, Cagayan de Oro City (Consulting Services)	Cagayan de Oro 1st DEO - Quality Assurance Section	Public Bidding	23-29-Feb-16	18-Feb-16	23-Mar-16	31-Mar-16	CY 2016 Basic Educational Facilities Fund (Baqtch 5)	0.123	Sub-Surface Exploration (Postponed indefinitely awaiting for release of allotment)
3.	Soil Exploration for design Purpose of Various Scholl Building Project: Taglimao NHS, CDO (2STY4CL), Brgy. Taglimao, Cagayan de Oro City (Consulting Services)	Cagayan de Oro 1st DEO - Quality Assurance Section	Public Bidding	23-29-Feb-16	18-Feb-16	23-Mar-16	31-Mar-16	CY 2016 Basic Educational Facilities Fund (Baqtch 5)	0.123	Sub-Surface Exploration (Postponed indefinitely awaiting for release of allotment)
Region XIII										
1.	15CSNH-06 Consulting Services for the Conduct of Sub-Surface Exploration for the Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse & Landslie along Payasan-Los Arcos Road (1389+420-K1389+470) Lianga, Surigao del Sur	Surigao Del Sur 1st DEO-Construction Section	Public Bidding	8-15 Aug-15	30-Sep-15	13-Oct-15	15-Oct-15	FY 2016 GAA	0.150	
2.	15CSNH-07 Consulting Services for the Conduct of Sub-surface Exploration for the Construction of Concrete Bridge, Sitio Magkahanaw Bridge, San Agustin, Surigo del Sur	Surigao Del Sur 1st DEO-Construction Section	Public Bidding	8-15 Aug-15	30-Sep-15	13-Oct-15	15-Oct-15	FY 2016 GAA	0.450	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
3.	15CSNH-09 Consulting Services for the Conduct of Sub-surface Exploration for the Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse & Landslide Along SDCR (K1324+120+K1324+220, K1328+000+K1328+060), Bayabas, Surigao del Sur	Surigao Del Sur 1st DEO-Construction Section	Public Bidding	12-19 Nov-15	20-Nov-15	12-Dec-15	14-Dec-15	FY 2016 GAA	0.140	
4.	Consulting Services for sub-soil exploration for sub-soil exploration for the Construction of Local Bridge Approaches & Abutment @ Barangay Carpenito, Tagbina, Surigao del Sur 2nd LD	Surigao Del Sur 2nd DEO-Construction Section	Competitive Bidding	30-Oct-15	24-Nov-15	12-Jan-16	13-Jan-16	GOP 2016	0.300	
5.	Consulting Services for sub-soil exploration for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Km. 1422+754-K1422+814, Km. 1446+497-K1446-570	Surigao Del Sur 2nd DEO-Construction Section	Competitive Bidding	30-Oct-15	24-Nov-15	12-Jan-16	13-Jan-16	GOP 2016	0.100	
6.	15NF0005 (CS) - Sub-Surface Soil Exploration, Repair/Replacement of Daywan Bridge Along Surigao-Davao Coastal Road Claver Surigao Del Norte.	Surigao Del Norte 1st DEO - Construction Section	Competative Bidding	July 16-22, 2015	4-Aug-15	August 11-12, 2015	August 13-14, 2015	GAA 2016	0.875	GEOTECHNICAL SUB-SURFACE EXPLORATED SURVEY
7.	15NF0007 (CS) - Sub-Surface Soil Exploration for the Construction of Tinago Pre-Stressed Concrete Girder Bridge with River Control and Dredging, Majimono, Surigao Del Norte	Surigao Del Norte 1st DEO - Construction Section	Competative Bidding	July 28, 2015 - August 3, 2015	17-Aug-15	August 24-25, 2015	August 26-27, 2015	GAA 2016	0.500	GEOTECHNICAL SUB-SURFACE EXPLORATED SURVEY
8.	15NF0009 (CS) - Sub-Surface Soil Exploration Lipata Bridge Along Daang Maharlika (Lipata, Surigao Section) Mingaping Bridge Along Daang Maharlika (Surigao-Agusan Section) Along Surigao-Davao Coastal Road (K1149+250-K1149+319 L/S, K1149+768-K1149+936 L/S, K1149+623-K1149+691 L/S), Along QUEZON-MAPAWA-CALAPAYAN-ESPINA-NAVARRO ROAD (K1143+36-K1143+401 R/S)	Surigao Del Norte 1st DEO - Construction Section	Competative Bidding	September 11, 2015 - September 17, 2015	30-Sep-15	October 7-8, 2015	October 9-12, 2015	GAA 2016	0.780	GEOTECHNICAL SUB-SURFACE EXPLORATED SURVEY
9.	Contract ID No.; 15CSNC01 Consulting Services for Soil Exploration for the Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1 & 6) Batch 1 1. Agusan del Sur National High School, San Francisco, Agusan del Sur 2. Democreto O. Plaza NHS, San Francisco, ADS 3. Lapinigan NHS, San Francisco, ADS 4. Bayugan III NHS, Rosario, ADS 5. Sta. cruz NHS, Rosario, ADS Batch 6 1. Alegria ES, San Francisco, ADS 2. Jugo Chua Sr. ES, rosario, ADS	Agusan del Sur 2nd DEO - Planning	Public Bidding	5-Aug-15	26-Aug-15	9-Sep-15	11-Sep-15	GAA 2016	1.050	Soil Exploration Building

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
10.	Contract ID No.: 15CSNC02 Consulting Services for Soil Exploration for Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) Batch 1 1. Binucayan NHS, Loreto, ADS 2. Magaud NHS, Loreto, ADS 3. San Isidro NHS, Loreto, ADS 4. Sto. Tomas NHS, Loreto, ADS 5. Panagangan NHS, La Paz, ADS	Agusan del Sur 2nd DEO - Planning	Public Bidding	5-Aug-15	26-Aug-15	9-Sep-15	11-Sep-15	GAA 2016	0.750	Soil Exploration Building
11.	Contract ID No.: 15CSNC03 Consulting Services for Soil Exploration for the Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) 1. Sayon NHS, Sta. Josefa, ADS 2. Sta. Josefa NHS, Sta. Josefa, ADS 3. La Fortuna NHS, Veruela, ADS 4. Sampaguita NHS, Veruela, ADS 5. Sinobong NHS, Veruela, ADS 6. Veruela NHS, Veruela, ADS 7. Loreto NHS, Loreto, ADS	Agusan del Sur 2nd DEO - Planning	Public Bidding	5-Aug-15	26-Aug-15	9-Sep-15	11-Sep-15	GAA 2016	1.050	Soil Exploration Building
12.	Contract ID No.: 15CSNC04 Consulting Services for Soil Exploration for the Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) 1. Bunawan NHS, Bunawan, ADS 2. Libertad NHS, Trento, ADS 3. Sta. Maria NHS, Trento, ADS 4. Trento NHS, Trento, ADS 5. Manat NHS, Trento, ADS Batch 2 1. Pulang Lupa NHS, Trento, ADS Batch 6 1. Manat ES, Trento, ADS	Agusan del Sur 2nd DEO - Planning	Public Bidding	5-Aug-15	26-Aug-15	9-Sep-15	11-Sep-15	GAA 2016	1.050	Soil Exploration Building
13.	Contract ID No.: 15CSNC05 Consulting Services for Soil Exploration for the Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) Batch 4C 1. Nueva Era Es, Bunawan, ADS 2. Garsuta ES, Rosario, ADS	Agusan del Sur 2nd DEO - Planning	Public Bidding	5-Aug-15	26-Aug-15	9-Sep-15	11-Sep-15	GAA 2016	0.300	Soil Exploration Building

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)	Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Brief Description of Program/Project
14.	Contract ID No.: 15CSNC06 Consulting Services for Soil Exploration for Widening of bayugan 2 Bridge (B0091MN) along Daang Maharlika (Agusan-Davao-Section)	Agusan del Sur 2nd DEO - Planning	Public Bidding	6-Nov-15	26-Nov-15	14-Dec-15	17-Dec-15	GAA 2016	0.410	Soil Exploration Bridge
15.	Contract ID No.: 15CSNC07 Consulting Services for Widening of Adgawan Bridge (B00598MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road	Agusan del Sur 2nd DEO - Planning	Public Bidding	6-Nov-15	26-Nov-15	14-Dec-15	17-Dec-15	GAA 2016	0.550	Soil Exploration Bridge
16.	Contract ID No.: 15CSNC08 Consulting Services for Rehabilitation/Reconstruction/Upgrading of Damaged Paved including Drainage along Daang Maharlika (Agusan-Davao Section) K1375+550 - K1375+630)	Agusan del Sur 2nd DEO - Planning	Public Bidding	6-Nov-15	26-Nov-15	14-Dec-15	17-Dec-15	GAA 2016	0.200	Soil Exploration Bridge
17.	Contract ID No.: 16CSNC0001 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Asuncion-San Isidro-Laak-Veruela Road, Veruela, Agusan del Sur	Agusan del Sur 2nd DEO - Planning	Public Bidding	18-Feb-16	10-Mar-16	29-Mar-16	5-Apr-16	GAA 2016	0.814	Soil Exploration Roads
18.	Consulting Services for sub-soil exploration for the construction of Local Bridge Approaches & Abutment @ Barangay Carpenito, Tagbina, Surigao del Sur 2nd LD	Surigao del Sur 2nd DEO - Construction Section	Competative Bidding	30-Oct-15	24-Nov-15	12-Jan-16	13-Jan-16	GOP 2016	0.300	Consulting Servicesfor sub-soil exploration
19.	Consulting Services for Sub-Soil Exploration for the Rehabilitation/Reconstruction of National Roads with Slips, slope Collapse and landslide, Surigao-Davao Coastal Road. Km. 1422+754 - K1422+814, Km. 1446+497 - K1446+570	Surigao del Sur 2nd DEO - Construction Section	Competative Bidding	30-Oct-15	24-Nov-15	12-Jan-16	13-Jan-16	GOP 2016	0.100	Consulting Servicesfor sub-soil exploration
CUMULATIVE TOTAL Php									751.343	

SUBMITTED BY:

NMFA E. POTANTE

Director IV, Procurement Service

RECOMMENDING APPROVAL

RAUL C. ASIS

Undersecretary

Chairman, BAC for Consulting Services

APPROVED:

ROGELIO J. SINGSON

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN6XR01126