



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

DPWH REGION IV-B Updated Annual Procurement Plan for FY 2021 (CIVIL WORKS)
(As of January 25, 2022)

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	MARINDUQUE DISTRICT ENGINEERING OFFICE												
21EO0001	Construction of By-Pass and Diversion Roads Boac-Mogpog Bypass Road, Marinduque Sta 10+794.00 - Sta 12+110.00	Construction Division	Yes	Competitive Bidding	November 17, 2020 to November 24, 2020	December 16, 2020	February 03, 2021	February 09, 2021	2021 GAA	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
21EO0003-R1	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of Natl Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Sta Cruz Minicipal Police Station Bldg., Sta Cruz, Marinduque	Construction Division	Yes	Competitive Bidding	January 07, 2021 to January 07, 1900	January 26, 2021	February 23, 2021	February 27, 2021	2021 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
21EO0004-R1	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of Natl Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Boac Municipal Police Station Building, Boac, Marinduque	Construction Division	Yes	Competitive Bidding	January 07, 2021 to January 07, 1900	January 26, 2021	February 23, 2021	February 27, 2021	2021 GAA	9,700,000.00		120,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
21EO00041	Rehab/Reconst of Roads with Slips, Slope Collapse & Landslide, Tertiary Roads, Dr, Damian Reyes Rd. (Boac Side) - K0017+000 - K0017+117; K0017+280 - K0017+415	Construction Division	No	Competitive Bidding	February 05, 2021 to February 12, 2021	March 02, 2021	October 18, 2021	October 26, 2021	2021 GAA	113,000,000.00		113,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
21EO00042	Road Widening of Marinduque Circumferential Rd, K0016+000 - K0018+000; K0018+000 - K0021+000	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 14, 2021	March 15, 2022	March 22, 2022	2021 GAA	250,000,000.00		250,000,000.00	Network Development Program Road Widening - Secondary Roads
21EO00043	Road Widening of Marinduque Circumferential Rd, K0021+000 - K0024+000; K0032+000 - K0034+000	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 14, 2021	March 15, 2022	March 22, 2022	2021 GAA	255,300,000.00		255,300,000.00	Network Development Program Road Widening - Secondary Roads
21EO00086	Cluster 8: Preventive Maintenance of Marinduque Circumferential Road K0014+905 - K0015+861; K016+010 - K00934; K0016+961 - K0017+801; K0017+835 - K0018+167; K0078+511 - K0081+684; K0078+511 - K0081+684 8.1 Preventive Maintenance of Marinduque Circumferential Road K0014+905 - K0015+861; K016+010 - K00934; K0016+961 - K0017+801; K0017+835 - K0018+167; K0078+511 - K0081+684 8.2 Preventive Maintenance of Marinduque Circumferential Road K0078+511 - K0081+684	Construction Division	No	Competitive Bidding	March 12, 2021 to March 19, 2021	April 14, 2021	September 14, 2021	September 21, 2021	2021 GAA	75,000,000.00		75,000,000.00	Network Development Program Road Widening - Secondary Roads
21EO00098	VIILP – Construction/Repair/Rehabilitation/Improvement of Multi-Purpose, Building (Phase III), Brgy. Poblacion Torrijos, Marinduque	Construction Division	No	Competitive Bidding	March 26, 2021 to April 02, 2021	April 12, 2021	June 22, 2021	June 29, 2021	2021 GAA	255,300,000.00		255,300,000.00	Network Development Program Road Widening - Secondary Roads
	MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE												
21EO0005	Construction of Missing Links/New Roads Victoria Sablayan (Mindoro Cross Island Road), Package VII, Sta. 6+220.00 – Sta. 7+800.00, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	January 09, 2021 to January 16, 2021	February 02, 2021	February 18, 2021	February 25, 2021	2021 GAA	110,000,000.00		110,000,000.00	Construction of Missing Links/New Roads
21EO0045	Construction of Missing Links/New Roads Mindoro Island Circumferential Road (Puerto Galera - Abra de Ilog), Sta. 7+858.69 - Sta. 8+325.69, Occidental Mindoro	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	March 15, 2022	March 22, 2022	2021 GAA	110,000,000.00		110,000,000.00	Construction of Missing Links/New Roads

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
21EO0038	Cluster 1: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Occidental Mindoro 1.1 Construction/Rehabilitation of Flood Control Structures, Lumintao River, New Dagupan Section, Calintaan, Occidental Mindoro Sta. 0+000.00 - Sta. 0+378.00, 1.2 Construction/Rehabilitation of Tanyag Flood Control Mechanism along Lumintao River, Sitio Gutad, Barangay Tanyag, Calintaan, Occidental Mindoro Sta. 0+000.00 - Sta. 0+355.00, 1.3 Construction/Rehabilitation of Tanyag Flood Control Structure along Lumintao River, Barangay Tanyag, Calintaan River, Sta. 0+000.00 - Sta. 0+347.00, 1.4 Construction/Rehabilitation of Tanyag Flood Control Structure along Lumintao River, Sitio Jaravata Area, Barangay Tanyag, Calintaan, Occidental Mindoro, Sta. 0+000.00 - Sta. 0+317.00	Construction Division	No	Competitive Bidding	January 25, 2021 to February 01, 2021	February 15, 2021	February 26, 2021	March 05, 2021	2021 GAA	180,000,000.00		180,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
21EO0044	Construction of New Bridges, Lumintao Bridge (Parallel Bridge) along Mindoro West Coastal Road (Phase 1), Occidental Mindoro Sta.263+203.88 - Sta.263+398.72	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 12, 2021	March 15, 2022	March 22, 2022	2021 GAA	180,000,000.00		180,000,000.00	Construction of New Bridges
	MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE												
21EO0008	Construction of Missing Links/New Roads Victoria Sablayan (Mindoro Cross Island Road), Oriental Mindoro	Construction Division	Yes	Competitive Bidding	November 09, 2020 to November 16, 2020	December 01, 2020	February 03, 2021	February 09, 2021	2021 GAA	102,000,000.00		102,000,000.00	Construction of Missing Links/New Roads
21EO0046	Preventive Maintenance of Calapan North Road K0019+511 - K0020+000 ; K0022+554 - K0023+422 K0023+465 - K0025+385; K0026+325 - K0026+1065 K0027+311 - K0028+002, Oriental Mindoro	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	March 15, 2022	March 22, 2022	2021 GAA	114,992,000.00		114,992,000.00	Preventive Maintenance of Roads
21EO0047	Preventive Maintenance of Calapan South Road K0001+850 - K0002+698; K0022+438 - K0024+778 K0039+048 - K0040+583; K0048+480 - K0050+750	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	March 15, 2022	March 22, 2022	2021 GAA	106,813,000.00		106,813,000.00	Preventive Maintenance of Roads
21EO0048	Preventive Maintenance of Calapan South Road, K0005+415 – K0005+861; K0009+571 – K0009+571 – K0010+83; K0012+799 – K0015+211, Oriental Mindoro	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	March 15, 2022	March 22, 2022	2021 GAA	93,187,000.00		93,187,000.00	Preventive Maintenance of Roads
21EO0049	Preventive Maintenance of Calapan South Road, K0027+547.00 – K0031+087.00, Oriental Mindoro	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	March 15, 2022	March 22, 2022	2021 GAA	85,008,000.00		85,008,000.00	Preventive Maintenance of Roads
21EO0050	Construction/Rehabilitation of San Andres Putik (Mag-asawang Tubig) Naujan, Oriental Mindoro Sta. 0+442.00 - Sta. 0+964.00	Construction Division	No	Competitive Bidding	February 05, 2021 to February 12, 2021	March 02, 2021	March 18, 2021	March 26, 2021	2021 GAA	50,000,000.00		50,000,000.00	Construction/ Maintainance of Flood Mitigation Structures & Drainage Syste
21EO0051	VIILP - Construction of Multi-Purpose Building (Sentrong Pangkabataan), Oriental Mindoro	Construction Division	No	Competitive Bidding	February 27, 2021 to March 06, 2021	April 12, 2021	April 27, 2021	April 29, 2021	2021 GAA	47,000,000.00		47,000,000.00	Improvement of Various Multi-Purpose Building
21EO0052	VIILP - Improvement of Multi-Purpose Building (Oriental Mindoro Youth Center) (Sentrong Pangkabataan), Oriental Mindoro	Construction Division	No	Competitive Bidding	February 27, 2021 to March 06, 2021	April 12, 2021	April 27, 2021	April 29, 2021	2021 GAA	80,000,000.00		80,000,000.00	Improvement of Various Multi-Purpose Building
21EO0053	VIILP - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Rds Construction of Naujan to Pola Bypass Road - Melgar to Montelago to Montemayor, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	100,000,000.00		100,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Rds
21EO0054-R1	VIILP - Const/Rep/Rehab/Impvt of Various Infra including local roads Construction of Parang-Palhi-Sapul-Bayanan Bypass Road, Calapan City, Oriental Mindoro Sta. 0+000 - Sta 1+931; Sta 1+954 - Sta 3+445	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	May 24, 2021	March 15, 2022	March 22, 2022	2021 GAA	100,000,000.00		100,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Rds

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	PALAWAN 1ST DISTRICT ENGINEERING OFFICE												
21EO0009	Rehab/ Reconst of Roads w/ Slips, Slope Collapse, & Landslide along F.B. Reyes (Busuanga-Coron) Rd - K0011 + 121 - K0011 + 220, K0011 + 260 - K0011 + 393	Construction Division	Yes	Competitive Bidding	December 16, 2020 to December 23, 2020	January 05, 2021	May 09, 2021	May 25, 2021	2021 GAA	115,000,000.00		115,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
21EO0010	Road widening of Puerto Princesa North Road K0213+740 - K0216+283, Palawan	Construction Division	Yes	Competitive Bidding	November 17, 2020 to November 24, 2020	December 07, 2020	April 29, 2021	April 29, 2021	2021 GAA	104,940,000.00		104,940,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
21EO0039	Construction / Improvement of Access Road Leading to Mussel Production and Fishing Industry Brgy. Guinlo, Taytay, Palawan Sta. 201+814.50 - Sta. 204+455.00	Construction Division	No	Competitive Bidding	January 25, 2021 to February 01, 2021	February 15, 2021	February 26, 2021	March 05, 2021	2021 GAA	70,000,000.00		70,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure)
21EO0040	Const/Impvt of Access Road leading to Trades, Industries & Economic Zones (Roads Leveraging Linkages for Industry & Trade Infra. Program - ROLL-IT) Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumaran, Palawan, Sta. 03+389.50 - Sta. 05+762.00	Construction Division	No	Competitive Bidding	January 25, 2021 to February 01, 2021	February 15, 2021	February 26, 2021	March 05, 2021	2021 GAA	70,000,000.00		70,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
21EO0055	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure - TRIP) Concreting of Purok 4 Sto. Niño Road leading to Ombo Falls Via Bato Ningning Site, Sta. 0+000.00 - Sta. 1+915.00, Palawan	Construction Division	No	Competitive Bidding	February 05, 2021 to February 12, 2021	March 02, 2021	May 15, 2022	May 22, 2022	2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
21EO0056	Construction/Improvement of Access Road leading to Airports: Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao) Coron, Palawan Sta. 24+324.00 - Sta. 24+684.00	Construction Division	No	Competitive Bidding	February 05, 2021 to February 12, 2021	March 02, 2021	May 15, 2022	May 22, 2022	2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
21EO0057	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Palawan Sta. 40+481.00 - Sta. 40+777.00	Construction Division	No	Competitive Bidding	February 05, 2021 to February 12, 2021	March 02, 2021	March 18, 2021	March 26, 2021	2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
21EO0059	Cluster 2: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Palawan, K0166+260 - K0166+480; K0166+480- K0166+735 2.1 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan, K0166+260 - K0166+480 2.2 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan, K0166+480-	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	98,400,000.00		98,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21EO0064	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Itabiak - San Vicente Road, Palawan K00169+000.00 - K00169+181.00	Construction Division	No	Competitive Bidding	March 04, 2021 to March 11, 2021	March 23, 2021	March 15, 2022	March 22, 2022	2021 GAA	99,840,000.00		99,840,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21EO0065	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Itabiak - San Vicente Road, Palawan K00169+403.00 - K00169+592.00	Construction Division	No	Competitive Bidding	March 04, 2021 to March 11, 2021	March 23, 2021	March 15, 2022	March 22, 2022	2021 GAA	78,000,000.00		78,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21EO0066	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Itabiak - San Vicente Road, Palawan K00169+403.00 - K00169+592.00	Construction Division	No	Competitive Bidding	March 09, 2021 to March 16, 2021	April 12, 2021	March 15, 2022	March 22, 2022	2021 GAA	50,960,000.00		50,960,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21EO0067	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide- Itabiak-San Vicente Road, Palawan K0170+353 - K0170+433	Construction Division	No	Competitive Bidding	March 09, 2021 to March 16, 2021	April 12, 2021	March 15, 2022	March 22, 2022	2021 GAA	77,760,000.00		77,760,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads


Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
21EO0090	Widening of Puerto Princesa North Road K086+359 - K087+169; K0105+839 - K0106+243	Construction Division	No	Competitive Bidding	March 09, 2021 to March 16, 2021	April 12, 2021	November 26, 2021	November 28, 2021	2021 GAA	50,000,000.00		50,000,000.00	Road Widening of Roads
21EO0091	Construction/Improvement of Access Roads Leading to Seaports: Concreting of Access Road Leading to San Vicente Port Barton Docking Area Sta. 1+283.50 - 1+710.00, Sta. 1+920 - 2+225.25, Sta. 00+000 - 00+033.14	Construction Division	No	Competitive Bidding	March 09, 2021 to March 16, 2021	April 12, 2021	December 28, 2021	January 04, 2022	2021 GAA	40,000,000.00		40,000,000.00	Construction/Improvement of Access Roads Leading to Seaports
21EO0092	Cluster 9: VIILP - Const/Imprvt of Roads, Palawan VIILP - Construction of Road leading to San Vicente Port Barton, Palawan, Sta 0+000 - Sta 0+650 VIILP - Construction/Improvement of Taradungan- Antonio Road, Roxas, Palawan, Sta 0+000 - Sta 0+167.42 Sta 0+224.43 - Sta 1+007.75	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 14, 2021	March 15, 2022	March 22, 2022	2021 GAA	45,000,000.00		45,000,000.00	Construction/Improvement of Access Road Leading to Declared Tourism Destination
21EO0096	Cluster 6: Construction/Improvement of Access Road Leading to Declared Tourism Destination, Palawan 6.1 Construction/Improvement of Access Road Leading to Declared Tourism Destination: Concreting of New Agutaya Tourism Access Road leading to San Vicente Long Beach, San Vicente, Palawan Sta. 0+000.00 - Sta. 1+017.00 6.2 Construction/Improvement of Access Road Leading to Declared Tourism Destination: Concreting of Road from Poblacion to Capari Cove, Palawan Sta.0+000.00 - Sta. 0+740.00	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 14, 2021	November 24, 2021	December 01, 2021	2021 GAA	45,000,000.00		45,000,000.00	Construction/Improvement of Access Road Leading to Declared Tourism Destination
PALAWAN 2ND DISTRICT ENGINEERING OFFICE													
21EO0013	Widening of Puerto Princesa South Road K0101+000 - K0101+908, K0101+1001 - K0102 + 332; K0102+726 - K0104+776	Construction Division	Yes	Competitive Bidding	November 05, 2020 to November 12, 2020	December 01, 2021	April 26, 2021	April 29, 2021	2021 GAA	105,000,000.00		105,000,000.00	Road Widening - Secondary Roads
21EO0014	Const. of Missing Links/New Roads Palawan Circumferential Road (Latud - Canipaan Section), Package F, Palawan Sta. 276+000 - Sta 281+854, Rizal, Palawan	Construction Division	Yes	Competitive Bidding	December 06, 2020 to December 13, 2020	January 05, 2021	February 04, 2021	February 10, 2021	2021 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads
21EO0015	Access Road leading to Fresh Water Mini Lagoon version in Samarina Upper Tamlang Dam, Brooke's Point, Palawan	Construction Division	Yes	Competitive Bidding	November 27, 2020 to December 04, 2020	December 22, 2021	February 04, 2021	February 10, 2021	2021 GAA	101,216,000.00		101,216,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21EO0016	Construction of Flood Mitigation Structure (Seawall), Calategas, Narra, Palawan, Sta 00+000 - Sta 00+595.35	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	December 22, 2021	February 04, 2021	February 10, 2021	2021 GAA	125,000,000.00		125,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21EO0017-R1	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Bataraza Municipal Police Station Building, Bataraza, Palawan	Construction Division	Yes	Competitive Bidding	January 07, 2021 to January 14, 2021	January 26, 2021	February 23, 2021	February 27, 2021	2021 GAA	10,000,000.00		10,000,000.00	Convergence and Special Support Program- Construction/ Improvement of Various Infrastructures in Support of National Security
21EO0018	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of Natl Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	Yes	Competitive Bidding	November 12, 2020 to November 19, 2020	April 12, 2021	May 11, 2021	May 18, 2021	2021 GAA	200,000,000.00		200,000,000.00	Convergence and Special Support Program- Construction/ Improvement of Various Infrastructures in Support of National Security
PALAWAN 3RD DISTRICT ENGINEERING OFFICE													
21EO0019	Road Widening of Irawan-Tagburos Rd - K0012 + (-667) - K0012 + (-291), K0012 + 1003 - K0016 + 176	Construction Division	Yes	Competitive Bidding	November 05, 2020 to November 12, 2020	December 01, 2020	April 26, 2021	April 29, 2021	2021 GAA	101,875,000.00		101,875,000.00	Network Development Program Road Widening - Secondary Roads
21EO0020	Road Widening of Puerto Princesa North Rd - K0034 + 000 - K0035 + 000, K0037 + 1004 - K0038 + 000, K0039 + 000 - K0041 + 161	Construction Division	Yes	Competitive Bidding	November 05, 2020 to November 12, 2020	December 01, 2020	April 26, 2021	April 29, 2021	2021 GAA	102,485,000.00		102,485,000.00	Network Development Program Road Widening - Secondary Roads
21EO0021	Road Widening of Puerto Princesa South Road - K0022 + 595 - K0022 + 974, K0023 + 049 - K0023 + 650, K0025 + 024 - K0027 + 156	Construction Division	Yes	Competitive Bidding	November 09, 2020 to November 16, 2020	December 07, 2020	May 25, 2021	May 26, 2021	2021 GAA	103,000,000.00		103,000,000.00	Network Development Program Road Widening - Secondary Roads

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
21EO0022	Construction/Improvement of Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao, and Oil Palm Industry, Aborlan, Palawan K0000+000 - K0003+592	Construction Division	Yes	Competitive Bidding	November 05, 2020 to November 12, 2020	December 01, 2020	February 04, 2021	February 10, 2021	2021 GAA	125,000,000.00		125,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
21EO0023	Construction of Building of Presidential Management Staff (PMS) - Office of the President (OP) Integrated Operations and Services Continuity (IOSC), in Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 05, 2020 to November 12, 2020	December 01, 2020	February 23, 2021	March 02, 2021	2021 GAA	50,000,000.00		50,000,000.00	Construction of Buildings And Other Structures
21EO0068	VIIIP - Construction of PMS-OP Integrated Operations and Service Continuity Site, Palawan	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 12, 2020	September 20, 2022	September 28, 2022	2021 GAA	35,000,000.00		35,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
21EO0069	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along PPSR Jct Napsan-Apurawan Road, Palawan K0037+420.00 - K0037+620.00, K0037+660 - K0037+720	Construction Division	No	Competitive Bidding	February 20, 2020 to February 27, 2020	March 16, 2020	November 08, 2021	November 09, 2021	2021 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0070	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Puerto Princesa North Road K0014+300.00 - K0014+409.00	Construction Division	No	Competitive Bidding	February 20, 2020 to February 27, 2020	March 16, 2020	November 08, 2021	November 09, 2021	2021 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0071	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Puerto Princesa North Road K0014+740 - K0014+900, K0016+620 - K0016+670	Construction Division	No	Competitive Bidding	February 20, 2020 to February 27, 2020	March 16, 2020	November 08, 2021	November 09, 2021	2021 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0072	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along PPNR K0016+782 - K0016+980	Construction Division	No	Competitive Bidding	February 20, 2020 to February 27, 2020	March 16, 2020	November 08, 2021	November 09, 2021	2021 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0073	Rehabilitation/ Reconstruction of Roads with slips, Slope collapse and Landslide along Puerto Princesa South Road K0034+060.00 - K0034+100.00; K0034+440.00 - K0034+480.00; K0034+580.00 - K0034+660.00; K0035+020.00 - K0035+127.00	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 14, 2021	March 15, 2021	March 22, 2021	2021 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
ROMBLON DISTRICT ENGINEERING OFFICE													
21EO0025	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide along Romblon-Cogon-Sabluyan Rd - K0013 + 135 - K0013 + 285, K0016 + 000 - K0016 + 171	Construction Division	Yes	Competitive Bidding	November 24, 2020 to December 01, 2020	December 22, 2020	April 28, 2021	April 29, 2021	2021 GAA	186,000,000.00		186,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0026	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide along Tablas Circumferential Rd - K0044+ 518 - K0044 + 791 Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	November 24, 2020 to December 01, 2020	January 07, 2021	May 25, 2021	May 26, 2021	2021 GAA	232,000,000.00		232,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0027	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide along Tablas Circum. Rd - K0032+752.50 - K0033+193 Tablas, Romblon	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	January 19, 2021	April 28, 2021	April 29, 2021	2021 GAA	149,000,000.00		149,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0028	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide along Tablas Circumferential Rd - K0069 + 400 - K0069 + 470, K0069 + 520 - K0069 + 730, Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	November 27, 2020 to December 04, 2020	January 19, 2021	May 25, 2021	May 26, 2021	2021 GAA	139,000,000.00		139,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0029	Rehab/Reconst of Roads w/ Slips, Slope Collapse and Landslide along Pargagoha (Marigondon)-Binoog Rd - K0026 + 500 - K0026 +640; K0026+661 - K0026+700 K0026+720 - K0026+775	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	January 19, 2021	May 19, 2021	May 25, 2021	2021 GAA	139,000,000.00		139,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
21EO0030	Construction of By-Pass and Diversion Roads Odiongan Bypass, Romblon, Sta. 000+000.00 – Sta. 004+051.14 Bridge Exemption (Sta. 002+354.70 – Sta. 002+380.30), Odiongan Romblon	Construction Division	Yes	Competitive Bidding	December 04, 2020 to December 11, 2020	December 23, 2020	February 03, 2021	February 09, 2021	2021 GAA	102,000,000.00		102,000,000.00	Construction of By-Pass and Diversion Roads
21EO0031	Const. of Missing Links/New Roads Odiongan East-West Road, Romblon, Sta 015+200 - Sta 016+659.50 Odiongan, Romblon	Construction Division	Yes	Competitive Bidding	December 04, 2020 to December 11, 2020	February 23, 2020	February 03, 2021	February 09, 2021	2021 GAA	102,000,000.00		102,000,000.00	Construction of Missing Links/New Roads
21EO0032	Rehabilitation/Improvement of Jct. Lamao-Calabogo-Agnaga Road, including Bridge, Romblon, Romblon	Construction Division	Yes	Competitive Bidding	November 09, 2020 to November 16, 2020	December 01, 2020	February 17, 2021	February 22, 2021	2021 GAA	140,000,000.00		140,000,000.00	Construction of Local Roads and Bridges
21EO0033	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of San Andres Municipal Police Station Building, San Andres, Romblon	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	December 22, 2020	February 23, 2021	February 27, 2021	2021 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures
21EO0034	Convergence and Special Support Program -Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Sta. Maria Municipal Police Station Building,Sta. Maria, Romblon	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	December 22, 2020	February 23, 2021	March 03, 2021	2021 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures
21EO0060-R1	Rehabilitation / Reconstruction of Road with Slips, Slope Collapse and Lanslide along Sibuyan Circumferential Road K0005+170 – K0005+234.90, Sibuyan Island, Romblon	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	June 14, 2021	July 05, 2021	July 12, 2021	2021 GAA	70,000,000.00		70,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sibuyan Circumferential Road, K0003 + 900 – K0003 + 1075; K0004+000 - K0004+120, K0004+160 - K0004+224, Sibuyan Island, Romblon	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	April 26, 2021	April 29, 2021	2021 GAA	80,000,000.00		80,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0062	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sibuyan Circumferential Road, K0037 + 000 - K0037 + 058; K0065 + 320 - K0065+ 520, Romblon	Construction Division	No	Competitive Bidding	February 01, 2021 to February 08, 2021	February 22, 2021	April 28, 2021	April 29, 2021	2021 GAA	80,000,000.00		80,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
21EO0075	VIIIP – Construction of Jao-Asan Flood Control, Jao-Asan, Magdiwang, Romblon, Sta. 0+258.40 – Sta. 0+378.40 (R/S); Sta. 0+315.00 – Sta. 0+443.00 (L/S)	Construction Division	No	Competitive Bidding	March 09, 2021 to March 16, 2021	April 12, 2021	March 15, 2022	March 22, 2022	2021 GAA	50,000,000.00		50,000,000.00	Flood Control Structures / Facilities
21EO0076	Cluster 3: Construction of Flood Control Structures/Facilities 3.1 Construction of Cabulutan Flood Control, San Agustin, Romblon, Sta. 0+033.00 – Sta. 0+162.00 3.2 Construction of Pili Flood Control, Looc, Romblon Sta. 0+000.00 - Sta. 0+240.00	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	140,000,000.00		140,000,000.00	Flood Control Structures / Facilities
21EO0079	Cluster 4: Construction of Flood Control Structures/Facilities, Romblon 4.1 VIIIP - Construction of Tuburan Flood Control, Tuburan, Odiongan Romblon, Sta. 0+000.00 – Sta. 0+906.00 4.2 VIIIP - Construction of Tuguis Flood Control along Looc (Cogon-Tulay), Odiongan Road, Brgy. Progreso Este, Odiongan Romblon, Sta. 0+000.00 – Sta. 0+439.00 (L/S)	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2021	March 22, 2021	2021 GAA	180,000,000.00		180,000,000.00	Construction of Flood Control Structures/Facilities
21EO0080	Cluster 5: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Romblon 5.1 VIIIP- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Santa Fe - Guinbirayan Road (Section 1), Santa Fe, Romblon Sta. 98+600.00 - Sta. 99+200.00 5.2 VIIIP- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Santa Fe - Guinbirayan Road (Section 2), Santa Fe, Romblon Sta. 99+960.00 - Sta. 100+500.00; Sta. 98+799.00 - Sta. 98+995.00	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	180,000,000.00		180,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
21EO0094	Construction/ Rehabilitation of Punta (National Road Junction) – Ilaya-Ayog-og-Kabaliwan Road, Bachawan, San Agustin, Romblon, Sta. 0+260 – Sta. 0+523, Romblon	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of National Roads
21EO0095	VIIIP – Construction (Completion) of Kabaliwan-Boliganay Road (Phase II), San Agustin and Odiongan 2+377.00 – 2+598.00 Romblon	Construction Division	No	Competitive Bidding	March 10, 2021 to March 17, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of National Roads
SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE													
21EO0035	Calapan South Rd - K0064 + (-933) - K0064 + (-780), K0087 + 678 - K0087 + 689, K0087 + 832 - K0087 + 861, K0091 + 197 - K0091 + 374, K0102 + 237 - K0102 + 550, K0141 + 136 - K0141 + 213, K0141 + 502 - K0142 + 134, K0142 + 371 - K0142 + 726, K0143 + 197 - K0143 + 546, K0146 + 750 - K0147 + 013, K0148 + 568 - K0148 + 980, K0149 + 680 - K0149 + 900, K0149 + 960 - K0150 + 165, K0150 + 240 - K0150 + 301, K0152 + 030 - K0152 + 161	Construction Division	Yes	Competitive Bidding	November 12, 2020 to November 19, 2020	April 12, 2021	July 06, 2021	July 13, 2021	2021 GAA	101,270,000.00		101,270,000.00	Road Widening - Secondary Roads
21EO0036	Const of Missing Links/New Roads Bulalacao-San Jose Road (Bulalacao Sect), Sta. 0+000 - Sta. 0+044.60 Sta. 0+105.40 - Sta. 1+302.00; Sta. 0+044.60 - Sta. 0+105.40	Construction Division	Yes	Competitive Bidding	December 04, 2020 to December 11, 2020	April 12, 2021	August 16, 2021	August 23, 2021	2021 GAA	100,000,000.00		100,000,000.00	Construction of Missing Links/ New Roads
21EO0037	Construction of Flood Control Structure along Pula River at Barangay Sto. Niño-Pagalagala-Sta. Maria and Pambisan Malaki, Pinamalayan, Oriental Mindoro, Sta. 0+376.40-Sta. 1+000	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	December 22, 2020	May 20, 2021	May 25, 2021	2021 GAA	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
21EO0087	Preventive Maintenance along Calapan South Rd - K0071 + 000 - K0071 + 867	Construction Division	Yes	Competitive Bidding	November 30, 2020 to December 07, 2020	December 22, 2020	May 19, 2021	May 25, 2021	2021 GAA	25,000.00		25,000.00	Preventive Maintenance of Roads
21EO0097	Cluster 7: LIP – Construction of Slope Protection along Calapan South Road, Oriental Mindoro 7.1 LIP – Construction of Slope Protection along Calapan South Road, Bongabong, Oriental Mindoro, K00118+080 – K00118+208; K00118+240 – K00118+267 7.2 LIP - Construction of Slope Protection along Calapan South Road, Bongabong, Oriental Mindoro, K00118+353 – K00118+460 7.3 LIP - Construction of Slope Protection along Calapan South Road, Bongabong, Oriental Mindoro, K00119+200 – K00119+287 7.4 LIP - Construction of Slope Protection along Calapan South Road, Brgy. Hagan Bongabong, Oriental Mindoro, K00119+130 – K00119+190	Construction Division	No	Competitive Bidding	March 11, 2021 to March 18, 2021	April 13, 2021	March 15, 2022	March 22, 2022	2021 GAA	200,000,000.00		200,000,000.00	Construction of Slope Protection


Prepared by:


JOCELYN A. ZUNIGA
 Engineer IV
 Head, Procurement Staff

Recommended by:


PRISCILLA S. CLEOFE
 Engineer V
 BAC, Chairperson

Approved by:


GERALD A. PACANAN
 Officer-In-Charge
 Office the Assistant Regional Director



DPWH REGION IV-B Updated Annual Procurement Plan for FY 2021 - CONSULTANCY
(As of January 25, 2022)

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
REGIONAL OFFICE													
21CSE001	Consulting Services on the Conduct Sub-Soil Investigation for the: 1.) Construction of Pili Flood Control, Looc, Romblon 2.) Construction of Tuguis Flood Control along Looc (Cogon-Tulay) Odiongan Road, Brgy. Progreso Este, Odiongan Romblon 3.) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landline along Santa Fe-Guinbirayan Road (Section 1), Santa Fe, Romblon 4.) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landline along Santa Fe-Guinbirayan Road (Section 2), Santa Fe, Romblon	Planning and Design Division	YES	Public Bidding	February 24, 2021 to March 02, 2021	March 23, 2021	April 20, 2021	April 27, 2021	PDE 2021	1,069,516.83		1,069,516.83	Sub-Soil Investigation
21CSE002	Consulting Services on the Conduct Sub-Soil Investigation for the Rehabilitation of Roads with Slips, Slope Collapse and Landslide: 1.)PPSR Jct-Napsan-Apurawan Road K0037+520 – K0037+720 2.)Puerto Princesa North Road K0014+300 – K0014+550 3.)Puerto Princesa North Road K0014+700 – K0014+900 4.)Puerto Princesa North Road K0016+610 – K0017+000, K0017+660 – K0017+780 5.)Puerto Princesa South Road K0034+008 – K0034+180, K0034+450 – K0034+610, K0035+000 – K0035+260, K0035+265 – K0035+370	Planning and Design Division	YES	Public Bidding	February 24, 2021 to March 02, 2021	March 23, 2021	April 20, 2021	April 27, 2021	PDE 2021	2,122,425.29		2,122,425.29	Sub-Soil Investigation
21CSE003	Consulting Services on the Conduct Sub-Soil Investigation for the Rehabilitation of Roads with Slips, Slope Collapse and Landslide: 1.)Itabiak-San Vicente Road, Palawan K0116+278 – K0166+478 2.)Itabiak-San Vicente Road, Palawan K0166+508 – K0166+673 3.)Itabiak-San Vicente Road, Palawan K0169+013 – K0169+143 4.)Itabiak-San Vicente Road, Palawan K0169+413 – K0169+538 5.)Itabiak-San Vicente Road, Palawan K0170+173 – K0170+233 6.)Itabiak-San Vicente Road, Palawan K0170+353 – K0170+433	Planning and Design Division	YES	Public Bidding	February 24, 2021 to March 02, 2021	March 23, 2021	April 20, 2021	April 27, 2021	PDE 2021	1,503,087.14		1,503,087.14	Sub-Soil Investigation
21CSE004	Consulting Services on the Conduct of Sub-Soil Investigation for the Construction of Slope Protection Along Calapan South Road: 1.) K0118+080 - K0118+208;K0118+240 – K0118+266, Bongabong, Oriental Mindoro 2.) K0118+355 – K0118+460, Bongabong, Oriental Mindoro, 3.) K0119+200 – K0119+287, Bongabong, Oriental Mindoro, 4.) K0119+130 – K0119+190, Bongabong, Oriental Mindoro	Planning and Design Division	YES	Public Bidding	March 26, 2021 to April 01, 2021	May 03, 2021	May 28, 2021	June 04, 2021	PDE 2021	761,556.62		761,556.62	Sub-Soil Investigation
21CSE005	Consultancy Services for the Conduct of Full Blown Environmental Impact Assessment (EIA), Preparation of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC) for the Construction of Missing Links and New Roads Palawan Circumferential Road (Latud-Canipaan Section) Length = 48.67093 km Sta. 276+000 – Sta. 324+670.93	Planning and Design Division	YES	Public Bidding	February 14, 2020 to February 20, 2020	May 03, 2021	May 28, 2021	June 04, 2021	PDE 2021	5,067,453.00		5,067,453.00	Sub-Soil Investigation
21CSE006	Consulting Services on The Conduct of Sub-Soil Investigation for the: 1.) Construction/Maintenance of Flood Mitigating Structures and Drainage Systems-Construction of Sawang Flood Control Structures along Romblon-Cogon Sablayan Circumferential Road, Phase II; 2.) Construction/Maintenance of Flood Mitigating Structures and Drainage Systems-Construction of Cantingas Flood Control Structures along Romblon-Cogon Sablayan Circumferential Road, Phase II; 3.) Construction/Maintenance of Flood Mitigating Structures and Drainage Systems-Construction of Lunas Flood Control Structures along Romblon-Cogon Sablayan Circumferential Road, Phase II; 4.) Construction of Tampayan Flood Control Structures; 5.) Construction of Balogo along Lamao-Calabogo-Sablayan Road, Romblon	Planning and Design Division	NO	Public Bidding	April 29, 2021 to May 05, 2021	May 31, 2021	June 21, 2021	June 30, 2021	PDE 2021	1,147,386.99		1,147,386.99	Sub-Soil Investigation
21CSE007	Consulting Services on the Conduct Sub-Soil Investigation for the: 1.) Repair/ Rehabilitation/ Construction of Malaoay Flood Mitigating Structure – Phase 2, San Agustin Romblon; 2.) Repair/ Rehabilitation/ Construction of Cambajao Flood Mitigating Structure – Phase 2, Cajidiocan, Romblon; 3.) Repair/ Rehabilitation/ Construction of San Roque Flood Mitigating Structure, Alcantara, Romblon; 4.) Construction of Sanggutan Flood Control (B/S) – Phase II, Looc, Romblon; 5.) Construction of Tingaray Flood Control Structure; 6.) Construction of Bulwang Flood Control Structure Phase 2, Odiongan, Romblon; 7.) Extension/ Construction/ Repair and Rehabilitation of Parpagoha River Control, Brgy. Pag Alad, San Andres, Romblon	Planning and Design Division	NO	Public Bidding	April 29, 2021 to May 05, 2021	May 31, 2021	June 21, 2021	June 30, 2021	PDE 2021	1,668,644.10		1,668,644.10	Sub-Soil Investigation

21CSE019	Consulting Services for the Conduct of Right-of-Way (ROW) Action Plan Survey for the Widening of Puerto Princesa South Road from two (2) – six (6) lanes, Palawan, K0000+000-K0082+653, K0086+716-K0090+016, K0091+053-K0091+185, K0093+276-K0093+424, K0096+508-K0096+534, K0100+766-K0105+100, K0109+220-K0111+300, K0133+150-K0133+360, K0135+122-K0135+391, K0136+811-K0139+800, K0142+300-K0149+485, K0151+335-K0151+579, K0153+354, K0159+990, K0161+996-K0163+565, K0164+1002-K0165+200, K0165+502-K0168+484, K0169+544-K0169+760, K0171+940-K0172+135, K0173+815-K0174+090, K0177+600-K0191+000, K0192+803-K0193+000, K0195+175-K0195+290, K0199+789-K0200+100, K0202+300-K0202+370, K0205+400-K0205+548, K0206+835-K0207+040, K0207+121-K0207+167, K0209+194-K0209+648, K0215+738-K0216+000, K0216+531-K0218+653, K0222+020-K0223+250, K0225+988-K0226+400, K0228+900-K0230+000, K0234+300-K0245+031, K0247+550-K0247+943 Length = 166.595Km, Palawan	Planning and Design Division	NO	Public Bidding	October 07, 2021 to October 13, 2021	October 19, 2021	December 02, 2021	December 10, 2021	PDE 2021	9,225,622.89	9,225,622.89	Consulting Services for the Conduct of Right-of-Way (ROW) Action Plan Survey
21CSE020	Consultancy Services for the Conduct of Land Appraisal for Real Properties (10 Lots) affected by Road Widening of Coron - Busuanga Road from Two (2) lanes to Four (4) lanes, Palawan	Planning and Design Division	NO	Public Bidding	October 27, 2021 to November 02, 2021	November 03, 2021	December 02, 2021	December 10, 2021	PDE 2021	499,914.75	499,914.75	Consultancy Services for the Conduct of Land Appraisal for Real Properties
21CSE021	Consultancy Services for the Conduct of Land Appraisal for Real Properties (30 Lots) affected by Road Widening of Puerto Princesa North Road (PPNR) from Two (2) lanes to Six (6) lanes, Palawan	Planning and Design Division	NO	Public Bidding	October 27, 2021 to	November 03, 2021	December 02, 2021	December 10, 2021	PDE 2021	1,398,382.50	1,398,382.50	Consultancy Services for the Conduct of Land Appraisal for Real Properties
21CSE022	Consultancy Services for the Conduct of Land Appraisal for Real Properties (100 Lots) affected by Road Widening of Puerto Princesa South Road (PPSR) from Two (2) lanes to Six (6) lanes, Palawan	Planning and Design Division	NO	Public Bidding	October 27, 2021 to November 02, 2021	November 03, 2021	December 02, 2021	December 10, 2021	PDE 2021	4,778,497.50	4,778,497.50	Consultancy Services for the Conduct of Land Appraisal for Real Properties
21CSE023	Consultancy Services for the Conduct of Land Appraisal for Real Properties (233 Lots) affected by Road Widening of Puerto Princesa North Road (PPNR) from Two (2) lanes to Six (6) lanes, Palawan	Planning and Design Division	NO	Public Bidding	October 27, 2021 to November 02, 2021	November 03, 2021	December 02, 2021	December 10, 2021	PDE 2021	11,116,927.50	11,116,927.50	Consultancy Services for the Conduct of Land Appraisal for Real Properties
21CSE024	Conduct of Sub-soil Investigation for the: 1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Aramaywan-Berong-Pto Princesa Rd, Palawan K0183+442 - K0183+485 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Aramaywan-Berong-Pto Princesa Rd, Palawan K0199+470 - K0199+593 3. Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Tabon Cave Road, Quezon, Palawan Sta. 6+356 - Sta. 6+436 4. Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Tabon Cave Road, Quezon, Palawan Sta. 6+539 - Sta. 6+649 5. Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Tabon Cave Road, Quezon, Palawan Sta. 7+100 - Sta. 7+156 6. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct - Napsan - Apurawan Rd, Palawan K0036+734 - K0036+802 7. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct - Napsan - Apurawan Rd, Palawan K0037+409 - K0037+520 8. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct - Napsan - Apurawan Rd, Palawan K0041+808 - K0041+881 9. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Road (PPNR) K0013 + 877.00 - K0013 + 967.00 10. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Road (PPNR) K0014 + 264.00 - K0014 + 300.00 11. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Road (PPNR) K0016 + 485.00 - K0016 + 520.00 12. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Road (PPNR) K0017 + 121.00 - K0017 + 300.00 13. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Road (PPNR) K0018 + 615.00 - K0018 + 675.00, Palawan	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	1,972,781.50	1,972,781.50	Sub-Soil Investigation


21CSE025	<p>Conduct of Sub-soil Investigation for the:</p> <ol style="list-style-type: none"> 1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 7+893 - Sta. 7+957 , 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 8+030 - Sta. 8+066, 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 9+012 - Sta. 9+167, 4. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 9+190 - Sta. 9+245, 5. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 9+318 - Sta. 9+495, 6. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 9+617 - Sta. 9+813, 7. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 10+458 - Sta. 10+612, 8. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 14+040 - Sta. 14+122, 9. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 14+274 - Sta. 14+357, 10. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 14+973 - Sta. 15+167, 11. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 16+534 - Sta. 16+555, 12. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 14+747 - Sta. 14+896, 13. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 8+266 - Sta. 8+351, 14. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along TDC-Pagdanan Road, San Vicente, Palawan Sta. 9+190 - Sta. 9+245, Palawan 	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	2,645,502.03	2,645,502.03	Sub-Soil Investigation
21CSE026	<p>Conduct of Sub-soil Investigation for the:</p> <ol style="list-style-type: none"> 1.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+052 - Sta. 0+300 2.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+373 - Sta. 0+443 3.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+485 - Sta. 0+643 4.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+692 - Sta. 0+735 5.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+767 - Sta. 0+887 6.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 1+089 - Sta. 1+166 7.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 1+250 - Sta. 1+316 8.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 1+394 - Sta. 1+454 9.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 1+527 - Sta. 1+573 10.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 1+605 - Sta. 1+627 11.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 7+163 - Sta. 7+571 12.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 9+047 - Sta. 9+097 13.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 9+180 - Sta. 9+440 14.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 9+741 - Sta. 9+793 15.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 10+302 - Sta. 10+348 16.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Kemdeng, San Vicente, Palawan Sta. 11+007 - Sta. 11+098 17.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan Sta. 165+662 - Sta. 165+911.09 18.Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan Sta. 168+017 - Sta. 168+076, Palawan 	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	3,219,941.45	3,219,941.45	Sub-Soil Investigation

21CSE027	Conduct of Sub-soil Investigation for the: 1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan - Tagbita - Latud) K0250 + 090.00 - K0250 + 276.20, 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan - Tagbita - Latud) K0263 + 580.03 - K0263 + 912.40, 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan - Tagbita - Latud) K0274 + 219.00 - K0274 + 269.00, 4. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan - Tagbita - Latud) K0274 + 519.00 - K0274 + 549.00, 5. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan - Tagbita - Latud) K0274 + 599.00 - K0274 + 662.40, Palawan	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	1,162,774.69	1,162,774.69	Sub-Soil Investigation
21CSE028	Consulting Services on the Conduct of Sub-Soil Investigation for the : 1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road - K0110+503 - K0111+379, 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Looc Pargogha (Marigondon) - Binoog Road, K0026+700 - K0027+568, 3. Construction of Agbunyog Flood Control along Tablas Circumferential Road (B/S) Sta. Maria, Romblon 4. Widening of Permanent Bridge - Sijeron Br. (B00031TL) along Tablas Circumferential Road 5. Slope Collapse and Landslide along Sibuyan Circumferential Road, K0044+000 - K0044+140, 6. Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Sibuyan Circumferential Road - K0046+666 - K0004+816, 7. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sibuyan Circumferential Road - K0002+432 - K0002+771	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	2,589,653.21	2,589,653.21	Sub-Soil Investigation
21CSE029	Consultancy Service for the Conduct of Environmental Impact Assessment (EIA), Preparation of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC) of Widening of Marinduque Circumferential Road from two (2) lanes - four (4) lanes including Bridges, K0000+000 - K0119+000, Length = 119.501 Km, Marinduque	Planning and Design Division	NO	Public Bidding	November 26, 2021 to December 02, 2021	November 03, 2021	February 07, 2022	February 14, 2022	PDE 2021	5,934,798.00	5,934,798.00	Consultancy Service for the Conduct of Environmental Impact Assessment (EIA), Preparation of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC)


Prepared by:


JOCELYN A. ZUNIGA
Engineer IV
Head, Procurement Staff

Recommended by:


PRISCILLA S. CLEOFE
Engineer V
BAC, Chairperson

Approved by:


GERALD A. PACANAN
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2021
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks				
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)				
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	1,000,709.23 839,129.10 967,210.09 853,123.54							
					Total Package I---				3,660,171.96								
	II. INVENTORY/Common SUPPLIES																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter				Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	4,975,795.80 5,050,745.60 5,646,533.29 5,873,243.84				
								Total Package II---				21,546,318.53					
	III. OFFICE EQUIPMENT & OTHER SUPPLIES																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding				1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	2,781,213.00 22,077,877.52 38,756,000.00 6,539,500.00				
					Total Package III---				70,154,590.52								
	IV. MEALS AND SNACKS																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter				Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	935,510.00 665,510.00 665,510.00 665,510.00				
										Total Package IV---		2,932,040.00					
										SUBTOTAL		98,293,121.01					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2021
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)		
Fund 101	V. FURNITURE & FIXTURE														
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,369,550.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	869,050.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	727,950.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	2,361,550.00						
									Total Package V---			6,328,100.00			
	VI. UTILITY CONSUMPTIONS & OTHER EXPENSES														
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,647,230.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,365,130.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,365,730.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,354,630.00						
									Total Package VI---			6,732,720.00			
	VII. CONSTRUCTION MATERIALS														
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	15,000.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	15,000.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	3,515,000.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	15,000.00						
									Total Package VII---			3,560,000.00			
	VIII. JANITORIAL SERVICES FOR THE REGIONAL OFFICE														
	1st Quarter	Regional Office	YES	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,200,000.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,200,000.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,200,000.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,200,000.00						
									Total Package VIII---			4,800,000.00			
									SUBTOTAL			21,420,820.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2021
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)		
Fund 101	IX. TRANSPORTATION SERVICE														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Administrative Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	50,000.00 50,000.00 50,000.00 50,000.00					
									Total Package IX---			200,000.00			
	X. SECURITY SERVICES FOR THE REGIONAL OFFICE														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	YES	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	4,000,000.00 4,000,000.00 4,000,000.00 4,000,000.00					
									Total Package X---			16,000,000.00			
	XI. I.T. EQUIPMENTS, PARTS & SOFTWARE														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	2,822,500.00 1,787,500.00 10,387,000.00 10,727,500.00					
									Total Package XI---			25,724,500.00			
	XII. LABORATORY EQUIPMENTS/CHEMICALS														
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Quality Assurance & Hydrology Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	21,027,592.50 703,450.00 19,746,470.00 143,400.00					
									Total Package XII---			41,620,912.50			
									SUBTOTAL			83,545,412.50			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2021
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)	
Fund 101	XIII. SERVICE VEHICLE REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Equipment Management Division	NO	Public Bidding	1/8/1900 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	184,850,800.07 0.00 70,000,000.00 0.00				
									Total Package XIII--- 254,850,800.07					
	XIV. ELECTRICAL SUPPLIES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Comm. & Technology Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	18,244.00 1,000.00 90,298.00 0.00				
									Total Package XIV--- 109,542.00					
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	175,000.00 175,000.00 175,000.00 4,175,000.00				
									Total PackageXV--- 4,700,000.00					
	XVI. PETTY CASH EXPENSES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	90,000.00 20,000.00 20,000.00 20,000.00				
									Total Package XVI--- 150,000.00					
									SUBTOTAL 259,810,342.07					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2021
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	XVII. PRINTING/ LAMINATING													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Information Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	261,500.00 161,500.00 161,500.00 161,500.00				
								Total PackageXVII---			746,000.00			
	XVIII. BUILDINGS & GROUND MAINTENANCE													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Administrative Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	62,500.00 62,500.00 62,500.00 62,500.00				
								Total Package XVIII---		250,000.00				
	XIX. MEDICAL/EMERGENCY SUPPLIES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	626,100.00 3,121,200.00 28,119,700.00 2,446,700.00				
									Total Package XIX---		34,313,700.00			
									SUBTOTAL 35,309,700.00					
									SUB-TOTAL (Page 1)		98,293,121.01			
									SUB-TOTAL (Page 2)		21,420,820.00			
									SUB-TOTAL (Page 3)		83,545,412.50			
									SUB-TOTAL (Page 4)		259,810,342.07			
									GRAND TOTAL		498,379,395.58			


PREPARED BY:

RECOMMENDED BY:

APPROVED BY:


JOCELYN A. ZUNIGA
Head, Procurement Staff


PRISCILLA S. CLEOFE
BAC Chairperson


GERALD A. PACANAN
Regional Director