



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1st
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
West Bank Road, Manggahan Floodway, Rosario, Pasig City

July 29, 2021

Director ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

**SUBJECT : Submission of Updated Annual Procurement Plan CY - 2021
Consulting Services – 1st Semester**

Dear Ma'am,

This is in connection with your Memorandum on timely submission of Updated Annual Procurement Plan for Procurement activities.

Attached herewith is the Report of DPWH-Metro Manila 1st District Engineering Office on
Updated Annual Procurement Plan CY 2021 Consulting Services -1st Semester.

Thank you very much.


MED F. CHUA
District Engineer

CC : Ma. Victoria S. Gregorio
OIC Director, Procurement Service
Department of Public Works and Highways

Eric A. Ayapana
The Regional Director, National Capital Region
Department of Public Works and Highways-2nd Street, Port Area, Manila

July 29, 2021

Director ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

**SUBJECT : Submission of Updated Annual Procurement Plan CY - 2021
Consulting Services – 1st Semester**

Dear Ma'am,

This is in connection with your Memorandum on timely submission of Updated Annual Procurement Plan for Procurement activities.

Attached herewith is the Report of DPWH-Metro Manila 1st District Engineering Office on
Updated Annual Procurement Plan CY 2021 Consulting Services -1st Semester.

Thank you very much.



MEDEL F. CHUA
District Engineer

CC : Ma. Victoria S. Gregorio
OIC Director, Procurement Service
Department of Public Works and Highways

Eric A. Ayapana
The Regional Director, National Capital Region
Department of Public Works and Highways-2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, TAGUIG, PATEROS, MARIKINA

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (TU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21CSOB0001	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building at San Joaquin Elementary School, San Joaquin, Pasig City	Construction	Negotiated Procurement Consultancy	Wed, 14-Apr-21	Wed, 21-Apr-21	Tue, 04-May-21	Fri, 07-May-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0002	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Footbridge Along Buli Creek and B.) Improvement of Slope Protection Along Marikina River (Package 1) Both in Pasig City	Construction	Negotiated Procurement Consultancy	Wed, 14-Apr-21	Wed, 21-Apr-21	Tue, 04-May-21	Fri, 07-May-21	Preliminary Detailed Engineering	320,460.00		320,460.00	Sub-surface Soil Exploration
21CSOB0003	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building, Kataparan And B.) Construction of Multi-Purpose Building, Pinagsama, Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 14-Apr-21	Wed, 21-Apr-21	Tue, 04-May-21	Fri, 07-May-21	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
21CSOB0006	Sub-Surface Soil Exploration for the Improvement of PPTA Road with Drainage Improvement at Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0007	Sub-Surface Soil Exploration for the Widening of Daang Pasig Bridge (B018741Z), Pasig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0008	Sub-Surface Soil Exploration for the Improvement of Maytunas Creek, Mandaluyong City (Phase 2)	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0009	Sub-Surface Soil Exploration for the A.) Construction of Pumping Station and Drainage laterals at Brgy. Tañong; B.) Construction of Pumping Station and Drainage laterals at Brgy. Kalumpang; C.) Construction of Pumping Station and Drainage laterals at Brgy. IVC and D.) Construction of Pumping Station and Drainage laterals at Brgy. Jesus Dela Peña all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	716,520.00		716,520.00	Sub-surface Soil Exploration
21CSOB0010	Sub-Surface Soil Exploration for the A.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+156.00 to Sta. 5+524.80; B.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+524.80 to Sta. 5+893.60 and C.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+893.60 to Sta. 6+262.40 all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	537,390.00		537,390.00	Sub-surface Soil Exploration
21CSOB0011	Sub-Surface Soil Exploration for the A.) Construction of Box Culvert along Rainbow Street, Barangay Concepcion Dos and B.) Construction of Box Culvert along Rainbow Street corner Russet Street to Rainbow Street Magat Salamat Street, Barangay Concepcion Dos both in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
21CSOB0012	Sub-Surface Soil Exploration for the Improvement of Balant Creek, Barangay Concepcion Dos, Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0013	Sub-Surface Soil Exploration for the A.) Construction of Slope Protection along Meteor Homes Subdivision, Barangay Fortune and B.) Construction of Slope Protection along Tumana Creek both in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
21CSOB0014	Sub-Surface Soil Exploration for the Bank Improvement of Slope Protection along Marikina River (Package 3), Pasig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0015	Sub-Surface Soil Exploration for the A.) Construction of Retement Wall, Linear Park and Floodgate (Phase 4) along Marikina River (From Dado St., to Tawilan St.,) Brgy. Santolan and B.) Construction of Retement Wall, Linear Park and Floodgate (Phase 5) along Marikina River (From Dado St., to Tawilan St.,) Brgy. Santolan both in Pasig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
21CSOB0016	Sub-Surface Soil Exploration for the Pumping Station at Buli Creek, M. Eusebio Going to Floodway, San Miguel, Pasig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0017	Sub-Surface Soil Exploration for the Improvement of Buli Creek at Brgy. San Miguel and Pinagbuhatan, Pasig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0018	Sub-Surface Soil Exploration for the Construction of San Luis Batis Pumping Station, Brgy. Batis, San Juan City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0019	Sub-Surface Soil Exploration for the Improvement of Maytunas Creek, San Juan City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21CSOB0020	Sub-Surface Soil Exploration for the Construction of Pumping Station and Flood Control Structure at Bagumbayan River Including Upgrading of Drainage Outfall / Lateralis, Brgy. Baunbayan, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0021	Sub-Surface Soil Exploration for the A.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 2; B.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 3; C.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 4; D.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 5 and E.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 6 all in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
21CSOB0022	Sub-Surface Soil Exploration for the A.) Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 2; B.) Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 3; C.) Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 4; D.) Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 5 and E.) Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 6 all in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
21CSOB0023	Sub-Surface Soil Exploration for the Construction of Drainage Outfall Including Lateralis At Brgy. New Lower Bicutan, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0024	Sub-Surface Soil Exploration for the Construction / Rehabilitation of Drainage System Along M. Almada St. And Vicinity, Pateros Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0025	Sub-Surface Soil Exploration for the Construction / Improvement of Roads and Drainage System Along Bagong Calzada St., Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0026	Sub-Surface Soil Exploration for the Bank Improvement / Protection Along Pateros River, Facing Downstream (Phase XIV), Brgy. Matritex, Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
21CSOB0027	Sub-Surface Soil Exploration for the A.) Construction of Retaining Wall and Rehabilitation of Sta. Ana River (Package 1) B.) Construction of Retaining Wall and Rehabilitation of Sta. Ana River (Package II) both in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
21CSOB0028	Sub-Surface Soil Exploration for the Rehabilitation/ Construction of Slope Protection Along Lakeshore Park (Phase IV), Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
21CSOB0029	Sub-Surface Soil Exploration for the A.) Improvement / Construction of Slope Protection at Labasan Pumping Station Retarding Pond, (Package 1); B.) Improvement / Construction of Slope Protection at Taguig Pumping Station Retarding Pond (Package 1) and C.) Improvement / Construction of Slope Protection at Hagonoy Pumping Station Retarding Pond, (Package 1) all in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
21CSOB0030	Sub-Surface Soil Exploration for the Improvement/ Rehabilitation Of C-6 Open Channel (Phase 11 - 15) Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	706,650.00		706,650.00	Sub-surface Soil Exploration
21CSOB0031	Sub-Surface Soil Exploration for the A.) Improvement/Construction of Slope Protection along Maricaban Creek, Taguig City (Phase I) and B.) Improvement/Construction of Slope Protection along Maricaban Creek, (Phase II) both in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
21CSOB0032	Sub-Surface Soil Exploration for The Rehabilitation of Slope Protection Along Salapan Creek, Brgy. Salapan, San Juan City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
21CSOB0033	Sub-Surface Soil Exploration for The Proposed Construction of Dormitory and Modular Hospital with Site Development at The National Center for Mental Health (NCHM) Compound (Phase 1), Mandaluyong City, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	605,850.00		605,850.00	Sub-surface Soil Exploration
21CSOB0034	Sub-Surface Soil Exploration for The Proposed Construction of Modular Hospital at The National Center for Mental Health (NCHM) Compound (Phase 2), Mandaluyong City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	605,850.00		605,850.00	Sub-surface Soil Exploration
21CSOB0035	Sub-Surface Soil Exploration for The Proposed Construction of Modular Hospital at The National Center for Mental Health (NCHM) Compound (Phase 3), Mandaluyong City	Construction	Negotiated Procurement Consultancy	Fri, 23-Apr-21	Fri, 30-Apr-21	Mon, 10-May-21	Wed, 12-May-21		Preliminary Detailed Engineering	605,850.00		605,850.00	Sub-surface Soil Exploration
21CSOB0036	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building, Brgy. Little Baguio And B.) Construction of Multi-Purpose Building (Sport Center), Brgy. Rivera (Package I, II and III) Both in San Juan City	Construction	Negotiated Procurement Consultancy	Wed, 16-Jun-21	Wed, 23-Jun-21	Mon, 05-Jul-21	Mon, 12-Jul-21		Preliminary Detailed Engineering	512,820.00		512,820.00	Sub-surface Soil Exploration

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21CSOB0037	Sub-Surface Soil Exploration for The A.) Construction Of 10-Storey, Multi-Purpose Building HQS, AIR, Legaspi Compound, Fort Bonifacio And B.) Construction Of 10-Storey, Multi-Purpose Building 15A1B, AIR, Legaspi Compound, Fort Bonifacio Both in Taguig City.	Construction	Negotiated Procurement Consultancy	Wed, 16-Jun-21	Wed, 23-Jun-21	Mon, 05-Jul-21	Mon, 12-Jul-21		Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
21CSOB0038	Sub-Surface Soil Exploration For The A.) Construction Of Four (4) Storey Headquarters, Coast Guard Infrastructure Development Service (CGIDS) Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan; B.) Construction Of Four (4) Storey Headquarters, Coast Guard Logistics Systems Command (CGLSC) Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan; C.) Construction Of Supply Accountable Office (SAO) Warehouse, Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan And D.) Construction Of Three (3) Storey Coast Guard Station Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan All In Taguig City.	Construction	Negotiated Procurement Consultancy	Wed, 16-Jun-21	Wed, 23-Jun-21	Mon, 05-Jul-21	Mon, 12-Jul-21		Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
21CSOB0039	Sub-Surface Soil Exploration for The A.) Construction of Polaris Barracks, NISF Compound, Bonifacio Naval Station, Fort Bonifacio; B.) Installation of Power Transformer and Transmission Lines at HNISF Compound, Bonifacio Naval Station, Fort Bonifacio; C.) Construction of HNISF Barracks, Bonifacio Naval Station, Fort Bonifacio And D.) Construction NITI Academic Building, NITI Compound, Bonifacio Naval Station, Fort Bonifacio All in Taguig City.	Construction	Negotiated Procurement Consultancy	Wed, 16-Jun-21	Wed, 23-Jun-21	Mon, 05-Jul-21	Mon, 12-Jul-21		Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
21CSOB0040	Sub-Surface Soil Exploration for The A.) Construction of CIG Office Building, Bonifacio Naval Station, Fort Bonifacio; B.) Construction Of NISG-MCR Office Building, Bonifacio Naval Station, Fort Bonifacio; C.) Construction of HNISF Receiving Area, NISF Compound, Bonifacio Naval Station, Fort Bonifacio And D.) Construction of MCAAG Building, NISF Compound, Bonifacio Naval Station, Fort Bonifacio All in Taguig City.	Construction	Negotiated Procurement Consultancy	Wed, 16-Jun-21	Wed, 23-Jun-21	Mon, 05-Jul-21	Mon, 12-Jul-21		Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
21CSOB0041	Sub-Surface Soil Exploration for The A.) Construction of Mankina Polytechnic College Six Storey Academic Building 3; B.) Construction of Multi-Purpose Building, Mankina Polytechnic College (Annex B) And C.) Construction of Multi-Purpose Building, Mankina Polytechnic College All in Mankina City.	Construction	Negotiated Procurement Consultancy	Thu, 08-Jul-21	Thu, 15-Jul-21	Tue, 27-Jul-21	Fri, 30-Jul-21		Preliminary Detailed Engineering	996,030.00		996,030.00	Sub-surface Soil Exploration
21CSOB0042	Sub-Surface Soil Exploration for The Construction of Auditorium at Polytechnic College of Mankina (Phase 1), Mankina City	Construction	Negotiated Procurement Consultancy	Thu, 08-Jul-21	Thu, 15-Jul-21	Tue, 27-Jul-21	Fri, 30-Jul-21		Preliminary Detailed Engineering	332,010.00		332,010.00	Sub-surface Soil Exploration

Prepared By:



ROUEL A. SANTOS

OIC- Head, BAC Secretariat


Recommended By:



ATTY. ERWIN A. PAAT

BAC Chairman

Approved By:



MAEC F. CHUA

District Engineer