



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0001	Paving of Unpaved Road Quezon-Punta Baja Road – K0148+640 – K0148+664, K0148+753 – K0148+780, K0154+187 – K0155+375, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	22,393,000.00			Construction of 280mm thick PCCP with Drainage and Slope Protection Structure
20EF0002	Rehabilitation of National Roads with Slips, Slope Collapse and Landslide PPSR Jct (Abo-abo) – Quezon Rd K0133+330 – K0133+400, Quezon, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	5,145,000.00			Construction of concrete road slope protection structure with embankment and steel sheet pile Length – 70.00 l.m, Area – 525.00 sq.m
20EF0003	Retrofitting of Permanent Bridge Buligay Br. (B00115PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 17, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	7,644,000.00			Replacement of Old Superstructure, Application of Carbon Fiber at Left Lane
20EF0004	Retrofitting of Permanent Bridge Alfonso XIII Br. (B00377PW) along Quezon-Punta Baja Rd, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,702,000.00			Replacement of old superstructure, application of carbon fiber at right lane including slope protection
20EF0005	Construction of Sowangan ES Building, Brgy. Sowangan, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0006	Construction of Sitio Lambatan ES Building, Brgy. Malatgao, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0007	Construction of Berong NHS Building, Brgy. Berong, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0008	Construction of Aramaywan National High School Building, Brgy. Aramaywan, Narra, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0009	Construction of Setias ES Building, Sitio Tagperara, Brgy. Saraza, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0010	Construction of Sandoval ES Building, Brgy. Sandoval, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0011	Paving of Unpaved Road Palawan Circum. Rd. K0255+806 – K0255+864, K0275+1069-K0277+512, K0278+119 – K0278+222, K0278+244 – K0278+344, K0281+210 – K0281+312, K0281+335 – K0281+431, K0285+701 – K0287+389	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 19, 2019	August 27, 2020	September 7, 2020	FY 2020 RA 11465 Regular 2020 Current	92,073,940.00			Road Upgrading (Gravel to Concrete) 6.70m Width; 280mm thick including Drainage and Miscellaneous Structures
20EF0012	Construction of Iraan River Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	40,180,000.00			Construction of 200mm thick Concrete Slope Protection with Steel Sheet Piles
20EF0013	Construction of Malatgao River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0014	Construction of Batang-Batang River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment)
20EF0015	Construction of Aramaywan River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0016	Rehabilitation of National Roads with Slips, Slope Collapse, and Landslide Palawan Circumferential Rd – K0275+770 – K0275+960, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	18,914,000.00			Construction of Road Slope Protection Structures with Steel Sheet Piles, Drainage and 280mm thk. PCCP
20EF0017	Construction of School Building (2 classroom), Panacan 2 Elementary School, (Narra National High School Compound) Panacan 2, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,376,000.00			Construction of 8.5 x 18.00m (2.5m Corridor), One (1) Storey 2 Classroom School Building with PWD Ramp
20EF0018	Construction of Multi-Purpose Building, Brgy. Culandanum, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault
20EF0019	Construction of Multi-Purpose Building, Brgy. Tagnato, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault
20EF0020	Construction of Multi-Purpose Building, Brgy. Calategas, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0021	Road Widening Palawan Circum. Rd - K0248+(-114) – K0250+392, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	72,410,240.00			Road Widening from 2-4 lanes, 280mm thick PCCP, Including Drainage and Slope Protection
20EF0022	Rehabilitation of Damaged Paved Road Puerto Princesa South Rd – K0186+100-K0186+281, K0186+416-K0188+276 , Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	50,372,000.00			Reconstruction from 100mm thick Asphalt to 280mm thick PCCP, Including Drainage and Other Miscellaneous Structures
20EF0023	Rehabilitation of Damaged Paved Road Puerto Princesa South Rd - K0235+600 - K0236+441, K0236+532-K0236+692, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	September 2, 2020	FY 2020 RA 11465 Regular 2020 Current	37,396,800.00			Reconstruction and Raising of Grade, Including Drainage and Other Miscellaneous Structures
20EF0024	Rehabilitation of Damaged Paved Road Puerto Princesa South Rd - K0133+070-K0133+255, K0133+268-K0135+072.50, K0135+247-K0135+327, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	39,613,560.00			Concrete Reconstruction with 280mm thick PCCP and Drainage
20EF0025	Paving of Unpaved Road Quezon-Punta Baja Road – K0200+791-K0201+377, K0202+505-K0203+063, Brgy. Punta Baja, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	31,133,620.00			Road Upgrading (Gravel to Concrete, 6.70m width; 280mm thick) , Including Drainage and Other Miscellaneous Structures
20EF0026	Construction of Malambunga River Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	4,116,000.00			Construction of 200mm thick, Concrete Slope Protection (Revetment) with Gabions
20EF0027	Construction/Improvement of Access Road Leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Upgrading from gravel to concrete, including embankment
20EF0028	Retrofitting of Permanent Bridge Bulalacao Br. (B00126PW) along Puerto Princesa South Rd, Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	12,495,000.00			Application of Carbon Fiber materials on girders, Deck Slab, Pier Column and Coping, Partial replacement of Superstructures (Fixed connection) and Const. of Slope Protection
20EF0029	Retrofitting of Permanent Bridge Apilian Br. (B00369PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,035,600.00			Application of Carbon fiber materials on girder & Deck slab, Installation of Longitudinal Expansion joint, Deck slab protective mortar topping with polymer cementitious mortar materials & construction of slope protection
20EF0030	Paving of Unpaved Road Aramaywan –Berong- Puerto Princesa Rd – K0181+630-K0181+863, Brgy. Berong, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	8,477,000.00			Upgrading from gravel to concrete, construction of reinforced concrete box culvert, slope protection and embankment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0031	Retrofitting of Permanent Bridge Malis Br. (B00122PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	8,996,400.00			Replacement of old deck slab, application of carbon fiber material on girders and construction of Detour (Spillway type)
20EF0032	Retrofitting of Permanent Bridge Taglumot Br. (B00162PW) along PPSR Jct. (Abo-Abo)-Quezon Rd., Quezon, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,920,000.00			Application of Carbon Fiber material on Girder and Protective Mortar Topping on Deck Slab
20EF0033	Construction/Improvement of Udiok Road leading to Inkera Falls , Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 230mm thick PCCP and 6.10m width Carriageway, 0.555Km (1.110Lane Km)
20EF0034	Construction/Improvement of Access Road leading Labog Hot Spring , Brgy. Labog, Sofronio Espanola, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road – 6.10m width; 230mm thick, Including Drainage and Miscellaneous Structures
20EF0035	Construction of Multi-Purpose Building, Brgy. Tubtub, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0036	Construction of Multi-Purpose Building, Brgy. Princess Urduja, Narra, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0037	Construction of Multi-Purpose Building, Brgy. Malitub, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0038	Construction of Multi-Purpose Building, Brgy. Mambalot, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0039	Construction of Tribal Hall, Brgy. Amas, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0040	Construction of Inogbong Flood Control Structure, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0041	Construction of Pulot River Flood Control Structure, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0042	Construction/Improvement of Matangkay Road leading to Ocean Spring, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thick PCCP and 6.10m width Carriageway
20EF0043	Construction of Access Road leading to Calasaguen Shore Crossing the Canopy Walk, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 6.10m width and 230mm thick PCCP, Including Drainage and Other Miscellaneous Structures
20EF0044	Construction of Multi-Purpose Building in Western Philippines University (WPU) Brgy. Poblacion, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with embankment, floor tiles, glass windows, PWD ramp, 2 toilets and 3 chambered Septic Vault
20EF0045	Construction of Multi-Purpose Building, Brgy. Sapa, Bataraza, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0046	Construction of Multi-Purpose Building Brgy. Ipilán, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0047	Construction/Improvement of Paratungon Road leading to Sir Brooke's and Tanaki Beach Resorts Pangbiliban, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	January 22, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	12,691,000.00			Construction of 6.10m Width, 230mm thick Carriageway with Drainage and Other Miscellaneous Structures
20EF0048	Construction/Improvement of Tagpinasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of Concrete – 6.1m width, 230mm thick PCCP, Including Transition Curve, Drainage and Miscellaneous Structures
20EF0049	Retrofitting of Permanent Bridge Ipilán Br. 3 (B00160PW) along PPSR Jct (Abo-Abo) – Quezon Rd Narra, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	12,955,600.00			Replacement of old deck slab, installation of expansion joint application of carbon fiber materials and construction of slope protection
20EF0050	Construction of Tribal Hall, Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Tribal Hall with Toilet and 3-Chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0051	Construction of Multi-Purpose Building, Brgy. Isumbo, Sofronio Espanola, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0052	Construction/Improvement of Mainit Falls Road leading to Sabsaban Falls Brgy. Aribungos, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road – 6.1m width, 230mm thick PCCP
20EF0053	Construction (Completion) of Covered Court in Barangay Pulot Center Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	1,000,000.00			Construction of 20.00m x 30.00m Slab on Fill with Painting
20EF0054	Construction of Multi-Purpose Building, Brgy. Calatagbak, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0055	Construction (Completion) of Covered Court in Barangay Calumpang, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Completion of Covered Court (extension of stage, roofing, ceiling and plant box)
20EF0056	Construction of Multi-Purpose Building Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3 chambered Septic Vault
20EF0057	Construction/Improvement of Pangobillian Road leading to Mainit Seven Falls Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thick PCCP and 6.10m width Carriageway, Sta. 7+950.00 – Sta. 8+790.00; Length – 0.840 Km (1.680 Lane Km)
20EF0058	Construction/Improvement of Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 230mm thick PCCP and 6.10m width Carriageway, 0.38Km (0.760 Lane Km)
20EF0059	Construction of Tigaplan River Flood Control Structure, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0060	Construction of Panacan Seawall, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of Concrete Slope Protection, Hand-Laid Rock Embankment and PVC Sheet Piles



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0061	Retrofitting of Permanent Bridges Calategas Br. (B00046PW) along Puerto Princesa South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	15,680,000.00			Replacement of Deck slab includes additional girders, application of Carbon Fiber on pier with construction of detour and installation of solar street light and pavement solar studs
20EF0062	Retrofitting of Permanent Bridges Aramaywan Br. (B00080PW) along Quezon-Aramaywan Rd. Quezon, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	30,380,000.00			Application of carbon fiber materials on bridge girder, deck slab and Pier. Protective mortar topping using PCM. Installation of solar street light and pavement studs and construction of slope protection
20EF0063	Retrofitting of Permanent Bridges Mallag Br. (B00350PW) along Palawan Circum Rd Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,920,000.00			Application of carbon fiber materials on bridge girder includes crack repairs using epoxy adhesive thru Epoxy Injection method
20EF0064	Retrofitting of Permanent Bridges Burirao Br. (B00359PW) along Puerto Princesa South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Application Carbon fiber materials on deck slab & at pier column, construction of slope protection & installation of solar street light & pavement stud & mortar topping using PCM
20EF0065	Construction/Improvement of Access Road leading to Fresh Water Mini Lagoon version in Samariniiana Upper Tamlang Dam Brgy. Samariniiana, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Upgrading from gravel to concrete, 230mm thick and 6.10m wide PCCP
20EF0066	Construction/Improvement of Access Road leading to Ogis Tau't Bato Cultural Community Brgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thk. PCCP and 6.10m width carriageway with Drainage and Slope Protection Structures
20EF0067	Construction/Improvement of Access Road leading to Punang Christian Muslim Native Road connecting Barangay Road of Punang in support of Oil Palm Industry Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	February 7, 2020	May 7, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement Concrete Pavement, Including Stone Masonry Lined Canal, Drainage and Miscellaneous Structures
20EF0068	Construction/Improvement of Access Road leading to Malalong Multi-Purpose Cooperative Road in support of Oil Palm Industry of Punang Christian Muslim Native Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	February 7, 2020	May 7, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
20EF0069	Construction of Road, Brgy. Tabud to National Highway, Brgy. Tabud, Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	4,950,000.00			Construction of 200mm thick - 5m Width PCCP with Drainage
20EF0070	Construction of Road Brgy. Pulot Shore, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of Concrete Road - 5.0m Width; 200mm thick Portland Cement Concrete Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0071	Construction of Road, Purok Maligaya, Brgy. Aramaywan, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 5.00m Width; 200mm thick PCCP
20EF0072	Concreting of Road Brgy. Teresa, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 200mm thick PCCP and 5.00m width Carriageway, 0.138 Km (0.276Lane Km)
20EF0073	Construction of Road Brgy. Ipilan, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 5.00m Width; 200mm thick PCCP
20EF0074	Construction (Completion) of Covered Court in Pulot Interior, Barangay Pulot II, Sofronio Espanola, Palawan	Construction Section	Yes	Public Bidding	December 9-16, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Completion of Covered Court (extension of stage, with roofing)
20EF0075	Rehabilitation of Covered Court in Barangay Candawaga, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Partial Replacement of Roofing Materials of the 24m x 33m Covered Court
20EF0076	Rehabilitation of Multi-Purpose Building in Barangay Maasin, Quezon, Palawan	Construction Section	Yes	Public Bidding	December 9-16, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Rehabilitation of Barangay Hall (6.73m x 8.80m)
20EF0077	Rehabilitation of Senior Citizen's Building in Teresa, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	600,000.00			Rehabilitation of 7.40m x 9.95m Senior Citizen's Building
20EF0078	Rehabilitation of Multi-Purpose Building, Princess Urduja, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	600,000.00			Repair, Rehabilitation and Extension (3.0m x 8.0m) of the existing Multi-Purpose Building
20EF0079	Construction of Multi-Purpose Building, Brgy. Poblacion, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,970,000.00			Construction of 16.20m x 26.0m Covered Court
20EF0080	Retrofitting of Permanent Bridges Maasin Br. (B00070PW) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Replacement of Deck slab includes additional girders, application of Carbon Fiber on pier with construction of detour and installation of solar street light and pavement solar studs



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0081	Replacement of Permanent Weak Bridges Tagmaya Br. (B00303PW) along Palawan Circumferential Road Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	37,338,000.00			New Construction of 30 linear meter, 2 lanes permanent PSCG Bridge with slope protection including concreting of about 192 linear meter road approaches complete with solar road studs, thermoplastic pavement marking, guardrails and road
20EF0082	Construction of New Bridges Culimbawang Br. along Culandanum-Panalingaan Cross Country Road Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	19,633,320.00			New concrete of 20 lm, 2lanes permanent RCGD bridge with approach slope protection including concreting of 74 lm x 6.70m 28mm thk road approaches and construction of spillway type detour
20EF0083	Construction of Balabac Circumferential Road Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thk – 6.10 width PCCP Including Drainage
20EF0084	Construction of Access Road leading to Balabac Port Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	13,752,340.00			Construction of 230mm thk – 6.10 width PCCP Including Drainage
20EF0085	Construction of Multi-Purpose Building Brgy. Catagupan, Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,277,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0086	Rehabilitation of Multi-Purpose Building Brgy. Pandanan, Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Rehabilitation of Multi-Purpose Building (8.00M x 10.00M)
20EF0087	Retrofitting of Permanent Bridges Aramaywan Br. (B00049PW) along Puerto Princesa South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	22,540,000.00			Replacement of Deck Slab with additional 3 girders. Steel sheet pile driving for pier scour protection. Construction of Detour road using bailey panel and Installation of solar pavement studs and street lights
20EF0088	Retrofitting of Permanent Bridges Iwahig Br. (B00077PW) along Quezon-Aramaywan Rd Quezon, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	24,500,000.00			Application of Carbon Fiber materials on girders deck slab and pier column continued deck slab thru construction of pier and abutment diaphragm. Installation of solar LED street light and solar pavements studs
20EF0089	Rehabilitation of 2 Storey Classroom Building, Bataraza NHS Barangay Marangas, Bataraza, Palawan	Construction Section	Yes	Public Bidding	December 16-24, 2019	January 16, 2020	February 6, 2020	February 14, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Rehabilitation of 2 Storey Classroom Building (6.00m x 8.00m)
20EF0090	Construction of Multi-Purpose Building Brgy. Elvita, Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,079,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Floor Tiles, Toilet and 3-Chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0091	Construction of Multi-Purpose Building, Brgy. Iraan, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0092	Construction/Improvement of NRJ leading to Kapangyan Falls Brgy. Malihud, Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	19,992,000.00			Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
20EF0093	Construction of 2STY10CL Brooke's Point Central School SPED Center Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	December 26, 2019 – January 2, 2020	February 6, 2020	February 19, 2020	August 24, 2020	FY 2020 RA 11465 Regular 2020 Current	25,589,077.04			Complete construction of 7.00m x 5.00m plus 2.50m corridor, two (2) storey ten (10) classroom school building with parapet wall on concrete gutter, water pumping and fire protection system, grills on all jalousie windows, overhead and
20EF0094	Repair/Maintenance of Concrete Pavement (Reblocking) along PPSR JCT. (Abo-Abo) – Quezon Road and Quezon – Aramaywan Road, K0129+(-847) – K0145+661 & K0146+(-150) – K0158+685 (Intermittent Section) Quezon, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	May 27, 2020	June 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,935,000.00			Earthworks, Subbase and Base Course, Surface Course, PCCP (Unreinforced), 0.28m thick, 14 days
20EF0095	Repair/Maintenance of Palawan Circumferential Road (Panalingaan-Tagbita-Latud Section) (Resurfacing of Unpaved Road Surfaces), K0250+275 – K0250+330, K0253+800 – K0253+840 & K0271+180 – K0272+516 Rizal, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,000,000.00			Aggregate Subbase Course
20EF0096	Repair/Maintenance of Concrete Pavement (Reblocking) along Puerto Princesa South Road, K0129+027 – K0146+018 (Intermittent Section) Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	5,065,000.00			Earthworks, Subbase and Base Course, Surface Course, PCCP (Unreinforced), 0.28m thick, 14 days
20EF0097	Repair/Maintenance of Aramaywan – Berong –PPR (Reblocking, Concreting of Shoulder, Slope Protection, Metal Beam Guardrails and Thermoplastic Pavement Markings), K0175+000 – K0187+500 (Intermittent Section) Aramaywan, Quezon, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	6,655,000.00			Earthworks, Subbase and Base Course, Surface Course, PCCP (Unreinforced), 0.23m thick, 14 days, PCCP (Unreinforced), 0.28m thick, 14 days, Drainage and Slope Protection Structures, Miscellaneous Structures
20EF0098	Construction of 2-Storey Legislative Building Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020	February 25, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 2 Storey 12m x 25m with Porch 2.5m x 5m and Session Hall
20EF0099	Construction of 2-Storey Multi-Purpose Building (Coliseum/Evacuation Center) Brgy. Pulot Center, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Complete Construction of 25.00m x 37.00m (Coliseum/Evacuation Center) With 5 -2.80m X 6.17m with offices
20EF0100	Construction of 2-Storey Multi-Purpose Building (Government Center) Balabac, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Complete construction of 12.00m x 25.00m plus 2.50m x 5.00m entrance porch



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0101	Construction of 2-Storey Multi-Purpose Building (Government Center) Brgy. Tubtub, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Complete construction of 12.00m x 25.00m plus 2.50m x 5.00m entrance porch
20EF0102	Construction of 2-Storey Multi-Purpose Building Brgy. Poblacion, Narra, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 10m x 20m 2-storey Office Building with 2.5m x 4m Entrance Porch (Senior Citizen Office, PWD Office, Conference Room and 5 Other Offices including Common Toilet with 3 Chambered Septic Vault)
20EF0103	Construction of Multi-Purpose Building Brgy. Pulot Shore, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020	September 10, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0104	Construction of Palawan Rescue 165 Building in Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	7,425,000.00			Construction of 12m x 20m, 2STY Rescue Building with Floor Tiles, Concrete Water Tank and 3 Chambered Septic Vault
20EF0105	Construction of Abaca Processing Building/Facility, Balabac, Palawan	Construction Section	Yes	Public Bidding	March 10-18, 2020	May 19, 2020	September 10, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	3,960,000.00			Construction of 10.00m x 12.00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EF0106	Construction of Abaca Processing Building/Facility, Quezon, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	September 10, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	3,960,000.00			Construction of 10.00m x 12.00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EF0107	Construction of Abaca Processing Building/Facility, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	September 10, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	3,960,000.00			Construction of 10.00m x 12.00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EF0108	Completion of Road, Brgy. Punang, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	14,850,000.00			Gravel to Paved – 655m Length, Gravel Road – 315m Length, Including Drainage
20EF0109	Completion of Road, Brgy. Tabud, Bataraza, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	November 20, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	19,800,000.00			Construction of 230mm thick – 5m width PCCP with Drainage
20EF0110	Construction of Panacan Sea Wall, Narra, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020	August 24, 2020	September 2, 2020	FY 2020 RA 11465 Regular 2020 Current	19,800,000.00			Construction of Seawall (Class C Rocks)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0111	Repair/Maintenance of Maasin River Revetment 1 & 2, Sta. 0+000 - Sta. 0+029 & Sta. 0+000 - 0+050 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	May 4-11, 2020	May 26, 2020	June 24, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	3,240,000.00			Earthworks, Bank and Slope Protection Works
20EF0112	Repair/Maintenance of Malanap River Revetment 1, 2 & 3, Sta. 0+000 - Sta. 0+022, Sta. 0+000 - 0+030 & Sta. 0+000 - 0+030 Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	May 4-11, 2020	May 26, 2020	June 24, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	2,966,000.00			Earthworks, Bank and Slope Protection Works
20EF0113	Repair/Maintenance of DPWH Building, Maintenance Building National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	August 26, 2020	September 1, 2020	FY 2020 RA 11465 Regular 2020 Current	2,500,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works, Mechanical Works
20EF0114	Repair/Maintenance of Isumbo Bridge (Partial Deck Slab Replacement) along Puerto Princesa Road, K0131+479 Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,890,700.00			Earthworks, Bridge Construction
20EF0115	Repair/Maintenance of DPWH Bldg. (Main Building) Palawan II DEO National Highway Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,500,000.00			Finishing, Plumbing/Sanitary Works
20EF0116	Repair/Maintenance of DPWH Building MQC Building National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,300,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works
20EF0117	Repair/Maintenance of DPWH Building BAC Building (Motorpool) National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	August 26, 2020	September 1, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works
20EF0118	Cluster I – 1. Construction of Rain Water Collection System (RWCS) Batang-Batang Beach Elementary School 2. Construction of Rain Water Collection System (RWCS) Cabulan Elementary School 3. Construction of Rain Water Collection System (RWCS) DPWH Palawan 2nd DEO, Motorpool Building 4. Construction of Rain Water Collection System (RWCS) Buong Elementary School 5. Construction of Rain Water Collection System (RWCS) Matugbong Elementary School 6. Construction of Rain Water Collection System (RWCS) Pulot Interior Multipurpose Hall 1-4.Narra, Palawan 5.Quezon, Palawan 6. Sofronio Espanola, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2020	July 17, 2020	September 3, 2020	September 9, 2020	FY 2020 RA 11465 Regular 2020 Current	1,114,575.00			Construction of 1 unit Rainwater Collector System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0119	Cluster II – 1. Construction of Rain Water Collection System (RWCS) El Salvador Elementary School 2. Construction of Rain Water Collection System (RWCS) Olympic Elementary School 3. Construction of Rain Water Collection System (RWCS) Sincab Elementary School 4. Construction of Rain Water Collection System (RWCS) Pulot National High School – Pulot Interior Extension 5. Construction of Rain Water Collection System (RWCS) Malanap Interior Elementary School Sofronio Espanola, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2021	July 17, 2020	September 3, 2020	September 9, 2020	FY 2020 RA 11465 Regular 2020 Current	928,812.50			Construction of 1 unit Rainwater Collector System
20EF0120	Cluster III – 1. Construction of Rain Water Collection System (RWCS) New Panay Elementary School 2. Construction of Rain Water Collection System (RWCS) Irader Elementary School 3. Construction of Rain Water Collection System (RWCS) Rizal National High School 4. Construction of Rain Water Collection System (RWCS) Linao Elementary School 5. Construction of Rain Water Collection System (RWCS) Cabar Elementary School 6. Construction of Rain Water Collection System (RWCS) Bayog Elementary School 7. Construction of Rain Water Collection System (RWCS) Tagusao Shore Elementary School Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2022	July 17, 2020	September 3, 2020	September 9, 2020	FY 2020 RA 11465 Regular 2020 Current	1,300,337.50			Construction of 1 unit Rainwater Collector System
20EF0121	Cluster IV – 1. Construction of Rain Water Collection System (RWCS) Mangkongon Elementary School 2. Construction of Rain Water Collection System (RWCS) Amas Elementary School 3. Construction of Rain Water Collection System (RWCS) Southern Bataraza National High School 4. Construction of Rain Water Collection System (RWCS) Sayab Elementary School 1-2.Brooke's Point, Palawan 3-4.Bataraza, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2023	July 17, 2020	September 3, 2020	September 9, 2020	FY 2020 RA 11465 Regular 2020 Current	743,050.00			Construction of 1 unit Rainwater Collector System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0122	Repair/Maintenance of Traffic Signages (Replacement of Missing/Defective Traffic Signages) along PPSR Jct. (Abo-Abo) to Quezon Road, Quezon-Aramaywan Road, Aramaywan-Berong-PPR & Quezon-Punta Baja Road K0129+215-K0145+230, K0146+550-K0175+000, K0178+300-K0192+200, & K0148+000-K0167+070, Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	4,830,000.00			Warning Signs, Regulatory Signs, Hazard Markers
20EF0123	Repair/Maintenance of Pavement Markings (Thermoplastic) along Puerto Princesa South Road Jct. (Abo-Abo-Quezon Road) & Quezon Aramaywan Road, K0129+(-1007) - K0145+856 & K0146+(-150) - K0175+065 (Intermittent Section) Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020	September 18, 2020	FY 2020 RA 11465 Regular 2020 Current	4,017,000.00			Reflectorized Thermoplastic Pavement Markings, Removal of Existing Reflectorized Thermoplastic Pavement Markings
20EF0124	Repair/Maintenance of Pavement Markings (Thermoplastic) along Puerto Princesa South Road, K0158+000-K0179+900, K0229+000-K0232+000 & K0234+680-K0248+320(Intermittent) Sofronio Española to Brooke's Point & Bataraza, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 11, 2020	September 21, 2020	FY 2020 RA 11465 Regular 2020 Current	3,200,000.00			Reflectorized Thermoplastic Pavement Markings, Removal of Existing Reflectorized Thermoplastic Pavement Markings
20EF0125	Repair/Maintenance of Pavement Markings (Thermoplastic) along Quezon-Aramaywan Road, K0147+300-K0158+300(Intermittent) Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020	September 21, 2020	FY 2020 RA 11465 Regular 2020 Current	3,00,000.00			Reflectorized Thermoplastic Pavement Markings, Removal of Existing Reflectorized Thermoplastic Pavement Markings
20EF0126	Concreting of Purok Pag-asa, Brgy. Antipulan FMR Brgy. Antipulan, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020	October 19, 2020	October 29, 2020	FY 2020 RA 11465 Regular 2020 Current	12,437,500.00			Concreting of Gravel Road (Width=6.1m; thk=200mm), Including Drainage, Concrete Shoulder & Slope Protection (Riprap) Structures
20EF0127	Concreting of Brgy. Marangas FMR Brgy. Marangas, Bataraza, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020	October 19, 2020	October 29, 2020	FY 2020 RA 11465 Regular 2020 Current	12,437,500.00			Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage
20EF0128	Concreting of Brgy. Dumagueña FMR Brgy. Dumagueña, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020	October 19, 2020	October 29, 2020	FY 2020 RA 11465 Regular 2020 Current	29,850,000.00			Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage and Miscellaneous Structures
20EF0129	Repair/Maintenance of Concrete Pavement (Reblocking) along Puerto Princesa South Road, K0157+320 – K0179+032.60; K0217+400 – K0222+022.50; K0235+300 – K0247+563 (Intermittent Section) Brooke's Point and Bataraza, Palawan	Maintenance Section	No	Public Bidding	October 13-20, 2020	November 4, 2020	December 4, 2020	December 21, 2020	FY 2020 RA 11465 Regular 2020 Current	4,485,727.00			Earthworks, Aggregate Subbase Course, Portland Cement Concrete Pavement (Unreinforced), 0.28m thick, 14 days
20EF0130	Repair/Maintenance of Unpaved Shoulder (Regravelling) along Puerto Princesa South Road K0129+250 – K0139+000 w/ Exceptions (K0132+000 – K0133+015; K0133+360 – K0135+122 & K0135+391 – K0136+404) Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	October 13-20, 2020	November 4, 2020	December 4, 2020	December 21, 2020	FY 2020 RA 11465 Regular 2020 Current	2,295,300.00			Aggregate Subbase Course



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0131	Repair/Maintenance of Reinforced Concrete Pipe Culvert and Slope Protection along Puerto Princesa South Road, K0190+310 – K0190+314.5, K0240+600 – K0240+606.8 & K0243+700 – K0243+740 Brooke's Point and Bataraza, Palawan	Maintenance Section	No	Public Bidding	October 13-20, 2020	November 4, 2020	December 4, 2020	December 21, 2020	FY 2020 RA 11465 Regular 2020 Current	1,215,000.00			Earthworks, Aggregate Subbase Course, Portland Cement Concrete Pavement (Unreinforced), 0.28m thick, 14 days, Bridge Construction, Drainage and Slope Protection Structures
20EF0132	Repair/Maintenance of Slope Protection along PPSR Jct. (Abo-abo) Quezon Road, K0132+575 – K0132+645 (LS), K0136+875 – K0136+925 (LS) & K0136+875 – K0136+935 (RS) Quezon, Palawan	Maintenance Section	No	Public Bidding	November 6-13, 2020	December 2, 2020	December 21, 2020	January 11, 2021	FY 2020 RA 11465 Regular 2020 Current	3,000,000.00			Earthworks, Subbase and Base Course, Portland Cement Concrete Pavement (Unreinforced), 0.15m thick, 14 days, Bridge Construction and Drainage and slope protection structures
20EF0133	Repair/Maintenance of Various Bridges (Bridge Repainting) along PPSR Jct. (Abo-Abo) – Quezon Road, Quezon-Aramaywan Road, Quezon-Punta Baja Road and Rizal-Panalingaan Section, K0129+(-1007) – K0145+856, K0146+(-150) – K0175+065, K0146+(-187) – K0203+315 & K0204+(-770) – K0226+000 Quezon and Rizal, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	1,704,704.00			Bridge Repainting
20EF0134	Repair/Maintenance of Concrete Pavement (Reblocking) along Puerto Princesa South Road, K0232+232 – K0234+682.50 (Intermittent Section) Bataraza, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	1,466,000.00			Earthworks, Subbase and Base Course, Surface Courses, Portland Cement Concrete Pavement (Unreinforced), 0.28m thick,
20EF0135	Repair/Maintenance of Traffic Signages (Replacement and Installation of Missing/Defective Traffic Signages) along Puerto Princesa South Road, K0122+000 – K0145+500 (Intermittent Section) Narra to Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	1,145,988.32			Replacement and Installation of Missing/Defective Traffic Signages
20EF0136	Repair/Maintenance of Road Shoulder along PPSR Jct (Abo-abo) – Quezon Road and Quezon-Aramaywan Road, K0131+200 – K0134+600 & K0149+150 – K0158+000 (Intermittent Section) Quezon, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	1,000,000.00			Resurfacing of Shoulder
20EF0137	Repair/Maintenance of Mambalot Br. And Lanadio Br. (Slope Protection) along Puerto Princesa South Road, K0176+185 & K0182+014 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	838,150.00			Replacement of drainage, concrete slope protection
20EF0138	Repair/Maintenance of Drainage Structure and Concrete Shoulder along PCR (Panalingaan-Latud Section), K0249+069 – K0255+420 (Intermittent Section) Rizal, Palawan	Maintenance Section	No	Public Bidding	November 19-26, 2020	December 9, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	785,000.00			Repair of Headwall, Replacement of damaged RCPC
20EF0139	Concreting of Purok Bagong Sigla to Purok Bliss, Brgy. Panacan II FMR Brgy. Panacan II, Narra, Palawan	Construction Section	No	Public Bidding	December 23-30, 2020	January 18, 2021	March 10, 2021		FY 2020 RA 11465 Regular 2020 Current	10,000,000.00			Road Upgrading (Gravel to Concrete) 5.0m width; 200 thick



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0140	Construction of Abukayan Bridge Brgy. Abukayan, Sofronio Española, Palawan	Construction Section	No	Public Bidding	December 3-10, 2020	December 22, 2020	December 29, 2020	November 24, 2020	FY 2020 RA 11465 Regular 2020 Current	12,580,885.24			Construction of 28.80m single span, double lane bridge without sidewalk. (Bridge component and special materials to be supplied by the government), Construction of river slope protection
20EF0141	Repair/Maintenance of Concrete Pavements (Reblocking) & Slope Protection along Quezon-Punta Baja Road, K0149+660 – K0149+876 Quezon, Palawan	Maintenance Section	No	Public Bidding	December 7-14, 2020	December 28, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	4,741,434.00			Earthworks, Aggregate Subbase Course, Portland Cement Concrete Pavement (Unreinforced), 0.28m thick, 14 days, Pipe Culverts, 910mm dia., Class IV, RCP
20EF0142	Repair/Maintenance of Pavement Markings (ReflectORIZED Thermoplastic) along Puerto Princesa South Road Narra, Palawan	Maintenance Section	No	Public Bidding	December 7-14, 2020	December 28, 2020	December 29, 2020	January 15, 2021	FY 2020 RA 11465 Regular 2020 Current	1,153,700.50			ReflectORIZED Thermoplastic Pavement Markings Yellow, Removal of Existing ReflectORIZED Thermoplastic Pavement Markings

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit

Recommended by:

EUGENIO R. KATON
Engineer III
BAC Chairman

Approved by:

NOEL L. FUENTEABELLA
District Engineer

RB.14 djlp/ACP