



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Odonggan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2021

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					Adt/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing	Funds	TOTAL		MO OE	CO		
	ROMBLON DISTRICT ENGINEERING OFFICE														
21EH0001	Construction of Calanason Flood Control Structure along Tablas Circumferential Road, Sta. 00+124 - Sta. 00+357.50 (B/S), Calanason, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.55		48,999,999.55	Construction of Flood Control Structure		
21EH0002	Road Widening of Tablas Circumferential Road, K0026+546.21 - K0026+580, K0029+000 - K0029+682.21 (as per RBIA), K0026+544 - K0026+574.79, K0029+000 - K0029+682.21 (as per Actual), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 14, 2021 to June 15, 2021	June 24, 2021 to June 28, 2021	2021 GAA	27,439,999.18		27,439,999.18	Road Widening WITH APPROVED MODIFICATION		
21EH0003	Construction of Mobile Flood Control Structure along Sibuyan Circumferential Road, Sta. 00+500 - 00+523.66 (R/S) / Sta. 00+523.66 - 00+576.13 (B/S) (Section 2) / Sta. 00+576.13 - 00+600 (B/S) / Sta. 00+600 - 00+653.50 (R/S) (Section 1), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	19,599,999.33		19,599,999.33	Construction of Flood Control Structure		
21EH0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0117+187.71 - K0117+388.70, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 30, 2021 to July 02, 2021	July 21, 2021 to July 28, 2021	2021 GAA	6,075,999.66		6,075,999.66	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road WITH APPROVED MODIFICATION		
21EH0005	Preventive Maintenance - Secondary Roads - Preventive Maintenance of Road Concrete Relocating - at Specific Locations along Tablas Circumferential Road (S000137U) - K0021+435 - K0021+551 (as per GAA) K0021+035.60 - K0021+063.35 (U/S) - K0021+085.60 - K0021+438 (R/S) (Approved Modification), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 28, 2021 to June 29, 2021	July 07, 2021 to July 21, 2021	2021 GAA	5,251,819.45		5,251,819.45	Preventive Maintenance of Road WITH APPROVED MODIFICATION		
21EH0006	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Cagbo-ayra, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	1,979,999.15		1,979,999.15	Construction (Completion) of Multi-Purpose Building (Covered Court)		
21EH0007	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall), Sitio Bolganyay, Brgy. Panque, Odonggan Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	1,979,999.45		1,979,999.45	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0008	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Agutayay National High School, Brgy. Agutayay, Magdaway, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 27, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0009	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Dagupan-RPMF, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0010	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Gunbiraayan Elementary School, Brgy. Gunbiraayan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0011	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tarangan National High School, Brgy. Tarangan, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0012	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tunungad Elementary School, Brgy. Tunungad Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0013	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Don Carlos M. Mejias Memorial National High School, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		
21EH0014	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Cambalo, Cambalo National High School, Caglitacan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 27, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)		

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					Ad/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE		CO
21EH0015	Retrofitting/Strengthening of Permanent Bridges - Madalang Br. (B000067L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	8,329,999.89		8,329,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0016	Retrofitting/Strengthening of Permanent Bridges - Panque Br. 1 (B000137L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	10,289,999.37		10,289,999.37	Retrofitting/Strengthening of Permanent Bridges
21EH0017	Retrofitting/Strengthening of Permanent Bridges - Bachawan Br. (B000357L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 09, 2020	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	13,719,999.18		13,719,999.18	Retrofitting/Strengthening of Permanent Bridges
21EH0018	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. - K0030+934 - K0031+244 (As per Actual) / K0030+934 - K0031+242 (As per RBA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	June 28, 2021 to June 29, 2021	July 07, 2021 to July 21, 2021	2021 GAA	15,287,999.84		15,287,999.84	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road WITH APPROVED MODIFICATION
21EH0019	Construction/Upgrading/rehabilitation of Drainage along Dapwan-Torrel Road, K0001+412.02 - K0001+870, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	14,957,739.31		14,957,739.31	Construction/Upgrading/Rehabilitation of Drainage FOR MODIFICATION
21EH0020	Retrofitting/Strengthening of Permanent Bridges - Libertad Br. (B000172L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	16,659,999.97		16,659,999.97	Retrofitting/Strengthening of Permanent Bridges
21EH0021	Construction of Baniadero Flood Control Structure along Tablas Circumferential Road, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
21EH0022	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.38		4,949,999.38	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0023	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0024	Construction of Multi-Purpose Building in Barangay Malillo, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21EH0025	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. P-rogreso Este, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.97		5,444,999.97	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0026	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Canyayo, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.40		5,444,999.40	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0027	Construction of Shore Protection leading to Seaport along Poblacion, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Shore Protection FOR MODIFICATION
21EH0028	Retrofitting/Strengthening of Permanent Bridges - Campalunga Br. (B000045Y) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	6,859,999.89		6,859,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0029	Retrofitting/Strengthening of Permanent Bridges - Canliway Br. (B000265Y) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	11,759,999.89		11,759,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0030	Construction of Libertad River Control (Phase 2), Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of River Control
21EH0031	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon									87,961,499.50		87,961,499.50	CANCELLED due to change in Allocation
21EH0032	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Macario Molina National High School, Brgy. Macalas, Romblon, Romblon	Construction Section	No	Public Bidding	Dec. 17, 2020 to Dec. 23, 2020	Jan. 05, 2021	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE		CO
21EH0033	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Olod, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 26, 2020 to Dec. 02, 2020	Dec. 15, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.49		4,949,999.49	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0034-R1	Construction of Multi-Purpose Building (Covered Court) at Brgy. Jun Carlo, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 26, 2021 to April 06, 2021	April 16, 2021 to April 30, 2021	2021 GAA	4,949,999.45		4,949,999.45	Construction of Multi-Purpose Building (Covered Court)
21EH0035	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Duduhon, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.27		4,949,999.27	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0036	Off-Carriageway Improvement along Tablas Circumferential Rd, K0016-966 - K0017-120, K0017-240 - K0017-955 (As per Actual) / K0016-1075 - K0017-117, K0017-237 - K0018-423 (As per RBIA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	May 21, 2021 to May 26, 2021	June 07, 2021 to June 09, 2021	2021 GAA	6,598,539.80		6,598,539.80	Off-Carriageway Improvement of Road WITH APPROVED MODIFICATION
21EH0037	Construction of Campalago Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	19,599,999.50		19,599,999.50	Construction of Flood Control Structure
21EH0038-R1	Construction of Road, Brgy. Caluraon, San Andres, Romblon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	April 26, 2021 to April 28, 2021	May 10, 2021 to May 12, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Road
21EH0039	Construction of Road, Sitio Aguin - Brgy. Concepcion, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Road
21EH0040	Construction of Brgy. Mat-I - Sitio Abagatang - Brgy. Pandan Road (Phase 2), Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	49,499,999.50		49,499,999.50	Construction of Road
21EH0041	Construction of Road leading to Gatewan National High School, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	49,499,999.50		49,499,999.50	Construction of Road
21EH0042	Construction of Turnimgad - Canlunay - Palao Road leading to Romblon Airport Extension, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Feb. 08, 2021 to Feb. 15, 2021	Feb. 22, 2021 to Feb. 26, 2021	2021 GAA	74,249,999.50		74,249,999.50	Construction of Road
21EH0043	Construction of Sitio Pader - Sitio Maburan, Brgy. Linawan Road leading to Balogo, San Andres and Calatrava, Romblon											CANCELLED due to change in Allocation	
21EH0044	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Punta, Looz, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 08, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	5,444,999.63		5,444,999.63	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0045	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mabini, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 08, 2021 to Feb. 11, 2021	Feb. 18, 2021 to March 08, 2021	2021 GAA	4,949,999.65		4,949,999.65	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0046	Construction of Road at GK Village, Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 04, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,979,999.50		1,979,999.50	Construction of Road
21EH0047	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Abad, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 08, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,979,999.51		1,979,999.51	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0048	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mangordon Norte, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 09, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0049	Construction of Multi-Purpose Building at Barangay Mangordon Sur, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 04, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE		CO
21EH0050	Retrofitting/Strengthening of Permanent Bridges - Camataya Br. (B00034TL) along Tablas Circumferential Road, Tabas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 19, 2021 to Feb. 24, 2021	March 08, 2021 to March 26, 2021	2021 GAA	4,409,999.50		4,409,999.50	Retrofitting/Strengthening of Permanent Bridges
21EH0051	Concreted of Barangay Road, Poblacon, Municipality of Cajidocan, Sta. 00+000 - Sta. 00+236, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 26, 2021 to March 03, 2021	March 26, 2021 to March 26, 2021	2021 GAA	4,899,999.95		4,899,999.95	Concreted of Barangay Road
21EH0052	Off-Carriageway Improvement along Tablas Circumferential Rd. K0001+243 - K0001+536, K0009+992.80 - K0011+130 (As per Actual) / K0001+243 - K0001+536, K0009+991.80 - K0011+133 (As per RBA), Tablas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	May 21, 2021 to May 28, 2021	June 07, 2021 to June 09, 2021	2021 GAA	13,685,699.50		13,685,699.50	Off-Carriageway Improvement of Road WITH APPROVED MODIFICATION
21EH0053	Construction of Carmen Shore Protection/Causeway Phase 2, San Agustin, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	57,889,999.50		57,889,999.50	Construction of Shore Protection/Causeway FOR MODIFICATION
21EH0054	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Buenavista, Loc. Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0055	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Buli, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0056	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building) at Brgy. Poblacon, Loc. Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	989,999.50		989,999.50	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building)
21EH0057	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Conbot, San Jose, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0058	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Camili, Alcantara, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	August 05, 2021 to August 09, 2021	August 20, 2021 to August 20, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0059	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Tacasan, Corcuera, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0060	Construction of Multi-Purpose Building (Municipal Gymnasium - Phase II), Sta Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 05, 2021 to March 11, 2021	March 22, 2021 to April 06, 2021	2021 GAA	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0061	Construction of Multi-Purpose Building (Municipal Gymnasium) (Phase I and Phase II), Sta. Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 05, 2021 to March 11, 2021	March 22, 2021 to April 06, 2021	2021 GAA	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0062	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Lusong, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 12, 2021 to March 22, 2021	April 06, 2021 to April 16, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0063	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System) - Phase 2 at Barangay Poblacon 1, Romblon, Romblon	Construction Section	No	Public Bidding	Jan 20, 2021 to Jan 26, 2021	Feb. 08, 2021	March 26, 2021 to April 06, 2021	April 20, 2021 to April 20, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System)
21EH0064-RI	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Tugdan, Alcantara, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	April 27, 2021 to May 12, 2021	May 10, 2021 to May 12, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0065	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0020+300, Tablas Island, Romblon	Construction Section	No	Public Bidding	Jan 20, 2021 to Jan 26, 2021	Feb. 08, 2021	June 22, 2021 to June 23, 2021	July 07, 2021 to July 21, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction/Upgrading/Rehabilitation of Drainage WITH APPROVED MODIFICATION
21EH0066	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Balaucan, Loc. Romblon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 25, 2021 to March 25, 2021	April 06, 2021 to April 16, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					Ads/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE		CO
21EH0067	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Guinigbasan, Sta. Fe, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0068	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Agtwa, San Fernando, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 08, 2021 to April 19, 2021	April 27, 2021 to June 24, 2021	0201 GAA	5,444,999.65		5,444,999.65	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0069	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0125+320 - K0126+740 (As per Actual)/ K0125+320 - K0126+732 (As per RBA), Tablas Island, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	June 18, 2021 to June 21, 2021	June 24, 2021 to June 28, 2021	0201 GAA	25,753,219.90		25,753,219.90	Construction/Upgrading/Rehabilitation of Drainage WITH APPROVED MODIFICATION
21EH0070	Construction of Silo Pader - Silio Maheran, Brgy. Linawan Road leading to Balogo, Calatrana, San Andres, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 13, 2021 to April 19, 2021	April 19, 2021 to May 27, 2021	0201 GAA	98,009,999.50		98,009,999.50	Construction of Road
21EH0071	Construction of Multi-Purpose Building at Barangay Gabawan, Odiongan, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0072	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agudides, San Andres, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0073	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Sablayan, Rombon, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 26, 2021 to May 10, 2021	May 10, 2021 to May 12, 2021	0201 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0074	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Cantagda, Cagdican, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0075	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Dulangan, Magdawang, Rombon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0076	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Rombon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	August 19, 2021 to August 24, 2021	August 26, 2021 to September 01, 2021	0201 GAA	98,356,499.49		98,356,499.49	Construction of Coastal Road FOR MODIFICATION
21EH0077	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Jose Circumferential Road leading to various beaches, San Jose, Package I, San Jose, Rombon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 06, 2021 to May 18, 2021	May 18, 2021 to May 20, 2021	0201 GAA	18,436,739.50		18,436,739.50	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
21EH0078	Construction of Flood Control Structure along Silio Agnaga (Ibbaba), Bachawan, San Agustin, Rombon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	September 06, 2021 to September 10, 2021	September 15, 2021 to September 21, 2021	0201 GAA	9,899,999.50		9,899,999.50	Construction of Flood Control Structure WITH APPROVED MODIFICATION FOR LATER RELEASE
21EH0079	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Pag-Adad, San Andres, Rombon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	April 26, 2021 to April 28, 2021	May 10, 2021 to May 12, 2021	0201 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0080-R1	Construction of Shore Protection/Causeway leading to Pockoy Port, Odiongan, Rombon	Construction Section	No	Public Bidding	May 06, 2021 to May 12, 2021	May 25, 2021	July 21, 2021 to July 23, 2021	July 28, 2021 to July 30, 2021	0201 GAA	48,999,999.50		48,999,999.50	Construction of Shore Protection/Causeway FOR MODIFICATION
21EH0081	Construction of Seawall at Barangay Masaya, Concepcion, Rombon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	September 06, 2021 to September 10, 2021	September 15, 2021 to September 21, 2021	0201 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0082	Construction of Seawall at Barangay San Pedro, Concepcion, Rombon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	September 06, 2021 to September 10, 2021	September 15, 2021 to September 21, 2021	0201 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0083	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agnencor, Ferrol, Rombon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	September 06, 2021 to September 10, 2021	September 15, 2021 to September 21, 2021	0201 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0084	Construction of Seawall at Poblacion Lococ, Rombon								0201 GAA	19,999,999.50		19,999,999.50	CANCELLED

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Rp/)			Remarks (brief description of Program/Project)
					Ads/Post of IBREI	SubOpen of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0085	Construction of Causeway along Brgy. Agpio, Luoc, Rombon								2021 GAA	29,399,999.50		29,399,999.50	CANCELLED
21EH0086	Construction of Causeway along Mabini Fish Port, San Andres, Rombon								2021 GAA	29,399,999.50		29,399,999.50	CANCELLED
21EH0087	Construction of Multi-Purpose Building/Saangay/ Hall at Brgy. Panique, Odiongan, Rombon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	September 08, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Saangay Hall FOR LATER RELEASE
21EH0088	Construction of Multi-Purpose Building/Saangay Hall at Brgy. Podooy, Odiongan, Rombon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	September 09, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Saangay Hall FOR LATER RELEASE
21EH0089	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Sampung, Concepcion, Rombon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 08, 2021	April 28, 2021 to May 05, 2021	May 10, 2021 to May 12, 2021	2021 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0090	Construction of Water Supply at Brgy. Dapawan (Site Upper Dapawan), Odiongan, Rombon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 08, 2021	September 09, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	2,989,999.60		2,989,999.60	Construction of Water Supply FOR LATER RELEASE
21EH0091	Construction of Macalale-Sawang National Road, Cross County Road leading to Rombon Port, Rombon, Rombon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	May 10, 2021	September 09, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	96,499,999.50		96,499,999.50	Construction of National Road FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 10 & 15
21EH0092	Construction of Multi-Purpose Building at Concepcion National High School, Concepcion, Rombon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	April 12, 2021	September 09, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0093	Construction of Seawall at Pobacion, Luoc, Rombon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	May 10, 2021	September 09, 2021 to September 15, 2021	September 20, 2021 to September 24, 2021	2021 GAA	19,299,999.50		19,299,999.50	Construction of Seawall FOR LATER RELEASE WITH MODIFICATION With Supplemental Bulletin No 11 & 16
21EH0094	Construction of Causeway along Brgy. Agpio, Luoc, Rombon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	May 10, 2021	September 14, 2021 to September 17, 2021	September 21, 2021 to September 27, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of Causeway FOR LATER RELEASE FOR MODIFICATION With Supplemental Bulletin No 12 & 17
21EH0095	Construction of Causeway along Mabini Fish Port, San Andres, Rombon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	May 10, 2021	September 14, 2021 to September 17, 2021	September 21, 2021 to September 27, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of Causeway FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 13 & 18
21EH0096	Construction of Odiongan - Alcantara National Road, Cross County Road leading to Tugdan Airport (Phase 3), Odiongan, Rombon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	May 10, 2021	August 11, 2021 to August 16, 2021	August 18, 2021 to August 24, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of National Road FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 14 & 19
21EH0097	Replacement of Permanent Weak Bridges - Cansapay Br. (B00007SY) along Sibuyan Circumferential Road, Sibuyan Island, Rombon	Construction Section	No	Public Bidding	June 25, 2021 to July 01, 2021	July 14, 2021	August 11, 2021 to August 16, 2021	August 18, 2021 to August 24, 2021	2021 GAA	32,927,999.57		32,927,999.57	Replacement of Permanent Weak Bridges
21EH0098	Construction of New Permanent Bridges - Dantawero Br. along Sibuyan Circumferential Road, Sibuyan Island, Rombon	Construction Section	No	Public Bidding	June 17, 2021 to June 23, 2021	July 06, 2021	July 28, 2021 to July 30, 2021	August 09, 2021 to August 12, 2021	2021 GAA	20,579,999.47		20,579,999.47	Construction of New Permanent Bridge
21EH0099	Construction of New Permanent Bridges - Taaba Br. along Sibuyan Circumferential Road, Sibuyan Island, Rombon	Construction Section	No	Public Bidding	June 17, 2021 to June 23, 2021	July 06, 2021	July 28, 2021 to July 30, 2021	August 09, 2021 to August 12, 2021	2021 GAA	20,579,999.65		20,579,999.65	Construction of New Permanent Bridge
21EH0100	Construction of New Permanent Bridges - Azagra Br. along Sibuyan Circumferential Road, Sibuyan Island, Rombon	Construction Section	No	Public Bidding	June 18, 2021 to June 24, 2021	July 07, 2021	July 29, 2021 to July 30, 2021	August 09, 2021 to August 12, 2021	2021 GAA	20,579,999.07		20,579,999.07	Construction of New Permanent Bridge

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE		CO
21EH0106	Construction of Level III Water Supply Project, San Fernando, Romblon	Construction Section	No	Public Bidding	July 07, 2021 to July 13, 2021	July 26, 2021	September 14, 2021 to September 17, 2021	September 21, 2021 to September 27, 2021	1021 GAA	44,099,999.50		44,099,999.50	Construction of Water Supply
21EH0107	Construction of Level III Water Supply Project, San Agustin, Romblon	Construction Section	No	Public Bidding	July 07, 2021 to July 13, 2021	July 26, 2021	September 14, 2021 to September 17, 2021	September 21, 2021 to September 27, 2021	1021 GAA	37,239,999.68		37,239,999.68	Construction of Water Supply
21EH0108	Construction of Multi-Purpose Building (Barangay Hall) of Brgy. Liwaga, Odiongan, Romblon	Construction Section	No	Public Bidding	July 30, 2021 to August 05, 2021	August 18, 2021	September 14, 2021 to September 17, 2021	September 30, 2021 to August 04, 2021	1021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0110	Construction of Level III Water Supply Project, Magdwang, Romblon	Construction Section	No	Public Bidding	July 30, 2021 to August 05, 2021	August 18, 2021	September 14, 2021 to September 17, 2021	September 30, 2021 to August 04, 2021	1021 GAA	41,159,999.50		41,159,999.50	Construction of Water Supply
21EH0111	Construction of Multi-Purpose Building (Phase 2) at Barangay Dapawan, Odiongan, Romblon	Construction Section	No	Public Bidding	August 12, 2021 to August 18, 2021	August 31, 2021	September 27, 2021 to September 30, 2021	August 04, 2021 to August 07, 2021	1021 GAA	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


ELMER M. TOLENTINO
 Head, Quality and Assurance Section
 BAC, Chairperson


ELENA M. CASTILAN
 Officer in Charge
 Office of the District Engineer