



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Odiongan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE												
20EH0001	Construction of Multi-Purpose Building, Brgy. Poblacion, Ferrol, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 06, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
20EH0002	Construction of Multi-Purpose Building, Brgy. Matuluna, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
20EH0003	Construction of Multi-Purpose Building, Brgy. Jun Carlo, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to March 02, 2020	2020 GAA	1,960,000.00		1,990,000.00	Construction of Multi-Purpose Building
20EH0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0071+485.30 - K0071+559.1, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020 GAA	2,008,998.98		2,008,998.98	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Romblon-Cogon-Sablayan Road, K0016+150 - K0016+273.90, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	June 16, 2020 to June 17, 2020	June 29, 2020 to June 29, 2020	2020 GAA	2,253,998.68		2,253,998.68	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EH0006	Preventive Maintenance Along Romblon-Cogon-Sablayan Road, K0002+943 - K0003+225, K0003+578 - K0003+823, K0004+155 - K0004+809.50, K0005+299.30- K0006+131.60, K0011+249 - K0011+631.10, K0014+742.20- K0015+000.70, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020 GAA	3,959,198.53		3,959,198.53	Preventive Maintenance of Road FOR LATER RELEASE
20EH0007	Retrofitting/Strengthening of Permanent Bridge - Bañadero Br. (B00025TL) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Feb. 04, 2020 to Feb. 17, 2020	Feb. 18, 2020 to Feb. 21, 2020	2020 GAA	4,914,699.72		4,914,699.72	Retrofitting/Strengthening of Permanent Bridge
20EH0008	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0006+860.29 - K0007+193.2 (As per Actual), K0006+860.09 - K0007+195 (As per RBA), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020 GAA	8,260,999.58		8,260,999.58	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0009	Construction of Bulwang-Gabawan Flood Control, K0000+780 - K0000+840 L/S, K0000+700 - K0000+800 R/S, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 06, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	25,521,159.49		25,521,159.49	Construction of Flood Control
20EH0010	Construction of Gabawan Flood Control, K0000+000.00 - K000+285.20, Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	29,399,999.52		29,399,999.52	Construction of Flood Control
20EH0011	Construction of Olango Flood Control, STA. 000+475.00 - STA. 000+735.00, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	29,145,199.71		29,145,199.71	Construction of Flood Control
20EH0012	Construction/ Maint. Of Flood Mitigation Structures and Drainage System - Construction of Calagonsao Flood Control, STA. 000+460.00 - STA.000+750.00, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	28,400,399.14		28,400,399.14	Construction of Flood Control
20EH0013	Construction of Multi-Purpose Building at Gabawan Elementary School, Sitio Bulwang, Brgy. Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20EH0014	Construction of Multi-Purpose Building, Brgy. Bagsik, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building

Contract/ID No.	Procurement /Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0016	Construction of Multi-Purpose Building, Brgy. Pinamihagan, San Jose, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2019 to Oct. 31, 2019	Nov. 14, 2019	Feb. 21, 2020 to Feb. 24, 2020	Feb. 24, 2020 to Feb. 28, 2020	2020 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
20EH0016	Preventive Maintenance Along Tablas Circumferential Road, K0022+700 - K0023+048, K0036+520 - K0036+909, K0037+180 - K0037+724.5, K0057+571.5 - K0057+585, K0059+010 - K0060+008, K0060+050 - K0060+404.5, K0067+580.8 - K0067+863, K0068+700 - K0068+754.5, K0069+500 - K0069+563.5, K0070+200 - K0080+359, K0073+050 - K0073+518, K0076+050 - K0076+054.5, K0077+000 - K0077+704.5, K0078+420 - K0078+788, K0079+000 - K0079+018, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	5,524,259.80		5,524,259.80	Preventive/Maintenance of Road FOR LATER RELEASE
20EH0017	Retrofitting/Strengthening of Permanent Bridges - Bariñ Br. 1 (B00050TL) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	5,879,999.65		5,879,999.65	Retrofitting/Strengthening of Permanent Bridges FOR LATER RELEASE
20EH0018	Retrofitting/Strengthening of Permanent Bridges - Pootoy Br. (B00010TL) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	5,879,999.83		5,879,999.83	Retrofitting/Strengthening of Permanent Bridges FOR LATER RELEASE
20EH0019	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Agbunyog Flood Control, STA. 000+000 - STA. 000+271.00, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	28,604,239.55		28,604,239.55	Construction of Flood Control
20EH0020	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Marigondon Flood Control, STA. 000+000 - STA. 000+208.00, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 26, 2020	2020 GAA	26,979,399.42		26,979,399.42	Construction of Flood Control
20EH0021	Paving of Unpaved Roads of Tugdan Airport Extension Road, Chainage 52.35 - Chainage 96, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	1,019,199.50		1,019,199.50	Paving of Unpaved Roads FOR LATER RELEASE
20EH0022	Construction of Multi-Purpose Building, Brgy. Linao, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 21, 2020 to Feb. 21, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	1,959,999.50		1,959,999.50	Construction of Multi-Purpose Building
20EH0023	Construction of Multi-Purpose Building, Brgy. Mayha, Odiangan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 20, 2020 to March 13, 2020	2020 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building
20EH0024	Construction of Multi-Purpose Building, Brgy. Mayha, Odiangan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 21, 2020 to Feb. 21, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	3,919,999.50		3,919,999.50	Construction of Multi-Purpose Building
20EH0025	Construction of Multi-Purpose Building, Brgy. Lumbang Weste, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Feb. 03, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0026	Construction of Multi-Purpose Building, Brgy. Ipil, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Feb. 03, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0027	Construction of Multi-Purpose Building, Brgy. Azagra, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0028-R1	Construction of Multi-Purpose Building, Brgy. Masudsud, Concepcion, Romblon	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb. 21, 2020 to Feb. 21, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0029	Construction of Multi-Purpose Building, Brgy. Calunacon, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 28, 2020 to March 13, 2020	May 14, 2020 to May 27, 2020	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0030	Construction of Multi-Purpose Building, Brgy. San Vicente, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 28, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement / Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0031	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0069+600 - K0069+649, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 04, 2020 to Feb. 12, 2020	Feb. 18, 2020 to Feb. 20, 2020	2020 GAA	6,859,999.50		6,859,999.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0032	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0022+500 - K0022+660, K0038+000 - K0038+256, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020 GAA	11,210,219.50		11,210,219.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Looc (Cogan Tulay) - Odiongan Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	July 13, 2020 to July 15, 2020	July 22, 2020 to July 27, 2020	2020 GAA	12,534,199.50		12,534,199.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0034	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0080+879.02 - K0081+460.28, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 12, 2020	2020 GAA	15,904,419.50		15,904,419.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0035	Off-Carriageway Improvement along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 13, 2020	2020 GAA	17,886,959.50		17,886,959.50	Off-Carriageway Improvement of Road FOR LATER RELEASE
20EH0036	Construction of Panique (Upstream) Flood Control, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	27,635,999.50		27,635,999.50	Construction of Flood Control FOR LATER RELEASE
20EH0037	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Sibuyan Circumferential Road, K0047+950 - K0047+997.55 (R/S), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Aug. 27, 2020 to Sept. 08, 2020	Sept. 10, 2020 to Sept. 17, 2020	2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0038	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tablas Circumferential Road, K0040+138.35 - K0040+163.96, K0000+000 - K0000+049 (R/S), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	June 30, 2020 to July 08, 2020	July 15, 2020 to July 17, 2020	2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0039	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade/Boulevard (Ferrol to Gahac, Canduyong), Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 28, 2020 to March 02, 2020	March 04, 2020 to March 12, 2020	2020 GAA	67,549,999.50		67,549,999.50	Construction/Improvement of Access Road
20EH0040	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade/Boulevard (Bagu-Layag, Tubigon), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 10, 2020 to Feb. 10, 2020	Feb. 17, 2020 to March 02, 2020	2020 GAA	96,499,999.50		96,499,999.50	Construction/Improvement of Access Road
20EH0041	Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Pocoy Port, Odiongan, Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 10, 2020 to Feb. 13, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	96,499,999.75		96,499,999.75	Construction/Improvement of Access Road
20EH0042	Construction of Multi-Purpose Building, Brgy. Poblacion 1, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
20EH0043	Construction (Completion) of Multi-Purpose Building, Brgy. Alegria, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	Feb. 21, 2020 to Feb. 27, 2020	March 09, 2020 to March 13, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
20EH0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0074+837.50 - K0074+900.00, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	June 16, 2020 to June 19, 2020	June 29, 2020 to June 29, 2020	2020 GAA	1,587,999.50		1,587,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0045	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road K0124+620 - K0124+884 & K0128+943 - K0129+066 (As per Actual), K0124+620 - K0124+884 & K0128+943 - K0129+058 (As per RBIA), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 13, 2020	2020 GAA	11,248,439.50		11,248,439.50	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0046-R1	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Torrel Flood Control Structure along Tablas Circumferential Road, Odiongan, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	May 26, 2020 to May 29, 2020	June 11, 2020 to June 18, 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure
20EH0047	Replacement of Permanent Weak Bridges - Marigondon Br. (B00028SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Jan. 31, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	25,871,999.50		25,871,999.50	Replacement of Permanent Weak Bridges

Contract/ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0048	Construction/ Maint. Of Flood Mitigation Structures and Drainage System - Construction of Calunaon Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 26, 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure
20EH0049	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Mablaran Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Jan. 31, 2020 to Feb. 04, 2020	Feb. 17, 2020 to March 02, 2020	2020 GAA	30,575,999.50		30,575,999.50	Construction of Flood Control Structure
20EH0050	Road Widening - Secondary Roads, Tablas Circumferential Road, (S00013TL) K0025+594.27 - K0026+580, K0029+000 - K0029+765 (As per GAA), K0025+594.27 - K0026+546.21 (As per approved Modification), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	June 18, 2020 to June 19, 2020	June 25, 2020 to June 29, 2020	2020 GAA	32,418,399.50		32,418,399.50	Road Widening
20EH0051	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. San Jose Circumferential Road leading Cathedral Cave, San Jose, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Feb. 10, 2020 to Feb. 13, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	98,499,999.50		98,499,999.50	Construction/Improvement of Access Roads
20EH0052-R2	Construction of Multi-Purpose Building, Brgy. Mainit, Banton, Romblon	Construction Section	No	Public Bidding	Jan. 17, 2020 to Jan. 23, 2020	Feb. 05, 2020	March 11, 2020 to March 11, 2020	May 04, 2020 to May 15, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0053-R1	Construction of Multi-Purpose Building, Brgy. Cabolutan, San Agustin, Romblon	Construction Section	No	Public Bidding	Dec. 14, 2019 to Dec. 20, 2019	Jan. 02, 2020	Feb. 04, 2020 to Feb. 06, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0054-R1	Construction of Multi-Purpose Building, Brgy. Ambulong, Corcuera, Romblon	Construction Section	No	Public Bidding	Jan. 17, 2020 to Jan. 23, 2020	Feb. 05, 2020	May 26, 2020 to May 29, 2020	June 11, 2020 to June 18, 2020	2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building
20EH0055-R1	Construction of Multi-Purpose Building, Barangay Capaclan, Romblon, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 13, 2020	2020 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building FOR LATER RELEASE
20EH0056-R1	Construction of Multi-Purpose Building, Barangay Dapawan, Odiongan, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	May 26, 2020 to May 29, 2020	June 11, 2020 to June 18, 2020	2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building
20EH0057	Retrofitting/Strengthening of Permanent Bridges - Guinlac-an Br. (B00015SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	No	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020	Feb. 21, 2020 to Feb. 26, 2020	March 10, 2020 to March 12, 2020	2020 GAA	8,859,999.50		8,859,999.50	Retrofitting/Strengthening of Permanent Bridges
20EH0058	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Naabang Flood Control Structure, Naabang, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	19,599,999.50		19,599,999.50	Construction of Flood Control Structure
20EH0059	Construction of Multi-Purpose Hall, Barangay Capaclan, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Feb. 21, 2020 to Feb. 21, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Multi-Purpose Hall
20EH0060	Construction of New Bridges - Meltino Br. along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Feb. 28, 2020 to March 13, 2020	May 14, 2020 to May 27, 2020	2020 GAA	25,871,999.50		25,871,999.50	Construction of New Bridges
20EH0061	Replacement of Permanent Weak Bridges - Cangumba Br. (B00034SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 31, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges
20EH0062	Replacement of Permanent Weak Bridges - Canjalon Br.2 (B00031SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Feb. 04, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges
20EH0063	Replacement of Permanent Weak Bridges - Canjalon-Old Br. (B00032SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 29, 2020	Feb. 20, 2020 to Feb. 24, 2020	March 03, 2020 to March 06, 2020	2020 GAA	36,455,999.50		36,455,999.50	Replacement of Permanent Weak Bridges
20EH0064	Replacement of Permanent Weak Bridge - Pili Br. (B00035SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 22, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges FOR LATER RELEASE

Contract/ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0065	Replacement of Permanent Weak Bridge - Silum Br. (B00025SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020	Feb. 04, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	47,039,999.50		47,039,999.50	Replacement of Permanent Weak Bridges
20EH0066	Construction of New Bridges - David Br. Along Odiong-an-East-West Road, Tablas Island, Romblon	Construction Section	No	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020	Feb. 04, 2020 to Feb. 13, 2020	Feb. 25, 2020 to Feb. 26, 2020	2020 GAA	48,999,999.50		48,999,999.50	Construction of New Bridges
20EH0067	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Limon Sur Flood Control, Looc, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019	Feb. 21, 2020 to Feb. 24, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	27,557,599.50		27,557,599.50	Construction of Flood Control
20EH0068	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Malaay Flood Control Structure along Tablas Circumferential Road, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019	Feb. 21, 2020 to March 03, 2020	May 14, 2020 to May 26, 2020	2020 GAA	29,399,999.50		29,399,999.50	Construction of Flood Control Structure
20EH0069	Construction of Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund: 2STY4CL, Lonos ES, Lonos, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 05, 2019 to Dec. 11, 2019	Dec. 24, 2019	April 06, 2021 to April 12, 2021	April 13, 2021 to April 20, 2021	CY 2020 Basic Educational Facilities Fund	12,952,488.63		12,952,488.63	Construction of Classrooms Awaiting the release of SARO
20EH0070	Construction of Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund: 2STY4CL, Palje PS, Palje, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 05, 2019 to Dec. 11, 2019	Dec. 24, 2019	April 06, 2021 to April 12, 2021	April 13, 2021 to April 20, 2021	CY 2020 Basic Educational Facilities Fund	12,047,510.37		12,047,510.37	Construction of Classrooms Awaiting the release of SARO
20EH0071	Construction of Shore Protection along Poblacion Cajidiocan, Cajidiocan, Romblon, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 14, 2020	2020 GAA	49,499,999.51		49,499,999.51	Construction of Shore Protection FOR LATER RELEASE
20EH0072	Construction/Opening of Access Road, Brgy. Mat-I (Sta. Fe) - Brgy. Agohe (Looc), Sta.000+000 to Sta.03+050, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	79,694,999.50		79,694,999.50	Construction/Opening of Access Road FOR LATER RELEASE
20EH0073	Construction of Coastal Road along Tambuyungan leading to Dubduban, Sta.00+000 to Sta.00+155, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	97,712,999.96		97,712,999.96	Construction of Coastal Road FOR LATER RELEASE
20EH0074	Construction/Opening of Mat-I, Sitio Sayaw, Brgy. Canyayo, Road, Sta.00+000 - Sta.03+701.15, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	98,009,999.50		98,009,999.50	Construction/Opening of Road FOR LATER RELEASE
20EH0075	Construction of Shore Protection along Brgy. Camen leading to Fish Sanctuary, Sta. 00+000 - Sta. 00+170, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	97,910,999.49		97,910,999.49	Construction of Shore Protection FOR LATER RELEASE
20EH0076-R1	Construction/Improvement of Access Road Leading to Declared Tourist Destination - Construction of Shore Protection Causeway, Poblacion, San Jose, Romblon	Construction Section	No	Public Bidding	Feb. 28, 2020 to March 05, 2020	May 28, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	98,499,999.50		98,499,999.50	Construction of Shore Protection FOR LATER RELEASE
20EH0077	Construction of Shore Protection/Causeway, Poblacion, San Fernando, Romblon, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	96,499,999.84		96,499,999.84	Construction of Shore Protection/Causeway FOR LATER RELEASE
20EH0078	Construction/Completion of Multi-Purpose Bldg. (Passenger Terminal Phase II), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 12, 2020	2020 GAA	29,699,999.50		29,699,999.50	Construction/Completion of Multi-Purpose Building FOR LATER RELEASE
20EH0079-R1	Construction of Multi-Purpose Building (Auditorium Phase 1), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding	July 30, 2020 to Aug. 05, 2020	Aug. 18, 2020	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	19,769,999.50		19,769,999.50	Construction of Multi-Purpose Building FOR LATER RELEASE
20EH0080	Construction of Seawall, Brgy. Masudsud, Concepcion, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	14,849,999.50		14,849,999.50	Construction of Seawall FOR LATER RELEASE
20EH0081	Rehabilitation/Concreting of Local Road, Brgy. Mapula, Romblon, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 13, 2020	2020 GAA	9,899,999.50		9,899,999.50	Rehabilitation/Concreting of Road FOR LATER RELEASE
20EH0082	Construction of Local Road in Sitio Cahayagan, Alcantara, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 13, 2020	2020 GAA	4,949,999.50		4,949,999.50	Construction of Road FOR LATER RELEASE

Contract/ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Opn of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0083	Concreting of Local Road, Brgy. Anahao, Odiongan, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	4,949,999.50		4,949,999.50	Construction of Road FOR LATER RELEASE
20EH0084	Construction of Multi-Purpose Bldg (Municipal Gymnasium), Phase 1, Sta. Maria, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Aug. 24, 2020 to Sept. 03, 2020	Sept. 17, 2020 to Sept. 24, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
20EH0085	Construction/Completion of Multi-Purpose Bldg., Concepcion National High School, Concepcion, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction/Completion of Multi-Purpose Building FOR LATER RELEASE
20EH0086	Construction of Sitio Sigkop, Brgy. Bagsik - Brgy. Camili FMR, Brgy. Bagsik, Alicantara, Romblon	Construction Section	No	Public Bidding	Aug. 20, 2020 to Aug. 26, 2020	Sept. 08, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-07-006839	11,939,999.69		11,939,999.69	Construction of Farm to Market Road
20EH0087	Concreting of Sitio Suong, Brgy. Tampayan FMR, Brgy. Tampayan, Magdiwang, Romblon	Construction Section	No	Public Bidding	Aug. 20, 2020 to Aug. 26, 2020	Sept. 08, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-07-006834	12,437,499.80		12,437,499.80	Construction of Farm to Market Road
20EH0088	Repair/Maintenance of Parpagoha Revetment 6, Tablas Island, Romblon	Construction Section	No	Public Bidding	Aug. 27, 2020 to Sept. 02, 2020	Sept. 15, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-03-004489	3,039,000.00		3,039,000.00	Repair/Maintenance of Revetment
20EH0089	Repair/Maintenance of Malaoay Revetment 2 (Sitio Centro), Tablas Island, Romblon	Construction Section	No	Public Bidding	Aug. 27, 2020 to Sept. 02, 2020	Sept. 15, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-03-004489	3,039,000.00		3,039,000.00	Repair/Maintenance of Revetment
20EH0090	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund: 2STY6CL, Palje PS, Romblon, Romblon	Construction Section	No	Public Bidding	Oct. 09, 2020 to Oct. 15, 2020	Oct. 28, 2020	Nov. 10, 2020 to Nov. 16, 2020	Nov. 20, 2020 to Nov. 24, 2020	SR2020-07-007190	17,500,000.00		17,500,000.00	Construction of Elementary and Secondary Classrooms
20EH0091	Repair/Maintenance of Parpagoha Revetment 4 & 5, Tablas Island, Romblon	Maintenance Section	No	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Dec. 28, 2020 to Dec. 29, 2020	Jan. 14, 2021 to Jan. 16, 2021	SR2020-03-004489	1,568,000.00		1,568,000.00	Repair/Maintenance of Revetment
20EH0092	Construction of Evacuation Center at Sitio Poaw, Barangay Tampayan, Magdiwang Romblon	Maintenance Section	No	Public Bidding	Nov. 26, 2020 to Dec. 02, 2020	Dec. 15, 2020	Dec. 21, 2020 to Dec. 21, 2020	Jan. 14, 2021 to Jan. 17, 2021	SR2020-11-011533	34,740,000.00		34,740,000.00	Construction of Evacuation Center
20EH0093	Construction of Brgy. Tuguis FMR, Looc, Romblon									11,939,999.50		11,939,999.50	Cancelled due to change in allocation
20EH0094	Construction of Brgy. Tuguis FMR, Looc, Romblon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	April 08, 2021 to April 14, 2021	April 15, 2021 to April 19, 2021	Bayanhan II FY 2020 of the DA	9,949,999.50		9,949,999.50	Construction of FMR
20EH0095	Construction of Brgy. Linawan to Brgy. Mari-Norte FMR, Linawan to Brgy. Mari-Norte, San Andres, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	April 15, 2021 to April 21, 2021	April 22, 2021 to April 26, 2021	Bayanhan II FY 2020 of the DA	21,889,999.50		21,889,999.50	Construction of FMR


Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


DIEGO M. DE LA CRUZ
 Head, Maintenance Section
 BAC, Chairperson


ELENA M. CASTILAN
 OIC-District Engineer