



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

FY 2021 FINAL Annual Procurement Plan - DPWH Palawan 1st DEO

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End-User	Is this Early Procurement?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EE0001	P00560539LZ	Construction of Multi-Purpose Building in Palawan State University-Roxas (PSU Roxas) Barangay Retac, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	November 13, 2020	December 02, 2020	February 2, 2021	February 15, 2021	GoP	1,979,999.99	(-)	2,000,000.00	Construction of Multi-Purpose Building
21EE0002	P00560525LZ	Construction of Multi-Purpose Building (Senior Citizen's Building), in Barangay Manlag El Nido, Palawan	Construction Section	Yes	Competitive Bidding	November 13, 2020	December 02, 2020	February 2, 2021	February 15, 2021	GoP	1,980,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
21EE0003	P00560536LZ	Construction of Multi-Purpose Building in Barangay Pasadena El Nido, Palawan	Construction Section	Yes	Competitive Bidding	November 13, 2020	December 02, 2020	February 2, 2021	February 15, 2021	GoP	1,980,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

21EE0007	21EE0006	21EE0005	21EE0004
P00560507LZ	P00560493LZ	P00560500LZ	P00560531LZ
Construction of Multi-Purpose Building - Alternative Learning School (ALS) Building in Barangay Bato Taytay, Palawan	Construction of Multi-Purpose Building - 1 unit 2 Classroom Abongan National High School Barangay Abongan, Taytay, Palawan	Construction of Multi-Purpose Building - 1 unit 2 Classroom Minapla Elementary School Barangay Minapla, Taytay, Palawan	Construction of Multi-Purpose Building in Barangay Cataban Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	0	Competitive Bidding	Competitive Bidding
November 13, 2020	November 13, 2020	November 13, 2020	November 13, 2020
December 02, 2020	December 02, 2020	December 02, 2020	December 02, 2020
February 2, 2021	February 2, 2021	February 2, 2021	February 2, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0011	21EE0010	21EE0009	21EE0008
P00531956LZ	P00531947LZ	P00531983LZ	P00526165LZ
Construction/Improvement of Access Road Leading to Seaweed Plantations in Bryg. Danleg Dumaran, Palawan	Construction/Improvement of Access Road Leading to Port Barton Docking Area Bryg. Port Barton, San Vicente, Palawan	Construction/Improvement of Access Road from Bgy. New Ibayay to Sto. Lamoro Jct. leading to El Nido Airport El Nido, Palawan	Construction of Villapaz Bridge II Flood Control Project El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
November 26,2020	November 26,2020	November 26,2020	November 13, 2020
December 15, 2020	December 15, 2020	December 15, 2020	December 02, 2020
February 4, 2021	February 4, 2021	February 4, 2021	February 2, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
7,349,853.92	7,349,885.47	9,799,905.10	5,246,835.98
(-)	(-)	(-)	(-)
7,500,000.00	7,500,000.00	10,000,000.00	5,354,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction of Flood Control Project

21EE0015	21EE0014	21EE0013	21EE0012
P00560495LZ	P00402594LZ	P00402593LZ	P00401306LZ
Construction of Multi-Purpose Building-1 Unit 2 Classroom Beton Elementary School Barangay Beton, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Baras Elementary School Barangay Baras, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Villapaz Elementary School Barangay Villapaz, El Nido, Palawan	Construction/Improvement of Access Road Leading to Seaweed Plantations in Bryg. Sta. Teresita Dumaran, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Competitive Bidding	Competitive Bidding
November 20,2020	November 20,2020	November 20,2020	November 26,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 15, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 4, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	7,349,954.18
(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	7,500,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction/Improvement of Access Road

21EE0019	21EE0018	21EE0017	21EE0016
P00560501LZ	P00560499LZ	P00560497LZ	P00560496LZ
Construction of Multi-Purpose Building-1 Unit 2 Classroom Old Guinlo Elementary School Barangay Old Guinlo, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Liminangcong Elementary School Barangay Liminangcong, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Debangsan Elementary School Barangay Debangsan, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Busy Bees National High School Barangay Busy Bees, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0023	21EE0022	21EE0021	21EE0020
P00560522LZ	P00560503LZ	P00560505LZ	P00560502LZ
Construction of Multi-Purpose Building (Health Center), in Barangay Masagana El Nido, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Sandoval Elementary School Barangay Sandoval, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Silanga Elementary School Barangay Silanga, Taytay, Palawan	Construction of Multi-Purpose Building-1 Unit 2 Classroom Paglaum Elementary School Barangay Paglaum, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0028	21EE0027	21EE0026	21EE0025	21EE0024
P00564683LZ	P00564684LZ	P00560537LZ	P00560529LZ	P00560510LZ
Concreting of Roads- Purok A leading to Sitio Durungan Barangay Barotuan, El Nido, Palawan	Concreting of Roads- Purok Sampaguita leading to New Ibajay National High School Barangay New Ibajay, El Nido, Palawan	Construction of Multi- Purpose Building in Barangay Talog Taytay, Palawan	Construction of Multi- Purpose Building in Barangay Bantulan (Proper) Taytay, Palawan	Construction of Multi- Purpose Building (Evacuation Center), in Barangay Banaban Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 20,2020	November 20,2020	November 20,2020
December 16,2020	December 16,2020	December 9, 2020	December 9, 2020	December 9, 2020
February 8, 2021	February 8, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 18, 2021	February 18, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP	GoP
1,979,990.23	1,979,976.73	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Concreting of Road	Concreting of Road	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building

21EE0033	21EE0032	21EE0031	21EE0030	21EE0029
P00560514LZ	P00531945LZ	P00531989LZ	P00526163LZ	P00564689LZ
Construction of Multi-Purpose Building (Evacuation Center), in Barangay Depia Taytay, Palawan	Construction/Improvement of New Ibay-Mabini-Sandoval Access Road Leading to Taytay Airport El Nido, Palawan	Construction/Improvement of Access Road Leading to Bacuit Bay Island Hopping, Minitoc and Pangulasian Island Barangay Bebeladan, El Nido, Palawan	Construction of Ibangley Flood Control Project Taytay, Palawan	Concreting of Roads-San Fernando Pier Road leading to Barangay Proper Barangay San Fernando, El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 27,2020	November 27,2020	November 27,2020
December 16,2020	December 16,2020	December 16,2020	December 16,2020	December 16,2020
February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
1,980,000.00	9,799,902.58	7,349,861.40	5,879,843.86	1,979,838.37
(-)	(-)	(-)	(-)	(-)
2,000,000.00	10,000,000.00	7,500,000.00	6,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction of Flood Control Project	Concreting of Road

21EE0038	21EE0037	21EE0036	21EE0035	21EE0034
P00560508LZ	P00560516LZ	P00560517LZ	P00560512LZ	P00560511LZ
Construction of Multi-Purpose Building (Day Care Center), in Barangay Alacalan Taytay, Palawan	Construction of Multi-Purpose Building (Evacuation Center), in Barangay Old Busuanga Busuanga, Palawan	Construction of Multi-Purpose Building (Evacuation Center), in Barangay Pulariquen Taytay, Palawan	Construction of Multi-Purpose Building (Evacuation Center), in Barangay Calawag Taytay, Palawan	Construction of Multi-Purpose Building (Evacuation Center), in Barangay Batas Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 27,2020	November 27,2020	November 27,2020
December 16,2020	December 16,2020	December 16,2020	December 16,2020	December 16,2020
February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0043	21EE0042	21EE0041	21EE0040	21EE0039
P00560533LZ	P00560504LZ	P00560498LZ	P00560532LZ	P00560509LZ
Construction of Multi-Purpose Building in Barangay Luac Cuijon, Palawan	Construction of Multi-Purpose Building- 1 unit 2 Classroom School Building in Malbato Elementary School Barangay Birtuan, Coron, Palawan	Construction of Multi-Purpose Building- 1 unit 2 Classroom Lamoro Elementary School Barangay Pasadeña, El Nido, Palawan	Construction of Multi-Purpose Building in Barangay Corong El Nido, Palawan	Construction of Multi-Purpose Building (Day Care Center), in Barangay Bebeladan El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	December 3, 2020	January 08, 2021	November 27, 2020
December 22, 2020	December 22, 2020	December 22, 2020	January 27, 2021	December 16, 2020
February 10, 2021	February 10, 2021	February 10, 2021	March 23, 2021	February 8, 2021
February 18, 2021	February 18, 2021	February 18, 2021	April 2, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00
(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0048	21EE0047	21EE0046	21EE0045	21EE0044
P00560523LZ	P00560520LZ	P00560534LZ	P00560535LZ	P00560530LZ
Construction of Multi-Purpose Building (Palawan Rescue 165 Building) Taytay, Palawan	Construction of Multi-Purpose Building (Evacuation Center), in Barangay Tumbod Taytay, Palawan	Construction of Multi-Purpose Building in Barangay Malaking Patag Culion, Palawan	Construction of Multi-Purpose Building in Barangay Marcilla Coron, Palawan	Construction of Multi-Purpose Building in Barangay Buluang Busuanga, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020
December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020
February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
7,425,000.00	1,980,000.00	1,980,000.00	1,980,000.00	2,475,000.00
(-)	(-)	(-)	(-)	(-)
7,500,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,500,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0053	21EE0052	21EE0051	21EE0050	21EE0049
P00531948LZ	P00531986LZ	P00531987LZ	P00531954LZ	P00531993LZ
Construction/Improvement of Access Road, Guadalupe-San Nicolas-Decabobo leading to Borac RoRo Port, Coron, Palawan	Construction/Improvement of Access Road, Guadalupe-San Nicolas-Borac RoRo Port, Coron, Palawan	Construction/Improvement of Access Road, Decabobo-Buenavista-Turda-Borac RoRo Port, Coron, Palawan	Construction/Improvement of Access Road leading to Palawan Super Corn Development Corporation in Support of Agribusiness Industry, Culion, Palawan	Construction/Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area Coron, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 4, 2020	December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020
December 23, 2020	December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020
February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
7,349,963.59	7,349,998.74	8,595,455.22	9,799,871.63	7,349,969.73
(-)	(-)	(-)	(-)	(-)
7,500,000.00	7,500,000.00	8,771,000.00	10,000,000.00	7,500,000.00
Construction/Improvement of Access Road	Construction Flood Control Project	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

21EE0058	21EE0057	21EE0056	21EE0055	21EE0054
P00564685LZ	P00564687LZ	P00564679LZ	P00531994LZ	P00526164LZ
Concreting of Roads- Sito Meniguid (Purok 1) leading to Pancel National High School, Barangay Pancel, Taytay, Palawan	Concreting of Roads- Triotol Street Barangay Proper in Barangay Sibaltan, El Nido, Palawan	Concreting of Roads- Bucana Proper at Bucana National High School leading to National Highway, Barangay Bucana, El Nido, Palawan	Construction/Improvement of Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction of Manjalic Bridge II Flood Control Project, El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 4, 2020	December 4, 2020	December 4, 2020	December 4, 2020	December 3, 2020
December 23, 2020	December 23, 2020	December 23, 2020	December 23, 2020	December 22, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021	February 10, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
1,979,941.48	1,979,975.47	1,979,948.82	9,799,927.45	17,639,832.06
(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	10,000,000.00	18,000,000.00
Concreting of Road	Concreting of Roads	Concreting of Roads	Concreting of Roads	Construction of Flood Control

21EE0063	21EE0062	21EE0061	21EE0060	21EE0059
P00560524LZ	P00560519LZ	P00560538LZ	P00564682LZ	P00564688LZ
Construction of Multi-Purpose Building (Sanguniang Kabataan Office), Magsaysay, Palawan	Construction of Multi-Purpose Building (Evacuation Center) in Barangay San Jose, Taytay, Palawan	Construction of Multi-Purpose Building in Barangay Baldat, Culion, Palawan	Concreting of Roads-National Highway leading to Barangay Proper, Barangay Libertad, Taytay, Palawan	Concreting of Roads-National Highway Road leading to Santan Street, Barangay Villa Libertad, El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 4, 2020	December 4, 2020	December 4, 2020	December 4, 2020	December 4, 2020
December 23, 2020	December 23, 2020	December 23, 2020	December 23, 2020	December 23, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP	GoP
300,000.00	1,980,000.00	1,979,999.99	1,979,961.52	1,979,941.46
(-)	(-)	(-)	(-)	(-)
300,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Concreting of Road	Concreting of Road

21EE0068	21EE0067	21EE0066	21EE0065	21EE0064
P00531957LZ	P00531949LZ	P00531953LZ	P00402596LZ	P00531984LZ
Construction/Improvement of Access Road to New Rizal Falls, Brgy. Dumarao, Roxas, Palawan	Construction/Improvement of San Jose-Port Barton Road leading to various Resorts in Port Barton, San Vicente, Palawan	Construction/Improvement of Access Road leading to Fishing Industry, Taytay, Palawan	Construction/Improvement of Access Road leading to Maricaban Bay PACKAGE II, Sitio Aran, Brgy. San Nicolas, Coron, Palawan	Construction/Improvement of Bantuan-Sandoval Airport Access Road, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
-	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
December 28, 2020	December 28, 2020	December 28, 2020	December 28, 2020	December 28, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP	GoP
6,173,936.45	7,349,960.57	9,799,941.29	7,349,925.12	19,599,866.78
(-)	(-)	(-)	(-)	(-)
6,300,000.00	7,500,000.00	10,000,000.00	7,500,000.00	20,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

21EE0072	21EE0071	21EE0070	21EE0069
P00557136LZ	P00506474LZ	P00560492LZ	P00506473LZ
Construction of Multi-Purpose Building (Covered Court), Roxas, Palawan	Rehabilitation/Major Repair of Permanent Bridges-New Ibajay Bridge (B00348PW) along El Nido-Jct. New Ibajay Road, El Nido, Palawan	Construction of Boat Landing Facility in Barangay Teneguban, El Nido, Palawan	Widening of Permanent Bridge Langogon Parallel Bridge along Puerto Princesa North Road, Puerto Princesa, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
December 28, 2020	December 28, 2020	December 28, 2020	December 28, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
2,970,000.00	3,723,994.14	2,969,998.71	7,839,938.22
(-)	(-)	(-)	(-)
3,000,000.00	3,800,000.00	3,000,000.00	8,000,000.00
Construction of Multi-Purpose Building	Rehabilitation /Major Repair of Permanent Bridge	Widening of Permanent Bridges	Widening of Permanent Bridges

21EE0077	21EE0075	21EE0074	21EE0073
P00531988LZ	P00560526LZ	P00506472LZ	P00560518LZ
Construction/Improvement of Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan	Construction of Multi-Purpose Building (Senior Citizens Center), Cuyo and Magsaysay, Palawan	Widening of Permanent Bridges, Tulariquen RCDG Br. (B00381PW) along Puerto Princesa North Road, Roxas, Palawan	Construction of Multi-Purpose Building (Evacuation Center) in Barangay Sagrada, Busuanga, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
January 08, 2021	December 9, 2020	December 9, 2020	December 9, 2020
January 27, 2021	December 28, 2020	December 28, 2020	December 28, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
7,349,985.03	4,950,000.00	36,044,345.08	2,475,000.00
(-)	(-)	(-)	(-)
7,500,000.00	5,000,000.00	36,780,000.00	2,500,000.00
Construction/Improvement of Access Road	Construction of Multi-Purpose Building	Widening of Permanent Bridges	Construction of Multi-Purpose Building

21EE0081	21EE0080	21EE0079	21EE0078
P00531991LZ	P00531992LZ	P00531990LZ	P00531952LZ
Construction/Improvement of Access Road leading to Napcan Beach, Brgy. Bucana, El Nido, Palawan	Construction/Improvement of Access Road leading to Roxas Diving Spot, Roxas, Palawan	Construction/Improvement of Access Road leading to Malampay Sound Dolphin Watching Tour, Brgy. Old Guinlo, Taytay, Palawan	Construction/Improvement of New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020	February 26, 2021
December 29, 2020	December 29, 2020	December 29, 2020	March 17, 2021
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
7,349,896.27	7,349,896.27	7,349,933.90	7,349,930.04
(-)	(-)	(-)	(-)
7,500,000.00	7,500,000.00	7,500,000.00	7,500,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

21EE0086	21EE0085	21EE0084	21EE0083
P00560540LZ	P00506470LZ	P00506471LZ	P00564678LZ
Construction of Multi-Purpose Building, Bgy. Limnangcong, Taytay, Palawan	Widening of Permanent Bridges-Tritian Br. (B00202PW) along Puerto Princesa North Road, Roxas, Palawan	Widening of Permanent Bridges-Jolo Bridge (B00203PW) along Puerto Princesa North Road, Roxas, Palawan	Concreting of Road from Crossing Alonangan to Decala, Sitos Alonangan and Decala, Barangay Caruray, San Vicente, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020	December 10, 2020
December 29, 2020	December 29, 2020	December 29, 2020	December 29, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
9,900,000.00	29,399,989.86	30,379,962.76	14,849,983.86
(-)	(-)	(-)	(-)
10,000,000.00	30,000,000.00	31,000,000.00	15,000,000.00
Construction of Multi-Purpose Building	Widening of Permaent Bridge	Widening of Permaent Bridge	Concreting of Road

21EE0090	21EE0089	21EE0088	21EE0087
P00560528LZ	P00560490LZ	P00560491LZ	P00556643LZ
Construction of Multi-Purpose Building in Bgy. Aberawan, El Nido, Palawan	Construction (Completion) of Boat Landing Facility in Barangay Pamantolon, Taytay, Palawan	Construction (Completion) of Two Storey Multi-Purpose Building in Barangay Malignaya, El Nido, Palawan	Construction (Completion) of DPWH Palawan 1st DEO Coron-Sub-Office Building, Coron, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020	December 10, 2020
December 29, 2020	December 29, 2020	December 29, 2020	December 29, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
1,980,000.00	2,969,887.90	1,979,999.99	4,949,993.46
(-)	(-)	(-)	(-)
2,000,000.00	3,000,000.00	2,000,000.00	5,000,000.00
Construction of Multi-Purpose Building	Construction (Completion) of Boat Landing Facility	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0094	21EE0093	21EE0092	21EE0091
P00531950LZ	P00560521LZ	P00560515LZ	P00560513LZ
Construction/Improvement of Access Road leading to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente and Taytay, Palawan	Construction of Multi-Purpose Building (Health Center) in Barangay Buenasuerte, El Nido, Palawan	Construction of Multi-Purpose Building (Evacuation Center) in Barangay Maytegued, Taytay, Palawan	Construction of Multi-Purpose Building (Evacuation Center) in Barangay Casian, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020	December 10, 2020
December 29, 2020	December 29, 2020	December 29, 2020	December 29, 2020
March 23, 2021	March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP	GoP
7,349,950.99	1,980,000.00	1,979,999.99	1,980,000.00
(-)	(-)	(-)	(-)
7,500,000.00	2,000,000.00	2,000,000.00	2,000,000.00
Construction/Improvement of Access Road	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

21EE0097	21EE0096	21EE0095
P00564681LZ	P00564686LZ	P00564690LZ
Concreting of Roads- Gumamela Street Barangay Bogtong, Busuanga, Palawan	Concreting of Roads- Socrates Street Corner Rizal Street, Barangay Concepcion, Busuanga, Palawan	Concreting of Roads- Sito Castilla leading to National Highway, Barangay Sto. Niño, Busuanga, Palawan
Construction Section	Construction Section	Construction Section
Yes	Yes	Yes
Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020
December 29, 2020	December 29, 2020	December 29, 2020
March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP
1,979,953.26	1,979,978.18	1,979,917.85
(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00
Concreting of Road	Concreting of Road	Concreting of Road

21EE0100	21EE0099	21EE0098
P00564691LZ	P00560527LZ	P00560489LZ
Construction of Roads in Brgy. Poblacion 5, Coron, Palawan	Construction of Multi- Purpose Building (Tech- Voc Center and Campus Dormitory) Palawan State University San Vicente Campus, Brgy. Poblacion, San Vicente, Palawan	Construction (Completion) of Boat Landing Facility in Barangay New Guinlo, Taytay, Palawan
Construction Section	Construction Section	Construction Section
Yes	Yes	Yes
Construction Section	Construction Section	Construction Section
December 10, 2020	December 10, 2020	December 10, 2020
December 29, 2020	December 29, 2020	December 29, 2020
March 23, 2021	March 23, 2021	March 23, 2021
April 2, 2021	April 2, 2021	April 2, 2021
GoP	GoP	GoP
2,969,963.15	19,799,981.04	2,969,976.05
(-)	(-)	(-)
3,000,000.00	20,000,000.00	3,000,000.00
Concreting of Road	Construction of Multi- Purpose Building	Construction (Completion) of Boat Landing Facility

Prepared By:

Engineer II

CANDELARIA T. VENTILACION

OIC-Head, Procurement Unit

Recommending Approval:

EDDIE R. UY

Assistant District Engineer

BAC Chairperson

Approved:

ROMMEL P. AGUIRRE

District Engineer