

**FY 2022 ANNUAL PROCUREMENT PLAN Non-CSE**  
(Conversion of All Indicative APPs to Final APP before award of contracts)

**REGIONAL OFFICE VIII**

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS PROJECTS													
1	22I00001: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+684 -K1009+730, Biliran LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	106,046,159.44	-	106,046,159.44	Construction of Road Slope Protection Structure	
2	22I00002: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+181 - K1070+280, K1070+308 - K1070+385, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	101,220,397.92	-	101,220,397.92	Construction of Road Slope Protection Structure -4,507.00 Sq.M./176.00 L.M.	
3	22I00003: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+730 - K1009+775, Biliran LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	105,067,688.31	-	105,067,688.31	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.	
4	22I00004: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+445 - K1070+626, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	101,223,061.30	-	101,223,061.30	Construction of Road Slope Protection Structure -4,488.00 Sq.M./181.00 L.M.	
5	22I00005: Asset Preservation - Preventive Maintenance - Secondary Roads, Palompon - Isabel - Merida - Ormoc Rd., K1106+798 - K1109+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	101,219,848.31	-	101,219,848.31	CW1 -Preventive Maintenance of Road; Asphalt Overlay (50mm) - 8.512 Lane-Km.	
6	22I00006: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+775 - K1009+820, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	" SHORT OF AWARD" Awaiting for the Release of Funds	GoP	105,076,067.02	-	105,076,067.02	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.	



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	22I00007: Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Secondary Roads - Calubian - San Isidro - Tabango - Villaba - Palompon Road, K1054+530 - K1054+665, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	101,218,456.19	-	101,218,456.19	Construction of Road Slope Protection Structure Area - 4,489.88 Sq.M./135.00 L.M.
8	22I00008: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase I, Brgy. Cogon, Palo, Leyte	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	13,290,600.96	-	13,290,600.96	Construction of Flood Mitigation Structure - 360 L.M.
9	22I00009: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+820 - K1009+865, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	105,069,404.77	-	105,069,404.77	Construction of Road Slope Protection Structure - 4,745.00 Sq.M./45.00 L.M.
10	22I00010: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Naval - Caibiran Cross Country Road - K1040+780 - K1040+890, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	105,066,862.89	-	105,066,862.89	Construction of Road Slope Protection Structure - 4,704.00 Sq.M./110.00 L.M.
11	22I00011: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+910 - K1009+955, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	105,081,702.87	-	105,081,702.87	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.
12	22I00012: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+600 - K1009+630, K1069+940 - K1070+040, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	101,217,170.57	-	101,217,170.57	Construction of Road Slope Protection Structure - 4,786.00 Sq.M./150.00 L.M.
13	22I00013: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+955 - K1010+000, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	105,072,275.47	-	105,072,275.47	Construction of Road Slope Protection Structure - 4,722.00 Sq.M./44.00 L.M.
14	22I00014: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 6, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	17,369,381.06	-	17,369,381.06	Construction of Flood Mitigation Structure - 360 L.M.



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	22I00015: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+865 - K1009+910, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	105,076,067.02	-	105,076,067.02	Construction of Road Slope Protection Structure - 4,747.00 Sq.M./45.00 L.M.
16	22I00016: Bridge - Rehabilitation/Major Repair of Permanent Bridges, San Juanico Br. (B00018LT) along Daang Maharlika (San Juanico Br.), Leyte, Samar (Tacloban City)	Maintenance Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	87,328,139.97	-	87,328,139.97	Rehabilitation/Major Repair of Bridge
17	22I00017: Bridge Widening of Permanent Bridges, San Joaquin Br., (B00033LT) along Daang Maharlika (LT), Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/6-12/2021	11/03/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	43,661,623.16	-	43,661,623.16	Widening of Bridge (2 to 4 Lanes), Area = 471.28 Sq.M.
18	22I00018: Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.1A, Brgy. San Jose, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	81,943,074.80	-	81,943,074.80	Construction of Flood Mitigation Structure - 245 L.M.
19	22I00019: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 5, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/6-12/2021	11/03/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	30,879,711.20	-	30,879,711.20	Construction of Flood Mitigation Structure - 360 L.M.
20	22I00020: Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.6, Brgy. Baras, Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/6-12/2021	11/03/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	32,809,856.36	-	32,809,856.36	Construction of Flood Mitigation Structure - 640.00 L.M.
21	22I00021: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 2, Brgy. Cogon, Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	24,099,590.73	-	24,099,590.73	Construction of Flood Mitigation Structure - 29 L.M.
22	22I00022: Network Development -Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	106,039,863.03	-	106,039,863.03	Road Widening - 2.032 Lane-Km.

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	22I00023: Network Development -Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 3, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	106,040,332.35	-	106,040,332.35	Construction of Road Slope Protection Structure - 9,729.50 Sq.M./305.00 L.M.
24	22I00024: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Extension of Catarman Flood Control Structures, Catarman River Basin, Brgy. Macagtas - Brgy. Ipil-Ipil Section, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	96,397,878.94	-	96,397,878.94	Construction of Flood Control Structure - 144.60 L.M.
25	22I00025: Construction of Catarman Flood Control Structure (Catarm River Basin), Package A, Brgy. Bangkerohan, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	104,110,916.90	-	104,110,916.90	Construction of Flood Control Structure, Length = 170 L.M.
26	22I00026: Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta. Fe - San Miguel Road, Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	106,039,658.65	-	106,039,658.65	Construction of Concrete Road - 4.56 Lane Km.
27	22I00027: Preventive Maintenance along Leyte - Samar Rd (via Guintigui-an) - K0901+100 - K0901+184, K0901+199 - K0902+358, K0903+596 - K0903+985, Tacloban City, LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	DELETED IN FY 2022 GAA		GoP	67,479,553.96	-	67,479,553.96	Preventive Maintenance of Road; Asphalt Overlay (50mm) - 6.984 Lane Km.
28	22I00028: Bridge - Construction of New Bridges, Calaguise Br. (B00093LT) along Sambulawan Jct. - Calaguise - Calubian Rd., Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	28,919,852.94	-	28,919,852.94	Construction of New Bridges, Area=1,411.92 Sq.M./259 L.M.
29	22I00029: Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte	Maintenance Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	19,816,433.52	-	19,816,433.52	Construction of 3 Storey Building
30	22I00030: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.6, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	84,997,658.71	-	84,997,658.71	Construction of Flood Mitigation Structure - 198 L.M. and Fish Landing Structure



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	22I00031: Bridge - Widening of Permanent Bridges - Layog Br. (B00551LT) along Daang Maharlika (LT), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	142,671,764.09	-	142,671,764.09	Widening of Permanent Bridge (2 to 4 lanes) - Area = 1,438.632 Sq.M./150.8 L.M.
32	22I00032: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 7, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids)	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	17,369,957.80	-	17,369,957.80	Construction Flood Mitigation Structure - 360 L.M.
33	22I00033: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 4.3, Brgy. Candahug, Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids)	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	12,544,775.60	-	12,544,775.60	Construction Flood Mitigation Structure - 1,000 L.M.
34	22I00034: Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Rd - K0925+220 - K0925+440, Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids)	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	38,555,511.32	-	38,555,511.32	Construction of Road Slope Protection Structure Area - 1,619.00 Sq.M.
35	22I00035: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.5, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	85,543,510.98	-	85,543,510.98	Construction of Flood Mitigation Structure - 164 L.M. , ROW-ROW Acquisition = 100 Sq.M.
36	22I00036: Network Development - Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	101,039,979.53	-	101,039,979.53	Construction of Concrete Road - 2.280 Lane Km. ROW-ROW Acquisition = 10,000 Sq.M.

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	22I00037: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.7, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	85,067,153.81	-	85,067,153.81	CW1 - Construction of Flood Mitigation Structure - 202 L.M. , ROW -ROW Acquisition = 300 Sq.M.
38	22I00038: Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	144,599,604.10	-	144,599,604.10	CW1-Construction of Concrete Roads -1.06 Lane Km.; CW2-Construction of Road Slope Protection Structure (4,258.580 Sq.M./530 L.M.)
39	22I00040: Construction of Flood Control, Brgy. Belen, Leyte, Leyte, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	192,799,333.58	-	192,799,333.58	Construction of Flood Mitigation Structure = 666.00 L.M.
40	22I00041: Construction/Improvement of Access Roads Leading to Tourism Destinations - Access Road Leading to Pinipisakan Falls, Las Navas, Northern Samar, Northern Samar 2nd LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	158,505,595.48	-	158,505,595.48	Construction of Concrete Road=6.97 Lane Km.
41	22I00042: Construction of Evacuation Center, Barangay Tambis, Hilongos, Leyte	Maintenance Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	34,739,949.66	-	34,739,949.66	Construction of One(1) Storey Building
42	22I00043: Network Development - Road Widening - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd - K1090+580 - K1092+362, K1092+397 - K1095+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	155,679,758.55	-	155,679,758.55	CW1-Road Widening - 5.532 Lane Km. ; CW2-Preventive Maintenance of Road; Asphalt Overlay (50mm) - 2.346 Lane Km.
43	22I00044: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - Trip), Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road Leading to Lake Danao and Lake Kasudsuran, Ormoc City, Leyte, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	115,679,628.76	-	115,679,628.76	Construction of Concrete Road - 3.882 Lane Km.



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	22I00045: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.4, Brgy. Magay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/17-23/2021	12/07/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	58,267,835.85	-	58,267,835.85	CW1 - Construction of Flood Mitigation Structure - 134.00 L.M., ROW-ROW Acquisition = 575 Sq.M.
45	22I00046: Construction/Improvement Access Road Leading to Trades, Industries and Economic Zones- Caraycaray-Cabungaan-Libtong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libtong, Naval Biliran	Construction Division	Yes	Competitive Bidding	11/17-23/2021	12/07/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	73,959,416.68	-	73,959,416.68	Construction of Concrete Road - 4.950 Lane Km.
46	22I00047: Construction of Malitbogay Flood Control Structure and Drainage Sytem, Daguitan River Basin, Malitbogay, Burauen, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	96,071,031.92	-	96,071,031.92	CW1 - Construction of Flood Mitigation Structure - Right Bank (Facing Upstream) - 340 m, Left Bank (Facing Upstream) - 207 m, ROW -ROW Acquisition = 2,000 Sq.M.
47	22I00048: Construction of Bridge, Dingle, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	110,859,849.76	-	110,859,849.76	CW1 - Construction of Concrete Bridge = 963.54
48	22I00050: Sustainable Infrastructure Projects alleviating Gaps (SIPAG) - Construction of Slope Protection Structure, Phase 4-B, Tacloban City, Tacloban City By-Pass Road, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	67,477,940.15	-	67,477,940.15	Construction of Slope Protection Structure - 3,331.00 SQ.M.
49	22I00051: Construction of Daguitan - Marabong Flood Control Structure, Sabang, Dulag, Leyte	Construction Division	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	95,999,969.92	-	95,999,969.92	CW1 - Construction of Flood Mitigation Structure - Left Bank (Facing Upstream) - 590 L.M. - ROW Acquisition = 100 Sq.m.
50	22I00052: Network Development - Construction of By-Pass and Diversion Roads - Burauen By-Pass Road, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	" SHORT OF AWARD"	Awaiting for the Release of Funds	GoP	137,899,413.49	-	137,899,413.49	Construction of Concrete Road -1.66 Lane Km.; ROW-ROW Acquisition, Area = 5,500 Sq.M.

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	22I00053: Construction of Evacuation Center, Barangay Labrador, Hinunangan, Southern Leyte	Maintenance Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	" SHORT OF AWARD" Awaiting for the Release of Funds		GoP	34,739,809.04	-	34,739,809.04	Construction of One (1) Storey Building
52	22I00039: Construction of Evacuation Center, Barangay Telegrafo, Tolosa, Leyte	Maintenance Division	No	Competitive Bidding	11/6-12/2021	11/29/2021	All Procurement Schedule/Activities "Postponed until Further Notice" per Supplemental Bulletin No. 22-008 dated January 13, 2022		GoP	34,739,875.59	-	34,739,875.59	Construction of One (1) Storey Building
53	22I00049: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Calumpijan Island and Coastal Road Diving Spot, Capocan, Leyte	Construction Division	No	Competitive Bidding	12/14-20/2021	01/04/2022	Under Post-Qualification Stage		GoP	92,688,128.62	-	92,688,128.62	Construction of Concrete Road - 3.46 Lane Km.
54	22I00054 (Re-advertisement): Network Development - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte	Construction Division	No	Competitive Bidding	1/11-17/2022	02/02/2022 per SB #22-009 dated 01/17/22	-	-	GoP	106,038,981.58	-	106,038,981.58	Widening of Bridge; Area = 74.889 Sq.M.
55	22I00055: Bridge - Widening of Permanent Bridges - Maludbalud Br. (B00238SM), along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), Northern Samar 1st LD	Construction Division	No	Competitive Bidding	1/25-31/2022	02/15/2022	-	-	GoP	70,853,602.97	-	70,853,602.97	Widening of Bridge; Area = 581.94 Sq.M.
56	22I00056: Bridge - Widening of Permanent Bridges - Bagongbong Br. (B00569LT) along Ormoc - Baybay - Southern Leyte Bdry. Rd., Leyte 4th LD	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	0/18/2022	Under Post-Qualification Stage		GoP	121,107,073.76	-	121,107,073.76	Widening of Bridge; Area = 1,195.362 Sq.M.
57	22I00057: Construction of Flood Control Structures Along Binahaan River, Binahaan River Basin, Right Side Bank, Brgy. Sta. Elena, Tanauan, Leyte	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	0/18/2022	Under Post-Qualification Stage		GoP	97,363,937.65	-	97,363,937.65	Construction of Flood Control Structure, Length = 328 L.M.
58	22I00058: Construction of Evacuation Center, Barangay Balud, San Roque, Northern Samar II (revised)	Maintenance Division	No	Competitive Bidding	12/3-9/2021	"Postponed Until Further Notice" per Supplemental Bulletin No. 22-005 dated January 3, 2022			GoP	34,739,974.27	-	34,739,974.27	Construction of One (1) Storey Building



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	22I00059: Construction of Evacuation Center, Barangay Duka, Barugo, Leyte	Maintenance Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	<b>"Postponed Until Further Notice" per Supplemental Bulletin No. 22-005 dated January 3, 2022</b>			GoP	34,739,451.96	-	34,739,451.96	Construction of One (1) Storey Building
60	22I00060: Construction of Evacuation Center, Barangay San Guillermo, Matag-Ob, Leyte	Maintenance Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	<b>"Postponed Until Further Notice" per Supplemental Bulletin No. 22-005 dated January 3, 2022</b>			GoP	34,739,471.79	-	34,739,471.79	Construction of One (1) Storey Building
61	22I00061: Construction (Completion) of Storm Surge Protection: Backwater Dike and Early Warning Structure, Palo, Leyte	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	01/18/2022	Under Post-Qualification Stage		GoP	97,363,673.88	-	97,363,673.88	Construction of Flood Mitigation Structure = 340 L.M.
62	22I00062: Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road Jaro Side, Leyte, Leyte 2nd LD	Construction Division	No	Competitive Bidding	1/28/2022 to 2/3/2022	02/17/2022	-	-	GoP	106,039,704.29	-	106,039,704.29	Construction of Missing Links/New Roads
63	22I00066: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package C), Tacloban City	Construction Division	No	Competitive Bidding	For advertisement		-	-	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
64	22I00070: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Burauen, Leyte, Leyte 2nd DEO	Construction Division	No	Competitive Bidding	For advertisement		-	-		289,500,000.00	-	289,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
65	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package D), Tacloban City	Construction Division	No	Competitive Bidding	<b>UNDER PREPARATION / APPROVAL OF POW &amp; ABC</b>		-	-	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
66	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package E), Tacloban City	Construction Division	No	Competitive Bidding			-	-	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
67	Multi-Purpose Building/Facilities to support Social Services - Construction of Catbalogan Sports Complex, Catbalogan City, Samar, Samar 2nd DEO	Maintenance Division	No	Competitive Bidding			-	-	GoP	178,525,000.00	-	178,525,000.00	Multi-Purpose Building/Facilities to Support Social Services

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)	
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
68	National Building Program - Construction of Three - Storey Building, DPWH Regional Office VIII, Equipment Management Division, Barangay Pawing, Palo, Leyte, Leyte 1st DEO	Construction Division	No	Competitive Bidding	UNDER PREPARATION / APPROVAL OF POW & ABC			-	-	GoP	57,900,000.00	-	57,900,000.00	Construction of Building
69	Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Road Slope Protection Structure, Phase 5-A, Tacloban City - Tacloban City By-Pass Road, Leyte, Tacloban City DEO	Construction Division	No	Competitive Bidding				-	-	GoP	86,850,000.00	-	86,850,000.00	Flood Mitigation Structures Protecting Public Infrastructure / Facilities Construction of Road Slope Protection Structure
TOTAL PROJECTS :		69 INFRASTRUCTURE PROJECTS								6,120,589,955.75	-	6,120,589,955.75	-	
CONSULTANCY PROJECTS														
1	22CSI001: Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Mahayahay, St. Bernard – Badjangan, Hinunangan Bypass Road, Southern Leyte	Planning and Design Division	Yes	Competitive Bidding	09/1-7/2021	Opening of Technical on December 14, 2021 (3:00 P.M.)	Postponed Until Further Notice per Supplemental Bulletin No. 22-007 dated January 13, 2022	GoP	11,911,372.50	-	11,911,372.50	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Mahayahay, St. Bernard - Badjangan, Hinunangan By-Pass Road, Southern Leyte		
2	22CSI002: Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Kananga Diversion Road, Kananga, Leyte	Planning and Design Division	Yes	Competitive Bidding	09/1-7/2021	Opening of Technical on December 14, 2021 (3:00 P.M.)	Postponed Until Further Notice per Supplemental Bulletin No. 22-007 dated January 13, 2022	GoP	9,547,128.75	-	9,547,128.75	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Kananga Diversion, Kananga, Leyte		
3	22CSI003: Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Puertobello - Putting Bato Road, Leading to Mt. Magsanga, Merida, Leyte	Planning and Design Division	Yes	Competitive Bidding	10/27/2021 to November 3, 2021	Opening of Technical on December 14, 2021 (3:00 P.M.)	Postponed Until Further Notice per Supplemental Bulletin No. 22-007 dated January 13, 2022	GoP	9,901,098.75	-	9,901,098.75	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Puertobello - Putting Bato Road, leading to Mt. Magsanga, Merida, Leyte		
TOTAL ESTIMATED BUDGET							-	-	5,189,364,955.75	-	5,189,364,955.75			



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)	
					Advertisement/P osting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
GOODS & SERVICES														
1	Common Office Supplies													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	7,156,113.16	-	-	Various Office Supplies	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	4,581,171.92	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	13,722,467.88	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	4,413,990.03	-	-		
2	Common Janitorial Supplier													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	2,000,000.00	-	-	Common Janitorial Supplies	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	2,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,000,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	3,000,000.00	-	-		
3	Information Technology Equipment, Parts, Accessories and Supplies													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	12,827,004.50	-	-	Information Technology Equipment, Parts, Accessories and Supplies	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	3,437,517.50	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,731,837.50	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	3,059,297.50	-	-		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Catering Services												
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	6,000,000.00	-	-	Catering Services
5	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants												
	1st Quarter		No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	30,000,000.00	-	-	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	15,000,000.00	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	20,000,000.00	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	15,000,000.00	-	-	
6	Construction and Hardware Material Supplies												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	3,030,000.00	-	-	Construction and Hardware Material Supplies
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	3,025,000.00	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,025,000.00	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	3,025,000.00	-	-	
7	Electrical and Plumbing Materials												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	2,000,000.00	-	-	Electrical and Plumbing Materials
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	2,000,000.00	-	-	



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	DPWH RO8	No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	2,000,000.00	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	2,000,000.00	-	-	
8	Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine												
	1st Quarter	DPWH RO8	No	Direct Contracting	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	6,543,325.00	-	-	Repair/Maintenance and spare parts of various Copier Machine
	2nd Quarter		No	Direct Contracting	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	6,362,250.00	-	-	
	3rd Quarter		No	Direct Contracting	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	6,070,550.00	-	-	
	4th Quarter		No	Direct Contracting	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	6,289,830.00	-	-	
9	Procurement of security services for Calendar Year 2022-2023												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	12,000,000.00	-	-	Security Service
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	5,000,000.00	-	-	
10	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	11,500,000.00	-	-	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	11,500,000.00	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	11,500,000.00	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	11,500,000.00	-	-	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)	
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
11	Repair of Laboratory Equipment													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	500,000.00	-	-	Repair of Laboratory Equipment	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	858,825.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	389,405.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	373,825.00	-	-		
12	Laboratory Equipment and Supplies													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	3,000,000.00	-	-	Laboratory Equipment and Supplies	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	2,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	1,500,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	2,000,000.00	-	-		
13	Other Miscellaneous													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	5,468,340.00	-	-	Other Miscellaneous	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	6,184,330.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	5,165,740.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	5,150,490.00	-	-		




Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)	
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
14	Airconditioning Units, Spare Parts & Repair													
	1st Quarter	DPWH ROS	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	10,000,000.00	-	-	Airconditioning Units, Spare Parts & Repair	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	10,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	10,000,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	10,000,000.00	-	-		
15	Newspaper, Publication & Printing and Binding of Annual Report													
	1st Quarter	DPWH ROS	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	2,000,000.00	-	-	Newspaper, Publication & Printing and Binding of Annual Report	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	1,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	1,000,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	1,000,000.00	-	-		
16	Safety Gears and Hygiene Kits													
	1st Quarter	DPWH ROS	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	3,500,000.00	-	-	Safety Gears and Hygiene Kits	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	3,500,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,500,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	3,500,000.00	-	-		







Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)	
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
16	Survey Equipment, Spare Parts and Accessories													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	6,000,000.00	-	-	Survey Equipment, Spare Parts and Accessories	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	6,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	6,000,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	27-Oct-22	GoP	6,000,000.00	-	-		
17	Land Based Equipment													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	100,000,000.00	-	-	Land Based Equipment	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	100,000,000.00	-	-		
GRAND TOTAL:										572,891,309.99	-	-	-	

Prepared by:

  
**NONILON O. PORTULA**  
 Engineer III - Procurement Staff (ORD)  
 Head, BAC Secretariat

Submitted by:

  
**ATTY. JAY-B L. TALDE**  
 Chief, Administrative Officer  
 Administrative Division  
 BAC Chairperson

L.M. CEDRO:   
 A.M. BARONDA:   
 A.S. DAGALEA:   
 A. P. GOMEZ:   
 A.C. OBEDIENCIA:   
 I. MENDOZA, JR. : 

Approved by:

  
**ALLAN S. BORROMEO, CES0 III**  
 Regional Director