



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Asset Preservation Program Preventive Maintenance Secondary Roads Nasugbu-Lian-Calatagan Rd - K0109 + 018 - K0109 + 515	Maintenance	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	1/26/2022	2/4/2022	MOO1	15,235.08		15,235	Preventive Maintenance of Road: Asphalt Overlay
Asset Preservation Program Preventive Maintenance Secondary Roads Palico-Balayan-Batangas Rd - K0099 + 092 - K0100 + 000	Maintenance	YES	CB	10/14/2021 to 10/20/2021	11/3/2021	1/26/2022	2/4/2022	MOO1	27,950.58		27,951	Preventive Maintenance of Road: Asphalt Overlay
Asset Preservation Program Preventive Maintenance Secondary Roads Palico-Balayan-Batangas Rd - K0106 + 312 - K0106 + 570	Maintenance	YES	CB	10/27/2021 to 11/2/2021	11/16/2021	1/26/2022	2/4/2022	MOO1	7,909.58		7,910	Preventive Maintenance of Road: Asphalt Overlay
Asset Preservation Program Preventive Maintenance Secondary Roads Tagaytay-Nasugbu Rd - K0073 + 400 - K0074 + 915	Maintenance	YES	CB	10/14/2021 to 10/20/2021	11/3/2021	1/26/2022	2/4/2022	MOO1	46,529.42		46,529	Preventive Maintenance of Road: Asphalt Overlay
Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road inc. Drainage Nasugbu-Lian- Calatagan Rd - K0099 + 456 - K0099 + 721	Construction	YES	CB	11/4/2021 to 11/10/2021	11/23/2021	1/26/2022	2/4/2022	MOO1	7,840.00		7,840	Reconstruction: Asphalt to Concrete
Asset Preservation Program Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Secondary Roads Ternate - Nasugbu Road Nasugbu, Batangas K0077+000 - K0077+128	Construction	YES	CB	10/27/2021 to 11/2/2021	11/16/2021	1/26/2022	2/4/2022	MOO1	72,375.00		72,375	Construction of Road Slope Protection Structure



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Asset Preservation Program Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Secondary Roads Tagaytay- Nasugbu Road K0083 + 845 - K0083 + 870, K0083 + 887 - K0083 + 907	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	1/26/2022	2/4/2022	MOO1	19,600.00		19,600	Construction of Road Slope Protection Structure
Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Road Nasugbu-Lian-Calatagan Rd - K0113 + 605 - K0115 + 841	Construction	YES	CB	11/12/2021 to 11/18/2021	12/01/2021	1/26/2022	2/4/2022	MOO1	49,219.83		49,220	Construction of Drainage Structure
Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Road Palico-Balayan-Batangas Rd - K0105 + 874 - K0106 + 155	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	1/26/2022	2/4/2022	MOO1	12,701.78		12,702	Construction of Drainage Structure
Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Road Palico-Balayan-Batangas Rd - K0117 + 655 - K0118 + 603	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	MOO1	41,138.44		41,138	Construction of Drainage Structure
Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Road Tagaytay-Nasugbu Rd - K0085 + 000 - K0085 + 942	Construction	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	1/26/2022	2/4/2022	MOO1	19,600.00		19,600	Construction of Drainage Structure
Network Development Program Road Widening Secondary Roads Nasugbu-Lian-Calatagn Rd. - K0102+000 - K0103+000	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	MOO1	57,900.00		57,900	Road Widening from 2-lanes to 4-lanes





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Network Development Program Road Widening Secondary Roads Nasugbu-Lian-Calatagan Rd - K0104 + 060 - K0105 + 000	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	MOO1	55,005.00		55,005	Road Widening from 2-lanes to 4-lanes
Network Development Program Road Widening Secondary Roads Nasugbu-Lian-Calatagan Rd - K0105 + 000 - K0106 + 500	Construction	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	1/26/2022	2/4/2022	MOO1	87,139.50		87,140	Road Widening from 2-lanes to 4-lanes
Network Development Program Road Widening Secondary Roads Tagaytay-Nasugbu Rd - K0096 + 800 - K0098 + 280	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	MOO1	85,885.00		85,885	Road Widening from 2-lanes to 4-lanes
Network Development Program Off-Carriageway Improvement Secondary Road Palico-Balayan-Batangas Rd K0127+000	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	1/26/2022	2/4/2022	MOO1	9,800.00		9,800	Improvement of Intersection
Bridge Program Rehabilitation / Major Repair of Permanent Bridges Palico Bridge (B00050LZ) along Tagaytay-Nasugbu Road	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	MOO1	29,400.00		29,400	Construction of Bridge Approaches and slope protection
Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection of Lian Bridge, Lian River at Nasugbu, Batangas	Construction	YES	CB	11/12/2021 to 11/18/2021	12/01/2021	1/26/2022	2/4/2022	MOO2	77,200.00		77,200	Construction of Slope Protection Structure



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+147 - 0+600 (Upstream R/S), Balayan, Batangas	Construction	YES	CB	10/14/2021 to 10/20/2021	11/3/2021	1/26/2022	2/4/2022	MOO2	88,142.14		88,142	Construction of Flood Mitigation Structure
Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Pansipit River, 0+750 - 1+193, Lemery, Batangas	Construction	YES	CB	11/12/2021 to 11/18/2021	12/01/2021	1/26/2022	2/4/2022	MOO2	86,850.00		86,850	Construction of Flood Mitigation Structure
Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Palico River, Nasugbu, Batangas	Construction	YES	CB	11/12/2021 to 11/18/2021	12/01/2021	1/26/2022	2/4/2022	MOO2	77,200.00		77,200	Construction of Flood Mitigation Structure
Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall at Barangay Sinisian East, Lemery, Batangas	Construction	YES	CB	11/12/2021 to 11/18/2021	12/01/2021	1/26/2022	2/4/2022	MOO2	49,000.00		49,000	Construction of Flood Mitigation Structure
Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type along Lemery-Taal Diversion Road, K0128+(-1045) – K0131+765, Barangay Lanatan, Balayan, Batangas	Maintenance	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	MVUC	54,426.00		54,426	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Preventive Maintenance (Asphalt Overlay) along Balayan-Balibago Rd, K0106+(-216) – K0160+700, K0107+000 – K0104+0084, K0107+081 – K0107+653, K0107+683 – K0108+500, Lanatan, Balayan, Batangas	Maintenance	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	MVUC	60,795.00		60,795	Preventive Maintenance (Asphalt Overlay)
Preventive Maintenance along Palico-Balayan-Batangas Rd - K0122+000 - K0123+000	Maintenance	YES	CB	11/4/2021 to 11/10/2021	11/23/2021	1/26/2022	2/4/2022	MVUC	31,003.28		31,003	Preventive Maintenance Rd
Preventive Maintenance along Palico-Balayan-Batangas Rd - K0129+388.8 - K0131+000	Maintenance	YES	CB	10/27/2021 to 11/2/2021	11/16/2021	1/26/2022	2/4/2022	MVUC	24,912.58		24,913	Preventive Maintenance Rd
Preventive Maintenance along Talisay-Laurel-Agoncillo Rd - K0122+358 - K0122+933	Maintenance	YES	CB	11/4/2021 to 11/10/2021	11/23/2021	1/26/2022	2/4/2022	MVUC	9,034.62		9,035	Preventive Maintenance Rd
Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Rehabilitation of Canda-Sambat Road, Balayan, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	SIPAG	6,860.00		6,860	Rehabilitation of Road
Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Seawall, Brgy. Carrehan, Balayan, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	SIPAG	49,000.00		49,000	Construction of Seawall



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Seawall, Brgy. Sinisian East, Calatagan, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	SIPAG	49,000.00		49,000	Construction of Seawall
Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building in Balayan East Central School in Balayan, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	SIPAG	2,450.00		2,450	Construction (Completion) of Multi-Purpose Building
Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building in Brgy. Dita, Lemery, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	SIPAG	2,450.00		2,450	Construction (Completion) of Multi-Purpose Building
Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building in Brgy. Gumamela, Balayan, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	SIPAG	4,900.00		4,900	Construction of Multi-Purpose Building
Construction of Road in Balayan, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Barangay Arumahan, Lemery, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Road in Barangay Cawit to Barangay Laguile, Taal, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Calaca, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Calatagan, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Lemery, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Nasugbu, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	5,880.00		5,880	Construction of Road
Construction of Road in Sitio Manggahan, Barangay Talaga, Lemery, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road in Taal, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	5,880.00		5,880	Construction of Road





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction (Completion) of Multi-Purpose Building in Barangay Anak Dagat, Lemery, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Carrenahan, Balayan, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Latag, Nasugbu, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Latag, Taal, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Luntal, Taal, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Maligaya, Lemery, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Putol, Balayan, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	2,940.00		2,940	Construction (Completion) of Multi-Purpose Building





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Flood Control Mitigation Structure in Calaca, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Flood Control Mitigation Structure
Construction of Flood Control Mitigation Structure in Lian, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Flood Control Mitigation Structure
Construction of Flood Mitigation Structure in Taal, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Flood Control Mitigation Structure
Construction of Riprap in Lemery, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Riprap
Construction of Slope Protection Structure in Barangay Buli, Taal, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Slope Protection Structure
Construction (Completion) of Multi-Purpose Building in Balayan East Central School, Barangay 5, Balayan, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay 9, Balayan, Batangas	Construction	NO	CB	12/22/2021 to12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Road with Canal in Barangay Poblacion 4, Calatagan, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Road
Construction of Road, Barangay Carsuche, Taal, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	2/7/2022	BIP	13,720.00		13,720	Construction of Road
Rehabilitation of Canda Sambat Road including Drainage Structure, Balayan, Batangas	Construction	NO	CB	12/22/2021 to 12/28/2021	1/10/2022	2/2/2022	2/11/2022	BIP	9,800.00		9,800	Rehabilitation of Road
Construction of Canal in Lemery, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Canal
Construction of Canal in Taal, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Canal
Construction of Drainage in Balayan, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Drainage
Construction of Drainage System in Poblacion, Tuy, Batangas	Construction	YES	CB	12/8/2021 to 12/14/2021	12/27/2021	1/31/2022	2/7/2022	BIP	4,900.00		4,900	Construction of Drainage





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction (Completion) of Multi-Purpose Building in Barangay Rizal, Lemery, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Sampaga, Balayan, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Zone 10, Taal, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	2,940.00		2,940	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Barangay Zone 13, Taal, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Lian, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/2/2022	2/11/2022	BIP	2,940.00		2,940	Construction (Completion) of Multi-Purpose Building
Construction (Completion) of Multi-Purpose Building in Nasugbu, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/4/2022	2/11/2022	BIP	1,960.00		1,960	Construction (Completion) of Multi-Purpose Building
Construction of Multi-Purpose Building at Barangay Cantandaan, Nasugbu, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/4/2022	2/11/2022	BIP	7,840.00		7,840	Construction of Multi-Purpose Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Multi-Purpose Building in Barangay Balibago, Calatagan, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building in Barangay Carsuche, Taal, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/4/2022	2/11/2022	BIP	19,600.00		19,600	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building in Barangay Quilitisan, Calatagan, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Putol, Tuy, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	3,920.00		3,920	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay San Diego, Lian, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Multi-Purpose Building
Construction of Evacuation Center in Barangay Ayao Iyao, Lemery, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Evacuation Center
Construction of Evacuation Center in Barangay Balaytigue, Nasugbu, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	7/2/2022	BIP	4,900.00		4,900	Construction of Evacuation Center





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Evacuation Center in Barangay Matabungkay, Lian, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	1/31/2022	7/2/2022	BIP	4,900.00		4,900	Construction of Evacuation Center
Construction of Evacuation Center in Barangay Munting Indang, Nasugbu, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/09/2021	1/28/2022	2/4/2022	BIP	4,900.00		4,900	Construction of Evacuation Center
Construction of Public Water Supply System in Calaca, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	5,880.00		5,880	Construction of Public Water Supply System
Construction of Public Water Supply System in Calatagan, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Public Water Supply System
Construction of Water Supply System in Barangay Lumbang na Bata, Calaca, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Supply System
Construction of Water Supply System in Barangay Luya, Calatagan, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Supply System
Construction of Water System in Lemery, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Supply System



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**  
**TEL. NO. (043) 702-7595**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON NEP**

PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
		(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
Construction of Water System in Nasugbu, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Supply System
Construction of Water Works System, Sitio Gitna, Barangay Bolbok, Tuy, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Works System
Construction of Water Works System, Sitio Ibaba, Barangay Lumbangan, Tuy, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Works System
Construction of Water Works System, Sitio Kaylungon, Barangay Banilad, Nasugbu, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Works System
Construction of Water Works System, Sitio Magyaman, Barangay Banilad, Nasugbu, Batangas	Construction	NO	CB	1/12/2022 to 1/18/2022	1/31/2022	2/4/2022	2/11/2022	BIP	4,900.00		4,900	Construction of Water Works System

Submitted by:

**LUISA M. SINOY**

Chief, Construction Section  
Concurrent Procurement Unit

Recommending Approval:

**EUFROSINA M. MALIGAYA**  
 BAC Chairperson

Approved by:

**JOEL P. LIMPENGCO**  
 District Engineer





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BLAYAN, BATANGAS CITY**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES**

CODE (PAP)	PROCUREMENT PROJECT	PMO/END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURC E OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Conduct of Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities for CY 2023	Planning and Design Section	No	Competitive Bidding	1/28/2022 to 2/3/2022	2/16/2022	3/15/2022	3/24/2022	CY 2022 GAA	30,000.00		30,000.00	Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering

Submitted by:

**LUISA M. SINOY**  
 Chief, Construction Section  
 Concurrent Procurement Unit

Recommending Approval:

  
**EUFROSINA M. MALIGAYA**  
 BAC Chairperson

Approved by:

  
**JOEL F. LIMPENGCO**  
 District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES - NON CSE**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	1/04/2022 to 1/10/2022	1/24/2022	2/3/2022	2/10/2022	GOP	5,286,750.00		<b>5,286,750.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	1/26/2022 to 2/01/2022	2/15/2022	2/25/2022	3/4/2022	GOP	2,097,900.00		<b>2,097,900.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maintenance Setion	No	Public Bidding	1/11/2022 to 1/17/2022	1/31/2022	2/10/2022	2/17/2022	GOP	2,536,800.00		<b>2,536,800.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maintenance Setion	No	Public Bidding	2/8/2022 to 2/14/2022	2/28/2022	3/10/2022	3/17/2022	GOP	1,011,753.75		<b>1,011,753.75</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maintenance Setion	No	Public Bidding	2/2/2022 to 2/8/2022	2/22/2022	3/4/2022	3/11/2022	GOP	919,800.00		<b>919,800.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Vegetation Control	Maintenance Setion	No	Public Bidding	2/22/2022 to 2/28/2022	3/14/2022	3/24/2022	3/31/2022	GOP	498,010.00		<b>498,010.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Replacement of Concrete Pavements	Maintenance Setion	No	Public Bidding	2/16/2022 to 4/22/2022	3/8/2022	3/18/2022	3/25/2022	GOP	1,998,372.00		<b>1,998,372.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	4/05/2022 to 4/11/2022	4/25/2022	5/5/2022	5/12/2022	GOP	3,270,750.00		<b>3,270,750.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	4/20/2022 to 4/26/2022	5/10/2022	5/20/2022	5/27/2022	GOP	1,667,400.00		<b>1,667,400.00</b>	Supply of Materials for Road Maintenance





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES - NON CSE

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maintenance Setion	No	Public Bidding	4/6/2022 to 4/12/2022	4/26/2022	5/6/2022	5/13/2022	GOP	2,454,900.00		<b>2,454,900.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Bridge Repainting	Maintenance Setion	No	Public Bidding	5/18/2022 to 5/24/2022	6/7/2022	6/17/2022	6/24/2022	GOP	2,437,102.50		<b>2,437,102.50</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/or Replacement of Minor Drainage Structure:	Maintenance Setion	No	Public Bidding	5/4/2022 to 5/10/2022	5/24/2022	6/3/2022	6/10/2022	GOP	574,182.00		<b>574,182.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Vegetation Control	Maintenance Setion	No	Public Bidding	4/26/2022 to 5/02/2022	5/16/2022	5/26/2022	6/2/2022	GOP	475,650.00		<b>475,650.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Setion	No	Public Bidding	5/17/2022 to 5/23/2022	6/6/2022	6/16/2022	6/23/2022	GOP	1,027,267.50		<b>1,027,267.50</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Replacement of Concrete Pavements	Maintenance Setion	No	Public Bidding	5/10/2022 to 5/16/2022	5/30/2022	6/9/2022	6/16/2022	GOP	1,998,372.00		<b>1,998,372.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	7/05/2022 to 7/11/2022	7/25/2022	8/4/2022	8/11/2022	GOP	3,270,750.00		<b>3,270,750.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	7/13/2022 to 7/19/2022	2/8/2022	2/18/2022	2/25/2022	GOP	2,097,900.00		<b>2,097,900.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maintenance Setion	No	Public Bidding	8/10/2022 to 8/16/2022	8/30/2022	9/9/2022	9/16/2022	GOP	2,536,800.00		<b>2,536,800.00</b>	Supply of Materials for Road Maintenance



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES - NON CSE

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maintenance Setion	No	Public Bidding	8/2/2022 to 8/8/2022	8/22/2022	9/1/2022	9/8/2022	GOP	1,011,753.75		<b>1,011,753.75</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maintenance Setion	No	Public Bidding	7/26/2022 to 8/01/2022	8/15/2022	8/25/2022	9/1/2022	GOP	919,800.00		<b>919,800.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Vegetation Control	Maintenance Setion	No	Public Bidding	8/17/2022 to 8/23/2022	9/6/2022	9/16/2022	9/23/2022	GOP	498,010.00		<b>498,010.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Replacement of Concrete Pavements	Maintenance Setion	No	Public Bidding	8/24/2022 to 8/30/2022	9/13/2022	9/23/2022	9/30/2022	GOP	1,998,372.00		<b>1,998,372.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	10/04/2022 to 10/10/2022	10/24/2022	11/3/2022	11/10/2022	GOP	3,270,750.00		<b>3,270,750.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	10/11/2022 to 10/17/2022	10/31/2022	11/10/2022	11/17/2022	GOP	1,667,400.00		<b>1,667,400.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maintenance Setion	No	Public Bidding	11/08/2022 to 11/14/2022	11/28/2022	12/8/2022	12/15/2022	GOP	2,454,900.00		<b>2,454,900.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Bridge Repainting	Maintenance Setion	No	Public Bidding	11/22/2022 to 11/28/2022	12/12/2022	12/22/2022	12/29/2022	GOP	2,398,462.50		<b>2,398,462.50</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/or Replacement of Minor Drainage Structure:	Maintenance Setion	No	Public Bidding	10/26/2021 to 11/01/2022	11/15/2022	11/25/2022	12/2/2022	GOP	574,182.00		<b>574,182.00</b>	Supply of Materials for Road Maintenance





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES - NON CSE**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Vegetation Control	Maintenance Setion	No	Public Bidding	11/23/2022 to 11/29/2022	12/13/2022	12/23/2022	12/30/2022	GOP	113,400.00		<b>113,400.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Setion	No	Public Bidding	10/18/2022 to 10/24/2022	11/7/2022	11/17/2022	11/24/2022	GOP	327,285.00		<b>327,285.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Replacement of Concrete Pavements	Maintenance Setion	No	Public Bidding	11/02/2022 to 11/08/2022	11/22/2022	12/2/2022	12/9/2022	GOP	1,998,372.00		<b>1,998,372.00</b>	Supply of Materials for Road Maintenance

Submitted by:


  
**LUISA M. SINOY**

Chief, Construction Section  
Concurrent, Procurement Unit

Recommending Approval:

  
**EUFROSINA M. MALIGAYA**  
BAC Chairperson

Approved by:

  
**JOEL F. LIMPENGCO**  
District Engineer