



CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES

DPWH - REGION I

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|----------------------|--|---------------------------|---------------------|--|-------------------------|------------------------------|------------------------------|---|------------------------|------|--------------|---|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| REGIONAL OFFICE | | | | | | | | | | | | |
| 17CSA001 | Sub-Surface Exploration of the Replacement of Bridge along Poblacion-Sabangan Road leading to Umbrella Rocks and Abagatanen White Beach, Agno, Pangasinan 1st LD | Regional Office I | Public Bidding | 9-Feb-17 to 15-Feb-17 | 7-Mar-17 | 13-Mar-17 to 14-Mar-17 | 15-Mar-17 to 16-Mar-17 | Preliminary Detailed Engineering (PDE) | 460,000.00 | | 460,000.00 | Sub-surface Exploration of bridge (4 holes) |
| 17CSA002 | Sub-Surface Exploration of the Construction of Sta. Maria - Baballasioan Bridge along Sta. Maria-Baballasioan Road leading to Pinsal Falls, Sta. Maria, Ilocos Sur | Regional Office I | Public Bidding | 9-Feb-17 to 15-Feb-17 | 7-Mar-17 | 13-Mar-17 to 14-Mar-17 | 15-Mar-17 to 16-Mar-17 | Preliminary Detailed Engineering (PDE) | 920,000.00 | | 920,000.00 | Sub-surface Exploration of bridge (8 holes) |
| 17CSA003 | Parcellary Survey on the Construction of the By-Passes/Diversion Roads, including ROW, Bantay-San Ildefonso By-Pass Road, Sta. 0+000-13+297.54 | Regional Office I | Public Bidding | 23-Feb-17 to 1-Mar-17 | 20-Mar-17 | 24-Mar-17 to 27-Mar-17 | 28-Mar-17 to 29-Mar-17 | Preliminary Detailed Engineering (PDE 2016) | 1,949,843.44 | | 1,949,843.44 | Parcellary Survey |
| 17CSA004 | Parcellary Survey on the Construction of Missing Gaps Connecting National Roads, Including ROW, Mangatarem-Sta. Cruz Road Sta. 0+000-17 + 434 | Regional Office I | Public Bidding | 23-Feb-17 to 1-Mar-17 | 20-Mar-17 | 24-Mar-17 to 27-Mar-17 | 28-Mar-17 to 29-Mar-17 | Preliminary Detailed Engineering (PDE 2016) | 2,242,445.63 | | 2,242,445.63 | Parcellary Survey |
| ILOCOS NORTE 1ST DEO | | | | | | | | | | | | |
| 16CSAA12 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Laoag City, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 299,798.67 | | 299,798.67 | Soil Investigation |
| 16CSAA13 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Pagudpud, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 1,349,094.00 | | 1,349,094.00 | Soil Investigation |
| 16CSAA14 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Dumalneg, Ilocos Norte, Ilocos Norte 1st (DPWH-INED1) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 899,396.00 | | 899,396.00 | Soil Investigation |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|----------------------|---|---------------------------|---------------------|--|-------------------------|--------------------|------------------------|-----------------|------------------------|------|--------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 16CSAA15 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Bangui, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 749,496.67 | | 749,496.67 | Soil Investigation |
| 16CSAA16 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Vintar, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 1,848,758.45 | | 1,848,758.45 | Soil Investigation |
| 16CSAA17 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Piddig, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 1,049,295.33 | | 1,049,295.33 | Soil Investigation |
| 16CSAA18 | Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control, Bacarra, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 25-Oct-16 to 1-Nov-16 | 24-Nov-16 | 6-Dec-16 | 8-Dec-16 | 2017 PDE | 299,798.67 | | 299,798.67 | Soil Investigation |
| 16CSAA20 | Conduct and Preparation of Data Report on Soil Investigation of Various Bridges along National Roads, Ilocos Norte 1st (DPWH INED I) | DPWH-Ilocos Norte 1st DEO | Public Bidding | 2-Dec-16 to 8-Dec-16 | 2-Jan-17 | 12-Jan-17 | 16-Jan-17 | 2017 PDE | 2,383,962.01 | | 2,383,962.01 | Soil Investigation |
| ILOCOS NORTE 2ND DEO | | | | | | | | | | | | |
| 17CSAB01 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building City of Batac National High School, Payao | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB02 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Gen. Artemio Ricarte SHS, Batac City | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB03 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Ferdinand E. Marcos, Batac City | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB04 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Marcelino National High School, Dingras, I.N. | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB05 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos National High School, Marcos, I.N. | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB06 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Bagbag-Solsona National High School, Solsona, I.N. | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|--------------|---------------------|--|-------------------------|--------------------|------------------------------|-----------------|------------------------|------|------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB07 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Batac NHS, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB08 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building City of Batac, Payao National High School, | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB09 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Crispina Marcos Valdez NHS, Batac City | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB10 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Ferdinand E. Marcos SHS, Batac City | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB11 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Gen. Artemio Ricarte SHS, Batac City | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB12 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Caraitan Integrated School, Badoc, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB13 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Nagrebcan NHS, Badoc, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB14 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Pagsanahan NHS, Badoc, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB15 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Banna NHS, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB16 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Caestebanan NHS, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|------------|---|--------------|---------------------|--|-------------------------|--------------------|------------------------------|-----------------|------------------------|------|------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB17 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Caribquib NHS, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB18 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Catagtaguen NHS, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB19 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Currimao NHS, Currimao, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB20 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Currimao NHS (Pias-Gaang Campus) , Currimao, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB21 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Dingras NHS/Lt. Edgar Foz Mem. NHS, Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB22 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Dingras NHS/Lt. Edgar Foz Mem. NHS (Barong Campus), Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB23 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Dingras NHS/Lt. Edgar Foz Mem. NHS (Sulquiano Campus), Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB24 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Marcelino NHS, Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB25 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Suyu NHS, Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB26 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos NHS, Marcos, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|------------|---|--------------|---------------------|--|-------------------------|--------------------|------------------------------|-----------------|------------------------|------|------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB27 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos NHS (Agunit Campus), Marcos, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB28 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos NHS (Santiago Campus), Marcos, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB29 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Adriano P. Arzadon NHS, Nueva Era, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB30 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Nueva Era NHS, Nueva Era, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB31 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Uguis Integrated School, Nueva Era, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB32 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Paoay Lake NHS, Paoay, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB33 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Paoay NHS, Paoay, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB34 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Pinili NHS, Pinili, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB35 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Sacitan Integrated School, Pinili, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB36 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Bingao NHS, San Nicolas, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB37 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Nicolas NHS, San Nicolas, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|--|--------------|---------------------|--|-------------------------|--------------------|------------------------------|-----------------|------------------------|------|------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB38 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Bagbag-Solsona NHS, Solsona, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB39 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Solsona NHS, Solsona, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB40 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Talugtug-Solsona NHS, Solsona, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB41 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Malaguip Integrated School, Paoay, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB42 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Baay E/S, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB43 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Catalino Acosta Mem. ES Special Education, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB44 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Mariano Marcos Mem. ES, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB45 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Maipalig-Quiom ES, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB46 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Quilling ES, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB47 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Quilling ES, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB48 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Mateo ES, Batac City, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|------------|---|--------------|---------------------|--|-------------------|-----------------|------------------------|-----------------|------------------------|------|------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB49 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Banna Central School, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB50 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Nicolas ES, San Nicolas, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB51 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Nicolas NHS, San Nicolas, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB52 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Catagtaguen ES, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB53 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Macayepyep ES, Banna (Espiritu), Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB54 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building San Marcelino ES, Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB55 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos NHS, Marcos, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB56 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Badoc North Central School, Badoc, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB57 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Dona Josefa Marcos ES, Currimaog, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB58 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Medina Parado ES, Dingras, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|--------------------|--|--|---------------------|--|-------------------------|--------------------|------------------------------|---------------------------------|------------------------|------|--------------|--|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17CSAB59 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Lipay ES, Solsona, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB60 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Nagtrigoan ES, Pinili, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB61 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Bugnay ES, San Nicolas, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| 17CSAB62 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building Marcos NHS (Santiago Campus), Marcos, Ilocos Norte | DPWH-IN2DEO | Public Bidding | 8-Feb-17 to 14-Feb-17 | 27-Feb-17 | 21-Mar-17 | 22-Mar-17 to 24-Mar-17 | FY 2017 | 150,000.00 | | 150,000.00 | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building |
| ILOCOS SUR 1ST DEO | | | | | | | | | | | | |
| 16CSAC02 | Sub-Surface Exploration for the Construction and Widening of Various Bridges, 1st District of Ilocos Sur | Ilocos Sur 1st DEO (Planning and Design Section) | Public Bidding | 5-Sep-16 to 12-Sep-16 | 26-Sep-16 | 11-Oct-16 | 12-Oct-16 | PDE for FY 2017 | 887,622.27 | 0 | 887,622.27 | Drilling of 13 holes at 30 meter deep |
| 17CSAC01 | Sub-Surface Exploration for the Construction of Various Flood Control, 1st District of Ilocos Sur | Ilocos Sur 1st DEO (Planning and Design Section) | Public Bidding | 25-Jan-17 to 31-Jan-17 | 27-Feb-17 | 7-Mar-17 | 8-Mar-17 | PDE for FY 2017 | 1,031,657.41 | 0 | 1,031,657.41 | Drilling of 20 holes at 30 meter deep |
| ILOCOS SUR 2ND DEO | | | | | | | | | | | | |
| 16AD0002 (CS) | Soil Surface Exploration for the Construction of Candon City Sports Complex, By-Pass Road, Candon City, Ilocos Sur | Ilocos Sur 2nd District | Public Bidding | 9-Sep-16 to 15-Sep-16 | 28-Sep-16 | 6-Oct-16 | 11-Oct-16 | CY 2016-2017 DPWH Infra Program | 1,250,000.00 | | 1,250,000.00 | Sub-Surface Exploration of Building |
| 16AD0003 (CS) | Sub-Surface Exploration of various bridges along Ilocos Sur 2nd DEO, Salcedo, Galimuyod, Narvacan, Santiago & Tagudin, Ilocos Sur | Ilocos Sur 2nd District | Public Bidding | 13-Oct-16 to 19-Oct-16 | 3-Nov-16 | 14-Nov-16 | 17-Nov-16 | CY 2016 DPWH Infra Program | 2,231,116.70 | | 2,231,116.70 | Sub-Surface Exploration of Bridge |
| 16AD0004 (CS) | Consultancy Services for the Architectural and Detailed Engineering Design for the Construction of Candon City, Sports Complex , By Pass Road, Candon City, Ilocos Sur | Ilocos Sur 2nd District | Public Bidding | 5-Dec-16 to 12-Dec-16 | 16-Jan-17 | 14-Jan-16 | 28-Feb-17 | CY 2016-2017 DPWH Infra Program | 3,097,500.00 | | 3,097,500.00 | Architectural and Detailed Engineering Design |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|----------------------|--|-----------------------------|---------------------|--|-------------------------|------------------------|------------------------|---------------------------------|------------------------|--------------|--------------|---|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 16AD0005 (CS) | Consultancy Services for the Soil Exploration for the Construction of various Flood Control/River Control/Seawall along Ilocos Sur 2nd DEO, Ilocos Sur, a. Abra River, Samta, Ilocos Sur, b. Amburayan River Control, Alilem, Ilocos Sur, c. Calungbuyan to Darapidap Seawall, Candon City, Ilocos Sur, d. Groundsill of Katketeng, Cervantes, Ilocos Sur, e. San Antonio-San Pedro River Control, Narvacan, Ilocos Sur, f. Carcarabasa River Control, Lidlidda, Ilocos Sur, g. Flood Control Structure at Bucao East, Tagudin, Ilocos Sur, h. Flood Control Structure at Bucao West, Tagudin, Ilocos Sur, i. River Control along Tablac-Bagar | Ilocos Sur 2nd District | Public Bidding | 9-Dec-16 to 23-Dec-16 | 9-Jan-17 | 26-Jan-17 | 31-Jan-17 | CY 2016-2017 DPWH Infra Program | 500,000.00 | | 500,000.00 | Sub-Surface Exploration-10 boreholes |
| 16AD0006 (CS) | Soil Exploration for the Replacement/Construction/Widening of Various Bridges along Ilocos Sur 2nd DEO | Ilocos Sur 2nd District | Public Bidding | 10-Jan-17 to 9-Feb-17 | 9-Feb-17 | 21-Feb-17 | 26-Feb-17 | CY 2016-2017 DPWH Infra Program | 1,200,000.00 | | 1,200,000.00 | Sub-Surface Exploration-24 boreholes |
| LA UNION 1ST DEO | | | | | | | | | | | | |
| 17CS0001 | Sub-Surface Exploration for the Construction of Various School Buildings, Bridges and Flood Control Structures | Planning and Design Section | Public Bidding | 18-Mar-17 to 24-Mar-17 | 13-Apr-17 | 24-Apr-17 to 25-Apr-17 | 26-Apr-17 to 28-Apr-17 | DepEd and PDE Funds | 1,210,325.44 | 1,210,325.44 | | School Buildings @ 2 Holes each - DPLOMNS, Luna Vocational; Bridges @ 2 Holes each - Ipet, Sta. Rita; Flood Control @ 1 Hole each - Alzate, Pudoc, Mindoro, Paratong, Ilocano, Rimos, Porporiket, Upuplas |
| PANGASINAN 2ND DEO | | | | | | | | | | | | |
| 17AH0001CS | Soil Exploration of various Flood Control Projects at 2nd and 4th Legislative Districts of Pangasinan | Pangasinan 2nd DEO | Public Bidding | 15-Dec-16 to 21-Dec-16 | 19-Jan-17 | 25-Jan-17 to 26-Jan-17 | 27-Jan-17 to 28-Jan-17 | GAA/PDE | 1,850,000.00 | | 1,850,000.00 | Soil Exploration |
| 17AH0002CS | Soil Exploration for the Replacement of Permanent Weak Bridge, Tebag Bridge (B02140LZ) along Pangasinan - Zambales Road | Pangasinan 2nd DEO | Public Bidding | 2-Feb-17 to 8-Feb-17 | 9-Mar-17 | 15-Mar-17 to 16-Mar-17 | 17-Mar-17 to 18-Mar-17 | GAA/PDE | 180,000.00 | | 180,000.00 | Soil Exploration |
| 17AH0003CS | Soil Exploration for the Widening of Permanent Bridges including ROW to more than 2 lanes, Baracbac Bridge (B00671LZ) along Pangasinan - Tarlac Road | Pangasinan 2nd DEO | Public Bidding | 2-Feb-17 to 8-Feb-17 | 9-Mar-17 | 15-Mar-17 to 16-Mar-17 | 17-Mar-17 to 18-Mar-17 | GAA/PDE | 270,000.00 | | 270,000.00 | Soil Exploration |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|--------------------|---------------------|--|-------------------------|------------------------------|------------------------------|-----------------|------------------------|------|------------|---|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 17AH0004CS | Soil Exploration for the Widening of Permanent Bridges including ROW to more than 2 lanes, Bafiaga Bridge (B00673LZ) along Pangasinan - Tarlac Road | Pangasinan 2nd DEO | Public Bidding | 2-Feb-17 to 8-Feb-17 | 9-Mar-17 | 15-Mar-17 to 16-Mar-17 | 17-Mar-17 to 18-Mar-17 | GAA/PDE | 360,000.00 | | 360,000.00 | Soil Exploration |
| 17AH0005CS | Soil Exploration for the Widening of Permanent Bridges including ROW to more than 2 lanes, Bueno Bridge (B00676LZ) along Pangasinan - Tarlac Road | Pangasinan 2nd DEO | Public Bidding | 2-Feb-17 to 8-Feb-17 | 9-Mar-17 | 15-Mar-17 to 16-Mar-17 | 17-Mar-17 to 18-Mar-17 | GAA/PDE | 360,000.00 | | 360,000.00 | Soil Exploration |
| 17AH0006CS | Soil Exploration for the Widening of Permanent Bridges including ROW to more than 2 lanes, Sapang Bridge (B04468LZ) along Pangasinan - Tarlac Road | Pangasinan 2nd DEO | Public Bidding | 2-Feb-17 to 8-Feb-17 | 9-Mar-17 | 15-Mar-17 to 16-Mar-17 | 17-Mar-17 to 18-Mar-17 | GAA/PDE | 360,000.00 | | 360,000.00 | Soil Exploration |

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services