



CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES
DPWH - REGION III

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGIONAL OFFICE												
16CSC006	Conduct of Preliminary & Detailed Engineering Activities for the proposed Various Projects FY 2018 Sub-Soil Exploration of New Bridges, Flood Control, Buildings and Other Structures, Within Region III	PDD	Public Bidding	9-Feb-17	31-Mar-17	15-May-17	16-May-17 to 25-May-17	SR2016-02-000338	1,292,962.48		1,292,962.48	Conduct of Preliminary & Detailed Engineering Activities
AURORA DEO												
1	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for a) Multi-Purpose Buildings at Baler, Maria Aurora, Aurora, Dilasag, Dipaculao & Dingalan, Aurora b) Const. of 2 Sty 8 CL Mariano D. Marquez HS, Dinalungan, Aurora	Planning & Design Section	Public Bidding	1-Feb-17 to 7-Feb-17	20-Feb-17	3-Mar-17	13-Mar-17	GAA 2017	550,000.00			Sub-Soil Investigation
BATAAN 1ST DEO												
1	Soil Exploration for the Replacement of Bridges	Planning	Competitive Bidding	1-Mar-17 to 7-Mar-17	22-Mar-17	3-Apr-17 to 10-Apr-17	10-Apr-17 to 20-Apr-17	GoP	400.00		400.00	Boring Test
2	Soil Exploration for the Replacement of School Buildings	Planning	Competitive Bidding	8-May-17 to 12-May-17	29-May-17	14-Jun-17 to 23-Jun-17	24-Jun-17 to 11-Jul-17	GoP	2,000.00		2,000.00	Boring Test
BATAAN 2ND DEO												
1	Geotechnical Investigation for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Gov. J.J. Linao Road KO139+800-KO139+900, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
2	Geotechnical Investigation for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Jct. Layac-Balanga-Mariveles Port Road KO160+340-KO160+460, Mariveles, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	Geotechnical Investigation for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Mariveles-Talaga Bay Road - KO166+175-KO166+300, Mariveles, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
4	Geotechnical Investigation for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Bagac-Mariveles Road KO152+800-KO152+1020, KO155+200-KO155+450, KO191+150-KO191+300, Bagac & Mariveles, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	240,000.00		240,000.00	Geotechnical Investigation
5	Geotechnical Investigation for the Widening of Permanent Bridges, Including ROW Amantong Bridge (B00069LZ) along Gov. JJ Linao Road, Bagac, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
6	Geotechnical Investigation for the Widening of Permanent Bridges, Including ROW Limutan Bridge (B00071LZ) along Gov. JJ Linao Road, Bagac, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
7	Geotechnical Investigation for the Widening of Permanent Bridges, Including ROW Nabasag Bridge (B00063LZ) along Gov. JJ Linao Road, Pilar, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
8	Geotechnical Investigation for the Widening of Permanent Bridges, Including ROW Pantingan Bridge (B00064LZ) along Gov. JJ Linao Road, Pilar, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	240,000.00		240,000.00	Geotechnical Investigation
9	Geotechnical Investigation for the Widening of Permanent Bridges, Including ROW Umagol Bridge (B00072LZ) along Gov. JJ Linao Road, Bagac, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	240,000.00		240,000.00	Geotechnical Investigation
10	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures and Channel Excavation of Talisay River, Balanga Section, Sta. 0+000 - Sta. 0+567, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures and Channel Excavation of Talisay River, Cupang Section, Sta. 0+000 - Sta. 0+770, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	240,000.00		240,000.00	Geotechnical Investigation
12	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures and Channel Excavation of Talisay River, Diwa-Nagwaling Section, Sta. 0+000 - Sta. 0+555, Pilar, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation
13	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures and Channel Excavation of Talisay River, Nagwaling Section, Sta. 0+000 - Sta. 0+430, Pilar, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation
14	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures/Slope Protection along Talisay River, Brgy. Ala-uli, Pilar, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
15	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures/Slope Protection along Talisay River, Brgy. Central, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
16	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures/Slope Protection along Talisay River, Maluya-Cupang, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
17	Geotechnical Investigation for the Local Infrastructure Program - Construction of Multi-Purpose Building, Bagac, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Geotechnical Investigation for the Local Infrastructure Program - Construction of Multi-Purpose Building, Cabog-Cabog, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation
19	Geotechnical Investigation for the Local Infrastructure Program - Construction of Multi-Purpose Building, Dangol, Balanga City, Bataan	PDS	Public Bidding	5-Sep-16	26-Sep-16	30-Sep-16	3-Oct-16	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation
20	Geotechnical Investigation for the Local Infrastructure Program - Construction of Footbridge at Camia St. Limay, Bataan	PDS	Public Bidding	26-Jan-17	14-Feb-17	23-Feb-17	24-Feb-17	PDE 2017	180,000.00		180,000.00	Geotechnical Investigation
21	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Sitio Dau (Panilao Section, Phase I) Pilar, Bataan	PDS	Public Bidding	26-Jan-17	14-Feb-17	23-Feb-17	24-Feb-17	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
22	Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Sitio Dau (Panilao Section, Phase II) Pilar, Bataan	PDS	Public Bidding	26-Jan-17	14-Feb-17	23-Feb-17	24-Feb-17	PDE 2017	120,000.00		120,000.00	Geotechnical Investigation
BULACAN 1ST DEO												
1	17CCCS01 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed Flood Control projects various places within the District	Bulacan 1st DEO	Public Bidding - Quality Cost-Based Selection (QCBS)	7-Mar-17 to 13-Mar-17	19-Apr-17	18-May-17 to 31-May-17	1-Jun-17 to 9-Jun-17	CY 2017 GAA	50,000 per site		50,000 per site	Soil Boring; 1 bore hole per site; Laboratory Testing and submission of Geotechnical Report
2	17CCCS02 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed multi storey Multi-Purpose Building projects various places within the District	Bulacan 1st DEO	Public Bidding - Quality Cost-Based Selection (QCBS)	10-Mar-17 to 16-Mar-17	24-Apr-17	23-May-17 to 5-Jun-17	6-Jun-17 to 15-Jun-17	CY 2017 GAA	150,000 per site		150,000 per site	Soil Boring; 3 bore hole per site; Laboratory Testing and submission of Geotechnical Report
3	17CCCS03 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed multi storey School Building project various places within the District	Bulacan 1st DEO	Public Bidding - Quality Cost-Based Selection (QCBS)	10-Mar-17 to 16-Mar-17	24-Apr-17	23-May-17 to 5-Jun-17	6-Jun-17 to 15-Jun-17	CY 2017 DepEd Basic Educational Facilities Fund (BEFF)	150,000 per site		150,000 per site	Soil Boring; 3 bore hole per site; Laboratory Testing and submission of Geotechnical Report

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BULACAN 2ND DEO												
	17CD0001 (CS) Sub Surface Exploration/Geotechnical Survey for the Construction of: a) Camachile Bridge 2 (B04461LZ) along Eastern Bulacan b) Maasim Bridge (B01670LZ) along Daang Maharlika LZ c) Salakot Bridge (B01683LZ) along Daang Maharlika (LZ) d) Sitio Brown Bridge, Barangay Sibul, San Miguel, Bulacan e) Tukod, San Rafael to Casalut, San Ildefonso Bridge, San Rafael & San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	1,004,000.00		1,004,000.00	Mobilization/Demobilization Soil Boring
	17CD0002 (CS) Sub Surface Exploration/Geotechnical Survey for the Construction of: a) Flood Control Structures along Bulo River, San Miguel, Bulacan b) Flood Control Structures along Daang Maharlika Road at Buga Creek, San Miguel, Bulacan c) Flood Control Structures along Daang Maharlika Road at San Miguel River Phase II, San Miguel, Bulacan d) Flood Control Structures along Eastern Bulacan Road, DRT-San Miguel, Bulacan e) Flood Control Structures/ Retaining Wall/Slope Protection along Maasim River Phase II, San Rafael & San Ildefonso, Bulacan f) Slope Protection Phase II, Matictic, Norzagaray, Bulacan g) Slope Protection, Sibul Bridge along San Miguel-Sibul Road, San Miguel, Bulacan h) San Rafael Government Center Annex Building, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	850,000.00		850,000.00	Mobilization/Demobilization Soil Boring

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	17CD0003 (CS) Sub Surface Exploration/ Geotechnical Survey for the Construction of: a) Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo-Dam Road, Ilog Bayan River, San Jose del Monte City, Bulacan b) Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan c) Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, Sto. Cristo River, San Jose del Monte City, Bulacan d) Flood Control Structures along Ilog Bayan River, San Jose del Monte City, Bulacan e) Flood Control Structures along San Jose River, San Jose del Monte City, Bulacan f) Flood Control Structures along Sto. Cristo River, San Jose del Monte City, Bulacan g) Multi-Purpose Building in San Jose del Monte, Bulacan Phase V	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	750,000.00		750,000.00	Mobilization/Demobilization Soil Boring
	17CD0004 (CS) Sub Surface Exploration/ Geotechnical Survey for the Construction of: a) Flood Control Structures along Sta. Maria River (Phase I & II) Right Side, Sta. Maria, Bulacan b) Flood Control Structures along Sta. Maria River (Phase II & III) Left Side, Sta. Maria, Bulacan c) Flood Control Structures along Marilao River, Marilao, Bulacan d) Flood Control Structures along Obando River, Obando, Bulacan e) Flood Control Structures Ibayo Creek, Brgy, Ibayo, Marilao, Bulacan f) Flood Control Structures along Meycauayan River (Longos-Zamora), Meycauayan City, Bulacan g) Slope Protection along Sta. Maria River, Poblacion, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	999,500.00		999,500.00	Mobilization/Demobilization Soil Boring

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	17CD0005 (CS) Sub Surface Exploration/ Geotechnical Survey for the (Test Pit) Construction of: a) Road Leading to Relocation Site, Brgy. Muzon, San Jose del Monte City, Bulacan b) Road Leading to Relocation Site, Sapang Palay Proper, San Jose del Monte City, Bulacan c) Tungkong Mangga, San Jose del Monte City, Bulacan d) Eraño Manalo Ave. Brgy. Sapang Palay, San Jose del Monte City, Bulacan e) EVR Ave. Brgy. Sapang Palay, San Jose del Monte City, Bulacan f) Brgy. Francisco Homes Road, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	546,000.00		546,000.00	Mobilization/Demobilization Soil Boring
	17CD0006 (CS) Sub Surface Exploration/ Geotechnical Survey for the (Test Pit) Construction of: a) Rehabilitation/Improvement of Road, Saluysoy, Meycauayan, Bulacan b) Upgrading/Improvement of Road (Licaros Avenue) Saluysoy, Meycauayan, Bulacan c) Improvement/Rehabilitation of Bayan-Bayanan Road, Prenza 2, Marilao Bulacan d) Improvement/Rehabilitation of Cityland, Pulong Buhangin Road, Sta. Maria, Bulacan e) Improvement/Rehabilitation of Looban 2 Road, Lorna de Gato, Marilao, Bulacan f) Improvement/Rehabilitation of San Jose Patag-Catmon-Bulac Road, Sta. Maria, Bulacan g) Improvement/Rehabilitation of Sta. Clara-Sta. Cruz-Manggahan Road, Sta. Maria, Bulacan h) Improvement/Rehabilitation of Sta. Rosa II Road, Marilao, Bulacan i) Improvement/Rehabilitation of PH3 Constantino Road, Poblacion 2, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	455,000.00		455,000.00	Mobilization/Demobilization Soil Boring


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	17CD0007 (CS) Sub Surface Exploration/ Geotechnical Survey for the (Test Pit) Construction of: a) Preventive Maintenance NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, Norzagaray, Bulacan b) Preventive Maintenance Norzagaray-Bigte Road, Norzagaray, Bulacan c) Preventive Maintenance San Miguel-Sibul Road, San Miguel, Bulacan d) Rehabilitation/Reconstruction of Eastern Bulacan Road, DRT, Bulacan e) Rehabilitation/Reconstruction of Road to PA Camp, San Miguel, Bulacan f) Rehabilitation/Reconstruction of Sibul-Biak na Bato Road, San Miguel, Bulacan g) Rehabilitation/Reconstruction of Sta. Rita-Camias Road, San Miguel, Bulacan h) Access road leading to Biak na Bato Pinaod-Akle Road, San Ildefonso, Bulacan i) Access Road leading to PNP Philippine Army Resettlement and Housing Project, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	8-Nov-16	20-Dec-16	14-Feb-17	21-Feb-17	FY 2017 DPWH - Reg. Infra	705,000.00		705,000.00	Mobilization/Demobilization Soil Boring
	17CD0008 (CS) Sub Surface Exploration/ Geotechnical Survey for the Construction of: a) Construction of 2-Storey, 6-Classroom, School Building, Norzagaray ES, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	2-Dec-16	4-Jan-17	1-Mar-17	7-Mar-17	FY 2017 DPWH - Reg. Infra	150,000.00		150,000.00	Mobilization/Demobilization Soil Boring
NUEVA ECIIJA 1ST DEO												
16CSCE014	Evaluation of Geotechnical Analysis for the Widening of Permanent Bridges, including ROW Nueva Ecija 2nd Legislative District	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	23-Nov-16 to 29-Nov-16	1-Dec-16	19-Jan-17	21-Jan-17	GAA FY 2017	654,091.20		654,091.20	Boring Test
NUEVA ECIIJA 2ND DEO												
	Soil Investigation/Test Pitting of Various Projects under GAA 2017, 3rd & 4th LD Nueva Ecija	Planning & Design Section	Competitive Bidding	17-Feb-17 to 23-Feb-17	20-Mar-17	28-Mar-17	6-Apr-17	GOP (GAA 2017)	3,000,000.00	-	-	Soil Investigation/Test Pitting

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Soil Investigation/Geotechnical Analysis of Various DepEd School Buildings FY 2017 Part I, 3rd & 4th LD Nueva Ecija	Planning & Design Section	Competitive Bidding	7-Apr-17 to 13-Apr-17	8-May-17	16-May-17	25-May-17	GOP	3,500,000.00	-	-	Soil Investigation/Geotechnical Analysis
	Soil Investigation/Geotechnical Analysis of Various DepEd School Buildings FY 2017 Part II, 3rd & 4th LD Nueva Ecija	Planning & Design Section	Competitive Bidding	5-May-17 to 11-May-17	5-Jun-17	13-Jun-17	22-Jun-17	GOP	3,500,000.00	-	-	Soil Investigation/Geotechnical Analysis
17CFC0001	Conduct of Preliminary Detailed Engineering Activities for the Proposed Various Projects FY 2017 Subsoil Exploration of New Bridges	Planning & Design Section	Competitive Bidding	13-Dec-16 to 20-Dec-16	17-Jan-17	13-Feb-17	22-Feb-17	GOP (GAA 2017)	920,459.15	-	-	Conduct of Preliminary Detailed Engineering Activities
PAMPANGA 2ND DEO												
1	Package 5: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Construction of Retaining Wall at Brgy. Batang 2nd, Sasmuan, Pampanga; b.) Construction of Retaining wall at Sebitanan, Sasmuan, Pampanga; c.) Construction of Retaining Wall at Malusac, Sasmuan, Pampanga	LGU	Public Bidding	9-Nov-16 to 15-Nov-16	15-Nov-16 to 29-Nov-16	30-Jan-17 to 31-Jan-17	1-Feb-17 to 10-Feb-17	NEP 2017	809,730.00	0	809,730.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)
2	Package 6: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Rehabilitation/Widening/Deepening with Slope Protection along Taldawa Creek, Sasmuan, Pampanga; b.) Rehabilitation/ Widening/Deepening with Slope Protection along San Pedro Creek, Sasmuan, Pampanga; c.) Rehabilitation/Widening/Deepening with Slope Protection along Pasak River Sto. Tomas, Sasmuan, Pampanga	LGU	Public Bidding	9-Nov-16 to 15-Nov-16	15-Nov-16 to 29-Nov-16	30-Jan-17 to 31-Jan-17	1-Feb-17 to 10-Feb-17	NEP 2017	630,000.00	0	630,000.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)
3	Package 7: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Construction of Slope Protection along San Jose Creek, San Vicente (EBUS) Section, Guagua, Pampanga; b.) Construction of Slope Protection along Sapang Maragul Diversion Channel, San Agustine Section, Guagua, Pampanga; c.) Manibaug Br. along Angeles-Porac-Floridablanca-Dinalupihan Road, Porac, Pampanga	LGU	Public Bidding	9-Nov-16 to 15-Nov-16	15-Nov-16 to 29-Nov-16	30-Jan-17 to 31-Jan-17	1-Feb-17 to 10-Feb-17	NEP 2017	810,000.00	0	810,000.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
TARLAC 1ST DEO												
	Conduct Preliminary Detailed Engineering (PDE) Geotechnical Investigation of various Flood Control Projects and National Bridge 1. Rehabilitation/Improvement of Slope Protection along Masalasa Creek, San Manuel, Tarlac City, Sta. 0+000 - Sta. 0+490 2. Widening of Permanent Bridges, Including ROW to more than 2 lanes Tibag Br. 1 (B04326LZ) along Tarlac City - Sn Jose via Tibag-Burgos Rd., Tarlac City 3. Repair/Rehabilitation/ Improvement of Slope Protection along Tarlac River Control, Left Dike, Sta. Lucia Section, Gerona, Tarlac 4. Rehabilitation/Improvement of Slope Protection along Tarlac River Control (Left Dike), San Bartolome Section, San Bartolome, Gerona, Tarlac, Sta. 0+000 - Sta. 0+377.50 5. Rehabilitation/Improvement of Slope Protection along Masalasa Creek, Maliwalo Section (Left Bank) Maliwalo, Tarlac City, Sta. 0+000 - Sta. 0+523	Planning & Design Section	Public Bidding	14-Feb-17 to 20-Feb-17	13-Mar-17	31-Mar-17	5-Apr-17	FY 2017	497,860.00		497,860.00	Sub-surface exploration/geotechnical survey
TARLAC 2ND DEO												
165003017100199	Geotechnical Works (Sub-Surface Exploration for the Construction and Maintenance of Bridges Along National Roads, Widening of Permanent Bridge At San Juan Bridge (BO3298LZ) Along Concepcion-Capas Road Contract ID No. 16CSCK16	Planning & Design Section	Public Bidding	10-Nov-16 to 17-Nov-16	2-Dec-16	2-Feb-17	9-Feb-17	101101	140,000.00		140,000.00	
165003017100200	Geotechnical Works (Sub-Surface Exploration for the Construction and Maintenance of Bridges Along National Roads, Widening of Permanent Bridge At Sapang Paligui Bridge 1 (BO3294LZ) Along Concepcion-Capas Road Contract ID No. 16CSCK17	Planning & Design Section	Public Bidding	10-Nov-16 to 17-Nov-16	2-Dec-16	2-Feb-17	9-Feb-17	101101	140,000.00		140,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1650030171002 01	Geotechnical Works (Sub-Surface Exploration for the Construction and Maintenance of Bridges Along National Roads, Widening of Permanent Bridge At Sapang Paligui Bridge 2 (BO3293LZ) Along Concepcion-Capas Road Contract ID No. 16CSC18	Planning & Design Section	Public Bidding	10-Nov-16 to 17-Nov-16	2-Dec-16	2-Feb-17	9-Feb-17	101101	140,000.00		140,000.00	
ZAMBALES 1ST DEO												
1	17CS0001 - Conduct of Preliminary Detailed Engineering (Geotechnical Investigation) for the Widening of Various Bridges, Zambales	Zambales 1st DEO	Public Bidding	2-May-17 to 8-May-17	6-Jun-17	29-Jun-17	4-Jul-17	PDE	2,946,775.81	-	2,946,775.81	Sub-Surface Exploration/Geotechnical Investigation
ZAMBALES 2ND DEO												
16CSCM01	Conduct of Geotechnical Investigation (Subsoil Exploration) of Various Batches of FY 2016 BEFF School Building Projects in Zambales 2nd District Engineering Office	Planning Section	Public Bidding	23-Jan-17 to 30-Jan-17	14-Feb-17	21-Feb-17 to 22-Feb-17	23-Feb-17 to 24-Feb-17	REGULAR 2016 CURRENT	446,020.29		446,020.29	Geotechnical/Investigation/ Subsoil Exploration
17CSCM01	Conduct of Geotechnical (Subsoil Exploration) (Soil Exploration) Various Road Projects Under FY 2017 Infrastructure Projects, Olongapo, Subic, Castillejos and San Marcelino, Zambales	Planning Section	Public Bidding	23-Jan-17 to 30-Jan-17	14-Feb-17	21-Feb-17 to 22-Feb-17	23-Feb-17 to 24-Feb-17	GAA 2017	2,968,846.97		2,968,846.97	Geotechnical Investigation/ Subsoil Exploration
17CSCM02	Conduct of Geotechnical (Sub-soil Exploration) Activities for the Proposed Various Flood Projects Under FY 2017 Infrastructure Projects, Olongapo, Subic, Castillejos and San Marcelino, Zambales	Planning Section	Public Bidding	23-Jan-17 to 30-Jan-17	14-Feb-17	21-Feb-17 to 22-Feb-17	23-Feb-17 to 24-Feb-17	GAA 2017	516,356.98		516,356.98	Geotechnical Investigation/ Subsoil Exploration

SUBMITTED BY:


NIMPA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services