



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Final Annual Procurement Plan for FY 2021
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21H00001-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Marcelo Fernan Bridge (B00619CB) along Marcelo B. Fernan Br. & Approaches, Phase II, Cebu	Construction Division	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	11/25/2020	01/18/2021	01/19/2021 to 01/28/2021	GoP	144,750,000.00	0	144,750,000.00	Retrofitting/Strengthening of Permanent Bridges
2	21H00002-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Cansaga Bay Br. (B00613CB) along Cansaga Bay Bridge	Construction Division	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	11/25/2020	2/16/2021	02/17/2021 to 02/19/2021	GoP	144,750,000.00	0	144,750,000.00	Rehabilitation/Major Repair of Permanent Bridges
3	21H00003-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Curva-Tindog-Libertad Road connecting Hideaway Beach Resort and Various Tourism Sites, Daanbantayan, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	12/9/2020	2/16/2021	02/17/2021 to 02/19/2021	GoP	98,912,500.00	0	98,912,500.00	Road Construction
4	21H00004-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Viaduct Br. (B00081CB) along Cebu South Coastal Road	Construction Division	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	12/2/2020	2/16/2021	02/17/2021 to 02/21/2021	GoP	173,700,000.00	0	173,700,000.00	Rehabilitation/Major Repair of Permanent Bridges
5	21H00005-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway (Phase 4), Cebu	Construction Division	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	11/25/2020	2/16/2021	02/17/2021 to 02/21/2021	GoP	193,000,000.00	0	193,000,000.00	Construction of By-Pass and Diversion Roads

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer III, OIC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

6	21H00006-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Regional Office VII, Annex Building, Cebu City	Construction Division	Yes	Competitive Bidding	03/19/2021 to 03/26/2021	03/31/2021	4/19/2021	04/20/2021 to 04/28/2021	GoP	144,750,000.00	0	144,750,000.00	Building Construction
7	21H00007-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Abatan Parallel Br. along Tagbilaran North Road (Tagbilaran-Jetafe Section)	Construction Division	Yes	Competitive Bidding	11/06/2020 to 11/13/2020	12/15/2020	2/16/2021	02/17/2021 to 02/21/2021	GoP	115,800,000.00	0	115,800,000.00	Widening of Permanent Bridges
8	21H00008-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures, Multipurpose/Facilities, Construction of Regional Cultural Hub, Tagbilaran City, Bohol	Construction Division	Yes	Competitive Bidding	03/19/2021 to 03/26/2021	03/21/2021	4/19/2021	04/20/2021 to 04/28/2021	GoP	135,100,000.00	0	135,100,000.00	Building Construction
9	21H00009-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Sikatuna to Sevilla, Bohol	Construction Division	Yes	Competitive Bidding	11/06/2020 to 11/13/2020	12/10/2020	2/16/2021	02/17/2021 to 02/21/2021	GoP	125,450,000.00	0	125,450,000.00	Roads Construction
10	21H00010-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of SRP Back Road Extension, Cebu	Construction Division	Yes	Competitive Bidding	03/19/2021 to 03/26/2021	03/31/2021	4/19/2021	04/20/2021 to 04/28/2021	GoP	48,250,000.00	0	48,250,000.00	Roads Construction

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer III, OIC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

11	21H00011-Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Road, Bagumbayan, Pilar-Caliuasan, Dagohoy, Bohol	Construction Division	Yes	Competitive Bidding	11/10/2020 to 11/17/2020	03/09/2021	03/24/2021	03/25/2021 to 04/01/2021	GoP	135,100,000.00	0	135,100,000.00	Road Construction
12	21H00012-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Jct. (LJR) San Miguel-Bayongan-Bullis-Mabuhay, Ubay, Bohol	Construction Division	Yes	Competitive Bidding	11/10/2020 to 11/17/2020	01/27/2021	03/01/2021	03/02/2021 to 03/12/2021	GoP	231,600,000.00	0	231,600,000.00	Road Construction
13	21H00013-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure, Local Roads and Bridges, Local Roads, Concreting of Jct. (Ter) La Union (candijay)-Cabulao-Lungsodaaan-Pook Road (Mabini), Candijay, Bohol	Construction Division	Yes	Competitive Bidding	11/11/2020 to 11/18/2020	12/97/2020	02/16/2021	02/17/2021 to 02/21/2021	GoP	147,201,100.00	0	147,201,100.00	Road Construction
14	21H00014-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Brgy. Curva, Medellin to Brgy. Poblacion, Daan-Bantayan leading to Mava Roro Port to Malapascua Island, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	03/09/2021	03/24/2021	03/25/2021 to 04/01/2021	GoP	144,750,000.00	0	144,750,000.00	Road Construction

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer III, OTC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

15	21H00015-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP, Brgy. Sillion Bantayan Cebu leading to Madridejos Beach Kota Park, Bantayan, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	02/18/2021	02/26/2021	03/01/2021 to 03/08/2021	GoP	144,750,000.00	0	144,750,000.00	Road Construction
16	21H00016-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Santa Fe-Madridejos Beach Resorts, Madridejos, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	02/23/2021	03/08/2021	03/09/2021 to 03/16/2021	GoP	103,737,500.00	0	103,737,500.00	Road Construction
17	21H00017-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asturias-Danao-Liloan Bypass Road leading to International Container Port, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	12/09/2020	02/16/2021	02/17/2021 to 02/21/2021	GoP	106,150,000.00	0	106,150,000.00	Construction of By-Pass and Diversion Roads
18	21H00018-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Barili-Aloguinsan Coastal Road, Cebu	Construction Division	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	12/02/2020	02/16/2021	02/17/2021 to 02/21/2021	GoP	87,351,800.00	0	87,351,800.00	Construction of By-Pass and Diversion Roads

Submitted by:

ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City



Final Annual Procurement Plan for FY 2021
Civil Works

19	21H00019-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Alcoy-Alegria Road (Alcoy Section), Cebu	Construction Division	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	01/11/2021	02/16/2021	02/17/2021 to 02/21/2021	GoP	131,297,900.00	0	131,297,900.00	Construction of Missing Links/New Roads
20	21H00020-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads Asturias-Danao-Liloan Bypass Road, Cebu	Construction Division	Yes	Competitive Bidding	03/25/2021 to 04/01/2021	04/15/2021	05/03/2021	05/04/2021 to 05/10/2021	GoP	144,750,000.00	0	144,750,000.00	Construction of By-Pass and Diversion Roads
21	21H00021-Local Program, Construction/Repair/Rehabilitation/improvement of Various Infrastructure including Local Projects Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Liloan, Cebu	Construction Division	Yes	Competitive Bidding	03/25/2021 to 04/01/2021	04/15/2021	05/03/2021	05/04/2021 to 05/10/2021	GoP	187,210,000.00	0	187,210,000.00	Construction of By-Pass and Diversion Roads
22	21H00022-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of CENTCOM Administration Building, Camp Lapu-Lapu, Apas, Cebu City, Cebu Phase II	Construction Division	Yes	Competitive Bidding	03/25/2021 to 04/01/2021	04/15/2021	05/03/2021	05/04/2021 to 05/10/2021	GoP	26,055,000.00	0	26,055,000.00	Construction of By-Pass and Diversion Roads

Submitted by:

ODILON N. ANDRINO
Engineer III, OTC-Procurement

Recommended by:

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

23	211-H00023-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Talang Impastradura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Housing Facilities, Camp Lapu-Lapu, Apas, Cebu City, Cebu Phase II	Construction Division	Yes	Competitive Bidding	03/25/2021 to 04/01/2021	04/15/2021	05/03/2021	05/04/2021 to 05/10/2021	GoP	98,430,000.00	0	98,430,000.00	Construction of By-Pass and Diversion Roads
24	211-H00028-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Widening of SRP Back Road, Cebu	Construction Division	Yes	Competitive Bidding	03/19/2021 to 03/28/2021	03/31/2021	04/19/2021	04/20/2021 to 04/28/2021	GoP	48,250,000.00	0	48,250,000.00	Roads Construction

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer-III, QIC-Procurement

MARTO M. MONTEJO, D.J.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

25	21H00027-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Argao-Moalbalao Road, Cebu	Construction Division	Yes	Competitive Bidding	11/11/2020 to 11/18/2020	01/18/2021	02/19/2021	02/22/2021 to 02/26/2021	GoP	72,375,000.00	0	72,375,000.00	Road Construction
26	21H00028-Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Cebu Balamban Transcentral Highway, K0008+660-K0008+748, K0013+927-K0014+035, Cebu	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	01/27/2021	03/01/2021	03/02/2021 to 03/12/2021	GoP	86,850,000.00	0	86,850,000.00	Road Construction
27	21H00029-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (Shore Protection), Phase 2 at Lazi, Siquijor	Construction Division	Yes	Competitive Bidding	11/04/2020 to 11/11/2020	12/10/2021	02/19/2021	02/22/2021 to 02/26/2021	GoP	86,662,790.00	0	86,662,790.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
28	21H00030-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (Shore Protection), Phase 1 at Lazi, Siquijor	Construction Division	Yes	Competitive Bidding	11/04/2020 to 11/11/2020	12/15/2020	02/19/2021	02/22/2021 to 02/26/2021	GoP	96,500,000.00	0	96,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer III, OIC-Procurement

MARTO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

29	21H00031-Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Cebu-Balamban Transcentral Highway, K0013+109-K0013+700, K0013+700-K0013+747	Construction Division	Yes	Competitive Bidding	10/29/2020 to 11/05/2020	02/18/2021	03/02/2021	03/03/2021 to 03/10/2021	GoP	57,900,000.00	0	57,900,000.00	Road Construction
30	21H00032-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tagat ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Pres. C.P. Garcia Municipal Police Station Building, Pres. C.P. Garcia, Bohol	Construction Division	Yes	Competitive Bidding	03/19/2021 to 03/26/2021	03/31/2021	04/19/2021	04/20/2021 to 04/28/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
31	21H00033- Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Cebu Balamban Transcentral Highway, K0010+717-K0010+750, K0011+500-K0011+739, K0014+350-K0014+452, Cebu	Construction Division	Yes	Competitive Bidding	11/13/2020 to 11/20/2020	02/18/2021	03/02/2021	03/03/2021 to 03/10/2021	GoP	86,850,000.00	0	86,850,000.00	Roads Construction with Slope Protection
32	21H00034-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tagat ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Alcantara Municipal Police Station Building, Alcantara, Cebu	Construction Division	Yes	Competitive Bidding	12/15/2020 to 12/22/2020	01/06/2021	02/19/2021	02/22/2021 to 02/26/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Engineer III, OIC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

33	21H00035-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Itatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Dumanjug Municipal Police Station Building, Dumanjug, Cebu	Construction Division	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	02/18/2021	02/26/2021	03/01/2021 to 03/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
34	21H00036-Convergence and Special Support Program, Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Cebu-Balamban Transcentral Highway, Cebu Province	Construction Division	Yes	Competitive Bidding	11/13/2020 to 11/20/2020	02/11/2021	03/01/2021	03/02/2021 to 03/12/2021	GoP	57,900,000.00	0	57,900,000.00	Building Construction
35	21H00037-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Region VII Annex Building, Cebu City	Construction Division	Yes	Competitive Bidding	03/30/2021 to 04/06/2021	04/20/2021	05/17/2021	05/18/2021 to 05/25/2021	GoP	33,775,000.00	0	33,775,000.00	Building Construction
36	21H00038-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Region VII Legal Office Building, Cebu City	Construction Division	Yes	Competitive Bidding	03/30/2021 to 04/06/2021	04/20/2021	05/17/2021	05/18/2021 to 05/25/2021	GoP	12,545,000.00	0	12,545,000.00	Building Construction

Submitted by:

Recommended by:

Approved by:

ORILON N. ANDRINO
Engineer III, OIC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Final Annual Procurement Plan for FY 2021
Civil Works

37	21H00039-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Quality Assurance and Hydrology Division Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	12/15/2021	02/19/2021	02/22/2021 to 02/31/2021	GoP	3,860,000.00	0	3,860,000.00	Building Construction
38	21H00040-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Ayungon Municipal Police Station Building, Ayungon, Negros Oriental	Construction Division	Yes	Competitive Bidding	11/04/2020 to 11/11/2020	01/18/2021	2/19/2021	02/22/2021 to 02/26/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
39	21H00041-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Bindoy Municipal Police Station Building, Bindoy, Negros Oriental	Construction Division	Yes	Competitive Bidding	11/04/2020 to 11/11/2020	03/09/2021	3/24/2021	03/25/2021 to 04/01/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
40	21H00042-Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Cebu Balamban Transcentral Highway, K0014+452-K0014+574, K0022+081-K0022+156, Cebu	Construction Division	Yes	Competitive Bidding	11/13/2020 to 11/20/2020	02/11/2021	3/1/2021	03/02/2021 to 03/12/2021	GoP	86,850,000.00	0	86,850,000.00	Roads Construction with Slope Protection
41	21H00043- Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Santander Municipal Police Station Building, Santander, Cebu	Construction Division	Yes	Competitive Bidding	12/15/2020 to 12/22/2020	01/06/2021	2/19/2021	02/22/2021 to 02/26/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction

Submitted by:

Recommended by:

Approved by:

EDILON N. ANDRINO
Engineer III, OIC-Procurement

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

42	21H00044-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, flood Control Structures/Facilities, Construction of Flood Mitigation Structures along Larena-Basac-Maria Road, Siquijor	Construction Division	No	Competitive Bidding	04/02/2021 to 04/09/2021	05/04/2021	05/31/2021	06/01/2021 to 06/08/2021	GoP	96,500,000.00	0	96,500,000.00	Flood Control
43	21H00045-Aviation Infrastructure Program, Locally-Funded Projects, Construction/Rehabilitation and Improvement of Other Transportation Infrastructure-Aviation, Siquijor Airport	Construction Division	No	Competitive Bidding	04/02/2021 to 04/09/2021	05/04/2021	05/31/2021	06/01/2021 to 06/08/2021	GoP	434,251,000.00	0	434,251,000.00	Road Construction
44	21H00046- Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, President's Infrastructure Flagship Program, Metro Cebu Expressway (Phase 5), Cebu	Construction Division	No	Competitive Bidding	02/15/2021 to 02/22/2021	03/09/2021	03/29/2021	03/30/2021 to 04/07/2021	GoP	142,820,000.00	0	142,820,000.00	Construction of By-Pass and Diversion Roads
45	21H00047 - Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Construction/Improvement of Access Road leading to Airport-Medellin Domestic Airport Road Construction, Medellin Cebu	Construction Division	No	Competitive Bidding	03/30/2021 to 04/06/2021	04/20/2021	05/17/2021	05/18/2021 to 05/25/2021	GoP	98,430,000.00	0	98,430,000.00	Road Construction

Submitted by:

ODILON N. ANDRINO
Engineer III, QIC-Procurement

Recommended by:

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director



Final Annual Procurement Plan for FY 2021
Civil Works

46	21H00048-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement, Carcar-Barili-Mantayupan Rd-K0042+388-K0049+000	Construction Division	No	Competitive Bidding	03/30/2021 to 04/06/2021	04/20/2021	05/17/2021	05/18/2021 to 05/25/2021	GoP	48,250,000.00	0	48,250,000.00	Road Construction
47	21H00049-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and other Structures, Multipurpose/Facilities, Construction of 7-Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	Construction Division	No	Competitive Bidding	03/30/2021 to 04/06/2021	04/20/2021	05/17/2021	05/18/2021 to 05/25/2021	GoP	144,750,000.00	0	144,750,000.00	Road Construction
48	21H00050- Aviation Infrastructure Program, Locally-Funded Projects, Construction/Rehabilitation and Improvement of Other Transportation Infrastructure-Aviation, Establishment of San Fernando Airport, Camotes	Construction Division	No	Competitive Bidding	04/02/2021 to 04/09/2021	05/04/2021	05/31/2021	06/01/2021 to 06/08/2021	GoP	255,725,000.00	0	255,725,000.00	Road Construction
49	21H00051- Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction/Improvement of access road from Taboan to Barangay Guba leading to Binakayan, Vallehermoso, Negros Oriental	Construction Division	No	Competitive Bidding	04/02/2021 to 04/09/2021	05/04/2021	05/31/2021	06/01/2021 to 06/08/2021	GoP	101,325,000.00	0	101,325,000.00	Road Construction

Submitted by:

ODILON N. ANDRINO
Engineer III, OTC-Procurement

Recommended by:

MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO-IV
Regional Director



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Airconditioning Maintenance Services												
	1st quarter	Construction Div., Finance Div., and Office of the Regional Director	No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	320,000.00	-	320,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	30,000.00	-	30,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	130,000.00	-	130,000.00	
4th quarter	No		NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	130,000.00	-	130,000.00		
	Catering Services												
	3rd quarter	DPWH Regional Office VII	No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	200,000.00	-	200,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	100,000.00	-	100,000.00	
	Chemicals									100,000.00	-	100,000.00	
1st quarter									600,000.00		600,000.00		
	Common Office Devices												
	2nd quarter	Finance Division	No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	600,000.00	-	600,000.00	
	Common Office Supplies									31,000.00		31,000.00	
	1st quarter		No	Competitive Bidding	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	6,620,917.64	-	6,620,917.64	
2nd quarter	No		Competitive Bidding	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	1,632,469.49	-	1,632,469.49		
	Common Office Supplies												
	3rd quarter	DPWH Regional Office VII	No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	2,046,184.25		2,046,184.25	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	1,915,765.15		1,915,765.15	
										1,026,498.75		1,026,498.75	
										7,771,917.64	-	7,771,917.64	
SUB-TOTAL this Page													



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Common Office Equipment Supplies and Consumables	1st quarter	DPWH Regional Office VII	No	Competitive Bidding	3/11/21 to 3/18/21	3/31/21 to 5/2/21	4/7/21 to 7/8/21	4/9/21 to 8/17/21	GoP	22,394,860.62	2,000,000.00	20,394,860.62	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	4,190,034.90	350,000.00	3,840,034.90	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	6,414,003.65	600,000.00	5,814,003.65	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	7,114,717.93	750,000.00	6,364,717.93	
Construction Supplies & Safety and Occupational Product	1st quarter	Construction Division and Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	3/04/21 to 3/11/21	3/24/21 to 4/25/21	3/29/21 to 7/1/21	3/31/21 to 8/10/21	GoP	220,698.51		220,698.51	
2nd quarter	Common Weighbridge Station Supplies		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	41,183.13		41,183.13	
1st quarter	Electrical Supplies	Maintenance Division	No	Shopping	3/11/21 to 3/18/21	3/31/21 to 5/2/21	4/1/21 to 7/8/21	4/9/21 to 8/17/21		179,515.38		179,515.38	
2nd quarter			No	Competitive Bidding	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	118,668.26		118,668.26	
3rd quarter			No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	126,030.00		126,030.00	
4th quarter			No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	29,535.00		29,535.00	
Field Equipment	2nd quarter	Planning and Design Div.,	No	NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	42,608.00		42,608.00	
			No						GoP	34,927.00		34,927.00	
			No						GoP	18,960.00		18,960.00	
			No						GoP	3,559,650.00		3,559,650.00	
			No						GoP	1,748,000.00		1,748,000.00	
										24,608,257.39	2,000,000.00	22,608,257.39	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd quarter	Planning and Design Div.,	No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,772,325.00	-	1,772,325.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/15/21 to 10/22/21	11/4/21 to 12/6/21	11/8/21 to 2/11/22	11/10/21 to 3/23/22	GoP	39,325.00	-	39,325.00	
	Fuels and Lubricants	DPWH Regional Office VII								7,589,077.56		7,589,077.56	
	1st quarter		No	Competitive Bidding	3/01/21 to 3/08/21	3/22/21 to 4/22/21	3/25/21 to 6/28/21	3/29/21 to 8/07/21	GoP	3,198,589.56	-	3,198,589.56	
	2nd quarter		No	Competitive Bidding	4/23/21 to 4/30/21	5/13/21 to 6/14/21	5/17/21 to 8/20/21	5/19/21 to 9/29/21	GoP	1,465,736.00	-	1,465,736.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,459,016.00	-	1,459,016.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/15/21 to 10/22/21	11/4/21 to 12/6/21	11/8/21 to 2/11/22	11/10/21 to 3/23/22	GoP	1,465,736.00	-	1,465,736.00	
	Furniture & Fixtures	Equipment Mgt. Div., Planning and Design Div., Quality Assurance and Hydrology Div., Office of the Regional Director and Planning and Design Div.								1,438,945.00		1,438,945.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	210,545.00	-	210,545.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	538,600.00	-	538,600.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	151,200.00	-	151,200.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	538,600.00	-	538,600.00	
	Information Technology	DPWH Regional Office VII								9,035,795.75	-	9,035,795.75	
	1st quarter		No	Competitive Bidding	3/04/21 to 3/11/21	3/24/21 to 4/25/21	3/29/21 to 7/11/21	3/31/21 to 8/10/21	GoP	346,800.00	-	346,800.00	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	5,126,395.75	-	5,126,395.75	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	3,562,600.00	-	3,562,600.00	
										19,875,468.31	-	19,875,468.31	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Janitorial Supplies									1,141,841.86		1,141,841.86	
	1st quarter		No	Competitive Bidding	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	264,149.27	-	264,149.27	
	2nd quarter	DPWH Regional Office VII	No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	322,623.93	-	322,623.93	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	345,920.13	-	345,920.13	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	209,148.53	-	209,148.53	
	Laboratory Apparatus / Equipment and Accessories	Quality Assurance and Hydrology Div.								900,000.00		900,000.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	900,000.00	-	900,000.00	
	Office Equipment									111,640.00		111,640.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	31,200.00	-	31,200.00	
	2nd quarter	Administrative Division	No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	78,940.00	-	78,940.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	1,500.00	-	1,500.00	
	Office Equipment Facilities	Equipment Management Division								294,000.00		294,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	70,000,000.00	-	70,000,000.00	
	Other Machinery & Equipment	Equipment Management Division								70,000,000.00	-	70,000,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	70,000,000.00	-	70,000,000.00	
										72,447,481.36	-	72,447,481.36	

SUB-TOTAL this Page



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Repair and Maintenance of Computers	DPWH Regional Office VII												
	1st quarter		No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	200,000.00		200,000.00		
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	50,000.00	-	50,000.00		
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	100,000.00	-	100,000.00		
	Repair and Maintenance of Office Equipments	DPWH Regional Office VII												
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	1,500,000.00		1,500,000.00		
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	525,000.00	-	525,000.00		
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	50,000.00	-	50,000.00		
	Repair and Maintenance of Printers/Copiers	DPWH Regional Office VII												
	1st quarter		No	NP-53.9 - Small Value Procurement	3/04/21 to 3/11/21	3/24/21 to 4/25/21	3/29/21 to 7/1/21	3/31/21 to 8/10/21	GoP	1,121,550.66		1,121,550.66		
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	218,960.54	-	218,960.54		
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	363,954.04	-	363,954.04		
	Repair and Maintenance of Service Vehicle													
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	329,318.04	-	329,318.04		
	1st quarter		No	NP-53.9 - Small Value Procurement	2/22/21 to 3/01/21	3/15/21 to 4/15/21	3/18/21 to 6/21/21	3/22/21 to 7/31/21	GoP	209,318.04	-	209,318.04		
SUB-TOTAL this Page														



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd quarter	DPWH Regional Office VII	No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	1,621,535.00	450,000.00	1,171,535.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	1,540,945.00	200,000.00	1,340,945.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	1,236,740.00	250,000.00	986,740.00	
	Security Services												
	1st quarter	DPWH Regional Office VII	No	Competitive Bidding	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	1,377,398.88	-	1,377,398.88	
	2nd quarter		No	Competitive Bidding	4/05/21 to 4/12/21	4/26/21 to 5/27/21	4/28/21 to 8/02/21	4/30/21 to 9/11/21	GoP	1,377,398.88	-	1,377,398.88	
	3rd quarter		No	Competitive Bidding	7/01/21 to 7/08/21	7/21/21 to 8/22/21	7/26/21 to 10/28/21	7/28/21 to 12/07/21	GoP	1,377,398.88	-	1,377,398.88	
	4th quarter		No	Competitive Bidding	10/04/21 to 10/11/21	10/25/21 to 11/25/21	10/28/21 to 1/31/22	11/03/21 to 3/12/22	GoP	1,377,398.88	-	1,377,398.88	
	Supplies and Materials	Equipment Management Division											
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/05/21 to 4/12/21	4/26/21 to 5/27/21	4/28/21 to 8/02/21	4/30/21 to 9/11/21	GoP	3,131,885.00		3,131,885.00	
			No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	1,972,465.00	-	1,972,465.00	
	4th quarter		No						GoP	1,159,420.00	-	1,159,420.00	
	Training Kit, Training/Workshop, and Seminar Supplies	DPWH Regional Office VII											
	1st quarter		No	NP-53.9 - Small Value Procurement	3/8/21 to 3/15/21	3/29/21 to 4/29/21	4/5/21 to 7/5/21	4/7/21 to 8/14/21	GoP	70,000.00	-	70,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	1,210,800.00	300,000.00	910,800.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,221,500.00	150,000.00	1,071,500.00	




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

Final Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	302,500.00	-	302,500.00	
Training/Workshop Pertaining to Maintenance	1st quarter	DPWH Regional Office VII	No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	80,000.00	-	80,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	20,000.00	-	20,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	20,000.00	-	20,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	20,000.00	-	20,000.00	
	Variance from Procurement of Water-Based Equipment	Equipment Management Division								2,916,000.00		2,916,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	2,916,000.00	-	2,916,000.00	
Various Freight and Handling of Equipment	2nd quarter	Equipment Management Division								340,000.00		340,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/04/21 to 10/11/21	10/25/21 to 11/25/21	10/28/21 to 1/31/22	11/03/21 to 3/12/22	GoP	170,000.00	-	170,000.00	
Video Conference System	1st quarter	Administrative Division								440,500.00		440,500.00	
			No	NP-53.9 - Small Value Procurement	3/29/21 to 4/5/21	4/19/21 to 5/20/21	4/22/21 to 7/26/21	4/26/21 to 9/4/21	GoP	440,500.00	-	440,500.00	
SUB-TOTAL this Page										4,079,000.00	-	4,079,000.00	

SUB-TOTAL this Page



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	
										7,771,917.64	-	7,771,917.64
										24,608,267.39	2,000,000.00	22,608,267.39
										19,875,468.31	-	19,875,468.31
										72,447,481.86	-	72,447,481.86
										3,121,550.66	-	3,121,550.66
										15,543,000.62	1,350,000.00	14,193,000.62
										147,446,676.38	3,360,000.00	144,086,676.38
										GRAND TOTAL		


ODILON N. ANDRINO
Procurement Head


MARIO M. MONTEJO, D.M., MNSA
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII
South Road Properties, Cebu City

Final Annual Procurement Plan for FY 2021
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	Parcellary Survey for the Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Barili - Aloguinsan Coastal Road, Cebu.	Planning and Design Division	No	NP-53.9 - Small Value Procurement	02/02/21 to 02/09/21	02/09/21	02/22/21	03/08/21	GoP	981,322.26	0	981,322.26	Parcellary Survey
0	Consultancy Services for the Conduct of Feasibility Study of Cebu North Hagnaya Wharf Road (CNHWR) Corner P. Sanchez St. Intersection, Mandaue City, Cebu City, Cebu Province	Planning and Design Division	No	Competitive Bidding	02/04/21 to 02/09/21	03/02/21	03/15/21	03/23/21	GoP	16,281,232.50	0	16,281,232.50	Feasibility Study
0	Consultancy Services for the Conduct of Feasibility Study for Mactan Circumferential Road corner General Aviation Road Intersection; Mactan Circumferential Road corner Mactan Airport Road Intersection ; Mactan Circumferential Road corner Punta Engano Road Intersection, Lapu Lapu City, Cebu Province.	Planning and Design Division	No	Competitive Bidding	02/04/21 to 02/09/21	03/02/21	03/15/21	03/23/21	GoP	16,970,880.00	0	16,970,880.00	Feasibility Study
0	Consultancy Services for the Conduct of Feasibility Study for the Proposed H. Cortes St. - F. Cabahug St., Mandaue City Diversion Road, Cebu Province.	Planning and Design Division	No	Competitive Bidding	02/04/21	03/02/21	03/15/21	03/23/21	GoP	11,868,690.00	0	11,868,690.00	Feasibility Study



Republic of the Philippines

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR**

Regional Office VII

South Road Properties, Cebu City

**Final Annual Procurement Plan for FY 2021
(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
200000100035000	Consultancy Services for the Supplemental Parcelary Survey Relative to the Construction of Metro Cebu Expressway, Station 0+000 - Station 4+550	Legal Division	No	Competitive Bidding	03/26/21 to 4/07/21	04/15/21	04/22/21	04/29/21	1,442,768.23	0	1,442,768.23	Parcelary Survey
0	Consultancy Services for the Pre-Feasibility Study of the Proposed Bais-Kabankalan Road (BKR) Junction Checkpoint - Bais Mabinay Road (BMR) Crossing Saging Diversion Road, Negros Oriental Province	Planning and Design Division	No	Competitive Bidding	04/08/21 to 04/15/21	05/05/21	05/17/21	05/24/21	17,177,000.00	0	17,177,000.00	Pre-Feasibility Study
7	Consultancy Services for the Pre-Feasibility Study of the Proposed Pamplona - Tanjay City - Bayawan City Road, Negros Oriental Province	Planning and Design Division	No	Competitive Bidding	04/08/21 to 04/15/21	05/05/21	05/17/21	05/24/21	21,230,000.00	0	21,230,000.00	Pre-Feasibility Study
200000100452000	Appraisal Services for Various Lots Covered by Pending Claims Contract	Legal Division	No	NP-53.9 - Small Value Procurement	04/08/21 to 04/15/21	05/05/21	05/17/21	05/24/21	450,000.00	0	450,000.00	Appraisal Services
0	Consultancy Services for the Conduct of Detailed Engineering Design for the Construction of Regional Cultural Hub, Tagbilaran City, Bohol Province.	Planning and Design Division	No	Competitive Bidding	04/27/21 to 05/03/21	05/21/21	05/28/21	06/04/21	57,900,000.00	0	57,900,000.00	Detailed Engineering Design (DED) Activities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII
South Road Properties, Cebu City

**Final Annual Procurement Plan for FY 2021
(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	Consultancy Services for the Conduct of Feasibility Study for the Proposed Mambaling South Boulevard	Planning and Design Division	No	Competitive Bidding	04/27/21 to 05/03/21	05/21/21	05/28/21	GoP	18,045,500.00	0	18,045,500.00	Feasibility Study

Prepared by:


ODILON N. ANDRINO
Engineer IV, Head Procurement

Recommended by:


MARIO W. MONTEJO, D.M., MNSA
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director