



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021
CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1		21CSNG001 - Bonot Br. (B00985MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	4-Oct-20	14-Oct-20	18-Oct-20	27-Oct-20	PDE	260,000.00			Bridge
2		21CSNG002 - Cabugo Br. (B00990MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	4-Oct-20	14-Oct-20	18-Oct-20	27-Oct-20	PDE	260,000.00			Bridge
3		21CSNG003 - Capandan Br. (B00991MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	4-Oct-20	14-Oct-20	18-Oct-20	27-Oct-20	PDE	260,000.00			Bridge
4		21CSNG004 - Mahanub Br. (B00986MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	4-Oct-20	14-Oct-20	18-Oct-20	27-Oct-20	PDE	260,000.00			Bridge
5		21CSNG005 - Wangke Br. (B00989MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	4-Oct-20	14-Oct-20	18-Oct-20	27-Oct-20	PDE	260,000.00			Bridge

6		21CSNG006 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1133 + 360 - K1133 + 428	Planning and Design Section	Yes	Negotiated Procurement (SVP)	7-Oct-20	17-Oct-20	21-Oct-20	30-Oct-20	PDE	130,000.00			Slope Protection
7		21CSNG007 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1134 + 050 - K1134 + 095, K1134 + 110 - K1134 + 150, K1134 + 510 - K1134 + 585, K1134 + 515 - K1134 + 530	Planning and Design Section	Yes	Negotiated Procurement (SVP)	7-Oct-20	17-Oct-20	21-Oct-20	30-Oct-20	PDE	520,000.00			Slope Protection
8		21CSNG008 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1134 + 705 - K1134 + 770	Planning and Design Section	Yes	Negotiated Procurement (SVP)	7-Oct-20	17-Oct-20	21-Oct-20	30-Oct-20	PDE	130,000.00			Slope Protection
9		21CSNG009 - Surigao-Davao Coastal Rd - K1189 + 477 - K1189 + 575, K1189 + 750 - K1189 + 900	Planning and Design Section	Yes	Negotiated Procurement (SVP)	7-Oct-20	17-Oct-20	21-Oct-20	30-Oct-20	PDE	260,000.00			Slope Protection
10		21CSNG010 - Surigao-Davao Coastal Rd - K1180 + 150 - K1180 + 400	Planning and Design Section	Yes	Negotiated Procurement (SVP)	7-Oct-20	17-Oct-20	21-Oct-20	30-Oct-20	PDE	130,000.00			Slope Protection
11		21CSNG011 - Construction of Alegria Seawall, Brgy. Alegria, Surigao City	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
12		21CSNG012 - Construction of Buenavista Seawall, Brgy. Buenavista, Surigao City	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control

13		21CSNG013 - Construction of Libuac Seawall, Brgy. Libuac, Surigao City	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
14		21CSNG014 - Construction of Flood Control Structure, Brgy. Alang-Alang, Surigao City	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
15		21CSNG015 - Construction of Lisondra Seawall, Brgy. Lisondra, Surigao City	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
16		21CSNG016 - Construction of Flood Control, Brgy. Ombong, Alegria, Surigao Del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
17		21CSNG017 - Construction of Motorpool Flood Control, Tubod, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
18		21CSNG018 - Construction of Timamana Flood Control, Tubod, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
19		21CSNG019 - Construction of Payasa Flood Control, Mainit, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
20		21CSNG020 - Construction of Flood Control along Mayag River, Mainit, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
21		21CSNG021 - Construction of Riverbank in Brgy. Mabini, Mainit, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
22		21CSNG022 - Construction of Riverbank in Brgy. Tagbuyawan, Mainit, Surigao del Norte	Plannning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control

23	21CSNG023 - Construction of Bad-as Flood Control, Brgy. Bad-as, Placer, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
24	21CSNG024 - Construction of Magpayang Flood Control, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
25	21CSNG025 - Construction of Dapja-Katunggan Flood Control, Tagana-an, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
26	21CSNG026 - Construction of Flood Control, Brgy. San Juan, Alegria, Surigao Del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
27	21CSNG027 - Construction of Flood Control Structures, Sison River Control, Sison, Surigao Del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
28	21CSNG028 - Construction of Campo Flood Control, Brgy. Campo, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
29	21CSNG029 - Construction of Campo-Cabugao Flood Control, Brgy. Cabugao, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
30	21CSNG030 - Construction of River Control, Sitio Tigase, Brgy. Dugsangon, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
31	21CSNG031 - Construction of Wave Breaker along the coastlines of Barangays Alambique and Ipil, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control

32	21CSNG032 - Construction Of Seawall, Brgy. Ipil, Surigao City, Surigao Del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
33	21CSNG033 - Construction Of Seawall, Brgy. Ipil, Surigao City, Surigao Del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
34	21CSNG034 - Construction of Flood Mitigation Structure along Daywan River, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
35	21CSNG035 - Construction of Kinabutan Flood Control, Surigao City, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
36	21CSNG036 - Construction of Flood Mitigation Structure along Surigao River, Brgy. Quezon, Surigao City, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
37	21CSNG037 - Construction of Mainit Lakewall, Mainit, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
38	21CSNG0038 - Construction of Flood Control Structure along Brgy. Villaflor, Gigaquit, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
39	21CSNG039 - Construction of Flood Mitigation Structure along Magallanes River, Magallanes, Claver, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
40	21CSNG040 - Construction of Flood Mitigation Structure along Magallanes River, Brgy. Sico-Sico, Gigaquit, Surigao del Norte	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control

41	21CSNG041 - Construction of Flood Mitigation Structure along Magallanes River, Brgy. Lahi, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
42	21CSNG042 - Construction of Flood Mitigation Structure along Magallanes River, Brgy. Camam-oran, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	11-Oct-20	21-Oct-20	25-Oct-20	3-Nov-20	PDE	130,000.00			Flood Control
43	21CSNG043 - NRJ Daang Maharlika (Lipata-Surigao Section) Bioborjan Rizal-Sabang III leading to Lipata Port, Surigao City, Surigao del Norte (Bridge Construction for 2022)	Planning and Design Section	Yes	Negotiated Procurement (SVP)	16-Oct-20	26-Oct-20	30-Oct-20	8-Nov-20	PDE	520,000.00			CSSP
44	21CSNG044 - Surigao-Davao Coastal Rd - K1156+656 - 1156+766	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
45	21CSNG045 - Surigao-Davao Coastal Rd - K1182 + 098 - K1182 + 283	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
46	21CSNG046 - Surigao-Davao Coastal Rd - K1187 + 066 - K1187 + 254	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
47	21CSNG047 - Surigao-Davao Coastal Rd - K1201 + 306 - K1201 + 554	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
48	21CSNG048 - Surigao-Davao Coastal Rd - K1204 + 485 - K1204 + 595	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
49	21CSNG049 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1130 + 517 - K1130+645	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection


50	21CSNG050 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1131 + 110 - K1131+300	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
51	21CSNG051 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1141 + 813 - K1141+911	Planning and Design Section	Yes	Negotiated Procurement (SVP)	25-Oct-20	4-Nov-20	8-Nov-20	17-Nov-20	PDE	130,000.00			Slope Protection
52	21CSNG052 - Mapaso Br. (B00976MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	260,000.00			Bridge
53	21CSNG053 - Amoslog Br. (B00977MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	520,000.00			Bridge
54	21CSNG054 - Tagbongabong Br. (B00978MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	260,000.00			Bridge
55	21CSNG055 - Hinatigan Br.1 (B00979MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	390,000.00			Bridge
56	21CSNG056 - Hinatigan Br.2 (B00980MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	390,000.00			Bridge
57	21CSNG057 - Pagao Br. (B00981MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	260,000.00			Bridge
58	21CSNG058 - Campo Bacuag Br. (B00982MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	520,000.00			Bridge
59	21CSNG059 - Pautao Br. (B00983MN) along Daang Maharlika (Surigao-Agusan Sect)	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	260,000.00			Bridge

60	21CSNG060 - Poniente Br. (B00984MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Negotiated Procurement (SVP)	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	260,000.00			Bridge
61	21CSNG061 - Kinalababan Br. (B00306MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Public Bidding	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	3,380,000.00			Bridge
62	21CSNG062 - Taganito Br. (B00992MN) along Surigao-Davao Coastal Rd	Planning and Design Section	Yes	Public Bidding	30-Oct-20	9-Nov-20	13-Nov-20	22-Nov-20	PDE	1,170,000.00			Bridge
Total										15,860,000.00			

Submitted by:


MA. JACUBINA A. BEBERO
 Engineer-II
 Head, Bac Secretariat

Recommended by:


EDILBERTO A. PEJAN
 Engineer - III
 BAC -Chairman

Approved by:


HENRY CRUZ J. MARAPAO
 District Engineer