



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Region X  
**OFFICE OF THE DISTRICT ENGINEER**  
 Lanao del Norte 2<sup>nd</sup> District Engineering Office  
 Seminary Drive, Del Carmen, Iligan City

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022**  
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1	Preventive Maintenance Misamis Oriental-Ma Cristina Bdry Rd - K1532 + 532 - K1534 + 000	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	26,510		26,510	Preliminary Detailed Engineering
2	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads H-way Secondary Div Rd - K1522 + 000 - K1522 + 418	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	15,093		15,093	Preliminary Detailed Engineering
3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1559 + 919 - K1559 + 942, K1560 + 069 - K1560 + 113, K1562 + 065 - K1562 + 126, K1562 + 341 - K1562 + 407, K1572 + 430 - K1572 + 461, K1573 + 405 - K1573 + 446	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	55,000		55,000	Preliminary Detailed Engineering
4	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1540 + 710 - K1540 + 733, K1541 + 200 - K1541 + 223, K1542 + 244 - K1542 + 266	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	31,000		31,000	Preliminary Detailed Engineering
5	Road Widening Misamis Oriental-Ma Cristina Bdry Rd - K1525 + 427 - K1525 + 713	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	59,720		59,720	Preliminary Detailed Engineering
6	Construction of By-Pass and Diversion Roads Iligan City Circumferencial Road (C3), Phase II, Package 3 Iligan City	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	100,000		100,000	Preliminary Detailed Engineering
7	Replacement of Permanent Weak Bridges Baslayan Br. 1 (B00893MN) along Tibanga Rd-Pala-o Jct	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	15,000		15,000	Preliminary Detailed Engineering
8	Widening Permanent Bridges Timoga Br. (B00934MN) along Overton-Buru-un Bdry Rd	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	9,000		9,000	Preliminary Detailed Engineering
9	Widening Permanent Bridges Tominobo Br. (B00884MN) along Misamis Oriental-Ma Cristina Bdry Rd	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	18,000		18,000	Preliminary Detailed Engineering
10	Construction of Flood Control Structure along Agus River, Package 1, Brgy. Buru-un, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	35,000		35,000	Preliminary Detailed Engineering
11	Construction of Flood Control Structure along Agus River, Package 2, Brgy. Buru-un, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	35,000		35,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
12	Construction of Flood Control Structure along Agus River, Package 3, Brgy. Buru-un, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	35,000		35,000	Preliminary Detailed Engineering
13	Construction of Flood Control Structure along Agus River, Package 4, Brgy. Buru-un, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	32,674		32,674	Preliminary Detailed Engineering
14	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Barangay Bunawan Road to Barangay Kabacsahan in support to the Coconut Processing Industry, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	31,996		31,996	Preliminary Detailed Engineering
15	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Runay Bridge connecting Barangay Lanipao and Iligan-Bukidnon Road in support to the Agri-business and Manufacturing Industries, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	30,000		30,000	Preliminary Detailed Engineering
16	Construction of Road, Barangay Dulag to Barangay Kalilangan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
17	Construction of Road, Barangay Lanipao to Barangay Dulag, Iligan City, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
18	Construction of Road, Sitio Pundog to Caribao, Barangay Mainit, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	20,000		20,000	Preliminary Detailed Engineering
19	Construction of Flood Control along Iligan River (Upstream R/S), Panuliran Bridge Section, Brgy. Abuno, Iligan City	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	40,000		40,000	Preliminary Detailed Engineering
20	Construction of Flood Control Structure along Iligan River, Barangay Abuno, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	30,000		30,000	Preliminary Detailed Engineering
21	Construction of Flood Control Structure along Iligan River, Barangay Tubod, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	40,000		40,000	Preliminary Detailed Engineering
22	Construction of Flood Control Structure along Iligan River, Isla Verde Section, Barangay Abuno, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	30,000		30,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
23	Construction of Flood Control Structure along Iligan River, Tipanoy Bridge Upstream, Barangay Tipanoy, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	30,000		30,000	Preliminary Detailed Engineering
24	Construction of Flood Control Structure along Mandulog River, near Red Cross Village Phase II at Barangay Ditucalan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
25	Construction of Slope Protection along Sta. Filomena - Bonbonon - Digkilaan - Rogongon Road (Dungo-an Section), Barangay Rogongon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	40,000		40,000	Preliminary Detailed Engineering
26	Construction/Improvement of Drainage at Miguel Sheker Ave., Barangay Bagong Silang, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
27	Construction of Road with Drainage, Barangay Pala-o, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	10,000		10,000	Preliminary Detailed Engineering
28	Construction of Road, Barangay Del Carmen, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
29	Construction of Road, Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
30	Construction of Road, Barangay Suarez, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
31	Improvement of Road (2nd Mechanized Brigade), Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
32	Construction of Box Culvert and Approach Road, Barangay Upper Tominobo, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
33	Construction of Drainage, Barangay Saray, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
34	Construction (Completion) of Multi-Purpose Building, Barangay Suarez, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	10,000		10,000	Preliminary Detailed Engineering
35	Construction (Completion) of Multi-Purpose Building, Barangay Tambacan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	3,500		3,500	Preliminary Detailed Engineering
36	Construction (Completion) of Multi-Purpose Building, Carbide Village - Bayanihan, Barangay Tubod, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	2,500		2,500	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
37	Construction (Completion) of Multi-Purpose Building, Diega Quidlat, Barangay Sta. Filomena, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	2,000		2,000	Preliminary Detailed Engineering
38	Construction of Multi-Purpose Building (1002nd Community Defense Center), Barangay Suarez, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
39	Construction of Multi-Purpose Building (2nd Mechanized Brigade), Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
40	Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion, Kailangan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
41	Construction of Multi-Purpose Building at Acmac Elementary School, Barangay Acmac, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
42	Construction of Multi-Purpose Building at Bagong Silang Elementary School, Barangay Bagong Silang, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
43	Construction of Multi-Purpose Building at Landless, Barangay Tipanoy, Iligan City	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
44	Construction of Multi-Purpose Building at Neupoda, Barangay Hinaplanon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
45	Construction of Multi-Purpose Building at Purok Zone 4A, Isla Verde, Barangay Abuno, Iligan City	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
46	Construction of Multi-Purpose Building, Barangay Panoroganan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
47	Construction of Multi-Purpose Building, Tomas Cabili, Barangay Tominobo, Iligan City	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
48	Rehabilitation (Completion) of Multi-Purpose (Girl Scout Training Hall) Phase 1, Barangay Pala-o, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,000		3,000	Preliminary Detailed Engineering
49	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Dulag, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,000		3,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
50	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Mandulog, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	6,000		6,000	Preliminary Detailed Engineering
51	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Santiago, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,500		3,500	Preliminary Detailed Engineering
52	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Sta. Elena, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,500		3,500	Preliminary Detailed Engineering
53	Rehabilitation (Completion) of Multi-Purpose Building at DJAL Elementary School, Barangay Palao, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,000		3,000	Preliminary Detailed Engineering
54	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Bonbonon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	3,000		3,000	Preliminary Detailed Engineering
55	Rehabilitation of Multi-Purpose Building, Barangay Luinab, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	2,000.00		2,000.00	Preliminary Detailed Engineering
56	Construction of Executive Multi-Purpose Building, Mindanao State University-Iligan Institute of Technology (MSU-IIT), Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	6,110.00		6,110.00	Preliminary Detailed Engineering
	<b>LANAO DEL NORTE FIRST DISTRICT</b>												
57	Preventive Maintenance Linamon-Zamboanga Rd - K1552 + 981 - K1553 + 352, K1562 + 744 - K1563 + 197	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	30,920		30,920	Preliminary Detailed Engineering
58	Preventive Maintenance Linamon-Zamboanga Rd - K1576 + 079 - K1577 + 000, K1578 + 433 - K1579 + 070, K1585 + 728 - K1585 + 871	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	46,226		46,226	Preliminary Detailed Engineering
59	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tubod-Ganassi Rd - K1805 + 502 - K1605 + 648	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	5,272		5,272	Preliminary Detailed Engineering
60	Construction / Upgrading / Rehabilitation of Drainage along National Roads Linamon-Zamboanga Rd - K1579 + 300	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
61	Road Widening Linamon-Zamboanga Rd - K1544 + 000 - K1546 + 304	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	100,000		100,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
62	Road Widening Linamon-Zamboanga Rd - K1570 + 104 - K1571 + 115	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	50,770		50,770	Preliminary Detailed Engineering
63	Road Widening Linamon-Zamboanga Rd - K1585 + 728 - K1593 + 774	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	45,595		45,595	Preliminary Detailed Engineering
64	Widening Permanent Bridges Mangga Br. 1 (B00958MN) along Linamon-Zamboanga Rd	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	22,000		22,000	Preliminary Detailed Engineering
65	Construction of Drainage System at Poblacion, Tubod, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	55,000		55,000	Preliminary Detailed Engineering
66	Construction of Slope Protection along Maigo Bridge, (downstream) (LS), Sta. 0+000.00 - Sta. 0+260.00, Maigo, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	70,000		70,000	Preliminary Detailed Engineering
67	Construction of Flood Control Structures along Dalama (Upstream-Left Side), Tubod, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	83,566		83,566	Preliminary Detailed Engineering
68	Construction of Flood Control Structures along Dalama (Upstream-Right Side), Tubod, Lanao del Norte	Planning	Yes	Public Building	September 7, 2021	September 27, 2021	September 30, 2021	October 1, 2021	GAA CY-2022	83,566		83,566	Preliminary Detailed Engineering
69	Construction of Flood Control and Drainage at Poblacion, Sta. 0+000.00 - Sta. 1+600.00, Tubod, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
70	Construction of Slope Protection along Barogohan Bridge, (Downstream), Sta. 0+000.00 - Sta. 0+280.00, Maigo, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
71	Construction of Slope Protection along Barongison Bridge, (Downstream), Maigo, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
72	Construction of Slope Protection along Baroy Bridge, (Upstream), Sta. 0+000.00 - Sta. 0+280.00, Baroy, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	40,000		40,000	Preliminary Detailed Engineering
73	Construction of Slope Protection along Kulasihan Bridge, Sta. 0+000.00 - Sta. 0+280.00, Kolambugan, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
74	Construction of Slope Protection along Mago-ong Bridge, Upstream (RS), Linamon, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
75	Construction of Slope Protection along Muntay Bridge, Sta. 0+000.00 - Sta. 0+300.00, Kolambugan, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
76	Construction of Slope Protection along Pangli Bridge, (Upstream), Sta. 0+000.00 - Sta. 0+280.00, Baroy, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	40,000		40,000	Preliminary Detailed Engineering
77	Construction of Slope Protection along Segapod Bridge, (Downstream) (L/S), Sta. 0+000.00 - Sta. 0+280.00, Maigo, Lanao del Norte	Planning	Yes	Public Building	October 5, 2021	October 25, 2021	October 28, 2021	October 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
78	Construction of Slope Protection along Titunod Bridge I, Sta. 0+000.00 - Sta. 0+260.00, Kulabugan, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	50,000		50,000	Preliminary Detailed Engineering
79	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Turong-Turong, Tubod, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	10,000		10,000	Preliminary Detailed Engineering
80	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Segapod to Maliwanag Road connecting National Highway of Segapod in support to	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	56,767		56,767	Preliminary Detailed Engineering
81	Construction of Multi-Purpose Building (Auditorium including Boardwalk), Barangay Poblacion, Linamon, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	25,000		25,000	Preliminary Detailed Engineering
82	Construction of Multi-Purpose Building (Lanao del Norte PNP Provincial Headquarters), Barangay Pigcarangan, Tubod, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	5,000		5,000	Preliminary Detailed Engineering
83	Construction of Multi-Purpose Building (Mt. Turong-turong Visitor Center and Parking Area), Barangay Kakai-Renabor, Tubod, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	10,000		10,000	Preliminary Detailed Engineering
84	Construction of Multi-Purpose Building (Mt. Turong-turong), Barangay Kakai-Renabor, Tubod, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	10,000		10,000	Preliminary Detailed Engineering
85	Construction of Multi-Purpose Building, Barangay Binuni, Bacolod, Lanao del Norte	Planning	Yes	Public Building	November 3, 2021	November 23, 2021	November 26, 2021	November 29, 2021	GAA CY-2022	25,000		25,000	Preliminary Detailed Engineering

Prepared By:

ROMAN L. PARTOSA JR  
Head, Procurement Unit  
Engineer III

Recommended By:

MOCAMADALI P. PUNDOGAR  
BAC, Chairman  
Chief, Administrative Section

Approved by:

For and in the absence of the District Engineer:

SAIDALE M. MITMUG, MPA, ASEAN Eng  
OIC - Assistant District Engineer