



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Region X  
**OFFICE OF THE DISTRICT ENGINEER**  
**Lanao del Norte 2<sup>nd</sup> District Engineering Office**  
 Seminary Drive, Del Carmen, Iligan City

**FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020**  
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0001- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1529+244-K1529+514	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	8,914,000		8,914,000	Post qualification compleetd.
	20KF0002- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1544+130-K1544+273, Lanao del Norte	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,675,000		5,675,000	Post qualification compleetd.
	20KF0003- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1589+078-K1589+348, Lanao del Norte	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	14,120,000		14,120,000	Post qualification compleetd.
	20KF0004- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Bacolod-Madalum Highway (S00907MN), K1556+(-121)-K1556+047, Lanao del Norte	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	11,666,000		11,666,000	Post qualification compleetd.
	20KF0005- Preventive Maintenance of National Roads along Misamis Oriental-Ma. Cristina Bdry. Road K1513+804-K1514+101, K1518+345-K1519+757, Iligan City	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	32,800,000		32,800,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0006- Preventive Maintenance of National Roads along Lanao del Norte Interior Circumferential Road (S00940MN), K1527+(-541)-K1527+(-309), Iligan City	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	8,024,000		8,024,000	Post qualification compleetd.
	20KF0007- Preventive Maintenance of National Roads along Overton-Buru-un Road, K1532+(-831)-K1532+(-118)	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	8,712,000		8,712,000	Post qualification compleetd.
	20KF0008- Preventive Maintenance of National Roads along Linamon-Zamboanga Road K1544+754-K1545+606, K1546+000-K1546+304, K1547+343-K1547+543, K1547+584-K1548+124, K1548+167-K1548+245, K1548+245-K1548+293, K1548+293-K1548+923, K1548+923-	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	72,758,000		72,758,000	Post qualification compleetd.
	20KF0009- Preventive Maintenance of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road (S00946MN) K1519+(-023)-K1520+698, Iligan City	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	27,503,000		27,503,000	Post qualification compleetd.
	20KF0010- Preventive Maintenance of National Roads along Tubod Ganassi Road K1592+140 K1592+508, K1595+000-K1596+839, K1596+860-K1597+705, Lanao del Norte	Planning	YES	Public Bidding	October 15, 2019	November 4, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	50,000,000		50,000,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0011- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Salong, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0012- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Limwag, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0013- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Maliwanag, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0014- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Riverside, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0015- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. San Juan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0016- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lower Sagadan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0017- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Manan-ao, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0018- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Libertad, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0019- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Sto. Niño Village, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0020- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lindongan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	October 16, 2019	November 5, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0021- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Palao, Tubod, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0022- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pendulonan, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0023- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Kakai-Renabor, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0023- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Kakai-Renabor, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0024- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Camp V, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0025- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pinpin, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0026- PConstruction of Multi-Purpose Bldg. (Covered Court), Brgy. Taden, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0027- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Barakanas, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0028- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Bato, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0029- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Taguranao, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0030- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Upper Sagadan, Baroy Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 6, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,500,000		3,500,000	Post qualification compleetd.
	20KF0031- Construction/Improve ment of Access Road leading to trades, Industries and Economic Zones, Brgy. Bunawan Road to Brgy. Kabacsanan in support of the Coco Coir Industry, Iligan City Lanao del Norte	Planning	YES	Public Bidding	October 25, 2019	November 14, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	65,000,000		65,000,000	Post qualification compleetd.
	20KF0032- Construction/Improve ment of Access Road leading to trades, Industries and Economic Zones, Malingao Bualan Road from brgy. Malingao to Brgy. Bualan in support of the Coco Coir Industry, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 25, 2019	November 14, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	39,080,000		39,080,000	Post qualification compleetd.
	20KF0033- Retrofitting/Strengthen ing of Permanent Bridges Mandulog Br. (B00881MN) along Misamis Oriental-Ma. Cristina Bdry. Road	Planning	YES	Public Bidding	October 26, 2019	November 15, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	10,000,000		10,000,000	Post qualification compleetd.
	20KF0034- Retrofitting/Strengthen ing of Permanent Bridges Bulod Br. (B00960MN) along Linamon-Zamboanga Road, Tubod Lanao del Norte	Planning	YES	Public Bidding	October 26, 2019	November 15, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	20,000,000		20,000,000	Post qualification compleetd.
	20KF0035- Widening of Permanent Bridges at Buru-un Br. (B00935MN) along Overton-Buru-un Bdry. Road, Iligan City	Planning	YES	Public Bidding	November 7, 2019	November 29, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	11,500,000		11,500,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0036- Construction/Improve ment of Access Roads Leading to Trades, Industries and Economic Zone Segapod to Maliwanag Road Connecting National Highway of Segapod in Support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 29, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	15,000,000		15,000,000	Post qualification compleetd.
	20KF0037- Widening of Permanent Bridges at Mago-ong Bridge (B00941MN) along Linamon-Zamboanga Road, Linamon Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 29, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	29,940,000		29,940,000	Post qualification compleetd.
	20KF0038- Widening of Permanent Bridges at Kawit Bridge (B00944MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 29, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	30,650,000		30,650,000	Post qualification compleetd.
	20KF0039- Widening of Permanent Bridges at Titunod Br. 1 (B00955MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 10, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	24,180,000		24,180,000	Post qualification compleetd.
	20KF0040- Construction/Improve ment of Access Roads leading to Mt. Turong-Turong, Tubod Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 10, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	20,000,000		20,000,000	Post qualification compleetd.
	20KF0041- Road Widening along Linamon-Zamboanga Rd, K1566+752- K1567+738, K1567+750- K1568+346, Lanao del Norte	Planning	YES	Public Bidding	November 21, 2019	December 11, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	50,000		50,000	Post qualification compleetd.
	20KF0042- Road Widening along Linamon-Zamboanga Rd, K1574+250 - K1575-553, Lanao del Norte	Planning	YES	Public Bidding	November 21, 2019	December 11, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	50,000		50,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0043- Construction/Improve ment of Access Roads Leading to Trades Industries and Economic Zones, Runay Bridge Connecting to Brgy. Lanipao and Iligan – Bukidnon Road, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	November 21, 2019	December 11, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	100,000,000		100,000,000	Post qualification compleetd.
	20KF0044-Widening of Permanent Bridges at Rupagan Br. (B00945MN) along Linamon-Zamboanga Road, Kauswagan, Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	35,710,000		35,710,000	Post qualification compleetd.
	20KF0045- Widening of Permanent Bridges at Segapod Br. (B00950MN) along Linamon-Zamboanga Road	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	39,220,000		39,220,000	Post qualification compleetd.
	20KF0046- Widening of Permanent Bridges at Titunod Br. (B00956MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	67,100,000		67,100,000	Post qualification compleetd.
	20KF0047- Road Widening along Linamon-Zamboanga Road K1563+215-K1564+680, Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	50,000,000		50,000,000	Post qualification compleetd.
	20KF0048- Widening of Permanent Bridges at Kulasihan Br. (B00951MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	64,930,000		64,930,000	Post qualification compleetd.
	20KF0049- Widening of Permanent Bridges at Tugar Br. (B00943MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	23,350,000		23,350,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0050- Construction of Esplanade along Mandulog River, Barangay Hinaplanon, Iligan City	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	50,000,000		50,000,000	Post qualification compleetd.
	20KF0051- Widening of Permanent Bridges at Maigo Br. (B00949MN) along Linamon-Zamboanga Road, Maigo Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	85,000,000		85,000,000	Post qualification compleetd.
	20KF0052- Construction (Completion) of Multi-Purpose Building, Brgy. Bagong Silang, Iligan City Lanao del Norte	Planning	YES	Public Bidding	November 29, 2019	December 20, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	6,000,000		6,000,000	Post qualification compleetd.
	20KF0053- Construction/Rehabilit ation of Drainage along Misamis Oriental-Ma. Cristina Bdry. Road K1513+050- K1513+302, K1517+527- K1517+767, Iligan City	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	8,167,000		8,167,000	Post qualification compleetd.
	20KF0054- Road Widening along Overton-Buru-un Bdry. Road, K1534+840- K1535+064, K1535+073- K1535+877, Iligan City	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	24,690,000		24,690,000	Post qualification compleetd.
	20KF0055- Construction/Rehabilit ation of Drainage along Linamon-Zamboanga Road K1550+338- K1550+438, K1551+000- K1551+600, K1553+215- K1553+515 K1556+009- K1556+309, K1562+000- K1562+532, K1562+610.2- K1563+500, Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	28,471,000		28,471,000	Post qualification compleetd.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0056- Widening of Permanent Bridges at Sagadan Br. (B00961MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	37,600,000		37,600,000	Post qualification compleetd.
	20KF0057- Widening of Permanent Bridges at Pangl Br. (B01682MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	22,260,000		22,260,000	Post qualification compleetd.
	20KF0058- Widening of Permanent Bridges at Baroy Br. (B01681MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	22,200,000		22,200,000	Post qualification compleetd.
	20KF0059- Widening of Permanent Bridges at Muntay Br. (B00952MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	23,940,000		23,940,000	Post qualification compleetd.
	20KF0060- Construction of Multi-Pupose Building, Brgy. Sagadan, Tubod Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	20KF0061- Construction of Multi-Pupose Building, Tubod Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.
	20KF0062- Construction/Improve ment of Access Road leading to Dodiongan Falls, Brgy. Bonbonon, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	December 3, 2019	December 23, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	40,500,000		40,500,000	Post qualification compleetd.
	20KF0063- Concreting of Road at Brgy. Dulag, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0064- Concreting of Road at Brgy. Kalilangan, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	20KF0065- Concreting of Road at Brgy. Panoroganan, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	20KF0066- Concreting of Road at Brgy. Rogongon, Iligan City Lanao del Norte	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	20KF0067- Rehabilitation/Improve ment of Multi-Purpose Sports Facilities, Brgy. Suarez, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	2,500,000		2,500,000	Post qualification compleetd.
	20KF0068- Rehabilitation/Improve ment of Multi-Purpose (Ubhai), Tubod Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.
	20KF0069- Rehabilitation/Improve ment of Villaverde Elementary School Covered Court, Brgy. Villa Verde, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	20KF0070- Construction/Improve ment of Multi-Purpose Building Brgy. Digkilaan, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.
	20KF0071- Rehabilitation/Improve ment of Multi-Purpose Sports Facilities, Brgy. San Miguel, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.
	OKF0072- Construction/Improve ment of Multi-Purpose Building at Doña Josefa F. Celdran Memorial School, Brgy. Tubod, Iligan City	Planning	YES	Public Bidding	December 4, 2019	December 26, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	3,000,000		3,000,000	Post qualification compleetd.
	OKF0073- Construction (Completion) of Hanging Bridge, Brgy. Tambacan Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	5,000,000		5,000,000	Post qualification compleetd.
	20KF0074- Rehabilitation/Improve ment of Multi-Purpose Building at Diega Quidlat Gym, Sta. Felomina, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	4,000,000		4,000,000	Post qualification compleetd.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	20KF0075- Road Widening along Misamis Oriental-Ma. Cristina Bdry Road. K1526+488-K1527+263	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	28,853,000		28,853,000	Post qualification compleetd.
	20KF0076- Construction of 2 Storey 4 Classroom School Building at Miguel Obach Memorial Elementary School, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	BEFF CY 2020	16,764,505		16,764,505	Post qualification compleetd.
	20KF0077- Construction of 2 Storey 4 Classroom School Building at Echavez Elementary School, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	BEFF CY 2020	12,824,805		12,824,805	Post qualification compleetd.
	20KF0078- Construction of 2 Storey 8 Classroom School Building at Pigcarangan Integrated School, Tubod (Capital) Lanao del Norte	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	BEFF CY 2020	23,172,053.85		23,172,053	Post qualification compleetd.
	20KF0079- Construction of 2 Storey 4 Classroom at Del Carmen Integrated School, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	BEFF CY 2020	13,015,755		13,015,755	Post qualification compleetd.
	20KF0080- Rehabilitation/Improve ment of Multi-Purpose Building, Brgy. Pugaan, Iligan City Lanao del Norte	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	10,000,000		10,000,000	Post qualification compleetd.
	20KF0081- Expansion/Improveme nt of Barangay Hall, Brgy. Acmac, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	10,000,000		10,000,000	Post qualification compleetd.
	20KF0082- Construction of Road with Drainage Near La Salle Academy, Pala-o, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	2,000,000		2,000,000	Post qualification compleetd.
	20KF0083- Rehabilitation/Improve ment of Multi-Purpose Building Including Perimeter Fence, Miguel Obach Memorial School, Brgy. Ubaldo Laya, Iligan City	Planning	YES	Public Bidding	December 6, 2019	December 27, 2019	January 23, 2020	January 31, 2020	GAA CY 2020	1,500,000		1,500,000	Post qualification compleetd.

Recommended By:

MARK ANTHONY S. BADELLES  
Engineer III  
Head, Procurement Unit

MARIA LIZA E. POMICIC  
BAC, Chairman  
Chief, Construction Section

Approved by:

ALY KHAN M. ALI  
OIC-District Engineer