



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0001	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay of C-5 Road K0018+000-K0018+120, K0018+613-K0018+628, K0018+628-K0018+746, K0018+877-K0017+000, K0018+000-K0018+080, Makati City	Mainte.	Public Bidding	12/18/18	01/08/19	01/14/19	01/15/19		GAA	8,921,418.71			Preventive Maintenance
				01/08/19	@ 10:00 AM				2019				
190C0002	Asset Preservation - Preventive Maintenance of Secondary Roads Asphalt Overlay of NALA Road (MIA Road) - Chainage 000 - Chainage 541, Parañaque City	Mainte.	Public Bidding	11/29/18	12/19/18	12/26/18	12/27/18		GAA	9,344,084.73			Preventive Maintenance
				12/19/18	@ 10:00 AM				2019				
190C0003	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, South Super H-Way West Service Rd. - Chainage 0 - Chainage 293, Makati City	Mainte.	Public Bidding	01/16/19	02/07/19	02/13/19	02/14/19		GAA	3,848,827.07			Preventive Maintenance
				02/07/19	@ 10:00 AM				2019				
190C0004	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads (S03450LZ) Chainage 000-Chainage 200, Parañaque-Sucat Road, Parañaque City	Const	Public Bidding	12/18/18	01/08/19	01/14/19	01/15/19		GAA	3,344,098.56			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
				01/08/19	@ 10:00 AM				2019				
190C0005	Rehabilitation/Reconstruction/Upgrading of Road/Drainage System along Camp Claudio Cadre Road, Parañaque City	Const	Public Bidding	12/18/18	01/08/19	01/14/19	01/15/19		GAA	4,862,110.30			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
				01/08/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OCC0006	Replacement of Permanent Weak Bridge of Sto. Niño Br. (B01822LZ) along Ninoy Aquino Ave, Parañaque City	Const	Public Bidding	10/05/18	10/25/18 @ 10:00 AM	11/06/18	11/16/18	2019	66,622,343.65			Replacement of Permanent Weak Bridges
19OCC0007	Retrofitting of Bridge, Yabut Bridge (B01841LZ) along J.P. Rizal Street, Makati City	Const	Public Bidding	12/18/18	01/08/19 @ 10:00 AM	01/14/19	01/15/19	GAA	11,466,000.00			Retrofitting/ Strengthening of Bridge
19OCC0008	Ayala - Edsa Flyover (B02285LZ) along Ayala-EDSA Flyover	Const	Public Bidding	12/07/18	12/26/18 @ 10:00 AM	01/04/18	01/14/19	GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
19OCC0009	Buendia Flyover (B00562LZ) along South Super Highway (Buendia Flyover)	Const	Public Bidding	12/07/18	12/26/18 @ 10:00 AM	01/04/18	01/14/19	GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
19OCC0010	Rehabilitation/Major Repair of Bridges, Calatagan Bridge (B01801LZ) along South Super Highway, Makati City	Const	Public Bidding	11/29/18	12/19/18 @ 10:00 AM	12/26/18	12/27/18	GAA	11,760,000.00			Rehabilitation / Major Repair of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0011	Renovation/repair of Permanent Bridge, EDSA-Kalayaan - Fort Bonifacio Flyover Br. (Ramp 2) (B04313LZ) along EDSA-Kalayaan - Fort Bonifacio Flyover, District II, Makati City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	2,940,000.00			Rehabilitation / Major Repair of Bridge
									2019				
19OCC0012	Permanent Bridge, EDSA-Kalayaan - Fort Bonifacio Flyover Br. (Ramp 1) (B04315LZ) along EDSA-Kalayaan - Fort Bonifacio Flyover, District II, Makati City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	2,940,000.00			Rehabilitation / Major Repair of Bridge
									2019				
19OCC0013	Permanent Bridge, EDSA-Kalayaan - Fort Bonifacio Flyover (EB) (B02321LZ) along EDSA-Kalayaan - Fort Bonifacio Flyover (East Bound), District II, Makati City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	4,900,000.00			Rehabilitation / Major Repair of Bridge
									2019				
19OCC0014	Permanent Bridge, EDSA-Kalayaan - Fort Bonifacio Flyover Br. (Ramp 3) (B04314LZ) along EDSA-Kalayaan - Fort Bonifacio Flyover, District II, Makati City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	4,900,000.00	500		Rehabilitation / Major Repair of Bridge
									2019				
19OCC0015	Edsa-Magallanes Flyover Br. (B04316LZ) along Edsa-Magallanes Flyover	Const	Public Bidding	12/18/18	01/07/19	01/11/19	01/21/19		GAA	3,000,000.00			Rehabilitation / Major Repair of Bridge
				12/24/18	@ 10:00 AM	01/18/19	01/28/19		2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0016	Rehabilitation/Major Repair of Permanent Bridge, Imelda Br. (B01842LZ) along Kalayaan Ave. Ext., District II, Makati City	Const	Public Bidding	01/08/19	01/29/19	02/04/19	02/05/19		GAA	7,056,000.00			Rehabilitation / Major Repair of Bridge
				01/29/19	@ 10:00 AM				2019				
190C0017	Kalayaan EDSA Flyover (B00566LZ) along Kalayaan-EDSA Flyover	Const	Public Bidding	12/18/18	01/07/19	01/11/19	01/21/19		GAA	3,000,000.00			Rehabilitation / Major Repair of Bridge
				12/24/18	@ 10:00 AM	01/18/19	01/28/19		2019				
190C0018	Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound)	Const	Public Bidding	12/18/18	01/07/19	01/11/19	01/21/19		GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
				12/24/18	@ 10:00 AM	01/18/19	01/28/19		2019				
190C0019	Magallanes Flyover (Manila-Alabang) (B02782LZ) along South Super Highway (SB) Magallanes Flyover	Const	Public Bidding	12/18/18	01/07/19	01/11/19	01/21/19		GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
				12/24/18	@ 10:00 AM	01/18/19	01/28/19		2019				
190C0020	Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Avenue (EDSA)	Const	Public Bidding	12/18/18	01/07/19	01/11/19	01/21/19		GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
				12/24/18	@ 10:00 AM	01/18/19	01/28/19		2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OCC0021	Magallanes Flyover (NB) Pasay-Cubao (B03218LZ) along Epifanio Delos Santos Avenue (EDSA)	Const	Public Bidding	01/10/19	01/30/19	02/04/19	02/13/19	GAA	5,000,000.00			Rehabilitation / Major Repair of Bridge
				01/16/19	@ 10:00 AM	02/11/19	02/20/19	2019				
19OCC0022	Magallanes Flyover (NB) Pasay-Cubao (B03220LZ) along Epifanio Delos Santos Avenue (EDSA)	Const	Public Bidding	01/10/19	01/30/19	02/04/19	02/13/19	GAA	3,000,000.00			Rehabilitation / Major Repair of Bridge
				01/16/19	@ 10:00 AM	02/11/19	02/20/19	2019				
19OCC0023	Rehabilitation/Major Repair of Bridges, Makati Diversion Channel (B01802LZ) along South Super Highway, Makati City	Const	Public Bidding	11/29/18	12/19/18	12/26/18	12/27/18	GAA	9,800,000.00			Rehabilitation / Major Repair of Bridge
				12/19/18	@ 10:00 AM			2019				
19OCC0024	Rehabilitation / Major Repair of Permanent Bridge Maricaban Br. (SB) (B01849LZ) along South Super H-Way West Service Road, District II, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	1,470,000.00			Rehabilitation / Major Repair of Bridge
				03/27/19	@ 10:00 AM			2019				
19OCC0025	Pasong Tamo Br. (B01861LZ) along Pasong Tamo Extension	Const	Public Bidding	01/10/19	01/30/19	02/04/19	02/13/19	GAA	1,000,000.00			Rehabilitation / Major Repair of Bridge
				01/16/19	@ 10:00 AM	02/11/19	02/20/19	2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0026	Rehabilitation / Major Repair of Viejo Br. (New) (B01845LZ) along JP Rizal Street, District I, Makati City	Const	Public Bidding	10/05/18	10/25/18 @ 10:00 AM	11/06/18	11/16/18		2019	4,900,000.00			Rehabilitation / Major Repair of Bridge
190C0027	Rehabilitation / Major Repair of Viejo Br. (Old) (B01844LZ) along JP Rizal St, District I, Makati City	Const	Public Bidding	10/05/18	10/25/18 @ 10:00 AM	11/06/18	11/16/18		2019	4,900,000.00			Rehabilitation / Major Repair of Bridge
190C0028	Construction of Pumping Station, Barangay Rizal, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19		GAA	78,400,000.00			Construction of Flood Mitigation Facility
190C0029	Construction of Retention Wall along San Jose Creek (from J.P. Rizal Extension to Kalayaan Avenue), Barangay Cembo and Barangay Guadalupe Nuevo, Makati City	Const	Public Bidding	01/10/19	01/30/19 @ 10:00 AM	02/04/19	02/13/19		GAA	65,000,000.00			Construction of Retention
190C0030	Improvement/Dredging of Don Galo River (Sto. Niño Bridge – Multinational Bridge), Barangay Sto. Niño, Parañaque City	Const	Public Bidding	01/10/19	01/30/19 @ 10:00 AM	02/04/19	02/13/19		GAA	100,000,000.00			Dredging / Desilting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 30-441-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0031	Improvement/Dredging of Parañaque River Mouth, Barangay Don Galo, Parañaque City	Const	Public Bidding	01/21/19	02/11/19	02/15/19	02/25/19		GAA	100,000,000.00			Dredging / Desilting
				01/28/19	@ 10:00 AM	02/22/19	03/04/19		2019				
190C0032	Rehabilitation of Concrete Retement Wall along Parañaque River Mouth (Phase VIII), Parañaque City	Const	Public Bidding	12/06/18	12/27/18	01/03/19	01/04/19		GAA	98,000,000.00			Dredging / Desilting
				12/27/18	@ 10:00 AM				2019				
190C0033	Construction of Box Culvert along Don Bosco Creek (from France Street), Barangay Don Bosco, Parañaque City	Const	Public Bidding	01/21/19	02/11/19	02/15/19	02/25/19		GAA	30,000,000.00			Construction of Drainage Structure
				01/28/19	@ 10:00 AM	02/22/19	03/04/19		2019				
190C0034	Construction of Box Culvert along Gil Puyat Avenue (from Chino Roces Avenue to PNR Open Canal), Barangay Pio Del Pilar, Makati City	Const	Public Bidding	01/21/19	02/11/19	02/15/19	02/25/19		GAA	30,000,000.00			Construction of Drainage Structure
				01/28/19	@ 10:00 AM	02/22/19	03/04/19		2019				
190C0035	Construction of Box Culvert along Gil Puyat Avenue (from South Super Highway to Estero de Tripa de Gallina), Barangay San Isidro, Makati City	Const	Public Bidding	01/21/19	02/11/19	02/15/19	02/25/19		GAA	30,000,000.00			Construction of Drainage Structure
				01/28/19	@ 10:00 AM	02/22/19	03/04/19		2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0036	Construction of Drainage Main along Antipolo Street, Barangay Pobacion, Makati City	Const	Public Bidding	01/21/19	02/11/19	02/15/19	02/25/19		GAA	30,000,000.00			Construction of Drainage Structure
				01/28/19	@ 10:00 AM	02/22/19	03/04/19		2019				
190C0037	Construction of Pumping Station, Barangay Comenbo, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19		GAA	39,200,000.00			Construction of Flood Mitigation Facility
				03/27/19	@ 10:00 AM				2019				
190C0038	Construction of Revetment Wall along Estero de Tripa de Gallina (Phase II), Barangay Pio del Pilar, Makati City	Const	Public Bidding	01/16/19	02/07/19	02/13/19	02/14/19		GAA	24,500,000.00			Construction of Revetment
				02/07/19	@ 10:00 AM				2019				
190C0039	Construction of Revetment Wall along Estero de Tripa de Gallina (Phase II), Barangay Bangkal, Makati City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19		GAA	19,600,000.00			Construction of Revetment
				02/19/19	@ 10:00 AM				2019				
190C0040	Construction of Revetment Wall along Estero de Tripa de Gallina (Phase II), Barangay Palanan, Makati City	Const	Public Bidding	11/27/18	12/18/18	12/24/18	12/26/18		GAA	24,500,000.00			Construction of Revetment
				12/18/18	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0041	Construction of Revetment Wall along Makati-Pateros River (North Side), Barangay East Rembo, Makati City	Const	Public Bidding	02/11/19	03/04/19 @ 10:00 AM	03/08/19	03/18/19		GAA	20,000,000.00			Construction of Revetment
190C0042	Construction of Revetment Wall along Tablanza Creek (from Makati/Pateros Creek to C-5 Road), Barangay East Rembo, Makati City	Const	Public Bidding	02/11/19	03/04/19 @ 10:00 AM	03/08/19	03/18/19		GAA	15,000,000.00			Construction of Revetment
190C0043	Improvement of Baclaran Channel, Parañaque City	Const	Public Bidding	02/11/19	03/04/19 @ 10:00 AM	03/08/19	03/18/19		GAA	50,000,000.00			Construction of Drainage Structure
190C0044	Improvement of Don Galo River (C-5 Bridge to Multinational Bridge), Parañaque City	Const.	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0045	Improvement of Drainage along Kalayaan Avenue (from EDSA to Pinos Creek), Barangay Pinagkaisahan, Makati City	Const	Public Bidding	12/28/18	01/17/19 @ 10:00 AM	01/23/19	01/24/19		GAA	9,800,000.00			Rehabilitation / Major Repair of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
190C0046	Construction of Box Culvert along Irasan Creek Brgy. Sto. Niño, District I, Parañaque City	Const	Public Bidding	02/11/19	03/04/19 @ 10:00 AM	03/08/19	03/18/19	GAA	41,527,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0047	Improvement/Sheetpiling along Kaybuboy Creek (Parañaque-Las Piñas Boundary North Section), Parañaque City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19	GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0048	Improvement/Sheetpiling of Parañaque River North (Airport Road to San Carlos Bridge), East Side, Parañaque City	Const	Public Bidding	01/28/19	02/19/19 @ 10:00 AM	02/25/19	02/26/19	GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0049	Improvement/Sheetpiling of Parañaque River North (Tambo Bridge to Airport Road Bridge), Parañaque City	Const	Public Bidding	02/15/19	03/06/19 @ 10:00 AM	03/12/19	03/13/19	GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0050	Improvement/Sheetpiling of Parañaque River South near Avida Tower Phase 1, Parañaque City	Const	Public Bidding	02/11/19	03/04/19 @ 10:00 AM	03/08/19	03/18/19	GAA	50,000,000.00			Rehabilitation / Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0051	Improvement/Sheetpiling of Villanueva Creek Phase I (Lopez – Salvador Bridge), Parañaque City	Const	Public Bidding	01/08/19	01/29/19 @ 10:00 AM	02/04/19	02/05/19		GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0052	Improvement/Slope Protection of Villanueva Creek Tributary (Phase II), Barangay B.F. Homes, Parañaque City	Const	Public Bidding	12/06/18	12/27/18 @ 10:00 AM	01/03/19	01/04/19		GAA	24,500,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0053	Rehabilitation and Upgrading of Drainage System along 25th Avenue Extension, Barangay East Rembo, Makati City	Const	Public Bidding	12/28/18	01/17/19 @ 10:00 AM	01/23/19	01/24/19		GAA	7,350,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0054	Rehabilitation and Upgrading of Drainage System along 29th Avenue Extension (from J.P. Rizal Avenue to Cadena De Amor Street), Barangay East Rembo, Makati City	Const	Public Bidding	12/28/18	01/17/19 @ 10:00 AM	01/23/19	01/24/19		GAA	7,350,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0055	Rehabilitation and Upgrading of Drainage System along 9th Avenue and 10th Avenue (from J.P. Rizal Extension up to C-5), Barangay East Rembo, Makati City	Const	Public Bidding	02/28/19	03/20/19 @ 10:00 AM	03/25/19	04/02/19		GAA	8,000,000.00			Rehabilitation / Major Repair of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0056	Rehabilitation and Upgrading of Drainage System along Amapola Street (from Sampaguita Street up to Cadena De Amor Street) and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19		GAA	7,350,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0057	Rehabilitation and Upgrading of Drainage System along Apitong Street, Yakal Street, Yakal Alley, Talisay Street and its Vicinity, Barangay Comembo, Makati City	Const.	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19		GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0058	Rehabilitation and Upgrading of Drainage System along J.P. Rizal Extension (from Buting Street up to 2nd Avenue) and its Vicinity, Barangay East Rembo, Makati City	Const	Public Bidding	01/28/19	02/19/19 @ 10:00 AM	02/25/19	02/26/19		GAA	6,860,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0059	Rehabilitation and Upgrading of Drainage System along Pili Avenue Zone 8 and T. Alonzo Street and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19		GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0060	Rehabilitation of Drainage along 21st Avenue and 18th Avenue and its Vicinity (Riverside), Barangay East Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19		GAA	4,900,000.00			Rehabilitation / Major Repair of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0061	Rehabilitation of Drainage along Yakal Street, Lumbayao Street and its Vicinity, Barangay San Antonio, Makati City	Const	Public Bidding	01/28/19	02/19/19 @ 10:00 AM	02/25/19	02/26/19	GAA	29,400,000.00			Rehabilitation / Major Repair of Drainage Structure
19OC0062	Rehabilitation of Drainage along Karingal Street, Aguinaldo Street, Col. Santos Street, and its Vicinity, Barangay South Cenbo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19	GAA	24,983,140.00			Rehabilitation / Major Repair of Drainage Structure
19OC0063	Rehabilitation of Drainage along Mahinhin Street (from 14th Avenue to Bahay Bulilit Street) and its Vicinity, Barangay East Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19	GAA	14,700,000.00			Rehabilitation / Major Repair of Drainage Structure
19OC0064	Rehabilitation of Drainage along Malugay Street, Lumbayao Street and its Vicinity, Barangay San Antonio, Makati City	Const	Public Bidding	01/28/19	02/19/19 @ 10:00 AM	02/25/19	02/26/19	GAA	9,800,000.00			Rehabilitation / Major Repair of Drainage Structure
19OC0065	Rehabilitation of Drainage along West Rembo Avenue and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19 @ 10:00 AM	04/02/19	04/03/19	GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OCC0066	Rehabilitation of Drainage, Dayap Street including Laterals, Barangay Palanan (Phase II), Makati City	Const	Public Bidding	11/27/18	12/18/18	12/24/18	12/26/18	GAA	13,720,000.00			Rehabilitation / Major Repair of Drainage Structure
				12/18/18	@ 10:00 AM			2019				
19OCC0067	Rehabilitation of Drainage, Dela Rosa Street including Laterals, Barangay Pio del Pilar (Phase II), Makati City	Const	Public Bidding	03/12/19	04/01/19	04/05/19	04/15/19	GAA	30,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/18/19	@ 10:00 AM	04/12/19	04/22/19	2019				
19OCC0068	Rehabilitation of Drainage, Kamagong Street, Barangay San Antonio, Makati City	Const	Public Bidding	03/12/19	04/01/19	04/05/19	04/15/19	GAA	30,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/18/19	@ 10:00 AM	04/12/19	04/22/19	2019				
19OCC0069	Rehabilitation of Drainage, Marconi Street including Laterals (Phase II), Barangay San Isidro, Makati City	Const.	Public Bidding	03/12/19	04/01/19	04/05/19	04/15/19	GAA	20,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/18/19	@ 10:00 AM	04/12/19	04/22/19	2019				
19OCC0070	Rehabilitation of Drainage, Nicanor Garcia Street including Laterals, Barangay Poblacion (Phase II), Makati City	Const	Public Bidding	03/12/19	04/01/19	04/05/19	04/15/19	GAA	25,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/18/19	@ 10:00 AM	04/12/19	04/22/19	2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0071	Rehabilitation of Drainage, Pasong Tirad Street, Onyx Street, and its Vicinity, Barangay La Paz and Barangay Singkamas, Makati City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19		GAA	29,400,000.00			Rehabilitation / Major Repair of Drainage Structure
190C0072	Rehabilitation of Drainage, Santol Street (Phase 2), Barangay San Antonio, Makati City	Const	Public Bidding	03/25/19	04/16/19	04/22/19	05/02/19		GAA	10,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/01/19	@ 10:00 AM	04/26/19	05/06/19		2019				
190C0073	Rehabilitation of Slope Protection of Sapang Buwaya Creek (near Jestra Villas), Barangay San Antonio, Parañaque City	Const	Public Bidding	12/06/18	12/27/18	01/03/19	01/04/19		GAA	29,400,000.00			Rehabilitation / Major Repair of Drainage Structure
				12/27/18	@ 10:00 AM				2019				
190C0074	Rehabilitation/Upgrading of Drainage System along Aster Street and its Vicinity, Barangay Sunvalley, Parañaque City	Const	Public Bidding	03/08/19	03/28/19	04/03/19	04/04/19		GAA	14,700,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/28/19	@ 10:00 AM				2019				
190C0075	Rehabilitation/Upgrading of Drainage System along Block V, Cherry East, Edison Road, Barangay Sun Valley, Parañaque City	Const	Public Bidding	03/25/19	04/16/19	04/22/19	05/02/19		GAA	20,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/01/19	@ 10:00 AM	04/26/19	05/06/19		2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190CC0076	Rehabilitation/Upgrading of Drainage System along Bodoni Street, 4th Estate Subd., Barangay San Antonio, Parañaque City	Const	Public Bidding	03/25/19	04/16/19	04/22/19	05/02/19		GAA	20,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/01/19	@ 10:00 AM	04/26/19	05/06/19		2019				
190CC0077	Rehabilitation/Upgrading of Drainage System along Crispus Street Annex 35, Betterliving, Barangay Don Bosco, Parañaque City	Const	Public Bidding	03/25/19	04/16/19	04/22/19	05/02/19		GAA	11,479,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/01/19	@ 10:00 AM	04/26/19	05/06/19		2019				
190CC0078	Rehabilitation/Upgrading of Drainage System along Daang Hari Street (Phase 2), Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure
				01/17/19	@ 10:00 AM				2019				
190CC0079	Rehabilitation/Upgrading of Drainage System along the Mañalac Avenue and its Vicinity, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Const	Public Bidding	03/25/19	04/16/19	04/22/19	05/02/19		GAA	20,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/01/19	@ 10:00 AM	04/26/19	05/06/19		2019				
190CC0080	Rehabilitation/Upgrading of Drainage System along Marian Roads 1 & 2 and its Vicinity, Marian Industrial Park, Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19		GAA	11,760,000.00			Rehabilitation / Major Repair of Drainage Structure
				02/19/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity						Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
190C0081	Rehabilitation/Upgrading of Drainage System along Masthead Street, Barangay San Antonio, Parañaque City	Const	Public Bidding	04/10/19	04/30/19	05/06/19	05/15/19			GAA	15,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/16/19	@ 10:00 AM	05/10/19	05/20/19			2019				
190C0082	Rehabilitation/Upgrading of Drainage System along Molave Street and its Vicinity (Phase 2), Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19			GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure
				01/17/19	@ 10:00 AM					2019				
190C0083	Rehabilitation/Upgrading of Drainage System along Narra Street and its Vicinity (Phase 2), Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	01/31/19	02/27/19	03/05/19	03/06/19			GAA	19,600,000.00			Rehabilitation / Major Repair of Drainage Structure
				02/27/19	@ 10:00 AM					2019				
190C0084	Rehabilitation/Upgrading of Drainage System along Orchid & Dahlia Streets, Bernabe II Subd., Barangay San Antonio, Parañaque City	Const	Public Bidding	04/10/19	04/30/19	05/06/19	05/15/19			GAA	8,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				04/16/19	@ 10:00 AM	05/10/19	05/20/19			2019				
190C0085	Rehabilitation/Upgrading of Drainage System along Quirino & De Leon Sts. and its Vicinity, Malacanang Village, Barangay San Antonio, Parañaque City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19			GAA	9,800,000.00			Rehabilitation / Major Repair of Drainage Structure
				02/19/19	@ 10:00 AM					2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0086	Rehabilitation/Upgrading of Drainage System along Socorro Street and San Rafael Street, Finasia Homes, Barangay San Antonio, Parañaque City	Const	Public Bidding	12/06/18	12/27/18 @ 10:00 AM	01/03/19	01/04/19		GAA	14,700,000.00			Rehabilitation / Major Repair of Drainage Structure
19OCC0087	Rehabilitation/Upgrading of Drainage System along Scholastica St. and its Vicinity, SAV 1, Brgy. San Antonio, Parañaque City	Const	Public Bidding	04/10/19	04/30/19 @ 10:00 AM	05/06/19	05/15/19		GAA	5,000,000.00			Rehabilitation / Major Repair of Drainage Structure
19OCC0088	Rehabilitation/Upgrading of Drainage System along Tel Aviv Street and its Vicinity, Barangay Moonwalk, Parañaque City	Const	Public Bidding	03/08/19	03/28/19 @ 10:00 AM	04/03/19	04/04/19		GAA	9,800,000.00			Rehabilitation / Major Repair of Drainage Structure
19OCC0089	Rehabilitation/Upgrading of Drainage System along Venice Street, Annex 27, Barangay Don Bosco, Parañaque City	Const	Public Bidding	04/10/19	04/30/19 @ 10:00 AM	05/06/19	05/15/19		GAA	10,000,000.00			Rehabilitation / Major Repair of Drainage Structure
19OCC0090	Rehabilitation/Upgrading of Drainage System at Dreamland Homes, 4th Estate Subd., Barangay San Antonio, Parañaque City	Const	Public Bidding	04/10/19	04/30/19 @ 10:00 AM	05/06/19	05/15/19		GAA	10,000,000.00			Rehabilitation / Major Repair of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OC0091	Rehabilitation/Upgrading of Drainage System at Gawad Kalinga PH4, Barangay Marcelo Green, Parañaque City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	15,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				
19OC0092	Rehabilitation/Upgrading of Drainage System at Pascual Compound 1, Barangay San Antonio, Parañaque City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	10,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				
19OC0093	Rehabilitation/Upgrading of Drainage, Filmore Street including Laterals, Barangay Palanan (Phase II), Makati City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	20,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				
19OC0094	Construction of Multi-Purpose Building, Barangay Don Bosco, Parañaque City	Const	Public Bidding	01/31/19	02/28/19	03/06/19	03/07/19		GAA	14,850,000.00			Construction of Multi Purpose Building
				02/28/19	@ 10:00 AM				2019				
19OC0095	Construction of Multi-Purpose Building, Barangay Marcelo Green Village, Parañaque City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	10,000,000.00			Construction of Multi Purpose Building
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0096	Construction of Multi-Purpose Building, Barangay Merville, Parañaque City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	10,000,000.00			Construction of Multi Purpose Building
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				
19OCC0097	Construction of Multi-Purpose Building, Camella Classic, Barangay Don Bosco, Parañaque City	Const	Public Bidding	01/31/19	02/28/19	03/06/19	03/07/19		GAA	14,850,000.00			Construction of Multi Purpose Building
				02/28/19	@ 10:00 AM				2019				
19OCC0098	Construction of Multi-Purpose Building, Masville High School, Barangay B.F. Homes, Parañaque City	Const	Public Bidding	01/31/19	02/28/19	03/06/19	03/07/19		GAA	9,900,000.00			Construction of Multi Purpose Building
				02/28/19	@ 10:00 AM				2019				
19OCC0099	Construction of Multi-Purpose Building, Severina 18, Barangay Marcelo Green Village, Parañaque City	Const	Public Bidding	05/15/19	06/04/19	06/10/19	06/19/19		GAA	10,000,000.00			Construction of Multi Purpose Building
				05/21/19	@ 10:00 AM	06/14/19	06/24/19		2019				
19OCC0100	Construction of Revetment Wall along Makati-Pateros River (North Side), Barangay Comembo, Makati City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19		GAA	19,800,000.00			Construction of Revetment
				02/28/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0102	Improvement/Sheetpiling of Baling Creek, Barangay Moonwalk, Parañaque City	Const	Public Bidding	06/04/19	06/24/19	06/28/19	07/08/19	GAA	15,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
				06/10/19	@ 10:00 AM	07/05/19	07/15/19	2019				
19OC0103	Improvement/Sheetpiling of Sapang Buwaya Creek (Dela Cruz Compound Section), Barangay San Isidro, District I, Parañaque City	Const	Public Bidding	03/08/19	03/28/19	04/03/19	04/04/19	GAA	14,700,000.00			Rehabilitation / Major Repair of Flood Control Structure
				03/28/19	@ 10:00 AM			2019				
19OC0104	Improvement/Sheetpiling of Sapang Buwaya Creek, Brgy San Antonio, District II, Parañaque City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19	GAA	14,700,000.00			Rehabilitation / Major Repair of Flood Control Structure
				02/28/19	@ 10:00 AM			2019				
19OC0105	Improvement/Sheetpiling of Villanueva Creek, Barangay B.F. Section, District II, Parañaque City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19	GAA	19,600,000.00			Rehabilitation / Major Repair of Flood Control Structure
				02/28/19	@ 10:00 AM			2019				
19OC0106	Rehabilitation of Concrete Revetment Wall along Parañaque River Mouth (Phase VII), Parañaque City	Const	Public Bidding	12/06/18	12/27/18	01/03/19	01/04/19	GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
				12/27/18	@ 10:00 AM			2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OCC0107	Construction of Revetment Wall along Makati-Pateros River (North Side), Barangay Comenbo, Makati City	Const	Public Bidding	06/04/19	06/24/19	06/28/19	07/08/19	GAA	20,000,000.00			Construction of Revetment
				06/10/19	@ 10:00 AM	07/05/19	07/15/19	2019				
19OCC0108	Construction of Revetment Wall along Makati-Pateros River, Barangay East Rembo, Makati City	Const	Public Bidding	06/04/19	06/24/19	06/28/19	07/08/19	GAA	25,000,000.00			Construction of Revetment
				06/10/19	@ 10:00 AM	07/05/19	07/15/19	2019				
19OCC0109	Rehabilitation of Drainage, Lower Azucena Street and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	4,950,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/27/19	@ 10:00 AM			2019				
19OCC0110	Rehabilitation of Drainage, Pili Street and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	4,950,000.00			Rehabilitation / Major Repair of Drainage Structure
				03/27/19	@ 10:00 AM			2019				
19OCC0111	Renadmittation of Drainage, Pioneer Street, Dunat Street, Kasoy Street, Bignay Street, Avocado Street, Kalamansi Street, Lucban Street, Papaya Street and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19	GAA	15,000,000.00			Rehabilitation / Major Repair of Drainage Structure
				06/26/19	@ 10:00 AM	07/22/19	07/31/19	2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OC0112	Rehabilitation/Upgrading and Drainage Improvement of Lower Azucena Street and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	5,000,000.00			Rehabilitation of Paved Road
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OC0113	Rehabilitation/Upgrading and Drainage Improvement of Pili Street and its Vicinity, Makati City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	5,000,000.00			Rehabilitation of Paved Road
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OC0114	Upgrading of Road/Drainage System along Saudi Arabia Street and its Vicinity (Phase II), Barangay Don Bosco, Parañaque City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	10,000,000.00			Rehabilitation of Paved Road
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OC0115	Upgrading of Road/Drainage System along Scotland Street Nayong Maharlika 2 and its Vicinity (Phase II), Barangay Don Bosco, Parañaque City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	10,000,000.00			Rehabilitation of Paved Road
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OC0116	Rehabilitation of Drainage, Cables Street and its Vicinity, Barangay Bangkal, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19		GAA	7,920,000.00			Repair / Rehabilitation of Drainage Structures
				03/27/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0117	Rehabilitation of Drainage, Estrella Street and its Vicinity, Barangay San Antonio, Makati City	Const	Public Bidding	11/27/18	12/18/18	12/24/18	12/26/18		GAA	19,800,000.00			Repair / Rehabilitation of Drainage Structures
				12/18/18	@ 10:00 AM				2019				
19OCC0118	Rehabilitation of Drainage, Faraday Street & its Vicinity, Barangay San Isidro (Phase II), Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19		GAA	24,750,000.00			Repair / Rehabilitation of Drainage Structures
				03/27/19	@ 10:00 AM				2019				
19OCC0119	Construction of Pathwalk with Footbridge across Baitug Creek, Barangay Merville, Parañaque City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	10,000,000.00			Construction of Bridge
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OCC0120	Construction of Pedestrian Overpass with Manlift at Antonio Annaiz Avenue (along Ponce Street), Barangay San Lorenzo, Makati City	Const	Public Bidding	06/20/19	07/10/19	07/15/19	07/24/19		GAA	17,000,000.00			Construction of Bridge
				06/26/19	@ 10:00 AM	07/22/19	07/31/19		2019				
19OCC0121	Completion of Four (4) Storey, Eight (8) Classroom School Building at Parañaque Science High School, Parañaque City	Const	Public Bidding	12/18/18	01/08/19	01/14/19	01/15/19		GAA	9,900,000.00			Completion of School Building
				01/08/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0122	Rehabilitation/Upgrading and Drainage Improvement of Kilyawan Street, Adarna Street, Barangay Rizal, Makati City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	3,920,000.00			Repair / Rehabilitation of Drainage Structures
				01/17/19	@ 10:00 AM				2019				
190C0123	Completion of Four (4) Storey, Twenty Eight (28) Classroom School Building at Parañaque National High School - Bacclaran, Barangay Bacclaran, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	3,960,000.00			Completion of School Building
				01/17/19	@ 10:00 AM				2019				
190C0124	Construction of Multi-Purpose Building at San Dionisio Elementary School, Barangay San Dionisio, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	4,550,000.00			Construction of Multi-Purpose Building
				01/17/19	@ 10:00 AM				2019				
190C0125	Improvement/Completion of Four (4) Storey School Building at Bacclaran Elementary - Central, Barangay Bacclaran, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	2,970,000.00			Completion of School Building
				01/17/19	@ 10:00 AM				2019				
190C0126	Repair and Improvement of Parañaque National High School - Main, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	2,475,000.00			Repair / Rehabilitation of School Building
				01/17/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0127	Repair and Improvement of La Huerta Elementary School, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	2,475,000.00			Repair / Rehabilitation of School Building
				01/17/19	@ 10:00 AM				2019				
190C0128	Completion of Four (4) Storey, Sixteen (16) Classroom School Building at Parañaque National High School - Bacalaran, Parañaque City	Const	Public Bidding	12/28/18	01/17/19	01/23/19	01/24/19		GAA	2,970,000.00			Completion of School Building
				01/17/19	@ 10:00 AM				2019				
190C0129	Proposed Improvement/Sheetpiling along Kayuboy Creek (Parañaque-Las Piñas Boundary East Section), Parañaque	Const	Public Bidding	01/08/19	01/29/19	02/04/19	02/05/19		GAA	49,000,000.00			Repair / Rehabilitation of Drainage Structures
				01/29/19	@ 10:00 AM				2019				
190C0130	Construction of Box Culvert along Quirino Avenue, Barangay Tambo, Parañaque City	Const	Public Bidding	01/08/19	01/29/19	02/04/19	02/05/19		GAA	39,200,000.00			Construction of Drainage Structure
				01/29/19	@ 10:00 AM				2019				
190C0131	Construction of Box Culvert along Quirino Avenue (Phase 2), Barangay San Dionisio, Parañaque City	Const	Public Bidding	01/08/19	01/29/19	02/04/19	02/05/19		GAA	39,200,000.00			Construction of Drainage Structure
				01/29/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0132	Construction of Multi-Purpose Building, New San Dionisio Village, Barangay San Isidro, Parañaque City	Const	Public Bidding	01/16/19	02/07/19 @ 10:00 AM	02/13/19	02/14/19		GAA	4,950,000.00			Construction of Multi-Purpose Building
190C0133	Construction of Multi-Purpose Building (Covered Court), Villa Mendoza Subdivision, Barangay San Isidro, Parañaque City	Const	Public Bidding	01/16/19	02/07/19 @ 10:00 AM	02/13/19	02/14/19		GAA	6,930,000.00			Construction of Multi-Purpose Building
190C0134	Repair and Improvement of Tambo Elementary School, Barangay Tambo, District I, Parañaque City	Const	Public Bidding	01/16/19	02/07/19 @ 10:00 AM	02/13/19	02/14/19		GAA	4,950,000.00			Repair / Rehabilitation of School Building
190C0135	Improvement/Concreting of Ninoy Aquino Avenue (Phase IV), Parañaque City	Const	Public Bidding	01/16/19	02/07/19 @ 10:00 AM	02/13/19	02/14/19		GAA	9,800,000.00			Rehabilitation of Paved Road
190C0136	Rehabilitation/Upgrading and Drainage Improvement of Gabong Street, Oton Street and its Vicinity, Barangay Pinaangkaisahan, Makati City	Const	Public Bidding	01/16/19	02/07/19 @ 10:00 AM	02/13/19	02/14/19		GAA	2,940,000.00			Repair / Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0137	Rehabilitation/Concreting of Don Galo Service Road (Phase II), Barangay Don Galo, Parañaque City	Const	Public Bidding	01/16/19	02/07/19	02/13/19	02/14/19	GAA	6,860,000.00			Rehabilitation of Paved Road
				02/07/19	@ 10:00 AM			2019				
19OC0139	Repair and Improvement of Don Galo Elementary School, Parañaque City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19	GAA	1,170,000.00			Repair / Rehabilitation of School Building
				02/19/19	@ 10:00 AM			2019				
19OC0140	Construction of Drainage Main along Hormiga Street, Antipolo Street, and Cardona Street, Barangay Olympia and Barangay Poblacion, Makati City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19	GAA	29,400,000.00			Construction of Drainage Structure
				02/19/19	@ 10:00 AM			2019				
19OC0143	Improvement/Sheetpiling of Parañaque River North (Airport Road to San Carlos Bridge), West Side, Parañaque City	Const	Public Bidding	01/28/19	02/19/19	02/25/19	02/26/19	GAA	49,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
				02/19/19	@ 10:00 AM			2019				
19OC0145	Construction of Multi-Purpose Building, Greenheights Village, GP5, Barangay San Isidro, Parañaque City	Const	Public Bidding	01/31/19	02/27/19	03/05/19	03/06/19	GAA	5,940,000.00			Construction of Multi-Purpose Building
				02/27/19	@ 10:00 AM			2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OC0146	Improvement of Drainage System, Parañaque National High School-Main, Parañaque City	Const	Public Bidding	01/31/19	02/27/19 @ 10:00 AM	03/05/19	03/06/19		GAA 2019	7,920,000.00			Repair / Rehabilitation of Drainage Structures
19OC0147	Construction of Box Culvert along Villanueva Creek near Parañaque National High School, Barangay San Dionisio, Parañaque City	Const	Public Bidding	01/31/19	02/27/19 @ 10:00 AM	03/05/19	03/06/19		GAA 2019	39,200,000.00			Construction of Drainage Structure
19OC0148	Improvement of Drainage System, Parañaque Elementary School Unit II, Parañaque City	Const	Public Bidding	01/31/19	02/27/19 @ 10:00 AM	03/05/19	03/06/19		GAA 2019	990,000.00			Repair / Rehabilitation of Drainage Structures
19OC0149	Rehabilitation of Drainage, Teka Street and its Vicinity, Barangay San Antonio, Makati City	Const	Public Bidding	01/31/19	02/27/19 @ 10:00 AM	03/05/19	03/06/19		GAA 2019	11,760,000.00			Repair / Rehabilitation of Drainage Structures
19OC0150	Construction of Box Culvert along Quirino Avenue, Barangay Don Galo, Parañaque City	Const	Public Bidding	01/31/19	02/27/19 @ 10:00 AM	03/05/19	03/06/19		GAA 2019	39,200,000.00			Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OC0151	Construction of Multi-Purpose Building (3 Storey Livelihood Building), Barangay Moonwalk, Parañaque City	Const	Public Bidding	01/31/19	02/28/19	03/06/19	03/07/19		GAA	19,800,000.00			Construction of Multi Purpose Building
				02/28/19	@ 10:00 AM				2019				
19OC0152	Rehabilitation of Multi-Purpose Building, Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	01/31/19	02/28/19	03/06/19	03/07/19		GAA	4,950,000.00			Rehabilitation of Multi Purpose Building
				02/28/19	@ 10:00 AM				2019				
19OC0153	Rehabilitation/Upgrading of Drainage System at Camella Townhomes Classic 5, Brgy. San Antonio, Parañaque City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19		GAA	9,800,000.00			Repair / Rehabilitation of Drainage Structures
				02/28/19	@ 10:00 AM				2019				
19OC0154	Rehabilitation/Upgrading and Drainage Improvement of 14th Avenue (Zone 4), Barangay East Rembo, Makati City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19		GAA	2,940,000.00			Repair / Rehabilitation of Drainage Structures
				02/28/19	@ 10:00 AM				2019				
19OC0155	Rehabilitation/Upgrading and Drainage Improvement of Baden Powell Street and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	02/07/19	02/28/19	03/06/19	03/07/19		GAA	3,920,000.00			Repair / Rehabilitation of Drainage Structures
				02/28/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity						Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
19OCC0156	Rehabilitation/Improvement of Roxas Blvd. (NB) from Coastal Road to Pasay/Parañaque Boundary, Parañaque City	Const	Public Bidding	02/15/19	03/06/19	03/12/19	03/13/19	GAA	39,000,000.00					Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
				03/06/19	@ 10:00 AM			2019						
19OCC0158	Repair and Improvement of Sto. Niño Elementary School, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	792,000.00					Repair / Rehabilitation of School Building
				03/19/19	@ 10:00 AM			2019						
19OCC0159	Improvement of Drainage System, La Huerta Elementary School, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	1,980,000.00					Rehabilitation / Major Repair of Drainage Structure
				03/19/19	@ 10:00 AM			2019						
19OCC0160	Improvement of Drainage System, Baclaran Elementary School Unit II, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	1,980,000.00					Rehabilitation / Major Repair of Drainage Structure
				03/19/19	@ 10:00 AM			2019						
19OCC0161	Repair and Improvement of Baclaran Elementary School Unit II, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	990,000.00					Repair / Rehabilitation of School Building
				03/19/19	@ 10:00 AM			2019						



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OCC0162	Completion of Four (4) Storey, Twelve (12) Classroom School Building at Parañaque National High School - Bacalaran, Barangay Bacalaran, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	2,970,000.00			Completion of School Building
				03/19/19	@ 10:00 AM			2019				
19OCC0163	Repair and Improvement of Parañaque Elementary School Central, Parañaque City	Const	Public Bidding	02/27/19	03/19/19	03/25/19	03/26/19	GAA	500,000.00			Repair / Rehabilitation of School Building
				03/19/19	@ 10:00 AM			2019				
19OCC0165	Construction of Four (4) Storey Sixteen (16) Classroom School Building, Parañaque Science High School, Parañaque City	Const	Public Bidding	03/01/19	03/21/19	03/27/19	03/28/19	GAA	24,750,000.00			Construction of School Building
				03/21/19	@ 10:00 AM			2019				
19OCC0166	Repair and Improvement of Parañaque Elementary School Unit II, Parañaque City	Const	Public Bidding	03/01/19	03/21/19	03/27/19	03/28/19	GAA	1,485,000.00			Repair / Rehabilitation of School Building
				03/21/19	@ 10:00 AM			2019				
19OCC0167	Repair and Improvement of Bacalaran National High School, Parañaque City	Const	Public Bidding	03/01/19	03/21/19	03/27/19	03/28/19	GAA	1,980,000.00			Repair / Rehabilitation of School Building
				03/21/19	@ 10:00 AM			2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity						Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
19OCC0169	Rehabilitation of Drainage along Tramo Street (Phase II), Parañaque City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	9,800,000.00					Repair / Rehabilitation of Drainage Structures
				03/27/19	@ 10:00 AM			2019						
19OCC0170	Road Improvement with Drainage System along Tramo Street, Barangay San Dionisio, Parañaque City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	9,800,000.00					Repair / Rehabilitation of Drainage Structures
				03/27/19	@ 10:00 AM			2019						
19OCC0171	Improvement along Victor Medina Street (Kabhasnan), Barangay San Dionisio, Parañaque City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	9,800,000.00					Rehabilitation of Paved Road
				03/27/19	@ 10:00 AM			2019						
19OCC0172	Construction / Rehabilitation of Multi-Purpose Building, Barangay San Martin De Porres, Parañaque City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	9,900,000.00					Construction of Multi-Purpose Building
				03/27/19	@ 10:00 AM			2019						
19OCC0173	Rehabilitation / Upgrading and Drainage Improvement of Upper Plaza Street (Road 2) and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	03/05/19	03/27/19	04/02/19	04/03/19	GAA	4,900,000.00					Repair / Rehabilitation of Drainage Structures
				03/27/19	@ 10:00 AM			2019						



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0174	Improvement of Drainage System, Parañaque Elementary School - Central, Parañaque City	Const	Public Bidding	03/08/19	03/28/19 @ 10:00 AM	04/03/19	04/04/19		GAA	990,000.00			Repair / Rehabilitation of Drainage Structures
190C0175	Construction of Multi-Purpose Building, Masville High School, Barangay B.F. Homes, Parañaque City	Const	Public Bidding	03/08/19	03/28/19 @ 10:00 AM	04/03/19	04/04/19		GAA	8,580,000.00			Construction of Multi-Purpose Building
190C0176	Construction of Multi-Purpose Building, Barangay Don Bosco, Parañaque City	Const	Public Bidding	03/08/19	03/28/19 @ 10:00 AM	04/03/19	04/04/19		GAA	14,850,000.00			Construction of Multi-Purpose Building
190C0177	Construction of Multi-Purpose Building, San Agustin Elementary School, Barangay Moonwalk, Parañaque City	Const	Public Bidding	03/08/19	03/28/19 @ 10:00 AM	04/03/19	04/04/19		GAA	8,906,177.24			Construction of Multi-Purpose Building
190C0178	Construction of Multi-Purpose Building, Masville High School, Barangay B.F. Homes, Parañaque City	Const	Public Bidding	05/02/19	05/23/19 @ 10:00 AM				GAA	6,380,000.00			Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OC0179	Improvement of Sheet Piling of Villanueva Creek, Barangay B.F. Section Phase I, Parañaque City	Const	Public Bidding	05/02/19	05/23/19				GAA	6,755,000.00			Rehabilitation / Major Repair of Flood Control Structure
19OC0180	Rehabilitation/Improvement of Paved Road along Dr. A. Santos Avenue, (East Bound) from UPS to Sampaloc Site, Parañaque City	Const	Public Bidding	05/08/19	05/28/19				GAA	24,509,803.92			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
				05/28/19	@ 10:00 AM				2019				
19OC0181	Rehabilitation/Improvement of Paved Road along Dr. A. Santos Avenue, (East Bound) from Hyundai to West Service Road, Parañaque City	Const	Public Bidding	05/08/19	05/28/19				GAA	24,510,782.02			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
				05/28/19	@ 10:00 AM				2019				
19OC0182	Rehabilitation/Upgrading and Drainage Improvement of Upper Plaza Street (Road 2), Barangay West Rembo, Makati City	Const	Public Bidding	05/31/19	06/20/19				GAA	2,597,000.00			Repair / Rehabilitation of Drainage Structures
				06/20/19	@ 10:00 AM				2019				
19OC0183	Rehabilitation/Upgrading and Drainage Improvement of Corpuz and its Vicinity, Barangay West Rembo, Makati City	Const	Public Bidding	05/31/19	06/20/19				GAA	2,940,000.00			Repair / Rehabilitation of Drainage Structures
				06/20/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0184	Rehabilitation/Upgrading and Drainage Improvement of Visaya Street and its Vicinity, Barangay Guadalupe Nuevo, Makati City	Const	Public Bidding	05/31/19	06/20/19				GAA	6,860,000.00			Repair / Rehabilitation of Drainage Structures
190C0185	Concreting of Service Road of Coastal Road (Cavtex), La Huerta, Parañaque City	Const	Public Bidding	05/31/19	06/20/19				GAA	9,800,000.00			Rehabilitation of Paved Road
190C0186	Improvement along Medina St. (Kabihasanan), Barangay San Dionisio, Parañaque City	Const	Public Bidding	05/31/19	06/20/19				GAA	9,800,000.00			Repair / Rehabilitation of Drainage Structures
190C0187	Improvement/Sheetpiling along Coastal Service Road (Phase V), Parañaque City	Const	Public Bidding	05/31/19	06/20/19				GAA	19,600,000.00			Rehabilitation / Major Repair of Flood Control Structure
190C0188	Rehabilitation/Upgrading and Drainage Improvement of Violeta Street, Umbel Street and its Vicinity, Barangay Pembo, District II, Makati City	Const	Public Bidding	06/13/19	07/04/19				GAA	12,740,000.00			Repair / Rehabilitation of Drainage Structures
				07/04/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
190C0189	Rehabilitation/Upgrading and Drainage Improvement of Cadena De Amor and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	06/13/19	07/04/19				GAA	16,660,000.00			Repair / Rehabilitation of Drainage Structures
190C0190	Retrofitting/Strengthening of Permanent Bridge Sto. Niño Br. (B01822LZ) along Ninoy Aquino Avenue, Parañaque City	Const	Public Bidding	07/04/19	@ 10:00 AM				2019				Retrofitting/ Strengthening of Bridge
		Const	Public Bidding	06/13/19	07/04/19				GAA	74,358,761.03			
190C0191	Rehabilitation/Upgrading of Drainage System along Block V, Cherry East and its Vicinity, Barangay Sun Valley, Parañaque City	Const	Public Bidding	07/04/19	@ 10:00 AM				2019				Repair / Rehabilitation of Drainage Structures
		Const	Public Bidding	06/18/19	07/09/19				GAA	19,600,000.00			
190C0192	Rehabilitation/Upgrading of Drainage System along Bodoni Street and its Vicinity, 4th Estate Subd., Barangay San Antonio, Parañaque City	Const	Public Bidding	07/09/19	@ 10:00 AM				2019				Repair / Rehabilitation of Drainage Structures
		Const	Public Bidding	06/18/19	07/09/19				GAA	19,600,000.00			
190C0193	Improvement of Drainage System, Bacaran National High School, Parañaque City	Const	Public Bidding	07/18/19	@ 10:00 AM				2019				Repair / Rehabilitation of Drainage Structures
		Const	Public Bidding	06/27/19	07/18/19				GAA	1,000,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0194	Rehabilitation/Upgrading and Drainage Improvement of Bridal Bouquet Street, African Daisy Street and its Vicinity, Barangay Pembo, Makati City	Const	Public Bidding	06/27/19	07/18/19				GAA	2,940,000.00			Repair / Rehabilitation of Drainage Structures
19OCC0195	Improvement of Drainage along Victor Medina Street (Kabhasnan) and its Vicinity, Barangay San Dionisio, Parañaque City	Const	Public Bidding	06/27/19	07/18/19				GAA	9,800,000.00			Repair / Rehabilitation of Drainage Structures
19OCC0196	Construction of Multi-Purpose Building at Parañaque National High School-Baclaran, Barangay Baclaran, Parañaque City	Const	Public Bidding	06/27/19	07/18/19				GAA	9,900,000.00			Construction of Multi-Purpose Building
19OCC0197	Rehabilitation and Upgrading of Drainage System along 24th Avenue Extension and its Vicinity, Barangay East Rembo, Makati City	Const	Public Bidding	06/29/19	07/19/19				GAA	7,840,000.00			Repair / Rehabilitation of Drainage Structures
19OCC0198	Construction of Revetment Wall along Makati-Pateros River (North Side), Barangay East Rembo, Makati City	Const	Public Bidding	06/29/19	07/19/19				GAA	34,300,000.00			Construction of Revetment
				07/19/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity					Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19OCC0202	Upgrading of Road/Drainage System along Scotland Street Nayong Maharlika 2 and its Vicinity (Phase II), Barangay Don Bosco, District II, Parañaque City	Const	Public Bidding	07/02/19	07/23/19				GAA	9,800,000.00			Rehabilitation of Paved Road
19OCC0203	Upgrading of Road/Drainage System along Saudi Arabia Street and its Vicinity (Phase II), Barangay Don Bosco, District II, Parañaque City	Const	Public Bidding	07/02/19	07/23/19				GAA	9,800,000.00			Rehabilitation of Paved Road
				07/23/19	@ 10:00 AM				2019				
19OCC0204	Construction of Multi-Purpose Building, Barangay Marcelo Green Village, Parañaque City	Const	Public Bidding	07/09/19	07/30/19				GAA	9,900,000.00			Construction of Multi-Purpose Building
				07/30/19	@ 10:00 AM				2019				
19OCC0205	Construction of Multi-Purpose Building, Severina 18, Barangay Marcelo Green Village, Parañaque City	Const	Public Bidding	07/09/19	07/30/19				GAA	9,900,000.00			Construction of Multi-Purpose Building
				07/30/19	@ 10:00 AM				2019				
19OCC0206	Rehabilitation / Upgrading and Drainage Improvement of Dian Street, Makati City	Const	Public Bidding	07/09/19	07/30/19				GAA	50,000,000.00			Repair / Rehabilitation of Drainage Structures
				07/30/19	@ 10:00 AM				2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0207	Rehabilitation of Slope Protection along Pinos Creek, Barangay Pinagkaisahan, Makati City	Const	Public Bidding	07/09/19	07/30/19			GAA	13,212,000.00			Repair / Rehabilitation of Drainage Structures
				07/30/19	@ 10:00 AM			2019				
19OC0208	Rehabilitation / Upgrading of Drainage System along Mañalac Avenue and its Vicinity, Barangay San Martin de Porres, Parañaque City	Const	Public Bidding	07/09/19	07/30/19			GAA	15,000,000.00			Construction of Multi-Purpose Building
				07/30/19	@ 10:00 AM			2019				
19OC0209	Drainage Improvement of Gen. Del Pilar St., A. Luna Street and its Vicinity, Barangay South Cembo, Makati City	Const	Public Bidding	07/09/19	07/30/19			GAA	3,000,000.00			Construction of Multi-Purpose Building
				07/30/19	@ 10:00 AM			2019				
19OC0210	Drainage Improvement of Slope Protection of Ridge (at the back of Makati Bliss), Barangay Cembo, Makati City	Const	Public Bidding	07/09/19	07/30/19			GAA	3,000,000.00			Construction of Multi-Purpose Building
				07/30/19	@ 10:00 AM			2019				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0211	Drainage Improvement of Slope Protection of Ridge (Upper Plaza) near Kalayaan Avenue, Barangay West Rembo, Makati City	Const	Public Bidding	07/23/19	08/13/19			GAA	3,000,000.00			Construction of Multi-Purpose Building
19OC0212	Construction of Multi - Purpose Building at Barangay Sto. Niño, Parañaque City	Const	Public Bidding	07/23/19	08/13/19			GAA	15,000,000.00			Construction of Multi-Purpose Building

Submitted By : 
ALEX H. BALAAN, Ph.D.
OIC - Head, Procurement Unit

Recommended By : 
JOSE T. DE LEON JR.
BAC Chairman

Approved By : 
ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

ANNUAL PROCUREMENT PLAN FOR FY 2019
Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Scheduled Procurement Activity				Source of Funds	Approved Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OC0211	Drainage Improvement of Slope Protection of Ridge (Upper Plaza) near Kalayaan Avenue, Barangay West Rembo, Makati City	Const	Public Bidding	07/23/19	08/13/19			GAA	3,000,000.00			Construction of Multi-Purpose Building
19OC0212	Construction of Multi - Purpose Building at Barangay Sto. Niño, Parañaque City	Const	Public Bidding	07/23/19	08/13/19			GAA	15,000,000.00			Construction of Multi-Purpose Building

Submitted By :


ALEX H. BALAN, Ph.D.
OIC - Head, Procurement Unit

Recommended By :


JOSE T. DE LEON JR.
BAC Chairman

Approved By :


ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity						Estimated Budget		Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
1.	Supply of Item 310 (FD) for the use of MMIIIDEO for Various National Roads (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	2,299,936.05			ITEM 310 (FD)
2.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools & Paints) (Bridges) (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	428,605.00			Construction Materials / Hand Tools & Paints
3.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	349,986.00			Office Supplies
4.	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings for the use of MMIIIDEO along Various National Roads (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	676,494.00			Reflectorized Thermoplastic Pavement Markings
5.	Supply and Delivery of Item 302 (SS1) Bituminous Tack Coat (Rapid Curing) for Routine Maintenance (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	400,000.00			Item 302 (SS1) Bituminous Tack Coat (Rapid Curing)
6.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	699,998.01			Construction Materials / Hand Tools

Prepared By:


ALEX H. BALAN
OIC-Head, BAC-Secretariat

Recommending Approval:


JOSE T. DE LEON, JR.
BAC-Chairperson

Approved By:


ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity						Estimated Budget		Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
1.	Supply of Item 310 (FD) for the use of MMIIEDC for Various National Roads (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	2,299,936.05			ITEM 310 (FD)
2.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools & Paints) (Bridges) (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	428,605.00			Construction Materials / Hand Tools & Paints
3.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	349,986.00			Office Supplies
4.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMIIEDC along Various National Roads (1st Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	676,494.00			ReflectORIZED Thermoplastic Pavement Markings
5.	Supply and Delivery of Item 302 (SS1) Bituminous Tack Coat (Rapid Curing) for Routine Maintenance (Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	400,000.00			Item 302 (SS1) Bituminous Tack Coat (Rapid Curing)
6.	Supply and Delivery of Construction Materials for Routine Maintenance (Quarter).	Maintenance	Public Bidding	March 01, 2019 to March 7, 2019	March 21, 2019	March 27, 2019	March 29, 2019	01101101	699,998.01			Construction Materials / Hand Tools

Recommending Approval:

Approved By:

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN B. BELTRAN
District Engineer



**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)**

Ref	Procurement	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks	
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO		
No.	Program/Project												Brief Description of Program/Project
7.	Supply and Delivery of PPE / Uniform / Tools for the Annual Routine Maintenance Program (Roadside) (1st Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	March 07, 2019 to March 14, 2019	March 14, 2019	March 19, 2019	March 21, 2019	01101101	128,805.00				PPE / Uniform / Tools
8.	Supply and Delivery of Asphalt Cold Mix for Routine Maintenance (1st Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	March 07, 2019 to March 14, 2019	March 14, 2019	March 19, 2019	March 21, 2019	01101101	99,188.46				Asphalt Cold Mix
9.	Supply and Delivery of Asphalt Sealant (60/70) for Routine Maintenance (1st Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	March 07, 2019 to March 14, 2019	March 14, 2019	March 19, 2019	March 21, 2019	01101101	93,333.31				Asphalt Sealant (60/70)
									</				

Prepared By:

Recommending Approval:

Approved By :

ALEX H. BALAN
OIC-Head, BAC-Secretariat

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

[illegible]

Prepared By:


Recommending Approval:

Approved By :

BALAM
C-Secretariat

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer

[illegible]

Approved By: _____

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref	Procurement	PMO/	Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget		Remarks	
No.	Program/Project	IU/EU	Method	Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Budget	Total	MOOE	CO	Brief Description of Program/Project
12.	Supply of Item 310 (FD) for the use of MMIIEDO for Various National Roads (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	2,299,936.05			ITEM 310 (FD)
13.	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings for the use of MMIIEDO along Various National Roads (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	676,494.00			Reflectorized Thermoplastic Pavement Markings
14.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	699,598.75			Construction Materials / Hand Tools
15.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools & Paints) (Bridges) (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	428,605.00			Construction Materials / Hand Tools & Paints
16.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	349,983.00			Office Supplies
17.	Supply and Delivery of Item 302 (SS1) Bituminous Tack Coat (Rapid Curing) for Routine Maintenance (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	400,000.00			Item 302 (SS1) Bituminous Tack Coat (Rapid Curing)
18.	Supply and Delivery of Equipment / Equipment Accessories and Services for Routine Maintenance.	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	499,700.00			Equipment / Equipment Accessories

Prepared By:


ALEX H. BALAN
OIC-Head, BAC-Secretariat

Recommending Approval:


JOSE T. DE LEON, JR.
BAC-Chairperson

Approved By :

ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)


Ref	Procurement	PMO/	Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement /	Submission and	Notice of Award	Contract Signing	Source of	Total	MOOE	CO	
No.	Program/Project	IU/EU	Method	Posting IB	Opening of Bids	May 14, 2019	May 17, 2019	Budget			Program/Project	
12.	Supply of Item 310 (FD) for the use of MMIIDEC for Various National Roads (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	2,299,936.05		ITEM 310 (FD)	
13.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMIIDEC along Various National Roads (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	676,494.00		ReflectORIZED Thermoplastic Pavement Markings	
14.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	699,598.75		Construction Materials / Hand Tools	
15.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools & Paints) (Bridges) (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	428,605.00		Construction Materials / Hand Tools & Paints	
16.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	349,983.00		Office Supplies	
17.	Supply and Delivery of Item 302 (SS1) Bituminous Tack Coat (Rapid Curing) for Routine Maintenance (2nd Quarter).	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	400,000.00		Item 302 (SS1) Bituminous Tack Coat (Rapid Curing)	
18.	Supply and Delivery of Equipment / Equipment Accessories for Routine Maintenance	Maintenance	Public Bidding	April 15, 2019 to April 22, 2019	May 07, 2019	May 14, 2019	May 17, 2019	01101101	499,700.00		Equipment / Equipment Accessories	

Recommending Approval:

Approved By:


Y. H. BALAN
TAC-Secretariat


JOSE T. DE LEON, JR.
BAC-Chairperson


ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)


Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
21	PURCHASE OF SUPPLIES / MATERIALS AND EQUIPMENT FOR THE USE OF RBIA / ROCOND ACTIVITIES.	Planning & Design Section	Shopping Method / Small Value Procurement	June 13, 2019 to June 20, 2019	June 20, 2019	June 24, 2019	June 25, 2019	01101101	323,100.00			Supplies / Materials AND EQUIPMENT
22	PURCHASE OF SUPPLIES / MATERIALS FOR THE USE OF BMS ACTIVITIES.	Planning & Design Section	Shopping Method / Small Value Procurement	June 13, 2019 to June 20, 2019	June 20, 2019	June 24, 2019	June 25, 2019	01101101	178,728.00			Supplies / Materials
23	SUPPLY & DELIVERY OF 1000 PCS. OF DATA FILE BOX/MAGAZINE BOX, FOR GENERAL USE OF THIS DISTRICT.	MMII/DEO	Shopping Method / Small Value Procurement	June 13, 2019 to June 20, 2019	June 20, 2019	June 24, 2019	June 25, 2019	EAO FY 2019	400,000.00			DATA FILE BOX / MAGAZINE BOX

Prepared By:


Recommending Approval:

Approved By :


ALEX H. BALAAN
OIC-Head, BAC-Secretariat


JOSE T. DE LEON, JR.
Chairperson, BAC


ARLEEN D. BELTRAN
District Engineer

[illegible]

Approved By:

ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref	Procurement	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
No.	Program/Project											Brief Description of Program/Project
26.	Supply of Item 310 (FD) for the use of MMIIIDEO for Various National Roads (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	2,299,936.05			ITEM 310 (FD)
27.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMIIIDEO along Various National Roads (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	676,430.00			ReflectORIZED Thermoplastic Pavement Markings
28.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	699,600.50			Construction Materials / Hand Tools
29.	Supply and Delivery of Equipment / Equipment Accessories and Services for Routine Maintenance (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	500,000.00			Equipment / Equipment Accessories & Services

Prepared By:

ALEX H. BALAN
OIC-HoD, BAC-Secretariat

Recommending Approval:

JOSE T. DE LEON, JR.
BAC-Chairperson

Approved By:

ARLENE O. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref	Procurement	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
No.	Program/Project											
26.	Supply of Item 310 (FD) for the use of MMII/DEQ for Various National Roads (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	2,299,936.05			ITEM 310 (FD)
27.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMII/DEO along Various National Roads (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	676,430.00			ReflectORIZED Thermoplastic Pavement Markings
28.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	699,600.50			Construction Materials / Hand Tools
29.	Supply and Delivery of Equipment / Equipment Accessories and Services for Routine Maintenance (3rd Quarter).	Maintenance	Public Bidding	July 17, 2019 to July 23, 2019	July 17, 2019 to August 6, 2019	August 12, 2019	August 14, 2019	01101101	500,000.00			Equipment / Equipment Accessories & Services

Prepared By:

Recommending Approval:

Approved By:

ALEX H. BALALAN
OIC-Hdqd, BAC-Secretariat

JOSE D. LEON, JR.
BAC-Chairperson

ARDEN D. BELTRAN
District Engineer




UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
30.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools & Paints) (Bridges) (3rd Quarter).	Maintenance	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	430,000.00			Construction Materials / Hand Tools & Paints
31.	Supply and Delivery of Item 302 (SSI) Bituminous Tack Coat (Rapid Curing) for Routine Maintenance (3rd Quarter).	Maintenance	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	400,000.00			Item 302 (SSI) Bituminous Tack Coat (Rapid Curing)
32.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (3rd Quarter).	Maintenance	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	349,983.00			Office Supplies

Prepared By:


Recommending Approval:

Approved By :


ALEX H. BALAAN
OIC-Head, BA-C-Secretariat

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer

[illegible]

Approved By :

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
33.	Supply and Delivery of PPE / Uniform / Tools for the Annual Routine Maintenance Program (Roadside) (3rd Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	129,993.00			PPE / Uniform / Tools
34.	Supply and Delivery of Asphalt Cold Mix for Routine Maintenance (3rd Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	126,000.00			Asphalt Cold Mix
35.	Supply and Delivery of Asphalt Sealant (60/70) for Routine Maintenance (3rd Quarter).	Maintenance Section	Shopping Method / Small Value Procurement	July 11, 2019 to July 18, 2019	July 18, 2019	July 23, 2019	July 25, 2019	01101101	93,333.31			Asphalt Sealant (60/70)

Prepared By:


Recommending Approval:

Approved By:

ALEX H. BALALAN
OIC-Head, BAC-Secretariat

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(CONSULTING SERVICES)

Prepared By:

Recommending Approval:

Approved By :

ALEX H. BALAN
OIC-Head, BAC-Secretariat

JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref	Procurement	PMO/	Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks	
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO		
No.	Program/Project	IU/EU	Method										Brief Description of Program/Project
37.	Supply of Item 310 (FD) for the use of MMIIIDEO for Various National Roads (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	2,299,936.05				ITEM 310 (FD)
38.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMIIIDEO along Various National Roads (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	676,430.00				ReflectORIZED Thermoplastic Pavement Markings
39.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	800,000.00				Construction Materials / Hand Tools
40.	Supply and Delivery of Equipment / Equipment Accessories and Services for Routine Maintenance (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	500,000.00				Equipment / Equipment Accessories & Services
41.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	550,000.00				Office Supplies

Prepared By:


ALEX H. BALALAN
OIC-Head, BAC-Secretariat

Recommending Approval:


JOSE T. DE LEON, JR.
BAC-Chairperson

Approved By:


ARLEEN D. BELTRAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
National Capital Region
Metro Manila II District Engineering Office
Dr. A. Santos Ave. Cor., West Service Access Road, Sucat, Parañaque City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

Ref	Procurement	PMO/	Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
No.	Program/Project	IU/EU	Method									Brief Description of Program/Project
37.	Supply of Item 310 (FD) for the use of MMIIIDEO for Various National Roads (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	2,299,936.05			ITEM 310 (FD)
38.	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings for the use of MMIIIDEO along Various National Roads (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	676,430.00			ReflectORIZED Thermoplastic Pavement Markings
39.	Supply and Delivery of Construction Materials for Routine Maintenance (Construction Materials / Hand Tools) (Roads) (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	800,000.00			Construction Materials / Hand Tools
40.	Supply and Delivery of Equipment / Equipment Accessories and Services for Routine Maintenance (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	500,000.00			Equipment / Equipment Accessories & Services
41.	Supply and Delivery of Office Supplies for Annual Routine Maintenance Program (4th Quarter).	Maintenance	Public Bidding	October 03, 2019 to October 9, 2019	October 23, 2019	October 30, 2019	November 03, 2019	01101101	550,000.00			Office Supplies

Prepared By:

ALEX H. BALAAN
OIC-HoD, BAC-Secretariat

Recommending Approval:

JOSE T. DE LEON, JR.
BAC-Chairperson

Approved By:

ARLEEN D. BELTRAN
District Engineer



**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)**

[illegible]

Prepared By:

Recommending Approval:

Approved By :


ALEX H. BALAN
OIC-Head, BAC-Secretariat


JOSE T. DE LEON, JR.
BAC-Chairperson

ARLEEN D. BELTRAN
District Engineer



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(GOODS & SERVICES)

[illegible]

Prepared By:

Recommending Approval:

Approved By: _____


ALEX H. BALAN
OIC-Head, BAC-Secretariat


JOSE T. DE LEON, JR.
BAC-Chairperson


ARLEEN D. BELTRAN
District Engineer