

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Department of Public Works and Highways - Region III													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Abuyon- Buenavista Rd - K0265 + 967 - K0267 + 000, K0267 + 000 - K0267 + 506	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	1,044,000.00		1,044,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0246 + 000 - K0246 + 929, K0254 + 240 - K0255 + 000, K0255 + 084 - K0256 + 000, K0256 + 140 - K0256 + 620	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	26,311,000.00		26,311,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0271 + 482 - K0273 + 000	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	43,519,000.00		43,519,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0287 + 285 - K0288 + 000, K0288 + 000 - K0288 + 894	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	1,195,000.00		1,195,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0292 + 343 - K0293 + 000, K0298 + 000 - K0299 + 000, K0306 + 499 - K0307 + 000	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	17,108,000.00		17,108,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - P Burgos- Pototanin Jct - K0175 + 000 - K0176 + 026, K0176 + 685 - K0177 + 578	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	2,806,000.00		2,806,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - P Burgos- Pototanin Jct - K0194 + 820 - K0195 + 000, K0197 + 000 - K0198 + 000	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	23,044,000.00		23,044,000.00	Asset Preservation Program: Preventive Maintenance - Secondary Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0369 + 700 - K0369 + 853	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	15,048,000.00	15,048,000.00		Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0382 + 040 - K0382 + 400, K0382 + 054 - K0382 + 749, K0382 + 400 - K0383 + 000, K0383 + 645 - K0383 + 750, K0385 + 000 - K0385 + 875	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	1,456,000.00	1,456,000.00		Asset Preservation Program: Preventive Maintenance - Secondary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0224 + 700 - K0225 + 000	Maintenance Section	YES	Competitive Bidding	Oct. 15, 2020	Nov. 03, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	5,817,000.00	5,817,000.00		Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0276 + 988 - K0278 + 000, K0284 + 823 - K0285 + 741	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	22,840,000.00	22,840,000.00		Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Pototanin Jct - K0154 + 865 - K0155 + 000, K0179 + 060 - K0179 + 769, K0181 + 316 - K0181 + 611	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	23,171,000.00	23,171,000.00		Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0375 + 505 - K0375 + 732, K0376 + 010 - K0376 + 050	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	40,000,000.00	40,000,000.00		Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0243 + 030 - K0243 + 060	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	7,000,000.00		7,000,000.00	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Pitogo Jct-Pob Rd - K0206 + 142 - K0206 + 650	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	15,000,000.00		15,000,000.00	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Talaba-Summit-Panaon Rd - K0188 + (-088) - K0188 + (-068)	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	3,333,000.00		3,333,000.00	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0217 + 038 - K0217 + 500, K0281 + 732 - K0285 + 927	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	28,000,000.00		28,000,000.00	Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads
	Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Catanauan-Buenavista Rd - K0272 + 780 - K0274 + 083	Maintenance Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	17,993,000.00		17,993,000.00	Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
	Network Development Program: Construction of By-Pass and Diversion Roads - Agdangan Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation Program: Construction of By- Pass and Diversion Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Network Development Program: Construction of By-Pass and Diversion Roads - Catanauan Diversion Road (Pacabit Bridge), Quezon	Construction Section	YES	Competitive Bidding	Oct. 22, 2020	Nov. 10, 2020	Jan. 25, 2021	Jan. 26, 2021	GoP	75,000,000.00		75,000,000.00	Network Development Program: Construction of By- Pass and Diversion Roads
	Network Development Program: Construction of By-Pass and Diversion Roads - P. Burgos Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	50,000,000.00		50,000,000.00	Network Development Program: Construction of By- Pass and Diversion Roads
	Network Development Program: Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	50,000,000.00		50,000,000.00	Network Development Program: Construction of By- Pass and Diversion Roads
	Network Development Program: Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Package 1. Quezon	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	75,000,000.00		75,000,000.00	Network Development Program: Construction of Missing Links/ New Roads
	Network Development Program: Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Package 4. Quezon	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	75,000,000.00		75,000,000.00	Network Development Program: Construction of Missing Links/ New Roads
	Network Development Program: Off- Carriageway Improvement - Secondary Roads - Abuyon- Buenavista Rd - K0259 + 575 - K0262 + 393	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	11,000,000.00		11,000,000.00	Network Development Program: Off- Carriageway Improvement - Secondary Roads
	Network Development Program: Off- Carriageway Improvement - Secondary Roads - Abuyon- Buenavista Rd - K0262 + 393 - K0265 + 940, K0265 + 967 - K0267 + 506	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	55,330,000.00		55,330,000.00	Network Development Program: Off- Carriageway Improvement - Secondary Roads
	Network Development Program: Off- Carriageway Improvement - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0211 + 000 - K0213 + 000, K0213 + 853 - K0214 + 140	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	8,853,000.00		8,853,000.00	Network Development Program: Off- Carriageway Improvement - Secondary Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0221 + 328 - K0222 + 000, K0224 + 000 - K0225 + 000, K0226 + 000 - K0226 + 792, K0226 + 852 - K0230 + 355	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	40,832,000.00		40,832,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0230 + 355 - K0232 + 379, K0234 + 000 - K0234 + 358, K0235 + 000 - K0236 + 978	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	48,092,000.00		48,092,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0299 + 051 - K0301 + 329	Construction Section	YES	Competitive Bidding	Oct. 29, 2020	Nov. 17, 2020	Jan. 28, 2021	Jan. 29, 2021	GoP	25,000,000.00		25,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0278 + 000 - K0280 + 741	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	30,000,000.00		30,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0291 + 402 - K0291 + 702, K0291 + 727 - K0293 + 349, K0293 + 362 - K0293 + 793, K0302 + 769 - K0303 + 353, K0305 + 419 - K0305 + 660, K0309 + 986 - K0311 + 850	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	58,150,000.00		58,150,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0303 + 353 - K0303 + 648, K0303 + 681 - K0305 + 419, K0309 + 070 - K0309 + 986	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	11,000,000.00		11,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0156 + 177 - K0157 + 847, K0157 + 863 - K0162 + 447	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	42,000,000.00		42,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0167 + 358 - K0168 + 501, K0168 + 516 - K0170 + 146, K0170 + 180 - K0171 + 000, K0173 + 602 - K0173 + 648	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	40,293,000.00		40,293,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0171 + 000 - K0173 + 648 - K0173 + 755	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	45,000,000.00		45,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0313 + 000 - K0314 + 589, K0314 + 636 - K0317 + 592	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	50,000,000.00		50,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0377 + 709 - K0381 + 342	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	40,000,000.00		40,000,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0382 + 705 - K0387 + 843	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	37,973,000.00		37,973,000.00	Network Development Program: Off-Carriageway Improvement - Secondary Roads
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Catanauan-Buenavista Rd - K0271 + 231 - K0274 + 880	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	40,000,000.00		40,000,000.00	Network Development Program: Off-Carriageway Improvement - Tertiary Roads
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Catanauan-Buenavista Rd - K0276 + 260 - K0279 + 100	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	29,400,000.00		29,400,000.00	Network Development Program: Off-Carriageway Improvement - Tertiary Roads

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 200 - K0250 + 790, K0250 + 816 - K0252 + 370	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	23,716,000.00		23,716,000.00	Network Development Program: Off-Carriageway Improvement - Tertiary Roads
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0252 + 370 - K0255 + 199	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	33,154,000.00		33,154,000.00	Network Development Program: Off-Carriageway Improvement - Tertiary Roads
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Talaba-Summit-Panaon Rd - K0188 + 995 - K0190 + 000	Construction Section	YES	Competitive Bidding	Nov. 05, 2020	Nov. 24, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	557,000.00		557,000.00	Network Development Program: Off-Carriageway Improvement - Tertiary Roads
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Breakwater Structures, Brgy. Punta, Unisan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 01, 2021	Feb. 02, 2021	GoP	58,643,000.00		58,643,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Cabuyao River, Padre Burgos, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	60,000,000.00		60,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures and Seawall, Sitio Santiago, Brgy. Pansoy, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	31,449,000.00		31,449,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System Sitio Talisay, Pagsangahan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	31,266,000.00		31,266,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Pinar River, Brgy Poblacion, Buenavista, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	100,000,000.00		100,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Inatoy Creek Waterway, Bry. Madulao, Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	40,000,000.00		40,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lined Canal at Brgy. Busdak, San Francisco, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	30,000,000.00		30,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Puyay Riverbank Protection and Flood Control Project along Brgy. Poblacion and Pansoy, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	50,000,000.00		50,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Breakwater, Brgy. Sta. Rosa, Mulanay, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	50,000,000.00		50,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Seawall, General Luna, Quezon	Construction Section	YES	Competitive Bidding	Nov. 12, 2020	Dec. 01, 2020	Feb. 04, 2021	Feb. 05, 2021	GoP	11,000,000.00		11,000,000.00	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road, Mendreje Street, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 19, 2020	Dec. 08, 2020	Feb. 08, 2021	Feb. 09, 2021	GoP	6,755,000.00		6,755,000.00	Concreting of Road
	Concreting of Road, Nadres Street, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 19, 2020	Dec. 08, 2020	Feb. 08, 2021	Feb. 09, 2021	GoP	6,577,000.00		6,577,000.00	Concreting of Road
	Concreting of Road, Pumarada Street, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 19, 2020	Dec. 08, 2020	Feb. 08, 2021	Feb. 09, 2021	GoP	6,577,000.00		6,577,000.00	Concreting of Road
	Concreting of Road, Rizal Street, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Nov. 19, 2020	Dec. 08, 2020	Feb. 08, 2021	Feb. 09, 2021	GoP	6,577,000.00		6,577,000.00	Concreting of Road
	Construction of Access Road Leading to Divine Mercy Shrine, Brgy. San Ignacio Ilaya, General Luna, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Access Road
	Construction of Road, Brgy. Tagabas Ihaba to Tagabas Ilaya, Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Ilayang Yuni to Patabog, Mulanay, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Road, San Isidro - Candangal, Macalelon, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, San Isidro Ilaya to Nieva, General Luna, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Road, Tuhian, Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	36,132,000.00		36,132,000.00	Construction of Road
	Rehabilitation of Road, Barangay Tagbacan Ihaba, Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	Feb. 09, 2021	Feb. 10, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Multi-Purpose Building (Covered Court), Central Elementary School, Barangay Poblacion, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Talisay Elementary School, Barangay Talisay, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Municipal Building), Barangay Poblacion, General Luna, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building (Municipal Building)
	Construction of Multi-Purpose Building (Municipal Building), Barangay Poblacion, Mulanay, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building (Municipal Building)

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User Section	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Pictol, Pitogo, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Municipal Building, Macalelon, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Municipal Building
	Construction of Quezon Research and Extension Complex Project at Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	8,300,000.00		8,300,000.00	Quezon Research and Extension Complex Project
	Reconstruction/Rehabilitation of Barangay Tagabas Ibaba-Tagabas Ilaya, Catanauan, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	40,614,000.00		40,614,000.00	Reconstruction/Rehabilitation
	Construction of Water System, Barangay Pugon, San Francisco, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Water System
	Construction of Multi-Purpose Building (Food Processing Center), Barangay Poblacion I, Agdangan, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Food Processing Center)
	Construction of Multi-Purpose Building (Handicraft Manufacturing Centre), Walay, Padre Burgos, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Handicraft Manufacturing Centre)
	Concreting of Punta Arena Road, Barangay Talisay, San Andres, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Concreting of Road
	Concreting of Road, Barangay Bacong Ibaba, General Luna, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road
	Concreting of Road, Sitio Maligaya, Barangay Sta. Rosa, Mulanay, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	5,000,000.00		5,000,000.00	Concreting of Road
	Construction of Road from Sitio Parada to Sitio Cambio, Barangay San Vicente, Macalelon, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 16, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Road
Consulting Services													
	Conduct of Preliminary Detailed Engineering along National Secondary Roads on proposed widening from two lanes to four lanes - P Burgos-Pototanin Jct. Roads	Planning and Design Section	NO	Competitive Bidding	Jun. 07, 2021	Aug. 03, 2021	Aug. 12, 2021	Aug. 13, 2021	GoP	19,816,040.00		19,816,040.00	Pre-Feasibility Study

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Conduct of Preliminary Detailed Engineering along National Secondary Roads on proposed widening from two lanes to four lanes- Gumatac- Pitogo- Mulanay- Sn Narciso Rd	Planning and Design Section	NO	Competitive Bidding	Jun. 08, 2021	Aug. 03, 2021	Aug. 12, 2021	Aug. 13, 2021	GoP	35,556,660.00			35,556,660.00	Pre-Feasibility Study
	Conduct of Preliminary Detailed Engineering along National Secondary Roads on proposed widening from two lanes to four lanes - Sn Francisco- Sn Andres- Sn Narciso Rd	Planning and Design Section	NO	Competitive Bidding	Jun. 09, 2021	Aug. 04, 2021	Aug. 13, 2021	Aug. 16, 2021	GoP	19,924,320.00			19,924,320.00	Pre-Feasibility Study
	Conduct of Geotechnical Investigation of Breakwater Structures in Brgy. Punta, Unisan, Quezon	Planning and Design Section	NO	Competitive Bidding	May. 25, 2021	Jun. 21, 2021	Jun. 30, 2021	Jul. 01, 2021	GoP	600,000.00			600,000.00	Geotechnical Investigation
	Conduct of Geotechnical Investigation of Various Seawalls in Quezon III LD.	Planning and Design Section	NO	Competitive Bidding	May. 25, 2021	Jun. 21, 2021	Jun. 30, 2021	Jul. 01, 2021	GoP	700,000.00			700,000.00	Geotechnical Investigation
	Conduct of Pre-Feasibility Study of Various Tourism Road in Quezon III LD.	Planning and Design Section	NO	Competitive Bidding	Jul. 12, 2021	Aug. 09, 2021	Aug. 18, 2021	Aug. 19, 2021	GoP	4,500,000.00			4,500,000.00	Pre-Feasibility Study
	Conduct of Pre-Feasibility Study of Various Proposed New Road Opening in Quezon III LD.	Planning and Design Section	NO	Competitive Bidding	Jul. 12, 2021	Aug. 09, 2021	Aug. 18, 2021	Aug. 19, 2021	GoP	10,000,000.00			10,000,000.00	Pre-Feasibility Study
	Conduct of Geotechnical Investigation of Various Slope Protection Project within Quezon III LD	Planning and Design Section	NO	Competitive Bidding	Jul. 12, 2021	Aug. 09, 2021	Aug. 18, 2021	Aug. 19, 2021	GoP	1,200,000.00			1,200,000.00	Geotechnical Investigation
Goods and Services														
Part I	PART I. AVAILABLE AT PROCUREMENT SERVICE STORES													
													55,159,372.28	
													-	
	First Quarter	Quezon III DEO	Yes	Competitive Bidding	Jan. 11, 2021	Feb. 01, 2021	Feb. 05, 2021	Feb. 08, 2021	GoP	14,977,955.63			14,977,955.63	
	Second Quarter	Quezon III DEO	No	Competitive Bidding	Apr. 02, 2021	Apr. 21, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP	13,393,805.55			13,393,805.55	
	Third Quarter	Quezon III DEO	No	Competitive Bidding	Jul. 01, 2021	Jul. 20, 2021	Jul. 26, 2021	Jul. 27, 2021	GoP	13,393,805.55			13,393,805.55	
	Fourth Quarter	Quezon III DEO	No	Competitive Bidding	Dec. 03, 2021	Dec. 22, 2021	Dec. 28, 2021	Dec. 29, 2021	GoP	13,393,805.55			13,393,805.55	

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
	Common Electrical Supplies									266,243.20	-	266,243.20	
	First Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Feb. 01, 2021	Feb. 22, 2021	Feb. 26, 2021	Mar. 01, 2021	GoP	66,560.80	-	66,560.80	
	Second Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	May. 19, 2021	Jun. 07, 2021	Jun. 11, 2021	Jun. 14, 2021	GoP	66,560.80	-	66,560.80	
	Third Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Sep. 03, 2021	Sep. 22, 2021	Sep. 28, 2021	Sep. 29, 2021	GoP	66,560.80	-	66,560.80	
	Fourth Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Nov. 10, 2021	Nov. 29, 2021	Dec. 03, 2021	Dec. 06, 2021	GoP	66,560.80	-	66,560.80	
										63,650.00	-	63,650.00	
	Common Office Equipment									63,650.00	-	63,650.00	
	First Quarter	Quezon III DEO	No	Shopping	Mar. 05, 2021	Mar. 24, 2021	Mar. 30, 2021	Mar. 31, 2021	GoP	-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	
										3,834,100.00	-	3,834,100.00	
	Common Office Supplies									958,525.00	-	958,525.00	
	First Quarter	Quezon III DEO	Yes	Shopping	Jan. 20, 2021	Feb. 08, 2021	Feb. 12, 2021	Feb. 15, 2021	GoP				
	Second Quarter	Quezon III DEO	No	Shopping	May. 19, 2021	Jun. 07, 2021	Jun. 28, 2021	Jun. 28, 2021	GoP	958,525.00	-	958,525.00	
	Third Quarter	Quezon III DEO	No	Shopping	Sep. 03, 2021	Sep. 22, 2021	Sep. 28, 2021	Sep. 29, 2021	GoP	958,525.00	-	958,525.00	
	Fourth Quarter	Quezon III DEO	No	Shopping	Oct. 25, 2021	Nov. 15, 2021	Nov. 19, 2021	Nov. 22, 2021	GoP	958,525.00	-	958,525.00	
										105,918.40	-	105,918.40	
	Common Janitorial Supplies									30,404.60	-	30,404.60	
	First Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Feb. 01, 2021	Feb. 22, 2021	Feb. 26, 2021	Mar. 01, 2021	GoP				
	Second Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Apr. 02, 2021	Apr. 21, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP	22,554.60	-	22,554.60	
	Third Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Jul. 01, 2021	Jul. 20, 2021	Jul. 26, 2021	Jul. 27, 2021	GoP	30,404.60	-	30,404.60	
	Fourth Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Dec. 03, 2021	Dec. 22, 2021	Dec. 28, 2021	Dec. 29, 2021	GoP	22,554.60	-	22,554.60	
										-	-	-	
	Office Equipment and Accessories									-	-	-	
	First Quarter									-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
										-	-	-	
										-	-	-	
										-	-	-	
										-	-	-	

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter									-	-	-	
	Office Supplies									1,796,100.00	-	1,796,100.00	
	First Quarter	Quezon III DEO	No	Shopping	Feb. 19, 2021	Mar. 10, 2021	Mar. 16, 2021	Mar. 17, 2021	GoP	456,525.00	-	456,525.00	
	Second Quarter	Quezon III DEO	No	Shopping	May. 19, 2021	Jun. 07, 2021	Jun. 11, 2021	Jun. 14, 2021	GoP	456,525.00	-	456,525.00	
	Third Quarter	Quezon III DEO	No	Shopping	Sep. 03, 2021	Sep. 22, 2021	Sep. 28, 2021	Sep. 29, 2021	GoP	426,525.00	-	426,525.00	
	Fourth Quarter	Quezon III DEO	No	Shopping	Nov. 10, 2021	Nov. 29, 2021	Dec. 03, 2021	Dec. 06, 2021	GoP	456,525.00	-	456,525.00	
	Audio and visual presentation and composing equipment									-	-	-	
	First Quarter									-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	
	Photographic or filming or video equipment									137,968.62	-	137,968.62	
	First Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Mar. 19, 2021	Apr. 07, 2021	Apr. 13, 2021	Apr. 14, 2021	GoP	137,968.62	-	137,968.62	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	
	Cleaning Equipment and Supplies									-	-	-	
	First Quarter									-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	
	Paper Materials and Products									-	-	-	
	First Quarter									-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	
	Lighting and fixtures and accessories									-	-	-	
	First Quarter									-	-	-	
	Second Quarter									-	-	-	
	Third Quarter									-	-	-	
	Fourth Quarter									-	-	-	

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical equipment and components and supplies								-			127,040.00	
	First Quarter	Quezon III DEO	Yes	NP-53.9 - Small Value Procurement	Jan. 11, 2021	Feb. 01, 2021	Feb. 05, 2021	Feb. 08, 2021	GoP			31,760.00	
	Second Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Apr. 02, 2021	Apr. 21, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP			31,760.00	
	Third Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Jul. 01, 2021	Jul. 20, 2021	Jul. 26, 2021	Jul. 27, 2021	GoP			31,760.00	
	Fourth Quarter	Quezon III DEO	No	NP-53.9 - Small Value Procurement	Nov. 10, 2021	Nov. 29, 2021	Dec. 03, 2021	Dec. 06, 2021	GoP			31,760.00	
	Computer Supplies								-			-	
	First Quarter								GoP			-	
	Second Quarter								GoP			-	
	Third Quarter								GoP			-	
	Fourth Quarter								GoP			-	
	Common ICT Equipment								-			1,136,195.00	
	First Quarter	Quezon III DEO	No	Shopping	Mar. 05, 2021	Mar. 24, 2021	Mar. 30, 2021	Mar. 31, 2021	GoP			581,195.00	
	Second Quarter	Quezon III DEO	No	Shopping	Apr. 02, 2021	Apr. 21, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP			330,000.00	
	Third Quarter	Quezon III DEO	No	Shopping	Jul. 01, 2021	Jul. 20, 2021	Jul. 26, 2021	Jul. 27, 2021	GoP			150,000.00	
	Fourth Quarter	Quezon III DEO	No	Shopping	Dec. 03, 2021	Dec. 22, 2021	Dec. 28, 2021	Dec. 29, 2021	GoP			75,000.00	
	OTHER SOFTWARE								-			177,880.00	
	First Quarter	Quezon III DEO	No	Shopping	Jan. 11, 2021	Feb. 01, 2021	Feb. 05, 2021	Feb. 08, 2021	GoP			159,886.00	
	Second Quarter	Quezon III DEO	No	Shopping	May. 19, 2021	Jun. 07, 2021	Jun. 28, 2021	Jun. 28, 2021	GoP			17,994.00	
	Third Quarter											-	
	Fourth Quarter											-	
	Consumables								-			35,129,414.08	
	First Quarter	Quezon III DEO	No	Competitive Bidding	Feb. 01, 2021	Feb. 22, 2021	Feb. 26, 2021	Mar. 01, 2021	GoP			8,782,353.52	
	Second Quarter	Quezon III DEO	No	Competitive Bidding	May. 19, 2021	Jun. 07, 2021	Jun. 11, 2021	Jun. 14, 2021	GoP			8,782,353.52	
	Third Quarter	Quezon III DEO	No	Competitive Bidding	Sep. 03, 2021	Sep. 22, 2021	Sep. 28, 2021	Sep. 29, 2021	GoP			8,782,353.52	
	Fourth Quarter	Quezon III DEO	No	Competitive Bidding	Nov. 10, 2021	Nov. 29, 2021	Dec. 03, 2021	Dec. 06, 2021	GoP			8,782,353.52	

Department of Public Works and Highways Quezon III District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories												
	First Quarter	Quezon III DEO	No	Competitive Bidding	Feb. 01, 2021	Feb. 22, 2021	Feb. 26, 2021	Mar. 01, 2021	GoP	30,160,548.98	25,514,670.38	4,645,878.60	
	Second Quarter	Quezon III DEO	No	Competitive Bidding	Apr. 02, 2021	Apr. 21, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP	9,223,224.00	6,460,365.00	2,762,859.00	
	Third Quarter	Quezon III DEO	No	Competitive Bidding	Jul. 01, 2021	Jul. 20, 2021	Jul. 26, 2021	Jul. 27, 2021	GoP	6,214,982.38	6,175,997.38	38,985.00	
	Fourth Quarter	Quezon III DEO	No	Competitive Bidding	Dec. 03, 2021	Dec. 22, 2021	Dec. 28, 2021	Dec. 29, 2021	GoP	8,401,117.60	6,596,068.00	1,805,049.60	
									GoP	6,321,225.00	6,282,240.00	38,985.00	
Grand Total:										2,693,773,100.56			


FERDINAND Y. RICABLANCA
 Engineer III, Procurement Unit /
 Secretariat


JORGE C. PASIA
 Assistant District Engineer
 Chairperson, DAC


CAROLINAD. PASTRANA
 OIC-District Engineer
 Head of Procuring Entity