

(DPWH-Tacloban City District Engineering Office) Updated Final Annual Procurement Plan for FY 2019

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------------|--|---------------|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | COI | |
| CID No. 19IM0001 | Preventive Maintenance of Road: Asphalt Overlay-Rizal Avenida Ext. Rd. (S00006LT) Chainage 000-Chainage 110, Tacloban City | Construction | Competitive Bidding | 10/1/2018 | 10/22/2018 | 6/24/2019 | 7/5/2019 | | GoP | 2,733,203.16 | - | 2,733,203.16 | Preventive Maintenance-Asphalt Overlay: Length = 0.11 kilometer |
| CID No. 19IM0002 | Preventive Maintenance of Road: Asphalt Overlay-Rizal Ave (R00074LT) (S00009LT): Chainage 004 to Chainage 350, Tacloban City | Construction | Competitive Bidding | 10/1/2018 | 10/22/2018 | 6/24/2019 | 7/5/2019 | | GoP | 10,419,961.47 | - | 10,419,961.47 | Preventive Maintenance-Asphalt Overlay: Length = 0.35 kilometer |
| CID No. 19IM0003 | Preventive Maintenance of Road: Asphalt Overlay-Trece Martinez St. (S00010LT): Chainage 118 to Chainage 533, Tacloban City | Construction | Competitive Bidding | 10/1/2018 | 10/22/2018 | 6/24/2019 | 7/5/2019 | | GoP | 11,160,693.41 | - | 11,160,693.41 | Preventive Maintenance-Asphalt Overlay: Length = 0.415 kilometers |
| CID No. 19IM0004 | Construction/Upgrading/Rehabilitation of Drainage Structure along National Road Daang Maharlika (LT) K0904+100-K0904+365, Tacloban City | Construction | Competitive Bidding | 10/1/2018 | 10/22/2018 | 6/24/2019 | 7/5/2019 | | GoP | 13,785,971.35 | - | 13,785,971.35 | Reinforced Concrete Box Culvert and Catch Basin (910mm): Length = 379 l.m. |
| CID No. 19IM0005 | Construction/Upgrading/Rehabilitation of Drainage Structure along National Road - Galanipawan Rd, K0914+-279 to K0914+361, Tacloban City | Construction | Competitive Bidding | 10/1/2018 | 10/22/2018 | 6/24/2019 | 7/5/2019 | | GoP | 26,453,553.03 | - | 26,453,553.03 | Reinforced Concrete Box Culvert and Catch Basin (910mm): Length = 1,280 l.m. |
| CID No. 19IM0006 | Construction of Flood Mitigation Structure-Construction of Revetment along Tanghas-Lirang Creek, Barangay 36-A, Tacloban City | Construction | Competitive Bidding | 10/5/2018 | 10/26/2018 | 7/19/2019 | 7/30/2019 | | GoP | 9,795,217.07 | - | 9,795,217.07 | Stone Masonry and Pipe Culverts: Length = 439 l.m. |

| | | | | | | | | | | | | |
|---------------------|--|--------------|---------------------|------------|------------|-----------|-----------|-----|---------------|---|---------------|--|
| CID No. 19IM0007 | Preventive Maintenance of Road: Asphalt Overlay - Burgos Street (S00031LT); Chainage 000 to Chainage 598, Tacloban City | Construction | Competitive Bidding | 10/5/2018 | 10/26/2018 | 6/25/2019 | 7/5/2019 | GoP | 12,075,180.36 | - | 12,075,180.36 | Preventive Maintenance-Asphalt Overlay: Length = 0.60 Kilometer |
| CID No. 19IM0008 | Rehabilitation of Flood Mitigation Structure-Rehabilitation of Revetment along Abucay Creek, Tacloban City | Construction | Competitive Bidding | 10/5/2018 | 10/26/2018 | 6/25/2019 | 7/5/2019 | GoP | 14,698,485.32 | - | 14,698,485.32 | Revetment Length = 750 lineal meters (Repair, 180 lineal meters (Construction)) |
| CID No. 19IM0009 | Preventive Maintenance of Road: Asphalt Overlay along Sn Jose-Manurip-MacArthur Park Rd-K0912+117 to K0913+000, Tacloban City | Construction | Competitive Bidding | 10/5/2018 | 10/26/2018 | 6/25/2019 | 7/5/2019 | GoP | 21,971,374.04 | - | 21,971,374.04 | Preventive Maintenance-Asphalt Overlay: Length = 0.89 Kilometer |
| CID No. 19IM0010 | Construction of Flood Mitigation Structure-Construction of Shore Protection along Magallanes, Tacloban City | Construction | Competitive Bidding | 10/5/2018 | 10/26/2018 | 5/29/2019 | 6/7/2019 | GoP | 32,578,532.00 | - | 32,578,532.00 | Reinforced Concrete Box Culvert and Grouted Riprap (Class A): Length = 580 l.m. |
| CID No. 19IM0011 | Construction of Flood Mitigation Structure-Construction of Revetment along Sagkahan Waterway, Tacloban City | Construction | Competitive Bidding | 10/10/2018 | 11/5/2018 | 5/28/2019 | 6/7/2019 | GoP | 9,798,457.68 | - | 9,798,457.68 | Reinforced Concrete Box Culvert and Stone Masonry: Length = 460 l.m. |
| CID No. 19IM0012 | Construction of Flood Mitigation Structure-Construction of Flood Control Structure at Tanghas-Lirang Creek, Barangay 56 and Barangay 54-A, Tacloban City | Construction | Competitive Bidding | 10/10/2018 | 11/5/2018 | 6/25/2019 | 7/5/2019 | GoP | 9,798,148.96 | - | 9,798,148.96 | Length = 325.36 l.m. (Construction of Flood Control Structure); Length = 451.52 l.m. (Repair of Flood Control Structure) |
| CID No. 19IM0013 | Construction of Road Slope Protection Structure along Daang Maharika (LT)-K0910+272-K0910+472 | Construction | Competitive Bidding | 10/10/2018 | 11/5/2018 | 6/10/2019 | 6/21/2019 | GoP | 2,997,232.00 | - | 2,997,232.00 | Stone Masonry: Length = 200 meters |
| CID No. 19IM0014 | Construction of Flood Mitigation Structure-Construction of Revetment along Mangonbangan River, Tacloban City | Construction | Competitive Bidding | 10/10/2018 | 11/5/2018 | 5/28/2019 | 6/7/2019 | GoP | 19,598,432.00 | - | 19,598,432.00 | Stone Masonry: Length = 740 meters |

| | | | | | | | | | | | | |
|----------------------|--|--------------|---------------------|------------|------------|-----------|-----------|-----|---------------|---|---------------|--|
| CID No. 19IM00015 | Construction of Flood Mitigation Structure-Construction of Revetment along Tigbao River, Tacloban City | Construction | Competitive Bidding | 10/10/2018 | 11/5/2018 | 5/28/2019 | 6/7/2019 | GoP | 29,398,432.00 | - | 29,398,432.00 | Grouted Riprap (Class A): 783.63 l.m. |
| CID No. 19IM00016 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Picas-Sn Jose DZR Airport Rd-K0910+-926 to K0910+-857, Tacloban City | Construction | Competitive Bidding | 10/26/2018 | 11/19/2018 | 7/9/2019 | 7/19/2019 | GoP | 1,368,548.03 | - | 1,368,548.03 | Road Rehabilitation - PCCP: Length = 0.07 km. |
| CID No. 19IM00017 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tacloban Baybay South Road-(S00246LT) K0915+-1000-K0915+-908, (S00244LT) K0913+796-K0914+017, (S00245LT) Chainage 000-Chainage 103, Tacloban City | Construction | Competitive Bidding | 10/26/2018 | 11/19/2018 | 8/6/2019 | 8/16/2019 | GoP | 6,467,539.18 | - | 6,467,539.18 | Road Rehabilitation - PCCP: Length = 0.42 km. |
| CID No. 19IM00018 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Gov. Benjamin "Kokoy" T. Romualdez Div Rd-(S00253LT) Chainage 000-Chainage 205, K0908+946-K0909+030, Tacloban City | Construction | Competitive Bidding | 10/26/2018 | 11/19/2018 | 8/6/2019 | 8/16/2019 | GoP | 6,241,739.43 | - | 6,241,739.43 | Road Rehabilitation - PCCP: Length = 0.29 km. |
| CID No. 19IM00019 | Preventive Maintenance of Road: Asphalt Overlay Tigbao Sta. Fe San Miguel Road K0903+-138-K0903+401, K0905+909-K0906+795, Tacloban City | Construction | Competitive Bidding | 10/26/2018 | 11/19/2018 | 6/3/2019 | 6/14/2019 | GoP | 18,009,563.29 | - | 18,009,563.29 | Preventive Maintenance-Asphalt Overlay: Length = 1.45 kilometers |
| CID No. 19IM00020 | Preventive Maintenance of Road: Asphalt Overlay Picas-Sn Jose DZR Airport Rd-K0910+051 to K0910+928, K0912+130 to K0912+407 | Construction | Competitive Bidding | 10/26/2018 | 11/19/2018 | 8/6/2019 | 8/16/2019 | GoP | 30,613,238.97 | - | 30,613,238.97 | Preventive Maintenance-Asphalt Overlay: Length = 2.31 kilometers |
| CID No. 19IM00021 | Rehabilitation of Drainage, Brgy. 36 A Imelda Village,, Tacloban City | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 6/14/2019 | 6/24/2019 | GoP | 1,977,517.24 | - | 1,977,517.24 | Stone Masonry = 73.35 l.m.; Pipe Culverts = 11 l.m. |

| | | | | | | | | | | | | |
|---|---|--------------|---------------------|------------|------------|-----------|-----------|-----|---------------|---|---------------|--|
| CID No. 19IM0023 | Construction of Road, Brgy. 87, Taclaban City | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 6/3/2019 | 6/14/2019 | GoP | 2,967,293.56 | - | 2,967,293.56 | Construction of Road. Net Length = 316m; Thickness Pavement = 230mm; Width = 2.50m |
| CID No. 19IM0024 | Construction of Multi-Purpose Building (Senior Citizen Building), Taclaban City, Leyte | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 7/19/2019 | 7/30/2019 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building = 2 Storey |
| CID No. 19IM0025 | Road Rehabilitation along New York Street, Brgy. 109-A, V & G, Taclaban City | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 6/3/2019 | 6/14/2019 | GoP | 4,946,735.03 | - | 4,946,735.03 | Road Rehabilitation: Net Length = 332m; Thickness Pavement = 230mm; Width = 3.35m |
| CID No. 19IM0026 | Rehabilitation/Major Repair of Permanent Bridge - San Juanico Br. (B00018L.T) along Daang Maharlika | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 6/25/2019 | 7/5/2019 | GoP | 21,777,977.18 | - | 21,777,977.18 | Tightening/Retightening of High Tension Bolt: Length = 2.17 kilometers |
| CID No. 19IM0027 | Preventive Maintenance of Road: Asphalt Overlay - Taclaban-Baybay South Rd-K0915+-164-K0915+647, K0916+036-K0916+568 | Construction | Competitive Bidding | 11/22/2018 | 12/17/2018 | 6/25/2019 | 7/5/2019 | GoP | 22,114,404.48 | - | 22,114,404.48 | Preventive Maintenance-Asphalt Overlay: Length = 1.08 kilometers |
| CID No. 19IM0028- Readvertis e | Improvement of Multi-Purpose Building Brgy. 51, Taclaban City | Construction | Competitive Bidding | 7/16/2019 | 8/5/2019 | 9/10/2019 | 9/20/2019 | GoP | 1,000,000.00 | - | 1,000,000.00 | Improvement of 2 Storey Building |
| CID No. 19IM0029 | Construction of Road from National Highway to TESDA Regional Training Center, Brgy. 91, Abucay, Taclaban City | Construction | Competitive Bidding | 11/23/2018 | 12/18/2018 | 9/16/2019 | 9/27/2019 | GoP | 4,948,613.31 | - | 4,948,613.31 | Road Construction - PCCP: Length = 0.36 km.; Subject for Data Change |
| CID No. 19IM0030 | Construction of Multi-Purpose Building (Covered Court) Taclaban City National High School Brgy. 93, Bagacay, Taclaban City | Construction | Competitive Bidding | 12/3/2018 | 12/26/2018 | 7/9/2019 | 7/19/2019 | GoP | 3,960,000.00 | - | 3,960,000.00 | Construction of 1 Storey Multi-Purpose Building |
| CID No. 19IM0031 | Construction (Completion) of Multi- Purpose Building (Covered Court) Phase 2, Taclaban City National High School Brgy. 93, Bagacay, Taclaban City | Construction | Competitive Bidding | 12/3/2018 | 12/26/2018 | 7/9/2019 | 7/19/2019 | GoP | 1,980,000.00 | - | 1,980,000.00 | Construction (Completion) of 1 Storey Multi-Purpose Building |
| CID No. 19IM0032 | Construction of Road with Drainage, Brgy. 96 Calanpawan, Taclaban City (Back of Puregold) | Construction | Competitive Bidding | 12/3/2018 | 12/26/2018 | 7/9/2019 | 7/19/2019 | GoP | 4,948,465.30 | - | 4,948,465.30 | Road Construction - PCCP: Length = 0.30 km. |

| | | | | | | | | | | | | |
|---|--|--------------|---------------------|------------|------------|-----------|-----------|-----|---------------|---|---------------|--|
| CID No. 19IM0033 | Construction of Slope Protection with Retaining Wall Brgy. 98 (Camanshay), Tacloban City, Leyte | Construction | Competitive Bidding | 12/3/2018 | 12/26/2018 | 6/3/2019 | 6/13/2019 | GoP | 19,796,126.61 | - | 19,796,126.61 | Construction of Slope Protection with Retaining Wall: Length = 339.70 l.m. |
| CID No. 19IM0034 | Construction of Road with Drainage, Brgy. 79, Marasbaras, Tacloban City, Leyte | Construction | Competitive Bidding | 12/7/2018 | 12/27/2018 | 6/14/2019 | 6/24/2019 | GoP | 4,946,746.18 | - | 4,946,746.18 | Road Construction - PCCP: Length = 0.53 km. |
| CID No. 19IM0035 | Construction of Flood Mitigation Structure-Construction of Revetment along Nula-Tula Waterway, Tacloban City | Construction | Competitive Bidding | 12/7/2018 | 12/27/2018 | 5/29/2019 | 6/7/2019 | GoP | 24,496,956.39 | - | 24,496,956.39 | Stone Masonry = 1,040.00 l.m. |
| CID No. 19IM0036 | Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. 23, Tacloban City | Construction | Competitive Bidding | 12/21/2018 | 1/11/2019 | 8/6/2019 | 8/16/2019 | GoP | 1,485,000.00 | - | 1,485,000.00 | Improvement of 2 Storey Building |
| CID No. 19IM0037 | Construction of Multi-Purpose Building (SK Hall), Brgy. 60, Tacloban City | Construction | Competitive Bidding | 12/21/2018 | 1/11/2019 | 7/19/2019 | 7/30/2019 | GoP | 1,980,000.00 | - | 1,980,000.00 | Improvement of 1 Storey Building |
| CID No. 19IM0038 | Rehabilitation of Road with Drainage RJD Homes, Brgy. 84, Tacloban City, Leyte | Construction | Competitive Bidding | 12/21/2018 | 1/11/2019 | 8/6/2019 | 8/16/2019 | GoP | 4,453,934.37 | - | 4,453,934.37 | Road Rehabilitation - PCCP: Length = 0.30 km.; Pipe Culverts = 15 pcs.; Catch Basin (910mm) = 3 each |
| CID No. 19IM0039 | Construction of Road with Drainage, Brgy. 110 Ulap, Tacloban City | Construction | Competitive Bidding | 12/21/2018 | 1/11/2019 | 9/16/2019 | 9/27/2019 | GoP | 4,947,975.00 | - | 4,947,975.00 | Road Construction - PCCP: Length = 0.21 km.; Subject for Data Change |
| CID No. 19IM0040 | Rehabilitation of Road with Construction of Drainage along Ilang-ilang Street, Barangay 95-A, Tacloban City, Leyte | Construction | Competitive Bidding | 12/21/2018 | 1/11/2019 | 6/25/2019 | 7/5/2019 | GoP | 14,847,883.38 | - | 14,847,883.38 | Road Rehabilitation - PCCP: Length = 0.76 km.; Pipe Culverts = 196 pcs.; Catch Basin (910mm) = 40 each |
| CID No. 19IM0041 | Construction of Drainage System, Brgy. 96, Tacloban City | Construction | Competitive Bidding | 2/21/2019 | 3/13/2019 | 7/9/2019 | 7/19/2019 | GoP | 10,070,939.99 | - | 10,070,939.99 | Length = 534 lineal meter (RCBC); Width = 2m (Shoulder); Thickness = 280mm PCCP |
| CID No. 19IM0042- Readvertis e | Widening of Bridge-Suhi Bridge (B00021LT) along Leyte Samar Road (via Guintiguian), Tacloban City | Construction | Competitive Bidding | 5/3/2019 | 5/23/2019 | 7/15/2019 | 7/26/2019 | GoP | 14,694,091.97 | - | 14,694,091.97 | Widening of Permanent Bridge: Length = 15 ln.m. |
| CID No. 19IM0043 | Road Widening-Leyte Samar Road (via Guintiguian (K0904+167-K0904+676, Tacloban City | Construction | Competitive Bidding | 2/21/2019 | 3/13/2019 | 8/6/2019 | 8/16/2019 | GoP | 17,049,800.70 | - | 17,049,800.70 | Road Widening: Target Length = 1.018 lane km.; Width = 3.35m; Thickness = 280mm |


| | | | | | | | | | | | | |
|---|---|--------------|---------------------|-----------|-----------|-----------|------------|-----|---------------|---|---------------|---|
| CID No. 19IM0044- Readvertis e | Preventive Maintenance-Naga-Naga Anbong Road (S00015L.T) K0906+-033-K0906+1400, Tacloban City | Construction | Competitive Bidding | 5/3/2019 | 5/23/2019 | 8/6/2019 | 8/16/2019 | GoP | 34,297,229.83 | - | 34,297,229.83 | Preventive Maintenance: Length = 1,400 km; Width = 6.70 m; Thickness = 230mm PCCP; Thickness = 50mm (Asphalt Overlay) |
| CID No. 19IM0045- Readvertis e | Construction of Multi-Purpose Building (COMELLEC OFFICE), Tacloban City, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/9/2019 | 10/24/2019 | GoP | 9,800,000.00 | - | 9,800,000.00 | Earth Works; Structural Work: Tie Beam and Slab on Fill |
| CID No. 19IM0046- Readvertis e | Widening of Bridge-Kawayan Br. (B00022L.T) along Leyte Samar Rd. (Via Guinitiguian) | Construction | Competitive Bidding | 5/3/2019 | 5/23/2019 | 8/6/2019 | 8/16/2019 | GoP | 13,713,744.15 | - | 13,713,744.15 | Widening of Permanent Bridge: Length = 14 ln.m. |
| CID No. 19IM0047 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tacloban Baybay South Road (S00244L.T) K0912+-1026-K0913+000, Tacloban City, Leyte | Construction | Competitive Bidding | 2/26/2019 | 3/19/2019 | 8/6/2019 | 8/16/2019 | GoP | 14,026,786.06 | - | 14,026,786.06 | Concrete Reblocking = 0.966 lane km.; Curb & Gutter (Pre-cast) = 75m; Sidewalk (100mm thk.) = 75m |
| CID No. 19IM0048 | Road Widening-Lleyte Samar Road (Via Guinitiguian) K0900+177-K0900+476, K0900+856-K0901+214, Tacloban City | Construction | Competitive Bidding | 2/26/2019 | 3/19/2019 | 6/28/2019 | 7/9/2019 | GoP | 33,464,817.61 | - | 33,464,817.61 | Road Widening: Target Length = 1.872 lane km.; Width = 3.35m; Thickness = 280mm |
| CID No. 19IM0049- Readvertis e | Construction of Flood Control Structure at Brgy: 89, San Jose, Tacloban City | Construction | Competitive Bidding | 7/16/2019 | 8/5/2019 | 9/10/2019 | 9/20/2019 | GoP | 73,735,000.00 | - | 73,735,000.00 | Grouted Riprap (Class A): 212.66 l.m. |
| CID No. 19IM0052 | Road Rehabilitation with Drainage Construction, Barangay 12, Palanog, Tacloban City | Construction | Competitive Bidding | 7/16/2019 | 8/5/2019 | 9/10/2019 | 9/20/2019 | GoP | 2,966,865.12 | - | 2,966,865.12 | Concrete Reblocking = 0.280 lane km Width = 2.5m.; Lined Canal = 158 m; RCPC = 27 pcs. |
| CID No. 19IM0053 | Construction of Multi-Purpose Building (SK Hall), Brgy. 54, Tacloban City | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/24/2019 | 10/4/2019 | GoP | 1,485,000.00 | - | 1,485,000.00 | Construction of Two Storey SK Building: Total Area = 47 sq.m. |
| CID No. 19IM0054 | Road Rehabilitation with Drainage Construction, Barangay 99, Dift, Tacloban City | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/24/2019 | 10/4/2019 | GoP | 1,978,499.97 | - | 1,978,499.97 | Remove/Replace PCCP: Target Length = 0.328 lane km.; Drainage = Length = 76.30 lin.m. |

| | | | | | | | | | | | | |
|---------------------|---|--------------------|-----------------------------------|-----------|-----------|------------|-----------|-----|---------------|---|---------------|---|
| CID No. 19IM0055 | Rehabilitation of Multi-Purpose Building (Ligang mga Barangay Bldg.), Tacloban City | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/24/2019 | 10/4/2019 | GoP | 1,980,000.00 | - | 1,980,000.00 | Rehabilitation and Construction of 2nd Floor with an Area of 50 sq. m. |
| CID No. 19IM0056 | Construction of Covered Court in Barangay 77, Tacloban City, Leyte | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/24/2019 | 10/4/2019 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Covered Court 10m x 30m with slab adaptation |
| CID NO. 19IM0057 | Rehabilitation of Footbridge, Barangay 94-A, Basper, Tacloban City | Construction | Competitive Bidding | 7/30/2019 | 8/19/2019 | 9/24/2019 | 10/4/2019 | GoP | 1,485,000.00 | - | 1,485,000.00 | Repair/Rehabilitation of Footbridge |
| CID No. 19IM0058 | Construction of Comelec Office (Phase 2), Tacloban City | Construction | Competitive Bidding | 9/2/2019 | 9/20/2019 | 10/25/2019 | 11/5/2019 | GoP | 24,750,000.00 | - | 24,750,000.00 | Preliminary Detailed Engineering on-going. |
| 19GIM000 1 | Procurement of Various Materials for use in the Repair and Maintenance along Various Sections, Tacloban City | Maintenance | Competitive Bidding | 4/2/2019 | 4/29/2019 | 6/7/2019 | 6/17/2019 | GoP | 4,577,750.00 | - | 4,577,750.00 | Instant Cold Mix Asphalt (Megacol), Joint Sealant, ReflectORIZED Traffic Paints (White & Yellow) |
| 19GIM000 2 | Supply/Procurement of Office Supplies, Equipment and Consumables, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Administrative | Competitive Bidding | 7/1/2019 | 7/22/2019 | 8/26/2019 | 9/6/2019 | GoP | 2,387,526.00 | - | 2,387,526.00 | Office Supplies, Equipment and Consumables |
| 19GIM000 3 | Procurement of Diesel Fuel & Unleaded Gasoline, Tacloban City DEO | Administrative | Competitive Bidding | 7/1/2019 | 7/22/2019 | 8/26/2019 | 9/6/2019 | GoP | 2,066,272.00 | - | 2,066,272.00 | Diesel Fuel & Unleaded Gasoline |
| 19GIM000 4 | Supply/Procurement of Desktop Computers, Multi-Function Printers, Laptop, Network Attached Storage and Geotagging Mobile Device of DPWH-TCDEO | DPWH-Tacloban City | Competitive Bidding | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 1,859,600.00 | - | 1,859,600.00 | Desktop Computers, Multi-Function Printers, Laptop, Network Attached Storage and Geotagging Mobile Device |
| 19GIM000 5 | Procurement of Various Materials for use in the Repair and Maintenance along Various Sections, Tacloban City | Maintenance | Competitive Bidding | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 1,200,000.00 | - | 1,200,000.00 | Instant Cold Mix Asphalt (Megacol), Joint Sealant, ReflectORIZED Traffic Paints (White & Yellow) |
| 1 | Supply/Procurement of Equipment Supplies in the Conduct of National Road Traffic Survey Program (RTIA) within the District, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 290,720.00 | - | 290,720.00 | Traffic Equipment |


| | | | | | | | | | | | | |
|---|---|----------|-----------------------------------|-----------|-----------|-----------|-----------|-----|------------|---|------------|--|
| 2 | Supply/Procurement of Safety and Occupational Supplies in the Conduct of National Road Traffic Survey Program (RTIA) within the District, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 74,800.00 | - | 74,800.00 | Safety and Occupational Supplies |
| 3 | Supply of Equipment in the Conduct of Roads and Bridges Information Application (RBIA) Activities, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 204,000.00 | - | 204,000.00 | Steel Cabinet, Office Supplies & Consumables |
| 4 | Supply/Procurement of Occupational Supplies in the Conduct of Road and Bridges Information Application (RBIA) Activities, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 82,500.00 | - | 82,500.00 | Safety and Occupational Supplies |
| 5 | Supply/Procurement of Geotagging Mobile Device and Multi-Function Printer A4 in the Conduct of National Road Traffic Survey Program (RTIA) within the District, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 200,000.00 | - | 200,000.00 | Geotagging Mobile Device and Multi-Function Printer A4 |
| 6 | Supply/Procurement of Office Furnitures in the Conduct of National Road Traffic Survey Program (RTIA) within the District, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 54,800.00 | - | 54,800.00 | Office Furnitures and Fixtures |

| | | | | | | | | | | | | |
|---|---|----------|-----------------------------------|-----------|-----------|-----------|-----------|-----|------------|---|------------|---------------------------------|
| 7 | Supply/Procurement of Office Supplies and Consumables in the Conduct of Preliminary Detailed Engineering (PDE) within the District, Tacloban City | Planning | NP-53.9 - Small Value Procurement | 9/23/2019 | 9/26/2019 | 10/4/2019 | 10/7/2019 | GoP | 429,500.00 | - | 429,500.00 | Office Supplies and Consumables |
|---|---|----------|-----------------------------------|-----------|-----------|-----------|-----------|-----|------------|---|------------|---------------------------------|


Prepared by:


MARITES P. BAQUILID
Head, BAC Secretariat

Submitted by:


ERDAP P. GABRIANA
BAC Chairman

Approved by:


REBECCA Q. YUSE
OIC-District Engineer