

Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
122	18FK0122-Const. of National Government Center, Provincial Capitol Compound,	By Contract	192,999,999.99	Nov. 21, 2018	Nov.26-Dec 2, 2018	Dec. 3, 2018	Dec. 17, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018
123	18FK0123-Repair/Improvement of DPWH Sorsogon 1st DEO Govt. Facility,Guinlajan, Sorsogon City (Tennis Court)	By Contract	2,474,999.99	Nov. 21, 2018	Nov.26-Dec 2, 2018	Dec. 3, 2018	Dec. 17, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018
124	18FK0124-Repair/Improvement of DPWH Sorsogon 1st DEO Govt. Facility,Guinlajan, Sorsogon City (Basketball Court)	By Contract	4,949,999.99	Nov. 21, 2018	Nov.26-Dec 2, 2018	Dec. 3, 2018	Dec. 3, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018
125	18FK0125-Completion of Donsol Rural Health Unit II, Donsol, Sorsogon	By Contract	6,964,999.83	Nov. 22, 2018	Nov. 28-Dec.4,2018	Dec. 5, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018	Dec. 21, 2018
126	18FK0126-Construction of Donsol Rural Health Unit II, Pilar, Sorsogon	By Contract	10,845,499.99	Nov. 22, 2018	Nov. 28-Dec.4,2018	Dec. 5, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018	Dec. 21, 2018
127	18FK0127-Construction of Sorsogon Rural Health Unit II, Sorsogon City	By Contract	10,845,499.99	Nov. 24, 2018	Nov. 28-Dec.4,2018	Dec. 5, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018	Dec. 21, 2018
128	18FK0128-Construction of Balogo Sports Complex, Sorsogon City	By Contract	337,749,999.97	Nov. 24, 2018	Nov. 28-Dec.4,2018	Dec. 5, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018	Dec. 21, 2018
129	18FK0129-Repair/Maint. Of DPWH Bldg. Area Equipment Services Building, Sor. City	By Contract	1,462,500.00	Feb. 11, 2019	Jan. 22-28, 2019	Jan. 29, 2019	Feb. 11, 2019	Feb 12, 2019	Feb. 14, 2019	March 12, 2019

PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head

LARRY B. REYES
BAC-Chairman

IGNACIO L. ODIAMAN
District Engineer

Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
114	18FK0114-Const. of Provincial Capitol Compound Road Network and Drainage Structure, Sorsogon City	By Contract	48,249,868.83	Sept. 20, 2018	Sept.26-Oct.2, 2018	Oct. 3, 2018	Oct. 15, 2018	Oct.16-22,2018	Oct.23-29,2018	Nov. 8, 2018
115	18FK0115-Const. of Access Road to BJMP Building at Sorsogon City Hall Compound, Sorsogon City	By Contract	24,124,948.68	Sept. 24, 2018	Sept.28-Oct.4,2018	Oct. 5, 2018	Oct. 18, 2018	Oct.19-25,2018	Oct.26-31,2018	Nov. 9, 2018
116	18FK0116-Const. of Bacon Water System, Bacon District, Sorsogon City	By Contract	24,124,955.13	Sept. 24, 2018	Sept.28-Oct.4,2018	Oct. 5, 2018	Oct. 18, 2018	Oct.19-25,2018	Oct.26-31,2018	Nov. 9, 2018
117	18FK0117-Const. of DepED Complex, Phase I, Sorsogon City	By Contract	96,499,999.95	Oct. 1, 2018	Oct. 5-11, 2018	Oct. 12, 2018	Oct. 25, 2018	Oct.26-31,2018	Nov.2-7, 2018	Nov. 16, 2018
118	18FK0118-Const. of Provincial Capitol Compound Building, Sorsogon City	By Contract	96,499,999.99	Oct. 1, 2018	Oct. 5-11, 2018	Oct. 12, 2018	Oct. 25, 2018	Oct.26-31,2018	Nov.2-7, 2018	Nov. 16, 2018
119	18FK0119-Const. of Area Equipment Building, Sorsogon City	By Contract	32,652,952.99	Oct. 1, 2018	Oct. 5-11, 2018	Oct. 12, 2018	Oct. 25, 2018	Oct.26-31,2018	Nov.2-7, 2018	Nov. 16, 2018
120	18FK0120-Preventive Maint. Of Jct. Donsol-Banuag Gurang Road K0574+800-K0578+143, Donsol, Sorsogon	By Contract	96,499,975.82	Oct. 1, 2018	Oct. 5-11, 2018	Oct. 12, 2018	Oct. 25, 2018	Oct.26-31,2018	Nov.2-7, 2018	Nov. 16, 2018
121	18FK0121-Const./Restoration of Sorsogon Provincial Jail Capitol Compound Sorsogon City	By Contract	57,899,999.99	Oct. 10, 2018	Oct. 16-22, 2018	Oct. 23, 2018	Nov. 6, 2018	Nov.7-13 2018	Nov.14-20, 2018	Nov. 30, 2018

PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head


LARRY B. REYES
BAC-Chairman


IGNACIO L. ORIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
106	18FK0106-Conc. Of San Isidro (Sitio Mipayao) Municipal Nursery Farm to Market Road, San Isidro, Castilla	By Contract	7,959,919.61	Aug. 8, 2018	Aug 14-20, 2018	Aug. 23, 2018	Sept. 4, 2018	Sept.5-11,2018	Sept.12-18,2018	Sept. 28, 2018
107	18FK0107-Conc. Of Pangpang-Girawan Farm to Market Road, Donsol	By Contract	5,969,891.92	Aug. 8, 2018	Aug 14-20, 2018	Aug. 23, 2018	Sept. 4, 2018	Sept.5-11,2018	Sept.12-18,2018	Sept. 28, 2018
108	18FK0108-Conc. Of Pandan-Saclayan Farm to Market Road, Pandan, Castilla	By Contract	4,974,972.50	Aug. 9, 2018	Aug 15-21, 2018	Aug. 23, 2018	Sept. 5, 2018	Sept.6-12,2018	Sept.13-19,2018	Sept. 28, 2018
109	18FK0109-Conc. Of Tagas-Cagtalaba Farm to Market Road, Magallanes	By Contract	7,959,774.97	Aug. 9, 2018	Aug 15-21, 2018	Aug. 23, 2018	Sept. 5, 2018	Sept.6-12,2018	Sept.13-19,2018	Sept. 28, 2018
110	18FK0110-Conc. of Casiguran Community Hospital Building (Phase III), Casiguran	By Contract	17,369,999.98	Sept. 6, 2018	Sept. 12-18,2018	Sept. 19, 2018	Oct. 1, 2018	Oct.2-8, 2018	Oct.9-15, 2018	Oct. 23, 2018
111	18FK0111-Conc. of Access Road to Sorsogon State College of Engineering, Sorsogon City	By Contract	33,774,858.43	Sept. 6, 2018	Sept. 12-18,2018	Sept. 19, 2018	Oct. 1, 2018	Oct.2-8, 2018	Oct.9-15, 2018	Oct. 23, 2018
112	18FK0112-Cluster XIV-Conc. of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Bacon District, Sorsogon City	By Contract	44,370,159.68	Sept. 8, 2018	Sept. 14-20,2018	Sept. 21, 2018	Oct. 3, 2018	Oct.4-10, 2018	Oct.11-17, 2018	Oct. 25, 2018
113	18FK0113-Preventive Maintenance of Juban-Magallanes Road K0613+000-K0614+000,k0624+481-K0625+608, Magallanes	By Contract	44,370,159.68	Sept. 8, 2018	Sept. 14-20,2018	Sept. 21, 2018	Oct. 3, 2018	Oct.4-10, 2018	Oct.11-17, 2018	Oct. 25, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head


LARRY B. REYES
 BAC-Chairman


IGNACIO L. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
98	18FK0098-Cluster XI-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Castilla, Sorsogon	By Contract	99,129,878.12	July 5, 2018	July 11-17, 2018	July 18, 2018	July 30, 2018	July 31-Aug 6, 2018	Aug.7-13,2018	Aug. 23, 2018
99	18FK0099-Cluster XII-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Casiguran & Castilla	By Contract	97,121,250.53	July 5, 2018	July 11-17, 2018	July 18, 2018	July 30, 2018	July 31-Aug 6, 2018	Aug.7-13,2018	Aug. 23, 2018
100	18FK0100-Cluster XIII-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Casiguran, Sorsogon	By Contract	93,041,800.75	July 5, 2018	July 11-17, 2018	July 18, 2018	July 30, 2018	July 31-Aug 6, 2018	Aug.7-13,2018	Aug. 23, 2018
101	18FK0101-Const./Repair/Rehab. Of Various Infrastructure including Local Projects-Conc. Of Tula-tula Sur Brgy. Road, Magallanes	By Contract	14,699,933.21	July 9, 2018	July 13-19, 2018	July 20, 2018	Aug. 1, 2018	Aug. 2-6,2018	Aug.7-13,2018	Aug. 27, 2018
102	18FK0102-Network Devt. Program-Const. of By-pass & Diversion Roads-Const. of Sorsogon City Coastal Bypass Road,Package I including ROW,Sor. City	By Contract	48,249,961.38	July 12, 2018	July 18-24, 2018	July 25, 2018	Aug. 6, 2018	Aug. 7-9,2018	Aug.10-16,2018	Aug. 29, 2018
103	18FK0103-Local Infrastructure Program-Const./Rehab. Of Municipal Complex Road Network, Pilar, Sorsogon Phase III Sta. 0+300 to sta. 1+600, Magallanes	By Contract	68,605,134.40	July 12, 2018	July 18-24, 2018	July 25, 2018	Aug. 6, 2018	Aug. 7-9,2018	Aug.10-16,2018	Aug. 29, 2018
104	18FK0104-Network Devt. Program-Const. of By-pass & Diversion Roads-Const. of Sorsogon City Coastal Bypass Road,Package II including ROW,Sor. City	By Contract	48,249,845.00	July 13, 2018	July 19-25, 2018	July 26, 2018	Aug. 7, 2018	Aug. 8-9,2018	Aug.10-16,2018	Sept. 3, 2018
105	18FK0105-Implementation & Monitoring of PAMANA Projects-Road Opening and Conc. Of Busay Magsaysay Road Phase II Sta. 0+000-sta.0+300 &	By Contract	97,536,938.55	July 16, 2018	July 20-26, 2018	July 27, 2018	Aug. 8, 2018	Aug. 9-15,2018	Aug.16-22,2018	Sept. 3, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

LARRY B. REYES
 BAC-Chairman

IGNACIO Y. ODJAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
90	18FK0090-Construction of Multi-Purpose Building, Pilar, Sorsogon	By Contract	14,850,000.00	June 25, 2018	June 29-July 5, 2018	July 6, 2018	July 18, 2018	July 19-23,2018	July 24-30, 2018	Aug. 13, 2018
91	18FK0091-Construction of Multi-Purpose Building in COMELEC Compound, Sorsogon City	By Contract	17,819,999.99	June 25, 2018	June 29-July 5, 2018	July 6, 2018	July 18, 2018	July 19-23,2018	July 24-30, 2018	Aug. 13, 2018
92	18FK0092-Cluster V-Construction of CY 2018 Basic Educational Facilities Fund (BEFF),Batch I Magallanes & Pilar	By Contract	98,376,807.67	June 29, 2018	July 5-11, 2018	July 12, 2018	July 24, 2018	July 25-31,2018	Aug. 1-7,2018	Aug. 20, 2018
93	18FK0093-Cluster VI-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Magallanes, Sorsogon	By Contract	94,264,730.75	June 29, 2018	July 5-11, 2018	July 12, 2018	July 24, 2018	July 25-31,2018	Aug. 1-7,2018	Aug. 20, 2018
94	18FK0094-Cluster VII-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Donsol & Magallanes	By Contract	90,388,442.36	July 2, 2018	July 6-12, 2018	July 13, 2018	July 25, 2018	July 26-Aug 1, 2018	Aug. 2-8,2018	Aug. 20, 2018
95	18FK0095-Cluster VIII-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Donsol, Sorogon	By Contract	93,433,232.62	July 2, 2018	July 6-12, 2018	July 13, 2018	July 25, 2018	July 26-Aug 1, 2018	Aug. 2-8,2018	Aug. 20, 2018
96	18FK0096-Cluster IX-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Donsol, Sorogon	By Contract	91,025,519.51	July 2, 2018	July 6-12, 2018	July 13, 2018	July 26, 2018	July 27-Aug 2, 2018	Aug. 3-9,2018	Aug. 20, 2018
97	18FK0097-Cluster X-Construction of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Castilla & Pilar	By Contract	97,536,938.55	July 2, 2018	July 6-12, 2018	July 13, 2018	July 26, 2018	July 27-Aug 2, 2018	Aug. 3-9,2018	Aug. 20, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

LARRY B. REYES
 BAC-Chairman

IGNACIO Y. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
81	18FK0081-Construction of Core Shelter, Casiguran	By Contract	86,849,863.71	June 1, 2018	June 7-13, 2018	June 14, 2018	June 27, 2018	June 28-July 4, 2018	July 5-11, 2018	July 24, 2018
82	18FK0082-Local Infrastructure Program-Local Roads-Const. of Road at Sitio Marirong San Isidro, Bacon District, Sorsogon City	By Contract	2,969,994.49	June 1, 2018	June 7-13, 2018	June 14, 2018	June 27, 2018	June 28-July 2, 2018	July 3-9, 2018	July 24, 2018
83	18FK0083-Multi-Purpose Facilities, Const. of Multi-Purpose Building, Donsol	By Contract	24,750,000.00	June 1, 2018	June 7-13, 2018	June 14, 2018	June 27, 2018	June 28-July 2, 2018	July 3-9, 2018	July 24, 2018
84	18FK0084-Cluster I - Const. of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Sorsogon City	By Contract	95,994,903.40	June 8, 2018	June 14-20, 2018	June 21, 2018	July 3, 2018	July 4-10, 2018	July 11-17, 2018	July 30, 2018
85	18FK0085-Cluster II - Const. of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Sorsogon City	By Contract	97,378,124.29	June 8, 2018	June 14-20, 2018	June 21, 2018	July 3, 2018	July 4-10, 2018	July 11-16, 2018	July 30, 2018
86	18FK0086-Cluster III - Const. of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Pilar & Sorsogon City	By Contract	84,865,140.71	June 14, 2018	June 20-26, 2018	June 27, 2018	July 9, 2018	July 10-16, 2018	July 17-23, 2018	Aug. 1, 2018
87	18FK0087-Cluster IV - Const. of CY 2018 Basic Educational Facilities Fund (BEFF) Batch I, Pilar	By Contract	94,906,922.12	June 14, 2018	June 20-26, 2018	June 27, 2018	July 9, 2018	July 10-16, 2018	July 17-23, 2018	Aug. 1, 2018
88	18FK0088-Local Program- Improvement of Various Infrastructure Projects-Const./Rehab. Of Sta. Fe-San Antonio-Sapa Road, Pilar, Sorsogon	By Contract	48,999,948.29	June 15, 2018	June 21-27, 2018	June 28, 2018	July 11, 2018	July 12-16, 2018	July 17-23, 2018	Aug. 6, 2018
89	18FK0089-Local Infrastructure Program-Const./Rehab. Of Cumadcad Municipal Road, Castilla	By Contract	14,849,886.04	June 15, 2018	June 21-27, 2018	June 28, 2018	July 11, 2018	July 12-16, 2018	July 17-23, 2018	Aug. 6, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

Merla A. Reveche
MERLA A. REVECHE
 BAC-Chairman

Ignacio T. Odiaman
IGNACIO T. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
72	18FK0072-Multi-Purpose/Facilities -Construction of Multi-Purpose Building,Castilla	By Contract	2,969,999.97	May 2,2 018	May 8-14,2018	May 15, 2018	May 28, 2018	May 24-28, 2018	May 29-June 4,2018	June 26, 2018
73	18FK0073-Local Roads-Const. of Girawan-Suguan-Bandi-Juan Adre Road including Drainage, Donsol	By Contract	32,829,870.99	May 2,2 018	May 8-14,2018	May 15, 2018	May 28, 2018	May 29-June 1,2018	June 4-10,2018	June 26, 2018
74	18FK0074-Local Roads-Const/Impvt. Of Local Roads-Conc. Of Salvacion Brgy. Road, Magallanes	By Contract	9,799,968.69	May 7, 2018	May 11-17,2018	May 18, 2018	May 30, 2018	May 31-June 6,2018	June 7-13,2018	June 26, 2018
75	18FK0075-Local Roads-Const/Impvt. Of Local Roads-Conc. Of Malbog Brgy. Road, Magallanes	By Contract	9,799,966.30	May 7, 2018	May 11-17,2018	May 18, 2018	May 30, 2018	May 31-June 6,2018	June 7-13,2018	June 26, 2018
76	18FK0076-Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Rawis Seawall, Donsol	By Contract	48,999,883.85	May 24, 2018	May 30-June5,2018	June 6, 2018	June 19, 2018	June 22-26, 2018	June27-July 3, 2018	July 16, 2018
77	18FK0077-Asset Preservation Program-Preventive Maintenance-Secondary Roads Jct. Putiao-Pilar-Donsol Road K0554++480-K056+700, Pilar	By Contract	96,499,756.01	May 28, 2018	June 1-7, 2018	June 8, 2018	June 21, 2018	June 22-28, 2018	June29-July 5, 2018	July 18, 2018
78	18FK0078-Asset Preservation Program-Preventive Maintenance-Secondary Roads Jct. Putiao-Pilar-Donsol Road K0556+700-K0599+028, Pilar	By Contract	96,499,742.49	May 28, 2018	June 1-7, 2018	June 8, 2018	June 22, 2018	June 28-July 2,2018	July 3-9', 2018	July 19, 2018
79	18FK0079-Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Cawit Seawall, Magallanes	By Contract	44,099,928.09	June 1, 2018	June 7-13, 2018	June 14, 2018	June 26, 2018	June 28-July 3,2018	July 4-10, 2018	July 24, 2018
80	18FK0080-Flood Management Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of Cawit Seawall Ext, Magallanes	By Contract	44,099,928.57	June 1, 2018	June 7-13, 2018	June 14, 2018	June 26, 2018	June 28-July 4,2018	July 5-11, 2018	July 24, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

Merla A. Reveche
MERLA A. REVECHE
 BAC-Chairman

Ignacio O. Odiaman
IGNACIO O. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
65	18FK0065-Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Const. Of Topaz-San Ramon Brav. Road. Donsol	By Contract	14,699,953.56	April 16, 2018	April 20-26, 2018	April 27, 2018	May 10, 2018	May 11-17, 2018	May 18-24,2018	June 26, 2018
66	18FK0066-Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Conc. Of Sitio Madam-an - San Lorenzo Brav. Road Sorsogon City	By Contract	9,799,973.75	April 16, 2018	April 20-26, 2018	April 27, 2018	May 10, 2018	May 11-15, 2018	May 16-22,2018	June 4, 2018
67	18FK0067-Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Conc. Of Cabid-an Road, Sorsogon City	By Contract	4,899,996.27	April 16, 2018	April 20-26, 2018	April 27, 2018	May 10, 2018	May 11-15, 2018	May 16-22,2018	June 4, 2018
68	18FK0068-Flood Management Program-Const./Maint. Of Flood Mitigation Structures & Drainage System-Const. of Vinisitahan Seawall, Donsol	By Contract	48,999,778.36	April 17, 2018	April 23-29, 2018	April 30, 2018	May 15, 2018	May 16-20, 2018	May 22-28,2018	June 4, 2018
69	18FK0069-Flood Management Program-Const./Maint. Of Flood Mitigation Structures & Drainage System-Const. of Poblacion Seawall, Castilla	By Contract	48,999,767.01	April 17, 2018	April 23-29, 2018	April 30, 2018	May 15, 2018	May 16-20, 2018	May 22-28,2018	June 4, 2018
70	18FK0070-Multi-Purpose/Facilities -Construction of Cumadcad Multi-Purpose Building, Castilla, Sorsogon	By Contract	10,889,996.66	April 30, 2018	May 4-10,2018	May 11, 2018	May 23, 2018	May 24-28, 2018	May 29-June 4,2018	June 26, 2018
71	18FK0071-Local Roads-Const. of Lourdes-Porena Road including Drainage,Donsol	By Contract	14,699,969.86	April 30, 2018	May 4-10,2018	May 11, 2018	May 23, 2018	May 24-28, 2018	May 29-June 4,2018	June 26, 2018

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

MERLA A. REVECHE
 BAC-Chairman

IGNACIO J. QDIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
57	18FK0057- Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Jct. Donsol-Banuang Gurang Road K0571+(-470)-K0571+138,K0572+170-K0575+218, Donsol, Sorsogon	By Contract	77,585,828.85	April 2, 2018	April 6-12, 2018	April 13, 2018	April 25, 2018	April 26-May 2-2018	May 3-9, 2018	May 18, 2018
58	18FK0058-Const. of Multi-Purpose Facilities (DENR Office), Balogo, Sorsogon City	By Contract	29,700,000.00	April 2, 2018	April 6-12, 2018	April 13, 2018	April 26, 2018	April 27-30,2018	May 1-7,2018	May 18, 2018
59	18FK0059-Const. of Multi-Purpose Building (DAR Compound), Sorsogon City	By Contract	14,850,000.00	April 5, 2018	April 11-27, 2018	April 18, 2018	April 30, 2018	May 2-6, 2018	May 7-13,2018	June 4, 2018
60	18FK0060-Const. of Casiguran Hospital Phase II, Casiguran, Sorsogon	By Contract	5,940,000.00	April 5, 2018	April 11-27, 2018	April 18, 2018	April 30, 2018	May 2-6, 2018	May 7-13,2018	June 11, 2018
61	18FK0061-Multi-Purpose/Facilities-Const. of Multi-Purpose Building (Evacuation Center) Brgy. Panlagaan, West District. Sorsogon City	By Contract	2,970,000.00	April 5, 2018	April 11-27, 2018	April 18, 2018	April 30, 2018	May 2-6, 2018	May 7-13,2018	June 4, 2018
62	18FK0062-Local Infrastructure Program-Local Roads and Bridges-Local Bridges-Construction/Rehab. Of Anilao Road, Macabog, Sorsogon City	By Contract	19,799,994.15	April 13, 2018	April 19-25, 2018	April 26, 2018	May 8, 2018	May 9-12, 2018	May 13-19,2018	June 4, 2018
63	18FK0063-Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Conc. Of Bato-Canarum Barangay Road, Bacon District, Sorsogon City	By Contract	19,599,981.64	April 13, 2018	April 19-25, 2018	April 26, 2018	May 8, 2018	May 9-15, 2018	May 16-22,2018	June 11, 2018
64	18FK0064-Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Conc. Of Ginangra Brgy. Road, Macallanes	By Contract	14,699,972.66	April 13, 2018	April 19-25, 2018	April 26, 2018	May 8, 2018	May 9-11, 2018	May 14-20,2018	June 4, 2018


PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head


MERLA A. REVECHE
BAC-Chairman


IGNACIO T. ODIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
48	18FK0048-711-Special Maintenance-Bacon-Sawanga-Pto. Diaz Road K0591+795-K0592+233 RS	By Contract	1,171,054.00	Feb. 23, 2018	March 6-12, 2018	March 13, 2018	March 26, 2018	March 27, 2018	March 28-April 6, 2018	April 27, 2018
49	18FK0049-712-Special Maintenance-Junction Dorisol-Banuag Gurang Road	By Contract	1,475,907.00	Feb. 23, 2018	March 6-12, 2018	March 13, 2018	March 26, 2018	March 27, 2018	March 28-April 6, 2018	April 27, 2018
50	18FK0050-Const. of Sorsogon Convention Center (Phase II),Sorsogon City	By Contract	98,999,999.95	March 1, 2018	March 7-13, 2018	March 14, 2018	March 27, 2018	March 28-April 3, 2018	April 4-10, 2018	April 27, 2018
51	18FK0051-Const. of Sorsogon Cultural Center for the Arts (Phase II), Sor. City	By Contract	79,199,999.99	March 1, 2018	March 7-13, 2018	March 14, 2018	March 27, 2018	March 28-April 3, 2018	April 4-10, 2018	April 27, 2018
52	18FK0052-Cluster XIV-Const/Repair/Rehab/Impvmt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Const. of Vinisahan-Malinao-Lourdes Cabugao Road inclduing drainage, Const. of Tinanogan-Malapoc Road including Drainage and Const of Sibago-Tuba Road including Drainage, Donsol, Sorsogon	By Contract	53,899,976.05	March 1, 2018	March 7-13, 2018	March 14, 2018	March 27, 2018	March 28-April 3, 2018	April 4-10, 2018	April 27, 2018
53	18FK0053-Conc. Of Bulan-Magallanes Road Phase 3 (5.0mx0.15mx3.0m length) Completion, Tula-tula Sur. Magallanes	By Contract	19,899,871.16	March 8, 2018	March 14-20, 2018	March 21, 2018	April 2, 2018	April 3-9, 2018	April 10-16, 2018	April 27, 2018
54	18FK0054- Const. of Bureau of Jail Management and Penelogy (First Phase), Sorsogon City	By Contract	99,000,000.00	March 9, 2018	March 15-21, 2018	March 22, 2018	April 3, 2018	April 4-10, 2018	April 11-17, 2018	May 3, 2018
55	18FK0055- Multi-Purpose/Facilities-Const. of Multi-Purpose Building Tabuena High School, Sorsogon City	By Contract	9,899,996.69	April 2, 2018	April 6-12, 2018	April 13, 2018	April 25, 2018	April 26-30, 2018	May 2-7, 2018	May 18, 2018
56	18FK0056- Const. of Multi-Purpose Building (DepED Building), Sorsogon City	By Contract	34,649,999.92	April 2, 2018	April 6-12, 2018	April 13, 2018	April 25, 2018	April 26-30, 2018	May 2-7, 2018	May 18, 2018


PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head


MERLA A. REVECHE
 BAC-Chairman


IGNACIO T. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018


No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
44	18FK0044-Cluster X - Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Const. of Baras-De Vera Road including Drainage and Const. of Bayawas-Gura Road including Drainage, Donso	By Contract	26,949,987.35	Feb. 9, 2018	Feb. 19-25, 2018	Feb. 26, 2018	March 12, 2018	Mar 13-19, 2018	March 20-26, 2018	March 27, 2018
45	18FK0045-Cluster XI - Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Const. of Calongay-Lumbang Road including Drainage, Const. of Calpi-Malbog Road including Drainage, Const. of Compo-Capo-Millabas Road including Drainage & Const. of Palanas-Lungib Road including Drainage, Pilar	By Contract	36,749,969.77	Feb. 13, 2018	Feb. 19-25, 2018	Feb. 26, 2018	March 12, 2018	March 13-19, 2018	March 20-26, 2018	March 27, 2018
46	18FK0046-Cluster XII-Const/Repair/Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Const. of Bantayan Pangang Road including Drainage, Const. of Palanas-Malbog Road including Drainage, Const. of Pangpang-Palanas Road including Drainage Const. of Pineda-San Rafael Road including Drainage and Const. of Sacnangan-Del Rosario Road including Drainage, Pilar, Sorsogon	By Contract	58,799,970.27	Feb. 23, 2018	March 1-72, 2018	March 8, 2018	March 20, 2018	March 2-27, 2018	March 28-April 3, 2018	April 27, 2018
47	18FK0047-Cluster XIII-Const. of Multi-Purpose Building/Covered Court in Brgy. Boton, Trece Martirez, San Juan , San Antonio, Casiguran	By Contract	23,759,999.92	Feb. 23, 2018	March 6-12, 2018	March 13, 2018	March 26, 2018	March 27-April 2, 2018	April 3-9, 2018	April 27, 2018

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head


MERLA A. REVECHE
BAC-Chairman


IGNACIO A. ODIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
41	18FK0041-Cluster VIII-Const./Repair/Rehab/Impvt. Of Various Infrastructure including Local Projects- Local Roads and Bridges-Local Roads-Const. of Alin-Banban-Cabiguan Road including Drainage, Const. of San Isidro-San Antonio Road including Drainage and Const. of San Vicente-Tongdol Road including Drainage, Donsol, Sorsogon	By Contract	43,874,973.37	Dec. 29, 2017	Jan. 4-10, 2018	Jan. 11, 2018	Jan. 23, 2018	Jan. 26-28, 2018	Feb. 3, 2018	Feb. 21, 2018
42	18FK0042-Network Devt. Program-Road Widening with Off Carriageway Impvt-Primary Roads-Daang Maharlika (LZ) K0559+485-K0559+573,K0544+786-K0545+013,K0545+076-K0545+267,K0564+203-K0564+403,K0584+940-K0585+125,K0585+157-K0585+350,K0599+294-K0599+751, Sorsogon City	By Contract	24,499,993.45	Jan. 29, 2018	Feb.2-8, 2018	Feb. 9, 2018	Feb. 21, 2018	Feb.22-28,2018	March 1-7,2018	March 27, 2018
43	18FK0043-Cluster IX-Network Devt. Program-Off-Carriageway Impvt.-Primary Roads K0543+556,K0544+697,K0548+174,K0548+773,K0552+510,K0553+044,K0553+686,K0553+910,K0554+960,K0559+490,K0562+519,K0566+668,K0574+335,K0574+335,K0574+769,K0575+612,K0577+145,K0582+362,K0582+981,K0585+192,K0588+200,K0596+390,K0598+473 Off Carriageway Impvt.-Primary Roads-Daang Maharlika (LZ), Pilar, Sorsogon K0541+976-K0542+078,K0542+122-K0542+726, Pilar & Sorsogon	By Contract	42,979,301.07	Feb. 2, 2018	Feb. 8-14, 2018	Feb. 15, 2018	Feb. 27, 2018	Feb.28-Mar 6,2018	Mar 7-13,2018	March 27, 2018

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head


MERLA A. REVECHE
BAC-Chairman


IGNACIO T. ODIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
34	18FK0034-Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of River Control at Osiao Bacon District, Sorsogon City.	By Contract	48,749,928.62	Dec. 11, 2017	Dec.15-21, 2017	Dec. 22, 2017	Jan. 4, 2018	Jan. 8-9, 2018	Jan. 16-17, 2018	Feb. 15, 2018
35	18FK0035-Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Anahaw River Control Sorsogon City	By Contract	41,159,924.20	Dec. 11, 2017	Dec.15-21, 2017	Dec. 22, 2017	Jan. 4, 2018	Jan. 8-9, 2018	Jan. 16-17, 2018	Feb. 15, 2018
36	18FK0036Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of River Control Upstream at Osiao, Bacon District, Sorsogon City	By Contract	48,749,880.82	Dec. 11, 2017	Dec.15-21, 2017	Dec. 22, 2017	Jan. 5, 2018	Jan. 9-11, 2018	Jan. 18, 2018	Feb. 15, 2018
37	18FK0037-Network Devt. Program-Off Carriage-I way Improvement Secondary Roads -Jct Putiao-Pilar-Donsol Road K0544+(-980)-K0547+074	By Contract	96,499,996.65	Dec. 11, 2018	Dec.15-21, 2017	Dec. 22, 2017	Jan. 5, 2018	Jan. 9-11, 2018	Jan. 18, 2018	Feb. 21, 2018
38	18FK0038-Cluster VI-Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway (Donsol & Pilar, Sorsogon)	By Contract	48,999,696.73	Dec. 18, 2017	Dec. 2-28, 2017	Dec. 29, 2017	Jan. 10, 2018	Jan. 14-15,2018	Jan. 22, 2018	Feb. 21, 2018
39	18FK0039-Flood Control and Drainage-Flood Control Structures/Facilities-Const. of Balete River Control Downstream, Bacon Dist., Sorsogon City	By Contract	19,499,973.12	Dec. 18, 2017	Dec. 2-28, 2017	Dec. 29, 2017	Jan. 10, 2018	Jan. 14-15,2018	Jan. 22, 2018	Feb. 21, 2018
40	18FK0040-Cluster VII-Const./Repair/Rehab/Impvt. Of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Conc./Impvt. Of Rizal-Burgos Road, Casiguran and Conc./Impvt. Of Escuela-Inlagadian Road, Casiguran, Sorsogon	By Contract	53,624,977.95	Dec. 29, 2017	Jan. 4-10, 2018	Jan .11, 2018	Jan. 23, 2018	Jan. 26-28,2018	Feb. 4, 2018	Feb. 21, 2018

Prepared By:

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

Recommended By:

Merla A. Reveche
MERLA A. REVECHE
 BAC-Chairman

Approved By:

Ignacio J. Odiaman
IGNACIO J. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
27	18FK0027-Network Devt Program-Const. of Bypass and Diversion Roads-Castilla Bypass Road including Right of Way (ROW) and Bridge , Castilla, Sor	By Contract	86,499,445.84	Nov. 17, 2017	Nov. 23-29, 2017	Dec. 1, 2017	Dec. 13, 2017	Dec.14-16,2017	Dec.22-24,2017	Feb. 2, 2018
28	18FK0028-Flood Mgt. Program-Const./maint. Of Flood Mitigation Structures & Drainage System-Const. o Flood Control/Drainage System along Main Roads of the Poblacion Area, Castiguran	By Contract	60,794,938.12	Nov. 20, 2017	Nov. 24-30, 2017	Dec. 1, 2017	Dec. 13, 2017	Dec.14-16,2017	Dec.22-24,2017	Feb. 2, 2018
29	18FK0029-Const./Impvt. Of Access Roads Leading to Declared Tourism Destinations Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway (Castilla Section)	By Contract	96,500,479.39	Nov. 22, 2017	Nov. 28-Dec.4,2017	Dec. 5, 2017	Dec. 18, 2017	Dec.20-22,2017	Dec.27- 29,2017	Feb. 2, 2018
30	18FK0030-Cluster V-Const. of Multi-Purpose Bldg. in Brgy. Cabid-an, Sorsogon City and Brgy. Dancalan, Donsol, Sorsogon	By Contract	9,749,999.98	Nov. 27, 2017	Dec. 1-7, 2017	Dec. 8, 2017	Dec. 20, 2017	Dec.21-22,2017	Dec. 29, 2017	Feb. 2, 2018
31	18FK0031Const./Impvt. Of Access Roads Leading to Declared Tourism Destinations Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway (Sorsogon Section)	By Contract	48,999,989.05	Nov. 30, 2017	Dec. 6-12, 2017	Dec. 13, 2017	Dec. 26, 2017	Dec.28-19,2017	Jan.5, 2018	Feb. 13, 2018
32	18FK0032Network Devt. Program-Const. of By-Pass and Diversion Roads-Sor, City Coastal Bypass Road Package I, Sorsogon City	By Contract	96,499,992.50	Dec. 4, 2017	Dec. 8-14, 2017	Dec. 15, 2017	Dec. 27, 2017	Jan. 2-4, 2018	Jan.11-12, 2018	Feb. 13, 2018
33	18FK0033Flood Control & Drainage-Flood Control Structures/Facilities-Const. of Balete River Control Upstream, Bacon Dist., Sor. City	By Contract	48,999,925.87	Dec. 4, 2017	Dec. 8-14, 2017	Dec. 15, 2017	Dec. 27, 2017	Jan. 2-4, 2018	Jan.11-12, 2018	Feb. 13, 2018

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head


MERLA A. REVECHE
 BAC-Chairman


IGNACIO T. QDIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
22	18FK0022-Cluster IV-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures and Drainage System-Const. of Brgy. Bitan-o-Dalipay Drainage Canal & Const. of Brgy. Sampaloc Drainage Canal Sor. City	By Contract	29,399,978.08	Nov. 10, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 7,2017	Dec.11-12,2017	Dec. 19,2017	Jan. 31, 2018
23	18FK0023-Flood Mgt. Program-Const./maint. Of Flood Mitigation Structures & Drainage Canal & Const. of Rangas River Control, Guinlañon, Sor. City	By Contract	42,139,910.05	Nov. 10, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 7,2017	Dec.11-12,2017	Dec. 19,2017	Jan. 31, 2018
24	18FK0024-Flood Mgt. Program-Const./maint. Of Flood Mitigation Structures & Drainage System- Const. of Kagbacong River Control, Pilar, Sor.	By Contract	47,039,925.37	Nov. 13, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 8,2017	Dec.11-12,2017	Dec.19-21,2017	Jan. 31, 2018
25	18FK0025-Flood Mgt. Program-Const./maint. Of Flood Mitigation Structures & Drainage System- Const. of Putiao River Control, Pilar, Sor.	By Contract	44,099,963.24	Nov. 13, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 8,2017	Dec.11-12,2017	Dec.19-21,2017	Jan. 31, 2018
26	18FK0026-Const./Impvt. Of Access Roads Leading to Declared Tourism Destination-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso) Tourism Highway (Pilar Section)	By Contract	96,499,986.11	Nov. 16, 2017	Nov. 22-28, 2017	Nov. 29, 2017	Dec. 11, 2017	Dec.13-15,2017	Dec.22-24,2017	Feb. 2, 2018

Prepared By:

PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head

Recommended By:

MERLA A. REVECHE
BAC-Chairman

Approved By:

IGNACIO L. QDIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
15	18FK0015-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of Pili River Control Castilla	By Contract	44,099,913.54	Oct. 30,2017	Nov. 3-9,2017	Nov. 10,2017	Nov. 22,2017	Nov.23-24,2017	Dec. 1,2017	Jan. 24, 2018
16	18FK0016-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of Malbod River Control. Castilla	By Contract	36,259,930.74	Oct. 27,2017	Nov. 3-9,2017	Nov. 10,2017	Nov. 22,2017	Nov.24-25,2017	Dec. 2,2017	Jan. 30, 2018
17	18FK0017-Cluster II-Local Infrastructure Program-Local Roads & Bridges, Conc. of Road, Brgy. Gimaloto, Sor. City & Brgy Mabanate-Lipason Road Pilar Sor	By Contract	8,909,991.19	Nov. 4, 2017	Nov.8-14,2017	Nov.15,2017	Nov.27,2017	Nov.28,2017	Dec.5, 2017	Jan. 30, 2018
18	18FK0018-Network Devt. Program-const. of By-Pass & Diversion Roads,Barcelona-Casiguran Diversion Road (Casiguran Section),Casiguran	By Contract	96,499,992.19	Nov. 4, 2017	Nov.10-16,2017	Nov.17,2017	Nov.29,2017	Dec.1-4,2017	Dec.11-14, 2017	Jan. 30, 2018
19	18FK0019-Cluster III-Local Infrastructure Program Local Roads & Bridges,First District of Sorsogon	By Contract	60,389,933.06	Nov. 4, 2017	Nov.10-16,2017	Nov.17,2017	Nov.29,2017	Dec.1-4,2017	Dec.11-14, 2017	Jan. 30, 2018
20	18FK0020-Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads-Juban-Magallanes Road K0613+740-K0613+823,K0613+863-K0613+890,K0614+050-K0614+170,K0641+380-K0614+400,K0614+430-K0614-440,K0614+767-K0614+824,K0615+145-K0615+190,K0615+236-K0615+250,K0615+280-K0615+302,K0621+250-K0621+350,K0626+700-K0626+750,Magallanes,Sor.	By Contract	29,401,142.55	Nov. 10, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 6,2017	Dec.7-8,2017	Dec. 15,2017	Jan. 30, 2018
21	18FK0021-Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved roads-Tertiary Roads-Cumadcad-San Isidro Road, Castilla	By Contract	16,884,379.13	Nov. 10, 2017	Nov.17-23,2017	Nov.24,2017	Dec. 6,2017	Dec.7-8,2017	Dec. 15,2017	Jan. 30, 2018

Prepared By:


PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head

Recommended By:


MERLA A. REVECHE
BAC-Chairman

Approved By:


IGNACIO J. ODIAMAN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
7	18FK0007-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of Gabao River Control (Upstream), Bacon Dist., Sorsogon City	By Contract	39,199,838.24	Oct. 9, 2017	Oct.13-19,2017	Oct. 20, 2017	Nov. 3, 2017	Nov.6-10,2017	Nov.17-20,2017	Jan. 23, 2018
8	18FK0008-Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads-Jct. Sor-Bacon-Manito Road,Bacon District, Sorsogon City K0594+941-K0595+636,K0595+747-K0595+902	By Contract	24,401,817.75	Oct.12, 2017	Oct.18-24,2017	Oct. 25, 2017	Nov.6, 2017	Nov.10-13,2017	Nov.20-22,2017	Jan. 23, 2018
9	18FK0009-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const./Rehab. Of Tulay Cawit Seawall and Embankment Casauran, Sorsogon	By Contract	39,199,983.57	Oct.12, 2017	Oct.18-24,2017	Oct. 25, 2017	Nov.6, 2017	Nov.10-13,2017	Nov.20-22,2017	Jan. 23, 2018
10	18FK0010-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const./Rehab. Of Lungib Seawall, Casauran	By Contract	67,549,942.53	Oct.13, 2017	Oct.19-25,2017	Oct. 26, 2017	Nov.7, 2017	Nov.10-14,2017	Nov.21-24,2017	Jan. 23, 2018
11	18FK0011-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of River Control and Embankment at Brgy. Central, Casauran	By Contract	64,654,956.03	Oct.16, 2017	Oct.20-26,2017	Oct. 27, 2017	Nov.8, 2017	Nov.13-16,2017	Nov.23-26,2017	Jan. 23, 2018
12	18FK0012-Flood Mgt. Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Somal-of Seawall and Embankment, Casauran, Sorsogon	By Contract	75,269,935.78	Oct.16, 2017	Oct.20-26,2017	Oct. 27, 2017	Nov.9, 2017	Nov.13-16,2017	Nov.23-26,2017	Jan. 24, 2018
13	18FK0013-Cluster I-Retrofitting/Strengthening of Permanent Bridges, First District of Sorsogon	By Contract	21,579,955.79	Oct.27, 2017	Nov. 2-8,2017	Nov.9, 2017	Nov.21, 2017	Nov.23-24,2017	Nov.30,2017	Jan. 24, 2018
14	18FK0014-Off-Carriageway Impvt.-Secondary Roads-Jct. Sor-Bacon-Manito Rd.,Bacon Dist., Sor. City K0584+000-K0584+563,K0591+400-K0592+710,K0592+729-K0593+064,K0593+086-K0593+435,K0593+461-K0594+807,K0594+833.60-K0594+941/Bacon District, Sorsogon City	By Contract	93,604,888.43	Nov. 3, 2017	Nov. 2-8,2017	Nov. 9,2017	Nov. 21, 2017	Nov. 4-27,2017	Dec. 4-7,2017	Jan. 24, 2017

PRISCILLA B. JEBULAN
 BAC Secretariat-Unit Head

MERLA A. REVECHE
 BAC-Chairman

IGNACIO J. ODIAMAN
 District Engineer


ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS CY 2018

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission & Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
1	18FK0001-Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Const. of Flood Control Structure along Donsol/Manlato River Basin, Donsol, Sorsogon	By Contract	86,849,747.10	Oct. 2, 2017	Oct. 6-12, 2017	Oct. 13, 2017	Oct. 25, 2017	Oct. 30-Nov. 3, 2017	Nov.10-13,2017	Jan. 22, 2017
2	18FK0002-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Arman-Casiguran Road K0612+(-328)-K0613+326,Casiguran	By Contract	32,115,570.70	Oct. 2, 2017	Oct. 6-12, 2017	Oct. 13, 2017	Oct. 25, 2017	Oct. 30-Nov. 3, 2017	Nov.10-13,2017	Jan. 22, 2017
3	18FK0003-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Rawis River Control, Bacon Dist, Sorsogon City	By Contract	41,159,925.43	Oct. 2, 2017	Oct. 6-12, 2017	Oct. 13, 2017	Oct. 26, 2017	Oct. 30-Nov. 3, 2017	Nov.10-13,2017	Jan. 22, 2017
4	18FK0004Flood Management Program-Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Const. of Flood Control Structure along Banaang Gurang Section, Donsol	By Contract	83,993,443.64	Oct. 2, 2017	Oct. 6-12, 2017	Oct. 13, 2017	Oct. 26, 2017	Oct. 30-Nov. 3, 2017	Nov.10-13,2017	Jan. 22, 2017
5	18FK0005-Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads, Bacon-Sawanga-Pto Diaz Road K0594+216-K0595+000,K0597+460-K0598+000,K0598+714-K0599+000,K0601+045-K0601+091,K0607+880-K0609+000,K0609+643-K0609+920Bacon Dist, Sorsogon City	By Contract	86,608,524.48	Oct. 2, 2017	Oct. 6-12, 2017	Oct. 13, 2017	Oct. 27, 2017	Oct. 30-Nov. 3, 2017	Nov.10-13,2017	Jan. 22, 2017
6	18FK0006-Const./Impvt. Of Access Road Leading to Declared Tourism Destinations Matnog-Bulan-Magallanes Tourism West Coast Highway, Magallanes, Sorsogon	By Contract	96,499,945.35	Oct. 9, 2017	Oct. 13-19,2017	Oct. 20, 2017	Nov. 3, 2017	Nov. 6-10,2017	Nov. 17-20,2017	Jan. 23, 2017

Prepared By:


PRISCILLA B. JEBULAN
BAC Secretariat-Unit Head

Recommended By:


MERLA A. REVECHE
BAC-Chairman

Approved By:


IGNACIO U. ORIAMAN
District Engineer