

Republic of the Philippines
GOVERNMENT PROCUREMENT POLICY BOARD
TECHNICAL SUPPORT OFFICE

997

RD 965 637 754 ZZ



6 July 2018

ENGR. MA. MARGARITA C. JUNIA
District Engineer
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE
MAASIN CITY, SOUTHERN LEYTE



Re: Submission of Updated APP 2018

Dear Engineer Junia:

We acknowledge receipt of your letter dated 29 June 2018, which we received on 06 July 2018.

Please be informed that we have forwarded your letter to the concerned unit/personnel for appropriate action. A formal reply will be issued after a complete staff work has been conducted by the unit/personnel concerned.

Thank you very much.

Very truly yours,


ELMIRA S. CRUZ – CAISIDO
Deputy Executive Director IV



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. VIII
Maasin City, Southern Leyte

June 29, 2018

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Oritgas Center, Pasig City

SUBJECT : Submission of Updated Annual Procurement Plan

Submitted herewith are the following updated documents of Southern Leyte District Engineering Office for your acknowledgement, to wit;

1. Updated Annual Procurement Plan CY 2018 for Civil Works
2. Updated Annual Procurement Plan CY 2018 for Goods

Very truly yours,

MA. MARGARITA C. JUNIA, D. M.
District Engineer

IN WITNESS OF THE
DISTRICT ENGINEER

RO8.14-5
MMCJ/MMC/cjcm
ASSISTANT DISTRICT ENGINEER
MA. MARGARITA C. JUNIA, D. M.

Cc : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH – Central Office
Bonifacio Drive, Port Area
Manila

THE DIRECTOR
DPWH – Regional Office No. VIII
Baras, Palo, Leyte



Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE VIII
 MAASIN CITY, SOUTHERN LEYTE

ANNUAL PROCUREMENT PLAN
UPDATED

(General Procurement Policy Board-GPPB)
 FY 2018 (Updated)

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18IL0098	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM AT VARIOUS BENEFICIARIES - 1.) GUADALUPE NHS, 2.) LIBHU NHS, 3.) SAN RAFAEL STAND ALONE NHS, 4.) DONGON NHS, 5.) MAASIN CITY NHS, 6.) IBARRA NHS, 7.) ASUNCION INTEGRATED SCHOOL (JHS), 8.) ASUNCION INTEGRATED SCHOOL (ELEM. SCHOOL), 9.) VILLA JACINTA NHS, 10.) ICHON NHS, 11.) PADRE BURGOS CENTRAL SCHOOL, 12.) SOGOD NHS, 13.) SOGOD NHS 14.) LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL, 15.) HIMBANGAN NHS, 16.) HIMBANGAN NHS, 17.) LUNGOSODAAN NHS, 18.) HINUNANGAN NHS, SOUTHERN LEYTE	Construction	3/16/18 - 3/22/18	4/6/2018	4/10/2018	4/18/2018	GoP	3,281,000.00			Installation of RWCS
18IL0099	CLUSTER - REPAIR / MAINTENANCE OF DAS-AY FLOOD CONTROL, BRGY. BADIANGON, HINUNANGAN, SO. LEYTE, REPAIR / MAINTENANCE OF MAGAUPAS FLOOD CONTROL, MAGAUPAS, LILOAN, SOUTHERN LEYTE, REPAIR / MAINTENANCE OF CATUBLIAN FLOOD CONTROL, CATUBLIAN, HINUNANGAN, SOUTHERN LEYTE	Maintenance	5/9/18 - 5/15/18	5/29/2018	6/4/2018	6/11/2018	GoP	8,289,820.00			Repair / Maintenance of Flood Control



Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE VIII
 MAASIN CITY, SOUTHERN LEYTE

ANNUAL PROCUREMENT PLAN
UPDATED

(General Procurement Policy Board-GPPB)
 FY 2018 (Updated)

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18IL0098	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM AT VARIOUS BENEFICIARIES - 1.) GUADALUPE NHS, 2.) LIBHU NHS, 3.) SAN RAFAEL STAND ALONE NHS, 4.) DONGON NHS, 5.) MAASIN CITY NHS, 6.) IBARRA NHS, 7.) ASUNCION INTEGRATED SCHOOL (JHS), 8.) ASUNCION INTEGRATED SCHOOL (ELEM. SCHOOL), 9.) VILLA JACINTA NHS, 10.) ICHON NHS, 11.) PADRE BURGOS CENTRAL SCHOOL, 12.) SOGOD NHS, 13.) SOGOD NHS 14.) LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL, 15.) HIMBANGAN NHS, 16.) HIMBANGAN NHS, 17.) LUNGOSODAAN NHS, 18.) HINUNANGAN NHS, SOUTHERN LEYTE	Construction	3/16/18 - 3/22/18	4/6/2018	4/10/2018	4/18/2018	GoP	3,281,000.00			Installation of RWCS
18IL0099	CLUSTER - REPAIR / MAINTENANCE OF DAS-AY FLOOD CONTROL, BRGY. BADIANGON, HINUNANGAN, SO. LEYTE, REPAIR / MAINTENANCE OF MAGAUPAS FLOOD CONTROL, MAGAUPAS, LILOAN, SOUTHERN LEYTE, REPAIR / MAINTENANCE OF CATUBLIAN FLOOD CONTROL, CATUBLIAN, HINUNANGAN, SOUTHERN LEYTE	Maintenance	5/9/18 - 5/15/18	5/29/2018	6/4/2018	6/11/2018	GoP	8,289,820.00			Repair / Maintenance of Flood Control

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18IL0100	REPAIR / MAINTENANCE OF NAG-AS FLOOD CONTROL, ICHON, MACROHON, SOUTHERN LEYTE	Maintenance	5/9/18 - 5/15/18	5/29/2018	6/4/2018	6/11/2018	GoP	2,405,899.99			Repair / Maintenance of Flood Control
18IL0101	CONCRETING OF BRGY. SAN JOSE - BRGY. GAWISAN FMR, BRGY. SAN JOSE AND BRGY. GAWISAN, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	7,960,000.00			Road Concreting
18IL0102	CONCRETING OF BRGY. TAWID FMR, BRGY. TAWID, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18IL0103	CONCRETING OF BRGY. NATI - BRGY. BATO 1 FMR, BRGY. NATI AND BRGY. BATO 1, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	6,965,000.00			Road Concreting
18IL0104	CONCRETING OF BRGY. MATIN-AO - BRGY. CANSIRUNG FMR, BRGY. MATIN-AO AND BRGY. CANSIRUNG, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18IL0105	CONCRETING OF BRGY. TOMOY-TOMOY FMR, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18IL0106	CONCRETING OF BRGY. PINASKUHAN - BRGY. HINAPU GAMAY FMR, BRGY. PINASKUHAN AND BRGY. HINAPU GAMAY, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	6,965,000.00			Road Concreting
18IL0107	CONCRETING OF BRGY. NONOK NORTE - BRGY. SAN AGUSTIN FMR, BRGY. NONOK NORTE AND BRGY. SAN AGUSTIN, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting
18IL0108	CONCRETING OF BRGY. BACTUL 1 - BRGY. BACTUL II FMR, BRGY. BACTUL 1 AND BACTUL II, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting
18IL0109	CONCRETING OF BRGY. SAN VICENTE - BRGY. PANCIL 0 BRGY. AURORA FMR, BRGY. SAN VICENTE, PANCIL AND AURORA, MALITBOG, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting

MARICOR M. CARBONILLA
Head, BAC Secretariat

MA. MARGARITA C. JUNIA, D.M.
District Engineer

Standard Coding (Procurement) ID/Contract ID	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18ILO100	REPAIR / MAINTENANCE OF NAG-AS FLOOD CONTROL, ICHON, MACROHON, SOUTHERN LEYTE	Maintenance	5/9/18 - 5/15/18	5/29/2018	6/4/2018	6/11/2018	GoP	2,405,899.99			Repair / Maintenance of Flood Control
18ILO101	CONCRETING OF BRGY. SAN JOSE - BRGY. GAWISAN FMR, BRGY. SAN JOSE AND BRGY. GAWISAN, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	7,960,000.00			Road Concreting
18ILO102	CONCRETING OF BRGY. TAWID FMR, BRGY. TAWID, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18ILO103	CONCRETING OF BRGY. NATI - BRGY. BATO 1 FMR, BRGY. NATI AND BRGY. BATO 1, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	6,965,000.00			Road Concreting
18ILO104	CONCRETING OF BRGY. MATIN-AO - BRGY. CANSIRUNG FRM, BRGY. MATIN-AO AND BRGY. CANSIRUNG, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18ILO105	CONCRETING OF BRGY. TOMOY-TOMOY FMR, MAASIN CITY, SOUTHERN LEYTE	Construction	6/19/18 - 6/25/18	7/10/2018			GoP	4,975,000.00			Road Concreting
18ILO106	CONCRETING OF BRGY. PINASKUHAN - BRGY. HINAPU GAMAY FMR, BRGY. PINASKUHAN AND BRGY. HINAPU GAMAY, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	6,965,000.00			Road Concreting
18ILO107	CONCRETING OF BRGY. NONOK NORTE - BRGY. SAN AGUSTIN FMR, BRGY. NONOK NORTE AND BRGY. SAN AGUSTIN, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting
18ILO108	CONCRETING OF BRGY. BACTUL 1 - BRGY. BACTUL II FMR, BRGY. BACTUL 1 AND BACTUL II, MAASIN CITY, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting
18ILO109	CONCRETING OF BRGY. SAN VICENTE - BRGY. PANCIL O BRGY. AURORA FMR, BRGY. SAN VICENTE, PANCIL AND AURORA, MALITBOG, SOUTHERN LEYTE	Construction	6/20/18 - 6/26/18	7/12/2018			GoP	4,975,000.00			Road Concreting

MARICOR M. CARBONILLA
Head, BAC Secretariat

MA. MARGARITA C. JUNIA, D.M.
District Engineer



DPWHSLEDO MAASIN, SOUTHERN LEYTE <bacsecretariatsideo@gmail.com>

APP 2018 (Infra & Goods) Updated

3 messages

DPWHSLEDO MAASIN, SOUTHERN LEYTE <bacsecretariatsideo@gmail.com>

To: "Ongbit, Rita F." <ongbit.rita@dpwh.gov.ph>, app@gppb.gov.ph, monitoring@gppb.gov.ph Wed, Aug 1, 2018 at 3:24 PM

Submitted herewith are the following reports/documents,

Kindly acknowledge receipt of our email, thank you!

3 attachments

app trans update.pdf
190K

app goods 08-01-18.pdf
884K

app infra 08-01-18.pdf
663K

APP Monitoring <app@gppb.gov.ph>
To: bacsecretariatsideo@gmail.com

Wed, Aug 1, 2018 at 3:42 PM

Good day!

This is to acknowledge receipt of your email. We will review your APP submissions and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board - Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd
Ortigas Center, Pasig City
Tel#: **900-6741 to 44**
email: app@gppb.gov.ph

APP Monitoring <app@gppb.gov.ph>
To: bacsecretariatsideo@gmail.com

Thu, Aug 2, 2018 at 12:07 PM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. VIII
Maasin City, Southern Leyte

August 1, 2018

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Oritgas Center, Pasig City

SUBJECT : Submission of Updated Annual Procurement Plan

Submitted herewith are the following updated documents of Southern Leyte District Engineering Office for your acknowledgement, to wit;

1. Updated Annual Procurement Plan CY 2018 for Civil Works
2. Updated Annual Procurement Plan CY 2018 for Goods


Very truly yours,

MA. MARGARITA C. JUNIA, D. M.
District Engineer

RO8.14.5
MMCJ/MMC/cjcm

Cc : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH – Central Office
Bonifacio Drive, Port Area
Manila

THE DIRECTOR
DPWH – Regional Office No. VIII
Baras, Palo, Leyte



Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VIII
 MAASIN CITY, SOUTHERN LEYTE

ANNUAL PROCUREMENT PLAN
UPDATED

(General Procurement Policy Board-GPPB)
 FY 2018 (Updated)

Standard Coding (Procurement) ID/Contract ID	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18IL0110	REHABILITATION / REPAIR OF DPWH, AES BUILDINGS, BRGY. IBARRA, MAASIN CITY, SOUTHERN LEYTE	Construction	7/4/18 - 7/10/18	7/24/2018	7/30/2018	8/2/2018	GoP	500,000.00			Buildings
18IL0111	REHABILITATION / REPAIR OF AGAS-AGAS, DPWH FIELD OFFICE BUILDING, BRGY. KAHUPIAN, SOGOD, SOUTHERN LEYTE	Construction	7/4/18 - 7/10/18	7/24/2018	7/30/2018	8/2/2018	GoP	500,000.00			Buildings
18IL0112	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT LIBHU NATIONAL HIGH SCHOOL (SCH. ID 303464), LIBHU, MAASAIN CITY, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	2,979,904.40			School Buildings
18IL0113	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LIBHU NATIONAL HIGH SCHOOL (SCH. ID 303464)-BLDG. 1, LIBHU, MAASIN CITY,, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	5,411,708.19			School Buildings
18IL0114	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LIBHU NATIONAL HIGH SCHOOL (SCH. ID 303464)-BLDG. 2, LIBHU, MAASIN CITY,, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	5,411,708.19			School Buildings
18IL0115	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT VILLA JACINTA NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 303492), VILLA JACINTA, MACROHON, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	3,028,354.36			School Buildings
18IL0116	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT LIMASAWA NATIONAL HIGH SCHOOL (SCH. ID 303465), LIMASAWA, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	3,291,234.53			School Buildings

18IL0117	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303488), MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	3,002,471.05			School Buildings
18IL0118	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303487)-MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	5,267,313.75			School Buildings
18IL0119	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409) LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	2,928,043.68			School Buildings
18IL0120	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 1, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0121	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 2, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0122	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 1 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0123	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 2 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0124	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 3 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings

MARICOR M. CARBONILLA

Head, BAC Secretariat

MA. MARGARITA C. JUNIA, D.M.

District Engineer

18IL0117	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303488), MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	3,002,471.05			School Buildings
18IL0118	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303487)-MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	5,267,313.75			School Buildings
18IL0119	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409) LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	2,928,043.68			School Buildings
18IL0120	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 1, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0121	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 2, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0122	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 1 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0123	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 2 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0124	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 3 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings

MARICOR M. CARBONILLA

Head, BAC Secretariat

MA. MARGARITA C. JUNIA, D.M.

District Engineer

18IL0117	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303488), MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	3,002,471.05			School Buildings
18IL0118	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT STA. CRUZ NATIONAL HIGH SCHOOL (SCH. ID 303487)-MALITBOG, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	7/31/2018	8/8/2018	8/9/2018	GoP	5,267,313.75			School Buildings
18IL0119	CONSTRUCTION OF 1 STY REGULAR WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409) LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	2,928,043.68			School Buildings
18IL0120	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 1, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0121	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT LILOAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)- BLDG. 2, LILOAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,316,899.71			School Buildings
18IL0122	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 1 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0123	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 2 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings
18IL0124	CONSTRUCTION OF 1 STY UNIQUE WORKSHOP SCHOOL BUILDING AT PINTUYAN NATIONAL VOCATIONAL HIGH SCHOOL (SCH. ID 313477)- BLDG. 3 PINTUYAN, SOUTHERN LEYTE	Construction	7/11/18 - 7/17/18	8/1/2018	8/11/2018	8/14/2018	GoP	5,554,072.55			School Buildings

MARICOR M. CARBONILLA

Head, BAC Secretariat


MA. MARGARITA C. JUNIA, D.M.

District Engineer

**GOVERNMENT PROCUREMENT POLICY BOARD
TECHNICAL SUPPORT OFFICE**

2736

24 October 2018



MS. MA. MARGARITA C. JUNIA, D.M.

District Engineer

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE
Maasin City, Southern Leyte**

Re: Submission of Updated APP 2018


Dear Engr. Junia:

We acknowledge receipt of your letter dated 18 October 2018, which we received on 24 October 2018.

Please be informed that we have forwarded your letter to the concerned unit/personnel for appropriate action. A formal reply, if necessary, will be issued after a complete staff work has been conducted by the unit/personnel concerned.

Thank you very much.

Very truly yours,


ELMIRA S. CRUZ – CAISIDO
Deputy Executive Director IV

RE: APP 2018 Update (Infra & Goods)

From: APP Monitoring (app@gppb.gov.ph)
To: bacsled@yahoo.com
Date: Monday, October 22, 2018, 09:06 AM GMT+8

Good day!

This is to acknowledge receipt of your email. We will review your APP submissions and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board - Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd
Ortigas Center, Pasig City
Tel#: **900-6741 to 44**
email: app@gppb.gov.ph

Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VIII
 MAASIN CITY, SOUTHERN LEYTE




ANNUAL PROCUREMENT PLAN
UPDATED
 (General Procurement Policy Board-GPPB)
 FY 2018 (Updated -4)


Standard Coding (Procurement) ID/Contract ID)	Program/Project	PMO/ End-User	Schedule for Each Procurement Activity							Source of Funds	Total	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Estimated Budget (PHP)							
18ILO125	CONSTRUCTION OF GOAT HOUSE AES MALITBOG SATELLITE STATION, MALITBOG, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	2,650,000.00					Buildings	
18ILO126	CONSTRUCTION OF ESTABLISHMENT OF CLIMATE CHANGE & DRM OFFICE, AES MALITBOG SATELLITE STATION, MALITBOG SATELLITE STATION	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	3,000,000.00					Buildings	
18ILO127	REHABILITATION OF TRAINING CENTER, AES MALITBOG SATELLITE STATION, MALITBOG, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	2,436,388.00					Buildings	
18ILO128	CONSTRUCTION OF ESTABLISHMENT OF CLIMATE CHANGE & DRM OFFICE, AES SOGOD SATELLITE STATION, SOGOD, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	3,000,000.00					Buildings	
18ILO129	REHABILITATION OF STAFF HOUSE OFFICE, AES SOGOD SATELLITE STATION, SOGOD, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	2,638,363.00					Buildings	
18ILO130	REHABILITATION OF TRAINING CENTER, AES SOGOD SATELLITE STATION, SOGOD, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/9/2018	10/15/2018	10/16/2018	GOP	1,833,427.00					Buildings	
18ILO131	CONCRETING OF BRGY. POBLACION - SITIO COOT, BRGY. DINAHUGAN FMR, BRGY. POBLACION AND BRGY. DINAHUGAN, PADRE BURGOS, SOUTHERN LEYTE	Construction	9/17/18 - 9/23/18	10/3/2018	10/9/2018	10/9/2018	GOP	4,975,000.00					Roads	

181L0132	CLUSTER: MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES/ DPWH BUILDING DES QUARTER, AREA EQUIPMENT SERVICE COMPOUND, BRGY. IBARRA, MAASIN CITY, SOUTHERN LEYTE; MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES/ DPWH BUILDING PUBLIC TOILET - SUB OFFICE, BRGY. KAHUPIAN, SOGOD, SOUTHERN LEYTE	10/8/18 - 10/14/18	11/6/2018	11/12/2018	11/13/2018	GOP	1,000,000.00			Buildings
181L0133	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ MAASIN CITY SPEED CENTER (SCH. ID 238003), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,483,996.46			School Buildings
181L0134	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ MAASIN CITY NATIONAL HIGH SCHOOL (SCH. ID 313401), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,483,996.46			School Buildings
181L0135	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ MAASIN CITY NATIONAL HIGH SCHOOL - NIGHT (SCH. ID 323102), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,483,996.46			School Buildings
181L0136	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ RIZAL MULTI-GRADE SCHOOL (SCH. ID 122143), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,573,999.24			School Buildings
181L0137	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ ISAGANI ELEMENTARY SCHOOL (SCH. ID 122162), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,394,011.52			School Buildings
181L0138	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ BOGO MULTI-GRADE SCHOOL (SCH. ID 122153), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,754,087.34			School Buildings
181L0139	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ MALAPOC SUR MULTI-GRADE SCHOOL (SCH. ID 122138), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,664,066.85			School Buildings
181L0140	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ LUNAS ELEMENTART SCHOOL (SCH. ID 122134)- BLDG. 1, MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	6,159,193.00			School Buildings
181L0141	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ LUNAS ELEMENTARY SCHOOL (SCH. ID 122134)-BLDG. 2, MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	6,159,112.34			School Buildings
181L0142	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ MANHILO NATIONAL HIGH SCHOOL (SCH. ID 303469), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,484,011.42			School Buildings
181L0143	CONSTRUCTION FO 1 STY - 2 CL SCHOOL BUILDING @ TAWID ELEMENTARY SCHOOL (SCH. ID 122147), MAASIN CITY, SOUTHERN LEYTE	10/10/18 - 10/16/18	11/7/2018	11/13/2018	11/14/2018	GOP	5,844,060.95			School Buildings

181L0144	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ GUADALUPE ELEMENTARY SCHOOL (SCH. ID 122129), MAASIN CITY, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,754,088.86	School Buildings		
181L0145	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ BATUAN INTEGRATED SCHOOL (SCH. ID 500400), MAASIN CITY, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,619,045.91	School Buildings		
181L0146	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ DIVISORIA ELEMENTARY SCHOOL (SCH. ID 122002), BONTOC, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,889,132.99	School Buildings		
181L0147	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ BENITON PRIMARY SCHOOL (SCH. ID 121995), BONTOC, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,889,067.35	School Buildings		
181L0148	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ SAN VICENTE PRIMARY SCHOOL (SCH. ID 122019), BONTOC, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,754,101.94	School Buildings		
181L0149	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ HILAAN ELEMENTARY SCHOOL (SCH. ID 122005), BONTOC, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	6,024,122.87	School Buildings		
181L0150	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ SAN ANTONIO ELEMENTARY SCHOOL (SCH. ID 192007), TOMAS OPPUS, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	5,664,056.33	School Buildings		
181L0151	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ SAN ISIDRO PRIMARY SCHOOL (SCH. ID 122301), ST. BERNARD, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	6,159,121.95	School Buildings		
181L0152	CONSTRUCTION OF 1 STY - 3 CL SCHOOL BUILDING @ SAN ISIDRO PRIMARY SCHOOL (SCH. ID 122301), SAN JUAN, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	8,360,564.86	School Buildings		
181L0153	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ KINACHAWA ELEMENTARY SCHOOL (SCH. ID 122236), SAN RICARD, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	6,609,251.81	School Buildings		
181L0154	CONSTRUCTION OF 1 STY - 2 CL SCHOOL BUILDING @ AWAYON ELEMENTARY SCHOOL (SCH. ID 122052), SILAGO, SOUTHERN LEYTE	Construction	10/11/18 - 10/17/18	11/8/2018	11/14/2018	11/15/2018	GOP	6,384,171.32	School Buildings		
181L0155	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ MAASIN CITY NATIONAL HIGH SCHOOL (SCH. ID 313401), MAASIN CITY, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	22,756,775.58	School Buildings		
181L0156	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ MACROHON CENTRAL SCHOOL (SCH. ID 122189), MACROHON, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	22,951,658.24	School Buildings		
181L0157	CONSTRUCTION FO 2 STY - 4 CL SCHOOL BUILDING @ SAN VICENTE ELEMENTARY SCHOOL (SCH. ID 122213), MALITBOG, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	14,620,227.55	School Buildings		
181L0158	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ DIVISORIA NATIONAL HIGH SCHOOL (SCH. ID 313451), BONTOC, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	23,244,022.21	School Buildings		

181L0159	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ SOGOD CENTRAL SCHOOL (SCH. ID 122280), SOGOD, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	22,756,735.42		School Buildings
181L0160	RITO MONTE DE RAMOS MHS - NAHAONG NHS (SCH. ID 303472), LIBAGON, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	15,892,514.44		School Buildings
181L0161	CONSTRUCTION FO 2 STY - 4 CL SCHOOL BUILDING @ NEW GUINSAUGON NATIONAL HIGH SCHOOL (SCH. ID 313407), LIBAGON, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	14,680,805.37		School Buildings
181L0162	CONSTRUCTION FO 2 STY - 4 CL SCHOOL BUILDING @ LUNGSDAAN ELEMENTARY SCHOOL (SCH. ID 313407), HINUNDAYAN, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	15,892,525.88		School Buildings
181L0163	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ CANIPAN NATIONAL HIGH SCHOOL (SCH. ID 303446), HINUNDAYAN, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	23,244,084.73		School Buildings
181L0164	CONSTRUCTION FO 2 STY - 6 CL SCHOOL BUILDING @ ESPERANZA NATIONAL HIGH SCHOOL (SCH. ID 303455), HINUNDAYAN, SOUTHERN LEYTE	Construction	10/12/18 - 10/18/18	11/9/2018	11/15/2018	11/16/2018	GOP	24,511,125.59		School Buildings


MARICOR M. CARBONILLA
 Head, BAC Secretariat


MA. MARGARITA C. JUNIA, D.M.
 District Engineer

RE: APP 2018 (UPDATED -5)

From: APP Monitoring (app@gppb.gov.ph)
To: bacsled@yahoo.com
Date: Monday, November 19, 2018, 07:42 AM GMT +8

Good day!

This is to acknowledge receipt of your email. We will review your APP submissions and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board - Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd
Ortigas Center, Pasig City
Tel#: **900-6741 to 44**
email: app@gppb.gov.ph

Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
MAASIN CITY, SOUTHERN LEYTE



ANNUAL PROCUREMENT PLAN
UPDATED
(General Procurement Policy Board-GPPB)
FY 2018 (Updated)

Standard Coding (Procurement ID/Contract ID)	Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing						
18ILO165	CONSTRUCTION OF 3 STY-12 CL SCHOOL BUILDING AT MAASIN CITY SPEED CENTER (SCH. ID 238003), MAASIN CITY SOUTHERN LEYTE	Construction	10/22/18- 10/28/18	11/16/2018			GOP	40,555,093.79				School Buildings
18ILO166	CONSTRUCTION OF 2 STY-6 CL SCHOOL BUILDING AT HINUNANGAN EAST CENTRAL SCHOOL (SCH. ID 122030), HINUNANGAN SOUTHERN LEYTE	Construction	10/22/18- 10/28/19	11/17/2018			GOP	23,049,138.25				School Buildings
18ILO167	CONSTRUCTION OF 3 STY-15 CL SCHOOL BUILDING AT LILUAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)-BLDG. 1, LILUAN SOUTHERN LEYTE	Construction	10/22/18- 10/28/20	11/18/2018			GOP	46,865,371.01				School Buildings
18ILO168	CONSTRUCTION OF 3 STY-15 CL SCHOOL BUILDING AT LILUAN NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. ID 313409)-BLDG. 2, LILUAN SOUTHERN LEYTE	Construction	10/22/18- 10/28/21	11/19/2018			GOP	46,865,371.01				School Buildings

MA. MARGARITA C. JUNIA, D.M.
District Engineer

MARICOR M. CARBONILLA
Head, BAC Secretariat



ANNUAL PROCUREMENT PLAN
UPDATED
 (General Procurement Policy Board-GPPB)
 FY 2018 (Updated)

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity						Source of Funds	Total	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing							
18ILO169	CONSTRUCTION OF 1 STY-2CL SCHOOL BUILDING AT PRESIDENT QUEZON ELEMENTARY SCHOOL (SCH. ID 122109), LILUAN SOUTHERN LEYTE	Construction	November 20- November 26, 2018	12/12/2018				GOP	6,425,648.08				School Buildings

MA. MARGARITA C. JUNIA, D.M.
 District Engineer

MARICOR M. CARBONILLA
 Head/BAC Secretariat

RE: Updated APP 2018

From: APP Monitoring (app@gppb.gov.ph)
To: bacsled@yahoo.com
Date: Thursday, February 14, 2019, 01:43 PM GMT+8

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

**GOVERNMENT PROCUREMENT POLICY BOARD
TECHNICAL SUPPORT OFFICE**

396

18 February 2019



ENGR. MA. MARGARITA C. JUNIA, D.M.
District Engineer
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE
Maasin City, Southern Leyte 6600

Re: Submission of Updated APP for FY 2018

Dear Engineer Junia:

We acknowledge receipt of your letter dated 14 February 2019, which we received on 18 February 2019.

Please be informed that we have forwarded your letter to the concerned unit/personnel for appropriate action. A formal reply, if necessary, will be issued after a complete staff work has been conducted by the unit/personnel concerned.

Thank you very much.

Very truly yours,


ELMIRAS S. CRUZ – CAISIDO
Deputy Executive Director IV



ANNUAL PROCUREMENT PLAN

(General Procurement Policy Board-GPPB)
 FY 2018 (UPDATED -6)

Standard Coding (Procurement ID/contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing						
18ILO170	BUILDINGS AND OTHER STRUCTURES- CONSTRUCTION (COMPLETION) OF MULTI PURPOSE MULTIPURPOSE/FACILITIES-LOCAL PROGRAM, BLDG. (EVACUATION CENTER) TUNGA-TUNGA, MAASIN CITY, SOUTHERN LETYE	Construction	January 23- January 29, 2019	2/12/2019	2/26/2019	2/27/2019		GOP	24,125,000.00			Construction of Multi- Purpose Building

MA. MARGARITA C. JONIA, D.M.
 District Engineer

MARICOR M. CARBONILLA
 Head, BAC Secretariat