



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

23 July 2018

MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 017 to 019, which covers projects to be undertaken by DPWH-UPMO-FCMC.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1.1 CBC/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-UPMO-Flood Control Management Cluster												
017	18Z00030 Metro Manila Flood Management Project, Phase 1, Rehabilitation of Balut Pumping Station, Tondo, Manila	UPMO-FCMC	Local Competitive Bidding	Aug. 04 - 10, 2018	Sept. 04, 2018	Sept. 22, 2018 - Oct. 03, 2018	Oct. 04 - 13, 2018	GAA 2018	298,000,000.00			Rehabilitation of Flood Control Facilities
018	18Z00031 Upgrading of Spine Pumping Station, Navotas City	UPMO-FCMC	Public Bidding	Aug. 25 - 31, 2018	Sept. 25, 2018	Oct. 13 - 24, 2018	Oct. 25, 2018 - Nov. 03, 2018	GAA 2018	400,000,000.00			Rehabilitation of Flood Control Facilities
019	18Z00032 Construction/Improvement of Catbalogan City, including Antiao River Control, Drainage Structure, Samar Province	UPMO-FCMC	Local Competitive Bidding	Oct. 06 - 12, 2018	Nov. 06, 2018	Nov. 24, 2018 - Dec. 05, 2018	Dec. 06 - 15, 2018	GAA 2018	500,000,000.00			Construction/Improvement of Coastal Dike

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works


APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

07 August 2018



MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 020 to 021, which covers projects to be undertaken by DPWH-UPMO-FCMC and DPWH-UPMO-RMC1 (Bilateral).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-UPMO-Flood Control Management Cluster												
020	Construction/Improvement of Flood Control Structures in Metro Cebu, Cebu City	UPMO-FCMC	Local Competitive Bidding	Aug. 18 - 24, 2018	Sept. 25, 2018	Oct. 13 - 24, 2018	Oct. 25, 2018 - Nov. 03, 2018	GAA 2018	300,000,000.00			Revetment and Excavation Works
DPWH-UPMO-Roads Management Cluster I (Bilateral)												
021	Sen. Gil Puyat Ave./Makati Ave.-Paseo de Roxas Vehicle Underpass Project, 1st District, Makati City, Metro Manila	UPMO-RMCI (Bilateral)	National Competitive Bidding	Aug. 30, 2018 - Sept. 05, 2018	Oct. 16, 2018	Nov. 06 - 12, 2018	Nov. 13 - 19, 2018	GAA 2014	1,300,000,000.00			Const. of a 4-lane (2-3.5 each direction) divided vehicle underpass along the innermost lanes of Sen. Gil Puyat Ave. passing through Paseo de Roxas & Makati Ave. intersections incl. the restoration, widening & improvement of the existing at grade road. It has a total length of 880.02m

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works


APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

25 October 2018



MEMORANDUM


F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**


Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 022 to 023, which covers projects to be undertaken by DPWH-NCR.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

25 October 2018


MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 022 to 023, which covers projects to be undertaken by DPWH-NCR.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MMSG


Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-NATIONAL CAPITAL REGION												
022	18O00020 Organizational Outcome 2 - Protect Lives and Properties against Flood: Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its vicinity, Mandaluyong City	DPWH-NCR	Public Bidding	Oct. 29, 2018 - Nov. 04, 2018	Nov. 20, 2018	Dec. 10 - 14, 2018	Dec. 17 - 21, 2018	GAA 2018	522,448,430.12			Construction of Pumping Station (Operations Building & Power House) incl. Electro Mechanical Equipment. Improvement of Creek w/ sheet piling & with Slope Protection Structures. Removal of structures & obstructions & const. of access road
023	18O00021 Organizational Outcome 2 - Protect Lives and Properties against Flood: Improvement of Waterways/Retarding Ponds of Pumping Stations at West of Manggahan Floodway, C-6 Road, West Manggahan Road, Taguig City, Metro Manila	DPWH-NCR	Public Bidding	Oct. 29, 2018 - Nov. 04, 2018	Nov. 20, 2018	Dec. 10 - 14, 2018	Dec. 17 - 21, 2018	GAA 2018	598,290,361.63			Improvement of Waterways/Retarding Ponds of Pumping Stations. Clearing and Grubbing, Dredging, Improvement of Pumping Stations including Rehabilitation of existing equipment

SUBMITTED BY:

MA. VICTORIA S. GREGORIO

DIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ROBERTO R. BERNARDO

Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-UPMO-Flood Control Management Cluster												
020	Construction/Improvement of Flood Control Structures in Metro Cebu, Cebu City	UPMO-FCMC	Local Competitive Bidding	Aug. 18 - 24, 2018	Sept. 25, 2018	Oct. 13 - 24, 2018	Oct. 25, 2018 - Nov. 03, 2018	GAA 2018	300,000,000.00			Revetment and Excavation Works
DPWH-UPMO-Roads Management Cluster I (Bilateral)												
021	Sen. Gil Puyat Ave./Makati Ave.-Paseo de Roxas Vehicle Underpass Project, 1st District, Makati City, Metro Manila	UPMO-RMCI (Bilateral)	National Competitive Bidding	Aug. 30, 2018 - Sept. 05, 2018	Oct. 16, 2018	Nov. 06 - 12, 2018	Nov. 13 - 19, 2018	GAA 2014	1,300,000,000.00			Const. of a 4-lane (2-3.5 each direction) divided vehicle underpass along the innermost lanes of Sen. Gil Puyat Ave. passing through Paseo de Roxas & Makati Ave. intersections incl. the restoration, widening & improvement of the existing at grade road. It has a total length of 880.02m

SUBMITTED BY:

MA. VICTORIA S. GREGORIO

OIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ROBERTO R. BERNARDO

Undersecretary
Chairman, BAC for Civil Works

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

14 November 2018



MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 024 to 026, which covers projects to be undertaken by Roads Management Cluster I (Bilateral)-UPMO.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
ROADS MANAGEMENT CLUSTER I (BILATERAL)-UPMO												
024	18Z00038 Urgent Rehabilitation of Trans-Central Roads Damaged by Conflict in Marawi City, Contract Package 1-A, Marawi City, Province of Lanao del Sur	RMCIB- UPMO	National Competitive Bidding	Nov. 15, 2018 - Nov. 21, 2018	Dec. 04, 2018	Dec. 18, 2018 - Dec. 20, 2018	Dec. 21, 2018 - Jan. 07, 2019	JICA Grant and GOP	474,347,380.54			Design and Build of 9.41 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works
025	18Z00039 Urgent Rehabilitation of Trans-Central Roads Damaged by Conflict in Marawi City, Contract Package 1-B, Marawi City, Province of Lanao del Sur	RMCIB- UPMO	National Competitive Bidding	Nov. 15, 2018 - Nov. 21, 2018	Dec. 04, 2018	Dec. 18, 2018 - Dec. 20, 2018	Dec. 21, 2018 - Jan. 07, 2019	JICA Grant and GOP	283,988,669.23			Design and Build of 5.45 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works
026	18Z00040 Urgent Rehabilitation of Trans-Central Roads Damaged by Conflict in Marawi City, Contract Package 2, Marawi City, Province of Lanao del Sur	RMCIB- UPMO	National Competitive Bidding	Nov. 15, 2018 - Nov. 21, 2018	Dec. 04, 2018	Dec. 18, 2018 - Dec. 20, 2018	Dec. 21, 2018 - Jan. 07, 2019	JICA Grant and GOP	157,755,989.38			Design and Build of 4.11 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



20 November 2018


MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 027, which covers project to be undertaken by Buildings and Special Projects Management Cluster (BSPMC)-UPMO.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
BUILDINGS & SPECIAL PROJECTS MANAGEMENT CLUSTER (BSPMC-UPMO)												
027	18Z00036 Construction of New Senate Building, Senate of the Philippines, Navy Village, Fort Bonifacio, Taguig City	BSPMC-UPMO	Public Bidding Design and Build Scheme	Oct. 31, 2018 - Jan. 08, 2019	Jan. 08, 2019	Feb. 11, 2019 - Feb. 21, 2019	Feb. 22, 2019 - Feb. 28, 2019	MYOA-BMB-C-18-0000076 2018 - 900,000,000.00 2019 - 1,286,000,000.00 2020 - 2,877,000,000.00 2021 - 2,877,000,000.00 2022 - 960,000,000.00	8,889,292,069.12			Complete Detailed Architectural and Engineering Design (DAED) and Construction of the New Senate Building, Senate of the Philippines excluding fit-outs, landscape, softscape & other

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



22 November 2018

MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 028, which covers project to be undertaken by Roads Management Cluster I (Bilateral)-UPMO.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
ROADS MANAGEMENT CLUSTER I (BILATERAL) - UPMO												
028	18Z00005 Central Luzon Link Expressway Project, Phase I Package 5, Zaragoza Interchange, Zaragoza, Nueva Ecija	RMCI (Bilateral)- UPMO	National Competitive Bidding	Nov. 24, 2018 - Nov. 30, 2018	Dec. 18, 2018	Jan. 04, 2019 - Jan. 10, 2019	Jan. 11, 2019 - Jan. 21, 2019	GAA Multi Year	998,000,000.00			Construction of Interchange (113.40 lm), Access Road (4.88 Km PCCP/ACP), Overpass Bridge (189.0 lm), 2 PCDG Bridges (20.0 lm each), 3 Equalizers RCBC, 2 Farm Passages RCBC and 7 Irrigational Canal RCBC

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



29 November 2018

MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 029, which covers project to be undertaken by DPWH-Bureau of Design.

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-BUREAU OF DESIGN												
029	18Z00042 Repair and Strengthening/Retrofitting of the DPWH Central Office Buildings (Buildings 2 and 3) Port Area, Manila	Bureau of Design	Public Bidding	Nov. 30, 2018 - Dec. 06, 2018	Dec. 18, 2018	Dec. 27, 2018 - Dec. 28, 2018	Jan. 28, 2019 - Feb. 04, 2019	GAA 2018	216,378,243.00			DPWH Central Office Building is composed of four (4) buildings. Retrofitting of Buildings 2 and 3 is to be implemented under CY 2018 budget

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



04 December 2018


MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2018 of DPWH Centrally Procured Civil Works Project, numbered 030, which covers project to be undertaken by Buildings & Special Projects Management Cluster-UPMO (BSPMC-UPMO).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.


ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
BUILDINGS & SPECIAL PROJECTS MANAGEMENT CLUSTER (BSPMC-UPMO)												
030	18Z00041 Proposed Construction of Government Procurement Policy Board-Technical Support Office (GPPB-TSO) Building, UP Campus, Diliman, Quezon City	BSPMC-UPMO	Public Bidding	Dec. 05, 2018 - Jan. 15, 2019	Jan. 15, 2019	Jan. 22, 2019	Jan. 23, 2019 - Jan. 28, 2019	MYOA 2018 - 200,000,000.00 2020 - 120,000,000.00	319,984,132.62			Complete Construction of the proposed Government Procurement Policy Board-Technical Support Office (GPPB-TSO) Building including Civil, Structural, Electrical, Mechanical and Drainage Works

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ROBERTO R. BERNARDO
Undersecretary
Chairman, BAC for Civil Works

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

SH