



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20F10001 Bridge - Construction of New Bridges at Palani Bridge 1 along Jct. Tawad - Balud Road (Phase II), Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	2,458,000.00	-	2,458,000.00	Construction of New Bridges
-	20F10002 Bridge - Construction of New Bridges at Palani Bridge 2 along Jct. Tawad - Balud Road (Phase II), Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	3,008,000.00	-	3,008,000.00	Construction of New Bridges
-	20F10003 Bridge - Construction of New Bridges at Cabuyagan Br. 2 along Jct. Tawad - Balud road (Phase II), Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	2,266,000.00	-	2,266,000.00	Construction of New Bridges
-	20F10004 Bridge - Construction of New Bridges at Mainngaran Br. 3 along Masbate - Milagros Road (Phase II), Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	4,487,000.00	-	4,487,000.00	Construction of New Bridges
-	20F10011 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road-Secondary Roads, Jct. Tawad - Balud Road K0063+529 - K0064+259, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020	GoP	7,488,000.00	-	7,488,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road-Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
-	20F10013 Network Development Program - Road Widening - Secondary Roads - Masbate - Milagros Rd (S00015MT) K0005+219 - K0005+719, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020			GoP	2,202,000.00	-	2,202,000.00	Road Widening
-	20F10014 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Masbate- Milagros Rd K0010 + 792 - K0011 + 483, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020			GoP	9,592,000.00	-	9,592,000.00	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
-	20F10027 Network Development Program - Road Widening - Secondary Roads - Masbate - Cataingan - Placer Rd K0001+627 - K0001+760, K0001+779 - K0001+855, K0008+382 - K0008+723, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	03/16/2020	03/26/2020			GoP	6,660,000.00	-	6,660,000.00	Road Widening
-	20F10041 Local Infrastructure Program - Local Roads, Concreting of Road, Junction National Road - Brgy. Pamangpangon, Milagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020			GoP	40,613,000.00	-	40,613,000.00	Concreting of Brgy. Road
-	20F10042 Local Infrastructure Program - Local Roads, Concreting of Road, Barangay Macabug, Atoroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020			GoP	40,613,000.00	-	40,613,000.00	Concreting of Brgy. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? ² (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
-	20F10045 Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Concreting of Poblacion, Mandaon - Dayhagan, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020- 02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	35,740,000.00	-	35,740,000.00	Concreting of Brgy. Road		
-	21F10001 Bridge - Retrofitting / Strengthening of Permanent Bridges - Bureay Bridge (B00024MT), K0037+823, along Jct Tawad-Balud Rd, Millagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	5,879,863.72	-	5,879,863.72	Retrofitting / Strengthening of Bridge		
-	21F10002 Bridge - Retrofitting / Strengthening of Permanent Bridges - Maambog Bridge (B00029MT), K0050+500, along Jct Crossing - Mandaon Rd, Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	5,879,916.47	-	5,879,916.47	Retrofitting / Strengthening of Bridge		
-	21F10003 Local Infrastructure Program - Concreting of Road, Barangay Pangutaranan - Barangay Mapitogo, Sta. 4+610 - Sta. 4+980, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	9,899,969.90	-	9,899,969.90	Concreting of Road		
-	21F10004 Local Infrastructure Program - Concreting of Road, Barangay Nasunduan - Fabrica - Lluson, Sta. 0+500 - Sta. 1+035, Mobo, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	19,799,922.79	-	19,799,922.79	Concreting of Road		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21F10005 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Lantangan, Sta. 2+490 - Sta. 2+890, Net Length=0.800 lane km. (0.400 km.), Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,980.81	-	9,899,980.81	Concreting of Road	
-	21F10006 Local Infrastructure Program - Concreting of Road, National Road - San Jose - San Vicente - Sta. Maria Road, Sta. 0 + 000 - Sta. 0 +300, Net Length= 0.600 lane km (0.300 km), Miliagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,974.45	-	9,899,974.45	Concreting of Road	
-	21F10007 Bridge - Widening of Permanent Bridges - Sagawasan Bridge (B00003MT) along Masbate - Catangan - Placer Rd, Mobo, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	44,429,280.00	-	44,429,280.00	Widening of Bridge	
-	21F10008 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Docol - Baao Road, Sta. 0 + 405 - Sta. 0 +825, Net Length= 0.840 lane km (0.420 km), Baleno, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,948.77	-	9,899,948.77	Concreting of Road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
-	21F10009 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Balawing, Sta. 0 + 300 - Sta. 0 + 600, Net Length= 0.600 lane km (0.300 km), Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,944.15	-	9,899,944.15	Concreting of Road		
-	21F10010 Network Development – Construction of Missing Links/New Roads – Mandaon - Dayhagan Road, Masbate, Sta. 3 + 030 - Sta. 4 + 350, Net Length= 2.640 lane km (1.320 km), Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,915.53	-	96,499,915.53	Construction of Concrete Road		
-	21F10011 Network Development – Construction of Missing Links/New Roads – Asid-Tigbao-Bara-Malbug Road, Masbate, Sta. 47 + 360 - Sta. 49 + 110, Net Length= 3.500 lane km (1.750 km), Milagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,906.50	-	96,499,906.50	Construction of Concrete Road		
-	21F10012 Network Development – Construction of Missing Links/New Roads – Malubi-Cabangcalan-Dayhagan-Tingban-Malaba Road, Masbate, Sta. 3 + 892 - Sta. 5 + 052, Net Length= 2.320 lane km (1.160 km), Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,910.88	-	96,499,910.88	Construction of Concrete Road		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
-	21FI0013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tinapihan River Control, Sta. 1+367 - Sta. 1+705 (Upstream, Right Side), Sta. 1+367 - Sta. 1+705 (Upstream, Left Side), Baleno, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GOP		48,999,962.14	-	48,999,962.14	Construction of Flood Mitigation Structure
-	21FI0014 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lumbang River Flood Control, Sta. 3+758 - Sta. 4+100 (Upstream, Right Side), Sta. 3+758 - Sta. 4+100 (Upstream, Left Side), Net Length= 684.00 Lineal Meters, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GOP		48,999,948.32	-	48,999,948.32	Construction of Flood Mitigation Structure
-	21FI0016 Local Infrastructure Program - Concreting of Road, Junction National Road Barangay Concepcion - Pangile, Sta. 2+040 - Sta. 2+320, Atoroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021		GOP		9,899,965.44	-	9,899,965.44	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0017 Local Infrastructure Program - Concreting of Road, Junction National Road Masbate Institute of Fisheries and Tech., Sta. 0+000 - Sta.0+081, Miliagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	2,969,971.82	-	2,969,971.82	Concreting of Road
-	21FI0018 Local Infrastructure Program - Construction of access Road leading to Masbate City Port, Sta.0+000 - Sta.0+137, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	1,979,923.45	-	1,979,923.45	Concreting of Road
-	21FI0019 Local Infrastructure Program - Concreting of Road, Barangay Dayao to Barangay Sta. Fe, Sta. 4+830 - Sta. 5+160, Net Length= 0.660 lane km (0.330 km),Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	9,899,972.93	-	9,899,972.93	Concreting of Road
-	21FI0021 Local Infrastructure Program - Concreting of Road, Barangay Victory to Barangay Quinangan, Sta. 1+600 - Sta. 1+915, Net Length= 0.630 lane km (0.315 km), Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	9,899,933.78	-	9,899,933.78	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
-	21F10022 Local Infrastructure Program – Concreting of Road, Barangay Batula - Banase Gabi, Sta. 0+000 - Sta. 0+118, Net Length: 0.236 lane km (0.118 km), Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	9,899,905.96	-	9,899,905.96			Concreting of Road
-	21F10023 Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Masbate - Milagros Rd (S00015MT), K0011+483 - K0011+554, Net Length=0.142 lane km (0.071 km), Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	4,899,907.91	-	4,899,907.91			Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
-	21F10024 Network Development - Road Widening - Masbate - Catangan - Placer Rd (S00005MT), K0008+723 - K0008+859, Net Length=0.272 lane km (0.136 km), Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	9,799,998.84	-	9,799,998.84			Road Widening
-	21F10025 Network Development - Road Widening - Jct Tawad-Balud Rd (S00023MT), K0028+944 - K0029+064, Net Length=0.228 lane km (0.114 km), Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	9,799,950.45	-	9,799,950.45			Road Widening
-	21F10026 Network Development - Road Widening - Masbate-Milagros Rd (S00015MT), K0005+719 - K0005+840, Net Length=0.242 lane km (0.121 km), Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	9,799,976.83	-	9,799,976.83			Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P=NP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
-	21F10027 Network Development - Road Widening - Jct Crossing - Mandaon Rd (S00037MTT), K0052+500 - Sta. K0052+624, Net Length=0.280 lane km (0.140 km), Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	9,799,962.85	-	9,799,962.85	Road Widening		
-	21F10028 Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads -Jct. Tawad-Balud Road (S00023MTT), K0065+800 - K0065+891, Net Length=0.218 lane km (0.109 km), Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	6,101,441.29	-	6,101,441.29	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road		
-	21F10029 Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Jct Millagros-Baleno-Lagja Rd (S00016MTT), K0038+350 - K0038+478, Net Length= 4,290.00 square meter (0.128 km), Millagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	96,499,921.41	-	96,499,921.41	Construction of Road Slope Protection Structure		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21FI0030 Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Masbate- Milagros Rd (S00015MT), K0023+285 - K0023+396, Net Length=111.00 Lineal Meter (0.111 km), Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	4,899,998.29	-	4,899,998.29	Construction of Road Slope Protection Structure	
-	21FI0031 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System, along Usab River, Sta. 2+491.00 - Sta. 2+565.50 (Upstream, Right Side), Sta. 2+491.00 - Sta. 2+565.50 (Upstream, Left Side), Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	10,086,080.25	-	10,086,080.25	Construction of Flood Mitigation Structure	
-	21FI0032 Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Concreting of Road, Junction Palio-Talisay Road, Sta.0+000 - Sta.3+230, Net Length = 6.460 lane km (3.230 km), Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	91,674,928.35	-	91,674,928.35	Concreting of Road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PUP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
-	21F10033 Local Infrastructure Program - Concreting of Road, Junction National Road - Sitio Luacan, Barangay Paraiso, Sta.2+140 - Sta.2+325, Net Length = 0.370 lane km (0.185 km), Miliagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021			GOP	4,949,990.24	-	4,949,990.24	Concreting of Road
21F10034	Flood Management Program - Construction/ Maintenance of Flood Mitigation structures and Drainage Systems -Construction of Flood Control System, along Pinamancan River, Sta. 0+050.00 - Sta. 0+378.20 (Downstream, Left Side), Sta. 0+372.30 (Downstream, Right Side), Sta. 0+401.40 - Sta. 0+451.40 9 Upstream, Left Side), Sta.0+391.70 - Sta. 0+441.70 (Upstream, Right Side), Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021			GOP	48,999,940.10	-	48,999,940.10	Flood Management Program - Construction/ Maintenance of Flood Mitigation structures and Drainage Systems



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21FI0035 Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads -Masbate -Mlagros Rd (S00015MT) K0004+743 - K0004+994, K0007+775 - K0007+890, Net Length= 1259,000 sq.m (0.366 km), Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	9,799,929.75	-	9,799,929.75	Reconstruction of National Roads with Slips, Slope Collapse, and Landslide	
-	21FI0036 National Building Program – Construction of DPWH Masbate 2nd DEO Building, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	40,047,150.36	-	40,047,150.36	Construction of DPWH Masbate 2nd DEO Building	
-	21FI0037 Local Infrastructure Program - Construction of Flood Control System, Brgy. Bangon, Sta.0+067- Sta.0+137 (Downstream, Right side and Left Side) Sta.0+154 – Sta.1+244 (upstream, Right side and Left Side), Net Length= 320.00 Lineal Meters, Aroroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	24,749,955.63	-	24,749,955.63	Construction of Flood Control System	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FIO038 Local Infrastructure Program - Construction of Flood Control System, along Batula River, Sta.2+997 - Sta.3+060 (Downstream to Upstream, Left Side) Sta.2+998 – Sta.3+-060 (Downstream to Upstream, Right Side), Net Length= 125.00 lineal Meters. Brgy. Batula, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	9,899,932.77	-	9,899,932.77	Construction of Flood Flood Control System
-	21FIO039 Local Infrastructure Program – Concreting of Barangay Umabay Interior Road, Sta.2+996 – sta.3+960, Net Length = 1,528 lane km (0.764 km), Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	29,699,922.99	-	29,699,922.99	Concreting of Road
-	21FIO040 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Balud - Palani - Panubigan - Pajo - Talsay Road leading to Palani Beaches, Panubigan Pajo and Talsay Mangrove Area, (Construction of Concrete Bridge) Salipsip Bridge Sta.0+639.20 – Sta.1+024.61 Net Length= 620.10 sq.m. (65.00 l.m.), Barangay Talsay, Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	75,793,936.00	-	75,793,936.00	Construction of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0041 Local Infrastructure Program - Construction of Flood Control Mitigation Facilities along Manulib River, Sta.3 +262.57- Sta.3+437.57 (Downstream, Right Side) and Sta.3+255.00- Sta.3+430.00 (Downstream, left Side), Net Length=350.00 l.m., Mliagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GOP	29,699,947.62	-	29,699,947.62	Construction / Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal River
-	21FI0042 Concreting of Junction National Road to Brgy. Canomay FMR, Brgy. Canomay, Sta.3+170 - Sta.3+625, Net Length= 0.520 lane km (0.260 km), Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	03/03/2021 - 03/09/2021	03/22/2021	04/25/2021	05/05/2021	GOP	9,949,916.16	-	9,949,916.16	Road Concreting
-	21FI0043 Concreting of Brgy. Umabay Interior to Brgy. Baang to Brgy. Sawmill FMR, Brgy. Umabay Interior, Brgy. Baang and Brgy. Sawmill, Sta.3+960 - Sta.4+180, Net Length = 0.440 lane km (0.220 km), Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	03/03/2021 - 03/09/2021	03/22/2021	04/25/2021	05/05/2021	GOP	9,949,938.63	-	9,949,938.63	Road Concreting
-	21FI0044 Repair / Maintenance of DPWH Building SPGSU (Formerly Property / Procurement Bldg), Capitol Road, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	06/04/2021 - 06/10/2021	06/24/2021	07/28/2021	08/07/2021	GOP	1,899,568.43	1,899,568.43	-	Repair / Maintenance of DPWH Building SPGSU (Formerly Property/ Procurement Bldg.)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21F10045 Repair/ Maintenance of Marintoc Revetment along Marintoc River, Sta.0+000-Sta.0+060 (Repair), Sta.0+005-Sta.0+026.66 (Convert to Seawall), Sta.0+026.66-Sta.0+055.00 (Extension), Net Length= 60.00 l.m. (Repair), 21.66 l.m. (Convert to Seawall), 28.34 l.m. (Extension), Brgy. Marintoc, Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/04/2021 - 06/10/2021	06/24/2021	07/28/2021	08/07/2021	Gop	2,449,394.36	2,449,394.36	-	Repair/ Maintenance of Marintoc Revetment along Marintoc River	
-	21F10046 Concreting of Brgy. San Agustin FMR, Sta.0+000 - Sta.0+455, Net Length = 0.910 lane km (0.455 km), Brgy. San Agustin, Aroroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/04/2021 - 06/10/2021	06/24/2021	07/28/2021	08/07/2021	Gop	12,437,423.37	-	12,437,423.37	Road Concreting	
-	21F10047 Concreting of Brgy. Tinacipan to Sitio Bato FMR, Sta.0+926 - Sta.1+381, Net Length= 0.910 lane km (0.455 km), Brgy. Tinacipan, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/04/2021 - 06/10/2021	06/24/2021	07/28/2021	08/07/2021	Gop	12,437,459.21	-	12,437,459.21	Road Concreting	
-	21F10048 Construction of Stair for 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.00m), at Baleno National High School, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021	Gop	445,714.48	-	445,714.48	Construction of Stair for 1-Unit 2-Storey 2-Science Laboratory Building	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
-	21F10049 Completion of 1-Unit 3-Storey 15-Classroom (9.50m x 55.00m) School Building , at Capitolina O. Legaspi Memorial High School, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021			GAP	2,661,658.60	-	2,661,658.60	Completion of 1-Unit 3-Storey 15-Classroom (9.50m x 55.00m) School Building
	21F10050 Construction of Slope Protection Structures for 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m), at Delavin - Rubia National High School, Aroroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021			GAP	845,660.35	-	845,660.35	Construction of Slope Protection Structures for 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m)
	21F10051 Construction of Flood Control Structures for 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m), at Lagla National High School, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021			GAP	1,105,873.99	-	1,105,873.99	Construction of Flood Control Structures for 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m)
-	21F10052 Construction of Drainage and Slope Protection Structures for , 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.00m) at Amador - Bello High School, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021			GAP	568,161.24	-	568,161.24	Construction of Drainage and Slope Protection Structures for , 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.00m)
	21F10053 Construction of Drainage and Slope Protection Structures for , 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m) at Amador - Bello High School, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	06/23/2021 - 06/29/2021	07/12/2021	08/15/2021	08/25/2021			GAP	553,334.71	-	553,334.71	Construction of Drainage and Slope Protection Structures for , 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	21FI0054 Cluster I - Construction of Rainwater Collector (RWCS) at Masbate City; a. Nicolas Danao ES, Masbate City; b. Florentino ES, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	07/23/2021 - 07/29/2021	08/11/2021	09/14/2021	09/24/2021			GOP	632,991.26	-	632,991.26	Construction of 5000 lt. Stainless Steel RWCS Tank (Vertical)
	21FI0055 Cluster II - Construction of Rainwater Collector (RWCS) at Balud and Mandaon, Masbate; a. Pedro C. Sese Sr. MHS, Balud, Masbate; b. Talisay ES, Balud, Masbate; c. Canomoy ES, Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/23/2021 - 07/29/2021	08/11/2021	09/14/2021	09/24/2021			GOP	955,877.58	-	955,877.58	Construction of 5000 lt. Stainless Steel RWCS Tank (Vertical)
	21FI0056 Cluster III - Construction of Rainwater Collector (RWCS) at Milagros, Masbate; a. Mary Perpetua E. Briso NHS, Milagros, Masbate; b. Dominador Trabado ES, Milagros, Masbate; c. San Jose ES, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/23/2021 - 07/29/2021	08/11/2021	09/14/2021	09/24/2021			GOP	932,164.21	-	932,164.21	Construction of 5000 lt. Stainless Steel RWCS Tank (Vertical)
	21FI0057 Cluster IV - Construction of Rainwater Collector (RWCS) at Mobo, Masbate; a. Tugbo Integrated School (Annex Campus), Mobo, Masbate; b. Tugbo Integrated School (Main Campus), Mobo, Masbate; c. Dacu ES, Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/23/2021 - 07/29/2021	08/11/2021	09/14/2021	09/24/2021			GOP	953,687.91	-	953,687.91	Construction of 5000 lt. Stainless Steel RWCS Tank (Vertical)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FI0058	Cluster V - Construction of Rainwater Collector (RWCS) at Aroroy and Baleno, Masbate; a. Aroroy West ES, Aroroy, Masbate; b. Polot ES, Baleno, Masbate; c. Manoboc ES, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/23/2021 - 07/29/2021	08/11/2021	09/14/2021	09/24/2021	GoP	963,549.76	-	963,549.76	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical)

Prepared by:

DONALD L. ARGUELLES
Head, Procurement Unit
Procurement Unit/Secretariat

Recommending Approval:

JOSEPHINE F. GIME
Chief, Planning and Design Section
BAC Chairman

Approved by:

SIMON N. ARIAS
District Engineer