



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

FY 2020

(CIVIL WORKS)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200627000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Padre Valerio M. Malabanan Memorial Elementary School, Brgy. I, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Awarded/ For Comprehensive Release (FCR)
300103202350000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Gym at Llamers Village, Barangay Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Awarded/ For Comprehensive Release (FCR)
300104215106000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, San Isidro Integrated National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ For Comprehensive Release (FCR)
300108200235000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System at Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
300109200659000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)
300104215110000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)
300103202363000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Lumbang Integrated National High School, Barangay Lumbang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Awarded/ For Comprehensive Release (FCR)
300103202362000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Calamias Elementary School, Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Awarded/ For Comprehensive Release (FCR)
300109200657000	Local Program, Local Infrastructure Program, Flood Control and Drainage/Protection Works, Construction of Drainage System, Brgy. Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202356000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Gym) at Fernando Airbase (Officers Area), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/20/2019	03/02/2020	03/03/2020 to 03/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Awarded/ For Comprehensive Release (FCR)
300109200656000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2020 to 11/14/2020	11/28/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ For Comprehensive Release (FCR)
300104215096000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Bulhan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/08/2020 to 11/14/2020	11/28/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ For Comprehensive Release (FCR)
300104215111000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-purpose/ Facilities, Rehabilitation of Multi-Purpose Building, Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2020 to 11/14/2020	11/28/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)
300104215108000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2020 to 11/14/2020	11/28/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Awarded/ For Comprehensive Release (FCR)
300118200260000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge Including Approaches at Barangay Rizal to San Guillermo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Awarded/ For Comprehensive Release (FCR)
300117206313000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Open Canal along Balanga- Catandala Road, Brgy. Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Awarded/ For Comprehensive Release (FCR)
300116202857000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Quilo-Quilo-San Carlos Road, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/30/2020	01/31/2020 to 02/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Awarded/ For Comprehensive Release (FCR)
300104215107000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Bigain 1, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/03/2020	02/04/2020 to 02/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Awarded/ For Comprehensive Release (FCR)
300104215089000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building in Brgy. Calubcut 1, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/03/2020	02/04/2020 to 02/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ For Comprehensive Release (FCR)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202343000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Gym), Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
310303101006000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Bataan Br. (B03112LZ) along San Juan-Lalaya Rd	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
300103202361000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Children's Park, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
310204100935000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package D, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Awarded/ For Comprehensive Release (FCR)
300116202845000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
300103202358000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building at Barangay Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Awarded/ For Comprehensive Release (FCR)
300118200259000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge at Barangay Muntingpulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Awarded/ For Comprehensive Release (FCR)
300103202347000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Awarded/ For Comprehensive Release (FCR)
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package C, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/14/2020	02/17/2020 to 02/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Awarded/ For Comprehensive Release (FCR)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202844000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Awarded/ For Comprehensive Release (FCR)
300117206314000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, ANHS, Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Awarded/ For Comprehensive Release (FCR)
300116202843000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Sen Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
310305100923000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Matala Br. (B00068L2) along Batangas-Quezon Rd	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/26/2020	02/27/2020 to 02/28/2020	FY 2020 GAA-DPWH INFRA PROJECTS	12,740,000.00	-	12,740,000.00	Awarded/ For Comprehensive Release (FCR)
300120200241000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System - Level III, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/26/2020	02/27/2020 to 02/28/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Awarded/ For Comprehensive Release (FCR)
300104215103000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	03/02/2020	03/03/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ For Comprehensive Release (FCR)
300120200250000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	03/04/2020	03/05/2020 to 03/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
300118200261000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Palindan-Talibon Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	03/04/2020	03/05/2020 to 03/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Awarded/ For Comprehensive Release (FCR)
300116202858000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Awarded/ For Comprehensive Release (FCR)
300121200628000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Work System Level 2, Brgy. Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206374000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Saliban, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Awarded/ For Comprehensive Release (FCR)
300104215094000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)
300117206320000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building Including Facilities, Talisay Community Park, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,375,000.00	-	72,375,000.00	Awarded/ For Comprehensive Release (FCR)
300104215101000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Sandalan, Iboan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Awarded/ For Comprehensive Release (FCR)
300104215092000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Antipolo Del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Awarded/ For Comprehensive Release (FCR)
300103202377000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Sen. Ma. Kalaw Katigbak Memorial Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Awarded/ For Comprehensive Release (FCR)
300104215196000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Sto. Toribio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Awarded/ For Comprehensive Release (FCR)
300116202855000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Purok 5, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/13/2020 to 03/19/2020	6/4/2020	6/15/2020	06/16/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Awarded/ For Comprehensive Release (FCR)
300103202353000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at San Adriano Elementary School, Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019	11/05/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202346000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay San Lucas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300104208004000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Balintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300103202351000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, DOLE Building, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300104215102000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, G.B. Lontoc Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300104215104000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Pusi Elementary School, Brgy. Pusi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300103202348000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300104215109000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300103202352000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, NBI Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)
300103202355000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Dolbok Integrated National High School), Barangay Dolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Awarded/ (Obligated Amount is For Comprehensive Release (FCR) Only)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	Repair/ Maintenance of Flood Control and Drainage Structure at Laya Bridge, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/06/2020	Sub- Allotment No. SR2020- 03- 004327	2,500,000.00	2,500,000.00	-	Awarded
200000100019000	Repair/ Maintenance of DILG Building, PNP- Taysan Station Building, Taysan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/06/2020	Sub- Allotment No. SR2020- 03- 004327	1,000,000.00	1,000,000.00	-	Awarded
200000100019000	Repair/ Maintenance of DILG Building, PNP- Ibaan Station Building, Ibaan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/06/2020	Sub- Allotment No. SR2020- 03- 004327	1,000,000.00	1,000,000.00	-	Awarded
300205100007000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors- Rain Water Collectors in Public Facilities	Maintenance Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	6/30/2020	07/01/2020 to 07/06/2020	S.A. No.: SR2020- 02-003283	4,086,775.00	4,086,775.00	-	Awarded
310202100469000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening- Secondary Roads, Rosario-Sn Juan Rd – K0125+152 – K0125+439, K0127+616 – K0130+524	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/03/2020	02/04/2020 to 02/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	67,067,500.00	-	67,067,500.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
310209100225000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Tertiary Roads, Sn Juan-Laya Rd – K0143+347 – K0144+710, K0148+651 – K0149+874	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/03/2020	02/04/2020 to 02/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	33,026,000.00	-	33,026,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
310208100251000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Batangas-Lobo Road K0121+476 – K0123+042	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/03/2020	02/04/2020 to 02/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi Purpose Building (Bolbok Integrated National High School), Barangay Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Cancelled due to change in Project Title as per FY 2020 GAA
300103202345000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300120200240000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Sto. Nino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215087000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building, Barangay Pagolingin East, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202320000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202321000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Cumbe, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215088000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building, Lodi Integrated National Highschool, Brgy. Lodi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019	11/05/2019	02/06/2020	02/07/2020 to 02/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215079000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. Pagolingin West, Lipa City, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	02/11/2020	02/12/2020 to 02/18/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction (Completion) of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/25/2019	11/19/2019	02/13/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	67,550,000.00	-	67,550,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/25/2019	11/19/2019	02/13/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Lipa City Grandstand, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/25/2019	11/19/2019	02/13/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Off- Carriageway Improvement- Secondary Roads, Batangas- Quezon Rd - K0117+586 - K0118+070, K0120+714 - K0121+201, K0121+252 - K0121+300, K0127+858 - K0129+472	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	57,707,000.00	-	57,707,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	29,337,280.00		29,337,280.00	Cancelled due to Increase in Amount as per GAA 2020 (from 29,936,000.00 to 44,936,000.00)
-	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00		6,930,000.00	Cancelled due to change in Project Title as per FY 2020 GAA
300116202856000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Improvement of Road at Barangay Lodiad, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00		3,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction (Completion) of Multi-Purpose Building, Sto. Toribio Elementary School (Gym), Barangay Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00		3,430,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Building, Barangay Cumba, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00		1,960,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
300103202349000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Building, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/03/2019	02/04/2019 to 02/10/2019	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00		1,000,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction/Improvement of Water System, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	02/17/2020	02/18/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Cancelled due to change in Project Title as per FY 2020 GAA
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	02/17/2020	02/18/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104799000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, Brgy. Pocol, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	02/17/2020	02/18/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202360000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Facilities at Tangway Proper Elementary School, Barangay Tangway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	02/17/2020	02/18/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200242000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation of Drainage System, Brgy. Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	02/17/2020	02/18/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
310112100136000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Srt Juan-Lalaya Rd - K0146+433 - K0147+688, K0147+705 - K0148+631	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	83,955,000.00	-	83,955,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
310112100138000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Srt Juan-Lalaya Rd - K0160+530 - K0161+340, K0164+635 - K0165+530	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,182,000.00	-	72,182,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
320101104803000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Paninsingan Br., Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
320101104805000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Pinagtung-ulan Br., San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202344000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300120200248000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Pagolingin Bata, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300120200247000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300120200249000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Facilities at Sen. Ma. Kalaw Katigbak Memorial Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Facilities, Sto. Toribio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/19/2020	02/20/2020 to 02/26/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Cancelled due to Increase in Amount as per GAA 2020 (from 2,000,000.00 to 3,500,000.00)
310112100137000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Sn Juan- Lalya Rd – K0158 +636 – K0160+530	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	79,130,000.00	-	79,130,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
310111100148000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Rosario-Sn Juan Rd – K0122+236 – K0123+800	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
320101104801000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog River, Brgy. Tipas, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104602000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Ibaan Br., Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202354000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Tangob Elementary School, Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,636,960.00	-	5,636,960.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Facilities, Rafael M. Lojo Memorial School, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/25/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Cancelled due to change in Project Title as per FY 2020 GAA
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Failure of Bidding/ Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Sports Facilities), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Failure of Bidding/ Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Gusaling Panglungsod ng Lipa, Barangay Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Failure of Bidding/ Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,375,000.00	-	72,375,000.00	Failure of Bidding/ Cancelled (Non-inclusion of Project at FY 2020 GAA)
-	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Lipa City Hall Compound, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	50,905,680.00	-	50,905,680.00	Failure of Bidding/ Cancelled (Non-inclusion of Project at FY 2020 GAA)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100149000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Rosario-Sn Juan Rd-K0133+742 – K0135+533	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200238000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Barangay Lumbeng, Talisay, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300118200264000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Uvavehan Bridge at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300109200667000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation of Drainage System, Brgy. Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202359000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose Facilities, Improvement of Multipurpose Facilities at San Salvador Loob Elementary School, Barangay San Salvador, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/27/2020	02/28/2020 to 03/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202867000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at Barangay Talisay, Lumbang, Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202864000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
30011720632600	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Putingkahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206325000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200635000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Adriano Elementary School at Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200632000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Edilberto I. Mendoza Memorial School, Barangay Letag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200638000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Tangob Elementary School at Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200639000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Elementary School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200636000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Integrated National High School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206336000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sico I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206329000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206332000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	03/04/2020	03/05/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206372000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays in Lipa City, Batangas (Package B)	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202866000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	98,000,000.00	-	98,000,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206366000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Lata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206369000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Road at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206361000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206327000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Repair/ Rehabilitation/ Improvement of Road at Sitio Mayaypang and Sitio Mangahan, Brgy. San Jose, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200633000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Jose Elementary School, Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206338000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206334000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road at Sitio Buroi and Sitio Dagatan, Brgy. Calubub I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206337000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Muzon, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206335000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Balagbag, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206333000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Itugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206330000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206331000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206360000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215171000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at San Isidro Elementary School, Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202859000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Sitio Tagbekin, Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300109200664000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206367000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Kayumangal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206359000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206358000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road along Sampaguita-Adya Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215177000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay Pusil, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,455,000.00	-	4,455,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206363000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117203551000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	03/06/2020	03/09/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200630000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Francisco Elementary School at Barangay San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200634000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Celestino Elementary School at Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200631000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Sto. Toribio Elementary School at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206324000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Reblocking and Asphalt Overlay of Brgy. San Miguel Provincial Road, Brgy. San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
320101104804000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Balintawak Br., Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	10,780,000.00	-	10,780,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206362000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215133000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215141000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Rehabilitation/ Improvement of Multi-purpose Building, Bulacnin Elementary School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300109200665000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200642000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Malilit Elementary School at Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215182000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202865000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215154000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multipurpose Building at Barangay San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	02/10/2020	02/11/2020 to 02/17/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
-	Construction of 2STY4CL, Mayuro ES, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 BEFF	14,234,000.00	-	14,234,000.00	For Award (Waiting for Release of SARO)
300104215169000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Plaridel National High School, Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215128000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Bolbok National High School, Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215132000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Lodi Elementary School, Brgy. Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215178000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200241000	Local Program Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Drainage System at Brgy. San Guillermo, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215143000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building at Sto. Toribio Elementary School, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215151000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Brgy. Gym at Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215138000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 10, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215156000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building (outpost) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215184000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200645000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System and Facilities, Sabang Multi-Purpose Cooperative, Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206317000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Escribano, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202374000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Pupil Elementary School, Brgy. Pusil, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/17/2020	02/18/2020 to 02/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
320101104800000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	44,037,280.00	-	44,037,280.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206344000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting/ Improvement/ Construction of Circumferential Road and Drainage, Lipa Agricultural Research and Experiment Station (LARES) Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206342000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Isidro, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206352000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Salvador, Lipa City	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206354000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Concreting of Road of Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215127000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction / Improvement of Brgy. Gym at Brgy. Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215082000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Bulacnin National High School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215135000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation / Improvement of Multi-purpose Building at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206368000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Road at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215183000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 2, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206349000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215173000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Anilao Labac Elementary School, Brgy. Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215170000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Administrative Building) at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215172000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at San Isidro National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206318000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215144000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-purpose Building (Brgy. Gym) at Brgy. Bugtong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206328000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Namunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215158000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-Purpose Building at Brgy. Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202330000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Brgy. Bilogo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202846000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206373000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Road, Brgy. Bungahan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,832,480.00	-	11,832,480.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206350000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Matala, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206357000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215175000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Gaudencio B. Lontok Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215139000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-purpose Building (Gym) at Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300107200812000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Box Culvert in Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215146000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Brgy. Gym at Brgy. Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215155000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/09/2020	03/10/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206339000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Provincial Road along Brgy. Sto. Niffo-San Marcelino-Pinagbayan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202660000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215179000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Purok 3, Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215180000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building at Sen. Maria Kalaw Katigbak Memorial School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202370000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Improvement of Multi-Purpose Building at Bulacnin National High School, Brgy. Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206320000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction and Improvement of Local Road for Brgy. Pansol and Brgy. Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 2/19/2020	03/04/2020	03/16/2020	03/17/2020 to 03/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206341000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Ibaan - San Jose Road (Palindan - Malainin Section) Conjoining the Star Tollway Entry/Exit, Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206346000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Provincial Road in Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202863000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202328000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building at Aya Elementary School, Brgy. Aya, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215121000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building in Brgy. Bataan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215083000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, San Sebastian Elementary School, Barangay San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202327000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (Covered Court), Brgy. Mahanadong, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215085000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Anilao Labac Elementary School, Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215153000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of School Facilities at San Celestino Elementary School, Brgy. San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	03/20/2020	03/23/2020 to 03/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215118000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Maximo T. Hernandez Memorial National High School and Malasin Elementary School, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215164000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Improvement of Multi-Purpose Building at Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202372000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Improvement of Multi-Purpose Building at Brgy. Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300117206343000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Kalantantas- Antipolo road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202862000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202331000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Brgy. Palingowak, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
30010421508400	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Bulaklakan Elementary School, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215098000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Covered Court), Brgy. Masays, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215124000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building (Public Market), Brgy. Dagatan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215140000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Malilit - Anang, Brgy. Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215145000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at San Salvador Proper Elementary School, Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215152000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at San Guillermo Elementary School, Brgy. San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300116202847000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202336000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-purpose Building, Brgy. Putingbuhangin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	06/05/2020	06/08/2020 to 06/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300117206345000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Palanca - Balagtasan I.D - Balagtasan Proper - Pinagtung-Ulan Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215168000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building Including Facilities at Brgy. Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206355000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Concreting of road of Brgy. Malititi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202332000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Buildings (Covered Courts), Brgys. Palakpak, and San Carlos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300116202852000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215129000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Anilao Elementary School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202333000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Buildings, Brgys. Banay-Banay and Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300108200236000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction of Box Culverts, Brgys. Colongon, Maligaya, and Tulos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215147000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation / Improvement of Multi-Purpose Facilities at Calamas Elementary School, Brgy. Calamas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215105000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Facilities Building, Rafael M. Lojo Memorial School, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	06/09/2020	06/10/2020 to 06/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300116202848000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Various Roads, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300103202324000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215130000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Anilao National High School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215174000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200390000	Local Program, Local Infrastructure Program, Buildings and Other Structures, School Buildings, Rehabilitation of School Building, San Celestino National High School, Brgy. San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300109200663000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300121200640000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Sto. Niño Elementary School at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215149000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300104215193000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	06/16/2020	06/17/2020 to 06/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
300117206340000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, San Jose- Ibaan (Salaban 2- Salaban 1 Section) Conjoining the Star Tollway Entry/Exit at Malalini, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206316000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Sabang- Tipacan Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215165000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Inosluban- Marawoy National High School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202357000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi- Purpose Building, Brgy. Inosluban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206353000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200240000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200239000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202854000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Various Roads, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202853000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Various Roads, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215137000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215122000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi- Purpose Building, Bigain Integrated School, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206365000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202326000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Maligaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	06/22/2020	06/23/2020 to 06/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202364000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi- Purpose Building (TESDA Provincial Training Center), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215095000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in Various Barangays, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	17,820,000.00	-	17,820,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202323000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215081000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi- Purpose Building (Municipal Hall), Brgy. Buhay na Sapa, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104208010000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in Various Barangays, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300116202850000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215131000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300117206323000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Sitio Babanerahan, Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215148000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of School Gym at Cipriano M. Andal Memorial Elementary School, Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215186000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Bulacnin National High School, Brgy. Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200629000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brgy. Sto. Nifo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215113000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215157000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202335000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Anus, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	6/25/2020	06/26/2020 to 06/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,470,000.00	-	1,470,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202366000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Bureau of Fire- Provincial), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202365000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Bureau of Fire), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215163000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202375000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building for LTO District Office, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202341000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings (Covered Courts), San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215167000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Land Transportation Office), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300107200814000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Box Culvert including approaches at Brgy. Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202334000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Various Multi-purpose Buildings, Brgys. Poblacion A, Poblacion E, Balibago, and Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300120200245000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System, Brgys. Lalayay, Anus, and Balagtasin 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215097000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Poblacion I, Poblacion III and Malon- Tamboon, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202322000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Facilities, Sto. Toribio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215112000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Sto. Nino, Taysan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300121200637000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Isidro Elementary School at Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300109200660000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200658000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System, Brgy. Namuco, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/26/2020	06/29/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202373000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building including Facilities at Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215114000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Completion of Multi-Purpose Building (Community Hospital) at Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215080000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building including Facilities in Laurel Park, Brgy. Poblacion C, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202340000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings (Covered Courts), Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215119000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215166000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (CENRO-DENR), Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202376000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building of DENR Region IV-A CENRO, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215099000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in various Barangays, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,435,000.00	-	6,435,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202338000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-purpose Buildings (Covered Courts), Taysan, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,370,000.00	-	6,370,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215123000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Bungahan, Ibean, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300103202329000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. Alupay, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300104215150000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Material Recovery Facility (MRF) at Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300120200244000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System, Brgy. Banaba, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300108200237000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Sico 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	6/30/2020	07/01/2020 to 07/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Award For Later Release (FLR) Project/ Waiting for Release of Fund
300109200662000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction / Rehabilitation of Drainage System at Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Evaluation & Post- Qualification
300104215160000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	51,480,000.00	-	51,480,000.00	For Evaluation & Post- Qualification
300104215189000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Completion of Multi-Purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Evaluation & Post- Qualification

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Birgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215188000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Completion of Multi-Purpose Building (Gym), Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Evaluation & Post- Qualification
300117206315000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Evaluation & Post- Qualification
300117206321000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Improvement with Line Canal, Brgy. San Miguel, Padre Garcia, Batangas to Brgy. Sta. Cruz, Rosario, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Evaluation & Post- Qualification
300116202851000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road Including Drainage, South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Evaluation & Post- Qualification
300103202339000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings (Barangay Halls), San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	For Evaluation & Post- Qualification
300103202342000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings, Brgys. Taysan, Lalayaf and Sebang, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	For Evaluation & Post- Qualification
300104215100000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. San Roque, Rosario, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Evaluation & Post- Qualification
300117206322000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Evaluation & Post- Qualification
300104215195000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bago, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Evaluation & Post- Qualification
300104215191000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Evaluation & Post- Qualification

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200643000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Evaluation & Post-Qualification
300103202337000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-purpose Building, Brgys. Imelda and Palahanan 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	7/6/2020	07/07/2020 to 07/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	For Evaluation & Post-Qualification
300103202367000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (CHED), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	58,800,000.00	-	58,800,000.00	For Bidding
300108200272000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System along Poblacion, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	For Bidding
300104215116000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Completion of Multi-Purpose Building, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	For Bidding
300103202368000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Buildings (Hospital ng Lipa Compound), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	For Bidding
300104215091000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in various Barangays, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,385,000.00	-	11,385,000.00	For Bidding
300116202849000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road Including Drainage, East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	For Bidding
300116202861000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,330,000.00	-	8,330,000.00	For Bidding

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215136000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	For Bidding
300117206370000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Brgy. Road at Brgy. Helang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	For Bidding
300104215142000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Tambo Elementary School, Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300120200243000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System in Brgys. Calamias, and Munting Tubig, and Bago, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	For Bidding
300103202371000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Lodi Integrated National High School, Brgy. Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	For Bidding
300104215194000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	For Bidding
300120200242000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System in Brgy. Laurel, Taysan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	7/14/2020	07/15/2020 to 07/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	For Bidding
300104215187000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of M.B. Medrano Plaza, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Bidding
300104213378000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of a Multi-Purpose Building (Municipal Hall) at Brgy. Poblacion, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	59,400,000.00	-	59,400,000.00	For Bidding

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215159000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building Including facilities (Plaza Independencia), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	For Bidding
300104215086000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction and Completion of Padre Garcia Community Hospital, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Bidding
300104215161000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Sen. Claro M. Recto Integrated Memorial School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	For Bidding
300117206364000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road Including Drainage System at Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Bidding
300104215126000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Brgy. Bugtong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Bidding
300104215181000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Plaridel National High School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300117206319000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Brgy. Tulay na Patpat, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300103202325000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (Barangay Hall), Brgy. Bigain South, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	For Bidding
300119200343000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Footbridge at Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	7/22/2020	07/23/2020 to 07/29/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	For Bidding

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215090000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Various Barangays, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	For Bidding
300109200666000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Construction of Drainage at District III (Pookan), Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Bidding
300117206348000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Salaban I, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Bidding
300120200246000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction/Completion of Water System at Brgy. Halang, Lipa City, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	For Bidding
300104215125000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Completion of Multi-Purpose Building, Brgy. Laiya Ibebo, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300104215115000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement and Rehabilitation of Multi-Purpose Hall, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300107200815000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures / Facilities, Rehabilitation/Improvement of Flood Control Structure at Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300121200644000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction/ Completion of Water System at Brgy. Halang, Lipa City Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300117206371000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road at Brgy. Plandel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	For Bidding
300104215192000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building (Phase 2), Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Bidding

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200641000	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Padre Valerio Malabanan Elementary School, Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	7/24/2020	07/27/2020 to 07/31/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	For Bidding
300104215190000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Auditorium) including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Bidding
300104215162000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building with facilities at Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Bidding
300119200346000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Rehabilitation/Improvement of Overpass (along Calabazon) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	For Bidding
300103202369000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Ecopark Sitio Tagabakin, Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	For Bidding
300119200345000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction/Improvement of Bridge at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Bidding
300119200344000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass at Tambo Elementary School, Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	For Bidding
300118200262000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass (main gate) at Brgy. Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Bidding
300118200263000	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass at Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	For Bidding
300119200349000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	For Bidding
300119200348000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Antipolo del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Bidding

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Final Procurement Plan for FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300119200347000	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Bidding
300109200661000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Bidding
300104215176000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Completion of Multi-Purpose Building at Brgy. San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Bidding
300104215134000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at Anangri Elementary School, Brgy. Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	For Bidding
300107200813000	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures / Facilities, Construction of Box Culvert at Villa Sa Riles, Brgy. Banay- Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
300104215185000	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/27/2020	07/28/2020 to 08/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	For Bidding
200000100017000	Repair/Rehabilitation of Damaged Paved National Road along Batangas-Lobo Road and Batangas-Quezon Road (Intermittent Sections)	Maintenance Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/28/2020	07/29/2020 to 08/04/2020	S.A. No.: SR2020-02-000707	1,359,538.63	1,359,538.63	-	For Bidding
200000100018000	Repair/Rehabilitation of Damaged PCCP (Intermittent Sections) along Lipa-Rosario Road and Batangas-Quezon Road	Maintenance Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/28/2020	07/29/2020 to 08/04/2020	S.A. No.: SR2020-02-000707	1,024,542.00	1,024,542.00	-	For Bidding

Prepared & Submitted by :

MELODY J. SISON
Engineer III
Head, BAC Secretariat

Recommended by :

RODOLFO S. MATIAS
Engineer III
BAC Chairperson

Approved by :

RODOLFO S. ANGULO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

FY 2020

(GOODS AND SERVICES)

DPWH BATANGAS IV DISTRICT ENGINEERING OFFICE UPDATED FINAL ANNUAL PROCUREMENT PLAN for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>											
1	Common Office Supplies								4,419,797.13	0.00	4,419,797.13	
	First Quarter	Batangas IV DEO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	299,397.22	0.00	299,397.22	Items available in Procurement Service Stores
	Second Quarter	Batangas IV DEO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	175,748.64	0.00	175,748.64	Items available in Procurement Service Stores
	Third Quarter	Batangas IV DEO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,824,841.39	0.00	1,824,841.39	Items available in Procurement Service Stores
	Fourth Quarter	Batangas IV DEO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	2,119,809.88	0.00	2,119,809.88	Items available in Procurement Service Stores
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>											
1	Office Equipment and Accessories								2,128,358.00	0.00	2,128,358.00	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	66,949.00	0.00	66,949.00	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	15,109.00	0.00	15,109.00	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	561,500.00	0.00	561,500.00	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	1,484,800.00	0.00	1,484,800.00	
2	Office Supplies								10,276,297.58	0.00	10,276,297.58	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	1,271,126.14	0.00	1,271,126.14	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	903,636.84	0.00	903,636.84	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	3,715,451.79	0.00	3,715,451.79	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	4,386,082.81	0.00	4,386,082.81	
3	Audio and Visual Presentation and Composing Equipment								0.00	0.00	0.00	
	First Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Second Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Photographic or Filming or Video Equipment								0.00	0.00	0.00	
	First Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Second Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	
5	Cleaning Equipment and Supplies								232,480.00	0.00	232,480.00	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	22,230.00	0.00	22,230.00	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	18,100.00	0.00	18,100.00	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	61,380.00	0.00	61,380.00	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	130,770.00	0.00	130,770.00	
6	Paper Materials and Products								0.00	0.00	0.00	
	First Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Second Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Third Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	-	
7	Lighting and Fixtures and Accessories								134,075.00	0.00	134,075.00	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	8,340.00	0.00	8,340.00	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	8,530.00	0.00	8,530.00	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	43,620.00	0.00	43,620.00	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	73,585.00	0.00	73,585.00	
8	Electrical Equipment and Components and Supplies								309,620.00	0.00	309,620.00	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	250,800.00	0.00	250,800.00	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	4,300.00	0.00	4,300.00	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	34,560.00	0.00	34,560.00	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	4,300.00	0.00	19,960.00	
9	Computer Supplies								1,172,335.00	0.00	1,172,335.00	
	First Quarter	Batangas IV DEO	Shopping	Jan. 08, 2020	N/A	Jan. 17, 2020	Jan. 20, 2020	GoP	12,530.00	0.00	12,530.00	
	Second Quarter	Batangas IV DEO	Shopping	Jun. 01, 2020	N/A	Jun. 11, 2020	Jun. 15, 2020	GoP	15,080.00	0.00	15,080.00	
	Third Quarter	Batangas IV DEO	Shopping	Aug. 03, 2020	N/A	Aug. 13, 2020	Aug. 17, 2020	GoP	82,030.00	0.00	82,030.00	
	Fourth Quarter	Batangas IV DEO	Shopping	Nov. 03, 2020	N/A	Nov. 13, 2020	Nov. 16, 2020	GoP	1,062,695.00	0.00	1,062,695.00	
10	Common ICT Equipment								5,092,515.76	0.00	5,092,515.76	
	First Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Second Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Third Quarter	-	-	-	-	-	-	-	-	0.00	-	
	Fourth Quarter	Batangas IV DEO	Competitive Bidding	Oct. 19, 2020	Nov. 09, 2020	Nov. 16, 2020	Nov. 19, 2020	GoP	5,092,515.76	0.00	5,092,515.76	
11	Consumables								23,365,433.80	0.00	23,365,433.80	
	First Quarter	Batangas IV DEO	Competitive Bidding/ Shopping	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GoP	2,874,169.60	0.00	2,874,169.60	
	Second Quarter	Batangas IV DEO	Competitive Bidding/ Shopping	2nd Qtr 2020	2nd Qtr 2020	2nd Qtr 2020	2nd Qtr 2020	GoP	1,376,719.40	0.00	1,376,719.40	
	Third Quarter	Batangas IV DEO	Competitive Bidding/ Shopping	3rd Qtr 2020	3rd Qtr 2020	3rd Qtr 2020	3rd Qtr 2020	GoP	9,751,027.40	0.00	9,751,027.40	
	Fourth Quarter	Batangas IV DEO	Competitive Bidding/ Shopping	4th Qtr 2020	4th Qtr 2020	4th Qtr 2020	4th Qtr 2020	GoP	9,363,517.40	0.00	9,363,517.40	
12	Other Categories								53,935,120.69	22,174,668.69	31,760,462.00	
	First Quarter	Batangas IV DEO	Competitive Bidding/ NP-53.9 - Small Value Procurement/ Shopping	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GoP	2,444,235.00	1,462,485.00	981,750.00	
	Second Quarter	Batangas IV DEO	Competitive Bidding/ NP-53.9 - Small Value Procurement/ Shopping	2nd Qtr 2020	2nd Qtr 2020	2nd Qtr 2020	2nd Qtr 2020	GoP	3,130,007.00	1,529,146.00	1,600,861.00	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	Batangas IV DEO	Competitive Bidding/ NP-53.9 - Small Value Procurement/ Shopping	3rd Qtr 2020	3rd Qtr 2020	3rd Qtr 2020	3rd Qtr 2020	GoP	19,593,232.19	12,151,702.19	7,441,530.00	
	Fourth Quarter	Batangas IV DEO	Competitive Bidding/ NP-53.9 - Small Value Procurement/ Shopping	4th Qtr 2020	4th Qtr 2020	4th Qtr 2020	4th Qtr 2020	GoP	28,767,646.50	7,031,325.50	21,736,321.00	
TOTAL									101,066,032.96	22,174,658.69	78,891,374.27	


MELODY J. SISON
 Engineer III
 Head, BAC Secretariat


LEO S. MATIAS
 Engineer II
 BAC Chairperson


RODY MANGULO
 Engineer V
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

★FY 2020★

(CONSULTANCY)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Procurement Plan for FY 2020 (Consulting Services)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
200000100031000	20CSDE01- Conduct of Preliminary Detailed Engineering Activities (Soil Investigation) for the Construction of Various Projects for CY 2020	Planning and Design Section	NO	Competitive Bidding	2/28/2020 to 3/5/2020	06/04/2020	05/22/2020	6/23/2020 to 6/29/2020	PDE 2020	2,450,000.00	-	2,450,000.00	Awarded **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed
200000100031000	20CSDE02- Conduct of Preliminary Detailed Engineering Activities (Design) for the Construction of Various Projects for CY 2020	Planning and Design Section	NO	Competitive Bidding	2/28/2020 to 3/5/2020	06/04/2020	06/22/2020	6/23/2020 to 6/29/2020	PDE 2020	2,250,000.00	-	2,250,000.00	Awarded **Project was previously temporarily postponed (Suspension of procurement activities due to COVID 19), but was then resumed

Prepared & Submitted by :

MELODY J. SISON
Engineer III
Head, BAC Secretariat

Recommended by :

LEO J. BATA
Engineer III
BAC Chairperson

Approved by :

RODOLFO ANGULO
District Engineer