



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022 (1st Semester) CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1		22CSNG001 - Capalay-an-Placer Road, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Road (Awaiting for the release of approved list and funds.)
2		22CSNG002 - Construction of Flood Control Structure, Mainit Lakewall, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds.)
3		22CSNG003 - Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds.)
4		22CSNG004 - Construction of Ana-aon Flood Control Structure, Barangay Poblacion, San Francisco, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds.)
5		22CSNG005 - Construction of Bacuag River Flood Control Protection, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds.)

6	22CSNG006 - Construction of Baoy River Control, Barangay Daywan, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
7	22CSNG007 -Construction of Baoy River Flood Control Structure, Barangay San Isidro, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
8	22CSN008 - Construction of Campo-Cabugao Flood Control Structure, Barangay Cabugao, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
9	22CSNG009 - Construction of Dapja-Kitunggan Flood Control Structure, Tagana-an, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
10	22CSNG010 - Construction of Flood Control (Baoy River) Puruk 4, Barangay Magallanes, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	29-Jun-22	11-Jul-22	15-Jul-22	17-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
11	22CSNG011 - Construction of Flood Control along Bokbokon River, Barangay Ladgaron, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
12	22CSNG012 - Construction of Flood Control in Barangay Masgad, Malimono, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
13	22CSNG013 - Construction of Flood Control Structure along Tagana-an River, Tagana-an, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)

14	22CSNG014 - Construction of Flood Control Structure, Barangay Campo, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
15	22CSNG015 - Construction of Flood Control Structure, Barangay San Juan, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
16	22CSNG016 - Construction of Flood Mitigation Structure (Bad-as Flood Control), Bad-as, Placer, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
17	22CSNG017 - Construction of Flood Mitigation Structure along Magallanes River, Barangay Lahí, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
18	22CSNG018 - Construction of Flood Mitigation Structure, Motorpool, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
19	22CSNG019 - Construction of Magtiaco River Flood Control along Magtiaco River, Barangay San Pedro, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
20	22CSNG020 - Construction of Magtiaco River Flood Control Structure along Magtiaco Bridge (Phase 2), Barangay San Pedro, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
21	22CSNG021 - Construction of River Control Structure, Barangay Cawilan, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
22	22CSNG022 - Construction of River Control Structure, Barangay Duganganon, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	01-Jul-22	13-Jul-22	18-Jul-22	20-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)

23	22CSNG023 - Construction of River Control Structure, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
24	22CSNG024 - Construction of River Control, Barangay Bagakay, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
25	22CSNG025 - Construction of Riverbank in Barangay Mabini, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
26	22CSNG026 - Construction of Riverbank in Barangay Tagbuyawan, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
27	22CSNG027 - Construction of Timamana Flood Control Structure, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
28	22CSNG028 - Construction of Wave Breaker along the Coastlines of Barangays Alambique and Ipil, Gigaguin, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
29	22CSNG029 - Construction of Flood Control Structure along Mayag River, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
30	22CSNG030 - Construction of Flood Mitigation Structure along Hinagasan River, Barangay Mabuhay, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
31	22CSNG031 - Construction of Flood Mitigation Structure along Mabuhay River, Barangay Mabuhay, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)

32	22CSNG032 - Construction of Flood Mitigation Structure along Surigao River, Barangay Quezon, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
33	22CSNG033 - Construction of Flood Mitigation Structure along Surigao River, Barangay Trinidad, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	06-Jul-22	18-Jul-22	22-Jul-22	24-Jul-22	PDE 2022	130,000.00	-	-	Flood Control (Awaiting for the release of approved list and funds)
Total										4,290,000.00			

Submitted by:


MA. JACUBINA A. BEBERO
 Engineer-II
 Head , Bac Secretariat

Recommended by:


DOHJIE B. MORALES
 OIC-Assistant District Engineer
 BAC -Chairperson

Approved by:


MARCELO M. OPERARIO
 District Engineer