

**DPWH REGIONAL OFFICE VIII - FY 2020 ANNUAL PROCUREMENT PLAN (APP) (UPDATED/SUPPLEMENTAL) ✓**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2020 INFRASTRUCTURE PROJECTS ✓													
20IO0001 (Re-ad.)	Network Development Program Construction of Missing Links/New Roads Liloan-San Ricardo Circumferential Road, Southern Leyte	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	02/12/2020	02/19/2020	GoP	120,499,403.55	-	120,499,403.55	Construction of Concrete Road = 5.13 Lane Km.
20IO0002	Network Development Program Construction of By-Pass and Diversion Roads, Maasin City Coastal Bypass Road, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/05/2019	02/12/2020	02/19/2020	GoP	115,685,761.64	-	115,685,761.64	Construction of 0.81 Lane Km. Gravel Road. Construction of Road Slope Protection Structure = 2000 Sq. M.
20IO0003	Asset Preservation - Preventive Maintenance - Secondary Roads, Bdry. Southern Leyte - Maasin - Macarohan - Sogod - Jct. Daang Maharlika, K1177+398 - K1183+000 (S00194LT), Southern Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	-	-	GoP	101,210,504.22	-	101,210,504.22	Asphalt Overlay of 5.614 Km. with Concrete Reblocking of 3,105.00 Sq.M. " Short of Award" per BAC- Resolution No. 20-002 dated November 6, 2019
20IO0004	Network Development - Road Widening - Tertiary Roads, Libungao - Matag-ob - Palompon Rd., K0997+180 - K0998+240, K0998+266 - K0998+496, K0998+513 - K1000+691, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/05/2019	02/12/2020	02/19/2020	GoP	115,664,243.19	-	115,664,243.19	Road Widening (Thickness = 0.28 M., Width = 3.35 M.) = 6.962 Lane Km. Construction of Road Slope Protection Structure = 7,396.47 Sq. M. / 2,014.00 M.
20IO0005	CLUSTER I: 1. Construction of Daguitan – Marabong Flood Control Structures (Package B), Sitio Bagang, Brgy. Cabacungan, Dulag, Leyte 2. Construction (Extension) of Daguitan – Marabong Flood Control Structures (Package B), Brgy. Fatima, Dulag, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/06/2019	-	-	GoP	159,571,772.28	-	159,571,772.28	1. CW1 - Construction of Revetment = 227 L.M. CW2 - Channelization = 73,944.75 Cu. M. 2. CW1 - Construction of Revetment = 287 L.M. CW2 - Channelization = 75,459.50 Cu. M. " SHORT OF AWARD" per BAC- Resolution No. 20-014 dated November 18, 2019
20IO0007 (Re-ad.)	Network Development - Road Widening - Tertiary Roads - Libungao - Matag-ob - Palompon Rd., K1000+733 - K1001+140; K1001+159 - K1001+455; K1001+466 - K1001+687; K1001+703 - K1002+560; K1002+640 - K1003+380; K1003+860 - K1004+435; K1004+460 - K1004+551, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	11/13-19/2019	12/02/2019	02/12/2020	02/19/2020	GoP	120,499,054.93	-	120,499,054.93	Road Widening (Thickness = 0.28 M., Width = 3.35 M.) = 6.396 Lane Km. Construction of Road Slope Protection Structure = 5,439.44 Sq. M. / 1,771.00 M.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0008	Construction of Macahila Flood Control Structures and Drainage System, Macahila River Basin, Sta. 0+680 - Sta. 0+870 (Right side River Bank), Baybay City, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/05/2019	-	-	GoP	49,163,607.26	-	49,163,607.26	Construction of Revetment on Steel Sheet Pile Foundation = 190 L.M. "SHORT OF AWARD" per BAC-Resolution No. 20-08 dated November 12, 2020
20IO0009	Construction of Marao Flood Control Structures, Marao River Basin, Sta. 0+395 - Sta. 0+403 and Sta. 0+409 - Sta. 0+601 (Right Side River Bank), Inopacan, Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	-	-	GoP	49,163,787.74	-	49,163,787.74	Construction of Revetment = 200 L.M. "SHORT OF AWARD" per BAC-Resolution No. 20-08 dated November 12, 2019
20IO0010	Construction of Cadac-an Flood Control Structure, Cadac-an River Basin, Sta. 000+740 - Sta. 000+895 (Left Side River Bank), Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	-	-	GoP	49,163,257.54	-	49,163,257.54	Construction of Revetment = 155 L.M. "SHORT OF AWARD" per BAC-Resolution No. 20-12 dated November 12, 2019
20IO0011	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Ichon - Sindangan - Guinabonan - Maningning Road connecting to SC Global Manufacturer, Sogod Bay Coco Active Carbon and Kennemer Foods International, Malitbog, Southern Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	02/12/2020	02/19/2020	GoP	111,059,979.78	-	111,059,979.78	Construction of Concrete Road = Length = 6.00 Lane-Km. / 115,208m.
20IO0012	Construction of Carigara Tide Embankment, Sta. 0+000 - Sta. 0+150, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/06/2019	03/13/2020	03/17/2020	GoP	88,898,399.47	-	88,898,399.47	Construction of Revetment Structure (Using Steel and PVC Sheet Piles) = 150 L.M.
20IO0013	Construction of Flood Control Structures along Ibawon River, Mac Arthur, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/05/2019	02/12/2020	02/19/2020	GoP	53,112,125.66	-	53,112,125.66	Construction of Revetment Structure on Steel Sheet Pile Foundation = 345 L.M.
20IO0014	Construction of Flood Control Structures along Talisay River, Mayorga, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/06/2019	02/12/2020	02/19/2020	GoP	65,633,425.70	-	65,633,425.70	Construction of Revetment Structure on Steel Sheet Pile Foundation = 460 L.M.
20IO0015	Network Development - Construction of By-Pass and Diversion Roads - Construction of Tacloban - Sta. Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/06/2019	02/12/2020	02/18/2020	GoP	134,599,206.89	-	134,599,206.89	Construction of Concrete Road (Thickness = 0.28 M., Width = 6.70 M.) = 4.75 Km. Construction of Road Slope Protection Structure = 4,462.85 Sq. M. / 1,015.00 M.
20IO0016	Network Development – Road Widening – Secondary Roads, Palompon – Isabel – Merida – Ormoc Rd., K1122+492 – K1123+000, K1123+000 + K1123+100, K1123+110 – K1125+306, K1125+816 – K1125+989, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	-	-	GoP	101,219,598.09	-	101,219,598.09	Road Widening = 5.986 Lane Km. (Thickness = 0.28m., Width = 3.35 m.) including drainage and slope protection "SHORT OF AWARD" per BAC-Resolution No. 20-14 dated November 27, 2019



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0017	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tabango - Catmon - La Fortuna - Manlawaan - Gimarco Rd - K1035+854 - K1035+947, K1034+000 - K1034+030, K1034+057 - K1034+185, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	-	-	GoP	96,399,645.44	-	96,399,645.44	Construction of Road Slope Protection Structure = 3,921.66 Sq. M. (0.291 Km.) "SHORT OF AWARD" per BAC-Resolution No. 20-14 dated November 27, 2019
20IO0018	CLUSTER 2: 1. Construction of Road Slope Protection Structure, Phase III, Tacloban City - Tacloban City Bypass Road, Tacloban City, Leyte; 2. Construction of Road Slope Protection Structure, Phase II, Tacloban City - Tacloban City Bypass Road. Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2019 - 11/7/2019	11/20/2019	-	-	GoP	240,929,515.75	-	240,929,515.75	1. Construction of Road Slope Protection Structure = 3,841.09 Sq.M./125,000 M. 2. Construction of Road Slope Protection Structure = 6,771.18 Sq.M./125,000 M. "SHORT OF AWARD" per BAC-Resolution No. 20-14 dated November 27, 2019
20IO0020	Network Development – Construction of By-Pass and Diversion Roads, Tacloban City By-Pass Road Extension, Tacloban City	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/19/2020	GoP	183,159,166.88	-	183,159,166.88	Construction of Concrete Road (Thickness = 0.28 M., Width = 3.35 M., Length = 0.210 Lane-Km.) 6 Lanes
20IO0021	Construction of Catarman Flood Control Structures (Catarman River Basin) Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	03/03/2020	03/09/2020	GoP	98,534,113.94	-	98,534,113.94	Construction of Revetment = 180 L.M.
20IO0022	Asset Preservation - Preventive Maintenance - Secondary Roads, Jct. Himay-angan - Silago - Abuyog Bdry. Rd. - K1063+000 - K1068+601, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/06/2019	02/12/2020	02/18/2020	GoP	101,224,734.91	-	101,224,734.91	Asphalt Overlay (50mm thickness) = 11.142 Lane Km.
20IO0023	Network Development – Construction of Missing Links / New Roads – Mahaplag – Hilongos Road, Package 1, Leyte, Mahaplag, Leyte	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/19/2020	GoP	119,624,287.95	-	119,624,287.95	Construction of Concrete Road (Thickness = 0.28 M., Width = 3.35 M.), Length = 6.914 Lane-Km.)
20IO0024	Network Development - Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Hilongos, Leyte	Construction Division	Yes	Competitive Bidding	10/24-30/2019	11/12/2019 and 11/25/2019 - Opening of Financial Bid Proposal per approved Request for Updating and Unlocking	02/12/2020	02/19/2020	GoP	133,249,643.21	-	133,249,643.21	Construction of Concrete Road (Thickness = 0.28 m., width = 6.70 m.) = 2.530 Lane Km.

7291



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0025 (Re-ad)	Asset Preservation – Preventive Maintenance – Secondary Roads, Biliran Circumferential Rd. – K1083+170 – K1084+392, K1084+914 – K1086+1000 (S00002BR), Biliran LD	Construction Division	Yes	Competitive Bidding	1/28/2020 - 2/3/2020	02/17/2020	-	-	GoP	87,456,671.73	-	87,456,671.73	Asphalt Overlay (Thickness = 100 mm), Length = 6.656 Lane-Km. Including concrete re-blocking. "First Advertisement - Failure". Bidders were Post - Disqualified" "SHORT OF AWARD" per BAC-Resolution No. 20-61 dated February 27, 2020
20IO0026	Network Development - Road Widening - Secondary Roads - Naval - Caibiran Cross Country Road - K1041+798 - K1044+484, Caibiran, Biliran	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	02/12/2020	02/20/2020	GoP	77,120,111.85	-	77,120,111.85	CW1 - Road Widening (2.699 Km.) including Drainage and Slope Protection
20IO0027	Construction/Improvement of Access Roads Leading to Declared Tourism Destination - Access Road Leading to Bagongbong Falls, Brgy. Caucab, Almeria, Biliran	Construction Division	Yes	Competitive Bidding	11/29/2019 - 12/5/2019	12/19/2019	02/12/2020	02/20/2020	GoP	61,097,649.72	-	61,097,649.72	Construction of Concrete Roads, Length = 1.024 Lane Km.
20IO0028	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - NRJ Villa Consuelo Connecting to Libtong Road in Support of the Food and Resource-based Processing, Naval, Biliran	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	02/12/2020	02/19/2020	GoP	67,884,811.48	-	67,884,811.48	CW1 - Construction of Concrete Road, Length = 1.840 Lane Km. / 70,420 m.
20IO0030	CLUSTER 3: 1. Construction of Flood Control Structures along Binahaan River, Binongtoan Section, Tanauan, Leyte 2. Construction of Flood Control Structures along Binahaan River, Guingauan Section, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2019	12/04/2019	02/12/2020	02/20/2020	GoP	192,799,097.33	-	192,799,097.33	Construction of Revetment on Steel Sheet Pile Foundation, Length = 330.00 L.M.
20IO0032	Asset Preservation - Preventive Maintenance - Tertiary Roads - Dulag - Julita - Burauen Rd. - K0941+(-991) - K0941+000, K0943+000 - K0945+009, K0948+117 - K0948+273, K0949+(-589) - K0951+012, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	02/12/2020	02/19/2020	GoP	75,021,361.93	-	75,021,361.93	Asphalt Overlay, 50 mm thick, L = 11.554 Lane Km.
20IO0033	Asset Preservation - Preventive Maintenance - Tertiary Roads - Jaro - Dagami - Burauen - La Paz Rd. K0977+000 - K0987+050, K0979+200 - K0980+100, K0981+000 - K0982+000, K0986+000 - K0986+866, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	02/12/2020	02/19/2020	GoP	67,416,299.66	-	67,416,299.66	Asphalt Overlay, 50mm thick, L = 7.832 Lane Km.

*Sup*



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0034	CLUSTER 4: 1. Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0986+500 - K0988+871, Leyte 5th LD 2. Network Development - Road Widening Primary Roads - Daang Maharlika (LT) - K0986+000 - K0987+000, K0989+000 - K0989+669, K989+724 - K0991+000, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	02/12/2020	02/20/2020	GoP	212,079,671.97	-	212,079,671.97	Asphalt Overlay, 100mm thick, L = 8.47 Lane Km.
20IO0036	Network Development - Road Widening - Secondary Roads Ormoc - Baybay - Southern Leyte Bdry. Rd. K1079+145 - K1080+794, K1080+827 - K1081+254, K1101+900 - K1102+351, K1102+372 - K1103+199, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	-	-	GoP	96,399,476.89	-	96,399,476.89	Road Widening including Drainage and Slope Protection, L = 6.798 Lane-Km. "SHORT OF AWARD" per BAC-Resolution No. 20-56 dated January 06, 2020
20IO0037	(CLUSTER) 1. Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0685+000 - K0686+000, K0689+050 - K0689+654, (S00002SM), Victoria, Northern Samar 2. Asset Preservation - Preventive Maintenance - Secondary Roads - Allen - Catarman Rd - K0708+000 - K0709+250 (S00005SM), Allen, Northern Samar 3. Asset Preservation - Preventive Maintenance - Secondary Roads - Allen - Catarman Rd - K0702+078 - K0703+088 (S00005SM) 4. Asset Preservation - Preventive Maintenance - Secondary Roads - Catarman - Calbayog Rd - K0758+883 - K0757+510, K0768+975 - K0767+507, (S00004SM), Catarman, Northern Samar 5. Asset Preservation - Preventive Maintenance - Secondary Roads - Catarman - Calbayog Rd - K0787+793 - K0769+000 (S00004SM), San Isidro, Northern Samar 6. Asset Preservation - Preventive Maintenance - Secondary Roads - Catarman - Lasing Rd - K0744+(-200) - K0744+245, K0745+528 - K0745+883, K0747+000 - K0747+970 (S00176SM), Catarman, Northern Samar 7. Asset Preservation - Preventive Maintenance - Secondary Roads - Catarman - Lasing Rd - K0744+275 - K0745+528, (S00176SM), Catarman, Northern Samar 8. Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0685+421 - K0685+816, K0686+805 - K0687+332, K0687+392 - K0687+964, (S00001SM) K0688+100 - K0688+836, (S00002SM), San Isidro, Northern Samar	Construction Division	Yes	Competitive Bidding	12/19-26/2019	01/09/2019	-	-	GoP	266,513,372.01	-	266,513,372.01	"SHORT OF AWARD" per BAC-Resolution No. 20-62 dated January 16, 2020 1.Asphalt Overlay (80 MM), Length = 3.208 (Lane-Km.) 2.Asphalt Overlay (50 MM), Length = 2.494 (Lane-Km.) 3.Asphalt Overlay (50 MM), Length = 2.028 (Lane-Km.) 4.Asphalt Overlay (50 MM), Length = 2.376 (Lane-Km.) 5.Asphalt Overlay (50 MM), Length = 2.688 (Lane-Km.) 6.Asphalt Overlay (50 MM), Length = 2.744 (Lane-Km.) 7.Asphalt Overlay (50 MM), Length = 2.450 (Lane-Km.) 8.Asphalt Overlay (80 MM), Length = 4.468 (Lane-Km.)
20IO0038	Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), K0681+450 - K0682+110, K0682+160 - K0682+217, K0684+000 - K0684+650, K0684+750 - K0685+000 (S00001SM), San Isidro, Northern Samar	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	-	-	GoP	83,434,522.76	-	83,434,522.76	"Short of Award" per BAC-Resolution No. 20-050 Dated January 6, 2020 CW1 - Road Widening, Length = 3.244 Lane Km
20IO0039	Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), K0685+378 - K0685+816, K0685+941 - K0687+327 (S00001SM), San Isidro, Northern Samar	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	02/12/2020	02/19/2020	GoP	77,119,665.34	-	77,119,665.34	Road Widening, Length = 3.660 Lane-Km.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0040	Network Development - Road Widening - Primary Roads, Daang Maharlika (LT) - K1009+410 - K1012+232, Southern Leyte, LD	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	02/12/2020	02/19/2020	GoP	121,066,284.24	-	121,066,284.24	Road Widening including Drainage and Slope Protection, Length = 5.664 Lane Km
20IO0041	Network Development - Construction of By-pass and Diversion Roads - Palo West Bypass Road, Leyte 1st LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/26/2019 and 01/09/2020 - Opening of Financial Envelope of the requested contractor per Granted MR per Bac Resol. No. 20-MR-040 Dated 12/27/2019	02/18/2020	02/27/2020	GoP	91,964,622.20	-	91,964,622.20	CW1 - Widening of Concrete Bridge (from 4 to 6 Lanes), Area = 468.48 Sq.M. CW2 - Construction of Concrete Road 0.51078 Lane-Km. including Paving of Shoulder 0.34478 Lane-Km./Area = 517.17 Sq. M.
20IO0042	CLUSTER 1: 1. Construction of Storm Surge Protection: Heightened Road and Tide Embankment, (Construction of Calogcog River Backwater Dike, Left Bank), Tanauan, Leyte; 2. Construction of Storm Surge Protection: Heightened Road and Tide Embankment, Section 6.3, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	-	-	GoP	192,799,217.94	-	192,799,217.94	Construction of Storm Surge Structure, Total Length = 620 L.M. " SHORT OF AWARD" per BAC-Resolution No. 20-43 dated January 6, 2020
20IO0043	CLUSTER 2: 1. Construction of Storm Surge: Heightened Road and Tide Embankment, Section 6.1, Tanauan, Leyte; 2. Construction of Storm Surge: Heightened Road and Tide Embankment, Section 6.2, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	-	-	GoP	192,799,150.49	-	192,799,150.49	Construction of Storm Surge Protection Structure, Total Length = 620 L.M. " SHORT OF AWARD" per BAC-Resolution No. 20-35 dated December 27, 2019
20IO0046	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Palo - Carigara - Ormoc Rd - (S00073LT) K0957+(-212) - K0957+020, (S00080LT) K0939+(-345) - K0939+920, (S00076LT) K0940+(-088) - K0940+407, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/20-26/2019	12/09/2019	02/12/2020	02/20/2020	GoP	92,227,679.35	-	92,227,679.35	Asphalt Overlay, 100mm thick, L = 3.98 Lane Km.
20IO0047	Network Development - Road Widening - Primary Roads - Palo - Carigara - Ormoc Rd. - K0953+466 - K0954+288, K0954+299 - K0955+000, K0955+000 - K0955+344, K0955+357 - K0956+233, Carigara, Leyte, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	-	-	GoP	124,454,325.12	-	124,454,325.12	Road Widening = 5.4860 Lane Km. " SHORT OF AWARD" per BAC-Resolution No. 20-54 dated January 6, 2020
20IO0048	Network Development - Road Widening - Tertiary Roads, Jaro - Dagami - Burauen - La Paz Rd, K0966 + 716.5 - K0969 + 253, K0969 + 588 - K0970 + 000, K0971 + 000 - K0972 + 500, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	02/12/2020	02/19/2020	GoP	75,460,010.49	-	75,460,010.49	CW1 - Road Widening = 9.083 Lane Km.



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0049	Network Development - Road Widening - Tertiary Roads - Tanauan - Dagami Rd. K0932+600 - K0934+915.4, Leyte 2nd	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	02/12/2020	02/18/2020	GoP	67,480,576.03	-	67,480,576.03	CW1 - Road Widening = 4.6628 Lane Km., Width = 1.85 m., including Slope Protection - 9,500.6 Sq.M.
20IO0050	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sta. Fe - Pastrana - Dagami Rd, K0933+514 - K0933+806.5, K0934+022 - K0938+109, K0938+292 - K0938+769, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	02/12/2020	02/19/2020	GoP	81,516,854.83	-	81,516,854.83	Paving of Shoulders (Area= 24, 848.00 Sq.M. / 4,970.00 meters, width = 2.50 meters, Thickness = 0.23m., bothsides, Construction of 380.00 meters R.C. Lined Canal & Slope Protection Structure)
20IO0051	Divisoria - Langit - San Antonio Farm - San Diego - Sto. Niño Road connecting to Tigbao - Sta. Fe - San Miguel Road and Palo - Carigara - Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-alang, Leyte	Construction Division	Yes	Competitive Bidding	11/29/2019 - 12/5/2019	12/19/2019	02/12/2020	02/20/2020	GoP	67,479,704.49	-	67,479,704.49	CW1 - Construction of Concrete Road including Slope Protection, Length = 3.308 Lane-Km. CW2 - Construction of Off-Carriageway, Length = 3.308 Lane-Km.
20IO0052	Minuhang (Baluarte) - Balud and Balud Duka Road Connecting to Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara National Road in support of the Barugo Eco-Zone, Barugo, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	02/12/2020	02/18/2020	GoP	77,119,059.03	-	77,119,059.03	CW1 - Construction of Concrete Road (0.28m thickness, width = 3.35 m., L = 2.604 Lane-Km.) CW2 - Construction of Road Slope Protection Structure (11,550.91 Sq.M.)
20IO0053	Construction Improvement of Access Roads Leading to Declared Tourism Destinations Jct. Abuyog - Silago Road - Cadac-an - Malagucay Road Leading to Malagucay Falls, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	02/12/2020	02/20/2020	GoP	120,500,637.33	-	120,500,637.33	CW1 - Construction of Concrete Road, L = 3.14 Ln. Km.
20IO0054	VIIIP - Local Roads and Bridges - Local Roads - Road Opening / Concreting of Hinangutdan, Sta. Rita to San Roque, Villareal, Samar (Phase I)	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/05/2019	-	-	GoP	144,009,052.89	-	144,009,052.89	CW1 - Construction of Concrete Road (Thickness=0.28 m., Width = 3.35 m.), Length = 8.40 Ln.Km. "SHORT OF AWARD" per BAC-Resolution No. 20-030 dated December 16, 2019
20IO0055	Road Opening/Concreting of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Niño - Maylobe - Sarao Canvals - Caranas Road, Paranas - Motiong Samar (Phase I), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	-	-	GoP	144,109,930.70	-	144,109,930.70	Construction of Concrete Road, L = 6.836 Lane-Km. "SHORT OF AWARD" per BAC-Resolution No. 20-053 dated January 6, 2020
20IO0056	Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road, Jaro Side, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	02/12/2020	02/19/2020	GoP	134,959,935.99	-	134,959,935.99	Construction of Concrete Road, L = 3.920 Lane-Km.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0057	Network Development - Construction of By-Pass and Diversion Roads - Ormoc City Diversion Road, (Brgy. San Juan - Lao -Naungan Section), Leyte 4th LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	-	-	GoP	144,599,382.14	-	144,599,382.14	CW1 - Construction of Concrete Road, L = 5.26 Lane Km CW2 - Construction of Slope Protection Structure, Area = 2,550.00 S.M. "SHORT OF AWARD" per BAC-Resolution No. 20-048 dated January 6, 2020
20IO0058	Network Development – Construction of Missing Links / New Roads – Mahaplag – Hilongos Road, Package 3, Leyte, Brgy. Agutayon, Mahaplag, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2019 - 11/7/2019	11/20/2019	02/12/2020	02/19/2020	GoP	144,599,935.07	-	144,599,935.07	CW1 - Construction of Concrete Road, Length = 1.50 Lane-Km. CW2 - Construction of Drainage System (Arch. Culvert), Length = 75 Linear Meters
20IO0059	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Dayhagan - Salvacion - Coob - Libertad Rd - K1008+461 - K1009+363, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	-	-	GoP	144,599,303.55	-	144,599,303.55	CW1 - Reconstruction of Concrete Pavement, Length = 3.736 Lane - Km. including round about intersection, drainage, and embankment. CW2 - Construction of Road Slope Protection Structure = 7,427.00 Sq.M. "SHORT OF AWARD" per BAC-Resolution No. 20-055 dated January 6, 2020
20IO0060	Bridge - Replacement of Bridges (Temporary to permanent) - San Roque Bridge (B000317SM) Along Sn Roque - Cababtoan Old Rd., San Roque, Northern Samar	Construction Division	Yes	Competitive Bidding	12/19-26/2019	01/09/2019	-	-	GoP	125,319,626.70	-	125,319,626.70	Replacement of Temporary Bridge to Permanent Concrete Bridge, Length = 125.80 L.M. / 1,200.13 Sq.M. "SHORT OF AWARD" per BAC Resolution No. 20-063 dated January 16, 2020
20IO0061	Construction of Municipal System Facilities - Level III, Cabucgayan, Biliran	Construction Division	Yes	Competitive Bidding	12/19-26/2019	01/09/2019	02/18/2020	02/27/2020	GoP	101,218,933.70	-	101,218,933.70	CW1 - Construction of Water Supply
20IO0062	Network Development – Road Widening – Primary Roads – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br) – K0819+000 – K0820+044, Samar 2nd LD	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/04/2019	-	-	GoP	57,839,868.78	-	57,839,868.78	Road Widening (Thickness = 0.28m., Width = 3.35m.), Length = 2.188 Lane-Km., including Drainage & Slope Protection Structure "SHORT OF AWARD" per BAC Resolution No. 20-028 dated December 16, 2019
20IO0063	Network Development - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte	Construction Division	Yes	Competitive Bidding	12/6-13/2019	01/07/2020	-	-	GoP	60,586,060.40	-	60,586,060.40	CW1 - Reconstruction to Concrete Pavement, Length = 0.85 Lane-Km. CW2 - Construction of Road Slope Protection Structure, Length = 5,403.00 Sq.M. "SHORT OF AWARD" per BAC Resolution No. 20-060 dated January 16, 2020
20IO0064	VIIIP – Local Roads and Bridges – Local Roads – Road Opening/Concreting of Hinangutdan, Sta. Rita to San Roque, Villareal, Samar (Phase II)	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/05/2019	-	-	GoP	144,009,235.41	-	144,009,235.41	Construction of Concrete Road (Thickness = 0.28m., Width = 3.35m.), Length = 7.26 Lane-Km. "SHORT OF AWARD" per BAC Resolution No. 20-029 dated December 16, 2019



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0065	Road Opening/Concreting of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Niño - Maylobe - Sarao Canvals - Caranas Road, Paranas - Motiong, Samar (Phase II), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	-	-	GoP	144,109,533.07	-	144,109,533.07	CW1 - Construction of Concrete Road, Length = 8.496 Lane-Km. "SHORT OF AWARD" per BAC Resolution No. 20-049 dated January 6, 2020
20IO0069	Construction of Road Slope Protection, Phase V-B, Tacloban City Bypass Road, Tacloban City	Construction Division	No	Competitive Bidding	2/5-12/2020	02/27/2020	-	-	GoP	91,579,156.96	-	91,579,156.96	Construction of Slope Protection; Area: (5,030.1 Sq.M. / 59.40 L.M.) "SHORT OF AWARD" per BAC Resolution No. 20-069 dated March 10, 2020
20IO0070	Construction of Slope Protection Structure along Daang Maharlika (LT) (S00223LT), K1009+870 - K1010+070, K1011+720 - K1011+980, Southern Leyte, LD	Construction Division	No	Competitive Bidding	2/26-3/4/2020	07/02/2020	-	-	GoP	139,297,800.00	-	139,297,800.00	Construction of Road Slope Protection Structure = 9,628.18 Sq.M.
20IO0071	CLUSTER 1 1. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+700 - K0687+727, Phase 1, San Isidro, Northern Samar 2. Construction of Slope Protection Structure along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+727 - K0687+755, Phase 2, San Isidro, Northern Samar 3. Construction of Slope Protection Structure along Daang Maharlika (SM) (Sn Isidro Br. - Sn Juanico Br.) (S00001SM) K0687+755 - K0687+780, Phase 3, San Isidro, Northern Samar 4. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+780 - K0687+850, Phase 1, San Isidro, Northern Samar 5. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+850 - K0687+920, Phase 2, San Isidro, Northern Samar	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	269,168,075.31	-	269,168,075.31	1. Construction of Slope Protection Area: (2,633.03 Sq.M. / 27.00 L.M.) 2. Construction of Slope Protection Area: (2,749.92 Sq.M. / 28.00 L.M.) 3. Construction of Slope Protection Area: (2,462.11 Sq.M. / 25.00 L.M.) 4. Construction of Slope Protection Area: (2,705.42 Sq.M. / 70.00 L.M.) 5. Construction of Slope Protection Area: (2,973.76 Sq.M. / 70.00 L.M.) "SHORT OF AWARD" per BAC Resolution No. 20-071 dated March 10, 2020
20IO0072	CLUSTER 2 1. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+620 - K0687+647, Phase 1, San Isidro, Northern Samar 2. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) K0687+647 - K0687+674, Phase 2, San Isidro, Northern Samar 3. Construction of Road Slope Protection along Daang Maharlika (SM) (Sn Isidro Br. - Sn Juanico Br.) (S00001SM) K0687+674 - K0687+700, Phase 3, San Isidro, Northern Samar	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	170,590,819.34	-	170,590,819.34	1. COnstruction of Slope Protection Area: (2,784.26 Sq.M. / 27.00 L.M.) 2. Construction of Slope Protection Area: (2,835.96 Sq.M. / 27.00 L.M.) 3. Construction of Slope Protection Area: (2,703.78 Sq.M. / 26.00 L.M.) "SHORT OF AWARD" per BAC Resolution No. 20-072 dated March 10, 2020
20IO0073	Construction of Flood Control Wall along Mainit River, Phase 2, Brgy. Cavite, Alangalang, Leyte	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	96,399,278.03	-	96,399,278.03	Flood Control , Construction of Revetment, 330.00 M. "SHORT OF AWARD" per BAC Resolution No. 20-073 dated March 12, 2020
20IO0074	Construction of Flood Control Structure along Mainit River, Brgy. Cavite, Alangalang, Leyte	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	96,399,925.99	-	96,399,925.99	Flood Control , Construction of Revetment, 330.00 M. "SHORT OF AWARD" per BAC Resolution No. 20-074 dated March 12, 2020
20IO0075	Construction of Flood Control Structure along Binahaan River, Sta. Elena Section, Tanauan, Leyte	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	96,399,447.62	-	96,399,447.62	Flood Control , Construction of Revetment, 326.00 M. "SHORT OF AWARD" per BAC Resolution No. 20-075 dated March 12, 2020



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0076	Construction of Diversion Road, Cabgan to Capifahan, Leyte	Construction Division	No	Competitive Bidding	2/26-3/4/2020	03/17/2020	-	-	GoP	72,299,723.00	-	72,299,723.00	Construction of Concrete Road = 2.90 Lane -Km. "SHORT OF AWARD" per BAC Resolution No. 20-078 dated March 23, 2020
20IO0077	Construction of Flood Control Structures along Mainit River, Cabariwan Section, Alangalang, Leyte	Construction Division	No	Competitive Bidding	2/7-13/2020	02/27/2020	-	-	GoP	96,399,521.36	-	96,399,521.36	Flood Control, Construction of Revetment, 330.00 M. "SHORT OF AWARD" per BAC Resolution No. 20-076 dated March 12, 2020
20IO0079	Construction of Dapdap Flood Control Protection Works, Brgy. Dapdap, Alangalang, Leyte	Construction Division	No	Competitive Bidding	2/19-25/2020	03/09/2020	-	-	GoP	96,353,314.93	-	96,353,314.93	Flood Control, Construction of Revetment, 480.00 M. "SHORT OF AWARD" per BAC Resolution No. 20-077 dated March 19, 2020
20IO0080	CLUSTER 3 1. Construction of Road Slope Protection along Daang Maharlika (SM) (sn Isidro – Sn Juanico Br.) (S00001SM) K0684+840 – K0684+910, Phase 1 San Isidro, Northern Samar 2. Construction of Road Slope Protection along Daang Maharlika (SM) (sn Isidro – Sn Juanico Br.) (S00001SM) K0684+910 – K0684+970, Phase 2 San Isidro, Northern Samar 3. Construction of Road Slope Protection along Daang Maharlika (SM) (sn Isidro – Sn Juanico Br.) (S00001SM) K0684+970 – K0685+000, K0687+560 – K0687+620, Phase 3 San Isidro, Northern Samar	Construction Division	No	Competitive Bidding	2/26-3/4/2020	03/17/2020	-	-	GoP	201,936,461.10	-	201,936,461.10	1. Construction of Slope Protection Area: (3,256.46 Sq.M. / 70 L.M.) 2. Construction of Slope Protection Area: (2,476.96 Sq.M. / 60 L.M.) 3. Construction of Slope Protection Area: (4,166.14 Sq.M. / 90 L.M.) "SHORT OF AWARD" per BAC Resolution No. 20-079 dated March 25, 2020
20IO0081	CLUSTER 1 1. Construction of Rock Guard Slope Protection along Burauen – Mahagnao Road, K0988+780 – K0989+020, Burauen, Leyte 2. Construction of Rock Guard Slope Protection along Burauen – Mahagnao Road, K0989+020 – K0989+215, K0989+250 – K0989+280, Burauen, Leyte 3. Construction of Rock Guard Slope Protection along Burauen – Mahagnao Road, K0989+280 – K0989+350, K0989+405 – K0989+560, Burauen, Leyte	Construction Division	No	Competitive Bidding	2/26-3/4/2020	03/17/2020	-	-	GoP	289,199,162.50	-	289,199,162.50	1. Construction of Slope Protection Area: 4,219.00 Sq.M. / 240 L.M.) 2. Construction of Slope Protection Area: (4,183.75 Sq.M. / 225 L.M.) 3. Construction of Slope Protection Area: (4,100.33 Sq.M. / 225 L.M.) "SHORT OF AWARD" per BAC Resolution No. 20-080 dated March 25, 2020
20IO0082	Construction of Hospital Building Eastern Visayas Regional Medical Center, Tacloban City, Leyte	Construction Division	No	Competitive Bidding	4/23-29/2020	06/01/2020	-	-	GoP	72,374,795.93	-	72,374,795.93	Construction of Building "SHORT OF AWARD" per BAC Resolution No. 20-091 dated June 10, 2020
20IO0083	Construction of New Road Alignment, Tigbao – Sta. Fe – San Miguel Road, Tacloban City (Phase 1)	Construction Division	No	Competitive Bidding	5/13-19/2020	06/02/2020	-	-	GoP	187,909,571.35	-	187,909,571.35	Rehabilitation of Paved Road - 1.00 Lane Km.
20IO0084	Construction of Evacuation Center, Brgy. San Isidro, Bobon, Northern Samar	Maintenance Division	No	Competitive Bidding	3/11-17/2020	03/30/2020	07/07/2020	07/09/2020	GoP	34,739,962.33	-	34,739,962.33	Construction of Building



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0085	Construction of Evacuation Center, Barangay Tinago, Calbiga, Samar	Maintenance Division	No	Competitive Bidding	3/11-17/2020	03/30/2020	07/07/2020	07/09/2020	GoP	34,739,544.46	-	34,739,544.46	Construction of Building
20IO0086	Construction of Evacuation Center, Brgy. South Poblacion, San Jose, Northern Samar	Maintenance Division	No	Competitive Bidding	3/11-17/2020	03/30/2020	07/07/2020	07/09/2020	GoP	34,739,962.33	-	34,739,962.33	Construction of Building
20IO0087	Construction of Evacuation Center, Barangay Sta. Cruz, Javier, Leyte	Maintenance Division	No	Competitive Bidding	3/18-25/2020	04/06/2020	07/07/2020	07/09/2020	GoP	34,739,820.35	-	34,739,820.35	Construction of Building
20IO0088	Construction of Evacuation Center, Brgy. Campesao, Borongan City, Eastern Samar	Maintenance Division	No	Competitive Bidding	3/18-25/2020	04/06/2020	-	-	GoP	34,739,876.60	-	34,739,876.60	Construction of Building "SHORT OF AWARD" per BAC Resolution No. 20-085 dated April 20, 2020
20IO0089	Construction of Evacuation Center, Barangay Sto. Niño, Jaro, Leyte	Maintenance Division	No	Competitive Bidding	3/31-4/6/2020	04/20/2020	-	-	GoP	34,739,995.96	-	34,739,995.96	Construction Building "SHORT OF AWARD" per BAC Resolution No. 20-086 dated May 4, 2020
20IO0090 (Emergency Procurement under Bayanihan Act) ✓	Conversion of DPWH San Juanico Bridge Mini Training Room and Employees Quarters to Isolation/Quarantine Facility for DPWH RO8 Employees, San Juanico Bridge Field Office, Brgy. Cabalawan, Tacloban City	Maintenance Division	No	NP-53.2 Emergency Cases	05/15/2020	05/27/2020	05/28/2020	05/29/2020	GoP	962,454.06	-	962,454.06	Installation of Wall Partition and Painting, Repainting of Existing Walls, Repairs of Doors and Windows, and Additional Electrical Works
20IO0091	Construction of Evacuation Center, Brgy. Larrazabal, Naval, Biliran	Maintenance Division	No	Competitive Bidding	6/25-7/1/2020	07/14/2020	-	-	GoP	34,739,989.94	-	34,739,989.94	Construction of Building
20IO0092 Negotiated Procurement – Emergency Cases	Proposed Conversion of Evacuation Center to COVID-19 Quarantine Facility, Brgy. Macabug, Ormoc City, Leyte	Maintenance Division	No	NP-53.2 Emergency Cases	07/01/2020	07/08/2020	-	-	GoP	2,419,093.16	-	2,419,093.16	Conversion of Two Building (Accommodation Bldg. & Infirmary Bldg.) to a 21-Bed Capacity COVID-19 Quarantine Facility
<b>TOTAL</b>	<b>81 Contracts ✓ (104 Projects) Civil Works ✓</b>	-								<b>8,790,304,621.24</b>	-	<b>8,790,304,621.24</b>	-

5/20/20



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2020 CONSULTANCY PROJECTS ✓										-	-	-	-
20CSIO08	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Bypasses/Diversion Roads along Brgy. Kilim – Sitio Tipay Road Junction, Ormoc – Baybay – Southern Leyte Bdry. Road to Buenavista Junction to Junction Tacloban – Baybay – South Road, Baybay City, Leyte	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	July 08, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) July 10, 2020 (Negotiation -1:00 P.M.)	-	-	GoP	10,036,581.00	-	10,036,581.00	The scope of consulting services shall involve data gathering, surveys and investigations with preliminary environmental impact assessment, Gender and Development (GAD), Resettlement Plan and Road Strip Planning which is the subject of this Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
20CSIO09	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Tacloban – Palo Diversion Road (Brgy. 89 San Jose, Brgy. 82, Marasbaras and Brgy. Calanipawan/Caibaan, Tacloban City – Brgy. Candahug, Brgy. Pawing and Brgy. Campetic, Palo, Leyte) including Construction of Flood Control and Drainage System	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	July 08, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) July 10, 2020 (Negotiation -1:00 P.M.)	-	-	GoP	10,050,575.63	-	10,050,575.63	The scope of consulting services shall involve data gathering, surveys and investigations with preliminary environmental impact assessment, Gender and Development (GAD), Resettlement Plan and Road Strip Planning which is the subject of this Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
20CSIO10	Consultancy Services for the Conduct of Feasibility Study of the Proposed Road Opening/Construction of Junction Himay-angan – Silago – Abuyog Boundary Road (Bagacay – Tib-o), Abuyog, Leyte	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	July 08, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) July 10, 2020 (Negotiation -1:00 P.M.)	-	-	GoP	10,284,294.75	-	10,284,294.75	The scope of consulting services shall involve data gathering, surveys and investigations with preliminary environmental impact assessment, Gender and Development (GAD), Resettlement Plan and Road Strip Planning which is the subject of this Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
20CSIO11	Consultancy Services for the Conduct of Feasibility study of the Proposed Tanauan Bypass Road, San Miguel – Santol – Tunga Road, Tolosa – San Victor – Tabontabon Road and Dapdap – Alangalang – Santa Cruz Road	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	July 08, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) 07/10/ 2020 (Negotiation -1:00 P.M.)	-	-	GoP	14,224,981.80	-	14,224,981.80	The scope of consulting services shall involve data gathering, surveys and investigations with preliminary environmental impact assessment, Gender and Development (GAD), Resettlement Plan and Road Strip Planning which is the subject of this Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
20CSIO12	Consultancy Services for the Conduct of Feasibility Study of the Proposed Capococan – Leyte, Leyte Coastal Road	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	June 22, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) June 22, 2020 (Negotiation -3:00 P.M.)	-	-	GoP	15,911,970.00	-	15,911,970.00	The scope of consulting services shall involve the preparation of Feasibility Study Reports that covers the most rational alignment including Environmental Impact and Social Assessment, Gender Responsive, Preliminary Resettlement Action Plan (Pre-RAP), house-mapping reflected in the Road Strip, subject of the Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
20CSIO13	Consultancy Services for the Feasibility Study of the Proposed Calbayog Coastal Diversion Road, Calbayog City, Western Samar	Planning and Design Division	No	Competitive Bidding	2/19-26/2020	July 08, 2020 (Submission of Bid Proposals and Opening of Technical - 10:00 A.M. and Financial Proposals - 1:00 P.M.) July 10, 2020 (Negotiation -1:00 P.M.)	-	-	GoP	19,578,997.50	-	19,578,997.50	The scope of consulting services shall involve the preparation of Feasibility Study Reports that covers the most rational alignment including Environmental Impact and Social Assessment, Gender Responsive, Preliminary Resettlement Action Plan (Pre-RAP) with Road Strip that is the subject of the Terms of Reference (TOR). The Consultant's scope of work will cover but not necessarily limited to the items listed under the scope of consulting services of the Terms of Reference (TOR).
TOTAL	6 Projects for Consultancy									80,087,400.68	-	80,087,400.68	-



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2020 GOODS AND SERVICES ✓										-	-	-	-
1	Purchase/Delivery of various office supplies for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Competitive Bidding	January 22, 2020 - January 29, 2019	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	6,149,678.40	-	6,149,678.40	Various Office Supplies
2	Purchase/Delivery of various office supplies for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	4,323,771.80	-	4,323,771.80	Various Office Supplies
3	Purchase/Delivery of various office supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	August 7, 2020 - August 14, 2020	August 17 , 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	4,896,769.25	-	4,896,769.25	Various Office Supplies
4	Purchase/Delivery of various office supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	4,772,002.48	-	4,772,002.48	Various Office Supplies
5	Purchase/Delivery of Janitorial Supplies for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	January 22, 2020 - January 29, 2019	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	521,520.64	-	521,520.64	Janitorial Supplies
6	Purchase/Delivery of Janitorial Supplies for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	383,244.60	-	383,244.60	Janitorial Supplies
7	Purchase/Delivery of Janitorial Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	August 7, 2020 - August 14, 2020	August 17 , 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	288,942.95	-	288,942.95	Janitorial Supplies
8	Purchase/Delivery of Janitorial Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	270,036.10	-	270,036.10	Janitorial Supplies
9	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	February 18, 2020 - February 25, 2020	February 26, 2020 up to 1:30 P.M.	March 05, 2020	March 6 - 13, 2020	GoP	9,219,642.50	-	9,219,642.50	IT Equipment, Parts and Accessories
10	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	June 3, 2020 - June 10, 2020	June 11, 2020 up to 1:30 P.M.	June 18, 2020	June 19 - 26, 2020	GoP	1,338,782.50	-	1,338,782.50	IT Equipment, Parts and Accessories



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	September 2, 2020 - September 9, 2020	September 10, 2020 up to 1:30 P.M.	Sept. 17, 2020	September 18 - 25, 2020	GoP	2,056,292.50	-	2,056,292.50	IT Equipment, Parts and Accessories
12	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	November 5, 2020 - November 12, 2020	November 13, 2020 up to 1:30 P.M.	Nov. 20, 2020	November 23 - 30, 2020	GoP	1,124,002.50	-	1,124,002.50	IT Equipment, Parts and Accessories
13	Provision of Catering Services for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	3,470,581.25	-	3,470,581.25	Catering Services and Other Miscellaneous
14	Purchase/Delivery of Catering Services for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	2,359,665.63	-	2,359,665.63	Catering Services and Other Miscellaneous
15	Purchase/Delivery of Catering Services for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	August 7, 2020 - August 14, 2020	August 17, 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	2,813,665.63	-	2,813,665.63	Catering Services and Other Miscellaneous
16	Purchase/Delivery of Catering Services for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	1,788,665.63	-	1,788,665.63	Catering Services and Other Miscellaneous
17	Purchase/Delivery of Catering Services for the (Salamat - Program) for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	No	Negotiated Procurement - Small Value Procurement	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	500,000.00	-	500,000.00	Catering Services for Salamat-Paalam Program
18	Purchase/Delivery of Catering Services for the (Salamat - Program) for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	No	Negotiated Procurement - Small Value Procurement	April 7, 2020 - April 14, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	500,000.00	-	500,000.00	Catering Services for Salamat-Paalam Program
19	Purchase/Delivery of Catering Services for the (Salamat - Program) for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	No	Negotiated Procurement - Small Value Procurement	July 3, 2020 - July 10, 2020	July 13, 2020 up to 10:00 A.M.	July 20, 2020	July 20 - 27, 2020	GoP	500,000.00	-	500,000.00	Catering Services for Salamat-Paalam Program
20	Purchase/Delivery of Catering Services for the (Salamat - Program) for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	No	Negotiated Procurement - Small Value Procurement	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	Nov. 4, 2020	November 5-12, 2020	GoP	500,000.00	-	500,000.00	Catering Services for Salamat-Paalam Program



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the first quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	February 5, 2020 - February 12, 2020	February 13, 2020 up to 1:30 P.M.	February 20, 2020	February 21 - 28, 2020	GoP	5,030,050.08	-	5,030,050.08	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
22	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the second quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	3,615,830.64	-	3,615,830.64	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
23	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the third quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	3,659,430.63	-	3,659,430.63	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
24	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the fourth quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	3,330,143.56	-	3,330,143.56	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
25	Purchase/Delivery of Construction and Hardware Material Supplies for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	January 3, 2020 - January 10, 2020	January 13, 2020 up to 10:00 A.M.	January 20, 2020	January 22 - 29, 2020	GoP	2,589,002.00	-	2,589,002.00	Construction and Hardware Material Supplies
26	Purchase/Delivery of Construction and Hardware Material Supplies for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	May 6, 2020 - May 13, 2020	May 14, 2020 up to 10:00 A.M.	May 21, 2020	May 22 - 29, 2020	GoP	2,404,069.00	-	2,404,069.00	Construction and Hardware Material Supplies
27	Purchase/Delivery of Construction and Hardware Material Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	July 17, 2020 - July 24, 2020	July 27, 2020 up to 10:00 A.M.	July 30, 2020	August 3 - 10, 2020	GoP	1,989,756.00	-	1,989,756.00	Construction and Hardware Material Supplies
28	Purchase/Delivery of Construction and Hardware Material Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	1,530,970.00	-	1,530,970.00	Construction and Hardware Material Supplies



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	February 5, 2020 - February 12, 2020	February 13, 2020 up to 1:30 P.M.	February 20, 2020	February 21 - 28, 2020	GoP	3,550,756.00	-	3,550,756.00	Repair/Maintenance and spare parts of various Copier Machine
30	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	2,738,626.00	-	2,738,626.00	Repair/Maintenance and spare parts of various Copier Machine
31	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	3,248,920.00	-	3,248,920.00	Repair/Maintenance and spare parts of various Copier Machine
32	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	2,517,650.00	-	2,517,650.00	Repair/Maintenance and spare parts of various Copier Machine
33	Procurement of security services for Calendar Year 2019-2020 intended for manning at Equipment Management Division, Pawing, Palo, Leyte and its Area Section in Region VIII, DPWH Regional Office VIII, Baras, Palo, Leyte for a period of three (3) years	DPWH Regional Office VIII	No	Regular Bidding	January 28, 2020 - February 4, 2020	February 18, 2020 1:00 P.M./ 2:00 P.M.	February 25, 2020	March 04, 2020	GoP	10,300,000.00	-	10,300,000.00	Security Service
34	Procurement of security services for Calendar Year 2019-2020 intended for manning at DPWH Regional Office VIII, Baras, Palo, Leyte (3rd year of the three years contract)	DPWH Regional Office VIII	No	Regular Bidding	Preparation of contract due on November 2, 2020			October 23, 2020	GoP	3,500,000.00	-	3,500,000.00	Security Service
35	Purchase/Delivery of Office Equipment, Appliances, Furnitures and Fixtures for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	4,180,867.50	-	4,180,867.50	Office Equipment, Appliances, Furnitures and Fixtures
36	Purchase/Delivery of Office Equipment, Appliances, Furnitures and Fixtures for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	60,000.00	-	60,000.00	Office Equipment, Appliances, Furnitures and Fixtures
37	Purchase/Delivery of Office Equipment, Appliances, Furnitures and Fixtures for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	280,000.00	-	280,000.00	Office Equipment, Appliances, Furnitures and Fixtures



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Purchase/Delivery of Electrical Supplies & Plumbing Materials for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	February 5, 2020 - February 12, 2020	February 13, 2020 up to 1:30 P.M.	February 20, 2020	February 21 - 28, 2020	GoP	259,830.00	-	259,830.00	Electrical Supplies
39	Purchase/Delivery of Electrical Supplies & Plumbing Materials for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	197,290.00	-	197,290.00	Electrical Supplies
40	Purchase/Delivery of Electrical Supplies & Plumbing Materials for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	225,070.00	-	225,070.00	Electrical Supplies
41	Purchase/Delivery of Electrical Supplies & Plumbing Materials for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	202,440.00	-	202,440.00	Electrical Supplies
42	Purchase/ delivery of RTIA Weight-In-Motion and Traffic Count Installation w/ Accessories & Equipment for use in first quarter at the Planning & Design Division, DPWH Regional Office.	DPWH Regional Office VIII	No	Regular Bidding	January 28, 2020 - February 4, 2020	February 18, 2020 1:00 P.M./ 2:00 P.M.	February 25, 2020	March 04, 2020	GoP	6,535,840.00	-	6,535,840.00	RTIA Weight-In-Motion and Traffic Count Installation w/ Accessories & Equipment
43	Purchase/ delivery of accessories of RTIA Weight-In-Motion and Traffic Count Installation for use in second quarter at the Planning & Design Division, DPWH Regional Office.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	April 6, 2020 - April 13, 2020	April 14, 2020 up to 10:00 A.M.	April 20, 2020	April 22 - 29, 2020	GoP	550,000.00	-	550,000.00	Accessories of RTIA Weight-In-Motion and Traffic Count
44	Purchase/Delivery of Laboratory Supplies for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	February 5, 2020 - February 12, 2020	February 13, 2020 up to 1:30 P.M.	February 20, 2020	February 21 - 28, 2020	GoP	121,070.00	-	121,070.00	Laboratory Supplies
45	Purchase/Delivery of Laboratory Supplies for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	217,470.00	-	217,470.00	Laboratory Supplies
46	Purchase/Delivery of Laboratory Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	September 2, 2020 - September 9, 2020	September 10, 2020 up to 1:30 P.M.	Sept. 17, 2020	September 18 - 25, 2020	GoP	79,070.00	-	79,070.00	Laboratory Supplies
47	Purchase/Delivery of Laboratory Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Shopping 52.1b	November 5, 2020 - November 12, 2020	November 13, 2020 up to 1:30 P.M.	Nov. 20, 2020	November 23 - 30, 2020	GoP	89,070.00	-	89,070.00	Laboratory Supplies



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	Purchase/Delivery of newspaper, books, maps, other publication for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	294,800.00	-	294,800.00	Newspaper, books, maps, other publication and tarpaulin printing
49	Purchase/Delivery of newspaper, books, maps, other publication for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	April 2, 2020 - April 9, 2020	April 10, 2020 up to 2:00 P.M.	April 17, 2020	April 20 - 27, 2020	GoP	295,250.00	-	295,250.00	Newspaper, books, maps, other publication and tarpaulin printing
50	Purchase/Delivery of newspaper, books, maps, other publication for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	August 7, 2020 - August 14, 2020	August 17, 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	295,700.00	-	295,700.00	Newspaper, books, maps, other publication and tarpaulin printing
51	Purchase/Delivery of newspaper, books, maps, other publication for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	295,700.00	-	295,700.00	Newspaper, books, maps, other publication and tarpaulin printing
52	Provision of Airconditioning Maintenance Services for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Regular Bidding	February 5, 2020 - February 12, 2020	February 13, 2020 up to 1:30 P.M.	February 20, 2020	February 21 - 28, 2020	GoP	1,800,000.00	-	EAO	Airconditioning Maintenance Services
53	Provision of Airconditioning Maintenance Services for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	April 2, 2020 - April 9, 2020	April 10, 2020 up to 2:00 P.M.	April 17, 2020	April 20 - 27, 2020	GoP	600,000.00	-	EAO	Airconditioning Maintenance Services
54	Provision of Airconditioning Maintenance Services for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	July 3, 2020 - July 10, 2020	July 11, 2020 up to 13:00 P.M.	July 18, 2020	July 19 - 26, 2020	GoP	600,000.00	-	600,000.00	Airconditioning Maintenance Services
55	Provision of Airconditioning Maintenance Services for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	600,000.00	-	600,000.00	Airconditioning Maintenance Services
56	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	573,000.00	-	573,000.00	Other Miscellaneous and Expenses
57	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	April 2, 2020 - April 9, 2020	April 10, 2020 up to 2:00 P.M.	April 17, 2020	April 20 - 27, 2020	GoP	573,000.00	-	573,000.00	Other Miscellaneous and Expenses



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	August 7, 2020 - August 14, 2020	August 17, 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	573,000.00	-	573,000.00	Other Miscellaneous and Expenses
59	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Negotiated Procurement - Small Value Procurement	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	573,000.00	-	573,000.00	Other Miscellaneous and Expenses
60	Purchase/Delivery of toner for copier machine for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	January 22, 2020 - January 29, 2020	January 30, 2020 up to 10:00 A.M.	February 06, 2020	February 7 -14, 2020	GoP	3,550,756.00	-	3,550,756.00	Toner for copier machine
61	Purchase/Delivery of toner for copier machine for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	April 2, 2020 - April 9, 2020	April 10, 2020 up to 2:00 P.M.	April 17, 2020	April 20 - 27, 2020	GoP	2,738,626.00	-	2,738,626.00	Toner for copier machine
62	Purchase/Delivery of toner for copier machine for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	August 7, 2020 - August 14, 2020	August 17, 2020 up to 10:00 A.M.	August 18, 2020	August 24 - 31, 2020	GoP	3,248,920.00	-	3,248,920.00	Toner for copier machine
63	Purchase/Delivery of toner for copier machine for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	No	Direct Purchase	October 23, 2020 - October 30, 2020	November 2, 2020 up to 10:00 A.M.	November 4, 2020	November 5-12, 2020	GoP	2,517,650.00	-	2,517,650.00	Toner for copier machine
64	Purchase/delivery of emergency supplies to prevent the spread of 2019 Novel Coronavirus for use at the various sections/divisions, DPWH Regional Office VIII, Baras, Palo, Leyte	Various Section/ Division	No	Negotiated Procurement – Emergency Cases	None	April 20, 2020 up to 10:00 A.M.	April 20, 2020	April 20, 2020	GoP	319,675.00	-	319,675.00	Emergency supplies
65	Purchase/delivery of tents to be used in the conduct of comprehensive sanitation and disinfecting works at DPWH Regional Office VIII, Baras, Palo, Leyte	SPMS - Admin Division	No	Negotiated Procurement – Emergency Cases	None	April 20, 2020 up to 10:00 A.M.	April 20, 2020	April 20, 2020	GoP	92,000.00	-	92,000.00	Tents
66	Purchase/delivery of beddings, mattress and towels to be used at the Isolation/Quarantine Facility for DPWH RO8 Employees at San Juanico Bridge, Maintenance Division Field Office, Brgy. Cabalawan, Tacloban City	San Juanico Bridge, Maintenance Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act	None	June 9, 2020 up to 2:00 P.M.	June 9, 2020	June 9, 2020	GoP	503,552.76	-	503,552.76	Bedding, mattress and towels
67 ✓	Purchase/delivery of appliances for Isolation/Quarantine Facility for DPWH RO8 Employees at San Juanico Bridge, Maintenance Division Field Office, Brgy. Cabalawan, Tacloban City	San Juanico Bridge, Maintenance Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act	None	June 9, 2020 up to 2:00 P.M.	June 9, 2020	June 9, 2020	GoP	94,539.20	-	94,539.20	Appliances



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Purchase/delivery of closed tent, 3.65m (W) x 5.50m (L) x 3.0M (H) for Isolation/Quarantine Facility for DPWH RO8 Employees at San Juanico Bridge, Maintenance Division Field Office, Brgy. Cabalawan, Tacloban City	San Juanico Bridge, Maintenance Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act	None	June 9, 2020 up to 2:00 P.M.	June 9, 2020	June 9, 2020	GoP	580,000.00	-	580,000.00	Tents
69	Purchase/delivery of materials/supplies/vitamins needed for use in the Isolation/Quarantine Facility for DPWH RO 8 Employees at San Juanico Bridge, Maintenance Division, Brgy. Cabalawan, Tacloban City	San Juanico Bridge, Maintenance Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act	None	June 15, 2020 up to 4:00 P.M.	June 15, 2020	June 15, 2020	GoP	344,328.00	-	344,328.00	Materials, supplies and vitamins
70	Purchase/delivery of emergency supplies to prevent the spread of 2019 Novel Coronavirus for use at the various sections/divisions, DPWH Regional Office VIII, Baras, Palo, Leyte	Various Section/ Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act	None	June 15, 2020 up to 4:00 P.M.	June 15, 2020	June 15, 2020	GoP	346,750.00	-	346,750.00	Emergency supplies
71 ✓	Purchase/delivery of emergency supplies (washable mask) to prevent the spread of 2019 Novel Coronavirus for use at the various section/divisions, DPWH Regional Office VIII, Baras, Palo, Leyte	Various Section/ Division	No	Emergency Procurement under RA No. 11469 or the Bayanihan Act ✓	None	June 23, 2020 up to 9:00 A.M.	June 23, 2020	June 23, 2020	GoP	90,000.00	-	90,000.00	washable mask ✓


Prepared by:

  
**NONILON O. PORTULA**  
 Engineer III  
 Assistant Head, Procurement Staff - ORD Office

Submitted by:

  
**VIRGINIA L. TALDE**  
 Chief, Administrative Officer  
 Administrative Division  
 BAC Chairman

Approved by:

  
**NERIED D. BUENO, CESO III**  
 Regional Director