




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 22, 2020



MEMORANDUM


FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 25 to be undertaken by Bureau of Construction (BOC), numbered 26, 27, 28 and 29 to be undertaken by the Unified Project Management Office - Roads Management Cluster I (UPMO-RMC I), and numbered 30 and 31 to be undertaken by the Unified Project Management Office - Flood Control Management Cluster (UPMO-FCMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations in Luzon
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG

AVM-2205 P+S



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 22, 2020

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 25 to be undertaken by Bureau of Construction (BOC), numbered 26, 27, 28 and 29 to be undertaken by the Unified Project Management Office - Roads Management Cluster I (UPMO-RMC I), and numbered 30 and 31 to be undertaken by the Unified Project Management Office - Flood Control Management Cluster (UPMO-FCMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSE

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS
as of October 22, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BUREAU OF CONSTRUCTION													
25	20200016 Reconfiguration of the Walls of Identified Storage Rooms of the Presidential Management (PMS) Office Building	BOC	No	Competitive Bidding	10/15/2020 to 10/21/2020	11/04/2020	11/10/2020 to 11/11/2020	11/12/2020 to 11/19/2020	GOP	PHP 4,700,000.00			Reconfiguration of the walls of identified storage rooms
UNIFIED PROJECT MANAGEMENT OFFICE - ROADS MANAGEMENT CLUSTER I (BILATERAL)													
26	20200009 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-A Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GOP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.88km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works
27	20200010 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-B Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GOP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.93km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works
28	20200011 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-C Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GOP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.34km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works
29	20200012 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-D Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GOP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.65km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works


UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS
as of October 22, 2020

UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER											
30	20200017 Contract Package 2, Marikina River Improvement Works (Sta 6+700 to Sta. 9+300) of the Pasig Marikina River Channel Improvement Project, Phase IV (PMRCP IV), JICA Loan No. PH-P271	UPMO - FCMC	No	International Competitive Bidding	11/26/2020 to 12/03/2020	03/09/2021 (TP) to 04/20/2021 (FP)	04/30/2021 to 05/10/2021	06/09/2021 to 06/24/2021	GoP & Foreign Funded (JICA L/A No. PH-P271)	PHP 7,500,000,000.00	The main components of the works are as follows: a) Reinforcement of river wall; b) Reinforcement of Existing Flood Wall; c) Channel Excavation and Dredging; d) Maintenance Road (Dike Road); e) Box Culverts or Drainage Outlets; and f) Bridge Pier Protection
31	20200018 Contract Package 3, Marikina River Improvement Works (Sta 9+300 to Sta. 13+350, Marikina Bridge, Sto. Nino) of the Pasig Marikina River Channel Improvement Project, Phase IV (PMRCP IV), JICA Loan No. PH-P271	UPMO - FCMC	No	International Competitive Bidding	11/26/2020 to 12/03/2020	03/09/2021 (TP) to 04/20/2021 (FP)	04/30/2021 to 05/10/2021	06/09/2021 to 06/24/2021	GoP & Foreign Funded (JICA L/A No. PH-P271)	PHP 8,500,000,000.00	The main components of the works are as follows: a) Reinforcement of river wall; b) Reinforcement of Existing Flood Wall; c) Channel Excavation and Dredging; d) Maintenance Road (Dike Road); e) Box Culverts or Drainage Outlets; and f) Bridge Pier Protection


Submitted by:


MA. VICTORIA S. SREGORIO
OIC-Director, Procurement Service

Recommending Approval:


EUGENIO R. PIPO, JR.
Assistant Secretary, Regional Office in Luzon
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS
as of October 22, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
BUREAU OF CONSTRUCTION														
25	20200016 Reconfiguration of the Walls of Identified Storage Rooms of the Presidential Management (PMS) Office Building	BOC	No	Competitive Bidding	10/15/2020 to 10/21/2020	11/04/2020	11/10/2020 to 11/11/2020	11/12/2020 to 11/19/2020	GoP	PHP 4,700,000.00			Reconfiguration of the walls of identified storage rooms	
UNIFIED PROJECT MANAGEMENT OFFICE - ROADS MANAGEMENT CLUSTER I (BILATERAL)														
26	20200009 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-A Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GoP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.88km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works	
27	20200010 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-B Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GoP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.93km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works	
28	20200011 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-C Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GoP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.34km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works	
29	20200012 Marawi Trans-central Road, Phase III under Road Network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-D Rehabilitation of Trans-Central Roads	UPMO - RMC I	No	Competitive Bidding	11/06/2020 to 11/12/2020	12/09/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/18/2021	GoP & Foreign Funded (JICA L/A No. PH-F-P1)	PHP 200,000,000.00			The works consists of the Construction of Civil Works: Total length of 4.65km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works	


UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS
as of October 22, 2020

UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER:													
30	20200017 Contract Package-2, Marikina River Improvement Works (Sta 6+700 to Sta. 9+300) of the Pasig Marikina River Channel Improvement Project, Phase IV (PMRCIP IV), JICA Loan No. PH-P271	UPMO - FCMC	No	International Competitive Bidding	11/26/2020 to 12/03/2020	03/09/2021 (TP) 04/20/2021 (FP)	04/30/2021 to 05/10/2021	06/09/2021 to 06/24/2021	GoP & Foreign Funded (JICA L/A No. PH-P271)	PHP 7,500,000,000.00			The main components of the works are as follows: a) Revetment with river wall; b) Reinforcement of Existing Flood Wall; c) Channel Excavation and Dredging; d) Maintenance Road (Dike Road); e) Box Culverts or Drainage Outlets; and f) Bridge Pier Protection
31	20200018 Contract Package-3, Marikina River Improvement Works (Sta 9+300 to Sta. 13+350, Marikina Bridge, Sto. Nino) of the Pasig Marikina River Channel Improvement Project, Phase IV (PMRCIP IV), JICA Loan No. PH-P271	UPMO - FCMC	No	International Competitive Bidding	11/26/2020 to 12/03/2020	03/09/2021 (TP) 04/20/2021 (FP)	04/30/2021 to 05/10/2021	06/09/2021 to 06/24/2021	GoP & Foreign Funded (JICA L/A No. PH-P271)	PHP 6,500,000,000.00			The main components of the works are as follows: a) Revetment with river wall; b) Reinforcement of Existing Flood Wall; c) Channel Excavation and Dredging; d) Maintenance Road (Dike Road); e) Box Culverts or Drainage Outlets; and f) Bridge Pier Protection


Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


EUGENIO R. PIRO, JR.
Assistant Secretary, Regional Operations in Luzon
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

Department of Public Works and Highways

Procurement ID/Contract ID:

Contract Name: Reconfiguration of the Walls of Identified Storage Rooms of the Presidential Management (PMS) Office Building

Location of the Contract: Arlegui St., San Miguel, Manila

Bureau of Construction
Bonifacio Drive, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Reconfiguration of the walls of identified storage rooms.
2. Estimated Cost : Php 4.70M
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: FY 2020 General Appropriations Act (GAA), RA 11465 in the amount of Php4.70M under UACS No. 300103201693000.PC.
 - 3.2 Completed and Approved Detailed Engineering, including EIS: Yes ☒ No ☐
 - 3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐
 - 3.4 Right-of-Way Acquisition Plan: N/A
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 70 C.D.
 - 4.2 Target Start Date of Contract: Dec. 2, 2020
 - 4.3 Target Completion Date of Contract: Feb. 10, 2021
5. Proposed Procurement Method: Public Bidding: Yes ☒ No ☐
Others (Specify Justification) _____
6. Procurement Schedule:

Activity	Date		No. of Calendar Days
	From	To	
6.1 Pre-Procurement Conference	Oct. 13, 2020	Oct. 13, 2020	1
6.2 Advertisement of Invitation to Bid	Oct. 15, 2020	Oct. 21, 2020	7
6.3 Issuance of Bidding Documents (from Posting of IB to deadline of submission)	Oct. 15, 2020	Nov. 4, 2020	21
6.4 Pre-Bid Conference (at least 12 days from the deadline of submission)	Oct. 20, 2020	Oct. 20, 2020	1
6.5 Receipt and Opening of Bids	Nov. 4, 2020	Nov. 4, 2020	1
6.6 Evaluation of Bids	Nov. 5, 2020	Nov. 5, 2020	1
6.7 Post-Qualification	Nov. 6, 2020	Nov. 9, 2020	4
6.8 Approval of ROA/Issuance of NOA	Nov. 10, 2020	Nov. 11, 2020	2

7. Contract Processing:


Activity		Date		No. of Calendar Days
		From	To	
7.1	Perfection and Signing of Contract	Nov. 12, 2020	Nov. 19, 2020	8
7.2	Approval of Contract	Nov. 20, 2020	Nov. 26, 2020	7
7.3	Notice to Proceed	Nov. 27, 2020	Nov. 27, 2020	1

NOTE: Termination of Procurement for the above-mentioned project was requested by the Bureau of Construction during the Bids and Award Committee (BAC) Meeting on November 10, 2020.

Submitted by:


ERIC A. AYAPANA, CESO IV
Director IV
Bureau of Construction

Noted by:


MARILOU D. ALFANTA
Chief, Budget Division

Date: November 19, 2020

DEPARTMENT OF PUBLIC WORKS and HIGHWAYS

Contract ID : 20Z00009
 Contract Name : Marawi Trans-central Road, Phase III under Road network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-A Rehabilitation of Trans-Central Roads
 Location of the Contract : Marawi City, Province of Lanao del Sur

Roads Management Cluster I (Bilateral) - Unified Project Management Office
 2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR INFRASTRUCTURE**

1. Brief Description/Scope of Work:
 - 1.1 The works consists of the Construction of Civil Works; Total length of 4.88 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works.
2. Approved Budget for the Contract (ABC) : ₱ 200,000,000.00 (Indicative)
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : JICA Loan Agreement No. PH-F-P1 and GOP
 - 3.2 Completed Detailed Engineering : Completed
 - 3.3 Completed Bidding Documents : Completed
 - 3.4 Availability of Right-of-Way : Completed
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 360 C. D.
 - 4.2 Target Start Date of Contract : February 2021
 - 4.3 Target Completion Date of Contract : February 2022
5. Proposed Procurement Method : National Competitive Bidding (NCB)
6. Procurement Schedule:

Activity	Date		No. of Cal. Days
	From	To	
6.1 Pre-Procurement Conference	November 3, 2020		1
6.2 Advertisement / Posting of Invitation for Bid	November 6, 2020	November 12 2020	7
6.3 Start Issuance of Bidding Documents	November 30, 2020		34
6.4 Pre-Bid Conference	November 24, 2020		
6.5 Receipt and Opening of Bids	December 9, 2020		
6.6 Eligibility Check	December 9, 2020		
6.7 Evaluation of Bids	December 10, 2020	December 15, 2020	6
6.8 Post Qualification	December 16, 2020	December 28, 2020	13
6.9 Award of Contract	December 29, 2020	January 4, 2021	7

7. Contract Processing:

Activity	Date		No. of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	January 5, 2021	January 18, 2021	14
7.2 Approval of Contract	January 19, 2021	January 25, 2021	7
7.3 JICA Concurrence on Contract	January 26, 2021	February 8, 2021	15
7.4 Issuance of Notice To Proceed	February 9, 2021	February 11, 2021	3

Submitted by:

VIRGILIO C. CASTILLO
 Project Director, RMC1(B)-UPMO

Date: _____

Evaluated by:

MARLOU D. ALFANTA
 Chief, Budget Division, FS

Date: _____

DEPARTMENT OF PUBLIC WORKS and HIGHWAYS

Contract ID : 20Z00010
 Contract Name : Marawi Trans-central Road, Phase III under Road network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-B Rehabilitation of Trans-Central Roads
 Location of the Contract : Marawi City, Province of Lanao del Sur

Roads Management Cluster I (Bilateral) - Unified Project Management Office
 2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR INFRASTRUCTURE**

1. Brief Description/Scope of Work:
 - 1.1 The works consists of the Construction of Civil Works; Total length of 4.93 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works.
2. Approved Budget for the Contract (ABC) : ₱ 200,000,000.00 (Indicative)
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : JICA Loan Agreement No. PH-F-P1 and GOP
 - 3.2 Completed Detailed Engineering : Completed
 - 3.3 Completed Bidding Documents : Completed
 - 3.4 Availability of Right-of-Way : Completed
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 360 C. D.
 - 4.2 Target Start Date of Contract : February 2021
 - 4.3 Target Completion Date of Contract : February 2022
5. Proposed Procurement Method : National Competitive Bidding (NCB)
6. Procurement Schedule:

Activity	Date		No. of Cal. Days
	From	To	
6.1 Pre-Procurement Conference	November 3, 2020		1
6.2 Advertisement / Posting of Invitation for Bid	November 6, 2020	November 12 2020	7
6.3 Start Issuance of Bidding Documents	November 30, 2020		34
6.4 Pre-Bid Conference	November 24, 2020		
6.5 Receipt and Opening of Bids	December 9, 2020		
6.6 Eligibility Check	December 9, 2020		
6.7 Evaluation of Bids	December 10, 2020	December 15, 2020	6
6.8 Post Qualification	December 16, 2020	December 28, 2020	13
6.9 Award of Contract	December 29, 2020	January 4, 2021	7

7. Contract Processing:

Activity	Date		No. of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	January 5, 2021	January 18, 2021	14
7.2 Approval of Contract	January 19, 2021	January 25, 2021	7
7.3 JICA Concurrence on Contract	January 26, 2021	February 8, 2021	15
7.4 Issuance of Notice To Proceed	February 9, 2021	February 11, 2021	3

Submitted by:

Evaluated by:

VIRGHIO C. CASTILLO
 Project Director, RMC1(B)-UPMO

MARLOU D. ALFANTA
 Chief, Budget Division, FS

Date: _____

Date: _____

DEPARTMENT OF PUBLIC WORKS and HIGHWAYS

Contract ID : 20Z00011
 Contract Name : Marawi Transcentral Road, Phase III under Road network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-C Rehabilitation of Transcentral Roads
 Location of the Contract : Marawi City, Province of Lanao del Sur

Roads Management Cluster I (Bilateral) - Unified Project Management Office
 2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR INFRASTRUCTURE**

1. Brief Description/Scope of Work:
 - 1.1 The works consists of the Construction of Civil Works; total length of 4.34 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works.
2. Approved Budget for the Contract (ABC) : ₱ 200,000,000.00 (Indicative)
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : JICA Loan Agreement No. PH-F-P1 and GOP
 - 3.2 Completed Detailed Engineering : Completed
 - 3.3 Completed Bidding Documents : Completed
 - 3.4 Availability of Right-of-Way : Completed
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 360 C. D.
 - 4.2 Target Start Date of Contract : February 2021
 - 4.3 Target Completion Date of Contract : February 2022
5. Proposed Procurement Method : National Competitive Bidding (NCB)
6. Procurement Schedule:

Activity	Date		No. of Cal. Days
	From	To	
6.1 Pre-Procurement Conference	November 3, 2020		1
6.2 Advertisement / Posting of Invitation for Bid	November 6, 2020	November 12 2020	7
6.3 Start Issuance of Bidding Documents	November 30, 2020		34
6.4 Pre-Bid Conference	November 24, 2020		
6.5 Receipt and Opening of Bids	December 9, 2020		
6.6 Eligibility Check	December 9, 2020		
6.7 Evaluation of Bids	December 10, 2020	December 15, 2020	6
6.8 Post Qualification	December 16, 2020	December 28, 2020	13
6.9 Award of Contract	December 29, 2020	January 4, 2021	7

7. Contract Processing:

Activity	Date		No. of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	January 5, 2021	January 18, 2021	14
7.2 Approval of Contract	January 19, 2021	January 25, 2021	7
7.3 JICA Concurrence on Contract	January 26, 2021	February 8, 2021	15
7.4 Issuance of Notice To Proceed	February 9, 2021	February 11, 2021	3

Submitted by:

Evaluated by:

VIRGILIO C. CASTILLO
 Project Director, RMC1(B)-UPMO

MARILOU D. ALFANTA
 Chief, Budget Division, FS

Date: _____

Date: _____

DEPARTMENT OF PUBLIC WORKS and HIGHWAYS

Contract ID : 20Z00012
Contract Name : Marawi Trans-central Road, Phase III under Road network Development Project in Conflict Affected Areas in Mindanao (RNDP-CAAM), JICA Loan Agreement No. PH-F-P1, Contract Package 3-D Rehabilitation of Trans-Central Roads
Location of the Contract : Marawi City, Province of Lanao del Sur

Roads Management Cluster I (Bilateral) - Unified Project Management Office
2nd St., Port Area, Manila

PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

- Brief Description/Scope of Work:
 - The works consists of the Construction of Civil Works; total length of 4.65 km. 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, Drainage and Slope Protection Structures and Miscellaneous Works.
- Approved Budget for the Contract (ABC) : ₱ 200,000,000.00 (Indicative)
- Readiness of the Contract for Procurement
 - Availability of Fund : JICA Loan Agreement No. PH-F-P1 and GOP
 - Completed Detailed Engineering : Completed
 - Completed Bidding Documents : Completed
 - Availability of Right-of-Way : Completed
- Contract Implementation Schedule

		FY 2020	GOP	LP	TP
4.1 Contract Duration	: 360 C. D.	FY 2020	10,000	24,407	34,407
4.2 Target Start Date of Contract	: February 2021	FY 2021	-	22,630	22,630
4.3 Target Completion Date of Contract	: February 2022	FY 2022	-	142,963	142,963
- Proposed Procurement Method : National Competitive Bidding (NCB)
- Procurement Schedule:

Activity	Date		No. of Cal. Days
	From	To	
6.1 Pre-Procurement Conference	November 3, 2020		1
6.2 Advertisement / Posting of Invitation for Bid	November 6, 2020	November 12 2020	7
6.3 Start Issuance of Bidding Documents	November 30, 2020		34
6.4 Pre-Bid Conference	November 24, 2020		
6.5 Receipt and Opening of Bids	December 9, 2020		
6.6 Eligibility Check	December 9, 2020		
6.7 Evaluation of Bids	December 10, 2020	December 15, 2020	6
6.8 Post Qualification	December 16, 2020	December 28, 2020	13
6.9 Award of Contract	December 29, 2020	January 4, 2021	7
Contract Processing:			

7. Contract Processing:

Activity	Date		No. of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	January 5, 2021	January 18, 2021	14
7.2 Approval of Contract	January 19, 2021	January 25, 2021	7
7.3 JICA Concurrence on Contract	January 26, 2021	February 8, 2021	15
7.4 Issuance of Notice To Proceed	February 9, 2021	February 11, 2021	3

Submitted by:

Evaluated by:

VIRCHILLO C. CASTILLO
Project Director, RMC1(B)-UPMO

MARLOU D. ALFANTA
Chief, Budget Division, FS

Date: _____

Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : **20Z00017**
Contract Name : **Contract Package-2, Marikina River Improvement Works (Sta. 6+700 to Sta. 9+300) of the Pasig-Marikina River Channel Improvement Project, Phase IV (PMRCIP IV), JICA Loan No. PH-P271**
Location of the Project : Pasig City (Left Bank) Quezon City (Right Bank), Metro Manila

UPMO-Flood Control Management Cluster
PROJECT PROCUREMENT MANAGEMENT PLAN

SINGLE STAGE-TWO ENVELOPE (COMBINED PQ & TECH) BIDDING PROCEDURE

1. Scope of Works

1.1 The main components of the works are as follows:

- | | |
|--|--------------------------------------|
| a.) Revetment with river wall | d.) Maintenance Road (Dike Road) |
| b.) Reinforcement of Existing Flood Wall | e.) Box Culverts or Drainage Outlets |
| c.) Channel Excavation and Dredging | f.) Bridge Pier Protection |

2. Estimated Cost for the Contract

: **Php 7,500 million**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund with Forward Obligational Authority : JICA Loan No. PH-P271 and GOP

FOA No. : FOA-BMB-A-19-0000001

Date Issue: January 18, 2019

CY-2020=Php 5,590.770 Mil.

CY-2021=Php 7,380.345 Mil.

CY-2022=Php 5,201.372 Mil.

CY-2023=Php 5,392.338 Mil.

CY-2024=Php 4,887.105 Mil.

CY-2025=Php 3,594.452 Mil.

3.2 Completed Detailed Engineering

: Completed

3.3 Completed Bidding Documents

: For Approval

3.4 Availability of Right-of-Way

: On-going activities

4. Contract Implementation Schedule

4.1 Contract Duration

: 1,460 Calendar Days

4.2 Target Start Date

: 25-Jul-21

4.3 Target Completion Date

: 24-Jul-25

5. Proposed Procurement Method

: International Competitive Bidding (ICB)

6. Procurement Schedule

ACTIVITIES		Dates		
		No. of Days	From	To
6.01	Pre-Procurement Conference	1	27-Oct-20	
6.02	Advertisement of Invitations to Bid with Qualification	7	26-Nov-20	3-Dec-20
6.03	Start of Issuance of Bid documents/Preparation of Bid	93	6-Dec-20	9-Mar-21
6.04	Site visit	1	14-Dec-20	15-Dec-20
6.05	Pre-Bid conference	1	22-Dec-20	
6.06	Last day of submission of request for clarification	1	29-Dec-20	
6.07	Issuance of Bid bulletin/addenda	75	7-Dec-20	20-Feb-21
6.08	Submission of Bid Proposals and Opening of Technical Proposals	1	9-Mar-21	
6.09	Evaluation on Technical Proposal	10	10-Mar-21	20-Mar-21
6.10	Deliberation on the Technical Evaluation Report/BAC review	1	23-Mar-21	
6.11	JICA concurrence on the Technical Evaluation Report	20	24-Mar-21	13-Apr-21
6.12	Opening of Financial Proposal	1	20-Apr-21	
6.13	Evaluation of Financial Proposal	7	21-Apr-21	28-Apr-21

ACTIVITIES		Dates		
		No. of Days	From	To
6.14	Deliberation on the Financial Evaluation Report/BAC review	1	29-Apr-21	
6.15	Approval of resolution award	10	30-Apr-21	10-May-21
6.16	JICA concurrence on the resolution recommending award	20	15-May-21	4-Jun-21
6.17	Issuance of Letter of Acceptance	3	5-Jun-21	8-Jun-21
6.18	Preparation and signing of Contract Agreement	15	9-Jun-21	24-Jun-21
6.19	Approval of Contract Agreement	5	25-Jun-21	30-Jun-21
6.20	JICA concurrence of the Approved Contract Agreement	15	1-Jul-21	16-Jul-21
6.21	Issuance of Notice to Proceed	7	17-Jul-21	24-Jul-21
6.22	Start on Site	1	25-Jul-21	

Submitted by:

RAMON A. ARRIOLA III

Project Director, UPMQ-Flood Control Management Cluster

Ok as to availability of funds:

(JICA Loan No. PH-P271 and GOP)

Approved by:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon
(except NCR and Region IV-B) and Chairman BAC for Civil Works



Contract ID : **20Z00018**
Contract Name : **Contract Package-3, Marikina River Improvement Works (Sta 9+300 to Sta. 13+350, Marikina Bridge, Sto.Nino) of the Pasig Marikina River Channel Improvement Project, Phase IV (PMRCIP IV), JICA Loan No. PH-P271**
Location of the Project : **Pasig City (Left Bank) Marikina City (Left & Right Bank), Metro Manila**

**UPMO-Flood Control Management Cluster
PROJECT PROCUREMENT MANAGEMENT PLAN**

SINGLE STAGE-TWO ENVELOPE (COMBINED PQ & TECH) BIDDING PROCEDURE

1. **Scope of Works**
 - 1.1 The main components of the works are as follows:
 - a.) Revetment with river wall
 - b.) Reinforcement of Existing Flood Wall
 - c.) Channel Excavation and Dredging
 - d.) Maintenance Road (Dike Road)
 - e.) Box Culverts or Drainage Outlets
 - f.) Bridge Pier Protection
2. **Estimated Cost for the Contract** : **Php 6,500 million**
3. **Readiness of the Contract for Procurement**
 - 3.1 Availability of Fund with Forward Obligational Authority : JICA Loan No. PH-P271 and GOP
FOA No. : **FOA-BMB-A-19-0000001**
Date Issue: **January 18, 2019**
CY-2020=Php 5,590.770 Mil.
CY-2021=Php 7,380.345 Mil.
CY-2022=Php 5,201.372 Mil.
CY-2023=Php 5,392.338 Mil.
CY-2024=Php 4,887.105 Mil.
CY-2025=Php 3,594.452 Mil.
 - 3.2 Completed Detailed Engineering : **Completed**
 - 3.3 Completed Bidding Documents : **For Approval**
 - 3.4 Availability of Right-of-Way : **On-going activities**
4. **Contract Implementation Schedule**
 - 4.1 Contract Duration : **1,460** Calendar Days
 - 4.2 Target Start Date : **25-Jul-21**
 - 4.3 Target Completion Date : **24-Jul-25**
5. **Proposed Procurement Method** : **International Competitive Bidding (ICB)**
6. **Procurement Schedule**

ACTIVITIES		Dates		
		No. of Days	From	To
6.01	Pre-Procurement Conference	1	27-Oct-20	
6.02	Advertisement of Invitations to Bid with Qualification	7	26-Nov-20	3-Dec-20
6.03	Start of Issuance of Bid documents/Preparation of Bid	93	6-Dec-20	9-Mar-21
6.04	Site visit	1	14-Dec-20	15-Dec-20
6.05	Pre-Bid conference	1	22-Dec-20	
6.06	Last day of submission of request for clarification	1	29-Dec-20	
6.07	Issuance of Bid bulletin/addenda	30	6-Dec-20	5-Jan-21
6.08	Submission of Bid Proposals and Opening of Technical Proposals	1	9-Mar-21	
6.09	Evaluation on Technical Proposal	10	10-Mar-21	20-Mar-21
6.10	Deliberation on the Technical Evaluation Report/BAC review	1	23-Mar-21	
6.11	JICA concurrence on the Technical Evaluation Report	20	24-Mar-21	13-Apr-21
6.12	Opening of Financial Proposal	1	20-Apr-21	
6.13	Evaluation of Financial Proposal	7	21-Apr-21	28-Apr-21

ACTIVITIES		Dates		
		No. of Days	From	To
6.14	Deliberation on the Financial Evaluation Report/BAC review	1	29-Apr-21	
6.15	Approval of resolution award	10	30-Apr-21	10-May-21
6.16	JICA concurrence on the resolution recommending award	20	15-May-21	4-Jun-21
6.17	Issuance of Letter of Acceptance	3	5-Jun-21	8-Jun-21
6.18	Preparation and signing of Contract Agreement	15	9-Jun-21	24-Jun-21
6.19	Approval of Contract Agreement	5	25-Jun-21	30-Jun-21
6.20	JICA concurrence of the Approved Contract Agreement	15	1-Jul-21	16-Jul-21
6.21	Issuance of Notice to Proceed	7	17-Jul-21	24-Jul-21
6.22	Start on Site	1	25-Jul-21	

Submitted by:


RAMON A. ARRIOLA III

Project Director, UP MO-Flood Control Management Cluster

Ok as to availability of funds:
(JICA Loan No. PH-P271 and GOP)

Approved by:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations in Luzon
(except NCR and Region IV-B) and Chairman BAC for Civil Works