

ANNUAL PROCUREMENT PLAN

CIVIL WORKS

F.Y. 2021

Department of Public Works and Highways Regional Office No. IV-A
Revised Annual Procurement Plan for FY 2021 Infrastructure Projects

(As of December 2021)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00001 PO0506125L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUNALDO- MAGALLANES-NASUGBU ROAD (EAST - WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GOP	183,350,000.00	0.00	183,350,000.00	Construction of Missing Links / New Roads	
21D00002 PO0505107L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening / Secondary Roads DIOKNO HIGHWAY K0076+720.00 – K0077+546.00 Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Jul. 07, 2021	Jul. 09, 2021	GOP	48,250,000.00	0.00	48,250,000.00	Road Widening / Secondary Roads	
21D00003 PO0532290L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF BALAYAN MUNICIPAL POLICE STATION BUILDING, BALAYAN, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GOP	11,580,000.00	0.00	11,580,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00006 P00506102L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY	Construction Division	NO	Competitive Bidding	Oct. 07, 2021	Oct. 26, 2021	Nov. 24, 2021	Nov. 26, 2021	GOP	82,025,000.00	0.00	82,025,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
21D00007 P00526304L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Jul. 16, 2021	Jul. 19, 2021	GOP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
21D00008 P00526305L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS (PHASE II) Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Jun. 02, 2021	Jun. 11, 2021	GOP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00009 (Re-advertisement) P00561917L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges, Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE, BATANGAS CITY, SAN PASCUAL AND BAUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Sep. 02, 2021	Oct. 21, 2021	Oct. 25, 2021	Gop	442,935,000.00	0.00	442,935,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00010 P00564960L Z	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - RETROFITTING / STRENGTHENING OF BOLBOC FLYOVER, BATANGAS CITY (PHASE II) Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 02, 2021	Gop	96,500,000.00	0.00	96,500,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00011 P00531936L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations - LOBO-MALABRIGO-LAIYA-SAN JUAN ROAD, LOBO, BATANGAS, PACKAGE V Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 02, 2021	Gop	27,412,755.00	0.00	27,412,755.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00012 (Re-advertisement) P00506124L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Apr. 28, 2021	Jun. 25, 2021	Jun. 30, 2021	GoP	123,878,980.00	0.00	123,878,980.00	Construction of By-pass and Diversion Roads
21D00013 P00506103L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - PADRE GARCIA - IBAAN DIVERSION ROAD, BATANGAS (PACKAGE II) Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GoP	77,200,000.00	0.00	77,200,000.00	Construction of By-pass and Diversion Roads
21D00014 P00556581L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING/STRENGTHENING OF SABANG RHU, BRGY. SABANG, IBAAN, BATANGAS (INCLUDING VULNERABILITY ASSESSMENT) Batangas Province	Maintenance Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	1,447,020.31	0.00	1,447,020.31	Retrofitting / strengthening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00015 P00556558L Z	Local Program Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF HOSPITAL BUILDING, KALAYAN HOSPITAL, KAWIT, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 09, 2021	Nov. 10, 2021	Nov. 15, 2021	Gop	193,000,000.00	0.00	193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00016 P00556562L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Buildings and Other Structures - Multipurpose / Facilities - National Building Program CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Jun. 16, 2021	Jul. 06, 2021	Jul. 09, 2021	Gop	144,750,000.00	0.00	144,750,000.00	Buildings and Other Structures
21D00017 P00556580L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING / STRENGTHENING OF KAWIT KALAYAN HOSPITAL EMERGENCY BUILDING 2, SAN SEBASTIAN, KAWIT, CAVITE (INCLUDING VULNERABILITY ASSESSMENT) Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Mar. 10, 2021	Mar. 12, 2021	Gop	4,817,304.98	0.00	4,817,304.98	Retrofitting / strengthening (For Reversion)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00018 P00561962L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM Local Roads and Bridges, Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects IMPROVEMENT/WIDENING OF KALAYAAN ROAD INCLUDING DRAINAGE, BATONG DALIG, KAWIT, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Jun. 04, 2021	Jul. 12, 2021	Jul. 16, 2021	GoP	279,850,000.00	0.00	279,850,000.00	Local Infrastructure Program
21D00019 P00531866L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Jun. 18, 2021	Jul. 16, 2021	Jul. 19, 2021	GoP	99,150,855.00	0.00	99,150,855.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00020 P00506115L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), JINDANG EAST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00021 P00506116L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	193,000,000.00	0.00	193,000,000.00	Construction of Missing Links / New Roads
21D00023 P00506126L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges FLYOVER AT AGUINALDO– DAANG HARI INTERSECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Jul. 12, 2021	Jul. 16, 2021	GoP	14,475,000.00	0.00	14,475,000.00	Construction of By-pass and Diversion Roads
21D00025 P00506118L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - KAYKULOT DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	113,870,000.00	0.00	113,870,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00027 P00506129L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD) (PACKAGE 4), MAGALLANES - GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	148,610,000.00	0.00	148,610,000.00	Construction of Missing Links / New Roads
21D00028 P00506127L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), PACKAGE 3, MAGALLANES-GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	126,972,770.00	0.00	126,972,770.00	Construction of Missing Links / New Roads
21D00029 (Re-advertisement) P00506121L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads ALABANG-ZAPOTE DIVERSION ROAD (FROM ALABANG-ZAPOTE FLYOVER TO C5 BRIDGE), BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Aug. 31, 2021	Sep. 09, 2021	GoP	134,750,000.00	0.00	134,750,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00030 P00506013L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACOOOR BOULEVARD TO AGUNALDO HIGHWAY (BACOOOR – IMUS), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	159,225,000.00	0.00	159,225,000.00	Construction of By-pass and Diversion Roads	
21D00031 P00506120L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACOOOR DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	41,120,580.00	0.00	41,120,580.00	Construction of By-pass and Diversion Roads	
21D00032 P00506130L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CARMONA – BINAN BYPASS ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	55,774,105.00	0.00	55,774,105.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00033 P00506104L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PARIAN – SAN JOSE – BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GOP	63,231,625.00	0.00	63,231,625.00	Construction of By pass and Diversion Roads
21D00034 P00566554L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION OF DPWH REGIONAL OFFICE IV-A BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GOP	183,350,000.00	0.00	183,350,000.00	Buildings and Other Structures
21D00035 P00531937L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSPUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) – PNP - RPSPU CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 03, 2020	Feb. 23, 2021	Mar. 01, 2021	GOP	5,790,000.00	0.00	5,790,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00036 BP00506029 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
21D00039 P00531703L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Sep. 28, 2021	Sep. 30, 2021	GoP	101,325,000.00	0.00	101,325,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00040 P00531756L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA, PACKAGE II Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Sep. 28, 2021	Sep. 30, 2021	GoP	42,196,555.00	0.00	42,196,555.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00041 P00531749L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 27, 2021	Jun. 18, 2021	Jul. 06, 2021	Jul. 09, 2021	GOP	106,150,000.00	0.00	106,150,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00042 P00531938L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Feb. 23, 2021	Mar. 01, 2021	GOP	14,475,000.00	0.00	14,475,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00043 P00531748L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Feb. 23, 2021	Mar. 03, 2021	GOP	86,850,000.00	0.00	86,850,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00044 P00531751L Z	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), PNP TRAINING INSTITUTE, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 02, 2021	Jun. 28, 2021	Jun. 30, 2021	GOP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00045 P00531747L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BGEN P. VICENTE LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 14, 2021	Apr. 23, 2021	GOP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00046 P00531750L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - RENOVATION OF CAMP VICENTE LIM GRANDSTAND, CALAMBA CITY, LAGUNA, PACKAGE II Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 27, 2021	GOP	4,825,000.00	0.00	4,825,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00047 P00506107L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads TAYABAS BYPASS ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Sep. 28, 2021	Sep. 30, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction of By pass and Diversion Roads	
21D00049 P00506128L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads SARIAYA BYPASS, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Jun. 21, 2021	Jun. 22, 2021	GoP	67,550,000.00	0.00	67,550,000.00	Construction of By pass and Diversion Roads	
21D00051 P00532289L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON (PHASE II) Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 19, 2020	Dec. 09, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00052 P00531893L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security CONSTRUCTION OF AFP STAFF HOUSE BUILDING I, SOLCOM, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	May. 03, 2021	May. 06, 2021	GoP	49,913,660.00	0.00	49,913,660.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00053 P00531752L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARRACKS WITH PARKING), CAMP NAKAR, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	May. 19, 2021	May. 27, 2021	GoP	135,100,000.00	0.00	135,100,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00056 P0056530L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION (COMPLETION) OF MULANAY EVACUATION CENTER, MULANAY, QUEZON Mulanay, Quezon	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	38,599,941.36	0.00	38,599,941.36	Buildings and Other Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21D00057 P00506088L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PAGBILAO BYPASS, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of By-pass and Diversion Roads
21D00058 P00506110L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads
21D00059 P00506111L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21D00060 P00561940L Z	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF DIVERSION / BY-PASS ROAD, DASMARIÑAS – GENERAL MARIANO ALVAREZ – CARMONA BYPASS ROAD, DASMARIÑAS CITY, CAVITE Dasmariñas City, Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Jan. 28, 2021	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
21D00061 (Re-advertisement) P00506119L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads CARMONA-SILANG DIVERSION ROAD (VIA SUGAR ROAD- DAVILAN-MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 30, 2021	Jul. 21, 2021	Aug. 18, 2021	Aug. 25, 2021	GoP	91,500,000.00	0.00	91,500,000.00	Construction of By-pass and Diversion Roads		
21D00064 P00506105L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS - SAN PABLO BYPASS ROAD, PACKAGE E, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 04, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21D00065 P00506122L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY-SAN PASCUAL-BAUAN DIVERSION ROAD,(SECTION 1),PACKAGE E, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 04, 2021	Jun. 15, 2021	Jun. 22, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads		
21D00066 P00506015L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	19,300,000.00	0.00	19,300,000.00	Construction of By-pass and Diversion Roads		
21D00067 P00556570L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Building and Other Structures – Multipurpose / Facilities – National Building Program CONSTRUCTION OF WORLD CLASS MULTIMEDIA PRODUCTION BUILDING, UNIVERSITY OF PHILIPPINES OPEN UNIVERSITY, LOS BAÑOS, LAGUNA (PHASE II) Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 19, 2021	Apr. 26, 2021	GoP	38,600,000.00	0.00	38,600,000.00	Buildings and Other Structures		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00068 P00506100L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PACKAGE F), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	May 31, 2021	Jun. 07, 2021	GOP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads
21D00069 P00506114L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Apr. 28, 2021	Jun. 24, 2021	Jun. 30, 2021	GOP	178,525,000.00	0.00	178,525,000.00	Construction of Missing Links / New Roads
21D00070 P00506101L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PINAMUCAN SECTION), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Jun. 21, 2021	Jun. 22, 2021	GOP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00071 P00506106L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO BYPASS ROAD , PACKAGE F, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	May. 31, 2021	Jun. 08, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of Bypass Road
21D00072 P00506109L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MAUBAN-ATIMONAN (MAUBAN SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Jul. 21, 2021	Jul. 23, 2021	GoP	83,955,000.00	0.00	83,955,000.00	Construction of Missing Links / New Roads
21D00073 BP00531935 LZ	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	68,834,415.00	0.00	68,834,415.00	Construction / Improvement of Access Roads leading to Seaports

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00074 P00515597L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MARILAG-AGOHO ROAD, CALAUAG, QUEZON, PACKAGE A Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 02, 2021	Dec. 31, 2021	Jan. 07, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Missing Links / New Roads
21D00075 P00506113L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Aug. 17, 2021	Aug. 20, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads
21D00076 P00506112L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	Aug. 18, 2021	Aug. 20, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00077 P00525649L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protective Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES OF BALANTI CREEK, BRGY. SAN ISIDRO, CAINTA, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	May. 14, 2021	May. 18, 2021	GoP	45,355,000.00	0.00	45,355,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
21D00078 P00534417L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones CONSTRUCTION OF ACCESS ROAD LEADING TO KALIWA DAM, BARANGAY MAGSAYSAY, INFANTA, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	May. 05, 2021	May. 26, 2021	Oct. 22, 2021	Oct. 29, 2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00079 (Re- advertisement nl) P00525632L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION, ROAD AND OTHER IMPROVEMENTS ALONG RIVER IN MOLINO III AND BARANGAY MOLINO VI, BACODOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Nov. 22, 2021	Nov. 26, 2021	GoP	244,145,000.00	0.00	244,145,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00080 (Re- advertisement) P00561866L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects CONSTRUCTION OF BY-PASS AND DIVERSION ROAD ALABANG - ZAPOTE DIVERSION ROAD (BACCOOR SECTION) PHASE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Nov. 22, 2021	Nov. 26, 2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	
21D00081 P00516201L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGAYTAY BYPASS ROAD (GUINHAWA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Sep. 28, 2021	Sep. 30, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Construction of By- Pass and Diversion Roads	
21D00082 P00506093L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads TAGKAWAYAN - LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Jul. 30, 2021	Aug. 03, 2021	GoP	100,650,000.00	0.00	100,650,000.00	Construction of Bypass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00083 P00515591L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN - LABO DIVERSION ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Sep. 28, 2021	Sep. 30, 2021	GOP	48,250,000.00	0.00	48,250,000.00	Construction of By-Pass and Diversion Roads
21D00084 P00556678L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM Buildings And Other Structures Multipurpose / Facilities Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects CONSTRUCTION OF 7-STOREY MULTI-SPECIALTY BUILDING OF THE RIZAL MEDICAL CENTER	Maintenance Division	NO	Competitive Bidding	-	-	-	-	GOP	289,500,000.00	0.00	289,500,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - For Transferred DEO
21D00085	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER/ QUARANTINE FACILITIES – REGION IV-A AT TUY, BATANGAS Tuy, Batangas	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 22, 2021	GOP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00086	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT BINAN CITY, LAGUNA Binan City, Laguna	Maintenance Division	NO	Competitive Bidding	May 07, 2021	May 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GOP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00087	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT SAN PABLO CITY, LAGUNA San Pablo City, Laguna	Maintenance Division	NO	Competitive Bidding	May 07, 2021	May 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GOP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00088	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT JALA-JALA, RIZAL Jala-Jala, Rizal	Maintenance Division	NO	Competitive Bidding	May 07, 2021	May 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GOP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00089	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES - REGION IV-A AT TRECE MARTIRES, CAVITE Trece Martires, Cavite	Maintenance Division	NO	Competitive Bidding	May 07, 2021	May 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00090 P00446337L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges, Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects ROAD WIDENING OF MAGALLANES DRIVE (BY-PASS ROAD TO DECONGEST TRAFIC), BRGY. SILANG CROSSING WEST - BRGY. MAHARLIKA WEST, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May 05, 2021	May 26, 2021	Aug. 17, 2021	Aug. 25, 2021	GoP	172,252,500.00	0.00	172,252,500.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00091	CONSTRUCTION / REHABILITATION / IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES / SENIOR CITIZENS, INCLUDING GENDER - RESPONSIVE FACILITIES Calamba, Laguna Province	Maintenance Division	NO	Competitive Bidding	Aug. 10, 2021	Nov. 11, 2021	Dec. 16, 2021	Dec. 23, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00092	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, K0142 + 640 - K0143 + 140, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 23, 2021	Dec. 09, 2021	Dec. 13, 2021	GoP	115,800,000.00	0.00	115,800,000.00	Convergence and Special Support Program – Rehabilitation of Disaster
21D00093	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, K0143 + 140 – K0145 + 483, BATANGAS CITY, AND REPAIR / RAHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BATANGAS – TABANGAO – LOBO ROAD, K0145 + 489 – K0145 + 663, K0146 + 000 - K0146 + 110 Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 24, 2021	Dec. 09, 2021	Dec. 13, 2021	GoP	115,800,000.00	0.00	115,800,000.00	Convergence and Special Support Program – Rehabilitation of Disaster
21D00094	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, K0135 + 100 - K0135 + 500, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 23, 2021	Dec. 09, 2021	Dec. 13, 2021	GoP	76,734,870.00	0.00	76,734,870.00	Convergence and Special Support Program – Rehabilitation of Disaster

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00095	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, K0135 + 500 - K0135 + 900, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 23, 2021	Dec. 16, 2021	Dec. 23, 2021	GOP	76,734,870.00	0.00	76,734,870.00	Convergence and Special Support Program – Rehabilitation of Disaster	
21D00096	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, SECTION I : K0137 + 000 - K0137 + 200, SECTION II : K0137 + 720 - K0137 + 820, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 24, 2021	Dec. 16, 2021	Dec. 23, 2021	GOP	76,734,870.00	0.00	76,734,870.00	Convergence and Special Support Program – Rehabilitation of Disaster	
21D00097	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, K0137 + 920 - K0138 + 300, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 23, 2021	Dec. 16, 2021	Dec. 23, 2021	GOP	76,734,870.00	0.00	76,734,870.00	Convergence and Special Support Program – Rehabilitation of Disaster	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)		Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21D00098	CAPITAL OUTLAY – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – REHABILITATION OF DISASTER – RELATED INFRASTRUCTURE AND OTHER FACILITIES - RECONSTRUCTION OF COLLAPSED PAVEMENT AND ROADSIDE STRUCTURES AT BATANGAS – TABANGAO – LOBO ROAD, SECTION I : K0138 + 320 - K0138 + 440, SECTION II : K0139 + 400 - K0139 + 680, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 29, 2021	Nov. 24, 2021	Dec. 09, 2021	Dec. 13, 2021	GoP	76,734,870.00	0.00	76,734,870.00	Convergence and Special Support Program – Rehabilitation of Disaster
21D00099	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – RAINWATER COLLECTORS IN PUBLIC FACILITIES – REGION IV-A Calamba, Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov. 10, 2021	Dec. 03, 2021	Dec. 22, 2021	Dec. 27, 2021	GoP	4,439,000.00	0.00	4,439,000.00	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors
21Z00016	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 4, Maalimango Creek Improvement and Upper Maalimango Diversion Channel II Rosario, General Trias Cavite	Construction Division	NO	Competitive Bidding	Oct. 19, 2021	Nov. 24, 2021	Dec. 06, 2021	Jan. 02, 2022	GoP	969,925,249.97	0.00	969,925,249.97	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265 -Award is issued by UPMO
TOTAL										9,198,492,666.62	0.00	9,198,492,666.62	

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV

Head, Procurement Staff

Noted by:

ISIDRO O. ENCARNACION

OIC, Office of the Assistant

BAC Chairperson

Approved by:

JOVEL G. MENDOZA

Director IV

Regional Director

ANNUAL PROCUREMENT PLAN
CONSULTANCY
F.Y. 2021

Department of Public Works and Highways Regional Office No. IV-A
Revised Annual Procurement Plan for FY 2021 Consultancy Projects
(As of December 2021)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD001	Consultancy Services for the Conduct of Feasibility Study of the Proposed BATANGAS GRAND TERMINAL FLYOVER	Planning and Design Division	NO	Competitive Bidding	Mar. 23, 2021	May. 14, 2021	Jun. 04, 2021	Jun. 09, 2021	GoP	17,200,000.00	0.00	17,200,000.00	Feasibility Study
21CSD002 (Re-Advertisement)	Consulting Services for the Conduct of Feasibility Study of the Proposed CAVITE-BATANGAS BYPASS ROAD	Planning and Design Division	NO	Competitive Bidding	Mar. 18, 2021	May. 14, 2021	Jun. 04, 2021	Jun. 09, 2021	GoP	14,300,000.00	0.00	14,300,000.00	Feasibility Study
21CSD003	Consulting Services For The Feasibility Study Of The Proposed Langkaan Flyover	Planning and Design Division	NO	Competitive Bidding	Jun. 11, 2021	Jul. 27, 2021	Aug. 23, 2021	Aug. 30, 2021	GoP	22,500,000.00	0.00	22,500,000.00	Feasibility Study
21CSD006	Consulting Services For The Conduct Of Feasibility Study Of The Tanza-Nasugbu Diversion Road	Planning and Design Division	NO	Competitive Bidding	Jun. 11, 2021	Jul. 27, 2021	Aug. 23, 2021	Aug. 30, 2021	GoP	26,400,000.00	0.00	26,400,000.00	Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD007	Consulting Services For The Detailed Engineering Design Of Sangley Access Road And Feasibility Study Of Sangley Access Road Extension (Novelata-Rosario Diversion Road & Novelata Link Road) Province Of Cavite	Planning and Design Division	NO	Competitive Bidding	May. 14, 2021	Jul. 15, 2021	Aug. 27, 2021	Sep. 08, 2021	GoP	19,800,000.00	0.00	19,800,000.00	Feasibility Study
21CSD008	Consulting Services For The Conduct Of Feasibility Study, Detailed Engineering Design, Rap Preparation And Parcelary Survey Of Proposed Lobo Bypass Road, Province Of Batangas	Planning and Design Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 14, 2021	Nov. 08, 2021	Nov. 17, 2021	GoP	20,000,000.00	0.00	20,000,000.00	Feasibility Study, Detailed Engineering Design, Rap Preparation And Parcelary Survey
21CSD009	Consulting Services For The Conduct Of Feasibility Study Of The Proposed Road Leading To Landing Port And Talisay (Poblacion) – Apad Road, Jomalig, Province Of Quezon	Construction Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 22, 2021	Nov. 03, 2021	Nov. 12, 2021	GoP	17,998,091.31	0.00	17,998,091.31	Feasibility Study
21CSD010	Consulting Services For The Conduct Of Feasibility Study (Fs), Of The Proposed Eastwest Silang Section Road Extension	Construction Division	NO	Competitive Bidding	Oct. 27, 2021	Dec. 03, 2021	Dec. 23, 2021	Dec. 29, 2021	GoP	7,999,652.55	0.00	7,999,652.55	Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD011 (Re-Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Widening Of Diokno Highway Balangas Project	Construction Division	NO	NP-53.9 - Small Value Procurement	Jan. 27, 2022	Feb. 03, 2022	Mar. 09, 2022	Mar. 18, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD012 (Re-Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction Of Lipa City – Padre Garcia Bypass / Diversion Road And Widening Of Ilang – Ilang Bridge And Approaches, Along Kawit – Noveleta Diversion Road	Maintenance Division	NO	NP-53.9 - Small Value Procurement	Jan. 27, 2022	Feb. 03, 2022	Mar. 09, 2022	Mar. 18, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD013 (Re-Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Widening Of Sta. Rosa – Udal – Tagaytay Road	Maintenance Division	NO	NP-53.9 - Small Value Procurement	Jan. 27, 2022	Feb. 03, 2022	Mar. 09, 2022	Mar. 18, 2022	GoP	408,590.00	0.00	408,590.00	Appraisal of Properties
21CSD014 (Re-Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2016 Widening Of Marikina – Inlandia Road K0019 To K0023+043 And Construction Of Access Road Leading To Sitio Manggahan, Brgy. Daitalan, Tanay, Rizal	Maintenance Division	NO	NP-53.9 - Small Value Procurement	Feb. 03, 2022	Feb. 10, 2022	Mar. 16, 2022	Mar. 25, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD015 (Re-Advertisment)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction Of Siliang – Amadeo – Indang – Maragondon – Gen. Aguinaldo – Magallanes – Masugbu (East – West Road) – Siliang Amadeo Section (Sta. 46 + 000 – Sta. 46 + 950)	Maintenance Division	NO	NP-53.9 - Small Value Procurement	Feb. 03, 2022	Feb. 10, 2022	Mar. 16, 2022	Mar. 25, 2022	GoP	409,590.00	0.00	409,590.00	Appraisal of Properties
21CSD016 (Re-Advertisment)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction Of Alabang – Zapote Diversion Road And Bacoor Diversion Road Project	Construction Division	NO	NP-53.9 - Small Value Procurement	Feb. 03, 2022	Feb. 10, 2022	Mar. 16, 2022	Mar. 25, 2022	GoP	403,972.50	0.00	403,972.50	Appraisal of Properties
21CSD017	Consulting Services For The Conduct Of Parcelary Survey Of General Nkar - Dingalan Road Quezon, Province, Length = 6.4 Km	Maintenance Division	NO	Competitive Bidding	Dec. 13, 2021	Feb. 08, 2022	Mar. 01, 2022	Mar. 10, 2022	GoP	1,152,000.00	0.00	1,152,000.00	Parcelary Survey
21CSD018	Consulting Services For The Conduct Of Parcelary Survey Of Marilag - Agoho Road, Calauag, Quezon Province, L= 15.735 Km	Construction Division	NO	Competitive Bidding	Dec. 13, 2021	Feb. 08, 2022	Mar. 01, 2022	Mar. 10, 2022	GoP	2,832,300.00	0.00	2,832,300.00	Parcelary Survey

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD019 (Re-Advertisement)	Consulting Services For The Conduct Of Parcelary Survey Of Cammona - Silang (Cammona Section), Cammona, Cavite Province, L= 1.65 Km	Construction Division	NO	NP-53.9 - Small Value Procurement	Jan. 27, 2022	Feb. 03, 2022	Mar. 09, 2022	Mar. 18, 2022	GoP	297,000.00	0.00	297,000.00	Parcelary Survey
TOTAL										152,928,761.36	0.00	152,928,761.36	

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV

Head, Procurement Staff

Noted by:

ISIDRO O. ENCARNACION

OIC, Office of the Assistant Regional Director

BAC Chairperson

Approved by:

JOVEL G. MENDOZA

Director IV

Regional Director

ANNUAL PROCUREMENT PLAN

GOODS AND SERVICES

F.Y. 2021

Department of Public Works and Highways Regional Office No. IV-A
Annual Procurement Plan for FY 2021 Goods and Services
(As of December 2021)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
A	Common Office Supplies									8,629,576.86	8,629,576.86	0.00	
	First Quarter	Regional Office	NO	NP-53.5 Agency-Io-Agency	N/A	N/A	Jan. 06, 2021	Jan. 08, 2021	GoP	1,595,014.43	1,595,014.43	0.00	To be purchased through PS
	Second Quarter	Regional Office	NO	NP-53.5 Agency-Io-Agency	N/A	N/A	Apr. 07, 2021	Apr. 09, 2021	GoP	1,493,033.99	1,493,033.99	0.00	To be purchased through PS
	Third Quarter	Regional Office	NO	NP-53.5 Agency-Io-Agency	N/A	N/A	Jul. 07, 2021	Jul. 09, 2021	GoP	1,742,134.55	1,742,134.55	0.00	To be purchased through PS
	Fourth Quarter	Regional Office	NO	NP-53.5 Agency-Io-Agency	N/A	N/A	Oct. 06, 2021	Oct. 08, 2021	GoP	3,799,393.89	3,799,393.89	0.00	To be purchased through PS
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									27,820,099.94	0.00	27,820,099.94	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 04, 2021	Jan. 26, 2021	Feb. 09, 2021	Feb. 11, 2021	GoP	969,500.00	0.00	969,500.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	799,750.00	0.00	799,750.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 14, 2021	Jul. 06, 2021	Jul. 20, 2021	Jul. 22, 2021	GoP	3,429,480.00	0.00	3,429,480.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 13, 2021	N/A	Oct. 04, 2021	Oct. 06, 2021	GoP	22,621,369.94	0.00	22,621,369.94	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B	Office Supplies												
										3,153,068.45	3,153,068.45	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 04, 2021	N/A	Jan. 18, 2021	Jan. 20, 2021	GoP	543,632.00	543,632.00	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 15, 2021	N/A	Apr. 05, 2021	Apr. 07, 2021	GoP	462,262.00	462,262.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 14, 2021	N/A	Jul. 05, 2021	Jul. 07, 2021	GoP	972,395.00	972,395.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 13, 2021	N/A	Oct. 04, 2021	Oct. 06, 2021	GoP	1,174,779.45	1,174,779.45	0.00	
C	Audio and Visual Presentation and Composing Equipment									1,960,000.00	0.00	1,960,000.00	
		Regional Office	NO	Competitive Bidding	Jan. 04, 2021	Jan. 26, 2021	Feb. 09, 2021	Feb. 11, 2021	GoP	974,000.00	0.00	974,000.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 15, 2021	N/A	Apr. 05, 2021	Apr. 07, 2021	GoP	160,000.00	0.00	160,000.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 14, 2021	N/A	Jul. 05, 2021	Jul. 07, 2021	GoP	225,500.00	0.00	225,500.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 13, 2021	N/A	Oct. 04, 2021	Oct. 06, 2021	GoP	600,500.00	0.00	600,500.00	
D	Photographic or Filming or Video Equipment									228,490.00	0.00	228,490.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 04, 2021	N/A	Jan. 18, 2021	Jan. 20, 2021	GoP	24,000.00	0.00	24,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 15, 2021	N/A	Apr. 05, 2021	Apr. 07, 2021	GOP	33,600.00	0.00	33,600.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 14, 2021	N/A	Jul. 05, 2021	Jul. 07, 2021	GOP	128,290.00	0.00	128,290.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 13, 2021	N/A	Oct. 04, 2021	Oct. 06, 2021	GOP	42,600.00	0.00	42,600.00	
E	Cleaning Equipment and Supplies									673,746.80	673,746.80	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 04, 2021	N/A	Jan. 18, 2021	Jan. 20, 2021	GOP	75,735.00	75,735.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 15, 2021	N/A	Apr. 05, 2021	Apr. 07, 2021	GOP	70,965.00	70,965.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 14, 2021	N/A	Jul. 05, 2021	Jul. 07, 2021	GOP	101,435.00	101,435.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 13, 2021	N/A	Oct. 04, 2021	Oct. 06, 2021	GOP	425,611.80	425,611.80	0.00	
F	Paper Materials and Products									1,292,896.84	1,292,896.84	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 05, 2021	N/A	Jan. 19, 2021	Jan. 21, 2021	GOP	207,005.00	207,005.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 16, 2021	N/A	Apr. 06, 2021	Apr. 08, 2021	GOP	183,895.00	183,895.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GOP	181,726.40	181,726.40	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 14, 2021	N/A	Oct. 05, 2021	Oct. 07, 2021	GOP	720,270.44	720,270.44	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
G	Lighting and Fixtures and Accessories													
		First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 05, 2021	N/A	Jan. 19, 2021	Jan. 21, 2021	GoP	102,500.00	102,500.00	0.00	
		Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 16, 2021	N/A	Apr. 06, 2021	Apr. 08, 2021	GoP	88,500.00	88,500.00	0.00	
		Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GoP	89,325.00	89,325.00	0.00	
		Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 14, 2021	N/A	Oct. 05, 2021	Oct. 07, 2021	GoP	93,825.00	93,825.00	0.00	
H	Electrical Equipment and Components and Supplies													
		First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 05, 2021	N/A	Jan. 19, 2021	Jan. 21, 2021	GoP	261,950.00	261,950.00	0.00	
		Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 16, 2021	N/A	Apr. 06, 2021	Apr. 08, 2021	GoP	11,750.00	11,750.00	0.00	
		Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GoP	128,520.00	128,520.00	0.00	
		Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 14, 2021	N/A	Oct. 05, 2021	Oct. 07, 2021	GoP	36,820.00	36,820.00	0.00	
I	Computer Supplies													
		First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 05, 2021	N/A	Jan. 19, 2021	Jan. 21, 2021	GoP	130,712.54	130,712.54	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 16, 2021	N/A	Apr. 06, 2021	Apr. 08, 2021	GOP	125,012.54	125,012.54	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GOP	446,712.54	446,712.54	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 14, 2021	N/A	Oct. 05, 2021	Oct. 07, 2021	GOP	342,362.54	342,362.54	0.00	
J	Common ICT Equipment									15,532,471.06	0.00	15,532,471.06	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 04, 2021	Jan. 26, 2021	Feb. 09, 2021	Feb. 11, 2021	GOP	1,736,500.00	0.00	1,736,500.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 20, 2021	Apr. 22, 2021	GOP	1,964,000.00	0.00	1,964,000.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GOP	6,108,300.00	0.00	6,108,300.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 14, 2021	N/A	Oct. 05, 2021	Oct. 07, 2021	GOP	5,723,671.06	0.00	5,723,671.06	
K	Other Software									1,496,867.00	1,496,867.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 06, 2021	N/A	Jan. 20, 2021	Jan. 22, 2021	GOP	127,325.00	127,325.00	0.00	
	Second Quarter									0.00	0.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 15, 2021	N/A	Jul. 06, 2021	Jul. 08, 2021	GOP	11,950.00	11,950.00	0.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 13, 2021	Oct. 05, 2021	Oct. 19, 2021	Oct. 21, 2021	GOP	1,357,592.00	1,357,592.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
L	Consumables										1,862,785.60	1,862,785.60	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 06, 2021	N/A	Jan. 20, 2021	Jan. 22, 2021		GoP	424,488.00	424,488.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 17, 2021	N/A	Apr. 21, 2021	Apr. 23, 2021		GoP	341,488.00	341,488.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 16, 2021	N/A	Jul. 07, 2021	Jul. 09, 2021		GoP	399,418.80	399,418.80	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 15, 2021	N/A	Oct. 06, 2021	Oct. 08, 2021		GoP	697,390.80	697,390.80	0.00	
M	Others										278,795,034.44	0.00	278,795,034.44	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 04, 2021	Jan. 26, 2021	Feb. 09, 2021	Feb. 11, 2021		GoP	32,119,143.60	0.00	32,119,143.60	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 20, 2021	Apr. 22, 2021		GoP	32,570,304.00	0.00	32,570,304.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 14, 2021	Jul. 06, 2021	Jul. 20, 2021	Jul. 22, 2021		GoP	72,932,722.40	0.00	72,932,722.40	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 13, 2021	Oct. 05, 2021	Oct. 19, 2021	Oct. 21, 2021		GoP	141,172,864.44	0.00	141,172,864.44	
TOTAL											343,303,027.15	18,966,931.71	324,336,095.44	

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, Procurement Staff

Noted by:

ISIDRO O. ENCARNACION

OIC, Office of the Assistant
BAC Chairperson

Approved by:

JOVEL G. MENDOZA

Director-IV
Regional Director